

# WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Jim Kent, Consultant Manager  
\*primary contact  
[JimKent@banc3.com](mailto:JimKent@banc3.com)  
PO Box 487  
Myrtle Point, OR 97458  
Phone (541) 559-1078  
Fax (541) 559-1079

Glenn Kutzera  
Project Manager  
[Glenn.kutzera@dot.gov](mailto:Glenn.kutzera@dot.gov)  
Phone (360) 619-7769



June 22, 2012

## **POWERS TO AGNESS HIGHWAY NEWSLETTER** **Progress Report**



Tidewater Contractors continues preparing the road for paving at the beginning of project. Tidewater Contractors milled the asphalt off of the road in realignment area #2 and placed the material at the beginning of project.

### **Construction Scheduled for the week beginning on June 24, 2012**

Tidewater has indicated they will continue constructing the realignment portion of the road at the beginning of project preparing to switch traffic to the new road sometime in the next couple of weeks. The contractor plans to install the diversion pipe at Banner Creek to prepare for the new culvert installation.

### **Traffic Information**

Expect 30 minute delays with the one lane road closure while they are constructing the road at the beginning of project and while they install the diversion pipe at Banner Creek. Be aware of trucks and equipment when traveling through the project.

*All newsletters can be accessed at [http://www.wfl.fhwa.dot.gov/projects/powers\\_agness](http://www.wfl.fhwa.dot.gov/projects/powers_agness)*