

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
Federal Highway
Administration

Jim Kent, Consultant Manager

*primary contact

JimKent@banc3.com

PO Box 487

Myrtle Point, OR 97458

Phone (541) 559-1078

Fax (541) 559-1079

Glenn Kutzera

Project Manager

Glenn.kutzera@dot.gov

Phone (360) 619-7769



June 29, 2012

POWERS TO AGNESS HIGHWAY NEWSLETTER **Progress Report**



Tidewater Contractors has finished placing the recycled aggregate and is almost ready to start placing base aggregate at the start of the project. Tidewater Contractors installed the diversion pipe at Banner Creek and removed some of the roadway to prepare for removing stage 1 of the existing pipe.

Construction Scheduled for the week beginning on July 1, 2012

Tidewater has indicated they will remove the existing pipe and prepare to construct the footing for stage 1 of the new pipe at Banner Creek. The contractor also plans to install the diversion pipe at Mill Creek to prepare for stage 2 of the new culvert installation there.

Traffic Information

Expect 30 minute delays with the one lane road closure while they are constructing the road at the beginning of project and while they remove the existing pipe at Banner Creek. Traffic signals will be setup at Banner Creek for the one-lane detour through that area. Be aware of trucks and equipment when traveling through the project.

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness