

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Jim Kent, Consultant Manager
*primary contact
JimKent@banc3.com
PO Box 487
Myrtle Point, OR 97458
Phone (541) 559-1078
Fax (541) 559-1079

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



July 6, 2012

POWERS TO AGNESS HIGHWAY NEWSLETTER **Progress Report**



Tidewater Contractors is excavating at Banner Creek preparing to install the new culvert pipe. Excavation for RSS Wall #2 is almost complete.

Construction Scheduled for the week beginning on July 8, 2012

Tidewater has indicated they will start constructing the footing for stage 1 of the new pipe at Banner Creek next week. The contractor also plans to install the diversion pipe at Mill Creek to prepare for stage 2 of the new culvert installation and plans on switching traffic midweek to the new alignment over Mill Creek. Construction of RSS Wall #2 will begin on Monday.

Traffic Information

Expect 30 minute delays with the one lane road closure while they are working at Mill Creek, Banner Creek and RSS Wall #2. The one lane closure at Mill Creek will be regulated by Stop Signs with Traffic signals being setup for the one lane closure between Banner Creek and RSS Wall #2. The signals will be operational when the contractor is not working. Be aware of trucks and equipment when traveling through the project.

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness