

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Jim Kent, Consultant Manager
*primary contact
JimKent@banc3.com
PO Box 487
Myrtle Point, OR 97458
Phone (541) 559-1078
Fax (541) 559-1079

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



July 12, 2012

POWERS TO AGNESS HIGHWAY NEWSLETTER **Progress Report**



Construction of RSS Wall #2 progressing very well. The wall could possibly be completed by the end of this week.

Construction Scheduled for the week beginning on July 15, 2012

The contractor plans to install the diversion pipe at Mill Creek to prepare for stage 2 of the new culvert installation. Traffic will be switched sometime next week to the new alignment over Mill Creek.

Traffic Information

Expect 30 minute delays with the one lane road closure while they are working at Mill Creek, Banner Creek and RSS Wall #2. The one lane closure at Mill Creek will be regulated by Stop Signs with Traffic signals being setup for the one lane closure between Banner Creek and RSS Wall #2. The signals will be operational when the contractor is not working. Be aware of trucks and equipment when traveling through the project.

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness