

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Jim Kent, Consultant Manager
*primary contact
JimKent@banc3.com
PO Box 487
Myrtle Point, OR 97458
Phone (541) 559-1078
Fax (541) 559-1079

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



July 20, 2012

POWERS TO AGNESS HIGHWAY NEWSLETTER **Progress Report**



RSS Wall #2 was completed this week. The existing bridge at Mill Creek was also removed and the forms for the downstream headwall were placed.

Construction Scheduled for the week beginning on July 22, 2012

The contractor plans to pour the footings at Mill Creek and Banner Creek on Tuesday. The contractor will start putting the new pipe together next week at Banner Creek.

Traffic Information

Expect 30 minute delays with the one lane road closure while they are working at Mill Creek and Banner Creek. The one lane closure at Mill Creek will be regulated by Stop Signs with Traffic signals being setup for the one lane closure between Banner Creek and RSS Wall #2. The signals will be operational when the contractor is not working. Be aware of trucks and equipment when traveling through the project.

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness