

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
Federal Highway
Administration

Jim Kent, Consultant Manager

*primary contact

JimKent@banc3.com

PO Box 487

Myrtle Point, OR 97458

Phone (541) 559-1078

Fax (541) 559-1079

Glenn Kutzera

Project Manager

Glenn.kutzera@dot.gov

Phone (360) 619-7769



August 3, 2012

POWERS TO AGNESS HIGHWAY NEWSLETTER **Progress Report**



The wing walls at Banner Creek were poured on Wednesday and the pipe was set on Thursday. Tidewater started the headwall and wing walls at Mill Creek.

Construction Scheduled for the week beginning on August 5, 2012

The contractor plans to finish building the forms to pour the head and wing walls at Mill Creek and the headwall at Banner Creek next week. The plan is to pour concrete in the walls at Mill and Banner Creeks towards the end of next week. They will finish the excavation for RSS Wall # 3 on Monday and start building the new wall on Tuesday.

Traffic Information

Expect 30 minute delays with the one lane road closure while they are working at Mill Creek and Banner Creek. The one lane closure at Mill Creek will be regulated by Stop Signs with Traffic signals being setup for the one lane closure between Banner Creek and RSS Wall #3. The signals will be operational when the contractor is not working. Be aware of trucks and equipment when traveling through the project.

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness