

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
Federal Highway
Administration

Jim Kent, Consultant Manager

*primary contact

JimKent@banc3.com

PO Box 487

Myrtle Point, OR 97458

Phone (541) 559-1078

Fax (541) 559-1079

Glenn Kutzera

Project Manager

Glenn.kutzera@dot.gov

Phone (360) 619-7769



August 9, 2012

POWERS TO AGNESS HIGHWAY NEWSLETTER **Progress Report**



The headwall at Mill Creek is formed and ready to pour concrete. Tidewater started constructing RSS Wall #3.

Construction Scheduled for the week beginning on August 12, 2012

The contractor plans to pour concrete in the walls at Mill Creek and Banner Creek on Wednesday of next week. They will continue constructing RSS Wall #3.

Traffic Information

Expect 30 minute delays with the one lane road closure while they are working at Mill Creek, Banner Creek, and RSS Wall #3. The one lane closure at Mill Creek will be regulated by Stop Signs with Traffic signals setup for the one lane closure between Banner Creek and RSS Wall #3. The signals will be operational when the contractor is not working. Be aware of trucks and equipment when traveling through the project.

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness