

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
Federal Highway
Administration

Jim Kent, Consultant Manager

*primary contact

JimKent@banc3.com

PO Box 487

Myrtle Point, OR 97458

Phone (541) 559-1078

Fax (541) 559-1079

Glenn Kutzera

Project Manager

Glenn.kutzera@dot.gov

Phone (360) 619-7769



August 24, 2012

POWERS TO AGNESS HIGHWAY NEWSLETTER **Progress Report**



Tidewater finished RSS Wall #3 and started excavating RSS Wall#4. Banner Creek was backed filled this week and traffic was switched to run over the new culvert. The downstream footing was excavated and forming of the footing began. Tidewater also started backfilling the Mill Creek culvert.

Construction Scheduled for the week beginning on August 26, 2012

The contractor plans to pour the footing at Banner Creek on Monday and install the remaining section of the culvert and begin forming the headwall and wingwalls next week.

Traffic Information

Expect 30 minute delays with the one lane road closure while they are working at Mill Creek and Banner Creek. The one lane closure at Mill Creek will be regulated by Stop Signs with Traffic signals setup for the one lane closure between Banner Creek and RSS Wall #4. The signals will be operational when the contractor is not working. Be aware of trucks and equipment when traveling through the project.

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness