

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Jim Kent, Consultant Manager
*primary contact
JimKent@banc3.com
PO Box 487
Myrtle Point, OR 97458
Phone (541) 559-1078
Fax (541) 559-1079

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



August 31, 2012

POWERS TO AGNESS HIGHWAY NEWSLETTER **Progress Report**



Tidewater installed the culvert at No-Name Creek#2 and poured the wingwalls at Banner Creek this week. Tidewater also backfilled the Mill Creek culvert and removed the one-lane detour.

Construction Scheduled for the week beginning on September 2, 2012

The contractor plans to pour the headwall at Banner Creek on Friday and finish the new roadbed at the beginning of project. There will be no construction activity over the Labor Day Holiday. Work will resume on Tuesday.

Traffic Information

Expect 30 minute delays with the one lane road closure while they are working at Mill Creek and Banner Creek. The traffic signals will remain setup for the one lane closure between Banner Creek and RSS Wall #4. The signals will be operational when the contractor is not working. Be aware of trucks and equipment when traveling through the project.

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness