

# WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Jim Kent, Consultant Manager  
\*primary contact  
[JimKent@banc3.com](mailto:JimKent@banc3.com)  
PO Box 487  
Myrtle Point, OR 97458  
Phone (541) 559-1078  
Fax (541) 559-1079

Glenn Kutzera  
Project Manager  
[Glenn.kutzera@dot.gov](mailto:Glenn.kutzera@dot.gov)  
Phone (360) 619-7769



September 7, 2012

## **POWERS TO AGNESS HIGHWAY NEWSLETTER** **Progress Report**



Tidewater poured the headwall finishing the concrete work at Banner Creek this week. Tidewater finished excavating RSS Wall #4 and began preparing the road subgrade in realignment area #1 at the beginning of project. They also paved some of the culvert crossing, getting rid of the bumps.

### **Construction Scheduled for the week beginning on September 9, 2012**

The contractor plans to backfill the Banner Creek culvert during the first part of next week and will continue working on RSS Wall #4.

### **Traffic Information**

Expect 30 minute delays with the one lane road closure while they are working at Realignment #1, Banner Creek, and RSS Wall #4. The traffic signals will remain setup for the one lane closure between Banner Creek and RSS Wall #4. The signals will be operational when the contractor is not working. Be aware of trucks and equipment when traveling through the project.

*All newsletters can be accessed at [http://www.wfl.fhwa.dot.gov/projects/powers\\_agness](http://www.wfl.fhwa.dot.gov/projects/powers_agness)*