

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Jim Kent, Consultant Manager
*primary contact
JimKent@banc3.com
PO Box 487
Myrtle Point, OR 97458
Phone (541) 559-1078
Fax (541) 559-1079

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



September 14, 2012

POWERS TO AGNESS HIGHWAY NEWSLETTER **Progress Report**



Tidewater has backfilled the Banner Creek culvert and is working on completing subgrade for the road. Tidewater has finished constructing RSS Wall #4.

Construction Scheduled for the week beginning on September 16, 2012

The contractor plans to finish subgrade at Banner Creek and in realignment area #2 during the first part of next week. They will be placing base rock in realignment area #1 midweek and towards the end of the week place base rock at Banner Creek and in realignment area #2.

Traffic Information

Expect 30 minute delays with the one lane road closure while they are working at Realignment #1, Banner Creek, and realignment #2. The traffic signals will remain setup for the one lane closure between Banner Creek and RSS Wall #4. The signals will be operational when the contractor is not working. Be aware of trucks and equipment when traveling through the project.

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness