

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Jim Kent, Consultant Manager
*primary contact
JimKent@banc3.com
PO Box 487
Myrtle Point, OR 97458
Phone (541) 559-1078
Fax (541) 559-1079

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



September 28, 2012

POWERS TO AGNESS HIGHWAY NEWSLETTER **Progress Report**



Tidewater has completed placing base rock in realignment area#1, Banner Creek, and realignment area#2. They started subexcavation work and reconstruction of the ditches in the remaining areas of the project.

Construction Scheduled for the week beginning on September 30, 2012

The contractor plans to install guardrail and continue working the subexcavation areas throughout the project next week. The contractor is making final preparations to start paving Thursday or Friday next week and will work straight through until paving is complete the following Friday.

Traffic Information

Expect 30 minute delays with the one lane road closure while they are working at the subexcavation areas throughout the project and while they are paving. Be aware of trucks and equipment when traveling through the project.

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness