



Barrier Berm Project – Daily Report

Day 159

Document: 139551-PMD-159-S

Date Prepared: November 7, 2010

Prepared by:

Shaw Environmental & Infrastructure Group



W8 Berm – November 3, 2010

Barrier Berm Project 139551 – Daily Information

Yesterday – 6 November

Vessel	Cubic Yards (CY) Handled
East	
Cutter Alaska	18,274
Subtotal East	18,274
West	
Cutter EW Ellefsen	26,379
Cutter Texas	21,600
Subtotal West	47,979
Total	66,253


Today – 7 November

- Berm placement operations to continue on E4, W8 and W10.

Tomorrow – 8 November

- Today's operational activities to continue tomorrow.

All Dredges Weekly Volume



Barrier Berm Project 139551 – Cumulative Information

Inception to Date (ITD) Volume

Vessel	Handled - ITD (cy)	Hopper Loads - ITD
Cutter California*	4,175,650	
Cutter EW Ellefsen	3,066,989	
Cutter RS Weeks *	391,350	
Cutter Alaska	2,653,380	
Cutter Texas	2,094,730	
Hopper Stuyvesant *	1,198,692	175
Hopper Liberty Island *	864,508	192
Hopper Bayport *	421,280	114
Hopper Glenn Edwards*	1,593,128	162
Hopper Terrapin Island *	403,823	119
Hopper Padre Island *	216,133	84
Hopper BE Lindholm *	222,527	76
Hopper RN Weeks *	77,010	29
Total	17,379,200	951

* Demobilized from Project.

Progress by Berm and Borrow Operations (volume)

Location	Actuals (CY)
E3	0
E4	4,387,167
W8	819,030
W9	2,281,314
W10	1,395,219
W11	0
Borrow Operations	8,496,470
Totals	17,379,200

Progress by Berm (distance)

Location	Under Construction (LF)
E3	0
E4	26,146
W8	5,479
W9	12,449
W10	10,730
W11	0
Totals	54,804

Note: Under Construction represents linear footage of berm placed; all material may not yet conform to elevation +6.



E4 Berm – November 3, 2010



W10 Berm – November 3, 2010