



Barrier Berm Project – Daily Report

Day 174

Document: 139551-PMD-174-S

Date Prepared: November 22, 2010

Prepared by:

Shaw Environmental & Infrastructure Group



W10 Berm Operations – November 16, 2010

Barrier Berm Project 139551 – Daily Information

Yesterday – 21 November

Vessel	Cubic Yards (CY) Handled
East	
Cutter Alaska	0
Subtotal East	0
West	
Cutter EW Ellefsen	19,847
Cutter Texas	17,950
Subtotal West	37,797
Total	37,797

- Alaska down due to weather the entire day, expected to return 11/23, weather permitting.


Today – 22 November

- Berm placement operations to continue on W8 and W10.
- E4 operations continue to be down due to poor weather conditions.

Tomorrow – 23 November

- West side dredging operations to finish, Texas and EW Ellefsen will be leaving project.
- East side production to resume once weather permits and repairs are finished.

All Dredges Weekly Volume



Barrier Berm Project 139551 – Cumulative Information

Inception to Date (ITD) Volume

Vessel	Handled - ITD (cy)	Hopper Loads - ITD
Cutter California*	4,175,650	
Cutter EW Ellefsen	3,472,671	
Cutter RS Weeks *	391,350	
Cutter Alaska	2,982,400	
Cutter Texas	2,472,632	
Hopper Stuyvesant *	1,198,692	175
Hopper Liberty Island *	864,508	192
Hopper Bayport *	421,280	114
Hopper Glenn Edwards*	1,593,128	162
Hopper Terrapin Island *	403,823	119
Hopper Padre Island *	216,133	84
Hopper BE Lindholm *	222,527	76
Hopper RN Weeks *	77,010	29
Total	18,491,804	951

* Demobilized from Project.

Progress by Berm and Borrow Operations (volume)

Location	Actuals (CY)
E3	0
E4	4,716,187
W8	1,224,712
W9	2,281,314
W10	1,773,121
W11	0
Borrow Operations	8,496,470
Totals	18,491,804

Progress by Berm (distance)

Location	Under Construction (LF)
E3	0
E4	30,996
W8	8,259
W9	12,449
W10	14,130
W11	0
Totals	65,834

Note: Under Construction represents linear footage of berm placed; all material may not yet conform to elevation +6.



W8 Berm – November 16, 2010



E4 North Berm – November 16, 2010