

# Project Timeline

Congress directs Corps to study improving 40' channel	1983
Feasibility Study report recommends 45' channel	1992
Congress authorizes construction	
Final Design, Supplemental EIS complete	1997
Corps recommends construction	1998
GAO audit, Corps response	2002
Economic reanalysis complete	2004
Sponsor changes from DRPA to PRPA	2007
Signing of Project Partnership Agreement w/ PRPA	2008
First deepening contract	2010
Estimated completion of 45' channel	2017