

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 10
2. AMENDMENT/MODIFICATION NO. 066	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: DUANE SCHMOKER PO BOX 73 720 PARK BLVD BOISE ID 837290001		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 806500521 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	
		10B. DATED (SEE ITEM 13) 05/29/2008	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Section B, Clause B.7 - Fee Structure
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See Continuation Page

Period of Performance: 06/20/2008 to 09/30/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>Abel Duran / Contract Manager</i>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Susan E. Bechtol
15B. CONTRACTOR/OFFEROR ORIGINAL SIGNED BY <i>[Signature]</i> (Signature of person authorized to sign)	15C. DATE SIGNED 8/24/10
15D. UNITED STATES OF AMERICA ORIGINAL SIGNED BY <i>[Signature]</i> (Signature of Contracting Officer)	16C. DATE SIGNED 08/25/2010

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 10
2. AMENDMENT/MODIFICATION NO. 066	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: DUANE SCHMOKER PO BOX 73 720 PARK BLVD BOISE ID 837290001		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 806500521 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	
		10B. DATED (SEE ITEM 13) 05/29/2008	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Section B, Clause B.7 - Fee Structure
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See Continuation Page

Period of Performance: 06/20/2008 to 09/30/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>Abel Duran / Contract Manager</i>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Susan E. Bechtol
15B. CONTRACTOR/OFFEROR ORIGINAL SIGNED BY <i>[Signature]</i> (Signature of person authorized to sign)	15C. DATE SIGNED 8/24/10
16B. UNITED STATES OF AMERICA ORIGINAL SIGNED BY <i>[Signature]</i> (Signature of Contracting Officer)	16C. DATE SIGNED 08/25/2010

Continuation Page, SF30 Block 14

Purpose of Modification:

The purpose of this modification is to revise Section J.4, Performance and Evaluation Measurement Plan (PEMP) to incorporate an additional performance measure under CLIN 2, with a due date of September 30, 2013.

Description of Modification:

1. Update Section J, Table of Contents, Revision Number and Number of Pages for Attachment Number J.4. The change for Attachment J.4 is as follows:

From:

Attachment Number	Title of Attachment	Revision Number	Number of Pages
J.4	PERFORMANCE EVALUATION AND MEASUREMENT PLAN (PEMP)	5	98

To:

Attachment Number	Title of Attachment	Revision Number	Number of Pages
J.4	PERFORMANCE EVALUATION AND MEASUREMENT PLAN (PEMP)	6	99

2. Update Section J.4-PEMP, Attachment 2, to include an additional PBI 2.18 entitled "Articulating Mast System in 241-C-104" with a due date of September 30, 2013, and revised the unallocated fee (page 81) amount.
3. Page changes for Section J are attached (Page J-1 Table of Contents, Section J.4, Attachment 2, Pages, i, iv, pages 56 and 81) with changes indicated by a vertical bar on the right side of the changed pages and are incorporated into this modification.
4. All other Terms and Conditions remain unchanged.

REPLACEMENT PAGES

**Part III List of Documents, Exhibits, and other Attachments
Section J – List of Attachments**

Section J.4 PEMP, Page i-iv

Section J.4 PEMP, Page 56

Section J.4 PEMP, Page 81

(7 pages total)

PART III – LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS

SECTION J -- LIST OF ATTACHMENTS

TABLE OF CONTENTS

Attachment Number	Title of Attachment	Revision Number	Number of Pages
J.1	ABBREVIATIONS AND ACRONYM LIST	0	7
J.2	REQUIREMENTS SOURCES AND IMPLEMENTING DOCUMENTS	0	8
J.3	HANFORD SITE SERVICES AND INTERFACE REQUIREMENTS MATRIX	0	68
J.4	PERFORMANCE EVALUATION AND MEASUREMENT PLAN (PEMP)	6	99
J.5	PERFORMANCE GUARANTEE AGREEMENT	0	5
J.6	SMALL BUSINESS SUBCONTRACTING PLAN	0	14
J.7	SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM TARGETS	0	3
J.8	ADVANCE UNDERSTANDING OF COSTS	0	5
J.9	SPECIAL FINANCIAL INSTITUTION ACCOUNT AGREEMENT	N/A	5
J.10	WAGE DETERMINATIONS – SERVICE CONTRACT ACT (SCA) AND DAVIS-BACON ACT	1	48
J.11	SUPPLEMENTAL WORK DESCRIPTION TABLES	0	22
J.12	GOVERNMENT-FURNISHED SERVICES AND INFORMATION (GFS/I)	0	1
J.13	HANFORD SITE STRUCTURES LIST	0	66
J.14	HANFORD WASTE SITE ASSIGNMENT LIST	0	132
J.15	AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) MILESTONES AND PERFORMANCE MEASURES	0	12

Section J.4 Performance Evaluation and Measurement Plan (PEMP)

Attachment 2 –Performance Measures for Base Contract Period, Effective: FY 2010-2013


The performance measures described in this attachment provide performance criteria for the base contract period, specifically for during FY 2010-FY 2013. Section J.4, Attachment 1, contains performance measures incorporated into the contract during FY 2009 including some “multi-year” performance based incentives (PBIs) that have milestones in 2010 and 2011.

Configuration Table

Version	Date Approved	Summary of Changes
Original	May 12, 2010	
Revision 1	July 14, 2010	Addition of PBI 3-20 through PBI 3-24
Revision 2		Addition of PBI 2.18

Signature Block

ORIGINAL SIGNED BY




Charles Spencer, President
and Project Manager
Washington River Protection Solutions

8/26/10

Date

ORIGINAL SIGNED BY



David A. Brockman, Fee Determination Official
U.S. Department of Energy, Office of River Protection

8/27/10

Date

Table of Contents

PM 01 – Award Fee Performance Measure	1
PBI-1.1 CLIN 1 Waste Volume Reduction via the 242-A Evaporator	6
PBI-1.2 CLIN 1 Submittal of the SST Integrity Assurance Review Tri-Party Agreement Change Package to Office of River Protection.....	9
PBI-1.3 CLIN 1 Project Upgrades and Life Extension Projects Completion	10
PBI-1.4 CLIN 1 222-S Upgrades and Life Extension Projects Completion.....	12
PBI-1.5 CLIN 1 Construction Management Complex with Shops	14
PBI-1.6 CLIN 1 Tank Sampling (Grab and Cores).....	15
PBI-1.7 CLIN 1 Tank Chemistry Control.....	17
PBI-2.1 CLIN 2 Vadose Zone/Barriers	20
PBI-2.2 CLIN 2 Waste Management C Area Closure	26
PBI-2.3 CLIN 2 Removal of SX Tank Farm Exhauster Station (Sludge Cooler).....	32
PBI-2.4 CLIN 2 Complete removal and shipment to final disposition of expired Hose-In-Hose Transfer Lines.....	33
PBI-2.5 CLIN 2 Remove ducting and associated equipment associated with SX Farm	35
PBI-2.6 CLIN 2 Completion of Retrieval Operations from Single-Shell Tank 241-C-101.....	36
PBI-2.7 CLIN 2 Completion of Retrieval Operations from Single-Shell Tank 241-C-102.....	38
PBI-2.8 CLIN 2 Completion of Retrieval Operations from Single-Shell Tank 241-C-104.....	40
PBI-2.9 CLIN 2 Completion of Retrieval Operations from Single-Shell Tank 241-C-105.....	42
PBI-2.10 CLIN 2 Completion of Retrieval Operations from Single-Shell Tank 241-C-107.....	44
PBI-2.11 CLIN 2 Completion of Retrieval Operations from Single-Shell Tank 241-C-108.....	46
PBI-2.12 CLIN 2 Completion of Retrieval Operations from Single-Shell Tank 241-C-109.....	47
PBI-2.13 CLIN 2 Completion of Retrieval Operations from Single-Shell Tank 241-C-110.....	48
PBI-2.14 CLIN 2 Completion of Retrieval Operations from Single-Shell Tank 241-C-111.....	49

PBI-2.15 CLIN 2 Completion of Retrieval Operations from Single-Shell Tank 241-C-112.....	51
PBI-2.16 CLIN 2 Complete Ventilation Stack Extensions on POR-008 and POR-003	53
PBI-2.17 CLIN 2 A/AX Farm Retrieval Acceleration	54
PBI-2.18 CLIN 2 Articulating Mast System in 241-C-104.....	56
PBI-3.1 CLIN 3 Complete Submittal of Conceptual Design Report Documentation to Support Critical Decision 1 (CD-1) for the Interim Hanford Storage Facility (IHSF).....	57
PBI-3.2 CLIN 3 Complete Submittal of Preliminary Design Documentation to Support Critical Decision 2 (CD-2) for the Interim Hanford Storage Facility (IHSF).....	58
PBI-3.3 CLIN 3 Complete Submittal of Conceptual Design Report Documentation to Support Critical Decision 1 (CD-1) for the Secondary Waste Treatment Project.....	59
PBI-3.4 CLIN 3 Complete Submittal of Preliminary Design Documentation to Support Critical Decision 2 (CD-2) for the Secondary Waste Treatment Project.....	60
PBI-3.5 CLIN 3 AW-103 Feed Delivery System Design.....	61
PBI-3.6 CLIN 3 AZ-101 Feed Delivery System Design.....	62
PBI-3.7 CLIN 3 AY-102 Feed Delivery System Design.....	63
PBI-3.8 CLIN 3 SY-102 Feed Delivery System Design.....	64
PBI-3.9 CLIN 3 AY/AZ Ventilation System Upgrade Design	65
PBI-3.10 CLIN 3 SY Farm Infrastructure Design	66
PBI-3.11 CLIN 3 AW Farm Infrastructure Design	67
PBI-3.12 CLIN 3 AP Farm Infrastructure Design	68
PBI-3.13 CLIN 3 Modeling and Planning to Establish RPP Technical Baseline (System Plan)...	69
PBI-3.14 CLIN 3 Issuance of the first Tank Waste Characterization Report	70
PBI-3.15 CLIN 3 Data Quality Objective for Strategic Plan.....	71
PBI-3.16 CLIN 3 Best Basis Database Management.....	72
PBI-3.17 CLIN 3 Waste Treatment Plant Operational Readiness Evaluation	73
PBI-3.18 CLIN 3 Complete Submittal of Documentation to Support Critical Decision 0 (CD-0) for the Supplemental Treatment Project	74
PBI-3.19 CLIN 3 Complete Submittal of Conceptual Design Report Documentation to Support Critical Decision 1 (CD-1) for the Supplemental Treatment Project	75

PBI-3.20 CLIN 3 Flowsheet Development	76
PBI-3.21 CLIN 3 Life-Cycle Cost Model	77
PBI-3.22 CLIN 3 Solid-Phase Aluminum Speciation.....	78
PBI-3.23 CLIN 3 Integrated Sample Analysis Plan.....	79
PBI-3.24 CLIN 3 Mission Analysis Report Updated	80
PBI-Reserved - Unallocated Base Period Fee	81
PBI-7.1 CLIN 7 American Recovery and Reinvestment Act (ARRA) Program Reporting.....	82
PBI-7.2 CLIN 7 ARRA Key Performance Parameters.....	84

PBI-2.18 CLIN 2 Articulating Mast System in 241-C-104

Performance Fee available and assigned to this PBI: \$1,000,000

Fee Structure: Straight-Line Method

Desired Endpoint/Outcome

An obstruction under the slurry pump has impacted the completion of 241-C-104 retrieval. Install a second retrieval technology to aid in the removal of the obstruction.

Fee Bearing Milestones

1. Complete modification design, physical modifications, and factory acceptance testing for installation of the Articulating Mast System (AMS) in 241-C-104 by September 30, 2013. The Contractor shall earn \$500,000 of incremental fee upon completion of the modification design, physical modifications and factory acceptance testing of the AMS.

Work Scope/Completion Criteria: Complete modification design, modifications and factory acceptance testing for installation of the AMS in 241-C-104.

Completion Document: Letter transmitting copy of factory acceptance testing.

2. Install the AMS into 241-C-104 to aid in the removal of an obstruction under the slurry pump, and assist completion of the sludge retrieval. Install an AMS in 241-C-104 by September 30, 2013. The Contractor shall earn \$500,000 of incremental fee upon completion of the AMS installation and turnover to operations.

Work Scope/Completion Criteria: Complete installation of the AMS into 241-C-104. Field work packages will be approved through Operations Acceptance.

Completion Document: Letter transmitting completed field work packages through Operations Acceptance.

PBI-Reserved - Unallocated Base Period Fee

Performance Fee available and assigned to this PBI: \$3,279,000

Fee Structure: Method to be determined

Fee will be allocated to additional performance based incentives as the need is identified, pending the approval of the Consent Decree and TPA change package, and prior to the end of fiscal year 2012.