



HUNTERS POINT SHIPYARD NAVY MONTHLY PROGRESS REPORT

BRAC
PMO WEST




MARCH 27, 2008

<http://www.bracpmo.navy.mil/bracbases/california/hps>


USS Winston S. Churchill

This monthly progress report (MPR) summarizes environmental restoration activities conducted by the U.S. Department of the Navy (Navy) at Hunters Point Shipyard (HPS) during from February 29, 2008 through March 27, 2008. This MPR is prepared in accordance with the HPS Federal Facility Agreement, Section 6.6.

Hunters Point Shipyard



PARCEL B



Document: Draft Action Memorandum Time Critical Removal Action (TCRA) for the Methane Source Area Installation Restoration Site 07 (IR-07)

Comment Period: March 6, 2008 through April 22, 2008

Document: Final Radiological Addendum for the Technical Memorandum in Support of a Record of Decision Amendment (TMSRA) with Response to Comments (RTC)

Comment Period: The document was issued on March 14, 2008. This is a final document, no comments are anticipated.

Record of Decision (ROD)

Technical Memorandum in Support of a ROD Amendment (TMSRA)

Amended Proposed Plan

ROD Amendment

Document: Draft Final Proposed Plan (PP) in Support of the Record of Decision (ROD) Amendment

Comment Period: June 4, 2008 through July 7, 2008


OTHER DOCUMENTS:

Document: Revised Draft Total Petroleum Hydrocarbon (TPH) Corrective Action Plan Addendum

Comment Period: April 30, 2008 through June 2, 2008

Document: Final Radiological Removal Action Closeout Report

Comment Period: The document is to be issued on May 16, 2008. This is a final document, no comments are anticipated.



PARCEL C


Document: Draft Final Feasibility Study (FS)
Comment Period: February 4, 2008 to March 21, 2008



Document: Draft Final Radiological Addendum to the FS
Comment Period: March 11, 2008 through April 10, 2008

Document: Final FS with RTCs
Comment Period: The document is to be issued on April 30, 2008. This is a final document, no comments are anticipated.

Document: Final Radiological Addendum to the FS
Comment Period: The document is to be issued on May 9, 2008. This is a final document, no comments are anticipated.



PARCEL D

Document: Draft Final Radiological Addendum to the FS
Comment Period: March 31, 2008 through April 11, 2008

Document: Final Radiological Addendum to the FS with RTCs
Comment Period: The document is to be issued on May 12, 2008. This is a final document, no comments are anticipated.




OTHER DOCUMENTS:

Document: Revised Groundwater Treatability Study Workplan
Comment Period: April 8, 2008 through May 8, 2008

Document: Draft TPH Corrective Action Plan for Parcel D
Comment Period: May 19, 2008 through June 20, 2008

PARCEL E




Document: Draft Final Remedial Investigation (RI) Report
Comment Period: February 4, 2008 through March 21, 2008

Document: Final RI Report
Comment Period: The document is to be issued on April 30, 2008.
 This is a final document, no comments are anticipated.



PARCEL E-2




Document: Draft Final RI/FS Report
Comment Period: July 1, 2008 through August 1, 2008

Document: Draft Final Radiological Addendum to the FS
Comment Period: July 1, 2008 through August 1, 2008



Document: Final January through March 2008 Landfill Gas Monitoring Report
Comment Period: The document is to be issued on April 28, 2008.
 This is a final document, no comments are anticipated.




PARCEL F

Document: Final FS and RTCs
Comment Period: The document is to be issued on April 28, 2008.
 This is a final document, no comments are anticipated.



OTHER DOCUMENTS: **Document:** Draft Radiological Data Gap Investigation Workplan
Comment Period: May 14, 2008 through June 16, 2008

BASEWISE DOCUMENTS



Document: Final 2nd and 3rd Quarter 2007 Semiannual Groundwater Monitoring Report
Comment Period: The document is to be issued on March 28, 2008. This is a final document, no comments are anticipated.

Document: Final Revised SAP Basewide Groundwater Monitoring Program
Comment Period: The document is to be issued on April 11, 2008. This is a final document, no comments are anticipated.


Document: Final 4th and 1st Quarter 2007/2008 Semiannual Groundwater Monitoring Report
Comment Period: The document is to be issued on May 1, 2008. This is a final document, no comments are anticipated.

SPECIAL RECOGNITION

The Navy would like to recognize Tommie Jean Damrel for her support on the HPS project. Ms. Damrel is a Communications Manager at Tetra Tech EM Inc. who has been helping organize monthly RAB and RAB subcommittee meetings and providing general community involvement support. Ms. Damrel holds a Bachelor of Arts degree in Radio and Television from San Francisco State University and is certified by the International Association for Public Participation. When Ms. Damrel isn't busy with work, she enjoys reading, creative writing, and getting out to enjoy the beautiful vistas in San Francisco. *The Navy thanks Tommie Jean Damrel for her work on the HPS project!*



Tommie Jean Damrel
 Communications Manager
 Tetra Tech EM Inc.



CERCLA Process Review

March 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
						1
2	3	4	5	6 Comment Period begins on the Draft Action Memorandum TCRA for the Methane Source Area IR-07	7	8
9	10	11 Comment period begins on the Parcel C Draft Final Radiological Addendum to the FS	12	13	14 The Final Parcel B Radiological Addendum for the TMSRA with RTCs is issued	15
16	17	18	19	20 Technical Subcommittee meeting 6:00 to 8:00 p.m. Bayview Police Station Community Room 201 Williams Ave. San Francisco 94124	21 Comment period ends on th Parcel C Draft Final FS Comment period ends on the Parcel E Draft Final RI Report	22
23	24	25	26	27 RAB Meeting 6:00-8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave. San Francisco 94124	28 Final 2nd and 3rd Quarter 2007 Semiannual Groundwater Monitoring Report is issued	29
30	31 Comment period begins on the Parcel D Draft Final Radiological Addendum to the FS					

April 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1	2	3	4	5
		8 MBCO Subcommittee Meeting 6:00 to 8:00 p.m. Bayview Anna Waden Library 5075 Third St. San Francisco 94124			11 Comment period ends on the Parcel D Draft Final Radiological Addendum to the FS	
6	7	Parcel D Revised Groundwater Treatability Study Work Plan is issued	9	10 Comment period ends on the Parcel C Draft Final Radiological Addendum to the FS	Final Revised SAP Basewide Groundwater Monitoring Program is issued	12
13	14	15	16	17	18	19
20	21	22 BCT Meeting 10:00 a.m.-3:00 p.m. TrEMI 1230 Columbia St. Suite 1000 San Diego 92101	23	24 RAB Meeting 6:00-8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave., San Francisco 94124	25	26
27	28 Parcel E-2 Final January through March 2008 Landfill Gas Monitoring Report is issued Parcel F Final FS is issued	Comment period ends on the Draft Action Memorandum TCRA for the Methane Source Area IR-07	30 Comment period begins on the Parcel B Revised Draft TPH Corrective Action Plan Addendum Parcel C Final FS with RTCs is issued Parcel E Final RI Report is issued			
		29				

May 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
				1 Final 4th and 1st Quarter 2007/2008 Semiannual Groundwater Monitoring Report is issued	2	3
4	5	6	7	8 Comments are due on the Parcel D Revised Groundwater Treatability Study Work Plan.	9 Parcel C Final Radiological Addendum to the FS is issued.	10
11	12 The Parcel D Final Radiological Addendum to the FS with RTCs is issued	13	14 Comment period begins on the Parcel F Draft Radiological Data Gap Investigation Workplan	15	16 Parcel B Final Radiological Removal Action Closeout Report is issued.	17
18	19 Comment period begins on the Parcel D Draft TPH Corrective Action Plan.	20	21	22 RAB Meeting 6:00-8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave. San Francisco 94124	23	24
25	26	27	28 The Parcel F Final FS is issued	29	30	31

BCT: Base Realignment and Closure Cleanup Team

FS: Feasibility Study

MBCO: Membership, Bylaws, and Community Outreach

PP: Proposed Plan

RAB: Restoration Advisory Board

RI: Remedial Investigation

ROD: Record of Decision

RTC: Response to Comments

SAP: Sampling and Analysis Plan

TCRA: Time Critical Removal Action

TMSRA: Technical Memorandum in Support of a ROD Amendment

TPH: Total Petroleum Hydrocarbon