



HUNTERS POINT SHIPYARD

NAVY MONTHLY PROGRESS REPORT

BRAC
PMO WEST




DECEMBER 4, 2008

<http://www.bracpmo.navy.mil/basepage.aspx?baseid=45&state=California&name=hps>


USS George Washington

Hunters Point Shipyard

This monthly progress report (MPR) summarizes environmental restoration activities conducted by the U.S. Department of the Navy (Navy) at Hunters Point Shipyard (HPS) during from October 30, 2008 through December 4, 2008. This MPR is prepared in accordance with the HPS Federal Facility Agreement, Section 6.6.




PARCEL B



Document: Draft Final Record of Decision (ROD) Amendment
Comment Period: November 7, 2008 through December 8, 2008
Document: Final ROD Amendment
This document is anticipated to be signed by the Navy/Regulators on January 13, 2009. It will be available on the Navy website.

OTHER DOCUMENTS:

- Document:** Draft Time-Critical Removal Action (TCRA) Closure Report of the Mercury Source Area at IR Site 26 (IR-26)
Comment Period: November 17, 2008 through January 2, 2009
- Document:** Draft Time-Critical Removal Action (TCRA) Closure Report for the Methane Source Area at IR-07
Comment Period: December 15, 2008 through January 28, 2009
- Document:** Draft Additional Total Petroleum Hydrocarbons (TPH) Corrective Action Work Plan (CAP)
Comment Period: January 15, 2009 through February 28, 2009





PARCEL C

Document: Proposed Plan (PP)
 This will be issued on January 21, 2009 to the community with a public meeting to be scheduled during the 60 day public comment period.



PARCEL D-1

There are no documents scheduled to be released on Parcel D during this reporting period.




PARCEL D-2

Document: Draft Final ROD
Comment Period: December 24, 2008 through January 26, 2009



OTHER DOCUMENTS:
Document: Final Radiological Removal Action Closeout Report (RACR)
 This document is going to be issued on December 24, 2008. This is a final document.
Document: Draft Finding of Suitability to Transfer (FOST)
Comment Period: January 21, 2009 through March 6, 2009




PARCEL UTILITY CORRIDOR (UC)-1

There are no documents scheduled to be released on Parcel UC-1 during this reporting period.



PARCEL UC-2

There are no documents scheduled to be released on Parcel UC-2 during this reporting period.



PARCEL E

There are no documents scheduled to be released on Parcel E during this reporting period.



PARCEL E-2





OTHER DOCUMENTS:

Document: Technical Memorandum (TM) for Groundwater Investigation
Comment Period: This document will be issued on December 19, 2008.

PARCEL F

There are no documents scheduled to be released on Parcel F during this reporting period.






PARCEL G



Document: Draft Final ROD
Comment Period: November 26, 2008 through December 26, 2008

BASEWISE DOCUMENTS



SPECIAL RECOGNITION

The Navy would like to thank Chris Hanif (Tetra Tech EC Inc. [TtEC]) for his dedication to the HPS team. Mr. Hanif serves the HPS project as a site work Superintendent. Mr. Hanif's responsibilities include overseeing the site work for trenching and backfilling of Parcels B and G, management of soil stockpiles site wide, remediation and characterization of contaminated trenches, and management of the keel block surveying and removal. To date, Mr. Hanif's team has surveyed approximately 2000 keel blocks at HPS. Mr. Hanif joined TtEC in April 2006, but has been a part of the HPS team in some capacity since 2002. Mr. Hanif's hobbies include football and sky diving.




Chris Hanif
 Tetra Tech EC Inc. (TtEC)

Document: Final Second 5-Year Review of Remedial Actions. This document was submitted on November 11, 2008. It is available on the Navy website.

Document: Final Sampling and Analysis Plan (SAP) for the Basewide Groundwater Monitoring Program. This document will be submitted on December 15, 2008.

Document: Second and Third Quarter 2008 Semiannual Basewide Groundwater Monitoring Report. This document will be issued on January 9, 2009. It is available on the Navy website.



CERCLA Process Review

December 2008						
SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

January 2009						
SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

December 2008

December 2, 2008

Technical Subcommittee, 6:00 p.m. – 8:00 p.m., Bayview Anna Waden Library 5075 Third Street, San Francisco, CA

December 3, 2008

BCT Meeting, 11:00 a.m. – 3:30 p.m., Tetra Tech EC Inc. Trailer 200 Fisher Avenue, San Francisco, CA

December 4, 2008

RAB Meeting, 6:00 – 8:00 p.m., Alex Pitcher Room, Southeast Community College, 1800 Oakdale Ave., San Francisco, CA

December 8, 2008

Comment period ends on the Draft Final ROD Amendment for Parcel B.

December 15, 2008

Final SAP for the Basewide GW Monitoring Program is issued.
Draft TCRA Closure Report for the Methane Source Area at IR-07 is issued.

December 19, 2008

TM for GW Investigation for Parcel E-2.

December 24, 2008

Final Radiological RACR for Parcel D-2 is issued.
Draft Final ROD for Parcel D-2 is issued.

December 26, 2008

The comment period ends for the Draft Final ROD for Parcel G.

December 30, 2008

The Draft Final Radiological Addendum for the RI/FS for Parcel E-2 is issued.

January 2009

January 1, 2009

Comment period ends on the Draft TCRA Closure Report of the Mercury Source Area at IR-26 for Parcel B.

January 9, 2009

Second and Third Quarter 2008 Semiannual Basewide GW Monitoring Report is issued.

January 13, 2009

The Final ROD Amendment for Parcel B is issued.

January 14, 2009

Arc Ecology Workshop on Liquefaction, 6:00 p.m. – 8:00 p.m., Community Window on the Shipyard Office, 4634 Third Street, San Francisco, CA

January 15, 2009

The Draft Additional TPH CAP for Parcel B is issued.

January 21, 2009

The PP for Parcel C is issued to the community.

The Draft FOST for Parcel D-2 is issued.

MBCO Meeting, 6:00 p.m. – 8:00 p.m., Bayview Anna Waden Library 5075 Third Street, San Francisco, CA

January 21, 2009

BCT Meeting, 11:00 a.m. to 3:30 p.m., Tetra Tech EC Inc. Trailer 200 Fisher Avenue, San Francisco, CA

January 22, 2009

RAB Meeting, 6:00 – 8:00 p.m., Alex Pitcher Room, Southeast Community College, 1800 Oakdale Ave., San Francisco, CA

January 26, 2009

Comment period ends on the Draft Final ROD for Parcel D-2.

February 2009						
SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28

February 2009

February 25, 2009

BCT Meeting, 11:00 a.m. to 3:30 p.m. Location: TBD

February 26, 2009

RAB Meeting, 6:00 – 8:00 p.m., Alex Pitcher Room, Southeast Community College, 1800 Oakdale Ave., San Francisco, CA

- BCT: Base Realignment and Closure Cleanup Team
- CAP: Corrective Action Work Plan
- FOST: Finding of Suitability to Transfer
- FS: Feasibility Study
- GW: Groundwater
- MBCO: Membership Bylaws and Community Outreach
- PP: Proposed Plan
- RAB: Restoration Advisory Board
- RACR: Removal Action Completion Report
- RI: Remedial Investigation
- ROD: Record of Decision
- SAP: Sampling and Analysis Plan
- TBD: To Be Determined
- TCRA: Time-Critical Removal Action
- TM: Technical Memorandum
- TPH: Total Petroleum Hydrocarbons