



# HUNTERS POINT SHIPYARD

## NAVY MONTHLY PROGRESS REPORT

**BRAC**  
PMO WEST




JANUARY 24, 2008

<http://www.bracpmo.navy.mil/bracbases/california/hps>


USS New Orleans

This monthly progress report (MPR) summarizes environmental restoration activities conducted by the U.S. Department of the Navy (Navy) at Hunters Point Shipyard (HPS) during from December 6, 2007 through January 24, 2008. This MPR is prepared in accordance with the HPS Federal Facility Agreement, Section 6.6.




Hunters Point Shipyard


### PARCEL B



**Document:** Final Radiological Addendum for the Technical Memorandum in Support of a Record of Decision Amendment (TMSRA) with Response to Comments (RTC)  
**Comment Period:** The document is to be issued on February 28, 2008. This is a final document, no comments are anticipated.



**OTHER DOCUMENTS:**  
**Document:** Draft Proposed Plan (PP) in Support of the Record of Decision (ROD) Amendment  
**Comment Period:** March 3, 2008 through April 17, 2008.




## PARCEL C

*Document:* Draft Radiological Addendum to the Feasibility Study (FS)  
*Comment Period:* December 17, 2007 through January 30, 2008



*Document:* Draft Final FS  
*Comment Period:* February 4, 2008 to March 20, 2008  
*Document:* Draft Final Radiological Addendum to the FS  
*Comment Period:* March 11, 2008 through April 9, 2008



## PARCEL D

*Document:* Draft Final Radiological Addendum to the FS  
*Comment Period:* January 22, 2008 through March 7, 2008  
*Document:* Final Radiological Addendum to the FS with RTCs  
*Comment Period:* The document is to be issued on March 31, 2008.  
 This is a final document, no comments are anticipated.




**OTHER DOCUMENTS**

*Document:* Revised Groundwater Treatability Study Work Plan  
*Comment Period:* March 28, 2008 through April 28, 2008

*Document:* Final Radiological Addendum to the FS with RTCs  
*Comment Period:* The document is to be issued on March 31, 2008.  
 This is a final document, no comments are anticipated.


## PARCEL E



**Document:** Draft Final Remedial Investigation (RI) Report  
**Comment Period:** February 4, 2008 through March 20, 2008




## PARCEL E-2



### OTHER DOCUMENTS

**Document:** Final October through December 2007 Landfill Gas Monitoring Report  
**Comment Period:** The document is to be issued on January 31, 2008. This is a final document, no comments are anticipated.



**PARCEL F**



**Document:** Draft Final FS and RTCs  
**Comment Period:** November 15, 2007 through January 21, 2008


**Document:** Final FS and RTCs  
**Comment Period:** The document is to be issued on February 22, 2008.  
 This is a final document, no comments are anticipated.

**SPECIAL RECOGNITION**

Steven Hall graduated from Texas A&M University with a Bachelors of Science in Engineering Geology and a Masters of Science in Hydrogeology and Aqueous Geochemistry. Mr. Hall has over 21 years experience implementing environmental programs with industry and consulting firms at petrochemical plants, military facilities, surface mines, and municipal and hazardous waste landfills. He began working on Hunters Point in 2003 on gas and groundwater issues at the Parcel E-2 landfill. He currently serves as the Installation Coordinator for the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) program and is assisting the Navy in development of the early transfer program requirements. Mr. Hall’s hobbies include hiking, travel, and enjoying the beaches and the cultural programs in the greater San Diego area. *The Navy would like to thank Mr. Hall for his continued support on the HPS project!*



**Steve Hall**  
**Tetra Tech EMI Installation Coordinator**



**CERCLA Process Review**

# January 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22 BCT Meeting 10:00 a.m. – 3:00 p.m. TtEMI 1230 Columbia St., Suite 1000, San Diego, CA 92101	23	24 RAB Meeting 6:00-8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave. SF CA 94124	25 Draft 2 <sup>nd</sup> and 3 <sup>rd</sup> Quarter 2007 Semiannual Groundwater Monitoring Report is issued	26
27	28	29	30 Comment period ends on the Parcel C Draft Radiological Addendum to the FS Parcel E-2 Final October through December 2007 Landfill Gas Monitoring Report is issued	31		

# February 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
					1	2
3	4 Comment period begins on the Parcel C Draft Final FS Comment period begins on the Parcel E Draft Final RI Report	5 Draft Revised SAP Basewide Groundwater Monitoring Program is issued	6 Parcel F Final FS with RTCs is issued	7 MBCO Subcommittee Meeting, 6:00 – 8:00 p.m., Bayview Anna Waden Library, 5075 Third Street, San Francisco 94124	8	9
10	11	12	13	14	15	16
17	18	19	20	21 28 RAB Meeting 6:00 – 8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave. San Francisco 94124	22 Parcel F Final FS with RTCs is issued	23
24 Comment period ends on the Draft 2 <sup>nd</sup> and 3 <sup>rd</sup> Quarter 2007 Semiannual Groundwater Monitoring Report	25	26	27	29 Parcel B Final Radiological Addendum for the TMSRA is issued	29 BCT Meeting 10:00 a.m. – 3:00p.m. TtEMI 135 Main Street Suite 1800 San Francisco 94105	

# March 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
						1
2	3 Comment period begins on the Parcel B Draft PP in Support of the ROD Amendment	4	5	6 Comment period ends on the Draft Revised SAP Basewide Groundwater Monitoring Program	7	8
9	10	11 Comment period begins on the Parcel C Draft Final Radiological Addendum to the FS	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26 BCT Meeting, 10:00 a.m. – 3:00 p.m., TiEMI 135 Main Street, Suite 1800 San Francisco 94105	27 RAB Meeting 6:00 – 8:00 p.m., Alex Pitcher Room, Southeast Community College, 1800 Oakdale Ave., San Francisco 94124	28 Comment period begins on the Parcel D Revised Groundwater Treatability Study Work Plan	29
30	31 The Parcel D Final Radiological Addendum to the FS with RTCs is issued					

BCT: Base Realignment and Closure Cleanup Team

FS: Feasibility Study

MBCO: Membership, Bylaws, and Community Outreach

RAB: Restoration Advisory Board

RI: Remedial Investigation

ROD: Record of Decision

RTC: Response to Comments

SAP: Sampling and Analysis Plan

TMSRA: Technical Memorandum in Support of a ROD Amendment