

ARCTAS DC-8 Schedule

February 2008

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	31	1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
	President's Day				Boulder Pls truck shipment to Palmdale	
24	25	26	27	28	29	1
			NCAR HOx-CIMS CAFS, DACOM/DLH ready to install		SAGA, UNHMERC NCAR NOxyO3 ready to install	
DC-8 Integration						