

# ARCTAS DC-8 Schedule

## March 2008

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
24	25	26	27 NCAR HOx-CIMS CAFS, DACOM/DLH ready to install	28	29 SAGA, UNHMERC NCAR NOxyO3, DIAL ready to install	1
DC-8 Integration						
2 AVOCET,ATHOS, PILS/SP2, LARGE, DFGAS ready to install	3	4 TOGA, AMS, WAS, CIT-CIMS, ready to install	5	6	7 TD-LIF, GT-CIMS/PAN- CIGAR, PTR-MS ready to install	8
DC-8 Integration						
9	10	11 Weight + Balance	12 Power check	13	14	15
Dial Laser Calibrations						
Hard Down Day	DC-8 Integration					
16	17 Safety Brief	18 Engineering CF	19	20	21	22
Dial Laser Calibrations		Test Flight #1	Test Flight #2			
DC-8 Integration						
23	24	25	26	27	28	29
Easter Sunday	Fairbanks Shipment Pack		Truck departs			
30	31	1	2	3	4 1st science flight	5
DC-8 Pack		Transit to AK	ARCTAS deployment to Fairbanks, AK			