

Proposal Number :

Scope Change Number : 3A

WO/JO Number :

Letter Number : PP-7226-PR-C

**TENNESSEE VALLEY AUTHORITY  
TASK ASSIGNMENT ORDER (TAO)**

CONTRACT NUMBER : 99998970

LEAD : Lynn Petty

CONTRACTOR : Parsons

TECHNICAL MGR. : Ron Purkey

TASK NUMBER : Par\_ - 0637 - 439

EFFECTIVE BEGIN DATE : 12/13/2002

REVISION NUMBER : 03

CURRENT END DATE : 09/26/2003

PHASE : 1

PLANT : Kingston Fossil Plant

PROJECT : KIF Scrubber addition gypsum stack

TASK DESCRIPTION : Determine feasibility of locating gypsum stack on the KIF reservation.

DESCRIPTION OF REVISION: Extend end date to 9/26/03.

FEE TYPE APPLICABLE TO THIS TAO :

Performance Award Fee

Fixed Price Fee - Managed

Fixed Percentage Type

Fixed-Percentage Fee  $\longrightarrow$   Staff Augmentation  Field Support

No fee applies to this task


**TASK SUMMARY**

	Previous Revision		Net Change		Total task Authorization
Negotiated Estimated Cost	\$109,471	+	\$0	=	\$109,471
Fixed Fee	\$5,971	+	\$0	=	\$5,971
Earned Award Fee To Date	\$0	+	\$0	=	\$0
Available Award Fee	\$0	+	\$0	=	\$0
<b>Total Estimated Price</b>	<b>\$115,442</b>	<b>+</b>	<b>\$0</b>	<b>=</b>	<b>\$115,442</b>

TVA SHORT CODE **001BRG4** PCN **FOS052**

LOCATION CODE \_\_\_\_\_ PERFORMING UNIT

APPROVED BY:


7/7/03  
 \_\_\_\_\_  
 TVA Contract Administrator Date

DISTRIBUTION:

Partner (cc)  
Eng.

Lead

7/2/2003

Letter Number : PP-7226-PR-C

Scope Change Number :

**PROPOSAL INTERNAL REVIEW SHEET**

CONTRACT NUMBER : 99998970  
 CONTRACTOR : Parsons  
 TASK NUMBER : Par\_ - 0637 - 439

PROJ ENG/TECH REP : Lynn Petty  
 TECHNICAL MGR. : Ron Purkey  
 EFFECTIVE BEGIN DATE : 12/13/20  
 CURRENT END DATE : 09/26/2003

PHASE : 1

PLANT : Kingston Fossil Plant

PROJECT : KIF Scrubber addition gypsum stack

TASK DESCRIPTION : Determine feasibility of locating gypsum stack on the KIF reservation.

Is this in the Spend Plan ? \_\_\_\_\_

Subcontractor Name :

Budget Amt. \$ \_\_\_\_\_

FEE TYPE APPLICABLE TO THIS TAO :

- Performance Award Fee
  - Fixed Price Fee - Managed
  - Fixed-Percentage Fee  $\implies$   Staff Augmentation  Field Support
  - No fee applies to this task
- Fixed Percentage Type

DESCRIPTION OF REVISION : Extend end date to 9/26/03.

Net Change	
Negotiated Estimated Cost	\$0
Fixed Fee	\$0
Available Award Fee	\$0
<b>Total Estimated Price</b>	<b>\$0</b>

**APPROVAL :**

- \* Please provide or confirm the above TAO information and short code reference listed below.
- \* If the attached proposal is to be approved, please complete, sign and return this review sheet to Larry Harless, LP-2P-C, so that the TAO form to be signed by the appropriate Department Manager can be generated.

*R E Purkey*

Date 8/7/03

**DISAPPROVAL :**

- \* If the attached proposal is not acceptable, please contact the contractor to prepare a revised proposal.
- \* If the attached proposal is to be cancelled and the work is not to be performed by the Contractor sign below and return to Larry Harless.

Date \_\_\_\_\_

Short Code	PCN	Loc Code	Perf Unit	Commit \$ (Approp. Only)	Comments
------------	-----	----------	-----------	-----------------------------	----------

633 Chestnut Street #400 • Chattanooga, Tennessee 37450-0400 • (423) 757-8020 • Fax: (423) 266-0922

**TENNESSEE VALLEY AUTHORITY  
CONTRACT 99998970  
KINGSTON FOSSIL PLANT  
SCRUBBER ADDITION  
GYPSUM STACK  
PHASE 1A STUDY  
PR- 0637 - PCN FOS052**

June 30, 2003  
PP-7226-PR-C  
Scope Change: 3A  
End Date: September 26, 2003  
Lead Eng: L. Petty  
Tech Mgr: R. Purkey


Mr. James G. Adair  
Tennessee Valley Authority  
1101 Market Street  
Chattanooga, TN 37402-2801

Dear Mr. Adair:

The current TAO close date for the subject task is July 25, 2003. We are requesting that this TAO be extended to September 26, 2003. If you have any questions, please feel free to contact Mr. Dan Smith at (423) 757-8088 or me at (423) 757-8027.

Very truly yours,

RLW

  
William D. Griffith, P.E.  
Manager Chattanooga Operations

**Welch, Rita A.**

---

**To:** Griffith, William D.  
**Cc:** Schenk, Karen; Wagonseller, Randy L.  
**Subject:** TAO 0637-3A

Subject TAO , the end date was extended to 9/26/03.

*Changed date  
in Pass Port  
7-8-03*

07/08/2003

TVA-00003949