

B65 970815 255

August 15, 1997

Steve Harrell, LP 3J-C

KINGSTON FOSSIL PLANT - COAL RECEIVING SYSTEM - RAILROAD  
BRIDGE DESIGN - CONTRACT NO. 97P3E-210339-000

CHANGE OF CONTRACT

We recommend that a change of contract be issued for the design of two additional railway bridges in the amount of \$143,000. One bridge will be constructed over Quarry Branch at track station 78+00 and one will be constructed over Bullard Branch at station 107+00. The scope of services is described in Hayes, Seay, Mattern and Mattern's proposal dated July 11, 1997. The design completion date for the two bridges is November 14, 1997.

This will bring the total contract amount to \$311,000.

This recommendation has been coordinated with John Dunn, Outage Manager (KIF).

If you have any questions, please contact John Lane at extension 3424-C.



Ralph G. Johnson  
Manager, Fossil Engineering  
LP 2G-C

LAN:JLL:EBR

cc: K. W. Burnett, LP 2G-C  
J. R. Dunn, Kingston  
W. D. Hall, LP 1H-C  
RIMS, WR 4Q-C

j:\fossil\struct\kif\rd1.doc