

Petty, Harold L.

From: Petty, Harold L.
Sent: Tuesday, September 09, 1997 7:09 AM
To: Dunn, John R.
Cc: Burnett, Kenneth W.; Quinn, Gary; Garrett, Donal J.; Dunn, John R.; Smith, H. Michael; Godfrey, Gary A; Peel, Robert D.
Subject: Kingston Fossil Plant - Coal Receiving Railroad

Proposed Team Meeting

At the last team meeting it was agreed to delay right-of-way acquisition while the a potential fuel blending facility is analyzed. A second meeting was proposed to occur in a couple of weeks giving fuels time to complete their analysis. We understand the analysis is more complicated than originally thought and is not complete.

At that meeting it was shown that according to the schedule we could delay up to three months without affecting the scheduled completion of the rail spur. While this is true from a schedule standpoint, it is putting the property acquisition people in a bind. Offers have been extended without a follow-up. A very public offer has been extended to the City of Harriman and a counter offer from them is expected any day now. The quarry property remains an issue that will require some work to resolve.

I propose another team meeting to:

1. Review the current status of the existing project.
2. Discuss in detail the outstanding property acquisitions.
3. Consider further analysis of the existing and proposed projects.

Would this meeting be appropriate from your viewpoint? Who should be involved in addition to the existing joint project team members on the coal receiving project? What dates are available to meet? I recommend the week of Sept 22.

Thanks,
H. L. Petty, PE
Project Engineer
(423) 751-6704
Fax (423) 751-7094
e-mail hlpetty@tva.gov