

# Update on the Hanford Site Chronic Beryllium Disease Prevention Program (CBDPP)



Pete Garcia

Richland Operations Office

Hanford Advisory Board

Health, Safety and Environmental Protection Committee

January 12, 2012



U.S. DEPARTMENT OF  
**ENERGY**

# Corrective Action Plan (CAP) Activities Update

- CAP supplement addressing new consensus process and high-priority Phase 1 products was approved by DOE-EM on September 26, 2011
- Update to CAP supplement addressing alternate approaches and lower priority Phase 2 and Phase 3 products was submitted to DOE-EM for approval on January 3, 2012

# Alternative Approaches for Product Development



- Approach 1: Full Product Team, 60% and 90% facilitated presentations
- Approach 2: Incorporation into existing Product Team
- Approach 3: Small Team, facilitated 90% presentation
- Approach 4: Small Team, product briefing

# BeCAP Performance Report

## BeCAP Success Factors

1. Best-in-class Beryllium Program
2. Consensus with BAG, HAMTC, Contractors & DOE
3. Produce deliverables on schedule

## Status of all Corrective Actions as of 1/10/2012



## Upcoming Events:

### Forecast Dates - 60% Presentations

### Forecast Dates - 90% Presentations

Be Affected Worker Counseling Handbook

### Products in Training Development and CBDPP Revision & Approval

Beryllium Work Permit

Building Assessment/Characterization/Verification Sampling

Postings

### Products in Contractor Training and Implementation

Medical Clearance and Restriction Language-Communication Process Forms

### Products Implemented in Field

Interim actions directed by RL/ORP  
EJTA Interim Actions

# BeCAP Performance Report

## BeCAP Success Factors

1. Best-in-class Beryllium Program
2. Consensus with BAG, HAMTC, Contractors & DOE
3. Produce deliverables on schedule

<b><u>Period Highlights/Accomplishments:</u></b>	<u>Stage of Completion</u> Product Examples	Number of Products	Corrective Actions
<p>Products that have completed development through 90% consensus to date are as follows:</p> <ul style="list-style-type: none"> <li>•Medical Referrals</li> <li>•Medical Clearance &amp; Restriction</li> <li>•Beryllium Work Permit</li> <li>•Postings</li> <li>•Assessment/Characterization for Buildings</li> <li>•Building Verification Sampling</li> <li>•Be EJTA Requirements (including Interim Expectations Letter)</li> </ul>	<p><u>Completed – w/ Consensus:</u> Medical Clearance &amp; Restriction Medical Referrals Beryllium Work Permit Be EJTA Process Requirements</p>	6	9
	<p><u>Completed – Subject to Consensus:</u> Training Products Interim Compensatory Measures</p>	9	86
	<p><u>Active:</u> Assessment Process Characterization Process Postings Medical Evaluations Beryllium Benefits &amp; Counseling Handbook</p> <p>LOE: Training Development CBDPP Revision CBDPP Configuration Control Data Management</p>	21	73
	<p><u>Future:</u></p>	20-30	71