

# TC-4 Mission June 2007

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Notes:					1 ER2 FUEL SHIPMENT	2
DC-8 Integration						
3	4	5	6	7	8	9
DC-8 Integration						
10	11	12	13	14	15	16 Ticosonde start
DC-8 Integration						
17	18	19	20	21	22	23
DC-8 Integration & Lidar calibrations						
ER-2 Integration & Test Flights						
24	25	26	27 Press Conf	28	29 ESPO EQUIP & ER2 FUEL in CR	30
Panama Set up						
DC-8 Integration & Lidar calibrations				DC-8 Test Flight 1		DC-8 Test Flight 2
ER-2 Integration & Test Flights						