

# TC-4 Mission

## June 2007

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		29	30	31	1	2
DIAL and LASE staff arrive ~May 22nd for pre-integration activities.		CVI, CAFS, Dacom, DLH, and SAGA arrive		DC-8 Integration		
3	4	5	6	7	8	9
Down Day	IRIS, PALMS, and LARGE arrive		NCAR, SSFR, NRL, and MMS arrive		FastOZ, McDonna, APR-2, and SPEC arrive	
DC-8 Integration						
10	11	12	13	14	15	16
	WAS, TD-LIF, NO, and CIMS arrive		Down Day			
DC-8 Integration						
17	18	19	20	21	22	23
	Dropsonde staff arrives					Weight + Balance
DC-8 Integration and Lidar calibrations						
24	25	26	27	28	29	30
Down Day	FIIR	Power check Safety Brief	Engineering CF			
DC-8 Integration and Lidar calibrations				Project C Flight 1		Project C Flight 2