

Installation	Contract	Performance Start Date	Performance End Date	Description of Work	IR/MR	AEDB R Site Number	Contracting Agency	Planned Award Date
IOWA AAP	TBD	1/31/2016	1/30/2022	Iowa AAP PBC	IR	IAAP-046, IAAP-020	CELRL	1/31/2016
REDSTONE	WERS Replacement			Development of RAP (EECA) for RSA-066, -068, -110	MR	RSA-066-R-01, RSA-068-R-01, RSA-110-R-01	CEHNC	
PUEBLO CHEMICAL DEPOT	TBD	12/18/2015	11/30/2019	SWMU-13 RFI/Removal	MR	PUADA-009-R-01	CEHNC	12/18/2015
AEC PM	TBD	6/1/2016	5/31/2020	CME Support contract for BRAC and Active Sites support	IR		MICC-FSH	5/15/2016
FT WAINWRIGHT	PLAN ON USING ERS Contract	3/1/2016	3/1/2017	Conduct removal of pipeline and contaminated soil based on Bristol report	IR	CC-FTWW-106	CEPOA	3/1/2016
RED RIVER ARMY DEPOT	TBD	6/1/2016	6/1/2017	R(d) - RC - MMRP RRAD- 011 R- 01/2/3 - OB/OD(SOB+RIP/RC)	MR	RRAD-11-R-1,2,3	CEHNC	6/15/2016
RAVENNA AAP	TBD	8/17/2016		IRA	IR	CC RVAAP-73, 78, 79	CELRL	8/17/2016
RAVENNA AAP	TBD	5/1/2016	5/1/2019	RI at PBA16 - FS/PP/DD at MMRP Sites	MR	RVAAP-002-R-01, RVAAP-004-R-01, RVAAP-008-R-01, RVAAP-019-R-01, RVAAP-034-R-01, RVAAP-050-R-01, RVAAP-060-R-01, RVAAP-061-R-01, RVAAP-063-R-01	CELRL	5/1/2016
CRREL	TBD	6/30/2016	6/30/2021	Design and Install SVE system	IR	CECRL-02,09,13	CENAE	6/30/2016
SHARPE AD	TBD	2/28/2016	4/1/2020	GW Monitoring Program Optimization and Remedial Process Optimization GW Treatment systems operations.	IR	Site(s) 1-8, 11, 30, 34, 36, 38 - 44, 52, 78, 88 136, 147, 148,	CESWF	2/28/2016
MILITARY OCEAN TERMINAL CONCORD	TBD	12/30/2015	12/29/2020	LTM at all sites	IR	MOTCO-001, MOTCO-011, MOTCO-2,3,4,5,6,25,26,28, MOTCO-31&31A, MOTCO-32&33	CESPK	12/30/2015
DUGWAY PROVING GROUND	TBD			GWM, LTM, Small Removal and confirmation sampling	IR	DPG-003, DPG-014, DPG-017, DPG-021, DPG-025, DPG-052, DPG-054, DPG-056, DPG-079, DPG-194, DPG-200, DPG-207, DPG-213, DPG-215, DPG-055, DPG-058, DPG-197, DPG-199, DPG-204, DPG-061, DPG-043, DPG-002 and DPG-097	MICC-FSH	
JEFFERSON PROVING GROUND	TBD	12/18/2015	12/31/2020	Advance classification of UXO to support LUC management	IR	JPG-32	CELRL	12/18/2015
CORNHUSKER AAP	TBD	2/29/2016	9/30/2018	RI/FS	MR	CAAP-005-R-01	CENWO	2/29/2016
POHAKULOA TRAINING AREA	TBD	3/4/2016	3/4/2019	FS/PP/DD	MR	PTA-003-R-01	MICC-FSH	3/4/2016
MILITARY OCEAN TERMINAL CONCORD	TBD	2/28/2016	2/27/2021	RI/FS and RAC work for sites 31 and 31A	IR	MOTCO 31 & 31A	CESPK	3/30/2016
RAVENNA AAP	TBD	7/30/2016	9/30/2019	CC Sites - RI/FS/PP/ROD	IR	CC RVAAP-70, 73, 74, 76, 79	CELRL	7/30/2016
MTC CAMP BLANDING	TBD	1/15/2016	1/15/2019	Addendum RI/FS and RD (Pilot Study) / RD and RAC - In Situ Abiotic Dechlorination	IR	CCFL12156	NGB-AQ	1/15/2016

Installation	Contract	Performance Start Date	Performance End Date	Description of Work	IR/MR	AEDB R Site Number	Contracting Agency	Planned Award Date
FT BELVOIR	TBD	2/22/2016	2/21/2021	IRA, LUCs under NCTRA, RA(O), RD, RA(C ), RI/FS for 15 Munitions Response Sites	MR	FTBL-003-R-01, FTBL-026-R-01, FTBL-004-R-01, FTBL-005-R-05, FTBL-005-R-01, FTBL-014-R-01, FTBL-001-R-02, FTBL-005-R-10, FTBL-005-R-05, FTBL-005-R-09	CENAB	2/22/2016
TS AFRC LOS ALAMITOS	TBD	12/15/2015		Removal of former gasoline dispensers and associated soil	IR	CCCAJFTB1	CESPK	12/15/2015
FT POLK	TBD	6/1/2016	5/31/2019	Design and Closure of POLK001-R-01, POLK003-R-01, POLK004-R-01	MR	POLK001-R-01, POLK003-R-01, POLK004-R-01	CESWF	5/31/2016
FT POLK	TBD	6/1/2016	6/30/2019	Estimated LTM and RA-O of POLK-08, POLK-09, POLK-11, and CCBldg 1725	IR	POLK-08, POLK-09, POLK-11, and CCBldg 1725	MICC-FSH	5/31/2016
RADFORD	TBD	3/15/2016	9/15/2016	New RFI/CMS contract	MR	RAAP-002-R-01	CENAB	12/15/2015
FT BELVOIR	TBD	5/1/2016	4/30/2021	RFI for 1 SWMU (proposed new site Building 1495); RFI/CMS for 2 SWMUs (CC-MP2 and CC-MP10); LTM for 20 SWMUs and 1 AOC (FTBL-69); IRA for L-09; RA(O) for FTBL-68; CAP for FTBL-51 and CC-MPS2009	IR	FTBL-38, CC-A13, CC-A15, CC-A27, CC-A28, CC-C08D10, CC-C11D11, CC-E01L12, CC-E06, CC-E09, CC-E14, CC-F06, CC-I02, CC-L33, CC-N03F09, CC-N05, CC-N20, CC-A14, CC-MP5, CC-MP9, CC-A-29, FTBL-69, CC-MP2, CC-MP10, Proposed new site Building 1495, CC-L09, FTBL-68, FTBL-51, CC-MPS2009	CENAB	5/1/2016
MTA CAMP EDWARDS	TBD	10/30/2015	10/30/2016	Construction of the Demolition Area 1 Off-Site Groundwater Treatment Plant.	MR	MMR-008-R-01	CENAE	10/30/2015
FT SHAFTER	TBD	3/4/2016	3/4/2020	RI/FS lead impacted site and Multiple LTM sites	IR	CCFS0007, CCTAMC0001, CCSB0004	MICC-FSH	3/4/2016
FT LEONARD WOOD	TBD	3/15/2016	9/30/2021	RI to DD for NE Small Arms Range Complex and the CCFLW-011 Landfill	MR	FTLWD-006-R-01, CCFLW-011	CENWK	3/15/2016
FT RILEY	TBD	7/1/2016	6/30/2017	Follow-on TO for CFI RI	IR	FTRI-074	CENWK	7/1/2016
FT BENNING	ERMA	1/1/2016	1/1/2021	FBSB-26 CMI(O): Semi- annual -sampling & analysis and preparation of a CAP Progress Report for FBSB-26, 64, 99, 39, 68, 70, & CC-2485, HRC for 99 and 26.	IR	FBSB-26, FBSB-64, FBSB- 99, FBSB-39, FBSB-68, FBSB-70, CC-2485, HRC for FBSB- 99 and FBSB- 26.	MICC-FSH	4/1/2016
FT WAINWRIGHT	TBD	1/30/2016	6/30/2017	OU and 2-P Site O&M (FES)	IR	FTWW-038, 047, 055, 072, 083,084,085,087,091,094,099 ,100, 101, CC-FTWW-03 and CC-FTRS04	CEPOA	12/5/2015
ANNISTON	TBD with award of PBA, (ERMA)	2/28/2016	2/27/2021	Task Order to achieve RFI, CMI(C), CMI(O) @ 5 sites and RCRA Part B Permit Renewal Support	IR	CC-ANAD-10, CC-ANAD-11, CC-ANAD-12, CC-ANAD-13, & CC-ANAD-14	MICC-FSH	2/28/2016
AEC PM		11/30/2015	11/29/2016	Active Army MRSPP Coordination at installations/EL Web based training	IR	PM	CESWF	11/30/2015
CLAY NGC ATLANTA (JFHQ GA ARNG)	TBD	11/20/2015	11/20/2018	RI/FS (Soil) and GW IRA (contaminated GW removal)	IR	CC-CLAY-001-01	CESAS	11/20/2015
FT WAINWRIGHT	TBD	1/30/2016	6/30/2017	AFEES UST soil investigation/removal	IR	FTWW-086	CEPOA	1/30/2016

Installation	Contract	Performance Start Date	Performance End Date	Description of Work	IR/MR	AEDB R Site Number	Contracting Agency	Planned Award Date
VOLUNTEER	TBD	4/1/2016	12/1/2016	Bridge Contract to continue monitoring of groundwater. Multi-year contract is being developed but awaiting final CAP renewal.	IR	MULTIPLE SITES (VAAP-02 & VAAP-35)	CESAM	4/1/2016
TARHEEL	ERMA	1/1/2015	1/30/2015	Conduct a RI/FS	IR	TAMP - 13	MICC-FSH	4/1/2016
FT BLISS	TBD	6/30/2016	7/31/2020	North Castner Range AOI RI - north of the Former Castner Range site.	MR	FTBLS-007-R-01	CESWT	6/30/2016
AEC PM		6/15/2016	6/14/2017	PCDR/ERIS/CIP	IR	PM	CESAS	6/15/2016
FT MEADE	TBD	1/1/2016	9/30/2016	Award of additional investigation/remediation at MDE OCP sites	IR	Basewide	CENAB	6/1/2016
FT PICKETT ARNG MTC	TBD	2/15/2016	9/30/2018	Corrective Action Plan for the Trimble Rd Landfill	IR	FTPIC-333	CELRL	2/15/2016
FT WAINWRIGHT	TBD	3/20/2016	5/30/2017	Bombing Area Site FTWW-008-R-01 RI/FS. USACE Alaska to use Baltimore MAMS II contract vehicle.	MR	FTWW-008-R-01	CEPOA	3/20/2016
WEST POINT	Small Business MAYS, TBD	10/15/2015	10/15/2018	FS/PP/ROD PBA Contract for Multiple MRSs	MR	WSTPT-001-R-01, WSTPT-004-R-02, WSTPT-008-R-01, WSTPT-010-R-01, WSTPT-011-R-01, WSTPT-013-R-01, WSTPT-015-R-01, WSTPT-017-R-01, WSTPT-019-R-01, WSTPT-020-R-01	CENAB	10/15/2015
FT MEADE	TBD	1/16/2016	1/15/2017	DERP Program Support Per Award	IR	PM	CENAB	1/16/2016
CRREL	TBD	6/30/2016	6/30/2021	Water treatment plant operations	IR	CECRL-02,09,13	CENAE	6/30/2016
FOREST GLEN	TBD	2/26/2016	2/26/2018	Implement EE/CA action to install fence around FTGL-02	IR	FTGL-02	CENAB	2/26/2016
GERSTLE RIVER TEST SITE	TBD	5/30/2016	12/31/2017	Complete an RFI/RI at various sites located at the Gerstle River Test Site	IR	CC-GRTS-01, GRTS-001, and GRTS-02 - All areas and units at Gerstle requiring remedial actions are included under these three site listings.	CEPOA	5/30/2016
WATERVLIET	CENAB TBD			Long Term Monitoring WVAA-32 and WVAA-25; Furnish all labor, material and delivery in accordance with Statement of Work, Corrective Measures Performance Monitoring at Watervliet Arsenal	IR	WVAA-25 and WVAA-32	CENAB	11/15/2015
APG	New PBA for LTM at APG			New PBA for LTM at APG Year 1	IR	New process may need to be tracked by individual site	ACC	3/31/2016
FT MCCLELLAN ARNG	TBD - New Task Order on existing Contract	6/15/2016	6/15/2018	RI at former toxic gas area	IR	FTMCN-011	CESAM	6/15/2016
FT RUCKER	TBD	4/15/2016	4/13/2017	Phase 2 RFI for AOC-W and AOC-X	MR	AOC-W and AOC-X	CESAM	4/15/2016
FT JACKSON	TBD	1/15/2016	1/14/2017	Regrade LF Cover and Repair Landfill Depression Area A	IR	FTJA-01	CESAS	1/15/2016
DETROIT ARSENAL		6/1/2016	9/30/2019	Site Investigation and removal of POL soil contamination.	IR	CC-003	CELRL	6/1/2016

Installation	Contract	Performance Start Date	Performance End Date	Description of Work	IR/MR	AEDB R Site Number	Contracting Agency	Planned Award Date
FT POLK	TBD	6/1/2016	6/1/2017	Design and Closure of CCbldg7199: excavate and remove	IR	CCbldg7199	CESWF	5/31/2016
MAKUA MILITARY RESERVATION	TBD	3/4/2016	3/4/2020	LTM	MR	MAKU-002-R-01, SCHBR-012-R-01, WAAF-006-R-01, WAAF-011-R-02	MICC-FSH	3/4/2016
AEC PM	TBD	11/30/2015	11/29/2016	RACER PC Maintenance/Training/Support	IR	PM	CESWF	11/30/2015
FT JACKSON	TBD	1/1/2016	2/27/2017	RI to determine N&E of GW contamination and source of RDX contaminating offsite private wells	MR	CC GW Offsite	CEHNC	1/15/2016
FT LEONARD WOOD	TBD	3/15/2016	9/30/2021	RI to DD for CCFLW-011 Landfill	IR	CCFLW-011	CENWK	3/15/2016
FT RILEY	TBD	3/15/2016	4/1/2017	DCFA Bench Scale Study Recommendations, In-situ Injections	IR	FTRI-027	CENWK	3/15/2016
MTA CAMP EDWARDS	TBD	6/30/2016	6/30/2017	One year O&M - Demolition Area 1 Off-Site Groundwater Treatment Plant	MR	MMR-008-R-01	NGB-AQ	6/30/2016
ROCK ISLAND ARSENAL	TBD	11/13/2015	6/30/2016	Conduct investigation of lone UXO item found near family housing construction project.	MR		CELRL	11/13/2015
TWIN CITIES AAP	TBD	5/30/2016	6/30/2016	NEW PBA@TCAAP-Year 1 (6/16-6/17) RAO/LTM	IR	TCAAP-19	MICC-FSH	4/16/2016
SIEVERS SANDBURG	TBD - ERMA Small	3/15/2016	2/15/2021	RI/FS and PP/ ROD PBA	IR	CC Site 04	MICC-FSH	3/15/2016
FT JACKSON	TBD	4/1/2016	3/31/2017	SI for Boyden Arbor Pond	MR	TBD (new Site)	CEHNC	4/1/2016
APG	TBD			Waste Handling by APG. Soil removal actions related to CC, Treatment Plant waste disposal, sampling derved waste	IR	New process may need to be tracked by individual sites	ACC	4/30/2016
1LT CHARLES L WAPLES USARC	TBD	6/30/2016	11/1/2018	Corrective Action Plan for UST Site	IR	CCIN001001	MICC-FSH	6/30/2016
FT JACKSON	TBD	4/1/2016	3/31/2017	Offsite Private Wells GW Treatment Systems O&M and DW Monitoring	MR	CC GW Offsite	CEHNC	4/1/2016
FT POLK	TBD	10/1/2015	9/30/2016	Baseline soil study for metals	IR		USGS	10/1/2015
AEC PM		4/1/2016	9/30/2016	In support of the Interstate Technology Regulatory Council and their mission. USAEC will maintain membership of key teams to ensure that the products are in line with the mission goals of AEC and the DoD.	MR	PM	CEHNC	4/6/2016
CAVEN POINT	TBD: ERMA Small Business	3/15/2016	2/15/2021	Corrective Action Plan and remedy PBA	IR	CCNJ008002	MICC-FSH	3/15/2016
LINCOLN	TBD: ERMA SMALL BUSINESS	3/15/2016	2/15/2021	Corrective Action Plan and Remedy PBA	IR	Site 5	MICC-FSH	3/15/2016
VIETNAM VET MEM USARC	TBD	3/15/2016	9/30/2017	SI	IR	CC Site 05	CELRL	3/15/2016
FT BLISS	TBD	6/30/2016	4/30/2017	Castner Range Signage & Fencing	MR	FTBLS-004-R-01	CESWT	6/30/2016
HAINES PIPELINE	TBD	7/30/2016	9/30/2017	Conduct a Site Inspection on the loading dock area.	IR	All sites at Haines are currently listed under HNS-01. All sites at Sears Creek are currently listed under HNS-03. All sites at Tok are currently listed under HNS-04.	CEPOA	7/30/2016

Installation	Contract	Performance Start Date	Performance End Date	Description of Work	IR/MR	AEDB R Site Number	Contracting Agency	Planned Award Date
FT MCCLELLAN ARNG	TBD - New Task Order on existing Contract	6/15/2016	6/15/2017	MNA - Annual Sampling	IR	FTMCN-008, FTMCN-009	CESAM	6/15/2016
CRREL	TBD	6/30/2016	6/30/2021	new contract for offpost VI sampling	IR	CECRL-02,09,13	CENAE	6/30/2016
DEER LODGE TRAINING AREA (JFHQ MT ARNG)	TBD	2/17/2016		PP and ROD	MR	MTHQ-012-R-01	CENWO	2/17/2016
DUGWAY PROVING GROUND	TBD	6/1/2016	9/1/2017	DPG-011 characterization	IR	DPG-011	MICC-FSH	6/1/2016
FT WODSWORTH	TBD: ERMA Small Business	3/15/2016	2/15/2021	Corrective Action Plan and remedy PBA	IR	Site 1	MICC-FSH	3/15/2016
HAWTHORNE ARMY DEPOT	TBD	12/1/2015	12/30/2017	Walker Lake Decision Document Finalization	MR	HWAAP-008-R-01 (Walker Lake)	CESPA	2/28/2016
PAPAGO MILITARY RESERVATION	TBD	11/23/2015		Additional IMP(O) work to achieve closure	IR	CC-PPMR-03	CESPL	11/23/2015
CAMP GRAYLING ARMY AIRFIELD	TBD	5/1/2016	4/30/2017	O&M of groundwater recovery treatment system and groundwater sampling	IR	CCMI115002	NGB-AQ	5/1/2016
TOBYHANNA				PFOA Sampling of former fire fighting range and plating operations.	IR	New Site	ACC	2/28/2016
SAGINAW	TBD	2/1/2016	2/1/2017	LTM and GW Assessment	IR	CC0001	CESWF	2/1/2016
TURNER	TBD: small business	3/15/2016	2/15/2021	Corrective Action Plan and Remedy PBA	IR	CT004-Site 5	MICC-FSH	3/15/2016
FT BELVOIR	TBD	12/1/2015	9/30/2015	Corrective Action Plan (CAP) development at CC-MP1 & Bldg 3233.	IR	CC-MP1	CENAB	12/1/2015
FT CAMPBELL	TBD	1/1/2016	12/30/2016	Annual requirement to perform LUC and evaluate Tennessee One call system for compliance with LUCs.	IR	CCA FTC-Na	CELRL	1/30/2016
FT MEADE	TBD	3/1/2016	2/28/2017	Off-Post Private Well Investigation: Well Sampling	IR	FGGM-17	CENAB	3/1/2016
CAMP JOHNSON VT (JFHQ VT ARNG)	State of VT # TBD	10/15/2015	3/1/2016	Groundwater, Sediment and Surface Water Sampling and Assessment at the Camp Johnson Wood Dump Site	IR	CCVTEA-002	VT ARNG	10/15/2015
RAVENNA AAP	TBD	2/15/2016	9/30/2016	Analysis of quality assurance (QA) split samples (two events)	IR	RVAAP-66	CELRL	2/15/2016