#### Pine Creek Dam Dam Safety Modification Update

Richard Pratt, Commander Tulsa District 8 July 2014






US Army Corps of Engineers BUILDING STRONG®

#### Objectives

- Modify Dam to Address Dam Safety and Operational Issues
- Improve Emergency Action Planning (USACE and Local)
- Return the Dam to Authorized Operations (Elevation 438.0)
- Allow us to look at the best uses of the project for the future.



2

Pine Creek DSM (July 2014)

#### **Contract Actions**

- Construction Laboratory
  - ► Award 25 June 2014
- Electrical Line Relocation
  - ► Award 25 July 2014
- Bridge Joints Repair
  - Award 15 August 2014
- Dam Safety Modification Construction Contract
  - ► Request for Proposal issued 19 June 2014
  - Award anticipated October 2014



#### Type of work: Civil – Heavy Construction

- Elements: Cut off Wall, Chimney Filter, Downstream Invert Filter and Conduit Steel Liner
- Examples of Trades: Operator (Crane w/Boom, Fork Lift, Bull Dozer, Backhoe, etc.), Ironworker, Truck Driver, Laborer, Welder
- Cost range: \$10-15M
- Dates:19 June 2014 issued (proposals currently due 28 July)
- Details available at FEDBIZOPPS: http://www.fbo.gov





**BUILDING STRONG**<sub>®</sub>








Steel Conduit Liner


**Chimney Filter Construction** 





Downstream Filter Construction









#### **Public Outreach**

Future Actions Scheduled:

- Emergency Table Top Exercise in September 2014
- Continue to Work with Local Officials on Local Emergency Planning
- Update Local Emergency Contacts - Annually
- Update Cost Share Partner Semi-Annually
- Public Meeting in Valliant in Jul 2015





Public Meetings and Site Visits in Valliant, Oklahoma





## Timeline

HQ USACE Milestone Accomplished Near Future Future	FY16 FY15		iction
FY14 FY14 Sep 2015 – Independent External Peer Review Mid-point of Construction July 2015 – Public Meeting Oct 2014 – Table Top Emergency Exercise Oct 2014 – Award Construction Contract for Modification Jul 2014 – Electrical Line Relocation Award Jul 2014 – Public Meeting			
Jun 20 Jun 2014 FY13 Apr 2014 – Indepe	a 2014 – On-Site Construct 14 – Request for Proposa – <b>Design Complete</b> endent External Peer Revi	•	
2013 – Engineering a 3 – Public Meeting U.S.ARMY Pine Creek DSM (July 2	nd Design Began		JILDING STRONG®

# **OUESTIONS?**



