



# PROJECT INFORMATION SHEET

**U.S. ARMY CORPS OF ENGINEERS**

**BUILDING STRONG**

## I-Ecorse Creek, MI

### Description

The project is located along Ecorse Creek in Wayne County, Michigan. Due to the urbanization of the western portion of the Detroit area, storm and snowmelt flows have become problematic to the point that flooding is a common occurrence on Ecorse Creek. A previous feasibility study was reclassified into deferred status on November 17, 1992, when the non-Federal sponsor could not furnish the necessary real estate for the proposed project. The authorized project would provide for a 100-year level of protection for a Detroit suburban area that is predominantly residential and continues to grow.

### Congressional Interest

Conyers Jr. (MI-13), Dingell (MI-12); Senator Peters (MI), Senator Stabenow (MI)

### Location Map & Picture



### Non-Federal Project Sponsor

Wayne County

### Project Authority

Section 101(a)(14), WRDA 1990 (PL 101-640), as amended

<b>Funding</b>	<u>Total</u>	<u>Federal</u>	<u>Non-Federal</u>
Current Working Estimate:	\$ 110,000,000	\$ 55,000,000	\$ 55,000,000
Funds Allocated prior to FY16:	\$ 2,307,273	\$ 2,307,273	\$ 0
E and W Funds Allocated prior to FY16:	\$ 2,307,273	\$ 2,307,273	\$ 0
GLRI Funds Allocated prior to FY16:	\$ 0	\$ 0	\$ 0
FY16 Energy and Water Allocation:	\$ 0	\$ 0	\$ 0
FY16 GLRI Allocation:	\$ 0	\$ 0	\$ 0
FY17 Budget:	\$ 0	\$ 0	\$ 0
Funds required to complete (>FY17):	\$ 107,692,727	\$ 52,692,727	\$ 55,000,000

### Stage

Preconstruction Engineering and Design

### Status

A General Re-evaluation Report (GRR) has been prepared to review the authorized project and evaluate additional alternatives for feasibility and cost. The 100% GRR was completed the first quarter of FY12 using American Recovery and Reinvestment Act (ARRA) funds. The Agency Technical Review is scheduled to be complete in January of 2016 and the Independent External Peer Review (IEPR) is scheduled to be complete in late calendar year 2016. It is likely that the recommended project will require a new construction authorization due to changed scope and cost increases.

**U.S. ARMY CORPS OF ENGINEERS - DETROIT DISTRICT**

**PM: Paul Powell, 313-226-2094, Paul.A.Powell@usace.army.mil**

477 Michigan Ave., Detroit, MI 48226-2550

<http://www.lre.usace.army.mil>

Last Updated: 27-Jan-16