



Portsmouth EM Site Specific  
Advisory Board

**SUBCOMMITTEE CHAIR**

AL DON CISCO

**SUBCOMMITTEE VICE CHAIR**

BRAD BURNS

**BOARD CHAIR**

BOB BERRY

**BOARD VICE CHAIR**

LISA BENNETT

CARLTON CAVE

**SUBCOMMITTEE MEMBERS**

DENNIS FOREMAN

JIMMY SMALLEY

CINDY QUILLEN

**DOE DEPUTY DESIGNATED**

**FEDERAL OFFICIAL**

JOEL BRADBURNE

**DOE FEDERAL COORDINATOR**

GREG SIMONTON

**SUPPORT SERVICES**

EHI CONSULTANTS

PHONE: 740-289-5249

FAX: 740-289-1578

EMAIL: JULIE@PORTS-SSAB.ORG

**D&D/REMEDATION SUBCOMMITTEE**

**TUESDAY, OCTOBER 11, 2016 @ 5:30 P.M.**

**THE PURPOSE OF THIS MEETING IS TO PRESENT A CURRENT OSWDF PROGRESS  
REPORT TO THE SUBCOMMITTEE**

**AGENDA**

- CURRENT OSWDF PROGRESS-JOHNNY REISING, DOE AND J.D. CHIOU, FBP
- MISCELLANEOUS

ADJOURN



## D&D/REMEDIATION SUBCOMMITTEE

MEETING SUMMARY

OCTOBER 11, 2016 • 5:30 P.M.

THE OHIO STATE UNIVERSITY ENDEAVOR CENTER  
1862 SHYVILLE ROAD, PIKETON, OH 45661

**SSAB Subcommittee Members Present:** Al Don Cisco, chair; Cindy Quillen, Jimmy Smalley, Dennis Foreman

**SSAB Subcommittee Members Absent:** Brad Burns, vice chair

**Other SSAB Members Present:** Bob Berry, board chair; Lisa Bennett, Carlton Cave, board co-vice chairs; Judy Vollrath, Charlene Payne

**U.S. Department of Energy (DOE) and contractors:** Greg Simonton, Johnny Reising, DOE; Rick Greene, Restoration Services, Inc. (RSI); Dennis Carr, Jeff Wagner, Jack Williams, J.D. Chiou, Jill Thomson, Eric Woods, Fluor-BWXT Portsmouth (FBP)

**Liaisons:** Mike Rubadue, Ohio Department of Health (ODH); Jim Sferra, Dustin Tschudy, Ohio Environmental Protection Agency (EPA)

**Support Staff:** Eric Roberts, Julie Galloway, Cindy Lewis, EHI Consultants (EHI)

**Public:** None

**Cisco:** Opened the meeting:

**1. Current OSWDF Progress –Johnny Reising, DOE and J.D. Chiou, FBP:**

- OSWDF Layout
- Operational Concept
- Field Activities In 2015 and 2016
- Field Activities In 2016 and 2017
- 294-Acre Land Clearing
- X-114A Firing Range D&D
- 7-Acre Sediment Basein #2
- 3,000' Raw Water Line
- 10,000' Perimeter Fence

|  |   |
|--|---|
| <b>Reising:</b> All the work will depend on the funding. | <b>Chiou:</b> Timing is critical. We cannot waste any time. It takes one year to build. You can build two in a year but you cannot build one in six months. |
| <b>Cisco:</b> So am I hearing that the first liner       | <b>Chiou:</b> It will depend on funding.  |

|   |   |
|---|---|
| might go in August 2017.<br><br>Will the work be done by plant workers or will they contract it out?  | Right now subcontractors do it all.<br><br><b>Carr:</b> The work will always be done by a building trades person no matter who they work for. |
| <b>Foreman:</b> How long would it take to have a third party assessment done? You are talking about making decisions that will have an impact for 1000 years. |   |
| <b>Roberts:</b> If it is safety that you are worried about, we can write a safety recommendation separate from this one.                                      |   |

**2. Miscellaneous:** None at this time.

**Cisco:** Meeting adjourned

**3. Action Items:** None