

CalNex 2010 N43RF target schedule v7

1 of 4

Sun.

Mon.

Tues.

Wed.

Thurs.

Fri.

Sat.

	1	2	3	4	5	6
March 2010						
7	8	9	10	11	12	13
	Hazmat CO-FL ships				Truck 1 CO-FL	
14	15	16	17 <i>St. Patrick's Day</i>	18	19	20
<i>Daylight Savings Time Begins</i>	Truck 1 arrives FL Hazmat arrives FL	CalNex integration			Flatbed AMPS pod CO-FL	
		C3X: NOy/O3; Sta. 8: PTRMS; DMT probes; FD: LTI/WLOPC S-M cylinders				
21	22	23	24	25	26	27
	SSFR arrives FL	CalNex integration			Truck 2 CO-FL	
		Sta. 2: CRD-AES/PSAP/PAS/UHSAS; Sta. 6b: SSFR/CG4; RWS 83: AMPS pod Flatbed arrives FL				
28	29	30	31			
	CCN arrives FL Truck 2 arrives FL	CalNex integration				
		Sta. 3: SP2/PILS/AMS; J cabinet: AFSR & heads; Dual Pass: NO3/N2O5/NO2; CCN; Sta. 6a: SO2; RWS 465: CO pod				

CalNex 2010 N43RF target schedule v7

Sun.

Mon.

Tues.

Wed.

Thurs.

Fri.

Sat.

April 2010		CalNex integration (cont.) Sta. 3: SP2/PILS/AMS; J cabinet: AFSR & heads; Dual Pass: NO3/N2O5/NO2; CCN; Sta. 6a: SO2; RWS 465: CO pod				
4 <i>Easter Sunday</i>	5	CalNex integration Sta. 7: HNO3/NH3 CIMS; LIPF pumps; Sta. 5: PANs/CO2/CH4				
11	12	AOC prep., CCT, & config. flight				
18	19	CalNex integration Power checks & check flights			22 <i>Earth Day</i>	23
	Instrument testing			CSD packing	transit to CO Hazmat FL-CO ships Truck 3 FL-CO	24 Metro Airport QCLS install
25	26	Metro Airport			29	30
QCLS install Truck 3 arrives CO	QCLS test flight				transit to CA Truck 4 CO-CA	

CalNex 2010 N43RF target schedule v7

Sun.

Mon.

Tues.

Wed.

Thurs.

Fri.

Sat.

May 2010						1 Ontario 
2 Truck 4 arrives CA	3	4	5 Ontario <i>Cinco de Mayo</i>	6	7	8 
9 <i>Mother's Day</i>	10	11	12 Ontario	13	14	15 
16 	17	18	19 Ontario	20	21	22 
23 	24	25	26 Ontario	27	28	29 

CalNex 2010 N43RF target schedule v7

<i>Sun.</i>	<i>Mon.</i>	<i>Tues.</i>	<i>Wed.</i>	<i>Thurs.</i>	<i>Fri.</i>	<i>Sat.</i>
30 ← June 2010 →	31 <i>Memorial Day</i>	1	2 Ontario	3	4	5 →
6 ←	7	8	9 Ontario	10	11	12 →
13 ←	14 <i>Flag Day</i>	15	16 Ontario	17	18	19 →
20 ← <i>Father's Day</i> →	21 Ontario	22 CSD packing	23 transit to CO Hazmat CA-CO ships Truck 5 CA-CO	24 CalNex de-integration Metro Airport ← →	25 Truck 5 arrives CO	26
27	28	29	30	1 July	2	3