



Acquisition Directorate

Research, Development, Test & Evaluation

FY17 RDT&E Project Portfolio



UNCLAS | FY17 RDT&E Project Portfolio
RDC | T. Girton | January 2017



Table of Contents – FY17 CG RDT&E Funded

Branch Area	Project #	Project	Slide #
C4ISR (Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance)	1108 (2017-8)	Cell Phone Location for Search and Rescue	6
	5711	Vectoring Over the Horizon-Cutter Boat (OTH-CB) for Non Complaint Vessel (NCV) Intercept	7
	5804	Tactical Communications to Enhance Coast Guard Operations	8
	6208	Arctic Communications Technology Assessments	9
	7203	Mobile, Modular, Maritime Domain Awareness (M3DA)	10
	7526	Hoax Location Systems and Methods	11
	7759	Evaluation of Potential CG Use of CubeSats	12
	7811	sUAS Direction Finding (DF) Payloads	13
	8105	Mobile Asset Tracking and Reporting During an IONS	14
	8113	Automatic Transport of SAR Patterns	15
	8114	Mobile Technology for Operational Efficiency	16
	8502 (2017-14)	Cybersecurity Vulnerabilities, Threats and Risk Mitigation Strategies for Coast Guard Surface and Air Assets	17
	9991	C4ISR Branch Support	18
E&W (Environment and Waterways)	1101	Alternatives to Pyrotechnic Distress Signals	19
	2302 (2017-13)	Assessment and Technology Demonstration of Inertial Navigation System (INS) Technology	20
	2702	Develop an Environmentally Friendly Buoy Mooring System	21
	2722	Western Rivers e-AtoN Technology Demonstration	22
	4202	Bureau of Safety and Environmental Enforcement (BSEE) Project SME Support (New)	23
	4701	Response to Oil in Ice	24
	4702	Detection and Mitigation of Oil within the Water Column	25
	4704	Improved In-Situ Burning (ISB) for Offshore Use	26
	4705	Oil Sands Products Spill Response	27
	4707	Shale Oil Preparedness and Response	28



Table of Contents – FY17 CG RDT&E Funded (cont.)

Branch Area	Project #	Project	Slide #
E&W (Environment and Waterways) Cont.	4708 (2017-12)	Oil Spill Response Technology Evaluation Process Research	29
	4710 (2017-26)	Nearshore and Inland Evaluation of the Estimated Recovery System Potential (ERSP) Calculator	30
	6211	Next Generation Arctic Navigational Safety Information System	31
	9993	Environment & Waterways (E&W) Branch Support	32
M&S COE (Modeling & Simulation Center of Expertise)	5676	Develop Innovative Interdiction Patrol Tactics	33
	7529 (2016-29)	Research into Navigational Safety Risk Modeling and Analysis Tool	34
	9365	Mass Migration Modeling and Analysis	35
	9997	Modeling & Simulation (M&S) Center of Expertise (COE) Branch Support	36
	N/A	Short Term Modeling & Simulation Support Efforts (M&S COE Tasks)	37
Surface	4110	Diesel Outboard Development	38
	56411	Joint Non-Lethal Weapons Directorate Small Vessel Entanglement	39
	5674	Non-Lethal Impact Munitions (NLIM)	40
	5678	Non-Compliant Vessel Stopping Using Less-than-Lethal Radio Frequency Technologies	41
	5806	Evaluation of Helmet Wear for CG Personnel	42
	5921	Define and Communicate Exclusion Zones	43
	6210	Arctic Operations Support	44
	6512 (2017-19)	Ice Condition (ICECON) Risk Assessment Tool(s)	45
	7758	Evaluation of Three-Dimensional (3D) Printing Technology for Coast Guard Applications	46
	7760 (2017-7)	Corrosion Control and Monitoring	47
	7805	Evaluation of WMEC 270' Pitch/RPM Schedules	48
	7812 (2017-16)	Maritime Counter Unmanned Aircraft Systems	49
	7936	Line Handling Safety Glove Research (Completed)	50
	8602	Other Government Laboratory Research (New)	51
9994	Surface Branch Support	52	



Table of Contents – FY17 CG RDT&E Funded (cont.)

Branch Area	Project #	Project	Slide #
Systems	2016-31	Library of Visual, Night Vision Goggles, Radar, and Thermal Detection Signatures (Proposed)	53
	7609	Airborne Oil Spill Remote Sensing and Reporting (Completed)	54
	7610	Research of Tethered Aerial Surveillance and Communication Systems (TASCS) for USCG Operations (On Hold)	55
	7611	Evaluation of ESS and NVG LRCs in SAROPS	56
	7755	Cockpit Laser Strike Protection	57
	7807	Robotic Aircraft for Maritime Public Safety (RAMPS)	58
	7808	Assessment of Unmanned Maritime Vehicles for CG Missions	59
	7810	Advanced sUAS Sensor Investigations	60
	7934	Joint Requirements and Analysis Subject Matter Expertise Support (New)	61
	7935	Equipment Surge Risk Assessment Tool	62
	8204	Analysis of Methods and Underway Time to Develop and Maintain Crew Proficiency	63
	8601	University Research Partnership	64
	9992	Aviation Branch Support (Completed)	65
	9995	Systems Branch Support	66
	99952	Coast Guard Science & Technology Innovation Center (CG-STIC)	67
N/A	Coast Guard Science & Technology Innovation Center (CG-STIC) Tasks	68	
Miscellaneous	N/A	Short Term Analytical Support Efforts (REACT Reports)	69



Table of Contents – FY17 Non-CG RDT&E Funded

Fund Type	Project #	Project	Slide#
AC&I	5677	Non-Compliant Vessel Less-than-Lethal Technologies Procurement Support (On Hold)	71
	7930	Polar Icebreaker Acquisition Support	72
OE	2784	General Engineering Laboratory Support (GELS)	73
	7205	Maritime Safety, Security, Communication and Navigation Standards	74
	9507	Financial Management System Improvement Initiative (FMSII) Operational Test Agent (OTA) Support (New)	75
Other Government Agencies	410131	Shipboard Compliance of Ballast Water Discharge Standards (BWDS)	76
	410133	Analysis Support for the Mandated Periodic & Practicability Reviews of Ballast Water Standards	77
	410136	Illinois Waterway Marine Safety Risk Research	78
	410145	Scalability of Ultraviolet-based Ballast Water Management Systems (BWMSs)	79
	410146	Research and Development of Quality Assurance Protocols for Ballast Water Testing Independent Laboratories (IL)	80





Acquisition Directorate

Research, Development, Test & Evaluation

FY17 Project Portfolio



CG RDT&E Funded Projects



Cell Phone Location for Search and Rescue

Mission Need: Cell phone technology to support the precise geo-location of distressed mariners in mayday and Search and Rescue (SAR) scenarios.


Project Objectives:

- Conduct market research, identify, and assess state of the market Commercial/Government off the Shelf (COTS/GOTS) geo-locating system(s).
- Inform functional requirements, Tactics, Techniques and Procedures (TTP) and Quick Response Cards (QRC) for cell phone geo-location system and methods.
- Investigate Coast Guard surface, rotary and fixed wing asset ability to locate signals being emitted from distressed mariner cell phones.
- Inform the current SAR TTPs/QRCs of Command Centers and tactically-controlled fixed wing, rotary and surface assets.
- Contribute to current awareness campaign educating mariners to provide cell phone numbers in float plans, place cell phones in waterproof sleeves, and carry onboard solar cell phone chargers to extend mobile battery life.

Key Milestone / Deliverable Schedule:

Project Start.....	3 Oct 16 ✓
Document Functional Requirements.....	30 Dec 16 ✓
Market Research.....	Mar 17
★ Market Research Briefing.....	May 17
Obtain COTS/GOTS Solutions for Demonstration.....	Aug 17
Demonstration Test Plan.....	Sep 17
Conduct Demonstration.....	Nov 17
★ Cell Phone Tracking for SAR Final Brief and Report.....	Jan 18
Project End.....	Feb 18

★ Indicates RDC product.



Sponsor: CG-SAR	
Stakeholder(s): LANT, PAC, CG-7, CG-BSX, C4IT SC, FORCECOM	
Project #: 1108	Expected Benefit: Improve operational performance/efficiency/mission execution/ resiliency
Notes:	
<ul style="list-style-type: none"> • Leverage DHS Science & Technology's efforts in cell phone tracking technologies. • Supports the Coast Guard Western Hemisphere and Cyber Strategies. • Possible use of Cooperative Research and Development Agreements (CRADAs)/Bailment Agreements. 	
RDC POC: LTJG Gianfranco Palomba	CG-926 Domain Lead: Ms. Holly Wendelin
<i>For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil</i>	




Vectoring Over the Horizon-Cutter Boat (OTH-CB) for Non Compliant Vessel (NCV) Intercept

Mission Need: Ability to vector the Over the Horizon-Cutter Boat (OTH-CB) to intercept Non Compliant Vessels (NCV).

Project Objectives:

- Evaluate technical solutions to help vector surface assets to targets of interest.
- Identify the OTH-CB system weaknesses in the NCV Intercept chain.
- Develop inputs to Tactics, Techniques, and Procedures (TTP) to standardize vectoring CG vessels and in particular, OTH-CBs.



Key Milestone / Deliverable Schedule:

Project Start.....	5 Oct 15	✓
Determine Gaps and Capabilities	12 Feb 16	✓
★ Alternative Recommendations Brief.....	11 Mar 16	✓
Develop Alternative Solution Prototype.....	Jul 17	
Conduct Field Test/Demonstration of Alternative Solution.....	Jul 17	
★ Results of OTH-CB Vectoring Alternative Evaluation & TTP Recommendations.....	Sep 17	
Project End.....	Oct 17	

Sponsor: CG-751
Stakeholder(s): CG-711, CG -731, CG-741, CG-761, CG-MLE, LANT, PAC, FORCECOM, D7, CBP

Project #: 5711	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Leverage RDC Projects:
 - Automatic Transport of Search and Rescue Patterns.
 - Tactical Communications to Enhance Coast Guard Operations.
- Supports the Coast Guard Western Hemisphere Strategy and the Department of Homeland Security Southern Border and Approaches Campaign Plan.

RDC POC: Mr. Sean Lester	CG-926 Domain Lead: LT Steve Hager
------------------------------------	--

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil


★ Indicates RDC product.

Tactical Communications to Enhance Coast Guard Operations

Mission Need: Rapidly communicate voice and data among Sector and Cutter Forces; access databases and share data between surface assets, boarding and inspection teams, and command centers.

Project Objectives:

- Review and assess the current state of commercial and government communications technologies suitable for Sector and Cutter Forces (including surface assets, boarding & facility inspection teams, and command centers) to securely share imagery, text, email, documents, and other operational data.
- Review & assess information sharing technologies to:
 - Upload/complete/submit routine boarding documents; and
 - Access law enforcement databases (vessels & people).
- Design a preliminary concept and scalable network architecture (offshore Cutter boarding team network (TCN-BT), and Sector Forces Protected Tactical Communications Network (SFTacNet)).
- Conduct preliminary demonstration of select technologies; report findings.



Key Milestone / Deliverable Schedule:

Project Start.....	19 Nov 13	✓
Task Segment 1 Start – TCN-BT Architecture.....	19 Nov 13	✓
★ Integrated TCN–BT Architecture Briefing.....	1 Dec 14	✓
★ TCN-BT Final Report.....	24 Sep 15	✓
Task Segment 2 Start – SFTacNet Architecture.....	20 Oct 15	✓
Explore FirstNet Partnership.....	29 Jan 16	✓
Evaluate/Approve Cooperative Research Development Agreement(s) (CRADA).....	14 Mar 16	✓
SFTacNet Architecture Design.....	29 Apr 16	✓
Interim Authorization to Test/Interim Approval to Connect/Tower Collocation/Time Compliance Technical Orders Approvals.....	Jan 17	
Technical Demonstration Plan	Jan 17	
Technical Demonstration	Feb 17	
★ SFTacNet Annotated Briefing & Transition Assessment.....	Jun 17	
Project End.....	Jul 17	

★ Indicates RDC product.

Sponsor: CG-761
Stakeholder(s): CG-255, CG-642, CG-721, CG-731, CG-741, CG-751, C3CEN, AREA-6

Project #: 5804	Expected Benefit: Improve operational performance/efficiency/mission execution/ resiliency
---------------------------	--

Notes:

- **Related projects:** Boarding Team Comms Phase I ; Secure Tactical Connectivity; Mobile Technology for Operational Efficiency.
- **Partners:** NAVSEA Dahlgren; JSOC; DTRA; FirstNet Program Office; DHS S&T; DISA; Industry Tech Reps (CRADA(s)); CBP OA&M; FL FWC.
- Supports the Coast Guard Western Hemisphere Strategy.

RDC POC:
Mr. Jon Turban, P.E.

CG-926 Domain Lead:
Ms. Holly Wendelin

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Arctic Communications Technology Assessments

Mission Need: With anticipated increases in shipping traffic through the Arctic Region, increased communications to improve mission performance must be assessed.

Project Objectives:

- Survey, evaluate, and document the capabilities of existing CG and non-CG maritime Arctic communications technologies.
- Assess emergency communications capabilities in the Arctic for mariners.
- Develop and demonstrate the feasibility of connecting shipboard mobile Automatic Identification System (AIS) transponders on Class A vessels to existing Iridium satellite links, to include an initial system architecture for extended ranges.
- Observe High Frequency (HF) and satellite coverage in the Arctic Region and compare with modeled coverage.
- Assess Mobile User Objective System satellite system for CG high bandwidth data communications.
- Investigate use of National Incident Command System (NICS) in the Arctic.



Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 12 ✓
★ Arctic Coverage and Average Expected Coverage.....	16 Aug 13 ✓
★ Modeling of Emergency Frequencies in the Arctic.....	23 Dec 13 ✓
★ As-Is vs. Alternative System Performance.....	7 Mar 14 ✓
★ State of Arctic HF Comms 2014 vs. Modeled Predictions.....	15 Dec 14 ✓
★ Feasibility of an Iridium/Automatic Identification System (AIS) Shipboard System.....	29 Jun 15 ✓
★ Assessment of Technology Deployed to Provide Arctic Communications 2015.....	22 Feb 16 ✓
★ Commercial & National Asset Satellite Survey Report.....	3 Aug 16 ✓
★ Summary Report NICS Use in the Arctic	Feb 17
★ Arctic Communications Technology Recommendations and Path Forward.....	Apr 17
Project End.....	May 17

★ Indicates RDC product.

Sponsor: CG-761
Stakeholder(s): CG-6, C3CEN, DHS S&T, R21, Alaska Marine Ex, PAC, D17, CG-5PW

Project #: 6208	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Execution in conjunction with RDC Arctic Operations Support.
- Project will collaborate with and utilize funding from Department of Homeland Security Science and Technology Office of University Programs.
- Supports the Coast Guard Arctic Strategy.

RDC POC: LCDR Samuel Nassar	CG-926 Domain Lead: Ms. Holly Wendelin
---------------------------------------	--


For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

Mobile, Modular, Maritime Domain Awareness (M3DA)

Mission Need: A mission-linked catalog of existing and potential Maritime Domain Awareness (MDA) sensors for the future fielding of an optimum mobile modular MDA system to support cross-agency operations.

Project Objectives:

- Determine applicability of agency/industry/interagency sensors (land based, surface and airborne) and communications systems that meet defined mission needs.
- Categorize the taxonomy and the capabilities and limitations of sensors, communication systems and platforms utilized for multi-mission, multiagency assets to establish full mission capability based on a regional approach.



Key Milestone / Deliverable Schedule:

Project Start	30 Apr 15 ✓
S&T Awards Contract.....	1 Jun 15 ✓
End Series of Discovery Meetings	23 Jun 16 ✓
★ Capabilities and Limitations Taxonomy	Apr 17
Interagency Unit Discussion	Apr 17
★ Summary Report and Brief	Sep 17
Project End.....	Sep 17

Sponsor: DHS S&T
Stakeholder(s): D7, D8, CG-761, CG-65, LANT, C4IT SC, JTF-E, JIATFS

Project #: 7203	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Related RDC Projects:
 - Mobile Technology for Operational Efficiency,
 - Mobile Asset Tracking and Reporting During an IONS,
 - Develop Innovative Counter Drug (CD) Interdiction Patrol Tactics,
 - Tactical Comms Network (TCN) to Enhance Boarding Operations,
 - Robotic Aircraft for Maritime Public Safety (RAMPS).
- Supports the Coast Guard Western Hemisphere Strategy.

RDC POC: Ms. Judith Connelly	CG-926 Domain Lead: Ms. Holly Wendelin
--	--

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

★ Indicates RDC product.

Hoax Location Systems and Methods

Mission Need: Systems and methods to support precise geo-locating of possible hoax calls as well as providing data to aid investigations, evidence development and follow-on prosecution.

Project Objectives:

- Conduct market research, identify, and assess state of the market Commercial/Government Off the Shelf (COTS/GOTS) geo-locating system(s).
- Investigate Social Media aspects of hoax calling/investigation to verify and validate behaviors and data collection.
- Inform functional requirements; methods; and Tactics, Techniques, and Procedures (TTP) for hoax location systems and methods.
- Provide input to Coast Guard Investigative Service case investigations.



Key Milestone / Deliverable Schedule:

Project Start	21 Oct 14	✓
Document Functional Requirements.....	28 Nov 14	✓
Market Research.....	30 Sep 15	✓
★ Market Research Briefing.....	6 Nov 15	✓
Obtain all COTS Equipment for Test Plan.....	25 Apr 16	✓
Carry out Limited User Evaluation.....	29 Jul 16	✓
Stiletto Direction-Finding Demonstration.....	7 Oct 16	✓
★ Hoax Location Systems & Methods Final Brief & Report.....	Apr 17	
Project End.....	May 17	

Sponsor: CG- MLE
Stakeholder(s): CGIS, CG-257, CG-SAR, LANT/PAC-6, CG-761, C4IT-SC, CGA-EE, CG-MER

Project #: 7526	Expected Benefit: Improve operational performance/efficiency/mission execution/ resiliency
---------------------------	--

Notes:

- Supports the Coast Guard Western Hemisphere Strategy.
- Collaborate with Department of Homeland Security Science and Technology Office of University Programs and other universities researching social media and voice forensics.

RDC POC: LTJG Gianfranco Palomba	CG-926 Domain Lead: Ms. Holly Wendelin
--	--

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

★ Indicates RDC product.




Evaluation of Potential CG Use of CubeSats

Mission Need: Investigation and assessment of the operational utility of CubeSat technology for CG missions.

Project Objectives:

- Inform CubeSat Concept of Operations (CONOPs) scenarios that would support CG mission needs and influence CubeSat requirements, including ground station data flow to/from the Integrated Maritime Domain Environment (IMDE).
- Build and deploy two ground stations for the CubeSat Command and Control (MC3) ground network.
- Participate/partner/develop test plans/metrics for CubeSat technology evaluation(s), test and document the performance of the MC3 ground stations during On-orbit test and evaluation.
- Develop a CubeSat technology roadmap to support the most pressing CG mission needs, including development, deployment and Operations and Maintenance (O&M) planning factors.



Key Milestone / Deliverable Schedule:

Project Start.....	29 Jun 16 ✓
Partner Collaboration/IPT Establishment.....	25 Oct 16 ✓
Deploy MC3 Ground Station #1	Jun 17
Deploy MC3 Ground Station #2	Oct 17
Technology Evaluation(s)	Dec 17
★ Performance Test Results of Two MC3 Ground Stations.....	Feb 18
★ CG CubeSat Technology Roadmap Report and Brief.....	Aug 18
Project End.....	Sep 18

Sponsor: CG-SAR
Stakeholder(s): DHS S&T (BMD), CG-25/64/761/741/MLE, C4IT SC, CGA

Project #: 7759	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Partner with DHS S&T Borders and Maritime Div., National Reconnaissance Office Mission Integration Dir. CubeSat, and U.S. Air Force Operationally Responsive Space.
- Collaborate with Program Executive Office Space Systems/DoD J39.
- Leverage In-Q-Tel Cosmiq Works Lab.
- Link to RDC Arctic Communications Project 6208.
- Supports the Coast Guard Western Hemisphere and Arctic Strategies.

RDC POC:
LCDR Sam Nassar

CG-926 Domain Lead:
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*


★ Indicates RDC product.

sUAS Direction Finding (DF) Payloads

Mission Need: Small Unmanned Aircraft System (sUAS) advanced sensors to refine USCG Wide Area Surveillance needs and expand Beyond Line-Of-Sight communications/signal exploitation.

Project Objectives:

- Evaluate the applicability of DF payloads on increasing sUAS capability to self cue to targets of interest.
- Determine market availability of needed capabilities and determine extent that this capability has been employed.
- Obtain capability and conduct field evaluations of technology using USCG mission scenarios.
- Analyze and report results with recommendations for potential employment.



Key Milestone / Deliverable Schedule:

Project Start.....	6 Oct 15	✓
Capability Needs for sUAS DF Payloads Kick-off Meeting.....	2 Mar 16	✓
NSWC Stiletto Demonstration and After-action Report.....	17 Nov 16	✓
NSWC Dahlgren Demonstration and After-action Report.....	Feb 17	
RDC Cape Cod Demonstration and After-action Report.....	Apr 17	
Post-Demonstration Modeling Report.....	May 17	
★ Final Report: sUAS DF Payloads.....	May 17	
Project End.....	Jun 17	

Sponsor: CG-761

Stakeholder(s): CG-711, CG-SAR, CG-931, CG-2

Project #: 7811	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

- Notes:**
- The project is to collaborate with Project 7526 VHF Hoax Location and Methods to enhance the effectiveness of the other projects technologies while demonstrating sUAS DF capability.
 - Supports the Coast Guard Western Hemisphere and Arctic Strategies.

RDC POC:
Mr. Donald Decker

CG-926 Domain Lead:
Ms. Holly Wendelin

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

★ Indicates RDC product.

Mobile Asset Tracking and Reporting During an IONS

Mission Need: A flexible ad hoc interoperable communication/information system to enhance the Coast Guard's ability to respond to Incidents of National Significance (IONS).

Project Objectives:

- Prototype a flexible interoperable communication/information system, processes, and procedures to enhance the CG's ability to transfer information that will assist personnel responding to an IONS (e.g., oil spill). The system, processes, and procedures should make use of the equipment the responders are expected to bring to the incident such as smart phones, tablet computers, and laptops.



Key Milestone / Deliverable Schedule:

Project Start.....	9 Aug 11 ✓
★ Technical Assessment Brief for Mobile Asset Tracking and Reporting Device.....	9 May 13 ✓
★ Technical Assessment Brief: System Integration with Commercial Off The Shelf (COTS) Incident Action Plan (IAP) Software	27 Oct 14 ✓
★ Mobile Asset Tracking and Reporting Device: IONS System Test Results and Recommendations (Report).....	10 Dec 14 ✓
Technology Demonstrations.....	24 Aug 16 ✓
Conversion of National Incident Command System (NICS) 5 to NICS 6.....	31 Jul 16 ✓
Installation of NICS in Homeland Security Information Network ...	Feb 17
★ Brief: Mobile Asset Tracking and Reporting Device: Project Summary Brief and Press Release.....	Mar 17
Project End.....	Mar 17

★ Indicates RDC product.

Sponsor: CG-761
Stakeholder(s): CG-CPE, DHS S&T, USCG-IMAT, CG-633, CG-MER, C4IT SC

Project #: 8105	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
------------------------	--

Notes:

- Includes funding from FY11 Congressionally directed Oil Spill Research.
- Project includes use of a Cooperative Research and Development Agreement (CRADA).
- Project includes Interagency Agreement (IAA) with DHS S&T/MIT Lincoln Labs.
- Supports the Coast Guard Western Hemisphere and Arctic Strategies.

RDC POC:
Mr. Jon Turban, P.E.

CG-926 Domain Lead:
Ms. Holly Wendelin

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Automatic Transport of SAR Patterns

Mission Need: Near real-time Search and Rescue (SAR) patterns for forward assets to effectively execute mission.

Project Objectives:

- Demonstrate and evaluate the near real-time transport of SAR patterns to forward assets.
- Define required capabilities for deployment/transition.
- Provide system architecture(s), system dataflow diagram(s), and Concept of Operation documentation necessary for deployment/transition of the system.
- Inform planned enterprise transmit solution being coordinated by CG-761.



POSITION
36:50.190N / 076:17.907W
36:50.190N / 076:17.907W
42:21.310N / 071:03:046W
42:80.872N / 069:35.504W
42:22.062N / 071:03:169W
41:16.185N / 072:54.112W
41:20.635N / 072:05.745W
36:52.915N / 076:21.528W
36:52.915N / 076:21.528W

Key Milestone / Deliverable Schedule:

Project Start.....	12 Nov 14 ✓
Auxiliary Search and Rescue (AUXSAR) Test.....	10 Sep 15 ✓
★ Sponsor Brief AUXSAR Test	26 Oct 15 ✓
Cutter Test.....	1 Apr 16 ✓
★ Sponsor Brief Cutter Test	26 May 16 ✓
Test through Enterprise Service Bus using Nationwide Automatic Identification System Transmit Services.....	May 17
★ Final Summary Report	Jul 17
Project End.....	Aug 17

Sponsor: CG-761

Stakeholder(s): CG-711, CG-731, CG-751, C3CEN, CG-SAR, CG-5P

Project #:	Expected Benefit:
8113	Improve operational performance/efficiency/mission execution/resiliency

Notes:

- Response Boat testing removed from project plan due to SINS II Acquisition – future replacement includes required Secure-but-unclassified Tactical Encrypted Data System (STEDS) protocol requirements.
- Supports the Coast Guard Western Hemisphere and Arctic Strategies.

RDC POC:
Mr. Sean Lester

CG-926 Domain Lead:
Ms. Holly Wendelin

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

Mobile Technology for Operational Efficiency

Mission Need: Enhance field operations by using mobile technology to capture and access operational data.

Project Objectives:

- Prototype a flexible communications/information system with processes, and procedures to enhance the CG's ability to transfer information that will assist personnel during field operations.
- Develop processes/procedures to ensure tie-in and compliance with CG Program of Record/System Architecture/System Development Life Cycle (SDLC).



Key Milestone / Deliverable Schedule:

Project Start.....	6 Mar 15 ✓
Prototype System.....	Feb 17
Technology Demonstration.....	Nov 17
★ Mobile Technology for Operational Efficiency: System Test Results and Recommendations.....	Mar 18
Project End.....	May 18

Sponsor: CG-761
Stakeholder(s): CG-1B3, LANT/PAC-6, CG-6, C4IT-SC, OSC, TISCOM

Project #: 8114	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

- Notes:**
- Leverage current projects:
 - Mobile Asset Tracking and Reporting During an IONS.
 - PROTECT/TRUST and other Deterrence Models.
 - Leverage past PDA efforts.
 - Supports the Coast Guard Western Hemisphere Strategy.

RDC POC:
Mr. Jon Turban, P.E.

CG-926 Domain Lead:
Ms. Holly Wendelin

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

★ Indicates RDC product.



Cybersecurity Vulnerabilities, Threats, and Risk Mitigation Strategies for Coast Guard Surface and Air Assets

Mission Need: CG platforms require resistance and resilience to cyber attacks.

Project Objectives:

- Conduct cyber security risk research analysis for Global Positioning System (GPS), Automatic Identification System (AIS) and specific mission oriented systems dependent on position navigation and timing.
- Partner with Department of Homeland Security (DHS) Science and Technology (S&T) and Office of Naval Research (ONR) to test specific equipment vulnerabilities and derive the impact and consequence of attacks to identify defense strategies.
- Review USCG platform configurations for computer controlled systems. Using design documentation and ship inspection details, perform cyber assessments of various vessels and aircraft. Partner with ONR Resilient Hull, Mechanical, and Electrical Security (RHIMES), National Labs, and Federally Funded Research and Development Centers (FFRDCs) to develop mitigations.



Key Milestone / Deliverable Schedule:

Project Start.....	3 Oct 16 ✓
Inventory and Acquire GPS/AIS Units.....	22 Dec 16 ✓
Conduct GPS/AIS Testing	Mar 17
Inventory Systems for Evaluation.....	Apr 17
Conduct Surface Assessment.....	Jul 17
★ GPS/AIS Cyber Assessment Report	Oct 17
★ Surface Asset Vulnerability Report.....	Dec 17
Inventory Systems for Evaluation.....	Dec 17
Conduct Aviation Assessment.....	Feb 18
★ Airborne Asset Vulnerability Report.....	May 18
Complete RHIMES cyber design process on USCGC.....	Sep 18
Conduct Cyber testing on USCGC.....	Feb 20
★ Final Report	Jul 20
Project End.....	Sep 20

★ Indicates RDC product.

Sponsor: CG-761
Stakeholder(s): CYBERCOM, CG-2, CG-65, CG-7, C4IT SC, DHS S&T, LANT, PAC, CG-93

Project #: 8502
Expected Benefit: Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:

- Partner with DHS S&T First Responders Group, Cyber Security Division, ONR RHIMES program.
- Leverage internal R&D efforts at MITRE FFRDC.
- Collaborate with Oak Ridge/Pacific National Labs, Johns Hopkins Applied Physics Lab and U.S. Merchant Marine Academy.
- Supports the Coast Guard Cyber Strategy.

RDC POC:
Mr. Jay Spalding

CG-926 Domain Lead:
Ms. Holly Wendelin

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

C4ISR Branch Support

Mission Need: Maintenance of RDC Branch competency and knowledge; provide rapid response; and provide external liaison.

Project Objectives:

- Maintain RDC competency in understanding present and future CG mission performance gaps relating to Command, Control, Computers, Communications, Intelligence, Surveillance and Reconnaissance (C4ISR).
- Maintain RDC competency in technologies that currently or potentially could be used to eliminate or reduce mission performance gaps across multiple CG offices/missions.



Key Milestone / Deliverable Schedule:

Project Start.....	3 Dec 07 ✓
FY18-19 Idea Submission Review.....	8 Dec 16 ✓
★ REACT Report: Portable Vessel Exhaust Gas Sensor	Feb 17
FY18 Assessment of Prospective Portfolio.....	Mar 17
FY18 Project Execution Plan (PEP) Ramp Up.....	Jul 17
FY18 Portfolio Approval.....	Aug 17
New PEPs/Proposals.....	As Required
Conduct Market Research.....	As Required
Technology Interchange.....	As Required
Project End.....	TBD

★ Indicates RDC product.

Sponsor: CG-926

Stakeholder(s):

Project #: 9991	Expected Benefit: Add to general R&D knowledge base
---------------------------	---

Notes:

RDC POC:
Mr. Al Arsenault

CG-926 Domain Lead:
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*



Alternatives to Pyrotechnic Distress Signals

Mission Need: Improve distress signal devices.

Project Objectives:

- Determine suitability of potential alternatives to pyrotechnic visual distress signals.
- Narrow the optimal distress signal characteristics range by evaluating human-subject response to laboratory generated visual-stimuli.
- Validate laboratory findings through human-subject field test.
- Recommend optimal visual distress signal characteristics.
- Investigate near-Infrared (IR) signal characteristic to allow detection by filtered night vision imaging systems.
- Investigate and develop Safety of Life at Sea (SOLAS) acceptable electronic Visual Distress Signal (eVDSD) characteristic.
- Conduct field testing to ensure actual capability.



Key Milestone / Deliverable Schedule:

Project Start	1 Nov 10 ✓
Visual Comparisons and Use Testing.....	9 Nov 11 ✓
★ Suitability of Potential Alternatives to Pyrotechnic Distress Signals.....	21 Jan 12 ✓
Field Testing.....	19 Sep 14 ✓
★ Alternatives to Pyrotechnic Distress Signals; Laboratory and Field Studies.....	29 Jan 15 ✓
★ Alternatives to Pyrotechnic Distress Signals, Supplemental Report: Near-IR Characteristic.....	27 Aug 15 ✓
★ Interim Report – Development of a SOLAS eVDSD	Sep 17
★ Final Report – Test of SOLAS eVDSD.....	Jan 18
Project End	Jan 18

★ Indicates RDC product.

Sponsor: CG-ENG
Stakeholder(s): CG-SAR, CG-BSX, DoD

Project #: 1101
Expected Benefit: Influence international standards

Notes:

- Supports the Coast Guard Western Hemisphere Strategy.

RDC POC:
Mr. M. J. Lewandowski

CG-926 Domain Lead:
Ms. Holly Wendelin


*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*

Assessment and Demonstration of Inertial Navigation System (INS) Technology

Mission Need: Reduce reliance on sole means of navigation and harden navigation capabilities to withstand unintentional and intentional outages or hacking of GNSS based navigation.

Project Objectives:

- Research, test, evaluate, and demonstrate inertial navigation system technologies that can mitigate the impact losses of Global Navigation Satellite System (GNSS) service on the navigational process.
- Determine existing products available through market research.
- Determine state of technology advancements on near-term and long-term future capabilities.
- Test and evaluate selected INS technologies to validate interoperability issues.
- Install and perform demonstrations of selected INS technologies on one more USCG vessels.
- Proactively stimulate further technology development through development of new INS technology standards.



Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 16 ✓
Conduct Market Research.....	Aug 17
KDP - Determine Need for Proactive Technology Advancement...	Aug 17
★ Market Research, Capability Gaps, and Integration Issues.....	Sep 17
KDP: Project Continuance for Testing and Demonstration.....	Oct 17
Technology Demonstration.....	Aug 18
★ Technology Demonstration Report.....	Sep 18
★ Status of FY18 Standards Activities for INS Advancement....	Sep 18
Facilitating Industry Adoption of New Technologies.....	Aug 19
★ Status of FY19 Standards Activities for INS Advancement....	Sep 19
★ Inertial Navigation System (INS) Recommendations.....	Sep 19
Project End.....	Oct 19

★ Indicates RDC product.

Sponsor: CG-5PW, CG-NAV

Stakeholder(s): CG-761, CG-751, CG-731, CYBERCOM

Project #: 2302	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency & Influence international standards
---------------------------	---

Notes:

- Supports the Coast Guard Cyber Strategy.
- Leverage Office of Naval Research, national labs, academia including CGA, and international/national standards communities.

RDC POC: Mr. Lee Luft	CG-926 Domain Lead: Mr. Shannon Jenkins
---------------------------------	---

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Develop an Environmentally Friendly Buoy Mooring System

Mission Need: A buoy mooring system for environmentally sensitive areas that would avoid directly damaging nearby delicate plants and animals in the benthic zone.

Project Objectives:

- Conduct a market research to determine alternatives to traditional buoy mooring systems.
- Develop and test prototypes to determine best buoy mooring technology for environmentally sensitive areas.



Key Milestone / Deliverable Schedule:

Project Start	10 Nov 14 ✓
Conduct Market Research.....	25 Feb 15 ✓
KDP: Broad Area Announcement or Prize Competition.....	14 Oct 15 ✓
KDP: Prototype Development.....	2 Jun 16 ✓
KDP: Smart Technology.....	Mar 17
★ Environmentally Friendly Buoy Mooring System Prototype Development Report.....	Jul 17
Prototype Testing.....	Jul 19
Destructive Testing.....	Sep 19
★ Environmentally Friendly Buoy Mooring System Final Report.....	Oct 19
Project End	Jan 20

Sponsor: CG-NAV

Stakeholder(s): LANT, PAC, CG-AtoN/MER

Project #: 2702	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Supports Coral Reef Protection Executive Order 13089.
- Supports CG's Energy Renaissance Action Plan.
- Will leverage the academic community.

RDC POC:
Ms. Danielle Elam

CG-926 Domain Lead:
Mr. Shannon Jenkins

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.




Western Rivers e-AtoN Technology Demonstration

Mission Need: Demonstrate benefits and demands posed by e-Nav technology to inform maritime security, safety, and mobility requirements in the Western Rivers.

Project Objectives:

- Provide the Coast Guard and Army Corps of Engineers (USACE) and other partners with experience in distributing navigation information to users via the Automatic Identification System (AIS).
- Inform Coast Guard implementation plan to successfully operate the e-Nav system: agreements, policy changes, necessary infrastructure, the level of effort needed to operate, and the user acceptance challenges.
- Transition the capability for automated message transmission (e.g., NOAA National Weather Service Meteorological Aviation Report, U.S. Geological Survey Water Levels, Ohio River Forecast Center Currents) to USACE for operational deployment throughout Inland Rivers.



Key Milestone / Deliverable Schedule:

Project Start.....	20 Nov 13	✓
Phase 1		
Preliminary Protocol Scope.....	28 Apr 14	✓
Draft Demo Protocols Submitted for FY15 Project Planning....	6 Oct 14	✓
KDP: Phase II Joint Capability Technology Demonstration Execution (funding decision).....	8 Oct 14	✓
★ Western Rivers Electronic Aids to Navigation (e-AtoN) Technology Demonstration Test Plan	7 Jan 15	✓
Phase 2		
Federal Register Notice for Charting System Manufacturers....	1 Jan 15	✓
RDC Test Bed Established.....	29 Jun 15	✓
Transition Automated Message Transmission Capability.....	Apr 17	
Western Rivers Demonstration.....	May 17	
★ Western Rivers Electronic Aids to Navigation (e-AtoN) Technology Demonstration.....	Jun 17	
Project End	Jun 17	

★ Indicates RDC product.

Sponsor:	CG-NAV
Stakeholder(s):	USACE, CG-761, CG-5PW, C4IT, NAVCEN
Project #:	Expected Benefit:
2722	Improved Doctrine/CONOPs/TTPs
Notes:	
<ul style="list-style-type: none"> • Cooperative Research and Development Agreement(s) established with charting system manufacturers to place updated systems on board vessels participating in the test. • Supports CG's Energy Renaissance Action Plan. 	
RDC POC:	CG-926 Domain Lead:
Mr. Scott Fields	Mr. Shannon Jenkins
<p><i>For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil</i></p>	



Bureau of Safety and Environmental Enforcement (BSEE) Project SME Support

Mission Need: Support spill response and prevention R&D projects.

Project Objectives:

- Assist the Bureau of Safety and Environmental Enforcement with project management, proposal evaluation, and other related tasks that support oil spill response and prevention research and development efforts.
- Broaden and strengthen RDC's competency in oil spill response and prevention.



Key Milestone / Deliverable Schedule:

Project Start.....	2 Jul 14 ✓
FY15 Staff Support.....	30 Sep 15 ✓
1QFY16 Staff Support.....	30 Dec 15 ✓
2QFY16 Staff Support.....	31 Mar 16 ✓
3QFY16 Staff Support.....	30 Jun 16 ✓
4QFY16 Staff Support.....	30 Sep 16 ✓
★ Evaluating Past and Future USCG Use of OHMSETT Test Facility.....	31 Oct 16 ✓
Project End.....	Mar 17

Sponsor: BSEE

Stakeholder(s): CG-MER

Project #: 4202	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Funded by BSEE and RDT&E funds.
- BSEE requested extension into FY16 using FY15 carryover.
- BSEE Requested Deliverable (Feb 17) but effort being performed using RDT&E funds.

RDC POC:
Mr. Kurt Hansen

CG-926 Domain Lead:
Mr. Shannon Jenkins

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center
Internet Release is Authorized

January 2017
Version date

Response to Oil In Ice

Mission Need: A group of methodologies to minimize the damage to the environment caused by spilled oil in extreme cold regions of the Arctic and Northern U.S.

Project Objectives:

- Develop equipment and techniques that can be used successfully to detect, track and recover oil in ice filled waters in all conditions.
- Test operational deployments of equipment by conducting a series of demonstrations in the Great Lakes and the Arctic of increasing complexity.
- Evaluate state of the art for response by supporting National Academy of Science (NAS) Arctic Response Assessment.



Key Milestone / Deliverable Schedule:

Project Start.....	2 Nov 09 ✓
Great Lakes Demonstration 3.....	22 Feb 13 ✓
★ Final Great Lakes Demonstration 3 Report.....	14 Jun 13 ✓
★ Review Recommendations from NAS Report.....	25 Jul 14 ✓
★ Arctic Shield 2014 Demonstration Report.....	16 Mar 15 ✓
Decision Milestone: Follow-on Work and Demonstration 4.....	26 Feb 15 ✓
Oil-in-Ice Demonstration 4	11 Aug 16 ✓
★ Oil in Ice Demonstration 4 Quick-Look Report.....	28 Nov 16 ✓
★ Final Report and Input for FOOSC Guide.....	Apr 17
Project End.....	May 17

Sponsor: CG-MER

Stakeholder(s): D9, D17, BSEE, USEPA, LANT, PAC-7

Project #: 4701	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Partnering with Great Lakes Restoration Initiative (GLRI).
- Supports the Coast Guard Energy Renaissance Action Plan.

RDC POC:
Mr. Kurt Hansen

CG-926 Domain Lead:
Mr. Shannon Jenkins

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center
Internet Release is Authorized

January 2017
Version date

Detection and Mitigation of Oil within the Water Column

Mission Need: Accurately detect and mitigate subsurface oil within the water column to 10,000 feet.

Project Objectives:

- Develop new spill response technologies that detect and mitigate oil within the water column down to 10,000 ft.
 - Operate in all environmental conditions.
 - Locate and mark subsurface oil for possible removal.
 - High resolution for detecting small droplets of oil.
- Technology to be capable of operating off vessels of opportunity.
- Addresses near shore and rivers.



Key Milestone / Deliverable Schedule:

Project Start.....	3 Aug 11 ✓
Start Design Phase.....	2 Apr 12 ✓
★ Detection of Oil in Water Column, Final Report: Sensor Design.....	5 Mar 13 ✓
★ Detection of Oil in Water Column, Final Report: Detection Prototype Tests	29 Jul 14 ✓
Start Mitigation Concept Development	23 Jun 15 ✓
★ Mitigation of Oil in Water Column, Final Report: Concept Development.....	2 Jun 16 ✓
Mitigation Prototype testing (Ohmsett).....	Jan 17
★ Mitigation of Oil in Water Column, Final Report: Mitigation Prototype Tests.....	May 17
Project End.....	Jul 17

★ Indicates RDC product.

Sponsor: CG-MER, BSEE

Stakeholder(s): ICCOPR

Project #: 4702	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Includes funding from FY11 Congressionally directed Oil Spill Research.
- Partnering with Bureau of Safety and Environmental Enforcement (BSEE).
- Supports CG's Energy Renaissance Action Plan.

RDC POC: Mr. Alexander Balsley	CG-926 Domain Lead: Mr. Shannon Jenkins
--	---

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Improved In-Situ Burning (ISB) for Offshore Use

Mission Need: Better decision-making and operational tools for using ISB as a response option.

Project Objectives:

- Identify capability gaps that industry is not addressing.
- Determine best practices for operational use of ISB.
- Develop new equipment, such as igniters or fire boom, and procedures to support ISB.
- Perform short-term and long-term enhancements of Little Sand Island (LSI) and the burn pan.
- Annually collect and publish burn results for use by academia, national labs, and international stakeholders.



Key Milestone / Deliverable Schedule:

Project Start	10 Feb 14 ✓
★ ISB Gaps Analysis	19 Feb 15 ✓
★ Initial Burn Pan Testing Results	4 Mar 16 ✓
KDP on Project Path Forward	17 Jun 16 ✓
Pacific Northwest National Lab (PNNL) Testing at LSI.....	21 Oct 16 ✓
LSI Short-Term Enhancement.....	Jan 17
Worcester Polytechnic Institute Testing (WPI) at LSI	Mar 17
LSI Long-Term Enhancement.....	Aug 17
BSEE Burn Projects Initialized (6 Potential).....	Oct 16
★ JMTF Summary Burn Report FY17.....	Sep 17
★ JMTF Summary Burn Report FY18.....	Sep 18
★ JMTF Summary Burn Report FY19.....	Sep 19
Project End.....	Sep 19

★ Indicates RDC product.

Sponsor: BSEE, CG-MER

Stakeholder(s): NOAA, LANT, PAC

Project #: 4704	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Joint funding with the Bureau of Safety and Environmental Enforcement (BSEE).
- Partner with academia and national labs to ensure result visibility and access.
- Supports CG's Energy Renaissance Action Plan.

RDC POC:
Mr. Kurt Hansen

CG-926 Domain Lead:
Mr. Shannon Jenkins

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*



Oil Sands Products Spill Response

Mission Need: Research and develop enhanced decision-making tools and recovery/mitigation tools for responding to spilled oil sands products.

Project Objectives:

- Research and develop decision making tools for Federal On-Scene Coordinator (FOSC) to aid in response planning for spills of oil sand products in fresh and salt water.
- Analyze and assess behavior, response issues and strategies in fresh and salt waters.



Key Milestone / Deliverable Schedule:

Project Start	31 Aug 14 ✓
★ Response to Oil Sands Products Assessment.....	29 Sep 15 ✓
Oil Sands Products Skimmer Evaluation.....	Feb 17
Development of Bottom Mitigation Techniques Part 1.....	Jun 17
Development of Bottom Mitigation Techniques Part 2 Tests.....	Dec 18
★ Mitigation of Oil Moving Along the Bottom.....	Jul 19
★ FOSC Job Aid for Mitigation of Oil Sands Products	Nov 19
Project End	Feb 20

Sponsor: CG-MER	
Stakeholder(s): EPA, LANT, PAC, NOAA	
Project #: 4705	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
Notes: <ul style="list-style-type: none"> • Partnering with Great Lakes Restoration Initiative under the Clean water Act 33 USC 1251-1387. • Working to develop Cooperative Research and Development Agreement with Enbridge Pipeline. • Supports the Coast Guard Energy Renaissance Initiative. • Potential partnership with Bureau of Safety and Environmental Enforcement. 	
RDC POC: Mr. Kurt Hansen	CG-926 Domain Lead: Mr. Shannon Jenkins
<i>For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil</i>	

★ Indicates RDC product.

Shale Oil Preparedness and Response

Mission Need: Responders need best strategies, tactics, and equipment for preparedness and response to spills of shale oils and Shale Gas Extraction Wastewater (SGEWW).

Project Objectives:

- Develop an assessment characterizing the behavior of shale oil and chemical composition of SGEWW.
- Develop a scientifically sound best practices guide for preparedness and response to spills of shale oils and SGEWW for use by Coast Guard field responders and Area Committees.
- Provide decision makers with valuable reference material for use in making response policy decisions regarding the shipment of shale oil and SGEWW products via U.S. Waterways.



Source: NOAA

Key Milestone / Deliverable Schedule:

Project Start.....	28 Oct 15 ✓
Literature Review Completed.....	1 Apr 16 ✓
Gap Analysis Reports.....	24 Oct 16 ✓
Key Decision Point (KDP): Best Practices Policy Doc vs. FOSC Response Guide.....	22 Nov 16 ✓
★ Recommendations for Shale Oil & Gas Response Practices Guide.....	Jun 17
KDP: Project Continuation.....	Jul 17
Project End.....	Aug 17

Sponsor:

CG-MER, EPA

Stakeholder(s):

LANT, PAC, CG Districts, NSF

Project #:
4707

Expected Benefit:

Improved Doctrine/CONOPS/TTPs

Notes:

- Great Lakes Restoration Initiative (GLRI) to fund direct project costs.
- Supports the Coast Guard Energy Renaissance Initiative.

RDC POC:

Ms. Danielle Elam

CG-926 Domain Lead:

Mr. Shannon Jenkins

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.




Oil Spill Response Technology Evaluation Process Research

Mission Need: A process for the evaluation of proposed oil spill response technologies for the Coast Guard's use and determination of their technology maturity and economic feasibility.

Project Objectives:

- Research repeatable technology evaluation process that can be followed during a non-emergency scenario when an oil spill response technology has been submitted for consideration.
- Determine the efficacy of the evaluation process by using it to analyze submitted technologies' technical maturity, potential usefulness, and economic feasibility.
- Provide the final evaluation process to the Office of Marine Environmental Response Policy (CG-MER) as part of the Oil Spill Response Technology Evaluation report.



Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 16 ✓
Market Research.....	Jul 17
Develop Process Framework.....	Oct 17
KDP: Review Initial Evaluation Process.....	Oct 17
Evaluate Proposal Submissions.....	Feb 18
★ Oil Spill Response Technology Evaluation Report.....	Sep 18
Project End.....	Oct 18

Sponsor: CG-MER

Stakeholder(s): ICCOPR

Project #: 4708	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Supports the Coast Guard Energy Renaissance Initiative.

RDC POC:
Mr. Alexander Balsley

CG-926 Domain Lead:
Mr. Shannon Jenkins

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

Nearshore and Inland Evaluation of the Estimated Recovery System Potential (ERSP) Calculator

Mission Need: An Estimated Recovery System Potential (ERSP) calculator to include response systems for the entire nearshore and inland operating environment.

Project Objectives:

- Research the viability of the current ERSP and the calculator's initial impact in the offshore oil spill response industry.
- With industry and interagency (EPA) representatives, assess ERSP as whole and determine if it effectively rectifies the EDRC challenges experienced during Deepwater Horizon.
- Research inland and nearshore oil recovery equipment and efficiencies.
- Research if ERSP can be expanded to include the entire near shore and inland operating environment.
- Expand ERSP to include inland and nearshore recovery modeling in calculator.



Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 16 ✓
Feasibility Workshop.....	Apr 17
★ ERSP Nearshore and Inland Preliminary Assessment Report..	May 17
Determine Feasibility to Enhance Current Calculator Tool.....	Jun 17
★ ERSP Nearshore and Inland Assessment Report.....	Apr 18
ERSP Software Enhancement Decision Point.....	May 18
★ Enhanced ERSP Final Report and Calculator.....	Mar 19
Key Decision Point - Calculator Tool Validation Testing.....	Mar 19
National Academy of Sciences & BSEE Review.....	Aug 19
★ Updated ERSP User Guide.....	Aug 19
Project End.....	Sep 19

★ Indicates RDC product.

Sponsor: CG-MER

Stakeholder(s): BSEE

Project #: 4710	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Partner with Bureau of Safety of Environmental Enforcement (BSEE).
- Supports Coast Guard's Energy Renaissance Action Plan.

RDC POC:
ENS Hessamoddin Shafeian

CG-926 Domain Lead:
Mr. Shannon Jenkins

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*




Next Generation Arctic Navigational Safety Information System

Mission Need: Reliable critical navigational safety information to identify, assess, and mitigate navigational risks in the Arctic region.

Project Objectives:

Partner with Marine Exchange Alaska (MXAK) to:

- Define the prototype system that will be developed under this public/private partnership.
- Develop the Arctic Navigation Safety Information System (ANSIS) prototype system for the technology demonstration.
- Install, test, and utilize ANSIS technology demonstration system.
- Monitor ANSIS technology demonstration system performance and mariner utilization.



Key Milestone / Deliverable Schedule:

Project Start.....	4 Nov 13 ✓
Design ANSIS for Tech Demonstration.....	20 Jun 14 ✓
★ ANSIS Functional Design Letter Report.....	9 Sep 14 ✓
★ Maritime Geo-Fence Tech Demonstration Letter Report.....	25 Jul 16 ✓
Test & Utilize ANSIS Technology Demonstration System (Automatic Identification System (AIS) Transmit in Arctic Exclusive Economic Zone).....	27 Jul 15 ✓
Build and Develop ANSIS Technology Demonstration System (Digital Radio Mondiale over High Frequency Beta Test).....	24 Oct 16 ✓
★ Enhancement to Improve AIS Radio-Link Performance.....	Aug 17
★ ANSIS Technology Demonstration Letter Report.....	Jan 18
Project End.....	Feb 18

★ Indicates RDC product.

Sponsor: CG-NAV	
Stakeholder(s): CG-761, C3CEN, D17, PAC, CG-5PW	
Project #: 6211	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
Notes:	
<ul style="list-style-type: none"> • Project includes use of a Cooperative Research and Development Agreement. • Supports development and implementation of CG Arctic strategy and public/private partnerships. • Leverage other RDC efforts, including Project 2722, 5711, & 8113. 	
RDC POC: Ms. Irene Gonin	CG-926 Domain Lead: Mr. Shannon Jenkins
<i>For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil</i>	

Environment & Waterways (E&W) Branch Support

Mission Need: Maintain RDC Branch competency and knowledge, provide rapid response, and provide external liaison.

Project Objectives:

- Maintain RDC competency/technical knowledge in understanding present and future CG mission performance gaps that are within the Branch's purview.
- Maintain RDC competency in technologies that currently or potentially could be used to eliminate or reduce CG mission performance gaps within the Branch's purview.
- Maintain RDC competency/technical knowledge necessary to maintain leadership within the appropriate Subject Matter Expert community.



Key Milestone / Deliverable Schedule:

Project Start	3 Dec 07 ✓
FY17 Great Lakes Restoration Initiative Funding Plans.....	10 Nov 16 ✓
FY18-19 Idea Submission Review.....	8 Dec 16 ✓
FY18 Assessment of Prospective Portfolio.....	Mar 17
FY18 Project Execution Plan (PEP) Ramp Up.....	Jul 17
FY18 Portfolio Approval.....	Aug 17
New PEPs/Proposals.....	As Required
Conduct Market Research.....	As Required
Technology Conferences.....	As Required
Project End.....	TBD

Sponsor: CG-926

Stakeholder(s):

Project #: 9993	Expected Benefit: Add to general R&D knowledge base
---------------------------	---

Notes:

RDC POC:
Mr. James Fletcher

CG-926 Domain Lead:
Mr. Shannon Jenkins

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center
Internet Release is Authorized

January 2017
Version date

32

Develop Innovative Interdiction Patrol Tactics

Mission Need: Improve efficiency and effectiveness of interdiction mission patrols.

Project Objectives:

- Assess the advantages and disadvantages of using probabilistic-based search and game theory algorithms to improve patrol tactics for each geographic area of interest.
- Evolve the model incorporating the optimal tactics under the assumption that the adversary will adapt to estimate interval between adversary tactical shifts and potential leading indicators.
- Deploy proof-of-concept for field evaluation and initial response.
- Develop an adaptive, multi-stage campaign-modeling approach to analyze alternative adversary tactical strategies as they shift in reaction to Coast Guard tactics, techniques, and procedures.

Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 14 ✓
Complete Data and Model Development.....	7 Aug 15 ✓
Tactical Concept Development and Evaluation.....	1 Dec 15 ✓
Proof of Concept Deployment.....	9 Dec 15 ✓
★ Florida Straits Air Campaign Analysis Report.....	27 Jul 16 ✓
Multi-stage Campaign Evaluation.....	28 Sep 16 ✓
★ Interdiction Tactical Patrol Scheduling Evaluation Report....	2 Dec 16 ✓
Project End.....	Jan 17



Sponsor: CG-MLE
Stakeholder(s): LANT, PAC, D7, D11, JIATF South, JIATF West, JTF-E

Project #: 5676	Expected Benefit: Improve operational performance/ efficiency/ mission execution/ resiliency
---------------------------	--

Notes:

- Leverages previous/ current work such as: Game Theoretic Fish Patrol Schedule Model, Panga Research, and Port Resilience Operational/ Tactical Enforcement to Counter Terrorism.
- Supports the Coast Guard Western Hemisphere Strategy and the Department of Homeland Security Southern Border and Approaches Campaign Plan.

RDC POC: Mr. Sam Cheung	CG-926 Domain Lead: Mr. Curtis Catanach
-----------------------------------	---

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil


★ Indicates RDC product.

Research into Navigational Safety Risk Modeling and Analysis Tool

Mission Need: Capability to fully characterize the impact of rerouting traffic, funneling traffic, and placement of offshore structures in terms of risk.

Project Objectives:

- Analytical modeling process and analysis tools to predict changes in traffic patterns and determine the resultant changes in navigational safety risk.
- The ability to assess the proposed wind energy areas to further refine appropriate distances between shipping and structures.
- The ability to assess the need to create routing measures to mitigate risk posed by fixed structures.
- Review Pacific Northwest National Laboratory (PNNL) tool.



Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 16 ✓
Assessment of Risk Modeling Tools.....	Apr 18
Key Decision Point to Continue.....	May 18
Creation of a Risk Modeling Package.....	Nov 18
★ Risk Assessment Model.....	Nov 18
Key Decision Point to Continue	Jan 19
★ After Action T&E Report.....	Apr 19
Project End.....	May 19

★ Indicates RDC product.

Sponsor: CG-5PW, CG-NAV

Stakeholder(s): LANT

Project #: 7529	Expected Benefit: Influence Mission Support efficiencies
---------------------------	--

Notes:

- Supports the Coast Guard Western Hemisphere Strategy and Energy Renaissance Initiative.
- Continuation of the Atlantic Coast Port Access Route Study (ACPARS) with requirements as documented in the Interim Report from July 2012 and the Final Report from February 2016.
- Possible partnership with DHS Center of Excellence (COE) at Purdue and the Bureau of Ocean Energy Management.

RDC POC:
Ms. Christine Hansen

CG-926 Domain Lead:
Mr. Curtis Catanach

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*



Mass Migration Modeling and Analysis

Mission Need: Improved planning for a mass migration event.

Project Objectives:

- Develop a modeling suite that would provide a capability for force-on-force modeling and optimization of force package employment for Migrant Interdiction Operations in the Florida Straits. Create a portfolio of optimized deployment and support options based on the nature and volume of the migrant flow and capability/capacity of the Coast Guard Forces.
- Use the modeling capability to develop a similar mass migration response playbook for Mona Pass Migrant Interdiction Operations.
- Use existing campaign-level modeling to estimate the effect redeployment of additional assets to mass migration response will have on other missions during the event and recovery period.



Key Milestone / Deliverable Schedule:

Project Start.....	28 Oct 14	✓
Project Placed On Hold.....	30 Jun 15	✓
Project Re-Start.....	3 Oct 16	✓
Develop Florida Straits Model	Apr 17	
★ Florida Straits Playbook.....	May 17	
Develop Mona Pass Model.....	Jul 17	
★ Mona Pass Playbook.....	Aug 17	
Follow-on Campaign Analysis.....	Dec 17	
★ Campaign Analysis Report.....	Dec 17	
Project End.....	Feb 18	



★ Indicates RDC product.

Sponsor: CG-MLE
Stakeholder(s): D7, CG-771, Homeland Security Task Force-Southeast

Project #: 9365	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Supports the Coast Guard Western Hemisphere Strategy.
- Partner with Oak Ridge National Lab and Naval War College Humanitarian Assistance Center.

RDC POC: Mr. Michael Lehocky	CG-926 Domain Lead: Mr. Curtis Catanach
--	---

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Modeling & Simulation (M&S) Center of Expertise (COE) Branch Support

Mission Need: Maintain RDC Branch competency and knowledge; provide rapid response and provide external liaison.


Project Objectives:

- Maintain and enhance Branch competencies (Fleet Mix Strategic Analysis, Tactical Force Package Analysis, Sensor Performance Analysis, Data Repository, Analysis, and Visualization).
- Provide CG-9 a core competency for analysis, modeling and simulation by investigating/developing modeling approaches that provide more efficacy and efficiency for acquisition decision-making.

Analysis Questions → Skilled Analysts/Tools → Analysis Products

Ex. Tools:

- CGMOES
- Arctic Tactical Modeling Environment
- Coast Guard Tactical Modeling Environment
- Human Performance Modeling
- Cost Modeling



Ex. Analysis Products:

- Fleet Mix Analysis (CG-wide, Western Rivers)
- OPC Alternatives Analysis
- HLS Mission Analysis
- DOMICE Mission Analysis
- VUAV/UAS4NSC
- D7 Airship Analysis
- Manned Covert Surveillance Aircraft CONOPs
- C4ISR Alternatives Analysis
- SIGINT Requirements & Capabilities Analysis

Key Milestone / Deliverable Schedule:

Project Start.....	3 Dec 11	✓
Annual Maritime Risk Symposium	16 Nov 16	✓
FY18-19 Idea Submission Review.....	8 Dec 16	✓
★ REACT Report: Investigate Application of Insurance/ Banking Risk Practices to CG Operations.....	Jan 17	
FY18 Assessment of Prospective Portfolio.....	Mar 17	
FY18 Project Execution Plan (PEP) Ramp Up.....	Jul 17	
FY18 Portfolio Approval.....	Aug 17	
New PEPs/Proposals/Tasks.....	As Required	
Accreditation Management.....	As Required	
Technology Conferences.....	As Required	
Project End	TBD	

★ Indicates RDC product.

Sponsor: CG-926

Stakeholder(s):

Project #: 9997	Expected Benefit: Add to general R&D knowledge base
---------------------------	---

Notes:

RDC POC:
CDR Erich Stein

CG-926 Domain Lead:
Mr. Curtis Catanach

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*



FY17 Short Term Modeling & Simulation Support Efforts (M&S COE Tasks)

Purpose:

Provide modeling, simulation or analysis to focused operational or business questions. Short term efforts are characterized by limited complexity with the need for standard technical and contracting approaches.

Task	Title	Objective	Office Supported	Funding Type	RDC POC	CG-926 Domain Lead	Due/Delivery Date
7400029	sUAS Airspace Analysis	<i>Airspace Density Analysis that will be used for enabling beyond line of sight UAS operations from the NSC. Analysis to inform UAS TTP and operations.</i>	CG-711	AC&I	LT Ben Walsh	Mr. Curtis Catanach	29 Dec 16
7400031	Hudson River Anchorage Rulemaking Process AIS Data Analysis	<i>Providing analytical support to CGD1. Analyzing AIS and Comment data for the field commander to support their rulemaking project.</i>	CGD1	OE	Mr. Jack Cline	Mr. Curtis Catanach	Sep 17

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Diesel Outboard Development


Mission Need: Single fueled fleet.

Project Objectives:

- Document current developmental stage of diesel outboards applicable to Coast Guard usage.
- Conduct cost-benefit analysis of implementing diesel outboard engines in the Coast Guard.
- Investigate partnership options with manufacturers and other government agencies and test promising diesel outboard engine technologies to better understand performance capabilities.
- Provide recommendations for potential future acquisition initiatives, as appropriate.

Key Milestone / Deliverable Schedule:

Project Start.....	27 Feb 14 ✓
Issue Request for Information.....	3 Apr 14 ✓
★ Market Availability PowerPoint.....	18 Sep 14 ✓
★ Cost Benefit Analysis Report.....	24 Jul 15 ✓
Key Decision Point to Determine Path Forward.....	24 Jul 15 ✓
Conduct Spark-Ignited Diesel Outboard Engine Testing.....	May 17
Conduct Compression-Ignited Diesel Outboard Engine Testing....	Feb 18
★ Diesel Outboard Feasibility Report.....	Jun 18
Project End.....	Jun 18



Sponsor: CG-45

Stakeholder(s): CG-731, SFLC, CG-DOL

Project #: 4110	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Project will include Cooperative Research and Development Agreements.
- RDC will establish partnerships with Joint Task Force-East, Customs and Border Protection, Immigration and Customs Enforcement, and DHS Science & Technology and will continue to leverage partnership with Navy Combatant Craft Division to test diesel outboard engines, where possible.

RDC POC:
LT Carlon Brietzke

CG-926 Domain Lead:
LT Steve Hager

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.




Acquisition Directorate
Research & Development Center

Joint Non-Lethal Weapons Directorate Small Vessel Entanglement

Mission Need: A capability to non-lethally stop a non-compliant vessel.

Project Objectives:

- Team with Naval Surface Warfare Center (NSWC) Dahlgren and Carderock to: Conduct tests on outboard and inboard vessels, optimize full-scale net design, and develop and demonstrate launcher capabilities.
- Once the system design is complete, conduct a Limited User Evaluation (LUE) to evaluate system for fleet use.
- Draft and finalize Tactics, Techniques, and Procedures (TTP) for CG fleet use.



Key Milestone / Deliverable Schedule:

Project Start	12 Dec 07 ✓
★ Delivered 8 Prior Year Products	✓
Small Vessel Surface Entanglement (SVSE) Prototype System Delivered/DT&E.....	26 Mar 12 ✓
Monitor and Support LUE (D8).....	31 Jan 14 ✓
Observe Other SVS Technologies	3 Nov 14 ✓
Support TTP Development.....	31 Aug 15 ✓
Monitor and Support LUE (D7).....	1 Jun 16 ✓
★ Joint Non-Lethal Weapons Directorate (JNLWD) Small Vessel Surface (SVS) SNARE Progress Report.....	Apr 17
Project End	May 17

Sponsor: CG-721
Stakeholder(s): FORCECOM, PAC, LANT, MSRT, MSST, DCO, JTF-E, CG-MSR-1

Project #: 56411	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
----------------------------	---

Notes:

- Partnering with Office of Naval Research (ONR), Joint Non-Lethal Weapons Directorate (JNLWD) and DoD efforts.
- Supports the Coast Guard Western Hemisphere Strategy.

RDC POC: Ms. D.J. Hastings	CG-926 Domain Lead: LT Steve Hager
--------------------------------------	--

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

★ Indicates RDC product.

Non-Lethal Impact Munitions (NLIM)

Mission Need: Capability to enforce maritime law with non-lethal systems.

Project Objectives:

- Participate in the NLIM Working Group:
 - Contribute to the selection of non-lethal weapons for the Coast Guard.
 - Contribute to the selection and prioritization of Key Performance Parameters (KPP) and Key System Attributes (KSA) for non-lethal weapon systems for the Coast Guard fleet.
- Evaluate the selected NLIM rounds and weapons systems, against the KPP's and KSA's selected by the NLIM Working Group.
- Assist the working group in drafting Tactics, Techniques and Procedures (TTP).



Key Milestone / Deliverable Schedule:

Project Start.....	4 Nov 13 ✓
Developmental Test and Evaluation (DT&E) to Evaluate the NLIM Systems.....	7 Apr 14 ✓
NLIM Working Group Meeting.....	1 Jun 14 ✓
★ NLIM Development, Test and Evaluation (DT&E) Report....	1 Oct 14 ✓
NLIM TTP Integrated Product Team (IPT).....	3 Nov 14 ✓
Train-the-Trainer for NLIM Limited User Evaluation.....	30 May 15 ✓
NLIM Limited User Evaluation.....	1 Jun 16 ✓
Working Group Reviews TTP.....	21 Oct 16 ✓
★ NLIM Limited User Evaluation Summary Letter Report.....	Feb 17
Project End.....	Mar 17

★ Indicates RDC product.

Sponsor: CG-721

Stakeholder(s): CG-7d, CG-5RE, CG-MLE, FC-T, FC-A, JTF-E

Project #: 5674	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Partnering with Technical Support Working Group (TSWG) and Joint Non-Lethal Weapons Directorate (JNLWD).
- Supports the Coast Guard Western Hemisphere Strategy.

RDC POC:
Ms. D.J. Hastings

CG-926 Domain Lead:
LT Steve Hager

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Non-Compliant Vessel Stopping Using Less-than-Lethal Radio Frequency Technologies

Mission Need: Investigate more options for stopping non-compliant vessels.

Project Objectives:

- Gather different Radio Frequency Vessel Stopping (RFVS) technologies currently available and select most promising technologies for further evaluation.
- Identify mission requirements for possible CG applications.
- Identify weight, size and power issues for selected technologies and missions.
- Continue to monitor technology progression, including other applications of directed energy.
- Attend demonstrations by other government agencies of the various technologies and monitor applications to CG missions.
- Participate in testing the prototype on a CG platform.



Key Milestone / Deliverable Schedule:

Project Start.....	1 Dec 14 ✓
★ Radio Frequency Vessel Stopping Summary Report FY15...	4 Feb 16 ✓
Identify the Components to Prototype	30 Nov 16 ✓
★ Radio Frequency Vessel Stopping Summary Report FY16.....	Feb 17
Research Feasibility of Concept	Sep 17
★ Radio Frequency Vessel Stopping Summary Report FY17.....	Feb 18
Build RFVS Prototype	Sep 18
★ Radio Frequency Vessel Stopping Summary Report FY18.....	Feb 19
Demonstrate Feasibility	Sep 19
Developmental Test & Evaluation of RFVS Prototype.....	Sep 20
Project End.....	Oct 20

★ Indicates RDC product.

Sponsor: CG-721	
Stakeholder(s): FORCECOM, PAC, LANT, MSRT	
Project #: 5678	Expected Benefit: Inform follow-on acquisition/enterprise deployment
Notes:	
<ul style="list-style-type: none"> • Partnering with Office of Naval Research, Naval Surface Warfare Center Dahlgren Division and Joint Non-lethal Weapons Directorate. • Supports the Coast Guard Western Hemisphere Strategy. • Investigate possible application to other missions and units. 	
RDC POC: Ms. D.J. Hastings	CG-926 Domain Lead: LT Steve Hager
<i>For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil</i>	



Evaluation of Helmet Wear for CG Personnel

Mission Need: Quantitative efficacy of boat helmet performance.

Project Objectives:

- Determine appropriate quantitative level(s) of protection for helmets worn by Coast Guard members during boat operations including: surf, heavy weather, pursuit, cutter boat launch and recovery, etc.
- Recommend mitigation strategies to achieve increased level(s) of protection for helmets worn by Coast Guard members if warranted.



Key Milestone / Deliverable Schedule:

Project Start.....	29 Oct 14 ✓
Stakeholder Risk Based Decision Making Workgroup Established.....	20 Jan 15 ✓
Head Protection Survey Distributed.....	17 Dec 15 ✓
Head Protection Survey Results/BFAC Meeting	19 May 16 ✓
Head Protection Devices RFI Issued.....	18 Oct 16 ✓
★ Helmet Protection Levels for CG Boat Operators.....	Feb 17
Project End.....	Mar 17

Sponsor: CG-731	
Stakeholder(s): CG-741, CG-751, CG-MLE, CG-1	
Project #: 5806	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
Notes: <ul style="list-style-type: none"> • Supports the Coast Guard Human Capital Strategy. 	
RDC POC: Mr. Brian Dolph	CG-926 Domain Lead: LT Steve Hager
<i>For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil</i>	

★ Indicates RDC product.

Define and Communicate Exclusion Zones

Mission Need: Capability to physically mark and clearly communicate the boundaries of an area of exclusion, including both fixed and moving security zones.

Project Objectives:

- Review user needs, consider short-term and longer-term solutions.
- Investigate solutions on the market to determine the best possible solutions to evaluate.
- Select and test prototype solution(s) that will unambiguously mark fixed and moving security zones.



Key Milestone / Deliverable Schedule:

Project Start.....	4 Feb 14 ✓
Unit Visit/Market Research Request for Information (RFI).....	6 Aug 14 ✓
★ Phase 1 Summary of Current Market Research.....	21 Oct 14 ✓
Sponsor Change to CG-721.....	6 Mar 15 ✓
Manufacturing Delay of Test Articles.....	19 Feb 16 ✓
Demonstration of Capabilities.....	15 Aug 16 ✓
★ Phase 2 Report on Short-Term Field Evaluation.....	Jan 17
Go/No-Go Decision Point	Jul 17
Conduct Long-Term Solution Field Evaluation	Dec 17
★ Phase 3 Report on Long-Term Solution Field Evaluation.....	Apr 18
Project End.....	Nov 18

★ Indicates RDC product.

Sponsor: CG-721

Stakeholder(s): CG-MSR, MSRT, LANT, PAC

Project #: 5921	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Leverages previous work on Project Unambiguous Warning Devices.
- Supports the Coast Guard Western Hemisphere Strategy.
- Potential partnership with National Urban Security Technology Laboratory (NUSTL).

RDC POC:
Ms. D.J. Hastings

CG-926 Domain Lead:
LT Steve Hager

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*



Arctic Operations Support

Mission Need: Provide support for expanded operational and resource capabilities assessments in the Arctic.

Project Objectives:

- Based on previous years' demonstrations and evaluations, continue to support projects that will develop capability improvements in the execution of Coast Guard missions in the Arctic.
- Continue to nurture joint efforts and interagency cooperation between government sectors and civilian entities on the North Slope and abroad.
- Facilitate and provide support to other Arctic projects, including Department of Homeland Security (DHS) Science & Technology (S&T) Office of University Programs (OUP), in accomplishing their testing objectives.
- Continue to monitor technology progression.



Key Milestone / Deliverable Schedule:

Project Start.....	10 Oct 13	✓
★ Delivered 3 Prior Year Products.....		✓
Identify Available Assets for Testing.....	12 Feb 16	✓
Site Visit.....	10 Jun 16	✓
Test Plans Finalized.....	30 Jun 16	✓
Conduct Technology Evaluations.....	1 Sep 16	✓
★ Arctic Technology After Action Report 2016.....	30 Nov 16	✓
Test Plan Finalized.....	Jun 17	
Conduct Technology Evaluations.....	Aug 17	
★ Arctic Technology After Action Report 2017.....	Nov 17	
Project End.....	Dec 17	

★ Indicates RDC product.

Sponsor: CG-5PW	
Stakeholder(s): D17, PAC, CG-7, DHS S&T OUP	
Project #: 6210	Expected Benefit: Influence Mission Support efficiencies
Notes:	
<ul style="list-style-type: none"> • Project will leverage other organizations with Arctic interests/efforts to the maximum extent possible. • Follow on to 2012/2013/2014/2015 and 2016 efforts. • Supports the Coast Guard Arctic Strategy. • Partner with CG-DCO-X for engagement with Arctic Evergreen project. • Collaborate with DHS S&T OUP for principle investigator engagement. 	
RDC POC: Mr. Scot Tripp	CG-926 Domain Lead: Mr. Shannon Jenkins
<i>For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil</i>	




Ice Condition (ICECON) Risk Assessment Tool(s)

Mission Need: Method to forecast and share ice conditions.

Project Objectives:

- Develop ice condition classification methodology.
- Develop ship classifications for Great Lakes.
- Validate ice and ship classifications with observed conditions.
- Develop ICECON nowcast and forecast methodology.
- Adjust forecast methodology with icebreaker activity.
- Provide ICECON forecast system for decision support.



Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 16 ✓
ICECON Workshop.....	29 Nov 16 ✓
★ ICECON and Ship Classification Briefing	Jun 17
★ ICECON Forecast Model Briefing	Jun 18
ICECON Model Validation.....	Dec 18
★ Final ICECON Forecast Model Briefing	Jun 19
Project End.....	Jul 19

Sponsor: CG-5PW

Stakeholder(s): CGD1, D9, D17, LANT, PAC, DHS S&T OUP

Project #: 6512	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Collaboration with Arctic Domain Awareness Center (ADAC).
- Supports the Coast Guard Arctic Strategy.

RDC POC:
Mr. Mark VanHaverbeke

CG-926 Domain Lead:
CDR James Small

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*


★ Indicates RDC product.

Evaluation of Three-Dimensional (3D) Printing Technology for Coast Guard Applications

Mission Need: Assessment of the potential for 3D printers to improve mission readiness by reducing logistical support lead times.

Project Objectives:

- Research the advancements made with the spiral development of 3D printing technology with respect to Coast Guard applications.
- Identify CG units that are best suited to implement additive manufacturing, conduct training, and trail 3D printing technologies.
- Research cost, logistical, and performance issues that could be addressed with 3D printing and additive manufacturing.
- Work with Surface Forces Logistics Center and Aviation Logistics Center to develop the required process for approving 3D printed parts for operational use.
- Document findings and provide recommendations for decision makers.



Key Milestone / Deliverable Schedule:

Project Start.....	11 Jan 16 ✓
Identify Units for 3D Printing Trial.....	23 Feb 16 ✓
Provide 3D Printers to Units.....	25 May 16 ✓
Conduct 3D Printing Trial.....	28 Jun 16 ✓
Develop Process for New Component Approval	Jan 17
★ Investigation of 3D Printing Technology for Coast Guard Applications Report.....	Apr 17
Underway Additive Manufacturing Demonstration	Jun 17
★ Roadmap for Integration of Additive Manufacturing Report.....	Mar 18
Project End.....	Mar 18

★ Indicates RDC product.

Sponsor: CG-44

Stakeholder(s): CG-41, CG-43, CG-45, CG-DOL, DIUx

Project #: 7758	Expected Benefit: Influence Mission Support efficiencies
---------------------------	--

Notes:

- Partnering with the Chief of Naval Operations's Rapid Innovation Cell, Naval Warfare Development Command.
- Will work through CG-STIC for integration into the fleet.
- Partner with Oak Ridge National Lab.

RDC POC:
Mr. Jason Story

CG-926 Domain Lead:
LT Steve Hager

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Corrosion Control and Monitoring

Mission Need: Research and mitigate corrosion impacts on cutters by increasing mission support efficiencies and reducing costs.

Project Objectives:

- Identify and benchmark current U.S. Coast Guard (USCG) corrosion mitigation strategies.
- Research the recent advancements in commercial anti-corrosion coating technologies with respect to USCG surface fleet applications.
- Coordinate with U.S. Navy and other Government/military services to gather their corrosion mitigation strategies.
- Stand up a USCG Corrosion Integrated Product Team (IPT) with representatives from Surface Forces Logistics Center (SFLC), RDC, HQ Units, AREAS, Product Lines, and other stakeholders to down-select promising corrosion technologies.
- Based on the Research, compile a report and provide recommendations in a Corrosion Roadmap.
- Conduct operational and laboratory testing and evaluation of selected methods in Phase II, based on selected cutter class.



Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 16 ✓
Benchmark USCG Corrosion Strategies.....	Apr 17
Conduct Market Research	Apr 17
Review Request for Information Results.....	June 17
Review Research Results and IPT Efforts.....	Aug 17
★ Corrosion Control Roadmap	Oct 17
Conduct Operational & Laboratory Testing.....	Aug 18
Project End.....	Sep 18

Sponsor: CG-45
Stakeholder(s): SFLC, CG-41, CG-43, CG-44, CG-751, LANT, PAC

Project #: 7760	Expected Benefit: Influence Mission Support efficiencies
---------------------------	--

Notes:

- Potential partnership with similar Navy and Oak Ridge National Lab efforts.
- Will leverage substantial ongoing research by other government agencies on this topic.
- Supports the Coast Guard Western Hemisphere and Arctic Strategies.

RDC POC: Mr. Mike Coleman	CG-926 Domain Lead: LT Steve Hager
-------------------------------------	--

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

★ Indicates RDC product.

Evaluation of WMEC 270' Pitch/RPM Schedules

Mission Need: Improved energy efficiency in the operation of cutters to help meet energy conservation goals and Greenhouse Gas (GHG) reduction goals.

Project Objectives:

- Assess pre-determined pitch/Revolutions per Minute (RPM) combinations through comprehensive underway data collection with an operational cutter.
- Analyze results and compare with prior (1998) fuel savings projections.
- Deliver recommendations for implementation.



Key Milestone / Deliverable Schedule:

Project Start	4 Nov 13 ✓
★ Interim Letter Report - Evaluation of 270' WMEC Pitch/RPM Schedule Changes.....	23 Jul 14 ✓
Baseline Data Collection	26 Sep 14 ✓
Conduct Sea Trial(s)	16 Jun 16 ✓
Data Analysis.....	Feb 17
Develop Recommendation to Schedule Changes	Feb 17
★ Evaluation of 270' WMEC Pitch/RPM Schedule Changes.....	Mar 17
Project End	Apr 17

Sponsor: CG-46

Stakeholder(s): SFLC

Project #: 7805	Expected Benefit: Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)
---------------------------	--

Notes:

- Supports the Coast Guard Energy Renaissance Initiative.

RDC POC:
Mr. Jay Carey

CG-926 Domain Lead:
LT Steve Hager

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

★ Indicates RDC product.



Maritime Counter Unmanned Aircraft Systems

Mission Need: Methods to Search, Detect, Classify, Identify, Mitigate, and Defeat illicit use of unmanned aircraft systems in a maritime environment.

Project Objectives:

- Collect key performance parameters (KPPs) for cUAS for the non-Transport Protection System & Port, Waterways, & Coastal Security (PWCS) missions, to include NSSE events.
- Identify technologies that satisfy KPPs & assist DARPA / DHS S&T in market research, including advances from the academic community.
- Conduct preliminary testing on maritime range to down-select for operational test & evaluation.
- Conduct cUAS limited user evaluation at an operational PWCS unit.
- Assess organic cUAS capabilities onboard the National Security Cutter (NSC), Fast Response Cutter (FRC), and Offshore Patrol Cutter (OPC).
- Influence TTP development in collaboration with FORCECOM.

Key Milestone / Deliverable Schedule:

Project Start..... 3 Oct 16 ✓

Phase I: Maritime cUAS Test w/ CG-MSR, DARPA, and DHS S&T

Conduct Test & Evaluation at a Maritime Range Feb 18

Conduct Test & Evaluation in an Operational Environment.....Oct 18

★ **CUAS Test & Evaluation Report for the Non-TPS PWCS Mission.....Dec 18**

Phase II: Organic Capabilities Assessment

Identify Organic cUAS Capabilities for Assessment..... Feb 19

Conduct Organic cUAS Capabilities Test & Evaluation.....Aug 19

★ **CUAS Test & Evaluation Report for the NSC, FRC, & OPC..... Oct 19**

Project End..... Nov 19

★ Indicates RDC product.



Sponsor: CG-MSR
Stakeholder(s): CG-731, CG-721, CG-751, DCMS-34, CG-2, CG-6, C3CEN, SFLC, PAC, LANT DARPA, DIUx, DHS S&T

Project #: 7812
Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency

Notes:

- This effort will leverage partnerships with Department of Homeland Security Science and Technology Directorate and Defense Advance Research Project Agency.
- Supports the Coast Guard Western Hemisphere and Cyber Strategies.

RDC POC:
LT Joseph DiRenzo

CG-926 Domain Lead:
LT Steve Hager

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Line Handling Safety Glove Research

Mission Need: An analysis to determine the effectiveness of wearing gloves has on mitigating risk of injury when handling trail lines during helicopter hoist operations.

Project Objectives:

- Identify glove parameters that may reduce hand entanglement injuries.
- Perform risk assessment of gloved verses non-gloved trail line handling evolutions.
- Perform market survey of existing glove technologies.
- Determine what, if any, glove systems can provide an effective level of protection to helicopter trail line handlers.
- Determine if resultant data suggest a change in policy contained in the Boat Crew Seamanship Manual and other related publications.



Key Milestone / Deliverable Schedule:

Project Start.....	25 Nov 15
Review Glove Parameters	30 Mar 16 ✓
Develop Risk Assessment.....	30 Mar 16 ✓
Market Survey	7 May 16 ✓
Required System Determination	9 Jun 16 ✓
★ Analysis of Safety Glove Application to Boat/Helicopter Trail Line Handling.....	7 Dec 16 ✓
Project End.....	7 Dec 16 ✓

Sponsor: CG-731
Stakeholder(s): CG-113, CG-711, FORCECOM, PAC, LANT

Project #: 7936
Expected Benefit: Improved Doctrine/CONOPs/TTPs

Notes:

RDC POC:
LT Carlon Brietzke

CG-926 Domain Lead:
CDR Jay Armstrong

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



Other Government Laboratory Research

Mission Need: Leverage Other Government Agency Laboratory research to support RDC efforts to further CG missions.

Project Objectives:

- Use appropriate *Other Government Laboratory Research* projects to enhance CG mission accomplishments, strategic analysis, and effectiveness. The partnerships will mutually support other Government labs national research goals.



Key Milestone / Deliverable Schedule:

Project Start.....	19 Oct 16 ✓
★ Other Govt Labs Research Summary FY17 Q1&2.....	Apr 17
★ Other Govt Labs Research Summary FY17 Q3&4	Oct 17
★ Other Govt Labs Research Summary FY18 Q1&2	Apr 18
★ Other Govt Labs Research Summary FY18 Q3&4	Oct 18
Project End.....	Nov 18

Sponsor: CG-926
Stakeholder(s): CG-2, CG-5R, CG-5P, CG-6, DHS S&T, CG CYBERCOM, LANT, PAC

Project #: 8602	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Support all CG strategies and action plans.

RDC POC: Mr. Brian Dolph	CG-926 Domain Lead: CDR James Small
------------------------------------	---

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

★ Indicates RDC product.

Surface Branch Support

Mission Need: Maintain RDC Branch competency and knowledge; provide rapid response; and provide external liaison.

Project Objectives:

- Maintain RDC competency and technical knowledge in understanding present and future CG Port Security and Law Enforcement mission performance gaps. Partner with Joint Non-Lethal Weapons Directorate and Domestic Nuclear Detection Office to leverage efforts.
- Maintain competency and technical knowledge in Vessel Technology, Alternative Energy, Energy Efficiency, and Acquisition Programs Support.
- Support CG Weapons of Mass Destruction program by providing subject matter expertise and other government agency leveraging.
- Coordinate Arctic projects.



Key Milestone / Deliverable Schedule:

Project Start.....	3 Dec 07 ✓
FY18-19 Idea Submission Review.....	8 Dec 16 ✓
FY18 Assessment of Prospective Portfolio.....	Mar 17
★ REACT Report: Stand-off Chemical Threat Detection.....	Mar 17
★ REACT Report: Over The Side Boat Launch and Recovery (BL&R) Operations for Offshore Patrol Craft (OPC).....	Apr 17
FY18 Project Execution Plan (PEP) Ramp Up	Aug 17
FY18 Portfolio Approval	Aug 17
★ REACT Report: Liquefied/Compressed Natural Gas for Western River Tenders.....	Sep 17
New PEPs/Proposals.....	As Required
Conduct Market Research.....	As Required
Technology Conferences.....	As Required
Project End.....	TBD

★ Indicates RDC product.

Sponsor: CG-926

Stakeholder(s):

Project #: 9994	Expected Benefit: Add to general R&D knowledge base
---------------------------	---

Notes:

RDC POC:
Mr. Rich Hansen

CG-926 Domain Lead:
LT Steven Hager

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Library of Visual, Night Vision Goggles, RADAR, and Thermal Detection Signatures

Mission Need: A library of SAR and LE targets of interest to maximize benefits of physics-based modeling.

Project Objectives:

- Research current state of modeled search objects.
- Determine approach to potentially group multiple types of similar search objects.
- Determine level of fidelity needed for physics based models.
- Prioritize objects for inclusion.
- Provide recommendations for the generation of models to include into Search and Rescue Optimal Planning System (SAROPS) and RDC sensor performance models.



Key Milestone / Deliverable Schedule:

Project Start.....	Oct 16
Interagency Agreement/Military Interdepartmental Purchase Request/Technical Area Task.....	Apr 17
Interim Report -- Recommendation.....	Oct 17
Interim Report—Methods/Samples of Object Generation/Edits....	Dec 17
★ Final Report - Methods to Generate Relevant Physics Based Models	Jun 18
Project End.....	Sep18

Sponsor: CG-SAR

Stakeholder(s): CG-711, ATC Mobile, LANT, PAC

Project #: 2016-31	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	--

- Notes:**
- Supports the Coast Guard Western Hemisphere Strategy.
 - Potential for collaboration/partnership with Department of Homeland Security Science and Technology Office of University Programs, CG Academy, and U.S. Customs and Border Protection.

RDC POC:
LT Dillon Sapp

CG-926 Domain Lead:
Ms. Holly Wendelin

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

★ Indicates RDC product.

Airborne Oil Spill Remote Sensing and Reporting

Mission Need: Tactics, Techniques, and Procedures (TTP) for optimizing the use of existing CG airborne C4ISR systems to support oil spill response operations.

Project Objectives:

- Baseline current CG airborne capabilities for Detecting, Mapping and Reporting (DMR) oil spills.
- Join with Bureau of Safety and Environmental Enforcement (BSEE) to explore oil thickness remote detection capability.
- Conduct airborne oil spill DMR testing.
- Document issues in CG oil spill DMR within context of hardware, operator training and environmental conditions; then work with Aviation Training Center (ATC) Mobile to develop TTPs.



Key Milestone / Deliverable Schedule:

Project Start.....	20 Nov 13
Key Decision Point to Develop Joint Project w/BSEE.....	29 Jul 14 ✓
Task 1, 2 & 3 White Paper.....	8 Oct 14 ✓
CG Sensor Field Evaluation A.....	24 May 15 ✓
CG Sensor Field Evaluation B.....	29 Jul 16 ✓
★ USCG Airborne Spill Remote Sensing and Reporting.....	9 Nov 16 ✓
Project End.....	9 Nov 16 ✓

Sponsor: CG-711
Stakeholder(s): BSEE, CG-MER, ATC Mobile, FORCECOM

Project #: 7609	Expected Benefit: Improved Doctrine/CONOPs/TTPs
---------------------------	---

- Notes:**
- CG Sensor Field Evaluation A & B will be joint testing with the Advanced Mission System program to leverage the upgraded capability of the next fixed-wing mission system.
 - BSEE is co-funding this project.
 - Supports the Coast Guard Energy Renaissance Initiative.

RDC POC: Mr. Evan Gross	CG-926 Domain Lead: Mr. Shannon Jenkins
-----------------------------------	---

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

★ Indicates RDC product.

Research of Tethered Aerial Surveillance and Communication Systems (TASCS) for USCG Operations

Mission Need: Mobile aerial platforms deployable from shore, small boats, and cutters that extend sensor and communication range.

Project Objectives:

- Research developments in TASCS technology and identify prospective solutions in the market.
- Develop TASCS technology/USCG capability Quality Function Deployments (QFD) and conduct Pugh Concept Scoring.
- Complete deployment/integration studies and develop test cards for cutter, small boat, and land/ice based operations.
- Complete demonstration of representative technologies in cutter, small boat, and land/ice operational scenarios.
- Conduct an RDC technology transition review.
- Provide a comprehensive report on the state of the market, operational utility, and transition readiness of TASCS technology.



Key Milestone / Deliverable Schedule:

Project Start.....	6 Oct 15 ✓
Market Research/Integration Analysis	Nov 17
TASCS Demonstration (Cutter).....	Nov 17
TASCS Quality Function Deployments (QFDs).....	Jan 18
TASCS Demonstration (Land/Ice).....	Jan 18
TASCS Demonstration (Small Boat).....	Apr 18
RDC Technology Transition Review.....	Jun 18
★ Operational Utility of TASCS Technology Report	Aug 18
Project End.....	Sep 18

Sponsor: CG-761

Stakeholder(s): CG-711, CG-731, LANT, PAC

Project #: 7610	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

- Notes:**
- Collaboration and technical exchange with DHS Science and Technology Directorate (S&T), Borders and Maritime Division (BMD) – Remote Aircraft for Public Service (RAMPS) Project.
 - Supports the Coast Guard Western Hemisphere Strategy.

RDC POC:
Mr. Evan Gross

CG-926 Domain Lead:
Ms. Holly Wendelin

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center
Internet Release is Authorized


January 2017
Version date

Evaluation of ESS and NVG LRCs in SAROPS

Mission Need: Electro-Optical/Infrared Sensor System (ESS) and Night Vision Goggles (NVG) Lateral Range Curves (LRC) in Search and Rescue Optimal Planning System (SAROPS) require evaluation and refinement.

Project Objectives:

- Conduct a detailed evaluation of the modified ESS SAR Mode LRCs as recommended by CG-SAR in the “Specifications for Implementing Electro-Optical/Infrared Sensor System (ESS) SAR Mode Lateral Range Curves in SAROPS” document dated Feb. 23, 2016.
- Conduct an evaluation of methods for estimating the algorithms for NVGs to account for improvements in technology.
- Recommend changes to SAROPS that will enable efficient and effective employment of ESS/NVG-equipped assets in SAR missions.



Key Milestone / Deliverable Schedule:

Project Start.....	20 Oct 15 ✓
Assessment of SAROPS Changes to Refine ESS LRCs	6 Jun 16 ✓
Assessment of SAROPS Changes to Refine NVG LRCs.....	25 Oct 16 ✓
★ Recommended SAROPS Improvements to Optimize ESS and NVG.....	Apr 17
Project End.....	Apr 17

Sponsor: CG-SAR
Stakeholder(s): CG-711

Project #: 7611	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Supports the Coast Guard Western Hemisphere Strategy.

RDC POC:
Ms. Monica Cisternelli

CG-926 Domain Lead:
LT Steve Hager

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil


★ Indicates RDC product.

Cockpit Laser Strike Protection

Mission Need: A reliable and unburdensome mechanism for protecting CG aviators against laser strike hazards.

Project Objectives:

- Investigate Government and industry developments in the area of cockpit laser filtering technologies.
- Conduct a USCG airborne asset windshield configuration and coating logistics study.
- Conduct an aviation external indicator wavelength study.
- Develop Cooperative Research and Development Agreement(s) (CRADA) with developers of cockpit laser strike solutions.
- Perform optical performance evaluations in the RDC General Engineering Laboratory Support (GELS) laboratory.
- Perform environmental, adhesion, installation, and logistics related evaluations.
- Analyze results and report on cockpit laser strike protection solutions.



Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 14 ✓
CRADA(s) with Technology Developers.....	29 Jul 16 ✓
Optical Performance Evaluation.....	Jul 17
Degradation and Adhesion Evaluations.....	Jul 17
★ Cockpit Laser Strike Filtering Technology.....	Nov 17
Project End.....	Dec 17

Sponsor: CG-113

Stakeholder(s): CG-711, CG-731, CG-721, CG-41, ALC

Project #: 7755	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Supports the Coast Guard Western Hemisphere and Human Capital Strategies.

RDC POC:
LT Dillon Sapp

CG-926 Domain Lead:
LT Steve Hager

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.

Robotic Aircraft for Maritime Public Safety (RAMPS)

Mission Need: Better understanding the risks, benefits and limitations of operating existing Commercial off the Shelf Small Unmanned Aircraft System (sUAS) technology in a maritime environment for cutter forces other than the National Security Cutter.

Project Objectives:

- Develop requirements, standards and Concept of Operations.
- Evaluate realistic maritime security and first responder scenarios.
- Create a knowledge resource database.
- Guide future platform and sensor development to meet maritime first responder requirements.
- Evaluate sUAS payloads in different environmental areas focusing on logistics, maintenance, and data dissemination with CGC assets.
- Conduct an assessment for potential demonstration and evaluation facilities with special use air space establishing an Federal Aviation Administration approved Certificate of Waiver or Authorization for Department of Homeland Security (DHS) use.



Key Milestone / Deliverable Schedule:

Project Start.....	30 Oct 13 ✓
RAMPS Request For Information (RFI) Release.....	10 Oct 14 ✓
RAMPS Course Validation Phase I-A	28 Apr 15 ✓
RAMPS Phase I-A Demos 01-05	10 Jun 16 ✓
★ RAMPS Compilation Report Phase 1A	3 Oct 16 ✓
RAMPS Phase I-B Issue Payload RFI.....	Jan 16
★ SUAS Site Evaluation Study Report.....	Jun 17
RAMPS Phase I-B Payload Demos 01-03	Dec 17
RAMPS Capabilities Demos 01-05.....	Oct 18
★ RAMPS Compilation Report Phase 1B	Jan 19
Project End.....	Feb 19

★ Indicates RDC product.

Sponsor: DHS S&T, CG-711
Stakeholder(s): CG-751, CG-761, CG-771, CG-931, JTF-E

Project #: 7807	Expected Benefit: Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc.)
---------------------------	---

- Notes:**
- Partnership with DHS Science and Technology Borders and Maritime Division.
 - Establish Cooperative Research and Development Agreements with industry partners for sUAS demonstrations.
 - Supports the Coast Guard Western Hemisphere Strategy.

RDC POC:
Mr. Stephen Dunn

CG-926 Domain Lead:
LT Steve Hager

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Assessment of Unmanned Maritime Vehicles for CG Missions

Mission Need: Economical, effective, persistent Maritime Domain Awareness (MDA) to support CG missions.

Project Objectives:

- Understand state-of-the-market autonomous sensors and platforms.
- Evaluate effectiveness of sensors and platforms for CG mission support.
- Model and evaluate full-scale application.
- Prepare rough order of magnitude business case.
- Conduct technology demonstration.
- Identify system development needs (sensors, processors, and vehicles) for CG application.



Key Milestone / Deliverable Schedule:

Project Start.....	4 Nov 13	✓
Observe Office of Naval Research (ONR) Tech Sea Trials.....	8 May 14	✓
Market Research Report.....	24 Jul 14	✓
KDP: Demonstration/Phase 2 for “FY 15” Determination.....	5 Sep 14	✓
★ The Applicability of Persistent Marine Sensors and Platforms to Coast Guard Missions.....	30 Oct 14	✓
Technology Demonstration/Execution of Plan.....	27 Jun 16	✓
★ Unmanned Maritime Vehicle for Coast Guard Missions Demonstration Test Report	Jan 17	
Evaluate UMV Sensors and Systems	Jan 17	
★ Persistent Unmanned Maritime Vehicle System Capability Requirements for USCG Missions.....	Mar 17	
Project End.....	Apr 17	

★ Indicates RDC product.

Sponsor:	CG-761
Stakeholder(s):	CG-25, CG-731, CG-MLE, DHS S&T OUP, DHS S&T BMD, JIATF-S, JTF-E
Project #:	Expected Benefit:
7808	Improve operational performance/efficiency/mission execution/resiliency
Notes:	
<ul style="list-style-type: none"> • Partner with ONR/Naval Undersea Warfare Center or National Oceanic and Atmospheric Administration. • Project derived from Congressional language. • Anticipate leveraging/partnering with new DHS Science & Technology Office of University Programs Center for Maritime Research. • Supports the Coast Guard Western Hemisphere Strategy. 	
RDC POC:	CG-926 Domain Lead:
Mr. Mark VanHaverbeke	LT Steve Hager
<p><i>For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil</i></p>	



Advanced sUAS Sensor Investigations

Mission Need: Small Unmanned Aircraft System (sUAS) advanced sensors to meet USCG Wide Area Surveillance needs.

Project Objectives:

- Evaluate current and near term state of the market sensor capabilities using RDC sUAS Final Report Modeling and Simulation supplement as a baseline.
- Obtain and test applicable sensor technologies from shore based test site.
- Conduct analysis of results to determine impact of improved sensor capabilities on USCG mission performance.
- Validate modeled results that NextGen sUAS sensors can significantly increase the target detection capability of National Security Cutter over baseline sUAS sensor configurations tested in 2014.



Key Milestone / Deliverable Schedule:

Project Start.....	30 Jul 15 ✓
Review NextGen Modeling Results Government Furnished Information.....	12 Oct 15 ✓
Select NextGen Sensors for sUAS Integration.....	9 Nov 15 ✓
Integrate NextGen Sensors on Test Assets.....	10 Aug 16 ✓
Evaluate NextGen Sensors on Target Set.....	29 Sep 16 ✓
Post Test Modeling.....	Mar 17
★ Advanced sUAS Sensors Investigations Final Report.....	Apr 17
Project End.....	May 17

Sponsor: CG-711
Stakeholder(s): CG-931, CG-761, FORCECOM, JTF-E, JTF-W, CBP

Project #: 7810	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Supports the Coast Guard Western Hemisphere and Arctic Strategies.

RDC POC:
Mr. Evan Gross

CG-926 Domain Lead:
LT Steve Hager

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil


★ Indicates RDC product.

Joint Requirements and Analysis Subject Matter Expertise Support

Mission Need: Prioritize capabilities assessments across DHS Components to inform leadership of potential trade space, tradeoffs and offsets in the allocation of program resources.

Project Objectives:

- Provide capabilities and requirements analysis expertise to five discrete Science and Technology (S&T) Directorate Portfolio Teams and help them complete the Capabilities and Requirements (C&R) Phase of the DHS Investment Process.
- Examine how portfolio management can be used to determine the capabilities baseline across Components, establish future requirements by the identification of gaps, identification of overlaps and duplication within missions and portfolios, and determination of lifecycle costs and affordability of alternatives for DHS management's consideration.
- Provide objective, systematic analysis to support department-wide decisions on critical investments in capabilities.



Key Milestone / Deliverable Schedule:

Project Start.....	1 Apr 15 ✓
Conduct Project Kick-Off Meeting.....	16 Sep 15 ✓
Submit Information Sharing Portfolio Capability Analysis Study Plans (CASP).....	6 Nov 15 ✓
Submit Information Sharing Portfolio Capability Analysis Reports (CAR).....	29 Jan 16 ✓
Award Contract for Non-Intrusive Inspection (NII) CAR	3 Nov 16 ✓
Conduct Kick-Off Meeting	14 Nov 16 ✓
Submit CBP NII CAR for Review	Mar 17
Deliver Final CBP NII CAR	Mar 17
Project End.....	Mar 17

Sponsor: DHS S&T CDS Group

Stakeholder(s): DHS S&T Portfolio Teams

Project #: 7934	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Funded via Inter-Agency Agreement (IAA) from DHS, S&T Directorate, Operations and Requirements Analysis (ORA) Division, Capabilities Development Support (CDS) Group.

RDC POC: Ms. Elizabeth Weaver	CG-926 Domain Lead: Mr. Curtis Catanach
---	---

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil


★ Indicates RDC product.

Equipment Surge Risk Assessment Tool

Mission Need: A consistent and repeatable methodology for determining the level of risk associated with moving oil spill response resources from donor areas to a Spill of National Significance (SONS).

Project Objectives:

- Develop a risk-informed, conceptual model of a decision-support process and tool that can help Area Committees, Regional Response Teams and Federal On-Scene Coordinators understand and assess what types and amounts of their spill response resources can temporarily be sent to SONS without putting their own locales in jeopardy.
- The conceptual model will:
 - Enhance a response planner’s understanding of the representative system.
 - Facilitate efficient conveyance of system details between stakeholders.
 - Provide a point of reference for system designers to extract specifications.
 - Document the system for future reference.



Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 15 ✓
Conduct Technical Kick-Off Meeting.....	2 May 16 ✓
Conduct Stakeholder Interviews.....	30 Aug 16 ✓
Develop Requirements & Conceptual Model.....	Jan 17
Validate Conceptual Model with Stakeholders.....	Mar 17
Contractor Delivers Draft Report.....	Apr 17
★ Conceptual Model of a SONS Equipment Surge Risk Assessment Tool/Process.....	Apr 17
Project End.....	May 17

Sponsor: CG-MER
Stakeholder(s): NSFCC, PAC, LANT

Project #: 7935	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
---------------------------	---

Notes:

- Collaborate with National Strike Force Coordination Center to establish requirements.

RDC POC: Mr. Scott Fields	CG-926 Domain Lead: Mr. Shannon Jenkins
-------------------------------------	---

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil

★ Indicates RDC product.

Analysis of Methods and Underway Time to Develop and Maintain Crew Proficiency

Mission Need: Improve the development and maintenance of crew proficiency.

Project Objectives:

- Determine minimum underway time currently required to build and maintain cutter crew proficiency.
- Identify operational knowledge and skills dependent on underway practice, vs. those that could be maintained with other methods ashore (e.g., simulators).
- Leverage U.S. Navy (USN), U.S. Air Force (USAF), and Canadian CG practices to develop and maintain proficiency.



Key Milestone / Deliverable Schedule:

Project Start	23 Dec 15 ✓
Stakeholder Meeting	17 Mar 16 ✓
Minimum Underway Hours for 270' Training/Drills Brief	Apr 17
Aviation Minimum Flight Hours for Crew Proficiency Brief.....	May 17
★ Minimum Underway Time for Training/Drills to Develop and Maintain Cutter Crew Proficiency.....	Oct 17
★ Development and Maintenance of Cutter Crew Proficiency: Alternatives to Underway Training and Drills.....	Sep 18
Key Decision Point (KDP): Follow-On FY19 Work.....	Sep 18
Project End.....	Oct 18

Sponsor: CG-751
Stakeholder(s): DCO-81, LANT, PAC, FORCECOM, CG-1B

Project #: 8204	Expected Benefit: Improved Doctrine/CONOPs/TTPs
---------------------------	---

Notes:

- Leverage USN, USAF, and Canadian CG practices.
- Supports the Coast Guard Human Capital Strategy.
- Partnerships with Coast Guard Academy and Afloat Training Organization.

RDC POC:
Dr. Anita Rothblum

CG-926 Domain Lead:
LT Steve Hager

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



University Research Partnership

Mission Need: Leverage University research to further CG missions.

Project Objectives:

- Collect and report out the status of University research that could benefit Coast Guard operations. Active work includes Arctic, Coastal Resiliency, and Cyber research topics.
- Continue to provide oversight on Coast Guard-posed research questions including:
 - *AMU//USD: Phase II Cyber Research.*
 - *Stevens Institute: Phase III Cyber Research.*
 - *University of Illinois: Critical Infrastructure Resiliency Research.*



Key Milestone / Deliverable Schedule:

Project Start.....	29 Jun 16 ✓
★ University Research Summary FY16 Q3&4.....	18 Oct 16 ✓
UNC Maritime Risk Symposium on Cyber Strategy	15 Nov 16 ✓
★ University Research Summary FY17 Q1&2.....	Apr 17
★ University Research Summary FY17 Q3&4.....	Nov 17
★ University Research Summary FY18 Q1&2.....	Jun 18
★ University Research Summary FY18 Q3&4.....	Dec 18
Project End.....	Jan 19

Sponsor: CG-926	
Stakeholder(s): DHS S&T, CG CYBERCOM, LANT/PAC	
Project #: 8601	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency.
Notes: • Partnering with universities for this effort.	
RDC POC: LT Keely Higbie	CG-926 Domain Lead: Mr. Shannon Jenkins
<i>For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil</i>	


★ Indicates RDC product.

Aviation Branch Support

Mission Need: Maintain RDC Branch competency and knowledge; provide rapid response; and provide external liaison.

Project Objectives:

- Maintain/develop Branch technical competencies and infrastructure in CG-relevant aviation/Test and Evaluation technology.
- Support Aviation Strategic Project Portfolio Alignment.
- Report on development & test of Thermal Oscar target.
- Report on analysis of CG airborne spill surveillance.
- Seek opportunities to support CG/Department of Homeland Security aviation programs that close capability gaps and improve mission performance.



Key Milestone / Deliverable Schedule:

Project Start	3 Dec 09
★ Thermal Oscar Design/Test Report and Prototype.....	30 Sep 10 ✓
★ Evaluation of HC-130H Search and Rescue (SAR) Capability from Deepwater Horizon Oil Spill Response	7 Dec 10 ✓
★ HC-144 Radar Predictions for Law Enforcement (LE) Mission Scenario	17 Feb 11 ✓
★ REACT Report: Enhanced SAR Effectiveness with Unmanned Aerial Vehicle Swarm Search Capabilities.....	27 Apr 15 ✓
★ Small Unmanned Aircraft Systems (sUAS) Operated from the National Security Cutter (NSC) - Business Case Analysis (BCA)	25 Nov 15 ✓
Project End	13 Oct 16 ✓

★ Indicates RDC product.

Sponsor: CG-926

Stakeholder(s):

Project #: 9992	Expected Benefit: Add to general R&D knowledge base
---------------------------	---

Notes:

RDC POC:
LT Dillon Sapp

CG-926 Domain Lead:
LT Steve Hagar

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Systems Branch Support

Mission Need: Maintain RDC Branch competency and knowledge, provide rapid response, and provide external liaison.

Project Objectives:

- Maintain and enhance Branch competencies.
 - Staff roles include: Human Systems Integration, Acquisition Analysis, Cost Modeling, and Risk Analysis subject matter experts.
- Provide CG-9 a core competency for analysis approaches that increase efficacy and efficiency for acquisition decision-making.
- Manage the CG Science and Technology Innovation Center quest for improved transition likelihood.
- Collaborate with the instantiation of the revised CG Innovation program.



Key Milestone / Deliverable Schedule:

Project Start	3 Dec 07 ✓
Science & Technology Innovation Center Full Operational Capability Memo.....	31 Dec 15 ✓
FY18-19 Idea Submission Review.....	8 Dec 16 ✓
FY18 Assessment of Prospective Portfolio.....	Mar 17
FY18 Project Execution Plan (PEP) Ramp Up.....	Jul 17
FY18 Portfolio Approval.....	Aug 17
Annual Maritime Risk Symposium.....	Nov 17
New PEPs/Proposals.....	As Required
Conduct Market Research.....	As Required
Technology Conferences.....	As Required
Project End	TBD

★ Indicates RDC product.

Sponsor: CG-926

Stakeholder(s):

Project #: 9995	Expected Benefit: Add to general R&D knowledge base
---------------------------	---

Notes:

RDC POC:
Mr. Tim Hughes

CG-926 Domain Lead:
CDR James Small

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*



Science & Technology Innovation Center (STIC)

Mission Need: Increase the unity of effort, share knowledge, create a culture of innovation and transition technology to end-users.

Project Objectives:

- Establish a collaborative relationship between the U.S. Coast Guard's Research and Development Test and Evaluation (RDT&E) Program Office and the Department of Homeland Security (DHS) Science & Technology (S&T) Directorate to share and advance technologies that will be mutually beneficial to both parties.
- Provide Tactics, Techniques and Procedures for use in development of requirements for new technology evaluations and transitions.
- Evaluate/validate Coast Guard requirements for STIC technologies.
- Deploy new technology meeting STIC exit criteria to the field as quickly as possible.



Key Milestone / Deliverable Schedule:

Project Start.....	21 Jul 15 ✓
Determine Staffing Requirements	19 Aug 15 ✓
Draft Plan of Actions and Milestones.....	17 Sep 15 ✓
Initial Operating Capability.....	30 Sep 15 ✓
Draft Standard Operating Procedure.....	6 Oct 15 ✓
Identify Initial Projects	14 Oct 15 ✓
Establish Funding Stream	4 Jan 16 ✓
Initial Projects Underway	4 Jan 16 ✓
Execute Task 001 and Task 002	Jul 17
Fully Staffed (RDC).....	Aug 17
Full Operational Capability.....	Sep 17
Project End.....	TBD

★ Indicates RDC product.

Sponsor: CG-926, DHS Research Development Partnerships

Stakeholder(s): DHS S&T, Homeland Security Enterprise, CG-7

Project #: 99952	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
----------------------------	---

Notes:

- Supports the Coast Guard Western Hemisphere Strategy.
- Align with DHS S&T Integrated Project Team gaps and prioritize.

RDC POC:
Mr. Scot Tripp

CG-926 Domain Lead:
Ms. Wendy Chaves

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*



FY17 Science & Technology Innovation Center (CG-STIC) Tasks

Purpose:

To establish a collaborative relationship between the U.S. Coast Guard Innovation Center and the Department of Homeland Security Science and Technology Directorate to share and advance technologies that will be mutually beneficial to both parties.

Task	Title	Objective	Office Supported	Funding Type	RDC POC	CG-926 Domain Lead	Due/Delivery Date
99952001	Maritime Object Tracking Technology (MOTT)	<i>MOTT enabling CG assets to increase tracking precision while decreasing detection time to re-acquire objects of interest in a maritime environment. MOTT design, prototypes, technical data package and tactics, techniques, and procedures will be available for the homeland security enterprise.</i>	CG-5R	DHS S&T	Mr. Scot Tripp	Ms. Wendy Chaves	Feb 17
99952002	Port Resiliency Technology Transfer	<i>After action report on the performance and utility of an installed underwater imager after one year of use. The report will address installation, maintenance, and any issues that develop within installation period.</i>	Sector Buffalo, NY	DHS S&T	Mr. Scot Tripp	Ms. Wendy Chaves	Mar 17

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



FY17 Short Term Analytical Support Efforts (REACT Reports)

Purpose:

Provide short term analytical support to CG decision makers with a means to access quick, inexpensive analyses to investigate a wide range of technology issues relating to current or planned CG operations or procurements. Larger analytical support projects will typically require funding to cover the cost of RDC labor & overhead and other direct costs.

Branch	Title	Objective	Office Supported	RDC POC	CG-926 Domain Lead	Due/Delivery Date
M&S COE	Literature Review & Analysis of Insurance/Banking Risk Practices & Methodologies Applied to USCG Operations	<i>Research currently-employed insurance risk techniques that can be applied to USCG risk analysis and decision making, including application to risk decision-making in maritime cyber issues.</i>	CG-5R	Mr. Timothy Hughes	LT Steve Hager	Jan 17
C4ISR	Portable Vessel Exhaust Gas Sensor	<i>Investigate existing technologies, required procedures and applicable processes within the CG, EPA and/or other government agencies to remotely measure gas emissions of sulfur oxides, nitrogen oxides, and particulate matter to determine adherence to low sulfur fuel requirements.</i>	CGD11	Mr. Al Arsenaault	Ms. Holly Wendelin	Feb 17
Surface	Stand-off Chemical Threat Detection	<i>Improved stand-off detection capability when responding to accidental or intentional release of hazardous chemical agents.</i>	CG-721	Mr. Rich Hansen	LT Steve Hager	Mar 17
Surface	Over The Side Boat Launch and Recovery (BL&R) Operations for Offshore Patrol Craft (OPC)	<i>Identify potential new/alternative over the side boat launch and recovery systems for potential use onboard Major Cutters.</i>	CG-751	Mr. Rich Hansen	LT Steve Hager	Apr 17
Surface	Liquefied/Compressed Natural Gas for Western River Tenders	<i>Research currently-employed insurance risk techniques that can be applied to USCG risk analysis and decision making, including application to risk decision-making in maritime cyber issues.</i>	CG-7513	Mr. Rich Hansen	LT Steve Hager	Sep 17

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil





Acquisition Directorate

Research, Development, Test & Evaluation

FY17 Project Portfolio



Non-CG RDT&E Funded Projects



Non-Compliant Vessel Less-Than-Lethal Technologies Procurement Support

Mission Need: Capability to provide security and enforce maritime law with less-than-lethal technology.

Project Objectives:

- Provide Coast Guard operators additional tools for the Use of Force continuum's Step II (Warn), Step III (Disrupt), and Step IV (Disable) tactics.
- Assist in the development of Non-Major Acquisition paperwork documenting the Less than Lethal Technologies that are all applicable to all Coast Guard missions and the maritime environment.



Key Milestone / Deliverable Schedule:

Project Start.....	26 Jun 15 ✓
★ Acquisition Document 1: MNS Memo.....	13 Jan 16 ✓
★ Acquisition Document 2: PM Charter	Mar 18
GO/NO GO Decision Point to Continue	Apr 18
★ Acquisition Document 3: Requirements Document.....	May 19
Additional Documentation to be Determined after Decision Point (+2 years)	
Project End.....	Apr 20

★ Indicates RDC product.

Sponsor: CG-721

Stakeholder(s): MSST, MSRT, LANT, PAC, JTF-E

Project #: 5677	Expected Benefit: Inform follow-on acquisition/enterprise deployment
---------------------------	--

Notes:

- Leverage past work, Other government Agency's efforts, and other current Non-Compliant Vessel projects.
- Supports the Coast Guard Western Hemisphere Strategy.

RDC POC:
Ms. D.J. Hastings

CG-926 Domain Lead:
LT Steve Hager

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Polar Icebreaker Acquisition Support

Mission Need: Acquire a new polar icebreaking capability.

Project Objectives:

Prepare acquisition support documents including:

- Preliminary Operational Requirements Document (P-ORD).
- Operational Requirements Document (ORD).
- Alternatives Analysis (AA).



Key Milestone / Deliverable Schedule:

Project Start.....	13 May 13 ✓
AA Study Plan Review	17 Jun 14 ✓
★ AA Study Plan	12 Dec 14 ✓
★ P-ORD	6 Jan 15 ✓
★ AA	20 May 15 ✓
Begin ORD Clearance	24 Aug 15 ✓
★ ORD	31 Aug 15 ✓
★ Analysis of Operational Requirements.....	13 Jan 16 ✓
★ AA Refresh	15 Nov 16 ✓
Project End.....	Apr 17

★ Indicates RDC product.

Sponsor: CG-932	
Stakeholder(s): CG-751, PAC-3	
Project #: 7930	Expected Benefit: Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc.)
Notes:	
RDC POC: Mr. Mark VanHaverbeke	CG-926 Domain Lead: LT Steve Hager
<i>For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil</i>	



General Engineering Laboratory Support (GELS)

Mission Need: Test and Evaluation of Aids to Navigation (AtoN) to improve performance, lower costs and extend maintenance intervals.


Project Objectives:

- Provide a laboratory and test and evaluation services in support of the CG AtoN program.
- Conduct test and evaluation of AtoN to ascertain conformance with established regulatory and certification criteria.
- Evaluate the viability of emerging technologies to reduce CG operating/maintenance costs or alleviate (AtoN signal) problem areas.
- Assimilate geographic and environmental modeling capability into GELS for appropriate sizing of lights and support equipment.
- Update and document solar sizing programs.

Key Milestone / Deliverable Schedule:

Project Start.....	circa 72 ✓
★ Ongoing Project, Historically 2-3 Deliverables/Year	✓
★ GELS FY15 Activity Summary 1st and 2nd Qtr	13 Apr 15 ✓
★ GELS FY15 Activity Summary 3rd and 4th Qtr	12 Oct 15 ✓
★ GELS FY16 Activity Summary 1st and 2nd Qtr	6 Apr 16 ✓
★ GELS FY16 Activity Summary 3rd and 4th Qtr	9 Nov 16 ✓
★ GELS FY17 Activity Summary 1st and 2nd Qtr	Apr 17
★ GELS FY17 Activity Summary 3rd and 4th Qtr	Oct 17
Project End.....	TBD

★ Indicates RDC product.



Sponsor: CG-43

Stakeholder(s): SILC Miami

Project #: 2784	Expected Benefit: Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)
---------------------------	--

Notes:

- Use of RDC's Light Evaluation Laboratory capable of measuring light intensity and chromaticity.

RDC POC: Mr. Vinnie Reubelt	CG-926 Domain Lead: Mr. Shannon Jenkins
---------------------------------------	---

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil




Maritime Safety, Security, Communication, and Navigation Standards

Mission Need: Development and advancement of national and international standards effecting USCG interests.

Project Objectives:

- To preserve the integrity of existing, and support the development and advancement of national and international standards effecting USCG interests – through participation in standards committee meetings.



Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 2015 ✓
IEC TC80 WG17 CMDS Standards Meetings (3)	Sep 17
IEC TC80 WG6 Interface Standards Meetings (3)	Sep 17
IEC TC80 WG15 AIS Standards Meetings (5)	Sep 17
NMEA 0183 Interface Standard Meetings (3)	Sep 17
NMEA 2000 Interface Standard Meetings (5)	Sep 17
NMEA OneNet Interface Standard Meetings (8)	Sep 17
RTCM Special Committee Standards Meetings (10)	Sep 17
GMDSS Task Force Meetings (1)	Sep 17
★ Inputs to NMEA 0183/2000/OneNet Standards.....	Sep 17
★ Inputs IEC Interface Standards &, AIS Standards.....	Sep 17
★ U.S. National Committee Support.....	Sep 17
Project End.....	Oct 17

★ Indicates RDC product.

Sponsor: C4IT SC

Stakeholder(s): CG-65, CG-761, CG-NAV, C3CEN

Project #: 7205	Expected Benefit: Influence international standards
---------------------------	---

Notes:

- Supports the Coast Guard Cyber Strategy.

RDC POC:
Mr. Lee Luft

CG-926 Domain Lead:
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*



Financial Management System Improvement Initiative (FMSII) Operational Test Agent (OTA) Support

Mission Need: An OTA is required for the new FMS to conduct independent Operational Test and Evaluation (OT&E).

Project Objectives:


- Develop high level test strategy for the new FMS.
- Assess the risks to operational mission goals that may occur once the new system is deployed.
- Develop the Operational Test and Evaluation (OT&E) Test Plan describing the resources, procedures, responsibilities and scenarios for testing.
- Conduct OT&E in accordance with the DHS approved Test and Evaluation Master Plan (TEMP) and Test Plan and create final OT&E report.

Key Milestone / Deliverable Schedule:

Project Start.....	4 Apr 14 ✓
Develop TEMP.....	24 Apr 14 ✓
Risk Assessment.....	21 Jan 15 ✓
★ OT&E Final Test Plan.....	Jun 17
CG FMSII User Acceptance Testing (UAT).....	Jun 18
★ OT&E Report.....	Aug 18
Post OA Support.....	Aug 18
Project End.....	Sep 18

★ Indicates RDC product.

Causes for Action



Sponsor: CG-86

Stakeholder(s): CG-926, CG-933

Project #: 9507	Expected Benefit: Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)
---------------------------	--

Notes:

- Due to on-going Coast Guard re-planning for FMSII, dates for future milestones and deliverables are in flux and will be updated when re-planning concludes.

RDC POC:
Ms. Kim Babcock

CG-926 Domain Lead:
Ms. Holly Wendelin

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil



Shipboard Compliance of Ballast Water Discharge Standards (BWDS)

Mission Need: The tools to quickly and reliably determine vessel compliance with the BWDS.

Project Objectives:

- Determine the availability and capabilities of existing technologies that could be utilized for compliance verification of the BWDS.



Key Milestone / Deliverable Schedule:

Project Start	12 Jan 11 ✓
★ Proceedings of Ballast Water Discharge Standards Compliance Subject Matter Expert (SME) Workshop.....	7 Sep 11 ✓
★ Market Research Assessment: Verification Technologies for BWDS Compliance.....	17 Oct 12 ✓
Prototype Development of Compliance Tools.....	15 Jul 16 ✓
★ Independent Field Testing of Prototype Compliance Verification Technologies.....	May 17
★ Compliance Technology Transition Plan.....	Aug 18
Project End.....	Oct 18

Sponsor: CG-OES	
Stakeholder(s): USEPA-GLNPO, CG-CVC	
Project #: 410131	Expected Benefit: Influence international standards
Notes:	
<ul style="list-style-type: none"> • Funded by Great Lakes Restoration Initiative. • Supports CG's Energy Renaissance Action Plan. 	
RDC POC: Ms. Gail Roderick	CG-926 Domain Lead: Mr. Shannon Jenkins
<i>For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil</i>	

★ Indicates RDC product.




Analysis Support for the Mandated Periodic & Practicability Reviews of Ballast Water Standards

Mission Need: To determine the practicability of implementing Ballast Water Discharge Standards (BWDS) more stringent than the current standards.

Project Objectives:

- Develop a plan for determining the practicability of implementing more stringent ballast water discharge standards.
- Conduct a practicability review that examines all aspects of the prevailing ballast water management program requirements, standards, and assess the program's effectiveness in preventing invasions.



Key Milestone / Deliverable Schedule:

Project Start.....	28 Jan 13 ✓
Phase I: BWDS Practicability Planning Meeting.....	22 May 14 ✓
KDP: Conduct BWDS Practicability Review.....	13 Jun 14 ✓
★ Recommendations for Evaluating Multiple Filters in Ballast Water Management Systems for U.S. Type Approval.....	7 May 15 ✓
★ Ballast Water Discharge Standards Practicability Review Plan.....	24 Aug 16 ✓
★ Practicability Review of Ballast Water Discharge Standards.....	Apr 17
Project End.....	Jun 17

Sponsor: CG-OES
Stakeholder(s): USEPA - GLNPO

Project #: 410133	Expected Benefit: Influence international standards
-----------------------------	---

- Notes:**
- Funded by Great Lakes Restoration Initiative.
 - Supports CG's Energy Renaissance Action Plan.

RDC POC:
Ms. Gail Roderick

CG-926 Domain Lead:
Mr. Shannon Jenkins

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil


★ Indicates RDC product.

Illinois Waterway Marine Safety Risk Research

Mission Need: Provide technical support in determining marine safety risks; recommend mitigation strategies.

Project Objectives:

- Assist in developing appropriate safety tests for new Aquatic Nuisance Species control measures at Romeoville (Chicago Sanitary & Ship Canal CSSC) and Rockdale (Brandon Road Lock and Dam (BRLD)) Illinois.
- Participate in United States Army Corps of Engineers (USACE) prototype-related testing as CG technical lead.
- Analyze results and determine marine safety-related risks.
- Develop marine-safety risk assessment model and determine appropriate risk-mitigation measures.
- Make recommendations to CG operational commanders.



Key Milestone / Deliverable Schedule:

Project Start.....	1 Jun 16 ✓
★ Preliminary Marine Safety Risk Assessment, Brandon Road Lock & Dam Invasive Species Control Measures.....	5 Dec 16 ✓
★ IL Waterway Barge Entrainment Control Measures; Prelim Risk Assessment.....	May 17
Participate in USACE Safety Testing (CSSC).....	Sep 17
★ CSSC Safety Testing Research Results and Analysis- New Barrier I.....	Dec 17
★ Brandon Road Lock and Dam Quantitative Marine Safety Risk Assessment.....	Feb 18
★ Barge Entrainment Quantitative Risk Assessment.....	Mar 18
Project End.....	Apr 18

★ Indicates RDC product.

Sponsor: USEPA-GLNPO, CGD9
Stakeholder(s): MSU Chicago, CG SLM, USACE, LANT

Project #: 410136	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
--------------------------	--

Notes:

- Project under Great Lakes Restoration Initiative/Great Lakes Mississippi River Interbasin Study.
- Supports the Coast Guard Energy Renaissance Action Plan.

RDC POC:
Mr. M. J. Lewandowski

CG-926 Domain Lead:
Mr. Shannon Jenkins

For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil




Scalability of Ultraviolet-based Ballast Water Management Systems (BWMSs)

Mission Need: Research and study prevailing mathematical models that can be adequately used to interpolate or extrapolate data for common engineering designs of Ultraviolet (UV)-based BWMSs in order to determine whether or not a USCG Type Approval should be granted.

Project Objectives:

- Perform a literature research and review on mathematical models that may be used to predict the performance of common architectures of UV-based BWMSs:
 - Based on research, identify prevailing models currently in use that have the potential to predict the performance of a larger scaled UV-based BWMS through interpolation and extrapolation of data test results of a smaller sized UV-based BWMS.
 - Research, evaluate, and compile each model’s strengths/drawbacks and appropriateness for all common UV-based BWMS architectures.
- Develop Guidance Document for modeling UV-based BWMSs that will assist MSC in determining if a model proposed in its USCG Type Approval application is appropriate for the UV-based BWMS used.



Key Milestone / Deliverable Schedule:

Project Start.....	23 Mar 16 ✓
Begin Literature Review.....	20 Jun 16 ✓
Literature Review Results.....	30 Dec 16 ✓
Begin Scalability Guidance Document Development.....	30 Dec 16 ✓
Interim Scalability Guidance Document.....	May 17
★ Final Scalability Guidance Document.....	Jun 17
Project End.....	Jul 17

Sponsor: MSC

Stakeholder(s): CG-OES, USEPA-GLNPO

Project #: 410145	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
-----------------------------	---

Notes:

- Partnering with Great Lakes Restoration Initiative (GLRI) under the Clean Water Act 33 USC 1251-1387.
- Supports CG’s Energy Renaissance Action Plan.

RDC POC:
Mr. Alexander Balsley

CG-926 Domain Lead:
Mr. Shannon Jenkins

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.

Research and Development of Quality Assurance Protocols for Ballast Water Testing Independent Laboratories (IL)

Mission Need: USCG needs to assure that the ILs are meeting established scientific standards for Ballast Water Management Systems (BWMS) Type Approval.

Project Objectives:

- Research how audit procedures and protocols are used by other Federal Agencies, Industry, and Academia to ensure Quality Assurance/ Quality Control (QA/QC) programs of contracted laboratories maintain a high standard of quality.
- Develop robust, science-based technical QA protocols that can be used as by the sponsor to verify the efficacy of ILs' QA/QC programs supporting BWMS type approval.
- Evaluate the QA protocols by auditing USCG-accepted laboratories and make minor adjustments as necessary.
- Document research activities and test results in a final report.



Key Milestone / Deliverable Schedule:

Project Start.....	7 Jun 16 ✓
Literature Review	Mar 17
Subject Matter Experts Workshop.....	May 17
Initial QA Protocol Development.....	Aug 17
Initial Trial QA Protocol Test at Naval Research Laboratory...	Oct 17
Test at Non-US ILs.....	Apr 18
★ Final Report and QA Protocols.....	Sep 18
Project End.....	Sep 18

Sponsor: CG-ENG-3

Stakeholder(s): CG-OES-3, USEPA-GLNPO

Project #: 410146	Expected Benefit: Improve operational performance/efficiency/mission execution/resiliency
-----------------------------	---

Notes:

- Partnering with Great Lakes Restoration Initiative under the Clean Water Act 33 USC 1251-1387.
- Supports the Coast Guard Energy Renaissance Action Plan.

RDC POC:
Ms. Gail Roderick

CG-926 Domain Lead:
Mr. Shannon Jenkins

*For more information, call (860) 271-2600 or
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center