Developmental Disabilities Program Independent Evaluation (DDPIE)
## ADD Independent Evaluation
July 1, 2007 - September 29, 2008

Task	2007						2008								
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
TASK 1. ATTEND MEETINGS	▲	▲	▲	▲	▲	▲	▲	▲	▲	▲	▲	▲	▲	▲	▲
TASK 2. CONDUCT INITIAL ACTIVITIES															
TASK 3. DEVELOP DATA COLLECTION TOOLS															
3.1 Develop tools	7/2 ━━━━━━━━ 10/15														
3.2 Seek IRB approval				10/15 ━ 11/2											
TASK 4. DEVELOP MEASUREMENT MATRICES															
4.1 Discussion with and feedback from DD Network programs															
DD Council	7/9 ━━━━━ 9/13														
P&A (Working Group and all P&As)	7/24 ━━━━ 9/28														
UCEDD	7/24 ━━━━ 9/28														
4.2 Revise benchmarks/indicators	7/10 ━━━━━━━━━ 10/12									4/3 ━━━━ 5/28		7/2 ━━━━ 8/22			
4.3 Organize and conduct validation meeting											5/16 ━━ 6/27				
5. ORGANIZE AND CONDUCT PRE-TEST/PILOT TEST															
5.1 Recruitment of participants			9/23 ━ 10/15												
5.2 Arrangement of logistics				10/8 ━━━ 11/26											
5.3 Data collection					11/5 ━━━━━ 1/31										
TASK 6. SYNTHESIS OF FINDINGS															
6.1 Analysis of data						12/3 ━━━━━━ 3/26									

Task	2007						2008								
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep

7. PREPARE REPORTS

7.1 Quarterly reports
▲ 7/10   ▲ 10/10   ▲ 1/10   ▲ 4/10   ▲ 7/10

7.2 Write draft final report
▲──────▲ 7/1 — 8/29

7.3 Final report
▲──▲ 9/1 — 9/27