Rescue 21 Deployment / Acceptance Schedule

West Coast

- ✓ **Seattle, WA**..... **2006 (LRIP)**
- ✓ **Port Angeles, WA**..... **2006 (LRIP)**
- ✓ **Astoria, OR**..... **Apr'08**
- ✓ **North Bend, OR**..... **Jun'08**
- ✓ **Portland, OR**..... **Jul'08**
- Humboldt Bay, CA.....Oct'09
- San Francisco, CA.....Apr'10
- LA/Long Beach, CA.....Mar'10
- ● **San Diego, CA**..... Jul'09 *

Alaska

- Juneau, AK.....2017
- Anchorage, AK..... 2017

OCONUS Islands

- Honolulu, HI.....2011
- Guam.....2011
- San Juan, PR..... 2011

Great Lakes

- Buffalo, NY..... 2011
- Detroit, MI..... 2011
- Lake Michigan..... 2011
- Sault Ste. Marie, MI..... 2011

Western Rivers

(Recapitalize current coverage/capability)

- Ohio River Valley..... 2012
- Upper Mississippi..... 2012
- Lower Mississippi..... 2012

Gulf Coast

- ✓ **Mobile, AL**..... **2006 (LRIP)**
- ✓ **St Petersburg, FL**..... **2006 (LRIP)**
- ✓ **New Orleans, LA**..... **Aug '08**
- ● **Houston/Galveston, TX**..... Oct'08
- **Corpus Christi, TX**..... TBD *

Northeast

- Northern New England.....Dec'09
- ● **Boston, MA**..... May'09
- SE New England..... Nov'09
- ✓ **New York, NY**..... **Nov'07**
- ✓ **Long Is Sound, NY/CT**....**Oct'07**

Mid-Atlantic

- ✓ **Delaware Bay**..... **Sep'07**
- ✓ **w/Atlantic City, NJ**..... **2005 (IOC)**
- ✓ **Baltimore, MD**..... **May'08** *
- ✓ **Hampton Roads, VA**..... **Feb'08**
- ✓ **w/Eastern Shore, VA**.... **2005 (IOC)**

Southeast

- ● **North Carolina**.....Mar'09 *
- ● **Charleston, SC**.....Feb'09
- ✓ **Jacksonville, FL**..... **Jan'08**
- ✓ **Miami, FL**..... **Mar'08** *
- ● **Key West, FL**.....Sep'08

✓ **Sectors accepted by USCG** (16,557miles as of Jul 2008)

● **Scheduled for acceptance through FY 2009** (28,183 miles as of Sep 30, 2009)

* Tower coverage issues outstanding; acceptance date subject to change

Draft Working Papers
This brief contains Acquisition Sensitive material and should not be disclosed or released except as stipulated in Federal Acquisition Regulation (FAR) Sub-part 3.104-4.