UID Organization - DRAFT

Executive Sponsor
Michael Wynne

Project Sponsors
LeAntha Sumpter
Greg Redick

IPT

Policy

DoD Guide

Coordinated Policy Guidance

Integrated Policy Tools/DoD Guide Details

- Systems Engineering requirements
- Property management documentation
- Integration with PBL
- Contract language
- Pre-solicitation
- Pre-award
- Contract Administration
- Contract Closeout

Standards

ISO Approval Process

Enterprise Registration Authorities

Implementation

Business Rules

- Part Marking (new & legacy)
- System Requirements (new & legacy)

Infrastructure

- Critical path plan
- Data Capture
- Registry
- Information Management
- BSM/FLE Coordination

Demonstrations

Implementation Strategy

- Communication & Outreach
- Training & Education
- Governance Model
- Program Metrics
- Website/FAQs

DFARS

DFAR Plan

- Critical path for expediency
- Interim rule