http://server.c-ad.bnl.gov/esfd

- Normal running
- Concurrent with RHIC operations
- Engineering/Commissiioning
- Standby
- RHIC development with colliding beams

C-A as run schedule, fy2008

By: M. Sivertz Date: 30 Sep 08

FY08

RHIC Beam/Mode: d-Au | pp | Au-Au | S

AGS Beam Mode (Studies): pp | S

Booster Beam Mode (NSRL): p,O,Si,Fe | S | p,C,Si,Fe,Ti | p,C,Si,Fe,Ti | S | p,O,Cl,Si,Fe

Sep (4 11 18 25) | Oct (2 8 16 23 30) | Nov (6 13 20 27) | Dec (4 11 18 25) | Jan (1 8 15 22 29) | Feb (5 12 19 26) | Mar (4 11 18 25) | Apr (1 8 15 22 29) | May (6 13 20 27) | Jun (3 10 17 24) | Jul (1 8 15 22 29) | Aug (5 12 19 26) | Sep (2 8 16 23 30)

Beam	Exp #	Experiment Spokespersons or Activity	Charged Hours	Approved Hours
		Tandem/Booster/AGS Startup		
		RHIC Cryo turn-on, low power		
		RHIC Cryo Cooldown		
		RHIC Cryo Warmup to room temp		
		RHIC Cryo on		
		RHIC Start-up Mode		
		RHIC Ramp-up Mode		
		RHIC Development Mode		
		BLIP	3943	
		AGS pp studies		
		RHIC Shutdown		
		Scheduled Maintenance	89	
RHIC Experiments				
RHIC Beam Experiments			81	
10:00	LARP	Drees	0	-
100 x 100 GeV d-Au				
6:00	STAR	Hallman	795	-
8:00	PHENIX	Jacak	775	-
100 x 100 GeV p-p				
6:00	STAR	Xu	304	-
6:00	STAR pp2pp	Xu	9	-
8:00	PHENIX	Jacak	298	-
4.6 x 4.6 GeV Development				
6:00	STAR	Xu	5	-
8:00	PHENIX	Jacak	1	-
2.5 x 2.5 GeV Development				
6:00	STAR	Xu		-
8:00	PHENIX	Jacak		-
Booster Experiments				
R	NSRL7C	Lowenstein	479	
R	NSRL8A	Lowenstein	626	
R	NSRL8B	Lowenstein	342	
R	NSRL8C	Lowenstein	in progress	
Unscheduled Experiments				
V1	969	Roberts/Hertzog	0	2100+

Legend

S	Scheduled Shutdown
p	proton beam
C	carbon beam
O	oxygen beam
Si	silicon beam
Cl	chlorine beam
Fe	iron beam
Ti	titanium beam
Au	gold beam
p	proton beam
pp	polarized protons