Essential Fish Habitat project status report

Reporting date: 9/06/2012

Project number: 2012-05

Title: Reproductive ultrastructure of red tree corals from Tracy Arm Fjord, Southeast Alaska: delving deeper into recovery dynamics

PIs: Stone, Waller

Funding year: 2012

Funding amount: $52,816

Status: ☐ Complete ☒ Incomplete, on schedule ☐ Incomplete, behind schedule

Planned completion date if incomplete:

Funding for this project was not made available in time to collect the samples in 2012. A research cruise has been scheduled for early January 2012 to complete the filed work.

Reporting: No

Results: N/A