Field dates for intensive measurement programs

California 2010 field research

	Platform/Location	Start Date	Finish Date
1	NOAA WP-3D aircraft	Apr 23 May 1	Apr 30 Jun 23
2	NOAA Twin Otter lidar aircraft	May 15	Jul 18
3	UNOLS R/V Atlantis	May 14	Jun 8
4	CIRPAS Twin Otter aircraft	May 1	May 31
5	NASA King Air lidar aircraft	May 12 Jun 4	May 24 Jun 28
6	DOE G1 aircraft	Jun 2	Jun 28
7	Sacramento ground site (T0)	Jun 2	Jun 28
8	Cool ground site (T1)	Jun 2	Jun 28
9	San Joaquin Valley ground site	May 15	Jun 30
10	Downtown L.A. ground site	May 15	Jun 16
11	Daily ozonesonde network	May 9	Jun 19
12	Radar profiler network	May 1	Jul 22



DRAFT - updated 2/9/2010