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This draft schedule is meant to show the general outline of the Fermilab accelerator experiments schedule, including unscheduled periods.

MMajor components of the schedule include shutdowns:
       In Calendar 2009, the Shutdown starts in the first full week of April, and lasts for about 10 weeks for civil constructon.

# Further action is required to establish scheduling of NOvA and Drell-Yan/E906.
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       A 50 week shutdown is shown to upgrade the proton source and change the NuMI beam to the Middle Energy configuration.
       An 8-9 week shutdown is shown for FY2010.
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This version is tentative, and only for discussion; not yet a plan. 
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