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COMPENDIUM OF AUDITS OF THE 
FEDERAL TECHNOLOGY SERVICE 

REGIONAL CLIENT SUPPORT CENTERS 
 
 

INTRODUCTION 
 
 
This compendium relates the results of the audits performed by the General Services 
Administration, Office of Inspector General at the Federal Technology Service’s Client 
Support Centers nationwide.  These reviews were conducted at the request of the 
Administrator, General Services Administration, as an expansion of our January 2004 
audit report1 that identified a number of improper contracting practices in three of the 
Client Support Centers.  Reports on the outcome of each individual Client Support 
Center were issued to the Commissioner, Federal Technology Service and the respective 
Regional Administrator. 
 
Background 
 
The Information Technology (IT) Solutions business line within the General Services 
Administration’s (GSA) Federal Technology Service (FTS) assists Federal agencies in 
identifying technology solutions and acquiring, deploying, managing and using them.  It 
provides a comprehensive range of IT products and assisted services to the Federal IT 
community on a fully cost-reimbursable basis through contracts with industry partners. 
 
In each of GSA’s 11 regions, Client Support Centers (CSCs) issue and manage task and 
delivery orders against existing contracts, manage projects, and maintain a staff of IT 
managers and project managers.  They rely on a variety of contract vehicles to engage 
private sector services to satisfy client agency requirements, including FTS contracts,2 
Federal Supply Service (FSS) Schedules, and Government-wide contracts awarded and 
managed by the contracting offices of GSA and other agencies. 
 
CSCs perform direct interface with customer agencies to define requirements, identify 
sources of the needed products or services, prepare task and delivery orders, and 
manage projects, depending on the level or support that the client requires.  They are 
authorized to maintain their own contracting staffs and to award small contracts (under 
$5 million) and blanket purchase agreements for specific clients wherein the client 
agency pays for all contracting and acquisition costs.  The CSCs also have profit and 
loss responsibility.  They assess fees, generally ranging from one to four percent of 
product or service cost, to client agencies for the services provided. 
 
The level of contracting activity varies among the regional CSCs, as shown below.  For 
example, fiscal year (FY) 2004 revenues ranged from $175 million in Region 2 to nearly 
$1 billion in Region 4.  Likewise, FY 2002 funded full time equivalent employees ranged 
from 10.8 in Region 1 to 62 in the National Capital Region. 
                                                 
1 Audit of Federal Technology Service’s Client Support Centers, Report Number A020144/T/5/Z04002, dated 
January 8, 2004. 
 
2 FTS provided Solution Development Centers (SDCs) as centers of contracting expertise that the regional CSCs can 
rely on.  As an example, the Small Business SDC provides a suite of competitively awarded contracts set aside for 
8(a) program certified small and disadvantaged businesses.  (FTS SDCs are now part of the Federal Supply Service.) 

 1



 

 
Total CSC procurements have increased in recent years:  $3.8 billion in fiscal year (FY) 
2001, $4.7 billion in FY 2002, $5.8 billion in FY 2003, and $5.4 billion in FY 2004.  The 
Department of Defense (DOD) customers represent over 85 percent of the business of 
the regional CSCs, and the majority (60 percent) of CSC task and delivery orders are 
issued against FSS Schedules on a dollar basis.  Tasks for services represent the 
majority of CSC business. 
 
 

REVENUE
REGION FY 2004

1 $203,658,500
2  175,071,800
3  355,851,600
4  962,904,700
5  340,626,800
6  687,364,000
7  706,625,600
8  284,394,200
9  731,377,800

10  314,976,200
11  569,943,000

CO 3   74,917,300
TOTAL $5,407,711,500

 
 
We performed a prior audit of the CSCs located in Regions 4, 6, and 10 and reported our 
results in Audit Report Number A020144/T/5/Z04002, dated January 8, 2004.4  In that 
audit, we identified numerous improper task order and contract awards and 
inappropriate contracting practices, including improper sole source awards, misuse of 
small business contracts, ordering work outside the contract scope, improper order 
modifications, frequent inappropriate use of time and materials task orders, and not 
enforcing contract provisions.  Based on these findings, the Administrator, in November 
2003, requested reviews of FY 2003 task orders and modifications in the other eight 
regional CSCs.5 The FTS Commissioner subsequently requested that we also perform a 
limited review of recent control improvements underway and FY 2004 task orders and 
modifications in all 11 regional CSCs. 
 
In addition to our audits of CSCs, the DOD Inspector General (DOD-IG) performed several 
audits during 2002 and 2003 of DOD purchases from GSA.  The DOD-IG identified 
problems in:  contracting for professional, administration and management support; use 
and control of Military Interdepartmental Purchase Requests; contract actions awarded 
to small businesses; and procurement of the Seat Management initiative.         

                                                 
3  Central Office. 
4  An Alert Report on Audit of Federal Technology Service’s Client Support Centers, Audit Report Number 
A020144/T/5/W03001, was issued on March 6, 2003, to alert FTS management of the significant inappropriate 
contracting practices and misuses of the Information Technology Fund that were disclosed during our audit of the 
Northwest/Artic (Region 10) CSC. 
5 The Regional Administrator, Pacific Rim Region had requested our audit office to perform a review of his region in 
May 2003.  Accordingly, the audit of this region was in process prior to the Administrator’s request. 
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Objectives, Scope, and Methodology 
 
The objective of these reviews was to determine whether the CSCs conduct and 
administer procurements in accordance with the Federal Acquisition Regulation (FAR) 
and the terms and conditions of the contracts utilized, for actions occurring in FY 2003 6 
for Regions 1, 2, 3, 5, 7, 8, 9, and NCR, and a limited review of the implementation of 
enhanced management controls implemented in 2004 over the procurement process for 
all Regional CSCs. 
 
In accomplishing these objectives, we reviewed: 
 

Fiscal Year No. of Task Orders 7 Value 
2003 227 $3,209,289,564 
2004 105 $1,390,029,986 

Totals 332 $4,599,319,550 
 
Risk-based judgmental samples (not representing statistical samples) of FY 2003 task 
orders exceeding $100,000 were selected at each CSC location.  Procurement actions in 
FY 2004 occurring during the three-month period, March through May 2004, were also 
judgmentally selected in each Region for a limited review of control improvements.  We 
analyzed relevant procurement and funding documentation, and conducted interviews 
with client agencies, contracting officials, and Information Technology Managers, as 
appropriate.  For our limited review of FY 2004 task orders, we limited our analysis to 
determine if control improvements were implemented and whether major weaknesses 
were identified and corrected prior to the awards.  Our reviews of FY 2003 task orders 
focused on procurements made during fiscal year 2003,8 however, in some instances, 
client projects were followed back to 1998 and forward into fiscal year 2004. 
 
These audits, performed in accordance with generally accepted Government auditing 
standards, were conducted during the period December 20039 through August 2004. 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                 
6 Our review of the Pacific Rim Region was requested by the Regional Administrator, Region 9 in May 2003 and thus, 
we reviewed Region 9 task orders and modifications for the 18-month period ending March 31, 2003 and for the 
three-month period, July through September 2003. 
7 For the Pacific Rim Region, we reviewed an additional 36 non-IT related, FY 1999 – 2003 task orders valued at 
$15,511,465. 
8 The prior audit focused on procurements made in FY 2002 and in some instances, client projects were followed 
back to FY 1997 and through FY 2003. 
9 The review of the Pacific Rim Region began in June 2003. 
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SUMMARY RESULTS 

 
 
Our audits of FY 2003 procurements identified a number of improper contract and task 
order awards involving millions of dollars that did not comply with procurement laws and 
regulations.  Our findings identified numerous instances of inappropriate contracting 
practices, such as misuse of contracting vehicles, inadequate competition, nonexistent 
or ineffective contract administration, poor or non-existent support for fair and 
reasonable pricing, misleading descriptions of work, persistent and unsupported use of 
time and materials task orders, misuse of the IT Fund, and purchase of “open market” 
items without negotiation or price evaluation. 
 
Our limited reviews of FY 2004 procurement actions generally indicated some 
improvement overall from recent enhanced management controls put in place in the 
Regions.  However, in some regions, we found several of the same issues identified in 
our reviews of 2003 procurements, such as improper contracting actions, inadequate 
competition, and insufficient documentation of price reasonableness.  We will perform 
more comprehensive audit tests of the CSC program management controls during FY 
2005 to further assess the Regions’ improvement efforts. 
 
Several factors contributed to the problems noted, including, an ineffective system of 
internal management controls: an environment that emphasized client agency 
satisfaction and a culture that emphasized revenue growth.  As a result, there is no 
reasonable assurance that goods and services were procured at fair and reasonable 
prices, and the fundamental objectives underlying the Federal procurement process were 
not achieved. 
  
Though procurement irregularities were observed in all Regions, the significance and 
prevalence of the deficiencies varied by Region, as did the progress of improvement 
actions.  Our detailed findings on each individual Region were summarized in individual 
audit reports on each Region and issued to the FTS Commissioner and the respective 
Regional Administrator.  These reports and their appendices, including management 
responses, are included in their entirety in sections I through XI that follow after this 
Summary Results section. 
 
Inadequate Competition 
 
The CSCs were not proactive in maintaining a competitive environment for task orders 
and, as a consequence, the Government did not obtain the benefits of competition and 
potentially lower costs.  Of the 204 task orders we reviewed that required competition, 
118 (58 percent) were awarded without adequate competition.  These task orders were 
awarded sole source to incumbent contractors, or to other vendors referred by the client 
agency, with only a single offer, or without justification.  In some instances, the CSCs 
accepted a client’s justification to restrict competition to one FSS Schedule contractor 
and not seek other vendors that may have the capability to perform the work.  
Additionally, a number of the task orders for services exceeded the maximum order 
threshold (MOT) at which point regulations direct that the Government should seek 
quotes from additional contractors that offer services that will meet the client’s needs. 
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FSS Schedule service orders, requiring a statement of work and expected to exceed 
$2,500 (the micro-purchase threshold), require that the ordering office send the 
statement of work to a minimum of three Schedule contractors for competitive quotes.  In 
2002, Congress reaffirmed the importance of optimizing competition by enacting 
legislation10 to require ordering agencies to obtain a minimum of three offers for DOD 
professional services orders expected to exceed $100,000 that are placed under multiple 
award contracts, including FSS Schedule contracts.  These provisions also apply to non-
DOD agencies placing orders on behalf of DOD.  Unrestricted use of sole source 
justifications undermines these competitive procedures. 
 
Misuse of Contract Vehicle 
 
For some of the task orders we reviewed, the majority of the work was performed by a 
different contractor from the awardee; contractors were asked to perform work or 
provide equipment and materials that were not within the scope of their contract 
vehicles; and the small business 8(a) sole source authority was not appropriately used. 
 
Pass-Through Contracting.   We identified 8 instances in which the CSCs awarded task 
orders to vendors who would not be performing the work or very little of the actual work.  
In some cases, the client was really interested in another contractor performing the work, 
but for convenience, used an existing contract vehicle as essentially a “pass-through” 
contract.  This contracting practice results in the Government paying unnecessary fees 
and markups.  One of these awards resulted in $23 million in fees. 
 
Open Market Purchases.   For some task orders reviewed, contractors purchased 
equipment or materials not included in the FSS Schedule contract (or related Blanket 
Purchase Agreement on which the task order was awarded.  Further, there was little 
evidence that the pricing of these items was evaluated and determined to be reasonable.  
In one $7.4 million task order, more than $5.2 million of material costs, primarily for 
computer equipment, were included with no evidence of price evaluation. 
 
Small Business 8(a) Sole Source Authority.   In two cases, Small Business authority was 
not properly utilized.  One involved a “pass-through” wherein the small business acted 
as a middleman and the vast majority of the work was performed by a large business.  In 
the second instance, the small business teamed with a large business that performed the 
work.  The FAR requires the small business to supply a minimum of 50 percent of the 
effort. 
 
Improper Contracting Actions 
 
We identified task order awards that were improper or questionable including, adding 
work outside the scope of the statement of work; vague or ill defined statements of work; 
extending the task performance period without justification; leases, construction, or 
acquisition of real property, which are outside of FTS’ contracting authority; improper 
modifications; and split procurement.  Highlights of several of these actions are 
highlighted below. 
 
Work Outside Contract Scope:   Twenty task orders were awarded for services, 
equipment, or materials that were not within the base contract scope.  For example, a 
                                                 
10 Section 803 of the National Defense Authorization Act of 2002, Public Law 107-107. 
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project to implement a Gigabit Ethernet network, also included through modifications 
valued at approximately $1.5 million, replacing lead cable, setting up a wireless local area 
network for a convention, installing a voice over internet protocol network, and other 
work outside the original scope of work. 
 
Statements of Work (SOW):   Ineffective statements of work were found in several of the 
regions.  Some were of little practical use for soliciting offers or for determining that 
defined deliverables were received.  In one region, the SOW was vague, citing in several 
instances “as required” rather than specifying defined deliverables. 
 
Work Outside of FTS’ Authority:   Nineteen task orders were awarded for construction 
services, lease, or acquisition of real property.  These substantial costs were usually 
invoiced and paid as Other Direct Costs. 
 
Split Procurement:   Some of the task orders we reviewed resulted from the contracting 
officer splitting a requirement that exceeded the $3 million limitation for awarding an 
uncompeted task order to a small business 8(a) contractor, into multiple orders that 
would each fall below the limitation.  For example, the client submitted a single 
requirement with two SOWs.  One SOW for 16 privacy officers and two project managers 
was $9.7 million over 5 years and the other SOW for 16 administrative assistants was 
$4.7 million over 5 years.  Rather than combining these two SOWs into one task order, 
the contracting officer independently processed the SOWs, and for less than the total 
number of support staff needed, utilizing the client’s “preferred vendor.”  For example, 
the contractor’s $944,193 proposal for one privacy officer for 5 years instead of 16 for 5 
years was accepted.  However, modifications adding more privacy officers were issued 2 
weeks later with funding documents dated one day and three days after the initial award. 
 
Frequent Use of Time and Materials Task Orders
 
Overall, CSCs used time and materials type orders rather than fixed-price task orders.  
The FAR discourages the use of time-and-materials contracting and warns that a time-
and-materials contract provides no incentive for a contractor to control costs and 
operate efficiently and places all the risk on the Government. 
 
Our review showed that in the majority of cases, the need for a time-and-materials task 
order was not documented with a Determination and Findings, as required.  Also, a 
number of the tasks did not specify the maximum amount of funds (ceiling) to be 
expended on the project.  There were also billing issues wherein incorrect or higher 
billing rates were used.  For example, a task order for refinement of conceptual work 
anticipated to span a period of two months was awarded for $203,762 with no option 
periods and no ceiling price.  Some four years later, and after nine improper 
modifications extending the period of performance, the task order had grown to more 
than $81 million. 
 
Inadequate Support for Fair and Reasonable Pricing
 
For 64 percent of orders and modifications we reviewed, required documentation 
supporting that the Government received fair and reasonable prices was absent or not 
sufficient.  Documentation did not show how CSC officials followed FSS Ordering 
Procedures for Services to ensure fair and reasonable prices, or whether and how the 
CSCs attempted to negotiate better pricing when processing and awarding orders, 
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especially when orders exceeded the Maximum Order Thresholds of the underlying FSS 
Schedule contract.  The inadequacy of support for fair and reasonable prices is of 
particular concern given that a number of the orders were awarded for substantial value 
without benefit of competitive bids. 
 
FSS Schedule contracts procedures include provisions for obtaining competition for task 
orders, as well as giving consideration to the level of effort and labor mix when making a 
determination on whether the total price is fair and reasonable.  The CSCs’ contract 
documentation did not always reflect an evaluation of labor mix and level of effort. 
 
Inappropriate Use of the IT Fund 
 
The majority of the CSCs engaged in inappropriate contracting practices to procure, on 
behalf of clients, services which did not meet the intent of the IT Fund or FAR definitions.  
The statute (40 USC Section 322) creating the IT Fund, states that it is available “for 
expenses, including personal services and other costs, and for procurement (by lease, 
purchase, transfer, or otherwise) to efficiently provide information technology resources 
to federal agencies and to efficiently manage, coordinate, operate, and use those 
resources … Information technology resources provided under this section include 
information processing and transmission equipment, software, systems, operating 
facilities, supplies, and related services including maintenance and repair.”  We 
identified 38 task orders, with a total value exceeding $571 million, of inappropriate use 
of the IT Fund.  These task orders involved such non-IT related services as 
environmental clean up; administration; training on procurement and accounting of 
materials; and consulting and financial management activities.  For example, six task 
orders valued at almost $13 million were issued to one contractor for job categories that 
were not IT-related, such as firearms instructors, medical technicians, and warehouse 
personnel.  Several of these also had deficiencies relative to sole source award, split 
procurement, and improper task order modification, and billing. 
 
Inadequate File Documentation
 
The majority of the contract files did not contain significant documents, such as 
necessary Acquisition Plans; independent government estimates; required letters of 
designation for the Contracting Officer’s Representative that documents the 
understanding and acceptance of their assigned duties and responsibilities relative to 
the task order; justifications for task order modifications, especially extensions of the 
period of performance; and exercise of Contract Options. 
 
Inadequate Contract Administration and Project Management
 
The CSCs' lack of oversight over task orders resulted in several questionable practices 
involving the clients and contractors.  Payments were made for:  substandard work; work 
that was incomplete or never delivered to the Government; bills that contained incorrect 
labor rates or did not adhere to the base contract pricing terms; unsubstantiated costs; 
and equipment substitutions with substantial markup costs.  Two task orders reflected 
conflicts of interest as the successful contractor drafted or participated in drafting the 
statement of work.  There were improper extensions to the period of performance and 
significant cost growth on a number of task orders. 
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There were 15 task orders involving national security work of a classified and highly 
sensitive nature.  Because CSC contracting personnel did not possess the required 
security clearances, they were not able to access the classified data during the 
procurement, award, and execution phases of the contracts and had to rely on others for 
proposal evaluation and other contract management duties, such as verifying contract 
deliverables and billings. 
 
Causes of Improper Procurement Practices
 
Our audit work indicated that several factors contributed to the improper contracting 
practices identified:  an ineffective system of internal management controls; CSC 
personnel sacrificing adherence to proper procurement procedures in order to 
accommodate customer preferences; and an excessive focus on customer satisfaction 
and revenue growth.  Some customers were motivated to use the CSCs because they 
knew they could obtain supplies and services (some of which had little or no relationship 
to IT) from the vendors that they preferred in an expeditious manner.  Additionally, CSC 
personnel were not generally familiar with prescribed ordering procedures, contracting 
officers did not always adhere to proper procurement procedures designed to ensure the 
Government receives the best value, and CSC personnel generally lacked the expertise 
to properly evaluate contractor proposals. 
 
Review of FY 2004 Procurement Actions and Controls
 
Our limited review of FY 2004 procurement actions in each of the 11 Regions generally 
indicated some overall improvement from enhanced management controls being put into 
place in the Regions, with the degree of improvement varying by Region and some still a 
“work in process.”  However, our limited review of FY 2004 procurement actions showed 
that in several regions, some of the same deficiencies identified in the FY 2003 
procurement actions still persist, such as: inadequate competition; lack of support for 
fair and reasonable pricing; improper task order modifications; unsubstantiated costs; 
and continued preference for time-and-materials contracts. 
 
In July 2004, the Administrator initiated the “Get It Right” Plan and GSA’s strong 
commitment to:  (a) ensuring the proper use of GSA contracting vehicles and services in 
order to be in full compliance with Federal Acquisition Regulation and best practices; 
and (b) improving the Federal acquisition process to enable agencies to obtain best 
value when acquiring products and services needed to accomplish their mission.  The 
five major objectives emphasize:  (i) best value for Federal agencies, (ii) making 
acquisition policies, regulations, and procedures clear and explicit, (iii) complying with 
policies and regulations, (iv) training for the acquisition workforce, and (v) 
communication with the acquisition community. 
 
Recommendations
 
In our January 2004 audit report on the Regions 4, 6, and 10 CSCs, we stated that we 
believe steps needed to remedy CSC procurement problems require a comprehensive, 
broad-based strategy that focuses on the structure, operations, and mission of the CSCs 
as well as the control environment.  Based on the comprehensive recommendations 
contained in that report, and the Administrator’s agency-wide “Get It Right” initiative, no 
further overall recommendations are deemed necessary at this time.  The Office of Audits 
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will conduct a more comprehensive testing of management controls throughout the CSC 
program during fiscal year 2005. 
 
Management Response
 
In response to the individual regional reports, the Administrator stated that the agency 
intends to use these results as a useful learning and management tool to continue 
improving the Agency’s contracting operations and further its promotion of a culture of 
acquisition excellence throughout the Agency with GSA’s “Get It Right” plan.  The 
Administrator’s response in its entirety follows on the succeeding pages.  The Regional 
Administrators generally concurred with our findings and conclusions, and described 
the comprehensive steps they have initiated and planned for future implementation.  
Several Regional Administrators also provided specific comments on the individual task 
orders tested.  Regional responses are included in their entirety, and our response, 
within the individual Regional audit reports in sections I through XI. 
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I-1 

RESULTS OF AUDIT 
 

The audit identified a number of improper procurement practices used in task order awards, such 
as sole source awards without justification; inadequate competition; lack of price reasonableness 
determination; purchases of “open market items” without negotiation or price evaluation; 
improper order modification; use of time and materials contracting without justification; lack of 
monitoring task order billings and receipt of service.  We noted instances where national security 
work of a classified nature was procured without contracting officials being privy to the nature of 
the task order.  For some orders reviewed, awards were made to contractors that did little more 
than act as a “middle-man” in the transaction, adding unnecessary costs to the task. 
 
Competition, or otherwise permitting vendors a fair opportunity to be considered for award was 
absent from many of the transactions examined.  As a result, the procurements did not provide 
reasonable assurance that the Government received supplies and services at a fair and reasonable 
price, and the fundamental objectives underlying the federal procurement process were not 
achieved. 
 
Several factors contributed to the problems we identified: an ineffective system of internal 
management controls; the CSC sacrificing adherence to proper procurement procedures in order 
to accommodate customer preferences; and a culture that emphasized revenue growth.  
Therefore, we concluded that the internal controls that were established were not always 
effective and did not provide assurance that Government funds were reasonably protected. 
 
Our evaluation of the impact of recent enhanced management controls put in place in the Region, 
as evidenced by discussions with CSC management, directives and instructions given to the 
procurement teams, as well as our review of 10 selected task orders, is inconclusive.  Some 
improvement in the control environment, as well as task order management, is evident.  The 
impact of some controls most recently implemented can’t be evaluated until the Region has had 
some time to perform under their guidance. 
 
Inadequate Competition 
 
The Region 1 CSC preference in awarding task orders was through FSS Multiple Award 
Schedule (MAS) contracts.  Of the 31 orders in our sample, 27 used the MAS vehicle.1  We 
found that 20 of these 27 tasks were issued on a “sole-source” basis; 14 of these were awarded 
without any justification.2
 
Recent legislation and FSS ordering procedures specify the need to obtain a minimum of three 
offers for most orders to ensure fair and reasonable prices.  For most of the sole-source awards 
we reviewed, we concluded that the client generally had a vendor in mind before coming to 
GSA, and the prevalence of single source award (and when present, justifications) suggests that 
                                                 
1 Of the 4 remaining orders, 3 were awarded using a Government-Wide Acquisition Contract (GWAC); and 1 was 
an open market purchase. 
 
2  Even when justification for a sole-source award was presented, the CSC accepted the client’s justification without 
scrutiny or effort to obtain additional sources. The CSC did not request any substantiation for assertions in the 
justifications, nor did it choose to make any further inquiries as to other Schedule contractors’ ability to perform this 
work. 
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many clients were not interested in competing the requirement. The CSCs were not proactive 
toward expanding the competitive environment for task orders.  As a result, the Government did 
not obtain the benefits of competition and potentially lower costs. 
 
Why adequate competition was not achieved, and in most cases not sought, is a not so complex 
question to answer.  Client agencies generally came to the CSC knowing what contractor they 
wanted.  (Indeed, we found 8 specific instances in our sample where the contractor actually 
brought the client to the CSC.)  One method the CSC used to fulfill clients requests was an 
expedited procurement strategy that they felt would serve the clients interest, as well as fulfill 
their contracting responsibilities (to include providing adequate competition and reasonable 
pricing).  A number of Blanket Purchase Agreements (BPAs) were set up with the contractors 
that clients wanted to do business with, contractors that held current MAS contracts (either on 
MAS ADP Schedule 70, or the Professional Engineering Services (PES) Schedule). 
 

• One contractor, ACS Defense, had 4 separate BPA agreements in effect during our 
review period, (effective dates going back to March 2000).  Our sample included 12 task 
awards under these BPAs.  We consider these awards sole source, without proper 
justification. 

 
• Another contractor, Anteon, was awarded 2 task orders in our sample, under their BPA. 

We consider these awards sole source, without proper justification. 
 
Contractors awarded BPAs did not have to compete for the award.  BPAs, particularly those 
awarded during CY2000 and CY2001, were given to pre-selected companies who were asked to 
submit pricing for items (in these instances labor categories for ADP or PES disciplines) that 
were included on their respective MAS contract.  Some contractors offered further discounts 
from their MAS contracts. 
 
Once a BPA was awarded, it was the CSC’s policy to consider procurement requirements 
regarding competition to be fulfilled, and additional companies need not be solicited.  In 
addition, the CSC’s position regarding price reasonableness was that the MAS contract award 
was a determination that the offered pricing was reasonable, and no further negotiation of price 
was required.  Acquisition plans did not have to be prepared. 
 
FSS Schedule service orders (that include a statement of work) expected to exceed $2,500,3 
require the ordering office to send the statement of work to a minimum of three Schedule 
contractors for competitive quotes.  Orders expected to exceed the maximum order threshold 
require that the ordering office request quotes from additional Schedule contractors that offer 
services that will meet the agency’s needs.  Clearly this practice was not being followed in the 
Region 1 CSC for orders placed under BPAs, or for other orders placed as sole-source 
procurements.  In addition, the region was not following the FSS ordering procedures regarding 
price reasonableness (see following report section). 
 
In 2002, the Congress reaffirmed the importance of optimizing competition by enacting 
legislation (Section 803 of the National Defense Authorization Act of 2002, Public Law 107-
107) which requires ordering agencies to obtain a minimum of three offers for DOD orders for 
professional services expected to exceed $100,000 that are placed under multiple award 

 
3  The micro-purchase threshold is $2,500. 
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contracts, including FSS Schedule contracts4.  The provisions of Section 803 apply not only to 
orders placed by DOD, but also to orders placed by non-DOD agencies on behalf of DOD.  
Unrestricted use of sole source justifications undermines these competitive procedures.  (Of the 
orders we selected for review, 22 were for DOD activities.) 
 
Documentation Lacking to Assure Reasonable Pricing 
 
All 31 task orders selected in our review were for services.  For a majority of these orders (24 
task orders), we could not find documentation supporting that the Government received a fair 
and reasonable price.  The documentation did not show how FTS officials followed FSS 
Ordering Procedures for Services to ensure fair and reasonable price, or how the CSC made an 
attempt to negotiate better pricing when processing and awarding orders.  We (generally) found 
no Independent Government Estimates (IGE), and only infrequent evidence in the file that client 
agencies held any meaningful negotiations with contractors. Of particular concern is the fact that 
20 of the 31 orders we selected for review were sole-source awards, lacking any competition; 
that the CSC held the position that having an MAS contract award itself was evidence of price 
reasonableness; and the fact that for several orders selected in our review significant (in value) 
“open market” items were purchased, and these items were not included on the MAS contracts 
used as the procurement vehicle (see finding below). 
 
FSS has developed a set of ordering procedures for services placed against its Schedule 
contracts, which includes provisions for obtaining competition for task orders, as well as 
considering the level of effort and labor mix in making a determination as to whether the total 
price is fair and reasonable.   Excerpts from these procedures follow: 

 
ORDERING PROCEDURES FOR SERVICES (Requiring a Statement of Work) 
 
“FAR 8.402 contemplates that GSA may occasionally find it necessary to establish special 
ordering procedures for individual Federal Supply Schedules or for some Special Item 
Numbers (SINs) within a Schedule. GSA has established special ordering procedures for 
services that require a Statement of Work. These special ordering procedures take 
precedence over the procedures in FAR 8.404 (b)(2) through (b)(3). 
  
GSA has determined that the prices for services contained in the contractor's price list 
applicable to this Schedule are fair and reasonable. However, the ordering office using this 
contract is responsible for considering the level of effort and mix of labor proposed to 
perform a specific task being ordered and for making a determination that the total firm-
fixed price or ceiling price is fair and reasonable. 
 
The request should be provided to three (3) contractors if the proposed order is estimated to 
exceed the micro-purchase threshold, but not exceed the maximum order threshold.  For 
proposed orders exceeding the maximum order threshold, the request should be provided to 
additional contractors that offer services that will meet the agency’s needs. 

 
For agency requirements in excess of the micro-purchase threshold, the order file should 
document the evaluation of Schedule contractors’ quotes that formed the basis for the 
selection of the contractor that received the order and the rationale for any trade-offs made 
in making the selection.” 

 
                                                 
4  The legislation affects DOD orders placed under multiple award contracts on or after October 25, 2002. 
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The CSCs did not ensure compliance with the special ordering procedures.  Specifically, the 
CSCs did not ensure that task order documentation reflected an evaluation of labor mix and level 
of effort. 
 
Our conclusion concerning lack of price reasonableness determination holds true not only for the 
initial task order award process, but also for modifications that were processed for these tasks.  
Nearly all of the modifications that we reviewed that involved an increase in task value, 
(particularly when the increase did not involve exercising a previously negotiated amount), 
lacked evidence of price evaluation, negotiation, IGE, or other means to determine price 
reasonableness.  Some of the instances we found involved significant sums.  For example: 
 

• Task Order #R1PD972120125 grew from an initial award of $3.3 million to more than 
$8.5 million by modifications that lacked any pricing evaluation.  The bulk (nearly 80%) 
of the initial task, and subsequent additions, were consultant costs not included in the 
MAS contract used as the contracting vehicle.  This task was succeeded by Task Order # 
R1PD97213035, a task that grew even more dramatically (from $9.7 million to $31.4 
million).  Circumstances were the same, in that no pricing evaluation is evident for the 
purchase of essentially “open market items”. 

 
• Task Order #R19701135 grew from an initial award of $293,174 to more than $8.6 

million by modifications that lacked any pricing evaluation.  The bulk of the initial task 
(95%) was for a consultant’s fee, and subsequent additions contain predominantly 
consultant costs.  Modifications 9 and 10 added more than $1.6 million of materials costs 
with no evidence of price evaluation.  This task was succeeded by Task Order 
#R1PD97093009, a $27.9 million task wherein 59% of the value is for consultant costs.  
We found no evidence of price evaluation for this task. 

 
Misuse of Contract Vehicle 
 
As stated, most of the task orders we selected for review were awarded with an MAS contract as 
its basic contract platform.  We evaluated each task order Statement of Work (SOW) using the 
premise that what the selected contractor was asked to do was a work item that the contractor 
had received an MAS contract award to do.  Further, that the procurement procedures outlined 
by FSS (for purchases that required a SOW) were followed (discussed elsewhere in this report).  
We found that for some task orders reviewed, the CSC was asking contractors to do work, or 
provide equipment or materials, that were not included in their contract vehicles.  
 
Open Market Items Purchased 
 
For many of the task orders reviewed, contractors purchased equipment or materials.  The 
purchase of these items was not included in the MAS contract (or related BPA) that was used as 
the contract vehicle upon which the task was awarded.  Further (and as stated previously in this 
report), we found little evidence that the pricing of these items was evaluated and determined to 
be reasonable.  Some of the purchases were substantial, for example: 
 

                                                 
5 Reference our Appendix A, Note #1. 
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• Task Order #R1JC57170201, more than 95 percent ($3.7 million) of the original order 
was for “test stations” (materials) supplied by a subcontractor.  There was no evidence of 
price evaluation. 

 
• Task Order #R1PD15252011, more than 65 percent (nearly $1 million) of the original 

order was for materials.  There was no evidence of price evaluation. 
 

• Task Order #R11501355, more than $5.2 million of materials costs were included on this 
order with no evidence of price evaluation. 

 
• Task Order #R19701135, Modifications 9 and 10 added more than $1.6 million of 

materials costs with no evidence of price evaluation. 
 
We conclude that the manner used to purchase materials and equipment on these and other task 
orders reviewed did not follow proper procurement regulations.  As a result, the Government 
may have paid more for the items than necessary. 
 
Pass-Through Contracting 
 
For 5 of the task orders reviewed, award was made to a contractor who did little work on the 
project.  Client agencies were really interested in having another contractor do the work, but for 
the sake of convenience, used an existing contract vehicle as essentially a “pass-through” 
contract.  For example: 
 

• Task Order #R1JC57170201, award made to Anteon “…because they had a contract 
(BPA) with GSA.”  The client agency wanted a Teledyne product, but could not contract 
with Teledyne because there was no existing contract vehicle.  Anteon acted as a 
“middleman”, providing only some labor related to product testing and installation. 

 
• Task Order #R1PD97003013, award made to ACS Defense.  Nearly 83 percent ($3.3 

million) of the award amount was subcontractor costs.  Per discussion with the client 
agency, ACS was selected “as a middleman”.  The client wanted another contractor, 
Decisive Analytics Corporation (DAC).  However, ACS Defense was used because of an 
existing MAS BPA, which facilitated this contracting action. 

 
We conclude that procurement regulations were circumvented in these 5 circumstances, we feel 
because the client agency was directing sole source procurements without providing justification.  
The Government may have paid more than necessary under this method of procurement.  Task 
order file documentation limits our ability to be definitive as to amount.  As price evaluation, 
negotiation, etc. was not evident in file documentation; price reasonableness could not be 
determined. 
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Questionable Contracting Practices  
 
Our review noted several contracting practices that affected the CSCs abilities to ensure that 
client agencies were receiving services intended at prices considered fair and reasonable.  We 
found the following: 
 
Ineffective Statement of Work (SOW) 
 
For 6 task orders we reviewed, the client-prepared SOW was vague, ill defined in scope, and we 
conclude of little practical use for soliciting offers (pre contract award), or for determining that 
defined deliverables were received (post contract award).  All 6 tasks were sole-source awarded 
to contractors holding BPA agreements with the CSC.  These tasks were all non-competitive 
awards, without price reasonableness evaluations.  For 4 tasks, there was significant cost growth.  
It is our opinion that well-defined SOWs are essential for competitive contracting efforts and 
also essential for effectively measuring receipt of service.  Even in non-competitive situations, 
well-defined SOWs provide the essential basis for price proposal evaluation.  (We should note 
that our review of these 6 task order files gave us every indication that client agencies did not 
feel the need to define services; these tasks were generally of the “build as you go” variety, and 
as the client never intended competition in the award process, a defined SOW was no importance 
to them.)  (See Appendix A for details.) 
 
Lack of Contract Monitoring  
 
The CSC does not monitor delivery of service after contract award, or verify billings against 
contract terms and conditions.  During our review, we contacted (or at least attempted to make 
contact) client agencies to determine what actions they were taking to ensure delivery of service 
and correct invoicing.  Results were mixed.  For example: 
 

• Task Order #R1JC17070313, client U.S. Navy, determined a very intensive review 
process, for both service delivery and invoice verification.  This process in fact found 
significant billing discrepancies during this past year resulting in corrective action by the 
contractor (Anteon).6 

 
• Task Order #R15701201, client DOD, client professed having a review process, but 

failed to provide evidence (when requested) that invoices were reviewed.  It appeared 
likely (to us) that substantive reviews of invoicing and receipt of service was not being 
performed. 

 
• Task Order #R1PD97093009, client DOD, client was not evaluating contractor (ACS 

Defense) billings at all, at least since February 2004.  (Process in effect prior to that date 
could not be determined – employees retired, no records left behind.)  Responsibilities 
were split between parties for deliverable receipt and invoice verification. 

 
Another matter of concern in this area is the fact that, for several orders we reviewed, task orders 
were modified – increased in value – without any documentation from the client, without any 
                                                 
6 Client commented that they were not receiving value for the 4 percent administrative fee paid to GSA, after 
evaluating all of the administrative effort they themselves had to go through in reconciling contractor billings.  At 
the time of our review, they were considering using another procurement source for their needs. 
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submission by the subject contractor, and without any evidence that the CSC performed any 
evaluation of the reasons for increase in task value.   For instance: 
 

• Task Order #R1PD97212012, client DOD, Modifications #2, #4, and #5 increased the 
value of the order by a total of $7 million, without any essential documentation as to why 
the order was being increased. 

 
• Task Order #R1PD97213035, client DOD, (continuation of above order), Modifications 

#2, #3, and #4 increased the value of the order by a total of $21.6 million, without any 
essential documentation as to why the order was being increased. 

 
A third issue concerns extending task Period of Performance (POP); and also exercising options 
periods, without justification.  This appeared to be a common practice at the CSC.  It is our 
position that when a contract modification extends the POP (when extended option periods were 
not included in the original SOW – and not price negotiated), the extension is tantamount to a 
sole source award that should be justified, and priced after negotiations that ensure price 
reasonableness.  When option years (that were provided for under the SOW) are exercised, 
contracting officials must still ensure that exercising the option is in the best interest of the 
Government and so state in a justification.  (FAR 17.207(d)).  
 
We conclude that the CSC is not performing the needed monitoring functions of task orders to 
ensure delivery of service.  The CSC needs to ensure that when tasks are modified, it is clear that 
increases in task value and POP extensions are reasonably priced and are justified as being in the 
Government best interest. 
 
One indication we observed that the CSC contracting practices needs to be strengthened is the 
cost growth of task orders selected for review.  For example: 
 

Task Order # Initial Award Current Value
R1PD97213035 $630,000 $31,424,922
R1JC57170201 $49,000 $10,477,666
R19701135 $293,174 $8,620,626
R19701134 1,405,510 $8,472,557

 
For these orders – and others, there was a general absence of a connection between the client 
agencies SOW, solicitation of offer, price reasonableness determination, and meaningful price 
negotiations.  Not only at the initial award phase of the project, but as the projects grew over 
time.  Indeed, several of the tasks we reviewed were characterized as “build as you go” projects 
where definitive SOWs were not developed initially or during the projects life span, making the 
contracting process difficult at best. 
 
National Security Tasks Not Properly Negotiated/Awarded 
 
Three of the task orders we reviewed were classified projects.  Contracting officials did not have 
the proper clearance to view the specific information necessary to make an informed 
procurement.  Yet the contract documents were signed and contracts awarded, with contracting 
officials relying on the evaluations done by others.   All three awards were made on a sole source 
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basis.  We consider these awards lacked evidence of proper contracting procedure (i.e. 
solicitation, offer evaluation, negotiation) by warranted, contracting officials. 
 
Frequent Use of Time and Materials Tasks 
 
We found that the CSC exclusively used time-and-materials tasks versus fixed-price task orders.  
Of the 31 orders for services that we reviewed, all were solicited as time-and-materials type 
tasks.7   Reasons why this method of contracting was used – documented in a determination and 
findings statement – were not prepared for any of the task awards.  In all but one case, contract 
award documents failed to define the contract as a “time and materials” award, and all (but one) 
failed to define the contract ceiling amount (not to exceed amount).   
 
A time and materials contract provides for acquiring services on the basis of direct labor hours at 
fixed hourly rates and materials at cost.  Time-and-materials task orders are expressly disfavored 
under the FAR.  The FAR states that a time-and-materials contract provides no incentive to the 
contractor for cost control or labor efficiency, and thus appropriate Government surveillance of 
contractor performance is required to give reasonable assurance that efficient methods and 
effective cost controls are being used.  
 
FAR 16.601 states, in part: 
 

“A time-and-materials contract may be used only when it is not possible at the 
time of placing the contract to estimate accurately the extent or duration of the 
work or to anticipate costs with any reasonable degree of confidence, and 

 
A time-and-materials contract may be used (1) only after the contracting officer 
executes a determination and findings that no other contract type is suitable; and 
(2) only if the contract includes a ceiling price that the contractor exceeds at its 
own risk. The contracting officer shall document the contract file to justify the 
reasons for and amount of any subsequent change in the ceiling price.” 

 
Our discussions with CSC contracting officials indicated that the use of time and materials 
contracting is a long-standing, preferred practice fostered by Regional FTS officials.  Further, 
that most client agencies that come to the CSC prefer that method be used.  (Indeed, many of the 
SOW’s we reviewed that were developed by the clients stated specifically that the proposal be 
made on that basis.)  However, when time-and-materials contracts are improperly awarded and 
managed, unrestrained cost growth can occur, as illustrated in the time-and-materials task orders 
described throughout this report.   
 
Causes of Improper Procurement Practices 
 
Our audit work indicated that several factors contributed to the improper contracting practices 
we identified: an ineffective system of internal management controls, CSC personnel sacrificing 
adherence to proper procurement procedures in order to accommodate client agency preferences, 
and an excessive focus on customer satisfaction and revenue growth.  Some clients were 
motivated to use CSC because they knew that they could obtain supplies and services from the 
                                                 
7 One of the orders selected and reviewed curiously was solicited as a time and materials task; the contractor 
submitted an offer based on cost plus fixed fee; and the CSC accepted the contractor’s basis of award. 
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contractors they preferred in an expeditious manner.  Also, CSC personnel were not generally 
familiar with prescribed ordering procedures, and contracting officers did not always adhere to 
proper procurement procedures designed to ensure the Government receives the best value. 
 
Lack of management oversight at the CSC was most strongly evidenced by an environment of 
client-driven decisions.  The CSC relied upon client agencies for proposal evaluations and task 
administration, including the propriety of task modifications that increased costs or extended the 
period for completion of the task.  This environment undermined the authority of contracting 
officials.  Effective management controls should have existed to prevent this from happening. 
 
Our audit work indicated that the CSC contracting officials were not familiar with FSS’s special 
ordering procedures for services under the Schedules program. This single issue, more than all 
others, we feel caused contracting officials to follow practices that did not ensure adequate 
competition and price reasonableness. 
 
(In November 2000, the General Accounting Office (GAO) reported similar findings and 
recommended that the Office of Federal Procurement Policy (OFPP) revise the FAR to 
incorporate the requirements in GSA’s ordering procedures for services to obtain competitive 
quotes.  GAO also stated in their report that the FAR should clarify the procedures for placing 
sole-source orders using Schedules.  The proposed FAR rule has recently been finalized.)   
  
ITMs and contracting officers also told us that they did not have the expertise to evaluate 
contractor proposals for best value; accordingly, they relied on the client to make this 
determination.   We recognize that FTS contracting officials should involve the client during the 
procurement process, including proposal evaluations.  However, as the procurement office, the 
CSC is still responsible for the evaluations and ensuring that they are sufficiently supported.   
 
Impact of Recently Implemented Management Controls 
 
We expanded our audit scope to include an evaluation of the implementation of enhanced 
management controls over the procurement process put in place in the Region over the last 
several months.  As part of that evaluation, we reviewed a selection of procurement actions that 
occurred during the 3-month period March through May 2004.  We selected 10 task orders as 
follows: (Note: As with our initial order selection method, we selected a risk-based judgmental 
sample of orders, which did not represent a statistical sample.) 
 

Task Order # New Task Value Mod. to Task Value
R1PD97213035  $8,970,874
R11701701  837,160
R1JC57170201  0
R1PD97093009  5,103,112
R1PNS03047  1,343,255
R1AD96770475 $  980,683
R1PNS04037 2,775,056
R1JC17070417 479,997
R1PD97004015 1,166,209
R1PD97004016 1,443,966

Total Value $7,345,910 $16,254,400
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For these selected orders, we performed the same general audit steps – although not as in depth - 
as those followed during our initial review.  We relied more heavily on information contained in 
the ITSS database, and supplemental electronic files maintained (by task order).  We held 
discussions with CSC officials, contracting Officers and ITMs as necessary, in order to reach an 
understanding of how the procurement administration process has changed along with a change 
in the control environment.  We used our review of the selected procurement actions as one 
measure of how effective the controls are. 
 
Our review of selected task orders, along with discussions concerning new management controls 
and policy statements imparted on the CSC procurement staff, have drawn us to conclude that 
“work in progress” is the most reasonable characterization of the situation.  We found some new 
controls are being followed, and are successful; others have been delayed in implementation and 
should be evaluated in the future.  Some specific issues we found present in our selected sample 
are as follows: 
 

• Contract Management Review Panel (CMRP) – was not an effective management control 
during the March – May 2004 time period.  Definitive operating procedures did not go 
into effect until June 2004; a final charter of the panels operations became effective in 
July 2004.  Most of the procurement actions selected in our sample did not pass through 
the CMRP for review.  We reviewed the July 2004 charter and discussed its contents with 
Regional Officials.  It appears to offer a reasonable plan to monitor procurement activity 
and requires documentation of the process for post evaluation purposes.  

 
• Acquisition Checklists – although required, were not included in some of the task order 

files, or were not adequately filled out.  The Region needs to reemphasize this 
requirement.  This element of task order file documentation will be specifically addressed 
during CMRP review. 

 
• Sole-Source Awards – 4 of the 5 new task orders reviewed were sole-source 

procurements.  The ITMs/Contracting Officers could have more aggressively evaluated 
justifications provided by the client agencies.  The justifications should have been signed 
(or signed off on) by the GSA Contracting Officers.  The Region needs to further 
emphasize the need to seek competition to the maximum extent possible. 

 
• Modification Documentation – modifications selected and reviewed generally 

demonstrated the same shortcomings noted in our initial review of task orders.  However, 
it should be noted that 4 of the task modifications selected are for tasks included in our 
original sample of task orders.  This element of task order file documentation will be 
specifically addressed during CMRP review, as modifications now are specifically to be 
addressed during that review process. 

 
Some of the controls/actions taken by the Region that have been implemented include the 
following: 
 

• Actions concerning Implementation Sec. 803 - The procurement staff, at the least, have 
become acutely aware of this directive.  CSC management has emphasized adherence to 
its requirements; the CMRP will specifically address compliance. 
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• Legal Review - Regional legal review has been in practice since shortly after October 
2003.  Our discussions with the legal staff and CSC management, along with an analysis 
of documentation of recent reviews, indicate that the process is in effect. 

 
• Regional Reorganization - Operations in the CSC have been substantially reorganized.  

Several significant changes that effect the management control environment should lead 
to more effective over-site of procurement actions.  Some vacancies remain; actions are 
underway to fill these positions. 

 
• CSC Management Plan - The Region submitted a plan; its implementation is ongoing.  

Our sense of management’s commitment to the process is that there is a serious effort to 
improve performance and adhere to good procurement practice; and a serious effort is 
underway to follow a defined plan of action. 

 
• Procurement Training – A significant amount of training – both formal and informal – 

has taken place over the last several months.  All members of the procurement team have 
participated.  Training topics included such topics as use of BPAs; acquisition planning; 
performance-based contracting; developing SOWs and contract administration 
procedures. 

 
• BPA Review - All BPAs that were put into effect by the Region over the last several years 

have been reviewed, and according to CSC officials, are no longer to be used in awarding 
task orders.  Client agencies affected by this action have been notified that alternative 
contracting vehicles will be necessary. 

 
• CSC Procurement Practice Binder - Each member of the procurement team received  - 

and signed for receipt – of a binder containing relevant procurement policy directions, 
regulations, instructions, sample forms, etc.  CSC officials intend to keep the contents of 
the binder current.  It provides ready reference of the practices CSC officials state they 
expect from their procurement team. 

 
In summary, some progress has been made over the past few months in improving the 
management control environment in the Region, and in the quality of procurement actions taken 
by the CSC staff.  This “work in progress” effort, optimistically, will continue to evolve over the 
next several months.  The effectiveness of controls during the period we reviewed was still 
problematical. 
 
 
Conclusions 
 
We have concluded that the CSC did not provide reasonable assurance that client agencies 
received the most cost-effective solution and best value, and the fundamental objectives 
underlying the federal procurement process were not achieved.  The CSC made little attempt to 
secure competition, overly relied on client agencies for proposal evaluations and task 
administration, improperly modified orders, and frequently used time and materials task orders 
inappropriately. 
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The factors contributing to these circumstances are fundamental weaknesses within the CSC 
involving ineffective management controls, CSC personnel sacrificing adherence to proper 
procurement procedures in order to accommodate customer preferences, and a culture that 
stressed client satisfaction and revenue generation over adherence to proper procurement 
procedures.  An overemphasis on revenue growth and permitting clients to unduly influence task 
order awards, without commensurate attention to procurement laws and regulations, increased 
the vulnerability of the program to fraud, waste and abuse. 
 
We believe that steps to remedy these problems require a comprehensive, broad-based strategy 
that focuses on the structure, operations and mission of the CSC as well as the control 
environment.  (See Audit Report Number A020144/T/5/Z04002 for additional details.)  This 
Region has been asked to take such steps.  Implementation is an ongoing process. 
 
 
Recommendations 
 
Based on the comprehensive recommendations contained in Audit Report Number 
A020144/T/5/Z04002, dated January 8, 2004, no further recommendations are deemed necessary 
at this time. 
 
 
Management Response 
 
In response to our draft audit report (see Appendix B), the Regional Administrator generally 
agreed with our findings and conclusions.  The response sets out in some detail the 
comprehensive steps the Region has taken, and will take, to correct identified procurement 
deficiencies.  The Region intends to monitor the impact these initiatives are having over the 
coming months.  The response also lists FTS Central Office initiatives that address matters from 
a national perspective. 
 
 

INTERNAL CONTROLS 
 
It was evident from our work that the internal control structure was not effective.  We identified 
a number of improper procurement practices (outlined in our report details).  We believe that an 
effective internal control structure, which has the on-going endorsement of management, would 
have identified and prohibited many of these actions.  During the past several months, the 
Region began to intensively focus on improving the internal control environment by 
implementing a series of national and regional measures.  Once successfully adopted, these 
measures should address the internal control concerns cited in this report.  The Office of Audits 
will conduct a more comprehensive testing of internal controls throughout the CSC program 
during fiscal year 2005. 
 



APPENDIX A 

SCHEDULE OF ORDERS REVIEWED IN NEW ENGLAND REGION 
 

Order Number Order Date Client Contract Type Contractor Contract/BPA Number  Task Value8  Notes

R1PD97212012 07/31/02 DOD MAS/BPA ACS Defense 
GS-35F-4039G, BPA# 
GS00T99SJA0697 $     8,510,684 1 

R15701201 04/05/01 DOD MAS/BPA ACS Defense 
GS-35F-4039G, BPA # 
GS01K00BKM0014  $   33,477,806 2 

R1PD97213035 09/02/03 DOD MAS/BPA ACS Defense 
GS-35F-4039G, BPA# 
GS00T99SJA0697 $   31,424,922 3 

R1JC57170201 11/02/01 Air Force MAS/BPA 
Analysis & Technology 

(Anteon) 
GS-23F-0076K, BPA# 
GS01K01BKM0016 $   10,477,666 4 

R1PD97093009 02/23/03 DOD MAS/BPA ACS Defense 
GS-23F-0232K, BPA # 
T0102B0002 $   27,909,597 5 

R1150180 06/11/00 
Nat'l Inst.of 
Justice MAS/BPA ACS Defense 

GS-35F-4039G,  BPA#  
GS01K00BKM0014 $     2,157,572 6 

R11501180 01/17/01 
Nat'l Inst.of 
Justice MAS/BPA ACS Defense 

  GS-35F-4039G, BPA# 
GS01K00BKM0014  $   16,192,426 7 

R1PD15003033 09/24/03 DOJ MAS ACS Defense GS-23F-0232K $   45,012,545 8 

R1PD97003013 01/31/03 Air Force MAS/BPA ACS Defense 
GS-35F-4039G, BPA# 
T0103B0001 $     3,999,982 9 

R19701134 06/01/01 DOD MAS Oracle Corp. GS-35F-0108J  $     8,472,557 10 

R19701135 07/13/01 DOD MAS/BPA ACS Defense 
GS-23F-0232K, BPA# 
GS01K01BKM0072 $     8,620,626 11 

R1PD97003042 09/11/03 Air Force MAS/BPA ACS Defense 
GS-35F-4039G, BPA# 
T0103B0001 $   10,252,410 12 

R1PD15252011 08/23/02 Marshall Service MAS/BPA ACS Defense 
GS-23F-0232K, BPA# 
GS01K01BKM0072 $     3,578,073 13 

R11501355 11/15/00 Marshall Service MAS/BPA ACS Defense 
GS-35F-4039G, BPA# 
GS01K00BKM0014 $     7,437,922 14 

R1PD15253028 08/29/03 Marshall Service MAS/BPA ACS Defense 
GS-23F-0232K, BPA# 
GS01K01BKM0072 $     5,392,761 15 

R1PD97003036 09/12/03 Navy MAS/BPA ACS Defense 
GS-23F-0232K,  BPA#   
T0102B0002 $   12,197,396 16 

R1ST57000316 05/01/03 Air Force MAS ACS Defense GS-23F-0232K   $   13,299,855 17 
R1ST57000236 12/20/02 DOD MAS Autometric GS-23F-0264L $     2,488,062 18 
R1PD97002002 10/22/01 DOD MAS Synergy, Inc. GS-35F-4657G $     4,824,081 19 
R1JC17070352 03/31/03 Navy MAS Anteon Corp. GS-23F-0076K $     4,268,874 20 
R15700312 02/10/00 Air Force MAS TASC, Inc. GS-35F-4597G $     2,053,772 21 
R1JC17070301 09/24/02 Navy MAS GEO-CENTERS GS-35F-5176H $   11,738,869 22 
R1PNS03047 04/11/03 Navy MAS Defense Systems Inc GS-35F-0209J $   18,610,877 23 

R1JC17070313 12/03/02 Navy MAS/BPA Anteon Corp. 
GS-23F-0076K, BPA# 
GS01K01BKM0016 $     1,293,580 24 

R1AD96200362 09/08/03 
US Corps of 
Engineers MAS/BPA ACS Defense 

GS-35F-4039G, BPA# 
GS00T99SJA0697 $        462,077 25 

R1AD96200210 01/09/02 
US Corps of 
Engineers MAS/BPA ACS Defense 

GS-35F-4039G, BPA# 
GS00T99SJA0697  $        245,915 26 

R1JC17070307 01/24/03 Navy Open Mkt Univ. of Rochester GS01T03BKM5000 $        400,000 27 

R1PD15252013 09/19/02 Marshall Service MAS/BPA ACS Defense 
GS-23F-0232K, BPA# 
GS01K01BKM0072 $        254,223 28 

R1PD97003050 09/30/03 Navy GWAC Innovative Decisions GS-10F-0303M $        647,803 29 

R1ST57000304 09/30/02 Air Force GWAC TRW GS07T00BGD0066 $   10,900,109 30 

R1JC17070356 09/12/03 Navy GWAC Anteon Corp. GS07T00BGD0029 $        658,654 31 

 
                                                 
8 Represents total value of task through July 2004 per audit. 
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SCHEDULE OF ORDERS REVIEWED IN NEW ENGLAND REGION 
(Continued) 

Notes for Schedule of Task Orders Reviewed 
 
1. This was a sole-source award, time and materials task awarded to ACS Defense (ACS) through the “Safeguard 
BPA Program”9.  The client selected ACS without competition with other “Safeguard” contractors.  Sole-source 
justification cited “Unusual and Compelling Urgency” and appeared adequate to support the action.  However, we 
found no support for price reasonableness; no Independent Government Estimate (IGE); no indication that a 
negotiation of price took place; no determination finding that a time and materials contract was warranted.  The 
contractor developed the Statement of Work (SOW).  Of the original task order (of $3.3 million), 79% was for non-
ACS costs, (to include consultants, materials, equipment, and travel expense) with the bulk of the dollars earmarked 
for consultant costs.  These costs were not included in the “Safeguard” BPA or Schedule 70 MAS contract; we 
consider them open market purchase, without price reasonableness determination.  This task order is classified.  The 
GSA contracting officer signed the award (and latter modifications) without adequate knowledge of the task order - 
the contracting officer did not have the required security clearance.  GSA took no post award actions relative to 
receipt of service or invoice verification. 
 
2.  This task order was issued to ACS through BPA # GS01K00BKM0014.10  The contractor approached GSA on 
behalf of the client, stating that ACS had been performing preliminary work for the client and needed to get a 
contract vehicle in place as the then current contract vehicle was expiring.  The SOW for this project stated that this 
project would be for 1 year with 5 option years yet the RFQ was only for the initial year.  This task order has shown 
a large cost growth (initial quote for $17.7 million for initial year, growing to over $37 million over a 3-year period); 
the project was not priced out fully initially but as option years were exercised, a RFQ was sent to ACS.  We found 
no support for price reasonableness, no IGE, no indications that negotiations took place and no determination that a 
time and materials contract was warranted.   There was no price reasonableness performed for other direct costs (i.e. 
computer materials,), which are not covered by the BPA.  For this task order, the client is responsible for 
verification/receipt of goods and services; however, we were not able to verify receipt of other direct sub-contractor 
cost charged on various invoices.  According to the client, periodic checks are made for receipt of services; however, 
documents we received to verify some charges were inconclusive and could not be traced back to specific charges.  
This task has since been set up with a new task order number (R1PD97003042) for the OSD/C3I office (responsible 
for the CISA program) which consist of two major components: Architectural programs undertaken in direct support 
of Unified Commands and support for defining the Global Information Grid (GIG) which enables Net Centric 
Operations world-wide. 
 
3.  This task order replaced #R1PD97212012 (see #1 above).  The reason is not clear.  ACS continued as the 
selected contractor (sole-source carried forward from predecessor award), at the client’s request.  Funding for this 
task grew from $9.1 million (the amount transferred in from the prior task) to its current value of $31.4 million, 
without benefit of a revised SOW, IGE, contractor proposal(s), price negotiation(s) or price reasonableness 
determination(s).  The task order is time and materials based (no justification).  The bulk of the task order value 
continued to be consultant costs.  The GSA contracting officer continued to sign award documents without adequate 
knowledge of this classified task order.  GSA continued to take no post award actions relative to receipt of service or 
invoice verification. 
 
4.   This sole source award, time and materials task order was issued to Anteon under BPA# GS01K01BKM0016.16  
This award was initiated when Anteon suggested that the client approach GSA because Anteon had a contract with 
GSA, and Anteon could act as the “middleman” for the task order.  (Anteon did no substantive work on this task.)  
GSA accepted this task order with a vague and scope less SOW.  The Air Force at the time of the initial order did 
not have a handle on the scope of the project although they knew it would be massive.  This project involved 
updating hardware and software associated with an automated test system refereed to as the Minute Man Missile 
                                                 
9 The “Safeguard BPA Program” began in July 1999 to provide a vehicle to meet customized, efficient solutions for meeting all security and 
information assurance-related directives and regulations.  The program was created by the Center for Information Security Services (CISS), FTS, 
and was administered jointly by that office in Washington, D.C. and the FTS field office in Region 9.  The program signed BPA’s with 27 
contractors holding Schedule 70 MAS contracts, and operated similar to a GWAC.  That is, all 27 contractors were notified/solicited when the 
procurement of a task order was processed through the program.  This program is to end in October 2004. 
10 It is our opinion that the method used to award this BPA was improper and results in our determination that this task order constitutes a sole-
source award without proper justification.   (See report narrative on page 7.) 
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System.  This system was 20 years old and at the end of its life cycle.   This task has grown tremendously over time; 
the task is not competed; the majority of costs are for test stations that were sole sourced to a subcontractor, 
Teledyne; file does not show that any price reasonableness was determined; and no IGE is on file.  The file does not 
indicate any justification for utilizing a time and material contract.  This task order began with a promissory Military 
Interdepartmental Purchase Request (MIPR) for $49,000 and quickly grew to over $11 million.  (Note: It was not 
until Mod. 2 (dated 3/20/02) that a quote was even received for the project, reflecting a price of $3.9 million.)  This 
project continues to grow in size; completion time continues to get extended.  Eventually (December 2003) the 
project was re-competed via E-Buy and another task order was created to continue the project. 
 
5.  This task order succeeded #R19701135 (see #11 below). This task order was issued to ACS through BPA # 
T0102B0002.11  Our discussions with CSC personnel indicated that this task continued a (essentially) research and 
development project, a “build as you go” effort being directed by the client.  Nearly 59% of the $27.9 million 
proposal submitted by the contractor was for consultant costs.  As with its predecessor task order, we found no IGE, 
price negotiation(s) or price reasonableness determination(s).  This task is a time and materials award without 
justification.  As with other task orders reviewed, GSA took no post award actions relative to receipt of service or 
invoice verification.  Of note on this task is that the fact that our discussions with client agency representatives 
indicated that since February 2004, the client agency was taking no actions to ensure delivery of task requirements.12   
The contractor was not even submitting detailed invoices for review and approval. 
 
6.  This task order was the original order for the Department of Justice.  The task was competed with ACS winning 
the award.  Award was for a 9-month period ending in December 2000 with one option year.  From the limited 
paperwork found, it appears that DOJ evaluated the offers received and selected ACS.  However, the file does not 
adequately show if negotiations were held in order to get a better price; there was no IGE in the file.  In December 
2000, this order was closed down and monies transferred to the new task order #R11501180.  A new task order was 
set up because FTS’ fee was reduced. 
 
7.  This task order was the new task set up, in January 2001, because of a surcharge reduction.  The task started by 
exercising the option year originally under task order R1150180 (see #6 above).  Shortly after exercising the option 
year, a quote went out for consultant services relating to personal protection standards including body armor and 
weapons.  Shortly thereafter, the CSC purchased approximately $52,000 of ballistic test panels used to test software 
included under the task.  This task was extended through September 2003 without competition, (reportedly to allow 
time for a re-competition) and additional work was added.  The file did not always have supporting documentation 
to follow what happened; no IGE found in file, no price reasonableness documentation, and no justification for this 
time and material award.  As with its predecessor task, GSA continued to take no post award actions relative to 
receipt of service or invoice verification.  The client is responsible for reviewing invoices. 
 
8.  This task order is the re-competition of the above task (see #7 above) for DOJ’s ongoing requirements through 
FY 2008.  DOJ, with some help from FTS, selected the contractors to solicit for this effort.  Only the incumbent, 
ACS responded to the RFQ.  The client did remark that (she) received two calls asking if DOJ was going to award to 
someone other than the incumbent, which DOJ stated that if another contractor met the qualifications they would 
award to a contractor other than the incumbent.  The client stated that (she) evaluated ACS’s offer, however the file 
does not reflect this and we were unable to get supporting documentation from the client.    The IGE on file only 
shows detail for the first 15 months of the task, and does not reflect cost for the 4 option years.  The file does not 
reflect that an evaluation or negotiation of price was performed.  ACS is now billing the client on a lump sum basis, 
making verification of rates impossible.  The client could not provide any documentation to demonstrate that an 
evaluation of rates could be performed. 
 
9.  The task was awarded, at the client’s request, to ACS through a client specific, sole sourced BPA # T0103B0001.  
The file does not reflect a price reasonableness determination and there is no IGE in the file.  This task is a time and 
materials award without justification.  The SOW was vague, in several instances citing “…as required” rather than 
defined deliverables.  The contractor’s estimate contains a number of questionable add-ons.   Award was made at the 
amount proposed by the contractor.  Nearly 83% ($3.3 million) of the award amount was for subcontractor costs; no 
detail was on file to support the award amount/contractor proposal for these costs.  Discussions with client agency 

                                                 
11 Although it is not clear why this task order was issued to replace its predecessor, it is apparent that the CSC placed importance on the fact that 
this order was placed under what they considered to be a competed, client specific BPA.    
 
12 The client stated that what transpired prior to February 2004 could not be ascertained, as those officials cognizant of service receipt had retired 
and left no documentation as to what steps they took in this matter. 
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determined that ACS “…was simply paid to be the middleman” as the client agency really wanted the subcontractor 
used on the project (Decisive Analytics Corporation).  GSA took no post award actions relative to receipt of service 
or invoice verification.  Inquiries as to what the client agency was doing to ensure delivery of service went 
unanswered. 
 
10.  This task order was a sole source award to Oracle Corporation.   The project was originally for a one year period 
but quickly grew from $1.4 million to over $10 million (obligated amount) before this task was cancelled and a new 
task was set up to continue the project for DOD (task # R1PD970943040) which again was sole sourced to Oracle 
Corporation.  There were no price negotiations, no indication that labor mix was evaluated, no IGE on file, and no 
findings and determination or price reasonableness determination made when the contract was extended.   This task 
is a time and materials award without justification. 
 
11.  The task was awarded to ACS through BPA# GS01KBKM0072.  This contractor apparently “brought” this 
client to the CSC in Region 1.  The base task order award (of $293,174) is essentially a sole-source award  - directed 
by the client - to a subcontractor (Applied Solutions, Inc.), as 95% of the order value is earmarked for this 
subcontractor.  The value of this task grew from $293,174 to $8,620,626, without benefit of a revised SOW, IGE, 
contractor proposal(s), price negotiation(s) or price reasonableness determination(s).  Several of the modifications 
added value/funding to the task without any documentation concerning SOW or price justification.  (We noted that 
Modifications 9 and 10 added a total of $1,639,267 to the task based on an ACS submission for materials purchased 
during the prior calendar year.  This amount was added to the contract value without a price reasonableness 
determination, negotiation, verification of equipment receipt, or justification of need.   Equipment is not included in 
the BPA or referenced MAS contract with ACS, and is considered an “open market” item).  This task is a time and 
materials award without justification.  GSA took no post award actions relative to receipt of service or invoice 
verification. 
 
12.  This task is the follow-on to task #R15701201 (see #2 above).  A new task order was set to split up the project 
so that the CO, ITM and client could better manage this massive, ongoing effort.  This task order was sole sourced 
to the contractor (ACS) selected by the client, under BPA# T0103B0001.13  This task is a time and materials award 
without justification.  GSA took no post award actions relative to receipt of service or invoice verification. 
 
13.  This task order is a follow-on to #R11501355 (see #14 below).  ACS continued as the selected contractor (sole-
source carried forward from predecessor award), at the client’s request.  The bulk of the initial task order value was 
materials costs.  The initial SOW called for a performance period of 3 months (4/3/01 through 6/30/01); the 
contractor’s proposal, accepted without evidence of negotiation, considered a 12-month period (8/1/02 through 
9/30/03).  The contractor’s accepted cost proposal contained no details concerning labor hours, mix of employees, or 
labor rates for the labor costs.  Funding for this task grew from $1.5 million to $3.5 million without benefit of a 
revised SOW, IGE, contractor proposal(s), price negotiation(s) or price reasonableness determination(s).  The task 
was described by the ITM as a “build as you go” project.  The task order is time and materials based but contained 
no determination that a time and materials contract was warranted.  GSA continued to take no post award actions 
relative to receipt of service or invoice verification.14

 
14.  This task order was issued on a time and materials basis to ACS through BPA #GS01K00BKM0014.  The 
contractor “brought” this client to the CSC.  We consider the task a sole source award, without justification.  The 
SOW for this project was very limited and of little practical use.  The ACS submission was accepted without 
evidence of negotiation. We found no support for price reasonableness, no IGE, and no determination that a time 
and materials contract was warranted.  The task order grew from an initial amount of $29,307, to more than $7.4 
million, again without benefit of a price reasonableness determination, IGE, or evidence of price negotiation.  There 
was no price reasonableness performed for other direct costs (primarily computer equipment – pricing for which is 
not covered by the BPA or referenced MAS contract).  Approximately $5.2 million of equipment was charged by 

                                                 
13 We were informed that the CSC in Region 1 was instructed by FTS Central Office that generalized BPAs (those available for use by all 
customer agencies) had to be replaced by client specific BPAs.  Thus the CO awarded “a sole source BPA” to ACS (BPA# T0103B0001).  The 
file does indicate that the CSC negotiated a reduced rate (from the ACS’s MAS contract rates), however, as the contractor is billing the client in 
lump sum and no detail could be provided to show rates billed, this could not be verified. 
 
14 It should be noted that we attempted to discuss i.e. verification of receipt of service, invoice review/processing, employee qualifications, etc. 
with the client agency.  We were informed by the current client agency representative that all of the client employees who dealt with this task 
order have since left the agency; and there are no records available to demonstrate what actions they were taking regarding these post award 
activities.  Or, for that matter, what pre-award actions they had taken. 
 

A-4 



APPENDIX A 

the contractor on this task order without price support.  (Note: Included in the amount for materials are 
G&A/Material Handling Costs added on by the contractor.  These costs are unsupported.)  GSA took no post award 
actions relative to receipt of service or invoice verification. 
 
15.  This task order is a follow-on to #R11501355 (see #14 above) and #R1PD15252011 (see #13 above).  ACS 
continued as the selected contractor (sole-source carried forward from predecessor awards), at the client’s request.  
The SOW for this task was detailed.  There was evidence of negotiations (conducted by the client agency).  A 
statement of price reasonableness was not in the file, nor an IGE.  Our discussions with the client representative 
indicated that this task, and (his) over-site of it, represented a reigning in of a “…build as you go” project … “out of 
control”.  The task order is time and materials based but contained no determination that a time and materials 
contract was warranted.  GSA continued to take no post award actions relative to receipt of service or invoice 
verification.  Although not in the ITSS, the client representative offered evidence of modification negotiation and 
price reasonableness determination, to include materials and equipment purchases.  (As noted on the predecessor 
tasks, materials and equipment are not included in the BPA or referenced MAS contract with ACS, and should be 
considered “open market”.)  The client representative offered that a lesser fee was negotiated with GSA to reflect the 
actions he is performing on the task. 
 
16.  The task was awarded to ACS through BPA# T0102B0002.  This contractor “brought” this client to the CSC.  
(Note: This task is related to Task Order #R19701135 (see #11 above).)  The file does not contain a sole source 
justification, or reflect that any price reasonableness was determined; there is no IGE, no obvious price negotiation.  
This task is a time and materials award without justification.  GSA took no post award actions relative to receipt of 
service or invoice verification.  Efforts to discuss this task with the client agency did not meet with success. 
 
17.  This task was competed among three vendors with all three returning bids.  The client, Department of Air Force, 
evaluated all three offers based on technical approach, transition plan and past performance.  ACS won the task 
order.  A comparison of price by task was also done by the Air Force, however, there is no indication that further 
negotiations of price was done, no IGE in file, and no determination and finding was found for the option year 
exercised.  According to the client representative, (she) looks at monthly reports provided by the contractor and as 
long as ACS is within the “burn rate”, she does not verify individual rates.  This task order is to provide “bodies” to 
keep specific systems up and running 24/7. 
 
18.  This task was awarded as a sole source, time and materials task to Autometric Inc.  The project has grown in 
size over time.  It appears from the file that the contractor proposed starting labor price before offered discount is 
much higher than their published MAS schedule prices.  Numerous attempts to get MAS pricing were unsuccessful.  
The file does not indicate that a price reasonableness determination of the contractor’s proposal was performed, no 
IGE, and no indication that ODC were reviewed for price reasonableness.  The task was awarded for the initial 
period of date of award thru April 2003.  The initial RFQ called for a firm fixed price award, whereas the proposal 
from the contractor was as a time and material award.  (According to the ITM, the RFQ should have reflected time 
and material contract.)  This task is being extended by modifications without valid findings and determinations.  The 
latest period of performance is thru 9/30/04.  Invoices verified reflect rates per quote, however, the rates and 
disciplines per Autometric’s MAS contract do not reflect what they offered in their quote.  We were not able to 
verify disciplines and rates to the MAS contract rates provided. 
 
19.  This task order was awarded to Synergy, Inc. as a sole source; however, a formal sole source document was 
never prepared.   Task continues to grow with no competition; has been in effect since 2001 and is expected to 
continue past 2004 as long as funding is made available.  The file does not show that price was evaluated; or that 
negotiations were held; and there is no IGE on file.   Rates charged on invoices are lower than Synergy’s MAS 
Schedule Contract rates. 
 
20.  This task was a sole source award to Anteon using appropriated monies for the FY03 defense budget to provide 
acceleration of a submarine fleet-wide modernization upgrade to tactical control and information systems.  The file 
does not contain evidence of price negotiation, price reasonableness, and there is no IGE.  The task contains 
substantial ODC’s, considered “open market” items, as they are not included on Anteon’s MAS contract.  The client 
receives reports so that he can verify that they do not spend more money than they have.  Invoices are paid unless 
the client calls up. 
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21.  This task was a sole source award to TASC, Inc.  The file does not contain evidence of price negotiations, price 
reasonableness and there is no IGE.   The SOW is vague; period of performance is extended and the obligated 
amount of the task appears to be higher than what the contract is worth.  The file appears to have substantial files 
missing like RFQs, revised SOWs, and quotes for additional work.  The ITM provided quote documentation but the 
information was not adequate to substantiate what appears to be missing documents. 
 
22.  This task was awarded to GEO-CENTERS (incumbent and only contractor to respond to RFQ).  The file does 
not reflect any indication of price reasonableness determination; no IGE; no price negotiation memorandum; no 
finding and determination performed when the option year was exercised. 
 
23.   This task order was awarded under a sole source justification prepared by the client.  The justification was 
adequate.  The file does not demonstrate price reasonableness was evaluated and no finding and determination was 
prepared when option year 1 was exercised. 
 
24.  This task was a “directed buy” that was considered “critical in winning additional work from strategic new 
client”.  The task was awarded without competition or sole source justification to Anteon under their BPA# 
GS01K01BKM0016.  The file does not reflect that price reasonableness was determined; that any further 
negotiations were held; there was no IGE; and no findings and determination performed on extension period.  
According to the client, the Navy performed an evaluation of price and hours; however, we were not able to get 
copies from the client. 
 
25.  This task order constitutes an option under task order #R1AD96200210 (see #26 below).  Our audit comments 
are the same in nature. 
 
26.  This task order was competed under the “Safeguard” BPA program, awarded to ACS.  We found no issues 
involving the award of this task order, although it is clear that the GSA contracting officer had limited involvement.  
This task is a time and materials award (as stipulated by the client) without justification.  The client agency 
developed the SOW.  We noted that the ITSS file did not adequately document modifications made to the contract 
as options were exercised, and GSA had no involvement in managing the task.  We found that Modification #8 to 
the project added a subtask that was clearly outside the scope of the SOW.  GSA took no post award actions relative 
to receipt of service or invoice verification.  Discussions with client agency representatives indicated that they 
provided substantial post award effort, observing work being done, evaluating on an ongoing basis the deliverables; 
and verifying invoiced costs. 
 
27.  This task was awarded to the University of Rochester and appears to be R&D.  Three vendors were solicited; 
only one response was received.  We found no support for price reasonableness; no IGE; no indication that a 
negotiation of price took place and no determination finding that a time and materials contract was warranted.  We 
could not verify invoice pricing to contract vehicle (appears that award vehicle was a grant which does not break 
down rates just allocates lump sum dollars per year).  GSA took no post award actions relative to receipt of service 
or invoice verification. 
 
28.  This was a sole-source award, time and materials task awarded to ACS (at the client’s request) through BPA# 
GS01KBKM0072.  There was no sole-source justification in the file.  We found no support for price reasonableness; 
no IGE; no indication that a negotiation of price took place and no determination finding that a time and materials 
contract was warranted.  Of the task order, more than 50% was for non-ACS costs, with the bulk of the dollars 
earmarked for subcontract costs.  These costs were not included in the cited BPA or referenced MAS contract; we 
consider them open market purchase, without price reasonableness determination.  This task order is classified.  The 
GSA contracting officer signed the award without adequate knowledge of the task order - the contracting officer did 
not have the required security clearance.  GSA took no post award actions relative to receipt of service or invoice 
verification. 
 
29.  This task was a sole source award to Innovative Decisions, Inc. through a MOBIS contract.  The client 
completed the IGE, SOW, and sole source justification.  No negotiations were held with the contractor; current 
MOBIS rates were accepted.  It was determined by the ITM and CO (without justification) that a time and materials 
contract would be the best fit. 
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30.  This task order was competed under the Millennia Lite Contract.  The contracting officer for Millennia Lite 
evaluated the original offer and deemed the pricing acceptable, however, when additional work was added on Mod. 
8 effective September 2003, acceptance of costs was performed by the agency client representative (although the file 
does not reflect a price reasonableness documentation).  This task was accepted as a cost plus fixed fee contract.  
Neither GSA nor the client is verifying individual cost; rather, the client looks at the overall “burn rate” so as not 
exceed what has been obligated to date. 
 
31.  This task was competed under the Millennia Lite contract.  No negotiations were performed because the 
contractor offered rates that were discounted from their Millennia Lite scheduled rates.  Although a price 
reasonableness determination was not on file, an IGE (not very detailed) was included in the file. 
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September 24, 2004 
 
 
 
MEMORANDUM FOR  JOSEPH B. LELAND 
 REGIONAL INSPECTOR GENERAL FOR AUDITING (JA-1) 
 
FROM: DENNIS R. SMITH 
 REGIONAL ADMINISTRATOR 
 
 
SUBJECT:  Audit of Federal Technology Service’s 
 Client Support Center 
 New England Region 
 Report Number A040096/T/1/Z04--- 
 
 
GSA’s Regional leadership team has reviewed the draft report of the Office of Inspector General’s audit of Federal 
Technology Service’s Client Support Center in Region 1 conducted in response to the request from GSA 
Administrator, Stephen A. Perry. 
 
We would like to express our appreciation to the Inspector General’s Region 1 team for its comprehensive 
assessment of the Client Support Center’s administration of procurements in accordance with the Federal 
Acquisition Regulations (FAR).  The report has provided specific information that has been useful to the Region in 
identifying the existence of both knowledge and process gaps that require immediate closure and planned action. 
 
This report expands upon the earlier findings of the Regional Acquisition Executive (APPENDIX A) in his 
assessment and report issued on October 29, 2003) initiated at the request of the Acting Assistant Regional 
Administrator following the concerns raised in Region 10. 
 
The following response details the actions taken by the New England Region to address, mitigate and correct the 
deficiencies identified in Report Number A040096/T/1/Z04. 
 
 

 
Cc: Sandra N. Bates 
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AUDIT OF FEDERAL TECHNOLOGY SERVICE’S 

CLIENT SUPPORT CENTER 
NEW ENGLAND REGION 

REPORT NUMBER A040096/T/1/Z04--- 
 
 

 
Background 
 
Concerns regarding the competency and leadership capabilities of the regional FTS Management Staff had begun 
to become evident in the spring of 2003.  The Senior Leadership team initiated discussions with the Assistant 
Regional Administrator to obtain answers to questions regarding the nature and types of management controls 
employed within FTS.  Subsequently, the Assistant Regional Administrator transferred to Central Office in August 
of 2003 and retired in March of 2004.  
 
This departure placed the Chief of Staff in the position of Acting Assistant Regional Administrator coincident with 
the beginning of the Inspector General’s review.  This vantage point provided the Chief of Staff with the 
opportunity to begin the process of conducting an in depth assessment of the organizational deficiencies that were 
the root cause of many of the issues to be later identified and documented in the report of the Inspector General. 
 
The deficiencies identified included: 
 

1) Insufficient human resources 
2) Misaligned organization  
3) Deficient senior management within the FTS organization 
4) Absence of management controls 
5) Poorly trained associates and contracting officers 

 
Action plans were developed to address these immediate and pressing issues.  One of the outcomes was the 
development and proposal for reorganization for FTS New England.  This plan was ultimately approved by the 
Commissioner in May of 2004.  Recruitment of associates with the requisite skills to lead the transformation of the 
service was also aggressively undertaken.   
 
This has resulted in nearly 100% replacement of the FTS management team.  As referenced in the report, a 
permanent ARA was appointed on April 19th, 2004.  The CSC IT Solutions Director continues to be on extended 
leave since December 2003, but a number of new strategic hires at the management and working levels have been 
made that have assisted in the transformation of the CSC management of operations and process improvements 
continue to evolve. 
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Duties and Responsibilities 
 
 
Work has been ongoing with associates to clearly define and emphasize the full scope of their roles and 
responsibilities.  The process will be facilitated with the implementation of APPAS, the provision of updated 
Position Descriptions, delivery of critical elements and customization and development of individual associate 
performance plans which will be linked directly to the GSA/FTS Regional Goals.  
 
In order to address individual skills gaps, the performance plan is outlining necessary development for each 
associate for 2005 to ensure their success within their organizational role.  
 
Funding 
 
CSCs have profit and loss responsibility. The CSCs assess fees to client agencies for the services provided. 
Management has made financial accountability a top priority and goal for 2005 for all FTS associates.  The newly 
hired Business Manager reports weekly on outstanding invoices by associate.  Associates are tasked with reporting 
to their respective managers on the reasons invoices remain unpaid.  0% is the goal established for FTS in 2005 
with regard to interest penalties or un-recovered expense. 
 
Emphasis has been placed on the process for accepting customer funding documents to ensure that contracting 
officers and account managers work closely with their customers to fully understand the nature of the governing 
appropriations and to clearly identify funds to a bona fide requirement as part of the acceptance process.   
 

 
ACTIONS INITIATED IN ADVANCE OF AUDIT FINDINGS 

 
Once management investigated and determined the nature of the issues, we implemented a comprehensive 
management approach to address the situation.  Actions taken by the region include: 
 

• Receipt and implementation of the FTS Action Plan for task order transactions in November of 2003.  This 
plan established a national standard governing internal control for task order acquisition activities.   A copy 
of the plan and the progress made against the plan is attached as Appendix C. 

 
• Implementation of an Associate Communications Strategy, that included monthly FTS Forums to keep 

everyone well informed of the progress of major initiatives such as the implementation of the 
reorganization, “Get It Right Plan”, the Procurement Management Review, APPAS, associate coffee hours 
and weekly staff meetings. 

 
• Actions concerning Implementation Sec. 803 – The procurement staff are acutely aware of this directive.  

CSC management has emphasized adherence to its requirements; the CMRP is specifically addressing 
compliance. 

 
• Legal Review – Regional legal review has been in practice since shortly after October 2003.  The FTS 

acquisition process necessitates legal review both pre-solicitation and pre-award for complex tasks and for 
tasks that meet or exceed the $5,000,000 threshold as a prescribed and required step in the acquisition 
process.   

 
• Regional Reorganization – Recruitment and hiring of a new management team.  Operations in the CSC 

have been substantially reorganized.  Several significant changes that effect the management control 
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environment are leading to more effective oversight of procurement actions.  Some vacancies remain; 
actions are underway to fill these positions. 

 
• CSC Management Plan – The Region is aggressively working toward the fulfillment of all deliverables 

comprising the CSC Management plan; implementation is ongoing.  FTS Management is strongly 
committed to continuous process improvement and the creation of a first in class acquisition organization. 
Serious effort to improve performance and adhere to good procurement practice has been underway since 
mid-May 2004 and standardized procedures will be implemented across all aspects of the acquisition life 
cycle to ensure consistency and quality.  Back-end quality reviews are planned for implementation in 2005. 

 
• Procurement Training –a significant amount of training – both formal and informal – has taken place over 

the last several months.  All members of the procurement team have participated.  Training included such 
topics as use of BPAs; acquisition planning; performance-based contracting; developing SOWs; and 
contract administration procedures. 

 
• BPA Review – All BPAs that were put into effect by the Region over the last several years have been 

reviewed.  The three active BPAs are in the process of being closed down through competition of the 
underlying tasks and allowing the tasks to expire as a means of preventing the government from incurring 
significant termination for convenience charges.  Support and assistance in correcting these improper sole 
source awards is being provided by FTS Central Office Contracting and Legal.  The amount of work and 
periods of performance for some of these tasks will require that the clean-up efforts extend into FY2005. 

 
• CSC Procurement Practice Binder – each member of the procurement team received  and signed for receipt 

of a binder containing relevant procurement policy directions, regulations, instructions, sample forms, etc.  
CSC officials intend to keep the contents of the binder current.  A session is planned for late September to 
review all associate questions regarding the review of the materials provided.  Written Q&A will be a 
deliverable of this session which will also be provided to associates for inclusion in the reference guides. 

 
• Outreach to our customers to educate them in the “Get It Right” program. 

 
 
An additional action step taken to impose much needed management controls was the creation and establishment 
of the Contract Management Review Panel.  The team first convened on March 8, 2004.  The initial team was 
comprised of the Acting Service Delivery Managers, Program Management Director and Acting IT 
Solutions/Network Director.  Membership has been expanded to include the Assistant Regional Administrator and 
Lead Contracting Officer. 
 
 
 
 
An excerpt for the Charter of the CRMP is as follows: 
 

 a. The purpose of this charter is to establish an internal management review process for Region 1 
contracting actions.   

 
b. The prime objective of the Contract Management Review Panel (CMRP) is to ensure that contracting 
actions are accomplished in compliance with established laws, regulations, policies, procedures and 
directives. 
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c. The second objective is that the CMRP will provide Region 1 management with an ongoing quality 
assurance and improvement program.  The CMRP will constantly analyze the region’s acquisition processes 
and will ascertain problem areas and weaknesses.  This will allow Region 1 Management to direct corrective 
actions in order to ensure that the best possible assisted services are being provided to Region One’s clients. 
 

 
The full text of the CMRP Charter is attached (APPENDIX B).  
 
Process 
 
The CMRP process has evolved over the past months since its inception to address any noted process gaps.  Each 
task valued at $100,000 or greater must be reviewed by the CRMP 
pre-solicitation and pre-award.  This process is helping to reinforce “best acquisition practice” and to ensure the 
elimination of improper procurement practices identified in this report.  
 
Work with our largest customers to educate them on what it means to “Get It Right” has been under taken by the 
Regional FTS Management team.  This education program is critical to change the culture and behavior of 
GSA/FTS customers in recognizing the inherent benefit to their agencies mission and the government through 
increased competition.   
 
Invitations to the joint web cast of Administrator Perry and Department of Defense Chief Acquisition Officer 
Deidre Lee were extended to our DoD customers.  This presentation was attended by all FTS staff. 
 
Senior management has made it a priority to schedule meetings with our larger DoD customers to explain the 
benefits and the requirement for us to partner and embrace the policies and practices associated with Get It Right.  
These meetings have been largely successful and will be continued and expanded in the coming year. 
 
 
 
 
AUDIT FINDINGS/ACTIONS TAKEN 
 
Inadequate Competition 
 
The goal established is to maximize competition regardless of the dollar threshold.   In addition, in order to better 
align or procurement practices with that of the DoD, all task orders valued at $100,000 or greater are required to be 
Performance Based.  This is a metric that we are tracking and will be reporting on as part of the PMT.  Since all 
such tasks must be brought before the CMRP prior to solicitation and award, this procedure will prevent any 
unjustifiable sole source procurements from being awarded. 
 
All inadequately competed tasks are being systematically addressed.  All BPA’s for Region 1 are being closed out 
and the underlying tasks are in the process of being examined.  In situations where the government may be subject 
to termination for convenience liability, the tasks are being allowed to expire and successor tasks to satisfy the 
requirement are in the process of being developed and prepared for competitive solicitation. 
 
This transition process is complex since FTS can not just cut off these flawed acquisition vehicles without 
providing a bridge to fulfilling the customers’ requirement.    We have been working very closely with customers 
to assist in the development of performance based Statements of Work to sequentially replace the problematic task 
orders.  News of the need to close out these long standing tasks has been met with some resistance by our 
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customers who have expressed concern with the amount of time and effort they may have to invest in order to “Get 
It Right.”  We continue to work with them to over come some of this anxiety. 
 
Documentation Lacking to Assure Reasonable Pricing 
 
As part of the CMRP review of tasks, the panel checks for the completion of an Acquisition Plan developed using 
the Acquisition Wizard as defined by monetary thresholds, the acquisition checklist has been prepared and for the 
completion of an Independent Government estimate.  If the nature of the task recommended is Time and Materials 
that the Determination and Findings has been completed. 
 
Prior to approving the award of a task, evidence of price negotiation and price evaluation must be present in the 
recommendation for award. 
 
To minimize and eliminate the “Build as You Go” approach identified with development tasks,  the recommended 
approach is to uncouple the architectural definition portion of the requirement and compete the task separately.  
Once the architecture has been defined, a subsequent task for the build could then be solicited with the clearly 
defined architecture as the source of information for the Statement of Work.  This will greatly reduce the cost to 
the government of this type of project. 

. 
All modifications including requests for incremental funding that are valued at $100,000 or greater must be 
reviewed by the CMRP.  This will curtail the kind of exponential unchecked growth of tasks previously evidenced. 
 
 
Misuse of Contract Vehicle 
 
The joint review process established with the CMRP in addition to extensive training offered to all associates 
engaged in the acquisition process will ensure that appropriate contract vehicles are used. Some of the training 
provided to associates includes use of BPAs; acquisition planning; performance-based contracting; developing 
SOWs; and schedules training. 
 
Pass-Through Contracting 
 
Elimination of the use of BPA’s and working with our customers early in the acquisition cycle to develop well 
defined Statements of Work will prevent this practice on a going forward basis. 
 
Questionable Contracting Practices 
 
Ineffective Statement of Work (SOW) 
 
This issue has been addressed above under Pass-Through Contracting. 
 
Lack of Contract Monitoring  
 
Responsibility for contract monitoring has been defined for both the contract officers and account managers.  It is 
part of the critical elements of each of these position descriptions and performance against these responsibilities 
will be assessed through Customer Satisfaction Surveys, performance of contract surveillance and the financial 
management responsibilities that relate to the acceptance and prompt processing of vendor generated invoices. 
 
A process for the managing the Periods of Performance has recently been implemented.  Managers are reviewing 
reports that provide information on task expiration.  Currently the service is using this reporting to manage and 
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address sole source tasks for which the base period will expire at the end of this fiscal year.  For sole source tasks, 
the option years will not be exercised.  Transition to competed vehicles is the goal for all such tasks with time and 
resources permitting.  Going forward these reports will be used to assist in planning and proactively managing the 
Center’s workload. 
 
National Security Tasks Not Properly Negotiated/Awarded 
 
All classified tasks have been transferred to FTS Central Office until such time that the Region 1 staff acquires the 
necessary skills and clearances to be able to perform this category of work.  Remediation of flawed classified tasks 
is in process. 
 
Frequent Use of Time and Materials Tasks 
 
All tasks of $100,000 or greater must be performance based and firm fixed price.  D&F’s must accompany any 
recommendation for T&M tasks going forward. 
 
 
 
Causes of Improper Procurement Practices 
 
We concur with the conclusions of the Office of Inspector General as to the factors contributing to the improper 
contracting practices: 

 
1) Ineffective system of internal management controls 
2) CSC personnel sacrificing adherence to proper procurement procedures in order to accommodate client 

agency preferences  
3) An excessive focus on customer satisfaction and revenue growth 
4) CSC personnel were not generally familiar with prescribed ordering procedures 
5) Contracting officers did not always adhere to proper procurement procedures designed to ensure the 

Government receives the best value. 
6) ITMs and contracting officers did not have the expertise to evaluate contractor proposals for best value 

 
Impact of Recently Implemented Management Controls 
 
Based upon the gaps that existed in the FTS management organization at the time of the subsequent review and 
due to the developmental nature of the relatively immature review process in place during the March to early May 
timeframe, a review of the 10 tasks revealed that 40% of them were not presented to the CMRP for review.  We do 
not feel that the review at this point in time is a true measure of the effectiveness of the process put into place. 
 
Further, the process has continued to evolve and improve as the team acquires much needed resource and 
experience.  The regional office is still not at full staffing and is continuing its efforts to recruit and fill against 
critical vacancies. 
 
A review of tasks completed in the October/November timeframe will likely provide a more representative 
example of the quality improvements made against the initiatives described. 

 
In spite of many obstacles and challenges, significant progress has been made and will continue to be made in the 
coming months as critical vacancies are filled and additional repeatable processes are created and established. Any 
organization committed to quality principles understands that continuous improvement is a journey and not a 
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destination.  
 
The efforts of FTS New England represent “work in progress” and the CSC will continue to improve over the next 
several months. 
 
The following table lists the issues identified in the report of the Office of Inspector General with the corrective 
action taken or planned to address noted deficiencies 
 

 
 

 
 
 
 

AUDIT ISSUES LIST  
 
 

 
 
 

ISSUE 
ACTIONS 

TAKEN ACTIONS PLANNED IN 2005 

SCHEDULE 
FOR 
COMPLETION

Inadequate Competition 
CRMP REVIEW  

CASD FORM 

ASSOCIATES PERFORMANCE PLANS WILL  
CONTAIN OBJECTIVES AND MEASURES FOR 
ADHERENCE TO PRESCRIBED ACQUISITION  
PROCEDURES. OCT. 2005 

Documentation Lacking 
CRMP REVIEW 

CASD FORM 
CREATIION AND IMPLEMENTATION OF  
A BACK-END QUALITY REVIEW PROCESS DEC. 2005 

Pricing Reasonableness 
TRAINING 

CRMP REVIEW CRMP REVIEW , ONGOING TRAINING Ongoing 

Misuse of Contract Vehicle 
TRAINING AND CRMP  

REVIEW CRMP REVIEW, ONGOING TRAINING Ongoing  

Questionable Contract Practices 
TRAINING 

CRMP REVIEW 

 
ETHICS TRAINING 

 SEPT. 2004 

Use of Time and Materials 
TRAINING  

CRMP REVIEW CRMP REVIEW, ONGOING TRAINING Ongoing 

Inadequately Trained Associates 

APPAS DEFINED  
ASSOCIATE  

PERFORMANCE AND TRAINING PLANS
MONITOR  PERFORMANCE AGAINST PLAN 
QUARTERLY REVIEWS Ongoing 

 
 
 
In conclusion, we concur with the findings and appreciate the personal attention and understand that many of the 
deficiencies cited in the report of the Inspector General are not unique to Region 1. 
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           Appendix A 
 
 

FTS REPORT 
 
 

BACKGROUND At the request of the Acting Assistant Regional Administrator for the Federal Technology 
Service New England a procurement review was conducted of the procurement operation for the Region 1 FTS .  
This request was in response to an Alert Report issued by the IG Office identifying serious concerns with FTS 
procurement practices in Region 10. 
 The majority of acquisitions accomplished by the R1 FTS are task or delivery orders issued for Information 
Technology products or services against the FSS Multiple Award Schedule 70 in support of various military and 
civilian agencies located not only in New England but  nationally as well as worldwide.  Many of these orders are 
for IT support services, an area of acquisition that has experienced rapid growth in recent years given the trend of 
contracting-out prior government operations to the private sector. 
 The review was conducted by reviewing contract files and by interviewing contracting support staff.  It 
should be noted that the IG’s office earlier conducted a survey of the Region 1 FTS procurement operation as part 
of their nationwide FTS review with no apparent findings issued. 
 
 
OBSERVATIONS and RECOMMENDATIONS 
 
 The FTS procurement staff should be commended for accomplishing the amount of acquisitions 
transacted as well as achieving a high level of customer satisfaction with the limited resources available. It should 
be noted that there were no observations of inappropriate use of funding; the finding that precipitated the IG Alert 
Report issued for Region 10. 
 There were however some important areas in the acquisition process that need improvement especially 
given the high dollar value and complexity for many of these procurements.  These areas concern accomplishing 
and documenting acquisition planing and market research, source selection evaluation and documentation, and 
improving the  levels of competition.  
 
 Acquisition Planning and Market Research Accomplishing and documenting acquisition planning and the 
market research that is an important part of developing the acquisition strategy needs to be improved.  More 
recent FAR guidance emphasizes the need for market research and acquisition planning.  These initiatives 
provide the opportunity to develop technical evaluation factors, discuss the type of contract to be used, consider 
firm fixed price versus a labor hour or time and material arrangement, develop a independent government 
estimate, and identify realistic supply or service sources   Although the Federal Supply Service markets the 
Multiple Award Schedule (MAS) program as a streamlined method of acquisition there are still a number of 
important steps that should be accomplished; especially for high valued technically complex IT service contracts. 
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          Appendix A   
 
 Source Selection Decision  Although a formal source selection plan may not be necessary the 
acquisition team led by the Contracting Officer needs to establish technical evaluation factors and determine the 
relative importance of those factors relative to other technical factors as well as to cost and price.  Technical 
factors to be considered need to be included in the RFQ and the source selection decision should be based on 
those identified factors with appropriate documentation included in the contract file as to why the selected 
contractor provides the best value to the government.  Past performance should always be considered as a 
technical factor.  Other factors that may be appropriate for service contracts include technical qualifications, 
experience, and approach to accomplishing the required work. 
 
 Competition Observed more than expected non-competitive (directed) acquisitions including a long term 
non-competitive Blanket Purchase Agreement with ACS Defense Inc.  With over 3,000 vendors available for 
Special Item Number (SIN) 132-51 on MAS Schedule 70 it is difficult to understand why there were as many 
directed acquisitions. Guidance for use of MAS schedules requires soliciting 3 or more vendors and if the 
requirement exceeds the maximum order threshold at least 4 contractors should be sent RFQ’s. There appears to 
be a gaping hole in the implementation of CICA in that multimillion dollar acquisitions are being accomplished 
through the MAS program with no competition and with no review beyond the Contracting Officer level.  Customer 
convenience for vendor continuity is not an acceptable justification.  Improved acquisition planning and market 
research should improve the level of competition and translate into improved pricing arrangements for the 
customer.  Strongly recommended that all non-competitively issued BPA’s be canceled.  BPA’s are designed to 
administratively streamline the issuing of orders and never intended to avoid competition requirements. 
 
 
Part of the above mentioned concerns can be attributed to the lack of training and guidance made available to the 
FTS procurement staff specific to awarding large valued task orders for IT services.  The recently developed 
online course by FSS University of Multiple Award Schedules  (UMAS) should be helpful and does provide some 
general guidance on the process and the level of documentation that is appropriate.  It is recommended that not 
only the GS-1102 Contract Specialists, but all associates involved in the acquisition team take that course.  
Included in the course reference material and appendices are suggested levels of acquisition planning, market 
research, and best value technical factors.  These tasks when meaningfully accomplished provide for a better 
procurement allowing for improved business judgment, improved value for the customer, and therefore a better 
value to the taxpayer. They do, however, take time and resources. 
 In addition to the UMAS course it is recommended that the FTS National Office develop additional training 
specifically concerning the issuing of task orders for IT services from Multiple Award Schedules focusing on 
developing performance based SOW’s and incorporating appropriate technical factors and identifying adequate 
levels of documentation. An evaluation of national transaction data by region shows comparable if not greater 
performance totals in other regions suggesting the concerns mentioned above may be issues there as well. 
 
 
 



APPENDIX B 

13 

 
 
         Appendix A 
 
SUMMARY 
 
 The FTS procurement operation processes a large number of transactions with a large dollar value with 
minimum documentation.  Given the existing performance measures it is predictable that revenue generation and 
customer satisfaction achievements score well while there has been little management attention or controls 
concerning the acquisition system other than perhaps “Clinger-Cohen” compliance.  These issues go beyond the 
New England Region FTS procurement operation and need national attention.  Recent IG findings suggest there 
is a problem.  Improved training opportunities and development and inclusion of performance standards and 
measures that reflect the importance of acquisition performance and business judgment are essential to balance 
the current efforts to maximize revenues.  With these revenue generating opportunities comes the responsibility to 
insure adequate training, management controls, and performance standards and measures to provide a system 
not only responsive to the customer but also to the integrity of the acquisition system. 
 
 
 
 
Report of Regional Acquisition Executive, Greg Bowman (since retired) 
Issued October 28, 2003 
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         Appendix B 
 
July 2, 2004 
 

CONTRACT MANAGEMENT REVIEW PANEL 
 

CHARTER 
 

1. OVERVIEW 
 

 a. The purpose of this charter is to establish an internal management review process for Region 1 
contracting actions.   

 
b. The prime objective of the Contract Management Review Panel (CMRP) is to ensure that contracting 
actions are accomplished in compliance with established laws, regulations, policies, procedures and 
directives. 

 
c. The second objective is that the CMRP will provide Region 1 management with an ongoing quality 
assurance and improvement program.  The CMRP will constantly analyze the region’s acquisition processes 
and will ascertain problem areas and weaknesses.  This will allow Region 1 Management to direct corrective 
actions in order to ensure that the best possible assisted services are being provided to Region One’s 
clients. 

 
 
2. Membership of the CMRP: 
 
The CMRP will be comprised of the two Service Delivery Managers, the Contracting Team Leader, the Director of 
Program Management, and the Director I.T. Solutions and will be chaired by the Contracting Team Leader. 

 
3. Meeting Times: 
 
The CMRP will meet on Tuesdays at 1:00 pm and on Thursdays at 1:00 pm and will provide a maximum 72 hour 
turnaround.  Deadline for submission for the Tuesday CMRP is COB on the previous Friday.  Deadline for the 
Thursday is COB the previous Tuesday  
 
4. CMRP Reviews: 
 

a. All contracting actions $100,000 or greater are subject to review prior to solicitation issuance, and then 
again, prior to award.  The following are the only exceptions:

1.   Incremental funding modifications need only be reviewed once, prior to award.   
2.  No-cost administrative modifications are exempt from CMRP review 
3.  De-obligation modifications are exempt from CMRP review. 

b.  Review by the CMRP will entail a review of the Contract File to ensure compliance with laws, 
regulations, policies, procedures, and directives.  The CMRP and the project team will each use the 
current version of the Acquisition Checklists to ensure compliance.  (See attachments 1 through 4). 

 
5. CMRP Actions: 

 
           
a. After a review is completed, the CMRP will complete a Contract Action Status Document (CASD) which 
will include approval, comments, approval with revisions, rejection.  This form with the panel’s findings will 
be sent to the Contracting Officer and ITM. 
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b. If the CMRP cannot resolve a contracting action issue, the chairperson will elevate it to the ARA for final 
resolution. 

 
6. CMRP Reporting: 
 
The CMRP will submit a monthly report to the ARA.  This report will contain the CMRP’s overall findings for the 
previous month along with the associated performance measurement results. 
 
References: 
 
Region One Management Plan 
Acquisition Checklists 
CMRP Procedures  
FAR Part 8 
FAR Part 15 
GSAM 
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 FTS Management Plan        

        

    New England     
        

Methods   Measure Test   
Responsible 
Associate Target Due Date Status Comments 

        
1. CSC Self Assessment          

a. Review Task Orders and Mods. 

The ARA will conduct a 
random sample of  20 task 
orders (at a minimum) to 
ensure compliance with 
applicable laws and 
regulations. 

Submit report of 
reviewed contract 
actions with findings.   CSC Director 03/04 C 

Implemented 
03/08/04      

        

b.  Conduct annual assessment of 
selected areas to provide evidence 
that management controls are 
working properly. 

Conduct self-assessment 
using FTS "Internal 
Control Management and 
Evaluation Tool". Selected 
areas to include 
Acquisition, Financial and 
Administration. 

Submit report of 
reviewed areas with 
findings.     ARA 09/04 P 

        
2. CSC Management Review          
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a.  Establish critical elements of 
Associate Performance Plans to 
ensure quality acquisitions. 

Critical Elements include 
compliance with 
acquisition and financial 
procedures, policy and 
guidelines, Contract 
Administration and close 
out requirements. 
Additional revisions 
pending revised 
Performance Appraisal 
System. 

Provide performance 
plan for  personnel.          
i.e. CO, ITM, FM     CSC Director 10/04 P

        

b.  Establish award plan for each 
business units based on balanced 
score cards, to include performance 
measures for customers, associate, 
financials and processes. 

Review award plan and 
recognition policies to 
ensure they meet 
performance measures. Provide award plan.  ARA 10/04 P 

Implemented 
9/17/04 
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c.  Associate Training - annual 
ethics training, section 803 and 
508, GSA Acquisition Letter MV 
04-03, and IDP training. 

Implement Formal 
"standardized" Training 
Plans.  Associates should 
have competency-based 
IDP's, ethics training, 
section 503 and section 
508.  Acquisition 
associates should follow 
the OPM qualification 
standards for 1102's and 
PM's should follow the 
approved FTS-ACT 
program in accordance 
with the CIO 
Memorandum:  
Accelerated FTS-ACT 
(PM) Training, dated 
November 20, 2003.  

Provide associates 
completed training 
records. CSC Director 09/04 P 

 

Directors shall conduct 
annual assessments of their 
associates to record 
completed training courses, 
assess whether associates 
meet the qualifications 
needed to perform their 
work, determine future 
training requirements, and 
revise training accordingly.

      
        
3. Procurement Management 
Review        TQ 07/04 C
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a.  Triennial Procurement 
Management Review (Office of 
Acquisition).  In accordance with 
November 14, 2003 "Guidance 
concerning PMR Program for FTS 
Acquisition Matters.                         
     i.  Compliance with FTS 
Policy/Internal Controls        
     ii.  Local Contracting Policies 
and Procedures        
     iii.  Contracting Activity Review 
Process        
    iv.  Extent of Competition 
Achieved        
     v.  Justification and Approval 
Process        
     vi.  Use of Appropriate Contract 
Clauses        
    vii.  Use of Performance-based 
Services Acquisition        
     viii.  Pricing        

    ix.  Administration of Contracts        
    x.  Simplified Acquisition        
     xi.  Management of the 
Contracting Function        
     xii.  Training - Mandatory and 
In-house        

     xiii.  Special Interest Items 
(Program or "Hot Topic" specific)        

    xiv.  Small Business Program        
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    b.  Legal Review: TOs >$5 Million 

A Sample review of all or 
20 (whichever is less) task 
orders > $5M will be 
reviewed. 

Provide results of annual 
review. Report should 
include actions on all 
legal concurrences and 
non-concurrences with 
explanations. ARA 10/03 C Implemented 10/03

        

c. Utilize Contract Review Panel.  
ARA/AC will check panels 
work twice a year. 

Provide results of PMR 
or semi-annual report.      ARA 10/03 C

Implemented 
03/08/04      

        

d. Employ Standard Acquisition 
checklist. 

The ARA will conduct a 
random sample of at least 
20 TO's to ensure 
compliance with applicable 
laws and regulations. 

Submit report of 
reviewed contract 
actions with findings.     ARA 10/03 C Implemented 10/03

        

e.  Develop Acquisition Plan and 
Source Selection Criteria to 
accompany SOW for schedules and 
GWACs  services > $500K, and 
develop acquisitions strategy for 
commodity buys > $1M. 

The ARA will conduct a 
random sample of at least 
20 TO's to ensure 
compliance with applicable 
laws and regulations. 

Submit a list of the 
actions reviewed by CRP 
annually.     ARA 05/04 C

Implemented use of 
Acquisition Wizard

        
4.  ITS Management Review            

a.  Assign work to CO's and Project 
Managers, taking into account their 
experience with the complexity of 
the work. 

Results of ITS 
Management Study 

Submit analysis of ITS 
Management Study 
recommendations.     CSC Director 04/04 C
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b.  Determine the appropriate ratio 
of Project Managers to Contracting 
Officers. 

Results of ITS 
Management Study 

Submit analysis of ITS 
Management Study 
recommendations. CSC Director 06/04 C annually

        

c.  Review Client Support Center 
organizational structure to ensure 
management controls are in place 
to support the operations for the 
business unit (ITS Management 
Study - Independent Report). 

Results of ITS 
Management Study 

Submit analysis of ITS 
Management Study 
recommendations.     ARA 09/04 P

Study completed 
July 20, 2004 

        

d.  Performance Measure Study 
(Gartner) 

Results of FTS 
Performance Measure 
Study 

Submit analysis of FTS 
Performance Measures.  ARA 06/04 T  

e.  Benchmark New Measures in 
FY05        10/04 P

f.  Implement New Measures in 
FY06        10/05 P
        
5.  Financial Review        



APPENDIX B 

22 

a.  National Financial Guidance on 
Revolving Funds/IT vs. Non-IT 
Matrix issued 6/7/04.  CSCs to 
distribute guidance to all associates. 

ARA will provide a copy 
of memo to all associates.    ARA 06/04 C  

        

b.  Submit Written Closeout 
Procedures 

Submit Written Closeout 
Procedures        

ARA/CSC 
Director 06/04 C

        
c.  Review/Approve Written 
Closeout Procedures Approval to CSC   AC 06/04 C  
         
d.  Implement Written Closeout 
Procedures 

Publish Closeout 
Procedures      

ARA/CSC 
Director 06/04 C

        
e.  Submit Quarterly Report on 
Closeouts 

In accordance with 
approved plan Quarterly report  

ARA/CSC 
Director 10/04   P On-going
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RESULTS OF AUDIT 
 

The audit identified a number of deficient procurement practices used in task order awards, such as sole 
source awards without justification; inadequate competition; deficient price reasonableness determinations; 
inappropriate use of the IT fund, use of time-and-materials contracting without justification, questionable use 
of a “pass-through” contractor and inadequate monitoring of task order billing and receipt of service.  Please 
refer to Appendix A-1 for details of task orders reviewed.  During the second half of FY04, regional officials 
began to focus on improving the control environment in order to prevent further occurrences of deficiencies 
such as these.  The impact of this effort cannot be assessed until FTS has had some time to ensure that the 
intended changes have been effectuated.  If successfully adopted, these new measures should address the 
internal control concerns cited in this report. 
 
The factors that appear to have contributed to the identified problems included: an inadequate system of 
internal management controls, CSC personnel sacrificing adherence to proper procurement procedures to 
accommodate customer preferences, an over-reliance on client agencies, excessive focus on customer 
satisfaction and a national overall culture of revenue growth within FTS.  In addition, regional officials cited 
the need for additional staffing and training of the existing procurement staff. 
 
Our evaluation of the impact of recent enhanced management controls implemented in the Region is 
inconclusive.  Our review of selected task orders (please refer to Appendix B-1), in conjunction with related 
discussions concerning new management controls and regional policy statements, have led us to conclude 
that the control environment can best be characterized as a “work in process”.  We found some new controls 
were being followed, while others had delayed or partial implementation.  The Office of Audits will conduct 
a more comprehensive testing of internal controls throughout the CSC program during fiscal year 2005. 
 
 
Inadequate Competition 
 
The CSC was not proactive toward expanding the competitive environment for task orders.  As a result, the 
Government did not obtain the benefit of competition and potentially lower costs. 
 
The following table summarizes the extent of competition for the task orders in our FY03 audit sample: 
 
 

Indefinite Delivery/Indefinite Quantity (IDIQ)   4 
FAST 8(A)   2 
Sole Source  5 
Single Bid Received 14 
Multiple Bids Received   5 

Total Sample 30 
 
 
As seen above, the sample included 24 FSS Schedule orders that did not involve an IDIQ or an 8(A) set-
aside award.  The CSC awarded 19 (79%) of these orders without the benefit of competition. Out of 19 
sample task orders where the CSC solicited more than one vendor, 14 awards were based on a single offer.  
Nine of those 14 single offer awards were made to an incumbent contractor. 
 
Recent legislation and FSS ordering procedures specify the need to obtain a minimum of three offers for 
most orders to ensure fair and reasonable prices.  For most of the non-competitive procurements reviewed, 



 

 
 

II-2

we concluded that the client generally had a particular vendor in mind before coming to GSA, particularly 
when the order involved an incumbent contractor.  This was reflected in client MIPRs and statement of work 
transmittal letters that directly referred to the incumbent. 
 
FSS Schedule services orders (that include a statement of work) expected to exceed $2,500, require the 
ordering office to send the statement of work to a minimum of three Schedule contractors for competitive 
quotes.  Orders expected to exceed the maximum order threshold (MOT), require that the ordering office 
request quotes from additional Schedule contractors that offer services that will meet the agency’s needs. 
 
On certain older orders, the CSC placed reliance on the FAR 8.404 provision that GSA had already 
determined the prices of items and services under schedule contracts to be fair and reasonable and therefore, 
did not seek more than one quote.  For more recent orders, contracting officials generally solicited offers 
from only three vendors, including the incumbent, regardless of the size and complexity of the procurement.  
Additionally, the task order files did not include sufficient support documentation concerning market 
research efforts by the ITMs.  This made it difficult for us to ascertain who determined which contractors 
were to receive Request For Quotes (RFQs) and the basis of this selection. 
 
In 2002, Congress reaffirmed the importance of optimizing competition by enacting legislation (Section 803 
of the National Defense Authorization Act of 2002, Public Law 107-107) which requires ordering agencies 
to obtain a minimum of three offers for Department of Defense (DOD) orders for professional services 
expected to exceed $100,000 that are placed under multiple award contracts, including FSS schedule 
contracts.  The provisions of Section 803 apply not only to orders placed by DOD, but also to orders placed 
by non-DOD agencies on behalf of DOD.  While most of the task orders in our sample predated the October 
25, 2002 effective date of this legislation, the limited extent of competition is troublesome, in view of our 
observations concerning CSC price reasonableness determinations and the lack of support for fair and 
reasonable pricing, discussed below. 
 
 
Inadequate Support for Fair and Reasonable Pricing 
 
For the majority of the orders for IT services that we reviewed, there was insufficient documentation to 
support that the Government received a fair and reasonable price.  The task  
order files did not show how CSC officials followed FSS Ordering Procedures for Services to ensure fair and 
reasonable pricing, or whether they attempted to negotiate better pricing when processing and awarding 
orders, particularly when orders exceeded the MOTs of the underlying GSA schedule contract. 
 
FSS has developed a set of procedures for services orders placed against its schedule contracts.  These 
procedures include provisions for obtaining competition for task orders, as well as giving consideration to 
the level of effort and labor mix when making a price reasonableness determination.  FAR 8.405-2 (d) 
provides that: 
 
“The ordering activity shall evaluate all responses received using the evaluation criteria provided to the 
schedule contractors.  The ordering activity is responsible for considering the level of effort and the mix of 
labor proposed to perform a specific task being ordered, and for determining that the total price is 
reasonable.” 
 
The CSC generally did not ensure that task order documentation reflected a proper evaluation of labor mix 
and level of effort.  The price reasonableness determination was often based on labor rate comparisons with 
other schedule contractors, without consideration of the proposed level of effort or labor mix. 
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Independent Government Cost Estimates 
 
Due to the complexity of the task orders being processed, the CSC placed great reliance on the technical 
expertise of the requiring agency, especially with regard to the preparation of independent government cost 
estimates (IGCEs).   However, the CSC incorporated the estimates into the Justification For Awards (JFAs) 
without establishing the validity of the amounts.  The IGCEs were often undated and without an identified 
preparer.  In several instances, the IGCE consisted of total amounts, without underlying support.  We were 
particularly concerned about estimates that exactly matched or closely approximated the proposed amounts.  
One example involved task order 02FM213706 awarded to Dataline, Inc., an 8(a) Federal Acquisition 
Service for Technology (FAST) contractor that had provided hardware to the client agency under two 
previous task orders.  Dataline submitted a proposal on February 20, 2003, the same date that FTS issued the 
RFQ.  Although the RFQ was based on a February 11, 2003 request from the client agency, Dataline had 
already forwarded a price quote to the client on February 3, 2003.  In fact, the client agency’s IGCE, dated 
February 12, 2003, was nothing more than a copy of the contractor’s proposal.  The JFA referred to this 
“independent” estimate but did not address the total price reasonableness of the proposal. 
 
Although the FAR does not require IGCEs, FSS’ Ordering Procedures for the FAST contract aptly points out 
that it is advisable for contracting officials to have an IGCE, particularly when negotiating task orders that 
are sole source or when there has been no similar or predecessor task from which to draw information.  The 
guidelines provide that the estimate must address the resources necessary to accomplish the task 
requirements and a narrative in support of the hours and skill levels estimated.  Moreover, the guidelines 
state that “ Since the main purpose of the  
IGCE is to provide a tool to evaluate the contractor’s proposal to determine if the price is fair and reasonable 
and the contents show a thorough understanding of the task to be accomplished, the IGCE will be prepared 
prior to, and independent of, the contractor’s proposal.”  
 
An example of the CSCs' seeming over-reliance on the client-prepared IGCE involved a large task order 
(02FM213631) awarded to Sytex, Inc.  The JFA for this task order incorporated IGCEs that were single line 
item amounts, without detailed support.  We could not determine which client official prepared the estimates 
and the date they were prepared.  Moreover, we noted that the ITM’s cost evaluation used incorrect 
estimated amounts.  For Contract Line Item Number (CLIN) 10, involving Data Seat Management, the ITM 
compared the contractor’s proposal to a $54,922,590 estimated amount, when correctly determining that the 
offer was lower.  However, the ITM mistakenly used the same IGCE amount for CLIN 8, involving video 
conferencing seat management.  The correct IGCE for CLIN 8 was $24,750,000.  As a result, the ITM 
incorrectly determined that the contractor’s proposal was lower than the IGCE, when it was actually higher. 
 



 

 
 

II-4

 
Other Direct Costs 
 
Several task orders in our sample included a significant amount of other direct costs (ODCs) that were not 
addressed in the underlying multiple award schedule (MAS) or IDIQ contracts.  The contracting officer did 
not prepare a separate price reasonableness determination for such costs.  In addition, the contractors 
generally invoiced the ODCs as a single line, without detailed support, leaving the CSC without any 
knowledge of what the contractor was purchasing with the client’s funds.  As an example, task order 
02KP21102 was awarded with proposed ODCs totaling $1,127,679, without the contracting officer making a 
separate price reasonableness determination.  CSC officials concurred with the cited weakness in the 
acquisition process relating to ODCs under MAS and IDIQ contracts.  They cited the limited overall 
guidance concerning ODCs, as well as past regional ODC management policies that proved to be ineffective. 
 
 
Inappropriate Use of the IT Fund 
 
Our review of FY04 task order modifications identified a task order that represented an inappropriate use of 
the IT Fund.  The CSC awarded task order number 02KC21102 to Maden Tech Consulting, Inc. (MTCI) on 
January 25, 2001.  The task order, having a quoted value of $267,706, was awarded under the contractor’s 
FAST 8(a) contract.  The 8(a) FAST is a small business set-aside contract vehicle for technology solutions, 
with a unique Special Item Code (SIC) 7373- Computer Integrated Systems Design.  The labor categories 
under MTCI’s FAST contract were computer systems analyst, computer programmer, LAN Technician, 
Technician and Program Manager.  Although a FAST contract modification permitted additional labor 
categories, the work has to be consistent with SIC 7373.  Although the task order specified a Junior Systems 
Analyst, the awarded labor category was Staff Assistant I, derived from MTCI’s GSA Schedule 70 contract, 
rather than the FAST contract.  According to MTCI’s own labor category description, the Staff Assistant’s 
responsibilities could include word-processing and general and clerical and secretarial functions. 
 
According to the task order statement of work, the client agency (United States Army, Program Executive 
Office for Command, Control and Communications, Human Resources Office) required a Junior Systems 
Analyst/Equipment Manager to be in charge of property and equipment.   The client specifically requested 
MTCI because they were employing the individual who had already been performing the required task.  The 
duties covered by the task order included scheduling conference room reservations, assisting the Security 
Manager with the distribution of badges, distributing mail, faxing, answering telephones and preparing and 
mailing FedEx packages.  While the position also included maintaining an inventory of automation 
equipment, even this work item would not fall under the FAST contract labor categories. 
 
The task order scope of work did not meet the intent of the IT Fund.  40 USC Section 322 (the statute 
creating the Information Technology Fund) states that, “in operating the Fund, the Administrator may enter 
into multiyear contracts, not longer than 5 years, to provide information technology hardware, software, or 
services…” (40 USC Section 322 (e)(1)).  Further, the IT Fund is available “for expenses, including personal 
services and other costs, and for procurement (by lease, purchase, transfer, or otherwise) to efficiently 
provide information technology resources to federal agencies and to efficiently manage, coordinate, operate, 
and use those resources… Information technology resources provided under this section include information 
processing and transmission equipment, software, systems, operating facilities, supplies, and related services 
including maintenance and repair.” (40 USC Section 322(c)(1)&(2)). 
 
In reviewing sample task order invoices, we noted that at some point before March 2003, MTCI had begun 
billing at an unapproved Administrative Assistant III rate instead of the awarded Staff Assistant I rate 
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($37.90).   In addition, the March 2003 invoice included 152 hours for a second Administrative III position 
when the task only called for one position. 
 
In addition to the award and billing concerns, we also noted the absence in the files of critical documents 
such as the RFQ, JFA, Findings and Determination (F&D) for a Time-and-Materials procurement and the 
task order award.  The noted deficiencies went undetected when the CSC added $34,466 to the task order by 
issuing contract modification Number four on April 23, 2004. 
 
 
Frequent Use of Time-and-Materials Tasks 
 
We found that the CSC almost exclusively used time-and-materials tasks versus fixed-price task orders.  Of 
the 29 orders for services that we reviewed, 23 were solicited as time-and-materials type tasks.  A time-and-
materials contract provides for acquiring services on the basis of direct labor hours at fixed hourly rates and 
materials at cost.  Time-and-materials task orders are expressly disfavored under the FAR.  The FAR states 
that a time-and-materials contract provides no incentive to the contractor for cost control or labor efficiency, 
and thus appropriate Government surveillance of contractor performance is required to give reasonable 
assurance that efficient methods and cost controls are being used. 
 
FAR 16.601 states, in part: 
 

“A time-and-materials contract may be used only when it is not possible at the 
time of placing the contract to estimate accurately the extent or duration of the 
work or to anticipate costs with any reasonable degree of confidence, and 
 
A time-and-materials contract may be used (1) only after the contracting officer 
executes a determination and findings that no other contract type is suitable; and 
(2) only if the contract includes a ceiling price that the contractor exceeds at its  
own risk.  The contracting officer shall document the contract file to justify the  
reasons for and amount of any change in the ceiling price.” 

 
Our review identified five task orders where the contracting officer did not prepare a determination and 
findings concerning the use of time-and-materials awards.   In addition, we noted that the task order ceiling 
prices were derived from the contractors’ base year proposals (e.g. 02FM212512 and 02FM212625).  In 
view of the noted lack of competition and our previously discussed concerns regarding IGCEs and price 
reasonableness determination deficiencies, it is not clear that the contractors were actually taking on any 
risks under these time-and-materials task orders. 
 
 
Questionable Use of Contract Vehicle 
 
The CSC awarded a sole-source task order, with a potential value of $8,180,648, to BAE on February 26, 
2001.  The task order work entailed repairing communications equipment.  According to the client agency’s 
sole-source justification, BAE’s subcontractor, Talla-Tech, was the main producer of much of the equipment 
that needed repair and the Government-furnished test equipment needed for the repairs was in Talla-Tech’s 
possession.  The task order file did not address BAE’s role in this procurement.  According to the ITM, 
Talla-Tech lacked its own GSA schedule contract and therefore needed to serve as a subcontractor to a GSA 
schedule contract holder, such as BAE, who would manage the contract.  By taking the approach of using 
BAE as a “pass through”, instead of awarding an open market contract to Talla-Tech, the CSC caused the 
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client agency to expend significant management support costs that were likely unnecessary.  BAE accounted 
for approximately $650,000 of the proposed $1,566,860 base year costs. 
 
The task order file did not include an IGCE.  According to CSC officials, the client estimated the annual cost 
to be approximately $1,000,000 and, at the time of award, CSC policy did not require detailed estimates.  
The officials informed us that the use of an IGCE was not sufficient, in and of itself, and a price comparison 
with existing contracts was the prime determinant of fair and reasonable pricing.  However, in this instance, 
such a comparison would not have been possible since the Talla-Tech portion of the proposal was presented 
as a single “subcontracting” line item.  The BAE invoices billed Talla-Tech’s work in a similar manner. 
 
 
Need For Increased Invoicing Oversight 
 
The CSC did not have sufficient controls in place to ensure that contractor billings were accurate and in 
sufficient detail to permit a verification of goods or services received.  Until recently, the  
FTS invoice approval function was being performed at the Region 3 FTS Financial Service Center and the 
client representatives did not even have to validate that the invoiced goods and services had been received in 
accordance with the terms and conditions of the task order. 
 
Our review noted three instances where incorrect labor rate billings by the contractor went undetected.  In 
addition, contractors were permitted to invoice subcontractor labor as a separate line item, without detailed 
support.  According to CSC officials, the prime contractor should have invoiced the subcontractor labor as if 
their own staff had performed the work. 
 
 
Causes of Procurement and Task Order Administration Deficiencies 
 
A previous OIG Audit Report (A020144/T/5/Z04002, dated January 8, 2004), attributed procurement and 
task order administration deficiencies in other regional CSCs to factors such as: an inadequate system of 
internal management controls, CSC personnel sacrificing adherence to proper procurement procedures to 
accommodate customer preferences, an over-reliance on client agencies, excessive focus on customer 
satisfaction and an overall culture of revenue growth within FTS, nationally.  Although the procurement 
deficiencies were not as egregious as those discussed in the prior report, our findings suggest that a similar 
control environment existed in the Region 2 CSC.  Regional FTS officials also cited the lack of sufficient 
staffing to accomplish the workload and critical need for staff training. 
 
Our audit work indicated that CSC contracting officials were either not familiar with, or were not following, 
FSS’ special ordering procedures for services under the Schedules program and, as a result, they followed 
practices that did not ensure adequate competition and price reasonableness. 
 
(In November 2000, the General Accounting Office (GAO) reported similar findings and recommended that 
the Office of Federal Procurement (OFPP) revise the FAR to incorporate the requirements in GSA’s ordering 
procedures for services to obtain competitive quotes.  GAO also stated in their report that the FAR should 
clarify the procedures for placing sole-source orders using Schedules.  The proposed FAR rule has recently 
been finalized.) 
 
With regard to our concern about reliance on client agencies, regional FTS officials indicated that 
participation of the client’s technical experts is a vital and prudent standard of action.  They cited that FAR 
15.404-1(e)(1) Technical analysis provides that “The contracting officer may request that personnel having 
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specialized knowledge, skills, experience or capability in engineering, science, or management perform a 
technical analysis of the proposed types and quantities of materials, labor, processes, … and other associated 
factors set forth in the proposal(s) in order to determine the need for and reasonableness of the proposed 
resources, assuming reasonable economy and efficiency.” However, FAR 15.404-1(e)(2) provides that, at a  
minimum, the technical analysis should examine the types and quantities of material proposed and the need 
for the types and quantities of labor hours and the labor mix. 
 
We recognize that FTS contracting officials should involve the client during the procurement process, 
including proposal evaluations.  However, as the procurement office, the CSC is still responsible for the 
evaluations and ensuring that they are sufficiently supported. 
 

Impact of Recently Implemented Management Controls 
 
We expanded our audit scope to include an evaluation of the implementation of enhanced management 
controls over the procurement process that the Region put in place over the last several months.  As part of 
that evaluation, we reviewed a selection of procurement actions that occurred during the 3-month period 
from March through May 2004.  For those selected orders (please refer to Appendix B), we performed the 
same general audit steps, although our analysis was not in all cases as extensive as it was for the review of 
FY2003 task orders.  We held discussions with CSC officials in order to reach an understanding of how the 
procurement administration process had changed relative to the enhanced control environment.  We used our 
review of the selected procurement actions to measure the effectiveness of the controls. 
 
Our review of selected task orders, in conjunction with related discussions concerning new management 
controls and regional policy statements, has led us to conclude that the control environment can best be 
characterized as a “work in process”.  We found some new controls were being followed, while others had 
delayed or partial implementation.  Some specific issues found present in our selected audit sample are as 
follows: 
 

• Acquisition Checklists – Although required, were not included in some of the task order files, or 
were not adequately filled out. 

 
• Documentation – the modifications and new task orders generally demonstrated some of the same 

shortcomings noted in our initial review of task orders. 
 

• Implementation of Section 803- our review demonstrated that CSC procurement staff are aware of 
this directive, although task order justifications for exceptions to this policy were somewhat lacking. 

 
• Legal Review – in conjunction with Regional Counsel, the CSC has implemented a legal review 

process with a Regional attorney assigned to review new task orders and task order modifications in 
excess of $5 million.  However, the attorney did not review one of the FY04 task orders that 
exceeded this threshold and another order apparently had verbal legal concurrence. 

 
The Region is in the process of implementing the following internal control measures that are in addition to 
those mandated by Central Office: 
 

• Regional Contract Review Panel – this Panel, chaired by the Deputy Director for the IT Solutions 
Division, will review all incoming projects to determine the appropriateness of the task, the 
applicable business line and project team members assignments for the task. 
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• The Region has prepared a draft charter for the Panel and is Beta testing a Lotus Notes Acquisition e-
Approval document traffic system with a common drive on LAN to facilitate the review process. 

 
 

• DAH Consulting Review – the Region hired this contractor to document the applicable Regional and 
national acquisition policy, procedures and related guidance concerning the FTS business lines. 

 
• Internal Study- the Region is augmenting the DAH review with an internal work flow study followed 

by intensive training concerning procurement regulations and responsibilities. 
 

• Acquisition Handbook- the Region has issued a draft revised acquisition handbook to reflect current 
policy and guidance. 

 
• ODC Policy – in response to matters raised by this audit, the Region established a policy that limits 

ODCs to $2,500 per task order and requires that ODCs be clearly defined and priced with a separate 
fair and reasonableness determination.  The Region is reviewing all active task orders to determine 
whether it is necessary to issue modifications to remove ODCs, in view of this policy. 

 
• Invoicing Procedures/Receiving Report - as of November 2003, the CSC suspended the invoice 

approval authorization that was previously issued to the Financial Center in Region 3.  The current 
Regional policy requires that the ITM obtain validation from the client agency that the products or 
services have been received in accordance with the terms and conditions of the order.  In the past, this 
did not occur.  In response to audit observations, the CSC has revised the task order invoicing 
requirements to ensure that contractors provide sufficient details to clearly delineate the products and 
services being billed.  In addition, the ITM is responsible for ensuring that order pricing does not 
exceed the pricing allowable under the base contract.  While the Region intends to modify existing 
task orders to reflect the detailed invoicing requirement, this had not yet been done for the FY 04 
orders in our control review sample.  In addition, the Region is creating a new Invoice Resolution 
Manager position.  

 
• Training Curriculum – the Region is in the process of developing a mandatory training curriculum for 

all FTS associates. 
 

• Acquisition Policies Memorandum- on June 9, 2004, the IT Division Director issued a memorandum 
that provided an overview of existing and recently implemented policies.  In addition to previously 
discussed controls, the memorandum provided for market research documentation and validation of 
information forwarded by client agencies. 

 
• Personnel – the Region intends to hire additional contracting staff in order to be better  able to 

accomplish the existing workload. 
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Conclusion 
 
The audit identified a number of deficient procurement practices used in task order awards, such as sole 
source awards without justification; inadequate competition; deficient price reasonableness determinations; 
inappropriate use of the IT fund, use of time-and-materials contracting without justification, questionable use 
of a “pass-through” contractor and inadequate monitoring of task order billing and receipt of service.   As a 
result, for the orders reviewed, the CSC could not provide reasonable assurance that client agencies received 
the most cost effective solution and best value and the fundamental objectives underlying the federal 
procurement process were not achieved.  During the second half of FY04, regional officials began to focus 
on improving the control environment in order to prevent further occurrences of deficiencies such as these.  
The impact of this effort cannot be assessed until FTS has had some time to ensure that the intended changes 
have been effectuated.  If successfully adopted, these new measures should address the internal control 
concerns cited in this report. 
 
The factors that appear to have contributed to the identified problems included: an inadequate system of 
internal management controls, CSC personnel sacrificing adherence to proper procurement procedures to 
accommodate customer preferences, an over-reliance on client agencies, excessive focus on customer 
satisfaction and an overall culture of revenue growth within FTS, nationally.  In addition, regional officials 
cited the need for additional staffing and training of the existing procurement staff. 
 
Our evaluation of the impact of recent enhanced management controls implemented in the Region is 
inconclusive.  Our review of selected task orders, in conjunction with related discussions concerning new 
management controls and Regional policy statements, have led us to conclude that the control environment 
can best be characterized as a “work in process”.  We found some new controls were being followed, while 
others had delayed or partial implementation. 
 
 
Recommendations 
 
Based on the comprehensive recommendations contained in Audit Report Number A020144/T/5/Z04002, 
dated January 8, 2004, no further recommendations are deemed necessary at this time. 
 
 
Management’s Response 
 
The Regional Administrator generally concurred with our findings.  The response, which is presented in full 
in Appendix D-1, stated that the Region recognized that there were areas where previous management 
controls within the CSC needed to be strengthened.  The Regional Administrator expressed confidence that 
the management controls now in place, the Region’s commitment to strengthening those controls and the 
OIG’s continuing efforts will ensure that the CSC acquisition process will be efficient, effective and provide 
the best value with the highest level of integrity. 
 
The response included comments on certain audit report findings.  Concerning independent Government cost 
estimates, the Region acknowledged the need for more independent and reliable cost data and is taking 
actions to improve the estimate validation and approval process through revised market research procedures.  
With regard to the audit finding concerning the limited extent of competition, our primary concern had been 
the number of FY03 task orders that were awarded based on a single bid.  Although the response indicated 
that 29 schedule vendors had been solicited for one of these orders, the normal practice during this time 
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frame had been to solicit three vendors, including the incumbent.  However, the Regional response correctly 
noted that the reviewed task orders from March through May 2004 were all in compliance with DOD Section 
803. 
 
While concurring with the numerous deficiencies associated with task order 02KC21102, the Regional 
response disagreed with our characterization of this order as an inappropriate use of the IT fund. The 
response took into consideration the prevailing guidance at the time of the award and the customer agency’s 
affirmation that a primary requirement of the task order was to maintain the inventory of automation 
equipment.  We continue to believe that the scope of work for this task order did not meet the intent of the IT 
Fund. The required duties were that of an administrative assistant, as indicated by the contractor’s own labor 
category description for the position billed under this task order. 
 
Internal Controls 
 
It was evident from our work that the existing internal control structure was not effective. We identified 
deficient procurement and administrative actions (outlined in our report details). We believe that an effective 
internal control structure, having the on-going endorsement of management, would have identified and 
prohibited many of these actions.  During the past several months, the Region began to intensively focus on 
improving the internal control environment by implementing a series of national and regional measures.  
Once successfully adopted, these measures should address the internal control concerns cited in this report.  
The Office of Audits will conduct a more comprehensive testing of internal controls throughout the CSC 
program during fiscal year 2005. 
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AUDIT OF FEDERAL TECHNOLOGY SERVICE'S 

CLIENT SUPPORT CENTER 

NORTHEAST AND CARIBBEAN REGION 

REPORT NUMBER A040123/T/2/Z05006 

 

SCHEDULE OF FY03 TASK ORDER AWARDS AND MODIFICATIONS 

REVIEWED IN THE NORTHEAST AND CARIBBEAN REGION 

 
Order 

Number  Order Date 
Client 

Organization 

Service (S) or 
Commodity 

(C) 
Acquis. 
Vehicle Contractor 

Projected 
Value of Task Notes

1 02FM213631 1/7/2003 Army S & C MAS Sytex, Inc. $130,843,619 ( 1 ) 

2 02FM212523 12/17/2001 Army S MAS Booz-Allen Hamilton $56,615,316 ( 2 ) 

3 02FM211120 7/13/2001 Army S MAS Nations Inc., a BTG Company $35,757,845 ( 3 ) 

4 02FM213687 1/10/2003 Army S IDIQ  General Dynamics Gov't $5,394,832 ( 4 ) 

     Contract Systems Corp   

5 02FM212616 7/30/2002 Army S & C MAS Galaxy Scientific Corp. $10,870,719 ( 5 ) 

6 02FM212625 8/12/2002 Army S & C MAS JB Management  Inc. $142,218,161 ( 6 ) 

7 02KP21102 4/10/2001 Army S & C MAS TRW Systems and Information  Technology Group $17,723,141 ( 7 ) 

8 02DM21111 1/16/2001 Army S  PES Booz-Allen Hamilton $10,792,177 ( 8 ) 

9 02FM212502 2/14/2002 Army S & C IDIQ  General Dynamics Gov't $6,593,372 ( 9 ) 

10 02DM21005 12/15/2000 Army S MAS BAE Systems Applied $53,561,589 ( 10 )

11 02MC21101 1/31/2001 Army S MAS Titan Systems Corp. $12,741,599 ( 11 )

      ( Lincom Division)   

12 02FM212519 11/20/2001 Army S MAS BAE Systems Applied $13,342,155 ( 12 )

13 02FM212581 4/24/2002 Army S GWAC Signal Corporation/ $4,785,167 ( 13 )

     (Millennia  Veridian IT Sevices, Inc.    

     Lite) as of 12/23/02   

14 02FM213706 2/21/2003 Army S & C FAST 8(a) Dataline, Inc. $1,407,908 ( 14 )

15 02JC473101 8/30/2002 GSA S MAS Management Technology,  Inc. $30,928,461 ( 15 )

16 02DM21107 1/4/2001 Army S MAS Information Technology and Applications Corp. $10,695,174 ( 16 )

17 02FM572633 11/12/2002 Air Force S & C MAS Northrup Grumann/Logicon $1,637,500 ( 17 )

18 02FM212512 6/12/2002 Army S & C MAS VertexRSI $12,682,207 ( 18 )

19 02DM21108 1/2/2001 Army S & C PES BAE Systems Applied $27,160,693 ( 19 )

20 02JC683101 8/29/2002 EPA S MAS Management Technology,  Inc. $25,622,350 ( 20 )

21 02MT21132 2/16/2001 Army S MAS Systems Integration and  $2,625,711 ( 21 )

      Research Inc. (Subsidiary   

      of C-Cubed Corporation)   

22 02FM213691 2/17/2003 Army S IDIQ  General Dynamics Gov't $868,228 ( 22 )

23 02MT213008 5/14/2003 Army S & C FAST 8(a) Dynamic Technology  $781,941 ( 23 )

      Systems, Inc.   

24 02FM212510 6/6/2002 Army S IDIQ  General Dynamics Gov't $3,111,121 ( 24 )

                 Contract Systems Corp   

25 02FM211535 8/2/2001 Army S MAS Titan/Semcor/Advanced Communications $2,795,794 ( 25 )

26 02EN21116 2/26/2001 Army S & C PES BAE/Tall-Tech $8,180,648 ( 26 )

27 02PH75108 2/5/2002 HHS S GWAC Booz-Allen Hamilton $1,780,903 ( 27 )

28 02PH573010 3/38/03 Air Force C MAS Vindicator Technologies $299,191 ( 28 )

29 02FM212564 6/30/2002 Army S & C MOBIS Navigator Development Group $2,709,479 ( 29 )

30 02FM213720 8/13/2003 Army S MAS Riverside Research Institute $839,055 ( 30 )



 

 
SCHEDULE OF FY03 TASK ORDER AWARDS AND MODIFICATIONS 

REVIEWED IN THE NORTHEAST AND CARIBBEAN REGION 
(Continued) 

 
NOTES: 
 
(1) This task, performed at the request of the Program Manager Defense Communications 

and Army Transmission System, located at Fort Monmouth, New Jersey, related to the 
relocation of the Army Material Command Headquarters (AMCH) from leased space to 
Fort Belvoir, Virginia, in order to afford the Commander and staff the force protection 
required for an Army Major Subordinate Command.   The AMCH operates a 24-hour 
operations center to meet the worldwide requirements to support the war fighting 
Combatant Commanders. 

 
The CSC, employing a teaming arrangement under the FSS Schedules Program, issued RFQs 
to nine vendors; however, Sytex was the only firm to submit a proposal.  The CSC did not 
prepare a written determination, required by Section 803, that no additional contractors that 
could fulfill the requirements could be identified despite reasonable efforts to do so.  
Although Section 803 was already in effect at the time of the order, the Region had not yet 
implemented the guidelines. 
 
While the CSC was aware that Sytex’s FSS schedule contract did not include the appropriate 
Special Item Number (SIN) to accomplish this task order, due to an oversight, no corrective 
action was taken to rectify the situation. 
 

This was a complex task involving both IT and non-IT efforts, with input provided by 
PBS, FSS and Regional and Central Counsel.   The CSC coordinated the effort with the 
Regional FSS office, as the overall requirements included both IT and non-IT items, 
necessitating an allocation between the IT Fund and the General Supply Fund. However, 
the proper allocation did not always occur.  While the modular buildings were funded 
through the General Supply Fund, the $1,540,000 delivery charges were paid with IT 
funds.  In addition, ODCs were paid with IT funds and the $1,985,635 ODC total was 
well above the task order’s $500,000 Not To Exceed amount.  Furthermore, over 
$500,000 of space planning costs were paid with IT funds. 

 
(2) This task order represented a consolidation of the software requirements for the Army 

Battle Command System.  The client agency requested that the CSC issue an RFQ to the 
five vendors who had been performing the work under separate task orders; Booz-Allen 
& Hamilton (BAH) and SAIC were the only vendors that submitted proposals.  SAIC’s 
base year proposal was lower than BAH’s $10,450,426 proposal.  The client’s task 
evaluation summary noted that although the BAH proposal was “slightly higher” than the 
SAIC submission, BAH offered the best value and better met the requirements.  
However, when factoring in the four option periods, the total cost difference between the 
two proposals was notable  The IGCE for this task order was $45,850,000. 
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SCHEDULE OF FY03 TASK ORDER AWARDS AND MODIFICATIONS 
REVIEWED IN THE NORTHEAST AND CARIBBEAN REGION 

(Continued) 
 
NOTES: 
 
(3) This was a sole source procurement in the form of a repetitive follow-on to previous task 

orders.  There was no determination of overall price reasonableness.  Contract 
modification number 16 increased the ceiling price for the four option years due to 
several factors, including ongoing combat efforts.  The client agency representative’s 
request letter for this modification presented increased ceiling amounts as the adjusted 
IGCE, with no detailed support.  The requested ceiling amounts almost exactly matched 
the contractor’s proposal as seen below: 

 
Per Client  Per Proposal 

 
Option Year 1   $8,316,838  $8,306,753 
Option Year 2  $9,001,613   $9,001,182 
Option Year 3  $9,244,525  $9,244,288 
Option Year 4  $9,494,723  $9,490,065 

 
The contractor’s proposals for the base task order and modification number 16 only 
provided for discounts on certain disciplines; the ITM did not request discounts on the 
remaining disciplines. The task order file did not include a statement from the client 
concerning the contractor’s performance during the base year and the continuing need for 
the contractor’s services prior to the exercise of option year one. 
 

(4) This task order was awarded against a single award IDIQ contract held by General 
Dynamics.  The task order, providing for an upgrade from a single band to a broad base 
band communications switch node, was awarded on January 10, 2003, on a price to be 
determined basis, with a not-to-exceed (NTE) ceiling of $1,463,414.  On May 8, 2003, 
modification one increased the NTE amount to $2,926,829.  While the justification for 
the modification stated that the initial Government estimate was $4,000,000, the files did 
not include a formal IGCE in support of this amount.  On July 30, 2003, General 
Dynamics submitted a proposal in the amount of $5,594,832 which became the task 
order’s new NTE ceiling when the contracting officer issued modification two on 
September 2, 2003.  Once again, there was no formal estimate on file to support the 
increased amount and the justification for award did not address total price 
reasonableness. 
 
The invoices against this task order did not provide sufficient detail (e.g. rates, hours, 
quantities) to permit an evaluation of billing accuracy. Using Invoice Number 983687, 
dated October 13, 2003 as an example, the following are some of the task order charges 
that were not broken out in detail: 

 
 

 
 

A-3



 

SCHEDULE OF FY03 TASK ORDER AWARDS AND MODIFICATIONS 
REVIEWED IN THE NORTHEAST AND CARIBBEAN REGION 

(Continued) 
 
NOTES: 
(4) 

Materials                                     $  45,935 
Section Engineering Labor           155,779 
Sector Field Labor                          44,836 

 
Being particularly concerned about the nature of charges such as excess addback and fee, we 
requested that the CSC obtain supporting documentation for these items.  This information 
was not provided. 

 
(5) FTS awarded this $10,870,719 task order to incumbent contractor Galaxy Scientific 

Corporation on July 30, 2002.  None of the other four solicited vendors submitted a proposal.  
The IGCE was undated and did not identify the preparer. Approximately 65% of the base 
year costs were for material costs, most of which were computer hardware purchases.  The 
ITM’s price reasonableness determination was based on a requirement that the contractor 
contact three sources for quotes.  However, there was no support that this condition was met. 

 
We identified two invoices where the contractor incorrectly billed the higher contractor site 
rate for work performed at the Government facility. 
 

(6) The CSC awarded this task order to JB Management (JBM), with a potential value of 
$142,218,161 over five years, on August 12, 2002.  The task order objective included 
obtaining software development, software integration, configuration management, testing, 
program management, training and systems engineering support to aid the Project Manager, 
Ground Combat Command and Control at Fort Monmouth.  For an order of this magnitude, 
the CSC solicited a total of three contractors, two of which were small businesses, including 
the incumbent contractor, JBM.  One of the contractors submitted a no bid response and 
another elected to team with JBM as a subcontractor.   The task order files did not include 
details of any market research efforts that led to these particular contractors being solicited 
and CSC officials were unable to provide any further information. 
 
Although the task order file made reference to an IGCE, the actual estimate document was 
unavailable for our review.  We therefore could not determine who prepared the estimate and 
the basis of the comparison with the JBM proposal.  JBM’s schedule contract had a 
Maximum Order Threshold of only $500,000.  Yet, despite the significant potential order  
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SCHEDULE OF FY03 TASK ORDER AWARDS AND MODIFICATIONS 
REVIEWED IN THE NORTHEAST AND CARIBBEAN REGION 

(Continued) 
 
NOTES: 
(6) 

value, the contractor proposed the schedule contract labor rates without any discounts.  
The task order file gave no indication that the contracting officer attempted to negotiate 
any price improvements. 

 
JBM’s underlying Multiple Award Schedule (MAS) contract was not specific with 
regards to ODCs.  The contracting officer did not prepare a separate price reasonableness 
determination for the proposed $8,146,035 of ODCs and apparently did not consider a 
separate competitive procurement, despite the significant potential cost. 

 
JBM’s invoices did not provide sufficient detail to permit a determination as to whether 
the ODCs and subcontractor costs were fair and reasonable, as these two cost items were 
invoiced as summary line items.  At $1,404,484, subcontract costs accounted for 
approximately 34 percent of the $4,105,982 total task order billings through 
December 31, 2003.  In addition, although the task order only provided for an indirect 
handling charge against long distance travel, JBM inappropriately applied a material 
handling charge against ODCs and subcontract costs, which included labor performed by 
Booz Allen & Hamilton.  The resultant overcharge was considerable. 

 
(7) The CSC awarded this $17,723,141 task order for Army Battle Command System 

Foundation Infrastructure to incumbent contractor TRW Systems and Information 
Technology (TRW) on April 10, 2001. 

 
The MIPR, dated February 28, 2001, identified TRW as the contractor even though the 
RFQ was not issued until March 12, 2001.  Although three other contractors were 
solicited, the incumbent was the sole offeror.  The ITM did not prepare an Acquisition 
Plan and FTS was unable to provide information as to the market research that led to 
these contractors being issued RFQs.  The price reasonableness determination was based 
on a comparison of the FSS Schedule contract rates for TRW, General Dynamics and 
Information Systems Support, who were not included among the contractors solicited for 
this task order.  These two contractors had lower rates for several labor categories.  
ODCs, which were not specifically addressed in TRW’s contract, totaled $1,127,679. 

 
(8) This task order, valued at $10,792,177, was awarded to the incumbent contractor BAH on 

January 16, 2001, without the benefit of competition.  The ITM did not prepare an 
Acquisition Plan or a sole source justification for this task order.  CSC officials contend 
that orders placed during this time frame were accomplished in accordance with 
prevailing CSC policy, prior to the Section 803 legislation.  They cited FAR 8.404, which 
provides that an order placed against an MAS contract was to be considered as having 
been issued using full and open competition and that GSA had already determined that  
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REVIEWED IN THE NORTHEAST AND CARIBBEAN REGION 

(Continued) 
 
NOTES: 
(8) 

the prices of schedule contract items to be fair and reasonable.  However, FTS never 
addressed the reasonableness of the proposed labor hours.  There was no IGCE and the 
CSC accepted the proposal without negotiation, even though the task order was well in 
excess of the contract’s $750,000 maximum order threshold.  The JFA indicated that the 
ITM had performed a price analysis against two other schedule contracts but the analysis 
was not included in the task order files.  ODCs, which were not specifically addressed in 
BAH’s contract, totaled $412,967. 

 
(9) This task order, valued at $6,593,372, was a directed buy to General Dynamics for 

tactical high-speed data networking.  At a total of $2,506,143, ODCs constituted a 
significant portion of the contractor’s proposal.   The General Dynamics contract was not 
specific with regards to ODC pricing and the contracting officer did not perform an 
analysis to determine whether these costs were fair and reasonable. 

 
(10) The task order was awarded to BAE Systems Applied Technologies Inc. (BAE), the 

incumbent for the prior five years under an Army contract. 
 

On October 23, 2000, the client agency’s representative forwarded a request letter, 
including a statement of work and a support cost estimate, for the purpose of initiating a 
delivery order with BAE.  The MIPR issued that same day also identified BAE as the 
contractor. 

 
The ITM, who did not prepare an acquisition plan, solicited two small-business 
contractors who declined to submit a proposal.  The file did not include information as to 
how these particular two contractors were selected to receive RFQs.  CSC officials 
indicated that this represented an effort to encourage small business participation; 
however, the two contractors would have had to compete against a large business 
incumbent. 

 
The estimate that the client agency forwarded on October 23, 2000, totaled $53,560,733 
for the base year and four option years.  On December 8, 2000, BAE submitted a 
proposal in the total amount of $53,561,589.  The estimator’s almost exact approximation 
of the eventual proposal was remarkable in view of the RFQ having been issued without 
any predetermined labor hours.  In fact, the contractor’s proposal showed one overall lot 
for annual labor hours, whereas the estimate broke out hours by individual labor 
category.  The JFA did not include a comparison of the IGCE and the proposal and did 
not address total price reasonableness. 
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(Continued) 
 
NOTES: 
 
(11) The CSC awarded this task order to the Lincom Division of Titan Systems Corporation  

(Titan) on January 31, 2001.  Titan had been the incumbent contractor since 1996.  The 
client agency’s November 28, 2000 letter, forwarding the statement of work and the 
IGCE, identified Lincom as the prospective contractor.  The ITM, who did not prepare an 
acquisition plan, issued RFQs to two other contractors who declined to submit a proposal.  
The JFA addressed the reasonableness of Titan’s unit prices through a comparison with 
two other, non-solicited, schedule contractors; however, the ITM did not address the 
reasonableness of the proposed hours.  The IGCE presented costs in a summary manner, 
without addressing the labor mix. 

 
The CSC exercised three option years without the benefit of an IGCE.  Contract 
modification number 20 added software maintenance support for option years as follows: 

 
Year 2  $   933,324 
Year 3  $   988,651 
Year 4  $1,047,271 

 
While the client did not prepare a formal estimate for this modification, the task order file 
included an e-mail wherein the client estimated that the cost would range from $500,000 
to $900,000. 

 
Our review determined that the contractor had been over-billing the Government by 
invoicing at rates that exceeded those included in the FSS contract.  Although the 
awarded task order included option year rates that were adjusted for escalation, the FSS 
Contracting Officer had never approved an economic price adjustment for the underlying 
schedule contract.  The CSC has taken corrective action concerning the over-billing. 

 
(12) The CSC did not prepare an acquisition plan for this task order and the client agency did 

not provide an IGCE for the base year and option period.  The JFA did not address total 
price reasonableness and supporting documentation was unavailable concerning the price 
reasonableness of material costs invoiced under this task order. 

 
(13) The RFQ, issued to more than 10 vendors under the Millenia Lite government-wide 

acquisition contract, included a notification statement that “Signal has been the 
incumbent for the past five years and has successfully led the systems engineering team 
and met all the requirements of the customer ”.  The incumbent was the sole contractor to 
submit a proposal.  The IGCE presented labor costs as a single $500,000 total without 
addressing the labor mix and the JFA did not address the option years when comparing 
the offer to the estimate. 
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NOTES: 
(13) 

CLIN 5 (development activities) was added to the contract at $750,000 per annum for 
option years one through four.  The task order file did not include an IGCE, a quote or 
even a detailed description of the nature of this work item. 

 
The awarded task order included schedule contract materials and incidental materials for 
the base year and first option year.  The task order files did not include information, such 
as providers, contract numbers and line item details, to enable a fair and reasonable price 
determination. 

 
(14) Our concerns about the IGCE for this task order are discussed in detail in the body of the 

report.  In addition, the JFA for modification number 2, which added $257,312 of labor to 
this task order, did not address the labor mix. 
 

(15) The IGCE was undated and did not identify the preparer.  The JFA included a 
comparison between the estimate and the quotes for the base year.  The price 
reasonableness determination should have addressed the four option periods as well. 
 

(16) This task order, valued at $10,695,174, was awarded to the incumbent contractor 
Information Technology & Applications Corporation (ITAC) on January 4, 2001, without 
the benefit of competition.  The ITM did not prepare an Acquisition Plan, JFA or a 
Findings and Determination (F&D) for this task order.  The CSC contends that this order 
was placed in accordance with prevailing CSC policy at the time, prior to the Section 803 
legislation.  They cited FAR 8.404, which provides that an order placed against an MAS 
contract was to be considered as having been issued using full and open competition and 
that GSA had already determined that the prices of schedule contract items to be fair and 
reasonable.  However, the ITM never addressed the reasonableness of the proposed labor 
hours.  The contractor’s proposal was accepted without negotiation, even though the task 
order was well in excess of the contract’s $500,000 maximum order threshold.   In 
addition, the client agency’s IGCE, dated October 19, 2000, showed a total cost of 
$5,826,714 for the base year and first three option years.  The awarded task order amount 
for the same period totaled $8,436,004 with the difference largely attributable to a much 
greater number of labor hours in the contractor’s proposal. 

 
(17) The JFA refers to an IGCE but the estimate document was not included in the task order 

file. 
 

(18) This technical support services task order, with a potential value of $12,682,207, was 
awarded to Vertex RSI on June 12, 2002. Although two other contractors were solicited,  
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NOTES: 
(18) 

Vertex was the sole offeror.  The IGCE, which the client agency forwarded to the 
contracting officer on January 2, 2002, used Vertex’s labor rates even though the RFQ 
was not issued until February 5, 2002.  Thus, it appears that the client was anticipating an 
award to Vertex.  
 
The estimated amounts in the contracting officer’s comparative review between the IGCE 
and the proposal did not tie back to the IGCE document.  The review showed an 
estimated cost total of $14,477,500, whereas the IGCE total was $8,342,622 total.  The 
client agency’s technical evaluation even noted that the proposed labor costs exceeded 
the IGCE for all years. 
 
It appears that Vertex was invoicing at escalated rates prior to the FSS contracting 
officer’s approval of an economic price adjustment. 
 

(19) On October 23, 2000, the client agency forwarded a statement of work and an IGCE for a 
task order covering the integration, testing and fielding of the Ultrahigh Frequency 
Satellite Communications On The Move, a program that was intended to provide satellite 
range extension of the tactical Internet.  The client’s letter specifically requested that the 
CSC initiate the delivery order with BAE.  In fact, the IGCE, which was undated and did 
not identify the preparer, incorporated BAE’s schedule contract rates. 
 
On December 5, 2000, the CSC issued an RFQ to BAE and two small business 
contractors.  One contractor declined to bid and the other never responded to the RFQ.  
The Vice President of the latter company informed us that his firm had no record of 
having received the RFQ, and after hearing the project requirements, he stated that his 
company lacked the expertise to perform the task order.  The task order file did not 
document the market research that led to these particular firms being solicited.  In 
addition, the file did not include an Acquisition Plan.  CSC officials indicated that the 
absence of other key documents, such as the BAE proposal and the ITM’s comparative 
analysis, was due to problems experienced during the data migration to the new ITSS. 

 
On January 2, 2001, the CSC awarded this task order, having a potential value of 
$27,839,803, to BAE.  The awarded amount was strikingly similar to the IGCE.  The 
award totaled $5,123,664 while the IGCE totaled $5,126,045. 
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NOTES: 
(19) 

With regard to the material costs, on December 12, 2000, FTS’ technical expert, upon 
reviewing the proposal, notified the contracting officer that the material costs were not 
acceptable, without back-up documentation.  We found no supplemental data request in 
the files. 

 
(20) The IGCE was undated and did not identify the preparer.  The JFA included a 

comparison between the estimate and the quotes for the base year.  The price 
reasonableness determination should have addressed the four option periods as well. 

 
(21) The ITM did not prepare a formal RFQ and formal task order.  In lieu of a JFA, the ITM 

prepared a decision document that did not address total price reasonableness.  Other than 
informal or “cuff” notes, there was no record concerning contractors solicited and other 
bids that may have been received.  In addition, the IGCE was undated and did not 
identify the preparer. 
 

(22) This task order, with a potential value of $868,228, was a directed buy to General 
Dynamics for the development and conduct of training and operational/contingency 
planning related to communications switches.  The General Dynamics contract was not 
specific with respect to ODC and material pricing and the contracting officer did not 
perform an analysis to determine whether these costs were fair and reasonable.  The task 
order file did not include an IGCE and the invoices did not provide sufficient detail to 
enable us to determine whether the contractor had been properly billing at the 
contractually agreed upon rates. 

 
(23) The IGCE was undated and did not identify the preparer.  In addition, the IGCE 

referenced the contractor’s proposed unit quantities but only showed a lump sum total 
($626,000) for hardware.  At $621,671, hardware costs accounted for 80% of the 
awarded task order.  

 
(24) The task order was awarded against General Dynamics’ single award IDIQ contract.  The 

CSC did not request IGCEs for the original task order award and the contract 
modifications and the JFA did not address total price reasonableness. 
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NOTES: 
 
 (25) This logistical support task order was awarded to the incumbent contractor on August 2, 

2001 based on an RFQ with a three-day response turnaround.  The other two solicited 
contractors elected not to submit a proposal.   The task order file did not include a 
findings and determination justifying a time-and-materials procurement or an overall 
JFA.  E-mail from the client agency’s representatives referred to an IGCE for the base 
year but the estimate was not included in the task order files. 
 
(26) This task order is discussed in the body of the report.  
 

(27) This task order, having a potential value of $1,780,903, was awarded to BAH on 
February 5, 2002.  According to the JFA, the stated objective of the procurement was to 
obtain management, administrative and technical support for the Department of Health 
and Human Services’ Head Start program by providing high-quality grants management 
and programmatic services.  BAH had been performing similar work for other regional 
Head Start Bureaus. 
 
The statement of work included certain administrative tasks that appear to be non-IT 
related such as audit resolution and grant closeout activities.  Other tasks involving 
internal systems support were more of an IT nature.  The IGCE did not address the four 
option periods. 
 

(28) This was a directed buy for the purchase and installation of an Air Force approved 
integrated automated access control and intrusion detection system.  The ITM’s market 
analysis document compared a proposed cost line item breakdown to a Government 
estimate total.  The task order file did not include support for this estimate. 

 
(29) On February 26, 2002, the U.S. Army Air Maneuver Battle Lab forwarded a statement of 

work for a task order calling for the development, refinement, and documentation of 
Objective Force war fighting scenarios for modeling and simulation.  On February 27, 
2002, the client agency representative offered to prepare a sole source justification for a 
task order award to Navigator Development Group (Navigator) at an estimated annual 
cost of $1,000,000.  The client did not provide a detailed IGCE to the CSC. 
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NOTES: 
(29) 

On April 2, 2002, the CSC contracting officer issued an RFQ to three contractors, 
including Navigator, who was the only vendor to respond with a proposal.  The task order 
file did not address the market research that led to these contractors being solicited.  The 
President of one of the firms declining to bid informed us that a key factor in reaching 
that decision was that they would have had to compete against large companies and/or a 
large incumbent. 

 
The contracting officer’s analysis noted that Navigator’s $521,992 proposed base year 
costs came in 47% lower than the Government estimate because the client overestimated 
the labor required for this task.  While the $2,709,479 potential order value exceeded the 
MOT of Navigator’s contract, the task file gave no indication that the contracting officer 
attempted to negotiate discounted prices.  The JFA indicated that the contracting officer 
had performed a comparison and determined that Navigator’s pricing was comparable to 
other vendors.  We saw a comparison with only one (non-solicited) vendor whose rates 
were actually lower in two out of three categories. 

 
(30) The CSC awarded this task order, having a potential value of $839,055, to Riverside 

Research Institute (RRI) on August 13, 2003.  The task order required the contractor to 
conduct Measurement And Signature Intelligence Phenomenology studies to support 
Army Science and Technology, requirements development and system evaluation and 
material for future Army multi-sensor programs.  This appears to be a research oriented 
task that would have been more appropriately funded through the General Supply Fund. 

 
Incumbent contractor RRI was the only one of the 23 solicited contractors to submit a 
proposal.  We surveyed eight contractors who had declined to submit an offer; five 
indicated that they lacked the necessary subject matter expertise. 
 
Although the JFA compared RRI’s proposal to an IGCE summary, the actual estimate 
document could not be found.  Without the IGCE, we could not evaluate the contracting 
officer’s price reasonableness determination that RRI’s proposal was 10 to 20% lower 
than the IGCE for the base year and option periods, respectively. 
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Order 

 
Order 

 
Client 

Service (S) 
or 

 
Acquisition 

  Projected
Value 

 

Number Date Organization Commodity(C) Vehicle Contractor of Task Notes 
        

2        
1 02FM214526 04/27/04 Army S&C MAS DLT Solutions, Inc  $2,160,000 (1) 
 
2   02FM214525 

 
03/22/04 

 
Army 

 
C 

 
MAS 

CounterTrade Products, Inc.  
d.b.a. CEWinc.com 161,785

 
(2) 

 
3   02KP2110314 

 
04/21/04 

 
Army 

 
S 

 
BPA 

Information Systems 
Support Inc. 455,000

 
(3) 

4   02FM214517 04/08/04 Army S MAS Titan Systems Corporation 5,170,306 (4) 
5   02PA213773 03/25/04 Army S MAS Robbins-Gioia 1,991,075 (5) 
6   02FM213725 09/30/03 Army S MAS Booz – Allen Hamilton Inc. 141,424,641 (6) 
7   02FM211081 12/31/01 Army S MAIQ  Logicon Inc. 83,417,226 (7) 
8   02FM213539 02/26/04 Army S&C MAS D & S Consultants, Inc  57,430,660 (8) 
9   02FM213727A 10/15/03 DOD S MAS JB Management Inc. 24,364,294 (9) 
10 02KC21102 01/25/01 DOD S FAST 8(a) Maden Tech Consulting Inc. 267,606 (10) 
 
 
____________________________________ 
 
2 Task Orders 1-5 represent those that were newly awarded during the period 3/1/04 – 5/31/04.  Task Orders 6-10 represent those orders in which one or more 
modifications were issued during the same period. 
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(Continued) 
 
NOTES: 
 
(1) On April 27, 2004, the CSC awarded this $2,160,000 task order for off-the-shelf Linux 

operating system subscriptions and support.  Out of 29 FSS schedule contractors solicited 
through GSA e-Buy, DLT Solutions, Inc. (DLT) was the sole offeror.  The contracting 
officer determined that Section 803 requirements were met by virtue of having solicited 
through e-Buy.  However, the task order files did not document the market research that 
resulted in those 29 contractors being recipients of the RFQ. 

 
DLT’s offer was submitted on March 19, 2004.  Eleven days prior, on March 8, 2004, the 
client agency forwarded a revised IGCE that exactly matched the DLT offer.  Thus, it 
would appear that the client agency anticipated an award to DLT.  According to the ITM, 
the prices were previously negotiated by the client agency.  We could not tie the proposal 
to the FSS Schedule contract, as the subscription prices for the base year uniquely 
incorporated five years of support costs. 
 
The task order files did not include the pre-solicitation and administration checklists. 
 

(2) This task order provided for the purchase of 55 Dell laptop computers.  The ITM did not 
prepare a JFA and pre-solicitation checklist. 

 
(3) Information Systems Support, Inc. (ISS) was awarded this task order on April 21, 2004 

under a Blanket Purchase Agreement (BPA) dating back to 2001.  The CSC solicited 
sixteen vendors for the BPA and received three offers, with ISS being the highest at 
$23,434,085 and BAE the lowest.  While the JFA for the BPA referred to an offer 
evaluation, none was on file.  In addition, the price reasonableness determination was 
only based on a labor rate comparison, as there was no IGCE. 

 
(4) The statement of work for this  $5,170,306 task order provided for programmatic, 

technical and administrative support for the US Army Communications-Electronics 
Command/Research and Development Center/Intelligence and Information Warfare 
Directorate.  The CSC issued an RFQ to five vendors on January 29, 2004.  The task 
order file did not include any details concerning market research efforts that led to these 
vendors being selected to receive RFQs.  Titan was the sole offeror and continued to be 
so even when the CSC extended the response time for the RFQ.  Although the JFA did 
not specifically address Section 803 compliance, the client agency contended that a delay 
in awarding the contract would impede schedule milestones and potentially impact the 
delivery of a $23,000,000 system. 
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SCHEDULE OF FY04 TASK ORDER AWARDS AND MODIFICATIONS 
REVIEWED IN THE NORTHEAST AND CARIBBEAN REGION 

(Continued) 
 
NOTES: 
(4)  

The IGCE was undated and did not identify the preparer.  In addition, neither the IGCE 
nor the proposal addressed the labor mix, as both documents presented labor costs as line 
item totals for the base year and the four option years. 

 
Although the estimated value exceeded the $5,000,000 threshold for legal review, the 
CSC did not forward this task order to Regional Counsel.  In addition, the task order files 
did not include an acquisition plan and a contract administration checklist. 

 
(5) The contractor’s proposal indicated that they were offering a discount.  However, the 

proposed and invoiced rates tie directly to the FSS Schedule contract.  In addition, the 
task order files did not include the contract administration checklist. 

 
(6) This task order, awarded with an estimated value of $141,424,641 over a five-year 

period, provided for systems engineering and integration services.  While the RFQ was 
submitted to 23 vendors, only two (BAH and Northrup Grumman) responded with 
proposals.  The JFA did not specifically address that there was an urgent and compelling 
need that would permit a waiver of the Section 803 three-bid requirement.  However, in 
conjunction with the client agency representative, the contracting officer determined that 
the two proposals were sufficient, in view of deployment requirements in support of 
Operation Iraqi Freedom. 

 
At $141,424,641, the BAH proposal was significantly higher than both the Northrup 
Grumman proposal and the IGCE ($136,870,525) which was not on file.  While awarding 
the task order to BAH based on the client’s technical evaluation, the contracting officer 
did not address the cited weakness that BAH had only proposed management level labor 
categories.  In that regard, the technical evaluation noted that “The grades are over loaded 
at the high dollar and high highly technical levels- there is (sic) no documentation 
categories proposed”. 

 
(7) Due to time constraints and the voluminous documentation pertaining to this task order, 

our analysis was limited to a review of basic award documents and recently implemented 
internal controls.  We noted that the file did not include an Acquisition Plan.  In addition, 
while the latest modification incorporated the required administration checklists, the task 
order does not yet include the CSC’s revised invoice submission clause. 

 
(8) This task order, awarded with a potential value of $57,430,659, provided for expert 

Modeling and Simulation IT services, products and materials for the Project Manager 
Future Combat Systems (FCS) Network Systems’ Integration.  The ITM researched the  
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SCHEDULE OF FY04 TASK ORDER AWARDS AND MODIFICATIONS 
REVIEWED IN THE NORTHEAST AND CARIBBEAN REGION 

(Continued) 
 
NOTES: 
(8) 

requirement in e-Buy but found no matches for the support required by the client.  The 
JFA did not indicate what other market research was performed in selecting the eight 
vendors that ended up receiving the RFQs.  D&S Consultants, Incorporated was the only 
vendor to submit a proposal.  Although the JFA did not specifically address Section 803 
compliance, the contracting officer incorporated the client agency’s technical justification 
that the task order related to work that was on the critical path for the FCS program. 

 
The JFA incorporated a summary IGCE that was undated and did not identify the 
preparer.  In addition, the ITM’s comparison of the IGCE with the proposal did not 
address the option periods and the JFA did not include an evaluation of the labor mix. 

 
The task order file did not include a written legal concurrence, although an internal CSC 
e-mail noted that a CSC official had received Counsel’s approval for award.  The task 
order included contract material costs with an annual ceiling of $2,799,000.  We noted 
that the contractor burdened the material costs with a general and administrative rate 
when invoicing GSA.  While the task order called for necessary contract materials to be 
purchased through a FSS Schedule contract, it did not permit the application of an 
indirect rate to such costs. 

 
(9) This task order, awarded to JBM on October 15, 2003, provided for support in software 

integration, systems engineering and technical functions to the Army Central Technical 
Support Facility.  Although the CSC solicited 22 FSS Schedule vendors, JBM was the 
sole contractor to submit an offer by the RFQ deadline.  A second contractor indicated 
that they would have submitted a bid but they missed the deadline.  After the client 
declined the contracting officer’s offer to reissue the RFQ, the contracting officer 
determined that Section 803 requirements would be waived due to the potential impact on 
overseas deployment.  In an e-mail dated August 13, 2003, the ITM had anticipated both 
JBM’s participation and the need for the client to cite deployment urgency, relative to 
meeting Section 803 requirements. 

 
On September 4, 2003, twelve days before the issuance of the RFQ, the client forwarded 
an IGCE that mentioned JBM by name.  That same day, the ITM informed the client 
representative that the IGCE “…must come from the Government, not the proposed 
contractor.”  That same IGCE was apparently used as the basis for the JFA analysis; 
where the ITM performed a summary comparison with JBM’s offer, on a per CLIN basis, 
without evaluating the labor mix. 
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REVIEWED IN THE NORTHEAST AND CARIBBEAN REGION 

(Continued) 
 
NOTES: 
(9)  

Although JBM’s proposal was well above the schedule contract’s $500,000 MOT, the 
contractor initially did not offer a labor discount for this task order.  After the client 
requested that the ITM pursue a discount, the contractor responded with an offer from 
October 15, 2003 through the December 31, 2003, or only 2 ½ months out of the 3-year 
base period.  The CSC accepted this nominal discount without any further negotiation. 

 
The awarded task order included significant costs for CLINs 1C Schedule Materials and 
1D Incidental Materials.  The JFA did not address the price reasonableness of the 
proposed amounts for these items.  The proposed Schedule Materials costs included non-
material items such as computer consulting and reproduction services that would 
normally be included as an element of overhead.  The proposed Incidental Material costs 
inappropriately included items such as cell phone charges and seminars/conferences.  In 
addition, JBM burdened all proposed costs for both these CLINs with an inappropriate 
indirect load rate.  Section H.1.2 of the task order only permitted an indirect handling rate 
on costs incurred for long distance travel. 
 
Although this procurement was well above the FTS $5 million dollar legal review 
threshold, legal concurrence did not occur until one week after the award.  In fairness, the 
legal review policy had just been issued when the task order was awarded.    

 
(10) This task order is discussed in the body of the report. 
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RESULTS OF AUDIT 

 
Results
The au ent 
procure n to 
the 21 ates 
to the p tion 
supporting the proper handling and evaluation of other direct costs, questionable contracting 
actions, contract oversight, inadequate monitoring of task order activities, and a task order that 
would  the 
issues i
 
In addi ere 
execute eriod March 1, 2004 through May 31, 
2004 as taken from a judgmental sample of 10 task orders.  This was performed for the purpose 
of prov s of 
manage ysis 
as cond  that 
the con id-Atlantic Region CSC has instituted the 
control improvements, which is an improvement when compared to the issues identified in our 

adequate Competition

 in Brief 
dit identified instances where CSC officials did not consistently adhere to Governm
ment rules and regulations.  We identified issues in the following areas as they pertai

task orders reviewed:  inadequate competition, file documentation (especially as it rel
reparation of Determinations & Findings and Acquisition Plans), lack of documenta

be better suited for other than Information Technology (IT) funding.  Details regarding
dentified during our review are outlined below and in Appendix A of this report. 

tion to the above, we also conducted a limited review of contracting actions that w
d by the Regional CSC during the three-month p

iding further information on recent actions the CSC has taken in implementing a serie
ment control improvements and, therefore, we did not perform the same level of anal
ucted with regard to the fiscal year 2003 task orders.  The results of this review show
tracting actions we examined reflected the M

review of fiscal year 2003 task orders as outlined in this report.  Further, our limited review of 
this sample of contracting actions did not identify any issues which would indicate the 
contracting actions were not made in accordance with the FAR and the terms and conditions of 
the contracts utilized.  The Office of Audits will conduct a more comprehensive testing of 
internal controls throughout the CSC Program during fiscal year 2005. 
 
In  

f the 21 task orders reviewed, 13 task orders were awarded under the FSS Multiple Award 
s, FTS did not adhere 

O
Schedules (MAS) program.  We determined that, for six of these 13 order
to the Special Ordering Procedures stipulated in FAR 8.402.  These procedures were issued by 
FSS and are applicable to orders placed against its schedule contracts for services requiring a 
statement of work.  Excerpts from these procedures follow: 
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DERING PROCEDURES FOR SERVICES 
(REQUIRING A STATEMENT OF WORK)15

 
for some 

pecial Item Numbers (SINs) within a Schedule.  GSA has established special 
l 
) 

sed order is 
stimated to exceed the micro-purchase threshold, but not exceed the maximum 

e selection.” 
 

 
were valued at $74.4 million.  As a result, the Government did not obtain the benefits of 

OR

 
“FAR 8.402 contemplates that GSA may occasionally find it necessary to establish
special ordering procedures for individual Federal Supply Schedules or 
S
ordering procedures for services that require a Statement of Work.  These specia
ordering procedures take precedence over the procedures in FAR 8.404(b)(2
through (b)(3)…. 
 
“The request should be provided to three (3) contractors if the propo
e
order threshold.  For proposed orders exceeding the maximum order threshold, 
the request should be provided to additional contractors that offer services that 
will meet the agency’s needs.  (emphasis added) 
 
“For agency requirements in excess of the micro-purchase threshold, the order file 
should document the evaluation or Schedule contractors’ quotes that formed the 
basis for the selection of the contractor that received the order and the rationale for 
any trade-offs made in making th

The CSC did not ensure compliance with the special ordering procedures by expanding the 
contractor Request for Proposal (RFP) list beyond the standard three vendors when the 
anticipated order value exceeded the schedule maximum order threshold.  Of the six orders not 
complying with the special ordering procedures, five received only 1 bid.  These five task orders

additional competition and potentially lower costs. 
 
 
Determination & Findings for Use of Time-and-Material Task Orders 
We found that the CSCs frequently used time-and-materials tasks versus fixed-price task orders.  

f the 21 orders for services that we reviewed, 90 percent (19) were time-and-materials type 

formance is required to give reasonable assurance that efficient methods and 
ffective cost controls are being used. 

                                                

O
tasks.  A time-and-materials contract provides for acquiring services on the basis of (1) direct 
labor hours at specified fixed hourly rates that include wages, overhead, general and 
administrative expenses, and profit and (2) materials at cost, including, if appropriate, material 
handling costs as part of material costs.  Time-and-materials task orders are expressly disfavored 
under the FAR.  The FAR states that a time-and-materials contract provides no incentive to the 
contractor for cost control or labor efficiency and, thus, appropriate Government surveillance of 
contractor per
e

 
15 These procedures were amended to reflect the implementation of Section 803 of the National Defense 
Authorization Act of 2002 requiring ordering agencies to obtain a minimum of three offers for DOD procurements 
for the purchase of services over $100,000 under multiple award contracts. 
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in part: 

ge in the ceiling price.” 
 

e-and-material task order was justified.  Many of the task order files do contain a 
paragraph in varying pieces of the contract documentation similar to the paragraph above, which 

work, or the anticipated costs with any reasonable degree of confidence, but no D&F 
ocument could be found in these files. 

 

ination & Findings document is not a required document for a GSA schedule 

rogram Owner’s Manual” dated Spring 2001, 
re documentation requirements for the acquisition of services requiring a statement of work.  

idelines document that includes instructions on 
s preparation that requires the contracting staff to state the findings that support the particular 

FAR 16.601 states, 
 

“A time-and-materials contract may be used only when it is not possible at the 
time of placing the contract to estimate accurately the extent or duration of the 
work or to anticipate costs with any reasonable degree of confidence, and 
 
“A time-and-materials contract may be used (1) only after the contracting officer 
executes a determination and findings that no other contract type is suitable; and 
(2) only if the contract includes a ceiling price that the contractor exceeds at its 
own risk.  The contracting officer shall document the contract file to justify the 
reasons for and amount of any subsequent chan

Of the 19 time-and-material orders in our sample, 16 of the order files (with a total value of 
$158.4 million) did not document a formal Determination and Findings (D&F) that explains the 
contracting officer’s conclusion that no other contract type was suitable and, therefore, the use of 
the tim

states that, at the time of placing the contract, it was not possible to accurately estimate the 
amount of 
d

When questioned about the lack of a D&F on these task orders, Region 3 representatives stated 
that the Determ
procurement task order under FAR 8.404 since it is silent on the need for a D&F when time-and-
materials or labor hour task orders are contemplated. 

 
In addition to FAR 16.601 mentioned previously, it should be noted that, included in an FSS 
publication entitled, “Multiple Award Schedules P
a
On page 20 of this document it states, “If other than a firm-fixed priced order is placed, include 
the basis for the determination to use a labor-hour or time-and-materials order.” 
 
In addition to MAS task orders, we also identified time-and-materials task orders placed against 
the Millenia Lite contract vehicle without the preparation of a D&F.  Included in the Milennia 
Lite Ordering Guidelines document is a discussion similar to that mentioned previously, that 
time-and-materials tasks provide little incentive for cost control or labor efficiency.  It also 
provides a sample D&F as Appendix N to the gu
it
procurement. 
 
Per FTS, it is now preparing D&Fs for all time-and-materials task awards, regardless of whether 
they are issued based on FSS schedules, or one of the other available contract vehicles. 
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Acquisition Plans 
Seventeen of the 21 orders reviewed did not include an acquisition plan.  These 17 orders had a 
total value of $147.3 million.  An acquisition plan is a tool used to help ensure that the 
Government meets its needs in the most effective, economical, and timely manner.  When 
questioned about the reason behind the lack of an acquisition plan, Region 3 representatives 
responded by stating that the FAR requirement for acquisition plans for GSA schedules (and 
Government-wide Acquisition Contracts-GWACS) was not effective until the September–
October 2002 time period.  We then questioned them about the requirement for acquisition plans 
as provided in the General Service Acquisition Manual (GSAM) 507.102 that states, “All 
cquisitions exceeding the simplified acquisition threshold must have, at a minimum, a limited 

cquisition planning for contracts above the 
100,000 threshold, not necessarily task orders.  Thus, in the opinion of the Regional FTS, there 

a
acquisition plan.”  (This is dated September 1, 1999.) 
 
The response from FTS stated this applied to a
$
are lingering questions as to whether this requirement extends to the task order/delivery order 
level. 

 
Per FTS, it is now preparing acquisition plans for all task awards over the $100,000 acquisition 
threshold. 
 
 
Lack of Documentation Supporting the Proper Handling and Evaluation of Other Direct 
Costs (ODCs) 
Our audit found six task orders where there was a lack of documentation evidencing that the 

SC evaluated the reasonableness of the costs of the proposed ODCs.  This includes three task 
 space for which no documentation was found determining 

hether the lease was found to be fair and reasonable.  We also noted one order that included a 
tor office space. 

der (R320020863) contained an ODC for moving a subcontractor 
mployee and two family members to Hawaii at an estimated cost of $25,000.  The file indicates 

found three task orders involving the leasing of office space for 
hich no documentation was found determining whether the lease was found to be fair and 

ffice space that was required by 
harges were 

curred.  In these instances, the contractor charged the Government for office space as an ODC. 

C
orders involving the leasing of office
w
facilities charge for use of contrac
 
For example, one task or
e
the FTS representatives informed the client that they were not required to pay the relocation 
costs and that if they did, under FAR 31.205-35, the costs would be allowable “so long as the 
task is not less than 12 months.”  Despite FTS’ comments, the client agency insisted that the 
contractor include these relocation costs in its proposal, and FTS agreed.  However, we found at 
the time of the actual move of the contractor employee, the task order had less than one year of 
performance left, a violation of FAR 31.205-35. 
 
As mentioned previously, we 
w
reasonable.  These task orders included provisions for leased o
the statements of work and leased specifically for the task order under which the c
in
 
For example, we reviewed a task order (R320000232) awarded to PricewaterhouseCoopers 
(PwC) LLP, valued at $60.4 million at the time of our review, on behalf of the Defense Security 
Cooperation Agency in January 2000, for IT work relative to its Defense Security Assistance 
Management System (DSAMS).  We determined that the proposed ODCs included in the 
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lity lease, as well as additional monthly costs for 
lephone equipment/service and office equipment/supplies.  When compared to the total 

videncing either of these efforts.   

 addition to the above, as a result of this situation, the contractor proposed travel costs under 
ted with regular trips made from Virginia to Mechanicsburg, PA.  These 

ask orders involving the leasing of office space do not 
present material dollars when considering the total value of the task orders. 

contractor’s proposal included costs for leased office space at PwC’s Skyline facility located in 
Falls Church, VA.  This was initially proposed by the contractor, in response to the Statement of 
Work that included a line item for a faci
te
proposed cost of the base period of $11,988,161, the facility lease cost represents a small 
percentage.  However, per the contractor’s initial proposal, the facility lease costs escalate 
considerably for Option Year 5 (February 16, 2005 – February 15, 2006) when the total proposed 
costs for this option year are only $3,302,461.  As a result, the facility cost represents a 
significant percentage of the Option Year 5 costs. 
 
Per FTS, it determined the reasonableness of the facility cost by consulting with the GSA Public 
Buildings Service (PBS), and conducting a realty rate examination.  However, no documentation 
could be found e
 
In
this task order associa
trips were estimated to cost, on average, in excess of $110,000 per year.  Per the FTS contracting 
officer, the contractor could not recruit qualified personnel in the Mechanicsburg, PA, area (the 
client’s location), and elected to recruit them in Virginia and have them work out of this leased 
space.   
 
It should be noted that the two remaining t
re
 
 
Questionable Contracting Actions 
 
Restrictive Statement of Work 

ur review found one task order (R320021391), valued at $491,456, which appears to have an 

d under a task order (R320020147) awarded to NCR 
overnment Systems Corporation on behalf of the Defense Commissary Agency for 

O
inadequate scope of work. 
 
Contained within the Statement of Work for the task order issued to Powerware, Inc. 
(Powerware), for circuit distribution and the integration of system sensors was the fact that 
Powerware was already performing work within the facility.  By including the name of the 
current vendor within this scope of work, as well as the requirement that, “It is imperative that 
the contractor selected for this task has personnel that hold current facility clearances . . .” at a 
very restricted site, FTS is hampering its ability to foster competition because potential 
contractors may understand the current vendor to have an distinct advantage of obtaining any 
additional work at the facility. 
 
Exercise of Contract Options Lack Proper Documentation  
We identified two instances where task order options lacked proper documentation. 
 
As an example, Option Year 1 was exercise
G
implementation and maintenance support for its Enterprise Network Management System.  This 
task order modification, in the amount of $899,257, was for work to be performed during the 
period October 1, 2002 to September 30, 2003.  However, other than identifying that funds were 
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cally, FAR 17.207, Exercise of Options, states the contracting officer may exercise 
tions only after determining that funds are available, the requirement covered by the option 

g an option, the contracting officer shall make a written determination for the 
ontract file that the exercise is in accordance with the terms of the option, and the requirements 
f this section.  

available, the documentation required by FAR 17 could not be found in either the ITSS or the 
task order file and, thus, there is no assurance that the actions required of the contracting officer 
per the FAR were appropriately conducted. 
 
Specifi
op
fulfills an existing Government need, and the exercise of the option is the most advantageous 
method of fulfilling the Government’s need, price and other factors considered.  The 
determination of the other factors should take into account the Government’s need for continuity 
of operations and potential costs of disrupting operations.  After complying with the above, and 
before exercisin
c
o
 
 
Contract Oversight 
FTS’ inconsistent oversight of its task and delivery orders resulted in several questionable 
practices, including the lack of monitoring with regard to contractor billings under its task orders 
and the lack of effective monitoring of task order deliverables.  We also determined that, as a 
result of awarding a task order involving national security of a highly classified nature, the FTS 
contracting staff is restricted as to what task order documentation is available for their review, 
thus impeding its oversight responsibility. 
 
Improper Billings 

 client agencies to review contractor billings for accuracy.  During our review, we 

- Veridian) under its 
illenia Lite Contract Number GS07T00BGD0063.  Under Millenia Lite task orders, 

ultiplier rate was one percent.  However, as stated above, each 
endor has its own multiplier rate they can bid.  The one percent appears to represent the 

 to the same contractor.) 

rates to reflect the reduction in the Industrial Funding Fee from 1% to .75%.  A review of recent 

Our review found FTS does not provide adequate oversight of contract billings.  CSC officials 
rely on the
encountered three task orders where the billings from the contractor did not adhere to the base 
contract pricing terms. 
 
One task order (R320031798), with a total value of $12.6 million at the time of our review, was 
awarded to Signal Corporation, Inc., (now Veridian IT Services, Inc. 
M
contractors are permitted to attach an Other Direct Cost (ODC) multiplier to its other direct costs 
incurred under the task order.  As determined at basic contract award, each contractor has a 
ceiling ODC multiplier rate that cannot be exceeded.  Our review of recent invoices from 
Veridian evidences that the rate applied to its ODCs is above the ODC multiplier rate established 
for this vendor at the time of the basic contract award.  This award was further complicated 
because the vendors submitting a proposal were given mis-information by FTS regarding the 
ODC multiplier rate they were allowed to bid.  The documentation shows the vendors were 
instructed that the cap on the m
v
Contract Access Fee allowed to be charged by the vendor under the Millenia Lite program.  (The 
situation involving the higher-than-permitted ODC multiplier rate was also found on a second 
task order awarded
 
A review of an FSS schedule task order (R320020399) awarded to the Spencer Reed Group 
found that, in accordance with FSS policy effective January 1, 2004, it revised its schedule labor 
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esulting from this reduction.  We found the 
sk order rate exceeded the new schedule labor rate by a minimal amount.  Upon being notified 

r contacted the vendor and resolved this 

ask Order for National Security Work

invoices from the contractor revealed that the task order rate for one labor category had not been 
reduced to match the revised schedule contract rate r
ta
of this situation, the contracting officer for this task orde
issue. 
  
While these instances did not result in material cost impacts to their respective task orders, they 
do illustrate the need for FTS to monitor billings under its task orders.  It cannot rely on client 
agency representatives to have detailed knowledge of the terms and conditions of the various 
contract vehicles/programs under which their task orders are awarded to ensure they are being 
properly billed. 
 
 
T  

nadequate Monitoring Permitted Work to be Performed Outside of the Scope of the Base 
ontract  

tatus Report, identified the performance of 

 As these 
re not IT-related functions, the Government is paying for work performed outside the scope of 

We reviewed a task order (R320031656) awarded to ACS Government Services, Inc. that, at the 
time of review, had a total order value of $12,071,496.  The task order is to provide support for 
the U.S. Air Force Headquarters Air Combat Command for intelligence, surveillance, and 
reconnaissance operations and planning, with emphasis on the Senior Year (U-2) Program.  It 
consists of national security work, the nature of which is highly classified.  A review of the 
Statement of Work indicates that 26 of the estimated 41-Full Time Equivalent (FTE) positions 
require a Top Secret/Special Compartmented Information (TS/SCI) clearance, while the 
remaining 15 FTE require a Secret Clearance.  Our review resulted in several issues that warrant 
inclusion in this report, the details of which follow. 
 
I
C
A review of a contract deliverable, the Monthly S
work that is outside the scope of the base contract.  This report was provided to the auditor by the 
ITM for the task, and included administrative and tactical/operational activities that are not IT in 
nature.  Had this Monthly Status Report been effectively monitored by FTS, these activities 
would have been detected and identified by the ITM for corrective action. 
 
Per the Millenia Lite Ordering Guidelines, the “services offered under this area include a broad 
range of IT related to Mission Support Services (MSS).  The anticipated services require a 
diversity of skills suitable to a variety of information technology environments.”  A review of the 
Monthly Status Report for the month of March 2004 identified numerous activities that are not 
IT-related.  Rather, they represent administrative and tactical/operational activities (and, in some 
cases, related travel) performed by various contractor personnel holding IT positions. 
a
the Millenia Lite base contract. 
 
When this information was presented to FTS, the contracting officer was instructed to discuss 
this matter with the contractor to determine the nature of these activities and take any necessary 
corrective action. 
 
The review of task order deliverables by FTS is an important oversight function, as they provide 
an indication of level of performance by a vendor under a particular task order.  Without the 
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k Order 
s stated previously, this task order consists of national security work, the nature of which is 

(See “Task Order for National Security Work.”)  Per a representative of the 
contrac
docume
individ
Secret 
contracting officer responsible for this task order possess either type of clearance.  As a result, 

have access to an estimated 30 percent of the documentation generated under this 
task ord
 
The qu , as the official 
ordering activity, its access to task order documentation is restricted.  In the event performance 
issues/d
staff to
situatio
could r
intimat
the pro e reviewing unclassified materials and those able to review the 

nsitive materials.  This may not be the most effective method of monitoring contractor 
erformance. 

function, the Government is vulnerable to increased task order costs as a result of waste, fraud, 
and abuse if a vendor’s activities are left unchecked. 
 
Contract Oversight of National Security Tas
A
highly classified.  

tor performing the work under the contract, approximately 30 percent of the 
ntation generated under this task order is classified and could only be reviewed by 

uals possessing a Secret Clearance.  Of this amount, 3-5 percent would require a Top 
Clearance before it could be examined.  When asked, neither the GSA ITM nor 

GSA does not 
er and, therefore, cannot adequately monitor contractor performance. 

estion arises whether GSA should have awarded a task order in which

isputes arise under this order, this documentation could be crucial for the contracting 
 analyze in attempt to resolve these issues.  Regional management indicated that, if that 
n occurred, there are individuals within FTS who possess the necessary clearances and 
eview this documentation.  However, in this instance, replacing the individuals with the 
e knowledge of the task order would result in splitting the oversight responsibilities for 
curement between thos

se
p
 
 
Order Better Suited for Other Than IT Funding 
In one of the 21 task order awards we reviewed it was determined that the CSC procured, on 
ehalf of a client, services which would have been better suited for funding other than IT.  40 
SC Section 322 (the statute creating the IT Fund) states that, “in operating the Fund, the 

s, to provide information 

ciently manage, coordinate, operate, and use those 
esources. . . Information technology resources provided under this section include information 

ce Base Conversion Agency (AFBCA).  At 
e time of our review, this order was valued at $2.6 million.  The scope of the order, as included 

b
U
Administrator may enter into multiyear contracts, not longer than 5-year
technology hardware, software, or services. . .”  [40 USC Section 322 (e)(1)]  Further, the IT 
Fund is available “for expenses, including personal services and other costs, and for procurement 
(by lease, purchase, transfer, or otherwise) to efficiently provide information technology 
resources to federal agencies and to effi
r
processing and transmission equipment, software, systems, operating facilities, supplies, and 
related services including maintenance and repair.” [40 U.S.C. Section 322(c)(1)&(2)]. 
 
The task order (R320020295) we identified was for work performed by KPMG Consulting, LLC, 
(now Bearing Point, LLC) on behalf of the Air For
th
in the Statement of Work, is to provide services that will support AFBCA’s role and 
responsibility to determine all Base Realignment and Closure (BRAC) environmental contracts 
are detailed to a level to identify all unliquidated outstanding obligations by contract end date.  A 
review of the requirements included in the statement of work indicate the contractor is to 
expedite documents through the Defense Finance Accounting System, reconcile funding 
discrepancies, identify excess funds, realign funds, attend AFBCA meetings, and liquidate all 
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gency Comment 

IG Position 
Regional officials cited the need for contractor personnel to understand and manipulate 

kills element that 

orm 300 Does Not Contain a Not to Exceed Amount

unliquidated outstanding obligations within 90 days of identification.  Based on this, we believe 
this task order is for consulting/financial management activities rather than for IT services as 
defined above.  As such, this task order would have been better administered/funded using the 
General Supply Fund rather than the IT Fund. 
 
A

In her response, the Regional Administrator, Mid-Atlantic Region, disagrees with this 
assessment.  After a detailed review of this task order, it is the Region’s opinion that the 
Information Technology Fund was appropriately utilized for this procurement.  (See 
Appendix B for the agency’s comments.) 
 

O

data in a variety of automated financial information systems as the s
made this task order suited to the IT fund.  We understand their position. 
 
Our view is based on the Statement of Work that reflects performance of financial 
management functions more than technology tasks.  In addition, review of the resumes of 
the contractor personnel proposed for this work found all key staff listing extensive 
accounting or financial backgrounds while all are silent regarding any technology 
expertise.  Given this orientation, we believe the project would have better fit under the 
General Supply Fund. 

 
 
F  
Of the 21 time-and-material orders in our sample, two of the order files did not define a contract 
ceiling amount (not to exceed amount).  This is necessary in order to identify the maximum 
amount of funds available to be obligated under a particular task order. 
 
 
Causes of Inconsistent Compliance With Procurement Regulations 
Our audit work indicated that several factors contributed to the contracting practices identified in 
this report, which include an increasing workload, an unfamiliarity with prescribed ordering 

rocedures, and Regional interpretations of the FARs/General Services Acquisition Regulations 

mined that CSC personnel were not generally familiar with the special ordering 

p
on the part of Regional FTS management. 
 
Based on statistics provided by FTS, the Mid-Atlantic Region CSC has experienced an increase 
in the obligated value of its contracting actions from $141.3 million in fiscal year 2000 to $397.4 
million in fiscal year 2003.  Additionally, the number of contracting actions has increased from 
1,726 to 2,376 for the same time periods.  We believe this growth may be a contributing factor 
behind some of the issues identified in this report.   
 
We also deter
procedures for services under the schedules program, designed to ensure the Government 
receives the best value.  As stated previously under “Inadequate Competition,” we found 
numerous instances where the contracting staff did not expand its contractor list when soliciting 
requests for proposals from vendors for acquisitions over the maximum order threshold.  When 
asked, it was brought to our attention that their actions were in accordance with FAR 8.404.  
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s stated previously regarding the preparation of Acquisition Plans and Determination & 
indings, FTS provided us with its interpretations of the FARs and the General Services 

ons as to why these documents were not required.  However, it is our 

eview of FTS Client Support Centers – Testing of FY 2004 Transactions

However, the FAR also states that GSA may establish special ordering procedures for services 
placed against its schedule contracts, as discussed previously.  When applicable, these special 
ordering procedures supercede FAR 8.404(b)(2) through (b)(3).  These procedures can be found 
on GSA’s Website on the use of FSS schedules.  GSA also published the procedures in the 
Multiple Award Schedules Owner’s Manual for ordering agencies. 
 
A
F
Acquisition Regulati
position that the regulations support the need for these documents as well as the requirement for 
their preparation.  
 
 
R  

 Administrator requested the OIG conduct a review of recent task 

 legal review policy for new contract awards over $5 million; 2) incorporating FTS 
cquisition Checklists; 3) developing a Client Support Center Management Plan; 4) 
plementing Section 803 of the National Defense Authorization Act of FY 2002; 5) instituting 

t Review program; and 6) establishing ITS contract/project closeout 

e Office of Audits will conduct a more comprehensive 
sting of internal controls throughout the CSC Program during fiscal year 2005. 

Conclusions

In June of 2004, the GSA
orders processed by the regional CSCs to evaluate the impact of recent CSC control 
improvements.  These control improvements were to be instituted in all of the regional CSCs in 
response to an audit of the Region 4, 6, and 10 CSCs, the results of which were detailed in Audit 
Report Number A020144/T/5/Z04002, dated January 8, 2004.  The control improvements 
included:  1) a
A
im
a Procurement Managemen
guidance. 
 
Accordingly, we have conducted a review of contracting actions that were executed by the 
Regional CSC during the three-month period March 1, 2004 through May 31, 2004 from a 
judgmental sample of 10 task orders.  These 10 task orders had a total value of $8,431,643.  This 
was a limited review for the primary purpose of providing further information on recent actions 
the CSC has taken in implementing those control improvements mentioned above.  These 
actions/orders consisted of a judgmental, rather than a statistical, sample and we did not perform 
the same level of analysis on these orders as was conducted with regard to the fiscal year 2003 
orders reviewed. 
 
The results of this review show that the contracting actions we examined reflected that the Mid-
Atlantic Region CSC has instituted the control improvements.  Further, this limited review did 
not identify any issues which would indicate the contracting actions examined were not made in 
accordance with the FAR and the terms and conditions of the contracts utilized.  This represents 
an improvement when compared to the issues identified in our review of fiscal year 2003 task 
orders as outlined in this report.  Th
te
 

 
Our review of 21 task orders active during fiscal year 2003 within the Mid-Atlantic Region CSC, 
worth $191.5 million, identified control issues where procurement rules and regulations were not 
consistently adhered to, and on one occasion a task order was issued that would be better suited 
for other than IT funding.  (Our report details a number of key examples of these instances, while 
Appendix A provides a snapshot of all issues noted during the review.)  We identified issues in 



 
the following areas as they pertain to the 21 task orders reviewed:  inadequate competition, file 
documentation (especially as it relates to the preparation of Determination & Findings and 
Acquisition Plans), lack of documentation supporting the proper handling and evaluation of other 
direct costs, questionable contracting actions, contract oversight, inadequate monitoring of task 
order activities, and a task order that would better be suited for other than IT funding.  A 
summary of each task order reviewed is contained in Appendix A. 
 
 
Recommendations 
Based on the comprehensive recommendations contained in Audit Report Number 
A020144/T/5/Z04002, dated January 8, 2004, no further recommendations are deemed necessary 
at this time. 
 
 
Management’s Response 
In her response, the Regional Administrator, Mid-Atlantic Region, concurred with the issues 
raised in the draft report with the exception of the assertion that the Regional CSC processed a 
task order that would have been better suited for other than IT funding.  After a detailed review 
of this task order, it is the Region’s opinion that the IT Fund was appropriately utilized for this 
procurement. 
 
 
Internal Control Testing 
We assessed the internal controls relevant to the CSC's procurements to assure that the 
procurements were made in accordance with the FAR and the terms and conditions of the 
contracts utilized.  We identified issues in the following areas as they pertain to the 21 task 
orders reviewed:  inadequate competition, file documentation (especially as it relates to the 
preparation of Determination & Findings and Acquisition Plans), lack of documentation 
supporting the proper handling and evaluation of ODCs, questionable contracting actions, 
contract oversight, inadequate monitoring of task order activities, and a task order that would 
better be suited for other than IT funding.  We believe that an effective internal control structure, 
which has the on-going endorsement of management, would have identified and prohibited many 
of the issues identified during our audit. 
 
Our limited review of the more recent sample of fiscal year 2004 contracting actions found the 
CSC has implemented the management control improvements.  Further, our limited review of 
this sample of contracting actions did not identify any issues which would indicate they were not 
made in accordance with the FAR and the terms and conditions of the contracts utilized.  The 
Office of Audits will conduct a more comprehensive testing of internal controls throughout the 
CSC Program during fiscal year 2005. 
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SCHEDULE OF ORDERS REVIEWED IN MID-ATLANTIC REGION 
 

1. R320031798 
e-and-materials taskThis tim  order, valued at $12,593,833 at the time of our review, was 

issu  space Expeditionary Force Center for its legacy systems 
sup r

• 

• 
• 

(ODC) multiplier 

• 

 
2. R3200

ed on behalf of the Aero
po t and migration.  The following issues were noted with this order: 

No Determinations & Findings document justifying the use of a time-and-
materials task order. 
No Acquisition Plan. 
As discussed in the body of the report, mis-information was provided the 
contractor regarding the application of the Other Direct Cost 
rate under the Millenia Lite task order. 
As discussed in the body of the report, the lack of FTS oversight of contractor 
billings resulted in overcharges passed on to the Government.  The vendor is 
currently charging a higher ODC multiplier rate than permitted under the terms of 
the Millenia Lite contract. 

21148 
me-and-materials task order, valued at $2,483,287 at the time of our review, was 
on behalf of the Defense Security Service for data administration/records 
ment services in support of its case management an

This ti
issued 
manage d fingerprint processing 
fun o

• No Determinations & Findings document justifying the use of a time-and-
ls task order. 

3. 

cti ns.  The following issues were noted with this order: 

materia
• No Acquisition Plan. 
• “Not To Exceed” amount not listed on Form 300. 
• No indication of FTS oversight with regard to contractor billings. 

 
R320021391 
This time-and-materials task order, valued at $491,456 at the time of our review, was 
issued on behalf of the Department of the Army, Alternate Joint Communications Center, 
as part of its Operation and Maintenance Information Technology Program, to permit 
“control” of the entire, secured site from one central location with satellite monitoring 
available in specific locations.  The following issues were noted with this order: 

• 
y indicating the name of the vendor currently working in the 

facility.  A potential bidder could construe that the current contractor has a 
distinct advantage when being considered for the task order award.  This may 
explain the reason only one bid was received. 

• No indication of FTS oversight with regard to contractor billings. 

• No Acquisition Plan. 
As noted in the body of the report, we believe the Statement of Work does not 
foster competition b
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SCHEDULE OF ORDERS REVIEWED IN MID-ATLANTIC REGION 
(Continued) 

 
4. R320020147 

me-and-materials task order, valued at $2,319,395 at the time of our review, was 
on behalf of the Defense Commissary Agency for implementation and 

nance support of its Enterprise Network Management System.  The following 
ere noted with this order: 

No Determinations & Findings document justifying the us

This ti
issued 
mainte
issues w

• e of a time-and-

• 
• 

der the Special Ordering Procedures for Services Requiring 
aximum order 

threshold, the requests for proposals should be provided to additional schedule 
tors offering services that will meet the agency’s needs. 

 
5. R3200

materials task order. 
No Acquisition Plan. 
FTS did not comply with the Special Ordering Procedures when competing this 
procurement.  FTS forwarded the Request for Task Order Proposal to three 
vendors.  However, un
a Statement of Work, for proposed orders exceeding the m

contrac
• Documentation required by FAR 17 could not be found relative to the award of 

Option Year 1 of the task order.  Other than identifying that funds were available, 
the documentation required by FAR 17 could not be found in either the ITSS or 
the task order file and, thus, there is no assurance that the actions required of the 
contracting officer per the FAR were appropriately conducted.  Thus, aside from 
the funding, there is no documentation evidencing the contracting officer 
considered the following information when exercising this option year:  the 
requirement covered by the option fulfills an existing Government need, and the 
exercise of the option is the most advantageous method of fulfilling the 
Government’s need, price and other factors considered. 

• No indication of FTS oversight with regard to contractor billings. 

20399 
me-and-materials task order, valued at $1,597,425 at the time of our review, was 
on behalf of the GSA, FTS, IT Solutions Financial Services Center (Philadelphia, 

This ti
issued 
PA) and the Greater Southwest Finance Center, FTS Accounts Receivable and Financial 
An s
follow-
Center and to provide follow-on accounts receivable support to the Greater Southwest 
Fin
organiz
Theref
with th

• 
documents are unsigned by the 

aly is Division (Ft. Worth, TX).  The objective of this procurement is to provide 
on financial management and accounts payable support to the Financial Services 

ance Center.  While we recognize these functions do not appear to be IT-related, the 
ations being supported under this task order are funded from the GSA IT Fund.  

ore, we do not consider this an inappropriate use of the IT Fund.  Issues identified 
is procurement are as follows: 
A Determinations & Findings document, as well as an Acquisition Plan, were 
prepared for this procurement.  However, both 
contracting officer. 
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SCHEDULE OF ORDERS REVIEWED IN MID-ATLANTIC REGION 
(Continued) 

 
• FTS did not comply with the Special Ordering Procedures when competing this 

le contract rate that was the result of the 

or some level of oversight by FTS over contractor billings 

• 
 

6. R3200

procurement.  FTS forwarded the Request for Task Order Proposal to three 
vendors.  (In this instance, all three vendors submitted a bid.)  However, under the 
Special Ordering Procedures, for proposed orders exceeding the maximum order 
threshold, the requests for proposals should be provided to additional schedule 
contractors offering services that will meet the agency’s needs. 

• As indicated in the body of the report, we identified a billing rate under the task 
order in excess of the revised schedu
reduction in the Industrial Funding Fee from one percent to .75 percent.  This 
evidences the need f
under its task orders. 
No indication of FTS oversight with regard to contractor billings. 

31656 
and-materials task order, valued at $12,0This time- 71,496 at the time of our review, was 

issued   of Operations, 
Command, Control, Intelligence, Surveillance, and Reconnaissance (C2ISR) Operations 

urpose of this procurement is to provide support to the Air Combat 

for the Combat Air Force, 
includi
altitude ISR entified with this task order are as follows: 

ational security 
work, the nature of which is highly classified.  As a result, GSA-FTS does not 

ccess to approximately 30 percent of the documentation generated under 

of effective monitoring of task order 

nce to support the need for increased attention to contract 
 on the part of GSA-FTS. 

on behalf of the Headquarters Air Combat Command, Directorate

Division.  The p
Command in its mission to identify and manage requirements for technology systems in 
support of airborne C2ISR platforms, sensors, data links, avionics subsystems, ground 
support systems, spares and equipment.  It also includes developing and executing high 
altitude reconnaissance and intelligence data collection process 

ng identifying and managing intelligence collections system requirements for high 
 platforms.  Issues id

• As noted in the body of this report, this procurement involves n

have a
this task order.  Neither the FTS contracting officer, nor Information Technology 
Manager, possess the clearance(s) needed to see all documentation under this task 
order. 

• As this order involves intelligence operations and national security, there is the 
open issue as to whether task orders of this nature are permitted to be funded via 
the IT Fund. 

• As noted in the body of the report, a review of the Monthly Status Report for the 
month of March 2004 identified activities that are outside of the scope of the base 
Millenia Lite contract.  This illustrates a lack 
deliverables on the part of both GSA-FTS and the client agency representative, 
thus providing evide
deliverables, especially

• No indication of FTS oversight with regard to contractor billings. 
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SCHEDULE OF ORDERS REVIEWED IN MID-ATLANTIC REGION 
(Continued) 

 
7. R320030689 

This time-and-materials task order, valued at $14,218,562 at the time of our review, was 
issued on behalf of the U.S. Army, MC4 Program Office, for the in-theater maintenance 
of MC4 hardware and software, help desk support operations, warranty support, and in-
theater fielding and training in support of contingency operations.  This program provides 
full roducts and information/communications solutions to 
effe v re.  The issues 
identifi

• 

• It appears as if FTS defers to the client agency for review and approval of ODC 
Task order language states:  “Prior approval of the client representative or 

y integrated medical p
cti ely and seamlessly link all echelons of deployable medical ca

ed with this task order are as follows: 
No Determinations and Findings document justifying the use of a time-and-
materials task order. 

costs.  
the In-Theater representative is required to execute ODC’s.  Actual ODC 
documentation will be included with invoice submission.”  There is no indication 
of a review of ODC information by FTS. 

• No indication of FTS oversight with regard to contractor billings. 
 

8. R320030168 
This ti
issued on behalf of the Defense Security Service (DSS) to provide system improvement, 
sustain port to the DSS’ Case Control Management Information 
System

aterials task order. 
ication of FTS oversight with regard to contractor billings. 

9. 

me-and-materials task order, valued at $16,273,292 at the time of our review, was 

ment, and integration sup
.  The issues identified with this task order are as follows: 
• No Determinations and Findings document justifying the use of a time-and-

m
• No ind

 
R320020391 
s time-and-materials task order, valued at $13,009,924 at the time of our review, was 
ed on behalf of the Air Combat Command Directorate of Aerospace Operations to (i) 
ign, develop and implement models and simulations for Command and Control systems, 

Thi
issu
des
(ii) extract and analyze data on the performance of the Command and Control systems, and 
(iii) de o
the require rovide realistic scenarios for battlestaff and aircrews.  The 
contrac  or the architecture of the IT system and providing the 
Govern
The issues

• 

• No Acquisition Plan. 
• No indication of FTS oversight with regard to contractor billings. 

vel p and maintain computerized models and training simulations, and for defining 
ments to be used to p

tor is also responsible f
ment with recommendations for hardware and system development/enhancements.  

 identified with this task order are as follows: 
No Determinations and Findings document justifying the use of a time-and-
materials task order. 
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SCHEDULE OF ORDERS REVIEWED IN MID-ATLANTIC REGION 
(Continued) 

 
10. R320021505 
Thi
on 
sup
and

 
11. R3200

s firm, fixed-price task order, valued at $16,428,404 at the time of our review, was issued 
behalf of the Defense Security Service to provide all needed functions for operations 
port for the Case Control Management System Information System application software 
 hardware servers.  The issues identified with this task order is as follows: 

• No Acquisition Plan. 
• No indication of FTS oversight with regard to contractor billings. 
• This task order contains an increase in ODCs for new computer hardware and 

software maintenance of approximately $525,000.  However, there is no evidence 
that FTS determined these costs to be fair and reasonable. 

32061 
This ti - er, valued at $2,218,808 at the time of our review, was 
issued b
Manageme
legacy sys
migration e entified with this 
task or  

• o Determinations and Findings document justifying the use of a time-and-
ls task order. 

12.

me and-materials task ord
on ehalf of the Medical Communications for Combat Casualty Care (MC4) Product 

nt Office in Ft. Detrick, MD, to provide IT support services as they relate to 
tems, systems under development, operational systems along with any associated 
fforts to include training and fielding of hardware.  The issues id

der are as follows: 
N
materia

• No Acquisition Plan. 
• There was no “Not To Exceed” Amount listed on the Form 300. 
• No indication of FTS oversight with regard to contractor billings. 

 
 R320020897 
This time-and-materials task order, valued at $3,283,066 at the time of our review, was 
issu  
of end-user support for the Uniform Microcomputer Disbursing System, the Evaluation 
and Analysis Reports System, and JUMPS Temporary Lodging Allowance application 
and h
follows

• 

• 
• ight of contractor 

ed on behalf of the Defense Finance and Accounting Service to provide continuation 

 ot er designated system interfaces.  The issues identified with this task order are as 
: 
No Determinations and Findings document justifying the use of a time-and-
materials task order. 
No Acquisition Plan. 
As discussed in the body of the report, the lack of FTS overs
billings resulted in overcharges passed on to the Government.  The vendor is 
currently charging a higher ODC Multiplier rate than permitted under the terms of 
the Millenia Lite contract. 
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SCHEDULE OF ORDERS REVIEWED IN MID-ATLANTIC REGION 
(Continued) 

 
13. R320030605 

me-and-materials task order, valued at $820,366 at the time of our review, was 
d by the Mid-Atlantic Region CSC for the purpose of assuming administrative 
sibility for the original task order awarded by Region 10.  It was given to Region 3 
uent to Region 10 awarding Option Year 1.  The Statement of Work describes 

This ti
awarde
respon
subseq
engineering and technical support services required to support the H-60 Modifications 
Inte a ities.  With the 
execution of Option Year 2, this task order was assigned a new number and moved from 

to the General Supply Fund, as this was considered a Professional 

ocumentation attesting to the price reasonableness of 

Other materials included in this task order are ballistic floor 
rade brackets, and probe lighting fixtures. 

14. R3200

gr ted Program Team to enhance H-60 Helicopter mission capabil

the IT Fund 
Engineering Services order.  The issues identified with this task order are as follows: 

• No Determinations and Findings document justifying the use of a time-and-
materials task order. 

• No Acquisition Plan. 
• The file does not contain d

the ODCs.  One of the ODCs represented the leasing of space, as directed by the 
Statement of Work.  
armor kits, engine upg

• No indication of FTS oversight with regard to contractor billings.  
 

00232 
e-and-materials task order, valued at $60,444,450 at the time of our review, was 

on behalf of the Defense Security Cooperation Agency to provide personnel to 
t various aspects of the Defense Security Assistance Man

This tim
issued 
suppor agement System 
(DS M
DSAM
The iss

• 

• 
omply with the 

Special Ordering Procedures when competing this procurement.  FTS forwarded 
quest for Task Order Proposal to three vendors.  However, under the 

tion with PBS and a commercial realty rate examination.  However, 

A S) project.  The work under this order includes software deployment of the first 
S module, and analysis, development and support of three remaining modules.  
ues identified with this task order are as follows: 
No Determinations and Findings document justifying the use of a time-and-
materials task order. 
No Acquisition Plan. 

• Only one bid was received for this procurement.  FTS did not c

the Re
Special Ordering Procedures, for proposed orders exceeding the maximum order 
threshold, the requests for proposals should be provided to additional schedule 
contractors offering services that will meet the agency’s needs. 

• The file did not contain documentation attesting to the price reasonableness of the 
ODCs.  One of the ODCs represented the leasing of office space in Virginia.  FTS 
officials stated the lease pricing was determined fair and reasonable in 
coordina
documentation evidencing this could not be located.   
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SCHEDULE OF ORDERS REVIEWED IN MID-ATLANTIC REGION 
(Continued) 

 
• It was reported that this lease was necessary due to the contractor’s inability to 

recruit qualified personnel in the Mechanicsburg, PA area (the client’s location).  
However, because of this situation, the ODCs for the task order were further 
increased by way of travel costs for trips back and forth between Mechanicsburg 
and Virginia.  These trips carried an estimated amount, on average, in excess of 
$110,000 per year. 

• No indication of FTS oversight with regard to contractor billings. 
 

15. R320011038 
This time-and-materials task order, valued at $5,377,180 at the time of our review, was 
issued on behalf of the Defense Supply Center Philadelphia (DSCP).  The objective of 
the statement of work is to provide operations support for the DSCP Data Center and 
corporate mid-tier applications running on UNIX and NT servers.  The issues identified 
with this task order are as follows: 

• No Determinations and Findings document justifying the use of a time-and-

• 
eived for this procurement.  FTS did not comply with the 

• 

• 
 

16. R3200

materials task order. 
No Acquisition Plan. 

• Only one bid was rec
Special Ordering Procedures when competing this procurement.  FTS forwarded 
the Request for Task Order Proposal to three vendors.  However, under the 
Special Ordering Procedures, for proposed orders exceeding the maximum order 
threshold, the requests for proposals should be provided to additional schedule 
contractors offering services that will meet the agency’s needs. 
The Independent Government Estimate (IGE) found in the ITSS did not provide 
any detailed breakdown.  FTS responded that the IGE was “generated using hi 
[sic] level historical and summary information.  Detailed information was not 
input into ITSS or sent to the Contracting Officer.  This was a GSA schedule 
acquisition and detailed skill levels were not appropriate for comparison purposes 
as they differ among different schedules.” 
No indication of FTS oversight with regard to contractor billings. 

10223 
me-and-materials task order, valued at $3,776,000 at the time of our review, was 
on behalf of the Headquarters Air Combat Command Directorate of Aerospace 
ions to assist the Air Force in determining the operational warfighting command 
trol utility of candidate technologies, which conforms to its mission to modernize 
vel command and control through “incubating” new technologies and associated 
es at the operational level of warfare.  The issues ident

This ti
issued 
Operat
and con
force le
process ified with this task order 
are f

• No Determinations and Findings document justifying the use of a time-and-
materials task order. 

• No Acquisition Plan. 
 
 

 as ollows: 
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SCHEDULE OF ORDERS REVIEWED IN MID-ATLANTIC REGION 
(Continued) 

 
ne bid was received for this procurement.  FTS did not comply with the 

7. R320030863

• Only o
Special Ordering Procedures when competing this procurement.  FTS forwarded 
the Request for Task Order Proposal to three vendors.  However, under the 
Special Ordering Procedures, for proposed orders exceeding the maximum order 
threshold, the requests for proposals should be provided to additional schedule 
contractors offering services that will meet the agency’s needs. 

• No indication of FTS oversight with regard to contractor billings. 
 

1  
terials task order, valued at $2,891,350 at the time of our review, was 

issu
in 
dev
(AI
ide

d 
5-35, the costs 

would be allowable “so long as the task is not less than 12 months.”  Despite 
FTS’ comments, the client agency insisted that the contractor include these 
relocation costs in its proposal, and FTS agreed.  However, we found at the time 
of the actual move of the contractor employee, the task order had less than one 
year of performance left, a violation of FAR 31.205-35. 

• No indication of FTS oversight with regard to contractor billings. 

This time-and-ma
ed on behalf of the Office of Naval Research (ONR) Middle Pacific (MIDPAC) located 

Arlington, VA.  It was to provide information technology support for research and 
elopment programs, including Advanced Integrated Radar Electronics and Photonics 
REP) for the ONR MIDPAC locations in Virginia as well as Kauai, HI.  The issues 
ntified with this task order are as follows: 

• No Determinations and Findings document justifying the use of a time-and-
materials task order. 

• No Acquisition Plan. 
• The file did not contain documentation attesting to the price reasonableness of the 

ODCs.  One of the ODCs represented the leasing of approximately 2,400 square 
feet of office space in Hawaii, as directed by the Statement of Work.  Other than 
confirming with Defense Contract Audit Agency that the contractor had an 
approved purchasing system, there does not seem to be any indication of FTS’ 
efforts in determining whether the lease price was fair and reasonable.   Also, the 
ODCs included the purchase of five Dell computers for use by contract 
employees.  Per the client representative, these computers were turned over to 
ONR MIDPAC at the conclusion of the task order.  However, the file does not 
demonstrate how the costs for these computers were determined to be fair and 
reasonable.  Lastly, we determined this order contained an ODC that was handled 
improperly.  The ODC represented the cost for moving a subcontractor employee 
and two family members to Hawaii at an estimated cost of $25,000.  The file 
indicates the FTS representatives informed the client that they were not require
to pay the relocation costs and that if they did, under FAR 31.20
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SCHEDULE OF ORDERS REVIEWED IN MID-ATLANTIC REGION 
(Continued) 

 
18. EPG179772  
Thi
val
cou
Fed
Reg
pos t to storage.  As a result of FTS being unable to locate this file, we 
could n r d this procurement.  
 
19. R32003

s task order is listed in the database as being awarded on a labor hour basis and having a 
ue of $9,146,178.  However, FTS was unable to locate this task order file, stating that it 
ld not be found in the office and it is possible that it was closed out and sent to the 
eral records center.  The task order number, when compared to other Mid-Atlantic 
ion numbers, appears to confirm it is an older task order, giving credence to the 
sibility that it was sen

ot eview the details behin

0817 
e-and-materials task order, valued at $12,417,957 at the time of our review, was 

on behalf of the Air Combat Co th
This tim
issued mmand, 480  Intelligence Group.  Duties include 
netw r
commu
etc.  Th ws: 

of a time-and-
materials task order. 

quisition Plan. 

me facility are its Human Resources Staff and its Business 

ted with these types of organizations are typically included 
company’s loaded labor rates representing overhead costs.  

• 

o k monitoring, configuration management, systems administration, 
nications security management, and hardware/software network configuration, 
e issues identified with this task order are as follo

• No Determinations and Findings document justifying the use 

• No Ac
• The contractor included as an ODC under this task order a facilities charge for use 

of office space in its Chesapeake, VA location.  The contractor allocates the cost 
of this facility to each of its Programs/Organizations occupying the space.  
However, we could not find any documentation evidencing FTS verified these 
costs are not already included in the contractor’s already loaded labor rates as part 
of its indirect expense pool.  While this facilities charge does not represent major 
dollars under the task order, this should have been verified by FTS.  Of particular 
concern is the fact that two of the contractor’s other Programs/Organizations 
within this sa
Development unit (indicated on the contractor’s facilities costs allocation sheet as 
G&A).  Costs associa
as a component of a 
Thus, this may be a situation where the Government is paying for the facilities 
costs both directly as an ODC and also via the contractor’s billable labor rates.   
No indication of FTS oversight with regard to contractor billings. 
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SCHEDULE OF ORDERS REVIEWED IN MID-ATLANTIC REGION 
(Continued) 

 
20. R320030411 

This time-and-materials task order, valued at $3,269,061 at the time of our review, was 
issued on behalf of the Commander in Chief, U.S. Atlantic Fleet, Comptroller, to provide 
operations and maintenance support of its financial management system, to include 
enhancing/maintaining legacy modules, configuration management of software and 
har a
order a

• 
• 

• 

• ontractor billings. 
 

21. R3

dw re, implementation of software upgrades, etc.  The issues identified with this task 
re as follows: 
No Acquisition Plan. 
No Determinations and Findings document justifying the use of a time-and-
materials task order was prepared at the time of the award.  This order was 
awarded on December 26, 2002.  The Determinations and Findings document was 
not submitted until April 2004. 
Modification Number 2, dated September 18, 2003, exercised Option Year 1 
under the task order.  However, the contracting officer’s determination to exercise 
this option was not submitted until April 2004.   
No indication of FTS oversight with regard to c

20010841 
This time-and-materials task order, valued at $982,349 at the time of our review, was issued 
on behalf of the Commander in Chief, U.S. tlantic Fleet, N7 and N8 Directorates, to 
provide research, special studies, analyses and assessments.  Per the Statement of Work, this 
order includes IT-related tasking such as:  requirements support of new training support 
systems and programs, development of interfaces with established readiness systems, rapid 
application development support, installation and operations support of software based 
methodologies, and software development support to develop, field and test prototype 
software systems based on commercial off-the-shelf products.  The issues identified with this 
task order are as follows: 

• No Determinations and Findings document justifying the use of a time-and-
materials task order. 

• No Acquisition Plan. 
• Only one bid was received for this procurement.  FTS did not comply with the 

Special Ordering Procedures when competing this procurement.  FTS forwarded 
the Request for Task Order Proposal to three vendors.  However, under the 
Special Ordering Procedures for Services Requiring a Statement of Work, for 
proposed orders exceeding the maximum order threshold, the requests for 
proposals should be provided to additional schedule contractors offering services 
that will meet the agency’s needs. 

• No indication of FTS oversight with regard to contractor billings. 
 

A

A-10 



   
 

SCHEDULE OF ORDERS REVIEWED IN MID-ATLANTIC REGION 
(Continued) 

 
22. R320020295 
This fixed-price task order, valued at $2,558,822 at the time of our review, was issued on 
behalf of Air Force Base Conversion Agency for the identification, compilation, and 
presentation of Base Realignment and Closure (BRAC) un-liquidated outstanding obligations 
environmental funds.  The issues identified with this task order are as follows: 

• While this task order requires the use of various information systems, to include 
word processing, scheduling, spreadsheet, database, graphics, etc., we believe the 
overall procurement is for financial-related services.  Included in the 
“Requirements” portion of the Statement of Work are the following:  1) Expedite 
documents through the Defense Finance Accounting System (DFAS); 2) 
Reconcile funding discrepancies; 3) Identify excess funds; 4) Realign funds; 5) 
Technical Interchange, Status, Review and Other Meetings; and 6) Liquidate all 
un-liquidated outstanding obligations.  Based on this, we believe this task order is 
for consulting/financial management activities rather than for IT services.  As 
such, this task order would have been better administered/funded using the 
General Supply Fund rather than the IT Fund. 

• No Acquisition Plan. 
• No indication of FTS oversight with regard to contractor billings. 

 
 

A-11 



   
 

 
 
 
 

 



   
 

   B-1

 



   
 

 



   
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

AUDIT OF FEDERAL TECHNOLOGY SERVICE’S 
CONTROLS AND TESTING OF THOSE CONTROLS 

FOR THE SOUTHEAST SUNBELT REGION 
CLIENT SUPPORT CENTER 

REPORT NUMBER A040191/T/5/Z05003 
DECEMBER 9, 2004 

 
 
 

   IV



   
 

 
 
 
 

 



   
 

AUDIT OF FEDERAL TECHNOLOGY SERVICE’S 
CONTROLS AND TESTING OF THOSE CONTROLS 

FOR THE SOUTHEAST SUNBELT REGION 
CLIENT SUPPORT CENTER 

REPORT NUMBER A040191/T/5/Z05003 
DECEMBER 9, 2004 

 
TABLE OF CONTENTS 

 Page 

BACKGROUND IV-1 

OBJECTIVE, SCOPE, AND METHODOLOGY IV-2 

RESULTS OF AUDIT IV-2 

Central Office FTS Controls IV-3 
 

Implementation of Section 803 of the National IV-3 
Defense Authorization Act 

 
Legal Review Policy IV-3 

 
Acquisition Checklists IV-3 

 
Other Controls IV-3 

 
Review of Procurement Actions IV-3 
 

Other Direct Costs IV-4 
 

Work Awarded to 8(a) Contractor IV-5 
 

Frequent Use of T&M Tasks IV-7 

Independent Government Cost Estimates IV-8 

Service Contract Act IV-8 

Conclusion IV-9 

Management Comments IV-9 

Internal Controls IV-9 

 



   
 

AUDIT OF FEDERAL TECHNOLOGY SERVICE’S 
HOSE CONTROLS 

FOR THE SOUTHEAST SUNBELT REGION 
CL PORT CENTER 

REPORT NUMBER A040191/T/5/Z05003 

 

CONTROLS AND TESTING OF T

IENT SUP

DECEMBER 9, 2004 

TABLE OF CONTENTS 
(Continued) 

 
 

Page  

A.  Schedule of FY04 Orders Reviewed in The Southeast Sunbelt Region A-1 

B.  Management’s Response to Draft Report B-1 

 
 
 

 



   
 

 

   IV-1



   
 

The Region 4 CSC reported the following revenue: 

  Fiscal Year  Revenue 

$896,196,400 2003 

2004 $962,904,700 

 

Objectives, Scope and Methodology 

The audit objectives were to determine whether the CSC (1) has conducted 

he audit was conducted during July and August 2004 in accordance with generally 

procurements in accordance with the Federal Acquisition Regulation (FAR) and the 
terms and conditions of the contracts utilized, (2) has implemented controls mandated 
by Central Office FTS in FY 2004, and (3) has implemented additional controls to 
improve the procurement process. 

To accomplish these objectives, we: 

• Reviewed procurement documentation related to a judgmental sample of 10 task 
orders16 valued at $328,777,067; 

• Reviewed laws, regulations, and applicable guidance; and 
• Interviewed CSC personnel. 

T
accepted Government auditing standards. 

Results of Audit 

Our review showed that the CSC has implemented various controls to improve the 
procurement process.  In addition, our limited testing of procurements during March 
through May 2004 indicated that the CSC has made substantial progress in improving 
ppropriate documentation for nea w awards. 

ind sufficient documentation to show that the Government received fair and 

However, our limited review also identified certain weaknesses, primarily in the 
remediation of some issues relating to existing task orders.  For example, we did not 
lways fa

reasonable pricing, and we noted frequent use of T&M task orders.  We also identified 
task orders that may not be in compliance with the Service Contract Act.   

 

 
                                                 
16 There were 10 task orders included in our sample from the period March through May 2004.  The 

sample was comprised of:  (i) three new task orders; (ii) two new task orders which actually represented 
sub-tasks to existing master task orders; and (iii) five task orders which were originally awarded prior to 
March 1, 2004, but were modified during the period March through May 2004.   
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Central Office FTS Controls 

Since the OIG’s review of FY 2003 CSC procurements in Regions 4, 6 and 10, Central 
Office FTS has initiated new policies and procedural controls to improve the CSC 
control environment.  We reviewed the following new controls: 
 
Implementation of Section 803 of the National Defense Authorization Act.  On March 11, 
2003, in support of Section 803, FTS issued Acquisition Policy Letter No. 2003-01.  The 
policy affects all orders for services greater than $100,000 placed after October 25, 
2002, and requires “fair notice of the intent to make the purchase” and “affords all 
contractors responding to the notice a fair opportunity to submit an offer.”  Posting of a 

quest for quotations on the GSA electronic quote system “e-Buy” re
(www.gsaAdvantage.gov), is one medium for providing fair notice to all contractors as 
required.   

 
All orders in our sample were in compliance with the FTS Commissioner’s memo 
imp m
 
Legal 

le enting Section 803.   

Review Policy.  In a memo dated October 1, 2003, FTS issued policy guidance 
enting additional legal revimplem iew requirements to assure compliance with all 

applicable laws, regulations, and other requirements.  For example, legal concurrence is 
req e ket 

urcha  
uir d for new contract awards over $5 million; actions resulting in awards of Blan

se Agreements; actions resulting in the issuance of a task/delivery order thatP
contains leasing provisions, regardless of dollar value; and actions that result in the 
issuance of a task/delivery order under existing vehicles in excess of $5 million. 

 
The CSC awarded one new task order in our sample that exceeded $5 million and this 
task order was in compliance with the legal review policy.   
 
Acquisition Checklists.  In a memo dated October 6, 2003, FTS Central Office 
developed standard checklists to provide FTS associates with guidance and tools prior 
to awarding contracts and task orders and to ensure consistency in the acquisition 
process.  Examples of required documentation include:  requirement description, market 
research data, acquisition plans, etc. 
 
Our review indicated that for the
roperly completed and acquisition

 three new awards, the acquisition checklists were 
 plans were available.   p

 
Other Controls. FTS issued guidance establishing Procurement Management Reviews, 
in a memo dated November 14, 2003, and Project Closeout Guidance, in a memo dated 
May 28, 2004.  The CSC was in the process of implementing these controls.   
 
Review of Procurement Actions 
 
Our review of regional CSC procurement actions executed during March through May 
2004 showed that the CSC has made progress in improving appropriate documentation 
for new awards; however, we identified some weaknesses, primarily in the remediation 
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of some issues relating to existing task orders awarded prior to implementation of 
management controls.   
 
Other Direct Costs 
 
We reviewed a modification to task order 4TPB21033700 (Mod 15) which exercised an 
additional option year for the contractor (Anteon) to provide labor, maintenance, 
materials, supply support, and software for U.S. Army simulation centers maintained by 
the FTS client, U.S. Army Program Executive Office Simulation, Training, and 
Instrumentation (PEO-STRI).   
 
The original value of the task order was $73.1 million and included other direct costs 
(ODCs) of $18.6 million. The ODCs included about $17 million in computer equipment 
nd about $1.6 million in travel, training, program management, and repair parts.  By 

64,377 and $4,550,037, respectively.  We then 
viewed the monthly financial summaries provided by Anteon in order to analyze the 

es discussed 
bove.  

 million contract to 
ell, the high bidder, which was about $700,000 more than the low bid.  Anteon’s 

a
March 1, 2004, when modification 15 was signed, the total value of the option year had 
increased to $93.3 million, which included revised ODCs of $26 million.  The CSC was 
unable to provide an itemization of the computer equipment, the vendor or vendors 
used, or a price reasonableness determination.  CSC personnel explained that their 
contractual responsibilities for ordering and determining the price reasonableness of the 
ODCs were delegated to Anteon and that the supporting procurement documentation 
was maintained by Anteon.  We reviewed the letter of delegation dated March 18, 2003, 
which provided for the procurement of services, not commodities or computer 
equipment.   
 
As part of our audit of this task order, we reviewed Anteon invoices dated May 14, 2003, 
and July 10, 2003, for ODC costs of $9
re
supporting documentation for the ODC billings.  The summaries did not provide any 
listings or itemizations of the ODC equipment that was billed and shipped to PEO-STRI. 
The ODCs were invoiced as single line items without detailed supporting information.  
We were unsuccessful in our attempts to get either Anteon or PEO-STRI to provide us 
with a breakdown of the ODCs.   
 
Subsequent to our issuance of the discussion draft audit report, the CSC requested 
Anteon to provide the requested information for the two Anteon invoic
a
 
Our review of this information disclosed that the FTS client, PEO-STRI directed Anteon 
to request formal proposals from four firms, Dell, IBM, Hewlett Packard, and Gateway.  
All the firms submitted bids except IBM.  Anteon awarded the $6.7
D
written award summary classified the procurement as sole source and Government 
directed.  The Anteon files that were provided to the auditor did not contain a sole 
source justification.  The award summary also stated that the determination of price 
reasonableness was based on a complete program study requested by PEO-STRI. 
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The CSC based its delegation of authority on FAR 51.102, which allows a contractor to 
se Government supply sources such as FSS schedules.  We were unable to determine 

tion 803.      

In o n that are inherently 
Go ered to be 
inh : 

 G&A rate was 
ppropriately applied to the ODC costs.  The FTS contract with Anteon is an Answer 

tractor

u
if the models purchased from Dell were schedule items because of a lack of detail in the 
supporting documentation.  The CSC in essence relinquished its procurement 
responsibilities to the contractor. 
 
Anteon made sole source and open market purchases for PEO-STRI.  Some of the 
open market purchases exceeded $100,000 and were subject to the provisions of 
Section 803 of the National Defense Authorization Act, yet the summary of bids 
provided by Anteon showed a response by only two bidders rather than three 
respondents as required by Sec
  

ur opinion, the CSC delegated contracting functions to Anteo
vernmental.  FAR. 7.503 specifies procurement functions which are consid
erently Governmental.  These functions include the following

 
• Determining what supplies or services are to be acquired by the Government 

(although an agency may give contractors authority to acquire supplies at prices 
within specified ranges and subject to other reasonable conditions deemed 
appropriate by the agency); 

• Awarding contracts; 
• Determining whether contract costs are reasonable, allocable, and allowable. 

 
We also noted that the ODC costs shown on these invoices were marked up by a 
general and administration (G&A) rate.  Although the G&A rate may be approved by 
Defense Contract Audit Agency (DCAA), we question whether the
a
contract and Section G.2.2 states that the hourly rates used under this contract are “fully 
loaded“ rates that include G&A.  In our opinion, the fully loaded hourly rates already 
provide for the recovery of G&A expenses. Since Anteon procures the ODCs from other 
vendors, Anteon may be eligible to apply a material-handling rate to the ODCs.   A 
DCAA report dated June 28, 2004 shows that Anteon has approved material handling 
rates for the year 2004.  These rates are all less than the G&A rate charged on the 
ODCs under this task order and vary with the division performing the work.  
 
Work Awarded to 8(a) Con  

s types of equipment and 
oftware being proposed.  The costs were bundled into various categories such as “total 

services”, “training”, “total hardware and software” etc.  The cost proposal also did not 

 
Task order 4TNC17031045 procured computer storage equipment from an 8(a) 
contractor, TKC Communications (TKC). The task order was for the delivery of 
equipment to the Navy Personnel Command.  The equipment was actually furnished by 
EMC Corporation (EMC).  TKC functioned as a middleman between EMC and Navy 
Personnel Command.  The technical proposal was prepared by EMC, not TKC.  A 
statement of work was not prepared by the Government.  Although TKC submitted a 
cost proposal, it did not itemize the costs of the variou
s
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detail the fees or services provided by TKC.  The independent Government estimate 
and the cost proposal were both dated March 13, 2003. 
 
We contacted TKC representatives and determined that TKC did not manufacture any 
of t  rder.  TKC charged a handling 
fee h posal. We determined through our review of 
the d to charge a handling fee up to a seven percent 
eiling.  TKC, as an 8(a) contractor, was required to perform at least 50 percent of the 

ith its own personnel in accordance with FAR 
2.219-14(b)(1) which states “Services (except construction). At least 50 percent of the 

ince the 50 percent requirement was by “contract performance,” not by individual task 

option year because of the lack of orders placed under 
e contract.  Consequently, TKC did not provide any of the personnel services required 

   

ws sole source procurements from 8(a) contractors for non-
anufacturing orders with a value under $3 million.  TKC is an Alaskan Native 8(a) firm 

S orders.  The other TKC Government contracts are as follows:  
S04T03BFD0016, NBC-HD-03-0029, GS04T04DBP0303, GS06T02BND0471, 

he equipment or provide any of the labor for this task o
 w ich was not itemized in their cost pro
 TKC contract that TKC was allowe

c
service requirements under this contract w
5
cost of contract performance incurred for personnel shall be expended for employees of 
the concern.”  The value of services required by this task order was approximately 
$687,206.  They were not provided by TKC personnel.   
 
S
order, we had to determine whether TKC provided their services under the overall FSS 
contract.  Therefore, we contacted GSA Federal Supply Service (FSS) contracting 
personnel and found that this was the only order placed under TKC contract 
GS06T02BND0587. Furthermore, we were told that the contract expired on July 21, 
2004.  GSA did not exercise the 
th
under contract GS06T02BND0587 and made no attempt to meet the contract’s 50 
percent service requirement.  The purpose of this limitation is to limit subcontracting by 
8(a) firms and provide small disadvantaged businesses with real work experience and, 
thereby, avoid the use of 8(a) contracts as a conduit to other contractors, like EMC, to 
benefit from sole source procurement.
 
FAR 19.805-1(a) allo
m
and is not subject to the $3 million limitation.  Consequently, although the order 
exceeded the 8(a) threshold , FTS was able to procure services/commodities on a sole 
source basis from a large business using the preferred status of TKC.     
 
EMC contract GS-35F-0088K has a maximum order threshold of $500,000.  In our 
opinion, FTS should have requested competitive bids on this task order.   
 
Although contract GS06T02BND0587 expired, TKC is using several other Government 
contracts to obtain FT
G
GS07T04BGM151, and a new 8(a) Stars award (GS-06F-0103Z).     
 
During our exit conference, Regional management contended that they should not be 
held responsible for an 8(a) contractor’s non-compliance with the 50 percent contract 
performance requirement.  However, in our opinion, there were certain “red flags” (e.g., 
the proposal was prepared by EMC, not TKC, and there was no statement of work) that 
should have alerted the CSC to the potential problem. 
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Frequent Use of T&M Tasks   
 
In 1991, the Office of Federal Procurement Policy issued Policy Letter 91-2, Service 

ontracting, which established that “It is the policy of the Federal Government that (1) 

racticable.  The FAR cites the 
llowing order of precedence: 

1. A firm-fixed price performance-based contract or task order 

ing services because under the FAR this type of 
ontract provides no incentive to the contractor for cost control or labor efficiency.  FAR 

 a T&M basis for labor intensive 
ervice contracts that included repetitive work over a period of years. For example, task 

ded computer personnel to support the technical operations 
f the Navy Personnel Command.  The task order awarded to Computer Systems 

rojected at 189,571 man hours 
er year and the labor classifications used to perform the work remained the same from 

FTS justification for the T&M contract cited “breakdowns”, “repairs”, 
nd  “program revisions.” 

 

C
agencies use performance-based contracting methods to the maximum extent 
practicable when acquiring services, and (2) agencies carefully select acquisition and 
contract administration strategies, methods, and techniques that best accommodate the 
requirements.” FAR Section 37.102 states that performance-based service contracting 
is the preferred method for acquiring services and requires agencies to use 
performance based contracting to the maximum extent p
fo
 

2. A performance-based contract or task order that is not firm-fixed price 
3. A contract or task order that is not performance-based. 

 
The CSC frequently used T&M tasks rather than firm fixed-price tasks.  Of the ten 
orders for services that we reviewed, seven were T&M tasks, however only one was a 
new task order.  A T&M contract provides for acquiring services on the basis of direct 
labor hours at fixed hourly rates and materials at cost. The FAR requires the contracting 
office to prepare a written justification for use of a T&M contract.  T&M contracts are the 
least preferred method of acquir
c
16.601 states, “A time-and-materials contract may be used only when it is not possible 
at the time of placing the contract to estimate accurately the extent or duration of the 
work or to anticipate costs with any reasonable degree of confidence.” 
 
Our audit sample included four task orders awarded on
s
order 4TNL17021014 provi
o
Technology Inc. had a base year of $6.6 million and eight option years at a cost of $6.8 
million per option year.  Labor hours were consistently p
p
year to year.  The 
a
 
FAR 37.602-5 titled “Follow-on and repetitive requirements” states that “When acquiring 
services that previously have been provided by contract, agencies shall rely on the 
experience gained from the prior contract to incorporate performance-based contracting 
methods to the maximum extent practicable.  This will facilitate the use of fixed-price 
contracts for such requirements for services.”  In our opinion, the Government’s needs 
involved repetitive labor requirements that would have been better served by a firm 
fixed price, performance-based contract for this task order.  
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The sample included three other labor-intensive T&M task orders that involved similar 
follow-on and repetitive work, which would have been conducive to a firm fixed price 
performance, based contract.  These task orders are shown below:  
 

• 4TNL17021006, Computer Systems Technology  
• 4TWP21048340, Morgan Research 
• 4TWG21044420, Cobro Corp. 

 
Independent Government Cost Estimates 
 
GSA Order APD P 2800.14, dated April 22, 1988, establishes procedures and 
guidelines for the use of all GSA employees in preparing the information required for an 
effective and timely procurement request.  The order further states that a “detailed cost 
estimate must be received by the contracting officer prior to issuance of the solicitation.” 
 
Our review disclosed that the CSC usually relies on the estimates provided by the client 
agencies.  In the case of four task orders, we found that the estimates were not signed 
or dated by the client agency, and in the case of another task order the estimate had the 
same date as was shown on the cost proposal.  We also found that three of the task 
orders did not have estimates.   
 
Based on the criteria cited above, we believe that independent Government estimates 
are an important part of the procurement process.  The name of the estimator as well as 
the date of the estimate is necessary to establish the source of the information and to 
determine the estimate’s independence.  This is in accordance with GSA Order APD P 
2800.14 and good business practice. 
 
Service Contract Act 
 
Task orders issued by the CSC under the Millennia Lite contract may not be in 
compliance with the Service Contract Act of 1965.  The Service Contract Act provides 
for minimum wages and fringe benefits for employees working under service type 
contracts. Most Millennia Lite job categories cover highly technical positions that are 
exempt from the Service Contract Act; however, lower level computer operators and 
data entry personnel fall under the provisions of the Service Contract Act and require a 
DOL wage determination.  Most of the labor hours ordered for task orders 
4TNL17021014 and 4TNL17021006 were for labor categories that are subject to the 
Service Contract Act. 
 
Task orders 4TNL17021014 and 4TNL17021006 were awarded to Computer Systems 
Technology, and were the only two Millennia Lite orders that were included in our audit 
sample for this region.   The task orders included base year labor costs for computer 
operators and data entry personnel (covered labor categories) that were a significant 
percentage of total base year labor costs.  For task order 4TNL17021014, covered 
personnel accounted for $1.5 million out of $6 million in total base year labor costs.  For 
task order 4TNL17021006, covered personnel accounted for $3.1 million out of $4.7 
million in total base year labor costs.  The CSC did not obtain a wage determination for 
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these job classifications, as generally required by the Act, because a provision of the 
illennia Lite contract states that the entire contract is exempt from the Service 

Contract Act's provisions.   
 
We note that other GSA-managed Government Wide Acquisition Contracts, including 
ANSWER, incorporate provisions of the Service Contract Act.  The clause in the 
Millennia Lite contract that exempts all its bor categories from the provisions of the 
Service Contract Act should be reexamined.  The better practice may be to incorporate 
the Service Contract Act and its related w
issue to the Commissioner, FSS, for appropriate action.  
 
Conclusion

M

la

age determinations.  We have referred this 

 
 
The CSC has made substantial progress in implementing controls to improve its 
procurements.  Specifically, the CSC has implemented various new policies and 
procedural controls to improve the internal c ntrol environment.  However, our testing of 
procurement actions for the period March though May 2004, showed that the CSC 
needs to focus not only on the integrity of new awards but existing orders that are at risk 
due to actions that have occurred during t e life of the task orders awarded prior to 
implementation of management controls.  Our review showed that while there is 
evidence that the CSC has begun remediation efforts, additional work is needed to 
correct weaknesses that remain.   
 
As indicated in our January 2004 report on the FTS CSC, we believe that steps to 
remedy these problems require a comprehensive, broad-based strategy that focuses on 
the structure, operations and mission of FTS as well as the control environment.  Based 
on the comprehensive recommendations contained in that report, no additional overall 
recommendations are deemed necessary at this time. 
 
Management Comments

o

h

 
 
The Regional Administrator generally concurred with the results as presented in this 
report.  His written response is included as Appendix B. 
 
Internal Controls 
 
We assessed the internal controls relevant to the CSC’s procurements to assure that 
the procurements were made in accordance with the FAR and the terms and condition 
of the contracts utilized.  Our review showed that the CSC has implemented various 
controls to improve the procurement process.  However, our limited testing of recent 
procurement actions identified weaknesses, primarily in the remediation of some issues 
relating to existing task orders awarded prior to implementation of management 
controls.  For example, we did not always find sufficient documentation to show that the 
Government received fair and reasonable pricing, and we noted frequent use of T&M  
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AUDIT OF FEDERAL TECHNOLOGY SERVICE’S 
CONTROLS AND TESTING OF THOSE CONTROLS 

FOR THE SOUTHEAST SUNBELT REGION 
CLIENT SUPPORT CENTER 

REPORT NUMBER A040191/T/5/Z05003 
 

APPENDIX A 
SCHEDULE OF FY04 ORDERS REVIEWED IN THE SOUTHEAST SUNBELT REGION 

 
 

r Number Order 
Date Contractor Contract 

Type Client Task Orde
Value Orde r Notes

4TFG5  Air Force $5,444,293 1 7045003 05/28/04 Dell Marketing LP Schedules

4TWP97043932 03/09/04 Northrop Grumman PES DOD (SIAP) 4,417,475 2 

4THP21046034 03/29/04 AAI Engineering Mobis Army 3,846,153 3 

4TNC17031045 04/06/04 TKC Fast 8(a) Navy 5,518,059 4 

4TWG21044420 03/12/04 Cobro PES Army 3,475,961 5 

4TPB21033700/15 03/01/04 Anteon Answer Army  230.712,081 6 

4TNL17021014/51 04/06/04 Computer Sys. Tech.  Millennia Lite Navy 50,202,667 7 

4TNL17021006/40 03/16/04 Computer Sys. Tech. Millennia Lite Navy 13,341,835 8 

4TAB75017003/16 04/19/04 Anteon Answer Center for Disease 
Control 11,721,037 9 

4TWP21048340 04/02/04 Morgan Research PES Army 2,264,950 10 
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Notes for Schedule of Task Orders Reviewed 

ew Awards 

1. The CSC requested bids on this task order through GSA e-Buy.  Dell Marketing LP was the 
only bidder and was awarded the task order on May 28, 2004, on a T&M basis.  An 
estimate for this procurement was available but it did not show the name of the estimator or 
the date of the estimate. 

 
2. The CSC requested bids on this task order through GSA e-Buy.  Northrop Grumman was 

the only bidder and was awarded the firm fixed price task order on March 9, 2004.  An 
estimate for this procurement was available but it did not show the name of the estimator or 
the date of the estimate. 

 
3. The CSC procured this firm fixed price task order with a sole source justification.  AAI 

Engineering was awarded the firm fixed price task order on March 29, 2004.  An estimate 
was available and it was signed and dated. 

 
Existing Task Orders With Contracting Actions Between March and May 2004 
 

4. Task order 4TNC17031045 is discussed in the body of this report. 
 

5. This task order, 4TWG21044420, is a sub task to master task 4TWG21034377.  Both task 
orders were awarded to Cobro Corporation on a T&M basis.  The bill of materials stated 
this order is a subtask to support the same requirements in the master task.  The master 
task provided technical support requirements for the Army Special Operations Command in 
order to increase aircraft availability and improve operational efficiency.  The master task 
was for a base year cost of $1.4 million and four option years at a cost of approximately 
$3.5 million per year. The task order procured nine technical labor classifications.  The 
labor classifications and the labor hours remained the same in each option year.  The hours 
for the base year differed from the option years since it was only five months in duration. 
The labor costs for each year were consistent and approximately the same.  The 
Determination and Findings justifies the use of T&M by stating it is impossible “to estimate 
accurately the extent of work required.”  This is a very general justification and we believe 
that a firm fixed price performance based contract would have better served the 
Government. An estimate for the procurement of the master task was available but it was 
not signed or dated. 

 
6. Task Order 4TPB21033700 is discussed in the body of this report. 

 
7. Task Order 4TNL17021014 is discussed in the body of the report. 

 
8. Modification 40 to Task Order 4TNL17021006 is discussed in the body of the report. 

 
9. Modification 16 to Task Order 4TAB75017003 provides additional funding.  This T&M task 

order awarded to Anteon Corporation provided computer personnel support for a disease 

 
N
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control information system.  A Government estimate was not available for this procurement.  
 

10. Task Order 4TWP21048340 is a subtask to master task 4TWP21048000.  Both task orders 
were awarded to Morgan Research Corporation on a T&M basis.  The subtask provided for 
eight personnel.  Seven of the positions were estimated at 2080 hours per year and the 
eighth position was estimated at 1040 hours per year.  The labor classifications and labor 
hours remained the same in the base year as well as each of the option years.  The costs 
for each year were likewise consistent.  The Determination and Findings justifies the T&M 
contract based on the fact that the quantity and type of materials were unknown as of the 
beginning date of this task order. We reviewed the proposal and found the line item for 
materials did not show a description of the materials to be purchased or an estimate.  In our 
opinion, a firm fixed price performance based contract for the labor costs would have better 
served the Government’s interests.  A Government estimate for the procurement of the 
master task was available but it was not signed or dated. 
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RESULTS OF AUDIT 

Brief 

Fiscal Year 2003 Review 

The audit identified numerous improper task orders and contract awards involving 
millions of dollars that failed to comply with procurement laws and regulations and on a 

support for pricing, misleading descriptions of work, persistent and unsupported use of 

iscal Year 2004 Review 

We identified many i e FY 2003 review. 

Our findings identif nadeq petition, improper 
evaluation of contra and rea  pricing, lack of, or 
ineffective impleme  controls put in place b tral Office FTS and 

sk order awards that included work outside the authority of the FTS. 

number of occasions were well outside the delegated authority of the FTS.  Our findings 
identified numerous instances of misuse of contracting vehicles, inadequate 
competition, non-existent or ineffective contract administration, poor or non-existent 

T&M task orders, and work that was paid for but never delivered to the Government. 

The factors contributing to these problems were ineffective management controls and 
an environment that emphasized client agency satisfaction and FTS revenue over 
compliance with proper and prudent procurement procedures. 

F

ta

 of the same improper award issues ident fied in th

ied misuse of contracting vehicles, i uate com
ctor proposals in determining fair sonable
ntation of various y Cen

Results of Fiscal Year 2003 Review 

Inadequate Competition 

Of 19 FSS Schedule orders for services in our sample, the CSC awarded 16 orders 
without the benefit of competition.  Eighty-four percent (16 of 19) of these sole source 
awards were awarded without proper justification. 

FSS Schedules – FSS and DOD Ordering Procedures Require Competition. Our 
sample of 30 orders included 19 FSS Schedule services orders. In 16 of the 19 cases 
(84 percent), Region 5 made the awards without the benefit of competitive bids. Recent 
legislation and FSS ordering procedures specify the need to obtain a minimum of three 
offers for most orders to ensure fair and reasonable pricing. FSS Special Ordering 

order threshold (MOT) require that the ordering office request quotes from additional 
Schedule contractors that offer services that will meet the agency’s needs. 

In addition, Section 803 of the National Defense Authorization Act of 2002, Public Law 
107-107 requires ordering agencies to obtain a minimum of three offers for (DOD) 

Procedures for Services (that include a statement of work) expected to exceed $2500 
require the ordering office to send the statement of work to a minimum of three 
Schedule contractors for competitive quotes. Orders expected to exceed the maximum 
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orders for professional services expected to exceed $100,000 that are placed under 
multiple award contracts. The provisions of Section 803 apply not only to orders placed 
by DOD, but also to orders placed by non-DOD agencies on behalf of DOD. 

Remote Video Surveillance Program.  Thirteen (see Appendix A) of the 30 task 
orders included in the 2003 audit sample provided services and installation work for the 
Border Patrol’s RVS program.17 All of the orders were placed, without benefit of 
competition, with a Schedule 58 and 70 FSS contractor, International Microwave 

onitoring 
equipment in Border Patrol facilities located along the 
U.S.-Canada and U.S.-Mexico borders. Two orders 

l project to IMC was not supported by 
evidenc
FT
of an 
Immig

INS issued a Request for Quotes (RFQ) around November or December 1998. Several 
firms responded to the proposal and made oral presentations at INS Headquarters in 
Washi
the IN  of IMC for the RVS program.  A review of 
the RF present either the full scope of the project or 
the na d was for $2 million on 
Novem BPA valued at $200 million was negotiated 
and aw dled pricing” which featured a fixed price 
for ea  (CLIN). Each CLIN represented a different 
size o lation.  Senior Central Office FTS officials 
approv

                                                

Corporation (IMC).18

Nine of the 13 task orders provided for installation of daytime and night vision cameras 
to be mounted on poles and other structures, 
construction of towers for microwave transmission 
equipment and provision and installation of m

provided for a maintenance shop and repair services at 
an Albuquerque, New Mexico maintenance facility. The 
two other orders provided for management, 
administration and engineering (MAE) services 
associated with the provision of the RVS equipment at 
various locations along the borders. The total value of 

the 13 orders included in the audit sample was $43,390,797.  

Our review disclosed that the award of the initia
e that competition for the award had occurred. From records we obtained from 

S, the award of the earliest task orders to IMC in 2000 was a result of the ratification 
award decision made by the former parent agency of the Border Patrol, the 
ration and Naturalization Service (INS). 

ngton, D.C. FTS officials stated that there was a lack of documentation regarding 
S solicitation, evaluation, and selection
P showed that it did not accurately re
ture of the work that was to be provided. The initial awar
ber 24, 1999. In November 2000, a 
arded to IMC. The BPA employed “bun

ch of 22 different contract line items
r configuration of pole, tower, or instal
ed the BPA on December 11, 2000. 

 
17 The R

video
Borde
convi

18 IMC was acquired by L3 Communications on or about February 2003. 

VS program provides the ability to remotely control a camera station and communicate data and 
 back to a control room for monitoring. RVS provides for the dispatch, support, and safety of 
r Patrol agents. RVS also provides a deterrent to illegal border crossings and evidence for 

ctions in cases where video is acceptable evidence in a court of law. 
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 The B
Sched cessary to 
furnish and install the poles, towers, cameras and related items. None of the team 
memb
design
covere
profes

The BPA was portrayed as offering substantial savings to the Government that would 
result 
installa

We ob
that 96
pricelis
include
not be
relatio

 

 
Likewi
$48,50
a lowe
Sched
Equipm

PA was presented as a teaming arrangement between IMC and five other FSS 
ule contractors who would provide the equipment and services ne

ers held contracts that included the construction and engineering work needed to 
 and install an RVS system. For example, IMC’s contract, at the time, only 
d the furnishing of radios, microwave transmission equipment, repairs and IT 
sional services. 

from additional discounts off the FSS Schedule pricelists for the equipment and 
tion. No such savings occurred, however. 

tained and reviewed the component parts list for each BPA CLIN and determined 
 percent of the parts could not be traced to the BPA’s FSS Schedule holders’ 
ts. When we successfully matched parts, for example, the Hitachi day camera 
d in the bundled price, against the Schedule price, we found that the price had 

en discounted off the FSS Schedule price. Instead, we found the following price 
nships: 

Hitachi model number KPD581,  
per detail provided to support BPA CLIN

 
$4,465 

Hitachi model number KPD581, 
per FSS Schedule GS-03F-4096B 

 
$1,723 

Hitachi model number KPD591,19

In-house to IMC 
Lower 
Price 

se, the FLIR long-range infrared camera was included in the bundled price at 
0. During calendar year 2000, the FLIR camera was charged in-house to IMC at 
r price 20.  The FLIR cameras used for the border station were not on FLIR’s FSS 
ule, although FLIR was a “team” member. See the report section entitled 

ent Substitution for further information on FLIR cameras. FTS did not verify the 
 of the components of the bundled prices and did not prepare Government 
tes to support the reasonableness of the installation cost. 

pricing
estima

Prior t
existin
the co
CLINS
$38,00

On Ju
whethe
                                                

o expiration of the BPA, L3 Communications requested a modification to its 
g Schedule 84 Contract (GS-07F-5377P).  This modification incorporated all of 
ntract line items (CLINS) for monopoles and other structures from the BPA.  The 
 increased in price on average of 20 percent with increases ranging from a 
0 to $55,000. 

ly 14, 2004, the FSS contracting officer requested L-3 Communications to specify 
r the cost for any services (ancillary or construction) were included within the 

 
19 Hitachi invoices to IMC consistently stated that the model KPD591 camera was the replacement 

camera for KPD581. Hitachi officials stated that the KPD591 was never on Hitachi’s FSS Schedule. 
Hitachi officials also stated that additional lenses and other accessories would have to be ordered 
separately, which was consistent with bills of materials, invoices, and schedules reviewed. 

20 Our review noted evidence of the lower IMC price through June 2000. The BPA which included the 
bundled pricing was effective November 8, 2000. 
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pric
include
for con

The co
proof  
Resolution of this matter is still underway. 

BRAC
Office)
optimiz
$1.488
stated 
result, nity to bid on the project. 

Mis

e of each item.  The contractor’s response showed that most of the line items 
d a cost for construction.  As mentioned earlier, FSS has no authority to contract 
struction work.  Schedule 84 contracts are not construction contracts. 

ntracting officer also questioned the commerciality of the CLINS and requested 
of non-Federal Government sales.  That information was not furnished. 

O.  Task order 5TS2103049 for BRACO (Army’s Base Realignment and Closure 
 required a contractor (Strategic Management, Inc.) to assist with resource 
ation and environmental restoration.  The contract was awarded sole source for 
 million with no documentation as to the reason no other bids were sought.  FTS 
that the client submitted the request as a directed buy (sole source) and as a 
no other companies were afforded the opportu

use of Contract Vehicle 

 30 task orders included in the FY2003 audit sample, 18 included work that was 
 the scope of the contract against which the order had been placed. Thirteen 

 included work that was outside the delegated authority of FTS to acquire. This 
d construction work and the acquisition of real property. (e.g., leasing of space in 
erque, New Mexico)  ADM 5450.39C delegates construction and real property 
ition authority to the Public Build

Of the
outside
orders
include
Albuqu
acquis ings Service (PBS). No such authority is granted 
to either FTS or FSS.  Neither the IT Fund or the General Supply Fund authorizes the 
acquis

 

carpenters and steeplejacks were 

ded to 
design the installation and define 

ork, and 
contained none of the requisite references to construction laws and regulations 

ition of construction work or real property. 

Nine of the task orders  (FCI1500015, 5TI1503009, 5TI1503062, 5TI1503036, 
5TI1502024, 5TI1503013, 5TI1502131, 5TI1502115, 5TI1501038) issued for the 
installation of camera monopoles and transmission towers for the Border Patrol 
involved heavy construction work. 
Backhoes, cranes, bulldozers and 
boring equipment were required to 
install foundations, erect poles and 
towers and connect to utilities. 
Skilled craftsman such as heavy 
equipment operators, electricians, 

employed to operate the 
construction equipment and install 
the components of the system.  
Engineering firms were nee

the specific requirements for each 
location. 

The FSS Schedule contract with IMC was a commodities contract for furnishing 
radios and microwave transmission equipment, not construction w



  

that protect employee wages, workplace safety, the environment, integrity of 
procurement, or ensure timely delivery or quality of the workmanship. 

Davis-Bacon Act wage determinations were not incorporated into the task orders, 

may need to reimburse the 
contractor to settle the claims.

he BPA incorporated detailed specifications, 
thereby leaving interpretation of the Government’s needs up to the contractor. An 

VS system at the border station in Blaine, Washington 
revealed serious problems with the quality of the workmanship. Cameras and 

g in significant down time and the need for frequent repairs. 

und

Bo
rais
and
ele
furn e provided them 

 Tas
GW
wa
at 
req
are
Th
equ

made in order to accomplish this task 
n of security fencing, drainage and erosion control, 

ontract.  As 

resulting in a potential unfunded liability to the Government. For example, if in the 
future, employees file claims seeking further reimbursement for the higher wages 
that they may have been due, the Government 

21

Neither the IMC task orders nor t

on-site inspection of the R

other pieces of equipment were not functioning and had numerous reliability 
problems resultin
Border Patrol officials performed a technical inspection of the workmanship and 
identified numerous problems with the installation work. Remediation efforts were 

erway by the contractor at the time we made our visit. 

rder Patrol officials in Arizona, where we also made an on-site inspection, 
ed concerns about workmanship and adherence to national electrical codes 
, in particular, protection against lightning strikes. The Border Patrol’s local 

ctronic technicians were left largely in the dark as to the equipment to be 
ished or the design of the system to be provided since no on

with design drawings or specifications for the equipment. 

k order 5TS5703D139 was awarded for $7.856 million under the ANSWER 
AC based on the best value solution rather than the lowest price.  This work 

s to enhance the overall effectiveness and performance of the security system 
Offutt Air Force Base while at the same time reducing manpower 
uirements.  Items that were to be addressed by the integrated system were 
a intrusion detection, access control, and alarm assessment and reporting. 
e security system was designed as a combination of electronic security 
ipment and physical barriers that would ultimately defeat a hostile force. 

Infrastructure improvements were to be 
order. These included erectio
grading, trenching, above and below ground power and signal cabling, pedestal 
installation, physical barriers and facility modifications, none of which is IT related 
work.  Labor rates were submitted for items that were clearly not IT work. 
Construction work is not included within the scope of the ANSWER c
mentioned earlier, authority to perform construction work is delegated to PBS 
through ADM 5450.39C, Chapter 17. 

                                                 
21 Region 10 FTS paid over $161,000 to settle a request for equitable adjustment related to a Davis-

Bacon wage violation. The Marine Corps client refused to pay.  See Audit Report No. 
A020144/T/5/Z04002 
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 Task order 5TS5703C015 was another task order in which the ANSWER 
contract was used to obtain materials and services outside the contract’s scope.  
This task order was established for IT support and software for Consolidated Air 

Sup
val

The
ord
pro
(OD
offi rsonnel supporting CAMPS.  The original contract 
did not authorize any leasing options and contracting officers in FTS are not 
wa

 FTS
Pat ort Center (O&M Center). The 
building was leased by IMC, funded by the Border Patrol’s RVS program and 

the
the
und
Alb

In addition to the rent, FTS paid the contractor for utilities, cleaning, and 

spa
file
ana
PB

Re
info
Go
IMC erate and man the facility during the period July 
19, 2000 through November 30, 2003.  

 specified training, 
experience and access to knowledgeable professionals to perform their work. 

Mobility Planning System (CAMPS) Development Operations and Maintenance 
port at Scott Air Force Base. We reviewed option year three of the contract, 

ued at $10,399,218, awarded to Northrop Grumman Information Technology.  

 contracting officer approved a modification to the Northrup Grumman task 
er to lease space to house employees of another contractor which was also 
viding services to the Air Force. This amount was billed as an other direct cost 
C) to the contract.  The modification authorized the contractor to provide 

ce space for six contract pe

rranted to lease or purchase real property. 

 acquired space in a building in Albuquerque, NM to house the Border 
rol’s Operations and Maintenance Supp

paid for via T&M task orders issued by FTS to IMC. There was no justification in 
 files to account for the decision to locate the building in Albuquerque and 
re was no evidence to show that FTS made any attempt to identify space 
er Government control that would be suitable for such a facility in 
uquerque or anywhere else. 

telephone service. The facility consisted of approximately 25,000 square feet of 
ce. The rent and utility costs totaled approximately $185,000 annually.  The 

s showed no evidence of a market survey, appraisal, or other comparative 
lysis that the rent paid was fair and reasonable.  The contracting officers of 

S are responsible for leasing and purchase of real property. 

cently, the Department of Homeland Security’s Office of Inspector General 
rmed us that little, or no work, was performed by the 19 contractor and two 
vernment employees at this facility during the past year. FTS issued orders to 
 valued at $6,726,014 to op

Our review also found that IMC added unwarranted fees in their invoicing related 
to the operation of the O&M Center and incurred unsupported camera repair 
costs. For additional details of our review of O&M Center operations, see 
Appendix A, Notes 7 and 8. 

Construction Work.  Congress recognized, in the passage of numerous laws that 
protect construction workers’ wages, safety, and the environment and integrity of the 
process, that there are inherent risks to the Government associated with construction 
work. Personnel who procure construction services require
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FTS associates lack that training and expertise and have placed taxpayers’ dollars and, 
in the case of the RVS program, national security interests at risk when FTS undertook 
project

ADM 5 , and 
FTS, respectively. Only PBS has been granted authority to perform construction work 
and acquire real property by any means, not FSS or FTS. 

We were unable to identify any authority that has been granted to FTS to acquire other 
than th

Impro

s it had neither the authority nor skills to procure and manage. 

450.39C, Chapters 13, 17, and 18 list the authorities delegated to FSS, PBS

e most minimal construction work. 

per Contracting Actions 

view noted additional examples of questionable or improper contracting ac
ng the following: 

Our re tions, 
includi

tended.  Of the 13 task orders sampled related to the Border Patrol’s RVS 
project, there were 18 total modifications (47%) to extend the period of 

to the Air Force on an industrial material management system called for 
option years two and three to be exercised without a determination of price 

 FTS officials extended the period of performance of task orders with no 
justification.  The extensions were done through a modification to a task order 
but there was no explanation as to why the period of performance was 
ex

performance.  On none of the 18 modifications was there an adequate 
justification or reason given for the extension.  As a result, many of the RVS 
sites were not delivered and operational in a timely manner. 

 Task order options were awarded without a determination that prices offered 
were fair and reasonable. Task order 5TS5702D240, which provided training 

reasonableness. FTS requested the quotes from the contractor, however the 
file does not address the adequacy of the prices offered. Additionally, FTS 
requested changes to the task’s scope, including adding training classes. 
FAR 17.207 requires that contracting officers determine whether the 
Government is continuing to get a fair and reasonable price for a task order’s 
option years. 

Inappropriate Use of the IT Fund  

The CSC engaged in inappropriate contracting practices to procure, on behalf of clients, 
services which did not meet the intent of the IT Fund or FAR definitions. Region 5 
officials misused contracts and the IT Fund to obtain other than IT services. 

40 USC Section 322 (the statute creating the IT Fund) states that the IT Fund is
available “for expenses, including personal services and other costs, and for 

 

lities, supplies, and related services including 

procurement  (by lease, purchase, transfer, or otherwise) to efficiently provide 
information technology resources to federal agencies and to efficiently manage, 
coordinate, operate, and use those resources … Information technology resources 
provided under this section include information processing and transmission equipment, 
software, systems, operating faci
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maintenance and repair.” (40 USC Section 322(c)(1)&(2)). The audit sample contained 
several examples of inappropriate uses of the IT Fund, including the following: 

 Anteon Corporation was awarded three task orders (5TS5701D218, 
5TS5701D370, 5TS5703D434) representing three phases of a project. The 
combined value of all phases was $1,076,963 and the period of performance 
was over two years.  This contract was awarded under the Millennia Lite 
contract, which is a professional IT services contract.  The purpose of this 
work was to conduct and document testing of three separate, portable, hand-
directed laser systems to determine their effectiveness at performing small 
area coating removal on test panels representing DOD aircraft and ground 

 lasers to remove paint from 
aircraft.  Although a computer was used to document and test results, it 

. 

 Strategic Management, Inc. was awarded a $1,488,484 task for the Army.  
d sole source under the MOBIS22 

contracting vehicle for BRACO.  The work described in the scope of work was 

 clean-up at military bases. The 

Frequent

vehicle coating systems.   

The predominant work of this task order was not related to IT.  The work effort 
was testing and validating the use of handheld

played a minor role in the total work effort. 

 Task Order 5TS5702D240, valued at $643,945, provided for development, 
updating and instruction of three industrial material management system and 
Automated Bill of Materials (ABOM) courses for the Air Force.  According to 
the Statement of Work (SOW) and the contractor’s proposal, the work 
primarily involves training that covers the procurement, receiving, issuing, 
inventory, and accounting of materials

This task order (5TS2103049) was awarde

not IT related and the contract vehicle used (MOBIS) was not appropriate for 
this award.  The order provided environmental
ITM stated that he decided to use the MOBIS contract, in accordance with 
Government policy at the time of the award.  He told us that under the 
“Government Reinvention” initiative, all contract types were open for use by 
anyone.  He said he decided to use the MOBIS contract even though he knew 
the work was not IT related. 

 Use of Time and Material Task Orders 

 that the Region 5 CSC frequently used T&M tasks instead oWe found f fixed-price task 
orders.  Of the 30 orders for services that we reviewed, 50 percent (15 out of 30) were 
time-a
provides f
labor rates and materials at cost. The FAR discourages the use of T&M contracting. The 
FAR warns that a T&M contract provides no incentive for a contractor to control costs 
and op
                 

nd-materials type tasks (see Appendix A for more details). A T&M task order 
or the acquisition of services on the basis of direct labor hours at fixed hourly 

erate efficiently and places all the risk on the Government. 
                                
ent Organizational and Business Improvement Services (MOBIS) is an FSS contract 
offering consulting, facilitation, survey and training services. 

22 Managem
schedule 
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FAR 16.60

“A 
the
dur
confidence”, 

and 

suitable; and, (2) only if the contract includes a ceiling price that the 

bsequent 
change in the ceiling price”. 

Of the 15 T&M orders in the 2003 sample, only t s doc
ind  co a dition, tas
d n te th m ds to be 

lin erru &M ask order 
in a m  a ipment fo

rder Pa as  a er and m
lative illio on de

When the I  that he was una  th
xceeded the task order limit until the contractor demanded payment for the additional 

Instead of submitting a claim for the addition
by FTS to create an invoice that supported 
from the BPA. The BPA (awarded subsequen
did not correspond to the type and size of
Blaine. It was therefore, mutually agreed to cr
CLINs that would approximate the value of the

Task order 5TI1503009 provided for fou
monopoles at a cost of $265,500 each. When we visited Blaine, Border Patrol officials 
told us that there were no such monopoles and that all of the poles had been furnished 
and installed at the same time. The task order that was created, billed and paid 
misrepresented the work that was actually furnished. We later confirmed this when we 
obtained and reviewed the invoices from suppliers which showed that all of the 
monopoles and their installation were billed and paid for at the onset of the installation. 

The ITM told us, and e-mail records confirmed, that the task order was created to 
expedite payment to the contractor and avoid the additional work associated with 
reviewing and reconciling numerous invoices to determine and verify the amount of the 
cost overrun.  This would have been time consuming, but necessary to confirm the 
correct amount of the cost overrun.  

1 states, in part: 

time-and-materials contract may be used only when it is not possible at 
 time of placing the contract to estimate accurately the extent or 
ation of the work or to anticipate costs with any reasonable degree of 

“A time and materials contract may be used (1) only after the contracting 
officer executes a determination and findings that no other contract type is 

contractor exceeds at its own risk. The contracting officer shall document 
the contract file to justify the reasons for and amount of any su

wo of the file umented a 
determination and f

ten di
ings for T&M ntracting uthority. In ad k orders for 

T&M orders of ot clearly sta e maximu  amount of fun expended on 
the project. 

Inappropriate hand
d and 

g of cost ov n on a T  project.  T FCI1500015, 
which provide stalled camer onopoles nd related equ r the Blaine, 
Washington Bo trol station, w issued as  T&M task ord odified three 
times for a cumu

illion limit. 
value of $5 m n. Work c

TM told us
tinued on this task or

ware
r beyond the 

$5 m interviewed,  at work had 
e
monies. 

al monies, the contractor was encouraged 
the cost overrun using fixed price CLINs 
t to the Blaine task order) CLINs, however, 
 monopoles or other equipment used at 
eate a task order that would utilize existing 
 work that was provided. 

r additional 60-foot tall single camera 
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Inappropriate billing rates on a T&M task. Task order 5TS1502076 dated April 19, 
2002 was funded for $1.2 million and increased to $3.1 million by September 5, 2002.  
The order was predominantly labor costs for MAE support of the Border Patrol RVS 
project.  The work performed under this task included program management, project 

 

hen we asked CSC personnel about the use of the higher rates, we were told that 

nt an additional $600,000. 

was performed on a T&M basis, yet the invoices 

management, financial management, site selection, power and real estate support, 
report preparation etc.  Contract GS-35F-0425J was in effect at the time of this order 
and our review of the negotiation memo dated June 29, 2001 disclosed that the BPA 
wage rates were the basis of negotiation.  However, when the task order was prepared,
the CSC incorporated the higher wage rates included in another IMC contract, GS-07F-
0098M, into the task order with a sole source justification. 

W
contract GS-07F-0098M was used in lieu of contract GS-35F-0425J to provide the 
contractor (IMC) with higher billing rates.  We have estimated that the use of the higher 
billing rates cost the Governme

On April 24, 2003 task order 5TS1503061 provided $1.8 million of additional funding for 
the MAE task.  Although the task order cited the BPA contract, GS-35F-0425J, the 
actual billing rates used were again derived from contract GS-07F-0098M.  The use of 
the higher labor rates again resulted in an estimated additional cost to the Government 
of $219,000.  The MAE task order 
submitted to the CSC did not have the required support for hours worked and hourly 
billing rates, nevertheless the CSC paid the invoices.  We did not attempt to reconcile 
the hours billed with the actual work performed. 

Lack of Support for Fair and Reasonable Pricing 

The majority of the orders for IT services that we reviewed (73%) contained insufficient 
documentation supporting a fair and reasonable price.   

 There was often no documentation supporting the evaluation of level of effort 

 hours were 
necessary to complete the task order. In task order 5TS2103049, the CSC 

mine the price and 
never considered the number of hours required for this task. 

.  Task order 5TS5702D240, which provided training to the Air 
Force on the ABOM systems valued at over $1.6 million, called for option 
years two and three to be exercised without any indication of determination of 

and labor mix. Task orders were issued to contractors with no review of the 
labor hours to ascertain the level of effort necessary to accomplish the work. 
There was no evaluation of the proposed mix of labor skills to determine if a 
contractor’s proposal met the needs of the Government. The contract files 
contained no independent determination (estimate) of how many

used the contractor’s previous MOBIS contract to deter

 ODCs were not always evaluated in accordance with the FAR; see the 
example contained in Appendix A, Note 7, which discusses unsupported and 
unwarranted costs. 

 FTS awarded task order options without a determination of price 
reasonableness
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price.  FTS requested the quotes from the contractor; however, there was no 
determination supporting fair and reasonable pricing. In addition to adding the 
option years, FTS requested changes to the scope, including adding training 
classes. FAR 17.207 requires that contracting officers determine whether the 
Government is continuing to get a fair and reasonable price for option years. 

Inadequate Contract Administration and Project Management 

FTS’ lack of oversight over its task orders resulted in several questionable practices 
involving customers and contractors, including payment made for shoddy work and 
payments made for work that was incomplete or never delivered to the Government. 

The following table illustrates the problems we encountered with payments made for 
work at eight of the Border Patrol Stations included in the audit sample: 

Location Value 
Date 

Issued Date Installed Amount Paid 

Carrizo Springs, Texas $  4,742,500 12/09/02 Not Installed23     $ 2,190,169 
Nogales, Arizona $  3,048,500 11/15/01 Partial Install24  1,758,980 
La  4,114,933 redo, Texas $  4,156,175 10/25/02 Partial Install25

Naco, Arizona 26  2,850,649 $  3,536,550 06/29/01 Partial Install
Tu  623,974 cson Station, Arizona $  2,345,000 05/21/02 Not Installed 
Detroit, Michigan $  3,343,500 05/13/03 Not Installed27  362,880 
Buffalo,  1,347,713 New York $  5,287,500 01/31/03 Partial Install28

Blaine, W   6,695,18229 11/24/99 Operational Problems 24,367 ashington $  6,6
Totals: 19,873,665 $33,154,907       $

 
 

equipment was delivered at the time we 
made our on-site visits or contacts with 

Despite the almost $20 million in 
payments to IMC, none of the RVS 
systems for the listed Border Patrol 
stations were fully operational. At three of 
the locations (Carrizo Springs, Detroit, 
and Tucson) no work was evident and no 

                                                 
23 Not Installed also indicates that materials were not present at the site. 
24 The Nogales project was significantly delayed. Refer to Appendix A, Note 9, for the results of our site 

visit. 
25 Border Patrol personnel estimated that the work was 60 percent complete. Refer to Appendix A, Note 

10. 
26 The Naco project was significantly delayed (see photo above). Refer to Appendix A, Note 13, for the 

results of our site visit. 
27 IMC purchased eight cameras, billed the Government on a percentage of completion basis, and did 

not deliver the cameras to the Detroit border station. The cameras resided in IMC and vendor 
inventory as of August 4, 2004. See Appendix A, Note 3. 

28 IMC billed the Government for 59 cameras during 2003, but only four had been installed as of June 8, 
2004. See Appendix A, Note 4. 

29  This amount represents amounts from task orders FCI1500015 and 5TI1503009 
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Border Patrol officials, in June 2004. At Buffalo, only four of 59 cameras had been 
installed, and only on existing structures.  At Nogales, parts had been delivered and 
installation work was in progress. 

At Naco, we observed that some equipment had been delivered, however, there was no 
evid desert adjacent to 
Border Patrol property (see photo). According to Border Patrol officials, no IMC 
personnel had been on-site since the equipment was delivered about September 2003. 

bout 60 percent of the work had been completed at Laredo North but the system was 

sit in March 2004 and was 
ndergoing remediation work. 

or’s warehouse in Ohio. 

s, we learned that delays were often 
attributable to the acquisition of the land where the camera monopoles or transmission 
towe tractor to provide 
assistance to the Government in acquiring the sites. It was not apparent from the task 
orders’ scopes of work what the term “assistance” meant. Border Patrol officials told us 
that y IM ead, 

order Patrol officers were charged with identifying property owners and negotiating 

 ordered equipment and billed the 

ence of installation. We found parts in storage and laying on the 

A
not operational since a microwave transmission tower had not been installed. 
 
As discussed earlier, the installation at the Blaine, Washington Border Patrol station 
was not fully operational when we made our on-site vi
u

The contractor billed the Government for cameras and other equipment as soon as it 
was invoiced. We found cameras and other parts in warehouses in Virginia and 
Connecticut when we made visits to those locations. Invoices and shipping records 
showed other cameras held in bonded storage at the manufacturer or at a 
subcontract

From conversations with Border Patrol official

rs were to be installed. The task orders required the con

 little assistance in acquiring the property had been provided b C. Inst
B
leases or access rights.  The MAE task orders provided for two man years of project 
coordinator labor to assist in the site acquisitions at a cost of $67.48 per hour. 

It made little sense for FTS to issue task orders when sites had not been acquired. Yet 
that is what occurred. The contractor subsequently
Government for equipment that languished in warehouses. There was no provision in 
the BPA for construction progress payments. Yet invoices for “percentage of 
completion” were submitted to FTS by IMC and paid as a matter of routine. 

Equipment Replacement Without Contracting Officer Approval 

IMC did not provide thermal imaging camera equipment called for in CLINs’ (contract 
line item number) bills of material. IMC often provided less expensive cameras as 
replacements for cameras priced in bills of material. IMC did not always provide FSS 
schedule cameras, but provided different camera part numbers under volume buying 
arrangements. There was no corresponding reduction in the bundled price of the 
monopoles to the Government.  Approval for the change(s) was not obtained from the 
FTS Contracting Officer. 
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This created a potential for overpayments of almost $13 million for thermal imaging 
cameras when medium-range cameras were provided instead of the long-range 
surveillance equipment listed as a component of the CLIN. 

FLIR 2x Lens Extender. IMC did not always provide a 2x lens expander/extender 

urchase orders and vendor invoicing related to 
these orders showed that the cameras were not supplied with the doubler lens.30 Master 

CAM 
31 78 doubler lenses (approximately 20 

 for the project were not FSS 
schedu
quantity.  
we can no
on the fac
lens (val
approxima

BAE Syst
found on 
Systems (

                 

(doubler lens) with FLIR (the supplier) thermal imaging MILCAM cameras. The doubler 
lens, valued at $10,000, expanded the camera’s field of vision. Bills of materials used to 
price the Border Patrol project provided for thermal imaging cameras with doubler 
lenses. 

We reviewed ten technical directives (task orders by location) in which a total of 99 FLIR 
MILCAM cameras were purchased. P

inventory data supplied by the Border Patrol indicated that, while 396 FLIR MIL
cameras  were purchased for the project, only 
percent of camera total) were purchased. 

We noted the absence of doubler lenses during our fieldwork in Arizona. Our inventory 
of cameras (part number 17310-200) to be delivered to Naco, Arizona found that only 
eight of 16 FLIR MILCAMS were to be supplied with the doubler lens. 

The pricing for the thermal imaging cameras noted was as follows: 

 
FLIR officials stated that the FLIR MILCAM cameras sold

Per bills of material supplied32, FLIR part number 15595-200, 
with doubler lens: $48,500  
Per IMC purchase order number G0057, part number 15595-
200, invoiced during calendar year 2000: 

    Lower 
    Price 33

le items and that special pricing arrangements existed for IMC based on 
Therefore, although FTS’ orders were placed against FSS schedule contracts, 
t be sure of the reasonableness of individual camera prices.  However, based 
t that up to 318 FLIR MILCAM cameras were supplied without the doubler 

ued at $10,000), the Government could be potentially overcharged 
tely $3,180,000 (318 x $10,000). 

ems LTC 550 Cameras.  IMC provided less expensive cameras for cameras 
bills of materials used to price out the Border Patrol project. IMC used BAE 
the supplier) model LTC 550 thermal imaging camera as a replacement for 

                                
bler lens had part number 15070-000. 
iew found that FLIR MILCAMS purchased for the Border Patrol project were part numbers 
00 and 17310-200. Part number 17310-200 was the replacement part number for FLIR 
 part number 15595-200. 

s of material reviewed were used by IMC to develop GSA’s

30 The dou
31 Our rev

15595-2
MILCAM

32 The bill  firm-fixed prices under BPA no. 
GS05KR01BMC0001, dated November 8, 2000. 

33 This was a 150 camera order valued at $5.1 million. IMC’s order to FLIR was dated January 7, 2000. 
We were able to locate invoicing at the lower price through June 2000. Replacement part number 
17310-200 was subsequently priced to IMC at higher amounts. 
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the FL
camera w

The pricin

Per b
doubl

IR MILCAM with doubler lens. IMC essentially replaced a cooled long-range 
ith an uncooled medium-range unit. 

g for the cameras noted is as follows: 

ills of material supplied, FLIR part number 15595-200, with 
er lens: $48,500

 
Per te  BAE Systems LTC 550: Price chnical directives (orders) reviewed,

Lower 

 
We analyzed 11 separate technical directives (task orders by location) where this 
substitution occurred. T indicated that 70 BAE 

era (part 
AM with 2x extender lens noted 
amera with an uncooled medium 

number 15595-200, with 

he Border Patrol’s master inventory 
Systems LTC 550 cameras were purchased. Therefore, the Government was exposed 
to a potential overcharge for 70 thermal imaging cameras. 
 
ISAP POD Cameras. IMC substituted less expensive cameras for cameras found on 
bills of materials used to price out the Border Patrol project. IMC used Industrial 
Security Alliance Partners (ISAP, the supplier)34 POD thermal imaging cam
number 22737) as a replacement for the FLIR MILC
above. IMC essentially replaced a cooled long-range c
range unit. 

The pricing for the cameras noted is as follows: 

Per bills of material supplied, FLIR part 
doubler lens: $48,500  
 
Per ISAP master agreement with DiOP, POD part number 22737: 

Lower 
Price35

 
We analyzed four separate te
substitution occurred. The Bo

chnical directives (task orders by location) where this 
rder Patrol’s master inventory indicated that 328 ISAP 

er Patrol technical 

POD cameras were purchased. Therefore, the Government was exposed to potential 
overcharges for 328 thermal imaging cameras.36

Additional information on substitutions. We reviewed 16 Bord
directives for the express purpose of identifying camera replacements and potential 
overbillings. Our review of these 16 technical directives indicated potential overbillings 
of over $5,800,000, with significant markups (camera price in the door compared to bills 

                                                 
34 ISAP was substantially owned by IMC until IMC was purchased by L3 Communications. Therefore, 

the pri
betw
Decemb

35 The ISA
for $38,

36 The Bord 307 ISAP HH-750 thermal imaging cameras 
(hand-held, part numbers 22718 and 22809) were purchased for the program. The camera was on 
IMC’s FSS Schedule contract no. GS-35F-0425J for $31,500. 

cing noted in this section for POD cameras represents pricing contained in a master agreement 
een Diversified Optical Products, Inc. (DiOP) and ISAP for the period January 1, 2000 through 

er 31, 2002. 
P POD camera, part number 22737, was on IMC’s FSS Schedule contract no. GS-35F-0425J 
500. 
er Patrol’s master inventory also indicated that 
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of material price).  Negotiations are underway and further information to clarify this 
matter has been requested from the contractor by FTS. 

Lack of Acquisition Plans 

FAR Part 7.1 and the GSA Acquisition Manual establishes the need for developing a 
written acquisition plan. A limited written acquis
orders exceeding the Simplified Acquisition Threshold ($100,000). A written acquisition

ition plan must be prepared for all task 
 

plan s of 
commercial items, refine requirements, increase use of performance-based contracting 

ent Practices

hould promote and provide for full and open competition, encourage offers 

and fixed price contracts, facilitate competition by and among small businesses and 
avoid unnecessary contract bundling. 

Of the task orders included in our 2003 audit sample, none had acquisition plans. 

Causes of Improper Procurem  

Our audit
practices that we identified: an ineffective system of internal management controls, CSC 

owed that management did not have effective controls to ensure that 
procurements were made in accordance with applicable regulations. Contracting 
officers
on procur
orders we

 
S program, invoices were 

based on a percentage of completion as if the contract were a construction 

 work indicated that several factors contributed to the improper contracting 

personnel sacrificing adherence to proper procedures in order to accommodate 
customer preferences, and an excessive focus on customer satisfaction. 

Ineffective Management Controls. We determined that Region 5 did not have 
adequate internal controls to protect the integrity of procurements. Our sample of task 
orders sh

 appeared to not get involved in the development of requirements or decisions 
ement methodology until others had made those decisions. Consequently, 
re signed that were flawed from the beginning. 

In many instances, FTS approved payment for services never inspected.  In 
the 13 task orders related to the Border Patrol’s RV

contract rather than billing the contract as a whole.  FTS failed to verify the 
invoice submitted to determine whether or not services charged were actually 
services rendered. 

Management controls were inadequate for many task orders because the 
contractor billed for work and no one from FTS visited the sites to verify that 
work actually had been completed. 

FTS’ management controls were ineffective in cases where FTS’ contractor 
would bill FTS for products while the products sat in the contractor’s 
warehouses or the product was never shipped and sat in manufacturer’s 
warehouses. However, the contractor would bill FTS for the products even 
though the Government did not have possession. 
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 CSC officials were not familiar with FAR 8.4 ordering procedures and as a 
result failed to obtain a fair and reasonable price mix for the Government. 
Task orders were issued to contractors with no review of the labor hours to 
ascertain the level of effort necessary to accomplish the work. There was no 
evaluation of the proposed mix of labor skills to determine if a contractor’s 
proposal met the needs of the Government.   While on many task orders the 
contractors were already on schedule (therefore labor rates were adjudged to 
be reasonable), there was no determination (estimate) regarding the hours 

Despite a
award and modification issues  
orders
implemen
However, 

Improper

needed to complete the task order. 

Results of Fiscal Year 2004 Review 

 very limited review, we identified many of the same improper task order 
as identified in the FY 2003 review in the seven task

 included in the 2004 sample. In addition, we noted that some of the controls 
ted by Central Office FTS were not being employed on some task orders. 
the Great Lakes Region has implemented some additional controls. 

 and Questionable Contracting Practices 

We noted that the Great Lakes Region improperly awarded task orders for construction 
rk that required the inclusion of wage determinations, did not incorporate a 
mages clause and did not meet the requirements of Section 803 of the 

and other wo
liquidated da
National Defense Authorization Act (2002). 

The Great Lakes Region awarded task orders for services that required wage 
determinations in accordance with the Service Contract Act. Region 5 FTS did not 
evaluate the level of effort or mix of labor categories for T&M task orders. 

Central Office FTS Controls 

Since the OIG’s review in FY 2003 of CSC procurements in Regions 4, 6 and 10, 
Central Office FTS has initiated new policies and procedural controls to improve the 
CSC control environment.  We reviewed the following new controls. 
 
Implementation of Section 803 of the National Defense Authorization Act. Section 803 
requires that all orders for services greater than $100,000 placed after October 25, 2002 
give “fair notice of the intent to make [the] purchase” and “afford all contractors 

s considered non-responsive. No further effort was made to obtain 
further competition or justify the award. 

responding to the notice a fair opportunity to make an offer.” The contracting officer 
must receive offers from at least three contractors or determine in writing that no 
additional contractors can fulfill the requirements.   

 Under task order 5TP5704D005, valued at $34 million to provide vehicle 
barriers at 150 Air Force bases, the CSC received three bids. However, one 
bid wa
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Legal Review Policy.  In a memo dated October 1, 2003, FTS issued policy guidance 
implementing additional legal review requirements to assure compliance with all 
applicable laws, regulations, and other requirements.  For example, legal concurrence is 
required for: new contract awards over $5 million; actions resulting in awards of BPAs; 
actions resulting in the issuance of a task/deliver order that contains leasing provisions, 

Acquisition Checklists.  In a memo dated October 6, 2003, FTS developed standard 
ssociates with guidance and tools prior to awarding contracts 

and task orders and to ensure consistency in the acquisition process.  Examples of 
arch data, and 

 issued guidance establishing Procurement Management Reviews, 
in a memo dated November 14, 2003, and Project Closeout Guidance, in a memo dated 

$68,175,074) related to this contract was for customer service support.  The 
customer service support specialists were identified as Work Station (WS) 
Technicians.  The WS Technicians labor category was not a highly skilled 
professional service.  The duties of the WS Technicians include providing 
preventative maintenance at the kiosks within the airport, ensure the 
workstations are operational, help the customers with technical support when 
data entry problems occur, and assisting the customers with the 
biomechanical data using the embedded document reader and fingerprint 
scanner.  The labor category WS Technician was not listed in the Millennia 
Lite contract; therefore the labor category PC Systems Support Assistant was 
substituted - a classification possessing a much higher labor rate than that 
proposed for a WS Technician. 

regardless of dollar value; and actions that result in the issuance of a task/delivery order 
under existing vehicles in excess of $ 5 million. 

 All the 2004 orders we examined that required legal review were reviewed. 

checklists to provide FTS a

required documentation include:  requirement description, market rese
acquisition plans.   

 In orders reviewed for 2004, six of the seven files lacked the appropriate 
checklists as required by the FTS memo. 

Other Controls. FTS

May 28, 2004.  The CSC was in the process of implementing these controls.   

Our review noted other instances of acquisitions that could benefit from management 
scrutiny: 

 Task order 5TS1704A053 was awarded to L3 Communications for the US-
VISIT programs for the Department of Homeland Security in the amount of 
$107,928,509.  This was a Millennia Lite task order citing the IT Fund. The 
Millennia Lite contract procures highly skilled professional IT services, i.e., 
systems analysts, application programmers, software systems engineers, 
LAN support technicians, and graphics specialists. 

Most of the task order’s labor categories, did not fit the scope of the Millennia 
Lite contract.  Seventy-one percent of the work (3,201,277 hours costing 
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 Order 5TP5704D005 was awarded to EER Systems, Inc. (now known as L3 
Communications) on April 30, 2004 by the CSC in Fairborn, OH.  The task 
order original amount was for $34,102,539. The award used the vendor’s FSS 
Schedule 84 contract37 for delivering vehicle barriers to increase effectiveness 
of security at 150 Air Force bases. The vehicle barriers are shallow mount 
wedge barriers that can be deployed when activated from the entry control 
point (by the controller) or from an alternate monitoring position.  

We found that the task involves a considerable amount of construction and 
construction-related work. While FSS Schedule 84 was used as the 
contracting vehicle for the order (for the equipment), we believe that FTS 

 Order number 5TS5704D173 was awarded to SMARTNET, Inc., on March 8, 
y as an 8(a) set aside and provided 

r new office space (using installation technicians).  The 
CSC did not include clauses pertaining to the Davis Bacon Act, required to 

eterminations for the installation technicians. 

should not have awarded the vehicle barriers order.  Information we received 
and input we obtained from the DOD-OIG also revealed that FY 2003 
operation and maintenance money was misused to fund the project. 

2004 for the Department of the Treasur
cabling services fo

establish wage d
 
 
Conclusion 

 the FY 2003 review, we identified improper task In order and contract awards involving 
 comply with all procurement laws and regulations and on 
ere well outside the Information Technology Fund’s 

, and inadequate competition 

 client 
l 

con
env
with

Ou
pre
management officials should det
sense a
con
con

      

millions of dollars that failed to
 number of occasions wa

legislatively authorized purposes, the scope of the contracts used and the authority of 
the Federal Technology Service.  Our findings involve instances of misuse of the IT 
Fund, inappropriate and questionable contracting actions
and documentation supporting fair and reasonable pricing. 

As a result, the Great Lakes Region did not provide reasonable assurance that
agencies received the most cost-effective solution and best value, and the fundamenta
objectives underlying the federal procurement process were not achieved. The factors 

tributing to these circumstances are ineffective management controls and an 
ironment that emphasized client agency satisfaction and revenue over compliance 
 proper and prudent procurement procedures.  

r work showed that there is a need to focus on effectively implementing the 
scribed controls, not merely creating documents that comply with a checklist. FTS 

ermine whether contracting officers exercise common 
nd prudence and meet their most fundamental responsibility to safeguard the 

tractual relationships of the United States regardless of client agency or revenue 
siderations.  

                                           
FSS sched37 ule 84 provides materials and services in the areas of law enforcement, security, facilities 
management, fire, rescue, clothing, marine craft, and emergency/disaster response. 
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In the FY 2004 review, we identified continuing problems with procurement practices 
pite efforts by FTS Central and Regional office management to put in place controls 
t were developed as a result of our January 2004 report (Audit Report Number 
20144/T/5/Z04002) on the FTS CSCs. 

stated in that report, we believe that steps to remedy the CSC procurement 

des
tha
A0

As 
problems require a comprehensive, broad-based strategy that focuses on the structure, 
operations,
com
rec

Ma

 and mission of FTS as well as the control environment. Based on the 
prehensive recommendations contained in that report, no further overall 

ommendations are deemed necessary at this time. 

nagement Response 

 Regional Administrator generally concurred with the audit findings. 

 Regional Administrator concurred that there we

The

The re certain instances of inappropriate 

mo
Co

Re
acq
ser
sys ction.”  We recognize that at 

we
are
reimbursable through the Fund. There are inherent risks to the Government associated 

ith construction work.  Personnel who procure construction services require specified 
nowledgeable professionals to perform their work, 

nd to ensure that all proper contract clauses are included.  To interpret the statute as 

contracting practices; however, he commented that the practices identified do not 
appear to be specific to Region 5 but rather, consistent with FTS practices nationwide, 

st notably, in practices involving the use of the IT Fund as defined in Title 40 U.S. 
de Section 322. 

gional management believes that Section 322 permits the use of the IT Fund to 
uire such items as “software systems, operating facilities, supplies, and related 
vices including maintenance and repair, and that IT funds may be used to make a 
tem or facility operable, which could include constru

times there may be a need for accompanying construction of a minor nature.  However, 
 believe the IT Fund statue did not anticipate that major construction projects, which 
 easily segregated from the IT components of a required task, would be 

w
training, experience, and access to k
a
expansively as FTS has done would, in our opinion, be at odds not only with the general 
rules of statutory construction, but also with FTS’ own recognition in its internal 
guidance that there are clear limits to the IT Funds permissible uses. 
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The Regional response also commented that customer agencies that had working 

oes is acknowledge that the CSC needs to reassess, in every case, its ability to 

partnerships with the CSC contributed to the contract administration problems cited in 
the report, and that some of the contract requirements exceeded the CSC’s capabilities. 
We agree with their comment; however, this does not, in our opinion, excuse 
contracting officers from ensuring compliance with the terms of a contract, and 
safeguarding the interests of the United States in its contractual relationships. What it 
d
execute and manage a project before it is undertaken. Common sense and the interest 
of the taxpayer should take precedence over customer satisfaction and growing the 
business. 
 
The Regional Administrator recognized the gravity of the issues discussed; however, he 
disagreed with some of the issues presented in the draft report.  The following 
paraphrases those disagreements and provides additional information and audit 
comments that support our audit position. 
 
Results of FY2003 Review 
 

Inadequate Competition 
 
The Regional response acknowledged our findings regarding sole source procurements 

 is the Region’s opinion that several task orders identified in the draft report under this 

tracts utilized covered IT related 
or products that were 
ehicle utilized. 

and identified management controls that have been put in place to ensure adequate 
review and documentation is provided. 
 
Misuse of Contract Vehicle 
 
It
section are within the scope of the subject contracts. 

We disagree with the Region’s opinion because the con
ervices and/or commodities, not the substantial construction and/s

identified in the report that were outside the scope of the contract v

• Border Patrol BPA. The BPA established a teaming
commodities schedule holders. None of the team members had contracts that

 arrangement with several FSS 
 

ork and, in many cases, even the commodities furnished 
am members’ contracts. As a result, there was no assurance 

ifficulty accessing the sites where cameras were installed either along 
the Canadian or Mexican Borders. The climate is harsh; however, with proper 
installation and maintenance, the downtime for the cameras should be kept to a 
minimum. This was not the case as we observed it and as Border Patrol records 
showed. 

included construction w
were not covered by te
that the Government paid a reasonable price, there was a lack of quality control and 
oversight, work was done improperly, delays were experienced and procedures, 
established by law and regulation pertaining to construction work, were not adhered 
to. 
We had no d
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• Task Order 5TS5703D139.  This $7.8 million task provided flight line security 
upgrades at Offutt AFB, Nebraska. It was awarded using the ANSWER GWAC. This 

ich ODCs 
were applied to commodities and the construction work purchased through this task 

pretation of allowable ODCs or incidental 
work. 

 such as fencing, trenching, 
g alterations and physical barriers. As in the case of the 
e contract vehicle employed did not incorporate construction 

as no evidence that FTS had any 
her the construction costs or the 

contract vehicle is an IT services contract and does not include a provision for 
construction work or include commodities. In our opinion, the extent to wh

order far exceeded any reasonable inter

There were large amounts of surveillance equipment installed and the construction 
work included substantial infrastructure improvements
outdoor lighting, buildin
Border Patrol Project, th
clauses required by law and regulation and there w
knowledge of the reasonableness of pricing for eit
cost of the commodities. The FAR requires preparation of a Government estimate 
for all construction work in excess of $100,000. 

• Task order 5TS5703C015. The Regional response stated that the acquisition of 
leased space was discussed with the ANSWER contracting officer and that it was 
determined to be within the scope of that contract. The ANSWER contract 
incorporates none of the requisite clauses for acquiring real property by lease or any 

he CSC possessed a Contracting Officer’s warrant for 
acquiring real property or met the training requirements for such a warrant. There 
other means. No one in t

was no support for the prices paid for the space and no indication that vacant 
Government space was unavailable in the local area. 

• O&M Center Lease. The Regional response stated that once the Contracting Officer 
became aware that lease costs were being billed to the Border Patrol BPA, the 

iate Use of the IT Fund 

contractor and the customer were notified in writing that the practice was 
unauthorized. 

 
Inappropr 

 
Anteon Task Orders (5TS5701D218, 5TS5701D370 and 5TS5703D434). The Regional 
esponse cited the justification for sole source awards of these task orders to Anteon r

because this firm was under contract to the Air Force to operate the laboratory where 
the testing was performed. In our opinion, selecting Anteon for a sole source award in 
his case offeredt  no benefit to the Government since the contract was primarily a labor 

boratory had any unique knowledge or skill that would have precluded 
e furnishing of testing personnel by another firm. 

se of the task order was to test laser powered paint strippers on 

hours contract. Any qualified firm could have provided the personnel necessary to 
perform the testing at this facility. There was no evidence that the firm responsible for 
perating the lao

th
 
The primary purpo
various coatings that had been applied to test panels. As in virtually all testing and 
recording of results in this day and age, ADP hardware and software was used in the 
testing and the recording of the results. In this case, the IT was incidental to the overall 
purpose of the task orders. Millenia Lite, which is an IT service contract, was not an 
appropriate contract vehicle to use to provide the testing. 
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The provision of a 10-ton air conditioning unit is a capital improvement to the building 
where the testing was conducted. The Millenia Lite contract did not incorporate the 
requisite construction clauses that would cover the provision and installation of this 
equipment. There was no evidence that the price paid for this work was fair and 
reasonable or that laws covering the furnishing of construction work were complied with. 
 
Task Order 5S2103049.  The Regional response stated that this task order was issued 
for a requirement to prepare a study for proposed environmental clean up not the clean 
p it self. This sole source award was issued to Strategic Management Initiatives, Inc. 

d programmatic 
versight of clean up efforts, provide on the ground technical, analytical and program 
anagement and develop studies and position papers. The work involved much more 

than preparing a study. The work was not IT related, yet was processed through the IT 
Fund. 
 
Frequent Use of T&M Task Orders 
 
Inappropriate handling of cost overrun on a time-and-materials project.

u
to, according to the statement of work, prepare estimates for the Government, write 
specifications and requirements statements, provide technical an
o
m

  The Regional 
Administrator concurred with this finding. 
 
Inappropriate billing rates on a T&M order.  The Regional response provided further 
information on the reason(s) for using higher labor rates from a Schedule 84 contract for 
a task order placed against a Schedule 70 contract. It was, by FTS’ admission a way to 
circumvent the Schedule 70 contracting officer who would not allow the higher rates, 
and was done, apparently, at the Border Patrol’s urging. 
 
Lack of Support for Fair and Reasonable Pricing 
 
The Regional Administrator concurred with this finding. 
 
Inadequate Contract Administration and Project Management 
 
The Regional Administrator concurred with this finding. 
 
Equipment Substitution 
 
The Regional response stated there were repeated requests from the customer to 
modify the BPA and substitute equipment. The requests were denied because the items 
were not covered by BPA contractors’ schedules. The BPA modification dated 
September 3, 2003 was improper because it added items that were not covered by an 
FSS schedule. 
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Lack of Acquisition Plans 
 
The Regional response stated that FTS has complied with GSA policy guidance issued 
subsequent to the task orders included in the FY2003 audit sample. 
 
Cause of Improper Procurement Practice 
 
The Regional response concurred with this finding and identified a number of new 
processes and controls to enhance management controls. 
 
Results of FY2004 Review 
 
Improper and Questionable Contracting Practices 
 
The Regional response did not concur with our assessment of construction work and 
the legality of FTS authorizing this work when it is incidental but critical to an IT 
requirement. See our comments regarding this matter at the onset of the Management 
Response section of the report. 
 
 
Central Office FTS Controls 
 
Implementation of Section 803 of the National Defense Authorization Act.   The 
Regional Administrator concurred with this finding. However, he added there were extra 
steps taken to try to enhance competition and opined that the spirit and intent of section 
803 was met. 
 
Legal Review Policy. The Regional Administrator stated that legal reviews are not 
limited to $5 million and are being conducted for all procurements in excess of 
$100,000. 
 
Acquisition checklists. The Regional Administrator stated that the checklist requirements 
were being complied with, but were not always filled in and included in the contract files. 
 
Task Order 5TS1704A053. The Regional Administrator concurred with our findings on 
this task order. 
 
The Regional Administrator’s comments on the draft report are included in their entirety 
in Appendix D. 
 
 
Internal Controls 

Our substantive audit tests necessarily resulted in an assessment of the internal control 
structure. It is evident from our work that the internal control structure was not effective.  
We identified improper procurement practices, including improper sole source awards, 
work outside the contract scope, misuse of the IT Fund, improper order modifications, 
frequent use of time and material contracts, and not enforcing contract provisions or 
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cture, 
which has the on-going involvement of management, would have identified and 
prohibited many of the inappropr

Additionally, given the magni
did not provide reas c funds 
would be prevented. Therefore, we concluded that the internal controls that were 
established were not always effective and did not provide assurance that Government 
funds were reasonably protected. 
 
2005 Review
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AUDIT OF FEDERAL TECHNOLOGY SERVICE’S 
CLIENT SUPPORT CENTER, GREAT LAKES REGION 
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AT LAKES REGION 
 

Order Number Client Contract Type Contractor Contract/BPA Number Order Value Notes 
FCI150001538 U. S. Border Patrol - 1 BPA IMC/L3 GS-35F 1103D 4,999,999 
5TI1503009 U. S. Border Patrol - 2 BPA IMC/L3 GS-35F 0425J 1,695,182 
5TI1503062 U. S. Border Patrol - 3 BPA IMC/L3 GS-35F 0425J 3,343,500 
5TI1503036 U. S. Border Patrol - 4 BPA IMC/L3 GS-35F 0425J 5,287,500 
5TS1503061 U. S. Border Patrol - 5 BPA IMC/L3 GS-35F 0425J 1,783,020 
5TS1502076 U. S. Border Patrol - 6 BPA IMC/L3 GS-35F 0425J 3,250,110 
5TI1501037 U. S. Border Patrol - 7 BPA IMC/L3 GS-35F 0425J 3,470,168 
5TS1503023 U. S. Border Patrol - 8 BPA IMC/L3 GS-35F 0425J 1,732,593 
5TI1502024 U. S. Border Patrol - 9 BPA IMC/L3 GS-35F 0425J 3,048,500 
5TI1503013 U. S. Border Patrol - 0 BPA IMC/L3 GS-35F 0425J 4,156,175 1
5TI1502131 U. S. Border Patrol - 1 BPA IMC/L3 GS-35F 0425J 4,742,500 1
5TI1502115 U. S. Border Patrol - 2 BPA IMC/L3 GS-35F 0425J 2,345,000 1
5TI1501038 U. S. Border Patrol - 3 BPA IMC/L3 GS-35F 0425J 3,536,550 1

5TS5703C001 Air Force G B 3 4 Millennia Lite ACS S07T00 GD0019 6,346,14  1
5TS2103049 Army  C  INI - 4 5 MOBIS STRATEGI  MANAGEMENT TIATIVES GS-10F 0231J 1,488,48  1

5TS17037031A Navy IUM TEM G B 9 6 8a Set Aside MILLENN  DATA SYS S (MDS) S05T03 MM0221 1,300,76  1
5TS5701D218 Air Force G B 7 7 Millennia Lite ANTEON S07T00 GD0029 340,93  1
5TS5701D370 Air Force G B 5 8 Millennia Lite ANTEON S07T00 GD0029 1,056,02  1
5TS5703D434 Air Force G B 1 9 Millennia Lite ANTEON S07T00 GD0029 349,91  1

5TC5703C291A Air Force S N - 0 CHEDULE 70 EXTIRAONE GS-35F 4295D 1,191,228 2
5TS5703D139 Air Force   1 ANSWER EER/L3 GS09K99BHD0005 7,856,331 2
5TS5703D154 Air Force S - 52 2 CHEDULE 70 DYNCORP GS-35F 4639H 6,918,5 2
5TS5701D201 Air Force S UTE S C -43 1 3 CHEDULE 70 COMP R SCIENCE ORP. GS-35F 81G 35,492,55  2
5TS5704C027 Air Force  UT S C HD 6 4 ANSWER COMP ER SCIENCE ORP. GS09K99B 0003 9,479,71  2
5TS1703D002 Navy G BHD 86 5 ANSWER DYNCORP S09K99 0004 3,394,1 2
5TS5703D150 Air Force  UT S C G ALD 3 6 Millennia COMP ER SCIENCE ORP. S00T99 0203 15,764,44  2
5TS5702D431 Air Force MG ( OIN -433 50 7 MOBIS KP BEARING P T) GS-35F 8D 4,608,8 2
5TC5703D310 Air Force  TE ES, I G BM 8 M3243 2,299,089 8a Set Aside CDO CHNOLOGI NC. S05TO3 2
5TS5702D240 Air Force MG OIN -979  37 9 2MOBIS KP (BEARINGP T) GS-23F 6H 1,620,7
5TS5703C015 Air Force  N G BHD 0 0 3ANSWER ORTHROP S09K99 0009 12,914,17

                                                 
38 We determined that the initial award to CI150 s based on a ratification of earlier awa  the Bo trol a

INS.  The available documentation did not convince us that the decision to use IMC was based on full and open competition. 
nd rder Pa IMC (F 0015) wa rd decisions made by

 

 



  

 
Notes: 

1. Task order FCI1500015 was issued November 24, 1999 for $2,000,000 and 

 rendering them 
useless for border surveillance, and there have been an extraordinary number of 

se 

2. 

3. 
r station. Border Patrol representatives stated 

 resided in IMC and vendor inventory as of August 4, 2004 

subsequently increased to $4,999,999 on December 15, 2000.  This was a T&M task 
for the construction of camera monopoles in Blaine, Washington.  There have been 
numerous problems in the construction of the RVS system in Blaine.  Some of the 
problems are as follows:  the ISAP cameras do not operate properly in warmer 
weather, the direction of the cameras cannot be controlled thereby

bad splices in the optic cable - since the splices have not been protected from 
moisture, there has been unnecessary deterioration in the cable splices themselves. 
Most of the ISAP cameras have been replaced. The cameras cost about $40,000 
per unit.  Network management software provided under the contract at a cost of 
$200,000 does not work. This software is a critical tool for the RVS system becau
it is used to locate problems in the fiber optic cable.  This task order is discussed in 
the body of the report and the overrun on this order resulted in Task Order 
5TI1503009, which is also discussed in the body of the report. 

Task order 5TI1503009 is discussed in the body of this report and represents 
work at Blaine, Washington, which was represented on the task order as additional 
work but actually was a payment to the contractor for an overrun on task order 
FCI1500015 discussed above. 

Order 5TI1503062 was awarded to IMC for the installation of a 12-structure RVS 
system for the Detroit, Michigan borde
that, as of June 8, 2004, no construction had begun and ground had not even been 
broken. IMC had been paid $362,880 for eight FLIR cameras purchased specifically 
for the Detroit task. However, no cameras had been delivered to the site as of June 
8, 2004.  The cameras

Our review also determined that GSA overpaid up to $300,000 for thermal imaging 
cameras purchased by IMC for the Detroit border station. Please refer to the section 
of the report entitled Equipment Substitution.  

4. Order 5TI1503036 was awarded to IMC for the installation of monopoles, 

a price of about $1.1 million, but only four cameras were delivered and installed. 
These cameras were installed on existing structures. 

Our review found that GSA overpaid up to $600,000 for the cameras IMC purchased 
for the Buffalo border station. Please refer to the section of the report entitled 
Equipment Substitution

repeater sites and camera systems at 16 locations for the Buffalo, New York Border 
Patrol station. Based on conversations with Border Patrol Representatives on June 
3, 2004, work had been halted as of October 2003.  There are 64 cameras planned 
for the Buffalo border station.  Of the 64 total cameras planned, 59 were invoiced at 

. 
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5. 
h is discussed below and in the body of this report. 

6. 

7. FTS negotiated, through a third party contractor, a lease for approximately 
24,

Th

Task order 5TS1503061 provided incremental funding for task order 
5TS1503076, whic

Task order 5TS1502076, dated April 19, 2002, was for $1.2 million and was then 
increased to $3.1 million on September 5, 2002.  The task order provided for 
management, administration, and support of the RVS projects during the period May 
1, 2002 to December 31, 2002.  This order is discussed in the body of this report. 

340 square feet of office and warehouse space.  The lease represented a portion 
of a 42,420 square foot building located at 7400 Meridian Place, N.W., Albuquerque, 
New Mexico.  The lease was signed on September 19, 2000.39 

e purpose of the leased facility was to house the Border Patrol’s O&M Center.  
The O&M Center was to serve as a repair depot servicing the Border Patrol’s RVS 
systems and other projects. 

Lease was outside FTS’ authority.  FTS issued task order number T0500BM1220 
for $1,123,750 on July 19, 2000.40  The description of supplies or services to be 
obtained stated that “This will be the operations and training center for the RVS 
project – Task 23.” Task 23 called for operations and maintenance support. The task 
was modified to $1,523,277. 

FTS had no legal authority to buy or lease real property.  A review of the GSA 
Delegations of Authority Manual (ADM P 5450.39C CHGE 83) showed that only 
PBS had the authority to acquire space by lease.  This authority has not been 
delegated to FTS. 

Lease was outside scope of contracts.  IMC representatives negotiated the cost 
for the rent and build-out of the leased building.  The selection of the facility was 
approved by the Border Patrol and IMC moved into the facility on December 6, 2000. 

FTS task order T0500BM1220 was p
35F-1103D.  This contract was for the 

laced against IMC’s FSS schedule contract GS-
provision of microwave radio equipment, 

                                                

antennas and waveguides.  Therefore, the task order was completely outside the 
scope of IMC’s contract with the Government.  FTS, subsequently, leased the O&M 

 
39 statements provided, leased a facility at 7601 Bluewater in Albuquerque, NM under 

40 
 and valued at $3,470,167, funded operation of the O&M Center 

er no. 5TS1503023, dated December 20, 2002 and valued at 

fter November 2003. 

IMC, according to 
task order number T0500BM1220, dated July 19, 2000. IMC moved from the Bluewater location to 
the Meridian Place location in December 2000. L3 Communications officials were unable to provide a 
copy of the Bluewater lease, but stated that the lease became void after the facility was purchased by 
the Postal Service. 
Task order T0500BM1220 funded operation of the O&M Center until May 16, 2001. GSA order no. 
5TI1501037, dated May 17, 2001
until  December 19, 2002. GSA ord
$1,732,593, funded the O&M Center until at least November 30, 2003. Our review concentrated on 
task order T0500BM1220, unknown at the time of sample selection, since this task commenced the 
lease and provided for build-out. We noted that the Border Patrol assumed the lease and attendant 
service costs during or a
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Center (see footnote 26) under tasks citing IMC’s FSS schedule contract GS-35F-
0425J. FTS actions were inappropriate since this contract was for the purchase of 
information technology professional services. 

Unsupported and unwarranted costs.  IMC proposed costs (including the lease) 

enses associated with task order T0500BM1220.  
Although monthly rental costs negotiated by the contractor were supported by 

IMC assessed and invoiced the Government fees on over $1,000,000 of the costs 

IMC assessed a material/equipment transfer cost.  The fee was applied to monthly 

for the O&M Center as ODCs under its FSS schedule contracts.  The ODC items 
were not specifically contained under IMC’s schedule contract, but could be obtained 
as open market items if the purchase was made in accordance with current FAR 
8.402(f).41  FTS did not follow this guidance in obtaining the ODCs. 

We analyzed $1,523,254 in exp

invoices, there was no evidence that the costs were fair and reasonable.  Similarly, 
build-out costs (negotiated by the contractor) were supported by invoices and 
receiving reports, with no evidence that fair and reasonable prices were obtained. 

associated with the rent, services, and space build-out associated with the task 
order.  The fees amounted to $98,297. 

IMC assessed ODC handling fees.  The fees represented a separate percentage 
charge applied to amounts contained on subcontractor invoices for the space build-
out.  GSA’s task order was issued against IMC’s FSS schedule contract GS-35F-
1103D.  As such, subcontractor costs are to be invoiced at the prime contractor’s 
rates and prices. IMC was not in the real property leasing business. The fee 
represented an unwarranted charge. 

rent, services, cameras purchased, and supplies.  The fees also represent an 
unwarranted charge. 

Unsupported repair charges. We determined that (mainly for warranty reasons) up 
to 49 percent of the cameras purchased for the Border Patrol project could not be 
serviced by the O&M Center.  Therefore the O&M Center, although employing up to 
19 people, sent many cameras to the original manufacturer for repair. 

                                                

We analyzed over $160,000 in repair costs to FLIR (the manufacturer) under GSA 
task orders related to the O&M Center.  The costs were unsupported and contained 
an unspecified mark-up.  The prices could not be found in the IMC FSS schedule 
contract.  The contractor claimed the repairs were open market items, but we found 

 
41 02(f) states that a contracting officer may add items not found on a Federal Supply 

The other direct costs identified by IMC (including lease costs) were not on their FSS schedule.  

Currently, FAR 8.4
Service Schedule (sometimes called open market items) as long as: all applicable acquisition 
regulations for items not on the FSS schedule are followed; the contracting officer determines that the 
prices are fair and reasonable; the items not found on FSS schedule are clearly labeled as such on 
the order; and all clauses applicable to items not on the FSS schedule are included with the order. 
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no evidence that the repairs were procured in accordance with current FAR 8.402(f) 
(see footnote 27). 

Subsequent to the conclusion of our field work, The Department of Homeland 
Security’s Office of Inspector General provided to us an interview record in which 

8. ued support 
and operation of the O&M Center for the period beginning December 20, 2002.  Our 

9. Order 5TI502024 was for the installation of one tower/repeater site and the 

ng our visit and camera and 
microwave equipment were being assembled on platforms on the ground for 

 needed to be installed. 

for the Crawford Hill (tower) installation had not 
been obtained as of June 16, 2003 and the Crawford Hill lease had not been signed 

pleting the Nogales 
installation. Due to worn equipment, the existing camera transmission (video) quality 

10.
te and site upgrades at the Laredo North A border station.  

IMC (L3 Communications), as of July 1, 2004, had been paid nearly the full amount 

11.
other items at the Carrizo Springs, Texas border station.  FTS’ order was dated 
December 9, 2002. 

Border Patrol personnel stated that “The so-called ‘OM Center’ has 2 USBP 
personnel and 19 L3 contractor employees” [however] “the OM Center hasn’t 
repaired anything in over a year, but has billed half a million.” 

Order 5TS1503023 represents an additional task order for the contin

review of the O&M Center is explained in Note 7 of this appendix. 

retrofitting of cameras and other equipment on nine existing structures.  The work 
was to be performed at the Nogales, Arizona border station. 

GSA awarded the order to IMC on November 15, 2001 (phases I, II, and III).  We 
visited the Nogales border station on June 22 and 23, 2004 and met with both 
Border Patrol and IMC (L3 Communications) personnel.  The installation was not 
complete; the 120 foot tower was being erected duri

eventual installation on existing towers.  The platforms had been cannibalized from 
other stations so the retrofit could proceed.  A 35 kilowatt generator had not arrived 
and a new microwave shelter (present)

Border Patrol personnel complained that a completed installation had been promised 
by July 2003.  We believe that part of the reason it was taking over 2.5 years to 
complete this project was delays associated with the phase I activities (real estate 
actions).  The city permit necessary 

until July 28, 2003.  The task order did not clearly delineate responsibility for 
accomplishing these types of tasks. 

Our review noted a negative consequence of the delay in com

was so poor as to completely negate the video surveillance effort at the Nogales 
border station. 

 Order 5TI1503013, valued at $4.2 million, represented the installation of eight 
monopoles, a repeater si

($4,114,933), but the cameras and the repeater site were not working.  This site was 
estimated at 60% complete. 

 Order 5TI1502131 was for the installation of 13 dual camera monopoles and 
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Our review indicated that IMC (or L3 Communications) had purchased the required 
cameras and that the cameras resided in either IMC or vendor inventory as of 
August 4, 2004.  Our review noted that GSA had been invoiced about $2.19 million 

 that had not been delivered or 
installed.  The monopoles were ordered from a fixed price FSS schedule BPA and 

12.

ork 
or product delivery had been performed. 

13.

Our site visit to Naco on June 24, 2004 revealed that no installation work had been 

14. Task order 5TS5703C001 was awarded as a follow-on task order to 

tract value with option years is 
$41,950,847.20 including the seven option years. 

nt estimate (IGE) for 
this award.  This contract was awarded as a T&M contract, and a not to exceed 

lacked an acquisition plan, which is required for all orders 
over $100,000. 

15. Task order 5TS2103049 was awarded as a sole source (directed buy) for the 
U.S. Army and was a follow-on order to Strategic Management Initiatives under 
MOBIS contract GS-10F-023J1.  This contract was awarded with a base year of 

for the Carrizo Springs project through April 13, 2004. 

Border Patrol officials representing the Del Rio, Texas sector stated that no 
installation work had been performed and no equipment was present on-site.  
Therefore, the Government was charged for product

the Government should not be charged until product is delivered. IMC billed on a 
percentage of completion basis. 

 Order 5TI1502115 was awarded to IMC for the installation of five monopoles.  
Our visit to Tucson found that there was nothing completed as of June 2004.  IMC 
had been paid $623,974 for work related to this order although no installation w

 Order 5TI1501038 was for the installation of eight monopoles and towers at the 
Naco, Arizona border station.  The task was awarded to IMC on June 29, 2001. 

performed.  IMC had been paid over $2.8 million against this task order.  Our review 
determined that a considerable amount of product had been delivered to Naco.  
Equipment was found lying on the desert floor (see picture in report) and some 
equipment had been stored in a secured storage facility since Fall 2003.  We noted 
that platforms had been cannibalized from the Naco border station in order to 
complete the work at the Nogales, Arizona border station. 

5TS5702C003. This contract was awarded using the Millennia Lite contract vehicle. 
It was awarded to ACS Government Services, Inc. The scope of the work involved 
support through a concept called Logistics Network (LOGNET).  LOGNET is a 
centralized programming effort to provide information technology infrastructure and 
sustainment for logistics. The total con

The parent task order RFQ was sent to all 11 Millennia Lite contractors, Two bids 
were received.  FTS did not prepare an independent governme

amount was designated on the task order. The CO did not issue a letter of 
designation establishing the ITM’s authorities and responsibilities for the task order.  
Additionally, the contract 
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March 26, 2003 through March 25, 2004 with two option years.  The value of the 
base year was $1,488,484.  The order was to provide expertise associated with 
resource optimization and environmental restoration for the United States Army’s 
BRACO. 

 to determine whether the price was fair and reasonable.  The file did not 
contain an acquisition plan, which is required for orders over $100,000. 

16. Task order 5TS17037031A was a time-and-materials task order awarded to 

r the Department of the 
Navy.  This task order also lacked an acquisition plan. 

17.

18. Task order 5TS5701D370 was awarded as a sole source directed buy to Anteon 

19.

20. Task order 5TC5703C291A was awarded under an FSS Schedule 70 contract to 
ire Air Force 

Base in New Jersey with an optically based backbone infrastructure capable of 

dings required by FAR 16.601.  Additionally, the contractor 
sent out quotes to eight companies with only two companies submitting qualified 

The contract was issued without competition, as it was a directed buy from the client 
agency.  The directed buy did not allow other schedule contractors to be considered 
for the task order work.  Additionally, the ITM did not evaluate the level of effort or 
labor mix

The task represented an inappropriate use of the IT Fund.  The work described in 
the statement of work was not IT related. 

Millennium Data Systems, Inc. under contract number GS05T03BMM0221 (an 8(a) 
contract).  The T&M contract did have an NTE amount.  The statement of the work 
was outside the scope of the IT fund and called for general office work such as 
answering phones, filing documents, sending and receiving faxes, helping 
customers fill out forms and helping with personnel actions fo

 Task order 5TS5701D218 was awarded as a sole source directed buy to Anteon 
Corporation under the Millennia Lite contracting vehicle for the Air Force.  This order 
is discussed in the body of the report. 

Corporation under the Millennia Lite contracting vehicle for the Air Force.  The order 
was a follow-on to task order 5TS5701D218 (see note 17 above).  This order is 
discussed in the body of the report. 

 Task order 5TS5703D434 was awarded as a sole source directed buy to Anteon 
Corporation under the Millennia Lite contracting vehicle for the Air Force.  The order 
was a follow-on to task orders 5TS5701D218 and 5TS5701D370 (see notes 17 and 
18 above).  These tasks are discussed in the body of the report. 

NextiraOne Federal, LLC.  The contract was awarded to provide McGu

supporting current and future telecommunications and network interconnectivity 
(voice, data, and video). 

The task order lacked an acquisition plan.  This contract was written as a mix of firm 
fixed price as well as T&M, however the contracting officer did not prepare a 
Determination and Fin

 A-7 



  

proposals, when DOD contracts over $100,000 require a minimum of three 
proposals.42

21. Task order 5TS5703D139 was awarded under the ANSWER contract to L3 
Communications (formerly EER Systems).  The client, the Air Force, requested an 
order to provide an integrated solution that significantly enhanced the overall 
effectiveness and performance of the security system at Offutt Air Force Base while 
at the same time reducing manpower requirements. 

The task order did not have an acquisition plan.  The work provided for in the order 
includes substantial non-IT related work and the ANSWER contract was not the 
appropriate vehicle to use for this order.  The order calls for major construction work, 

e and erosion control, grading 
nd trenching, above and below ground power signal and cabling, pedestal 
stallation, and other physical barriers as well as intrusion detection equipment. 

22. Task order 5TS5703D154 was awarded to DynCorp for work related to the Air 
Force under contract GS-35F-4639H.  The project objectives included such items as 
development of web-based user enhancement tools.  The task order did not include 
an acquisition plan. 

Current guidance for all DOD tasks placed against multiple award contracts requires 
that three bids shall be submitted for all services work over $100,000 (see footnote 
27).  FTS did receive three proposals, however, two of the proposals were “no bids”, 
while the only bid with dollar amounts was by Dyncorp.  The contract file does not 
include a Determination of Findings as to why a T&M task was in the best interest of 
the government, as required by FAR 16.6.  The purchase order also lacked a ceiling 
or a not to exceed amount for this T&M contract. 

23. Task order 5TS5701D201 was awarded to Computer Sciences Corporation for 
the Air Force under contract GS-35F-4381G.  The scope of work was for all tasks 
necessary to provide system maintenance and modification to the Stock Control and 
Distribution System, which provides key functionality to the Air Force and other 
government agencies for asset management. 

24. Task order 5TS5704C027 was awarded under the ANSWER contract to 
Computer Sciences Corporation.  The contract, valued at $9,479,716, did not have 
an acquisition plan, as required for all contracts over $100,000. 

25. Task order 5TS1703D002 was awarded to DynCorp Systems and Solutions, LLC 
under the ANSWER contract.  This contract was ordered for the U.S. Navy’s Naval 
Surface Warfare Center. 

                                                

including the installation of security fences, drainag
a
in

 
42 The reference here is to guidance contained in the National Defense Authorization Act of 2002. 
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The proposed work was questi
task file did not substantiate that the CSC 
in making the determination as to whether 

26. 

A-9 

onable as to whether or not it was IT related.  The 
evaluated the level of effort and labor mix 
not the price was fair and reasonable. 

Task order 5TS5703D150 wa ia contract vehicle for 
the Air Force to Computer Sciences Corporation.  The task provides for technical 
operations (site preparation, equipment installation and integration, acquisition and 
administration of hardware and software, and facilities engineering among other 
things). 

The file lacked stifi tract vehicle used.  The file did not contain 
an acquisition plan.  The stat did not specify a period of 
performance.  FTS also failed to document in the contract file the determination of 
fair and reasonable price. 

27. gainst the MOBIS contract and was 
 the Air Force.  The purpose of this contract was to 

ovements to the Air Force HQ Materiel 
ller inventory valuation business 

ition plan for this project. 

e for why this particular contract vehicle 
d d belie was not IT related.  The contract also does not 

sole source.  The client 
ned by comparing the 

28. s awarded under the 8a-contracting vehicle to CDO 
 GS05T03BMM3243.  The amount of the 

088.83 and was a firm fixed price contract.  The contract file 
 the contracting officers representative and also did 

 plan.  This contract was written for the Air Force for 
 Tracking System.  The 

l, and test copper cables and fiber optic 
ca  and associated termination equipment within facilities located at McChord Air 
Force Base to support network connecti

The award did not include a determination of fair and reasonable price. 

29. Task order 570 ded under the MOBIS contract vehicle and 
was a firm fixed price award 
Air Force related to the Depot Maintenance Accounting and Production System to 
provide development, updating, and delivery of functionally and technically sound 
ABOM training to the Air Force.  The task was awarded sole source to KPMG, the 
incumbent contractor. 

The work associated with this T related.  The task primarily involves 
training support to the Air Force in t

 a ju

ial Management and Comptro

 we 

5TS

s awarded using the Millenn

cation for
ement of work for the order 

 the c

 placed a

on

Task order 5TS5702D431 was

s 

Task order 5TC5703D310 wa

bles

awarded to KPMG Consulting for
provide support for accounting related impr
Command Financ
environment.  There was no acquis

The contract file did not include a rational
wa
have the start dates for Parts 
agency requested KMPG. Pric
proposal to similar services 

Technologies, Inc. under contract number
contract was $2,299,
lacked a letter of designation for
not include an acquis
procurement of Aircrew Life
contractor was to engineer, furnish, instal

use , an ve the

rates published in FSS schedules. 

 w

e reasonableness was determi

o
1 and 2.  The contract was 

rk 

ition
 Support Equipment and Record

vity and data transport capabilities. 

2D240 w
to KPMG.  The contract was for the department of the 

as awar

 job is not I
he form of development, maintenance, and 

 



  

instructions for three courses that cover the procurement, receiving, issuing, 
inventory, and accounting of materials. 

30.

ime operations.  Much 
of this task was to be done through integration of software applications and utilities.  

 Task order 5TS5703C015 was awarded under the ANSWER contract to Northrop 
Grumman Information Technology, Inc.  The contract was awarded for IT services 
and was a follow-on task order.  The program was to modernize the Air Force 
Mobility Command and provides seamless airlift and tanker planning, scheduling 
and analysis during peacetime, crisis, contingency, and wart

The contract file did not include an acquisition plan and also lacked a letter of 
designation from the contracting officer. 

See the body of the report for additional information. 
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Order Number Client Contract  Type Co  ntractor Contract/BPA Number Order Value Notes 
5TS5704C201 c o G  Air Force ANSWER Computer S iences C rporation S09K99BHD0003 $4,584,766 1

5TS5702D309H l  E nAir Force Schedu e 70 Veridian ngineeri g, Inc GS-35F-0731J $450,433 2 
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Notes: 

1. Task order 5TS5704C201 was awarded under the GSA ANSWER contracting 
vehicle to Computer Sciences Corporation as contract number GS09K99BHD0003.  
The task order was awarded to assist and support mobility forces in the Air Force for 
selection, evaluation, and integration of new technology into MAF aircraft and 
support systems.  The contract file did not document any negotiations for this T&M 
task order, however the ITM said negotiations did take place. 

There was only one bid on this particular task order even though all the ANSWER 
contractors were solicited.  However, the solicitation included a statement of 
incumbency related to the current contractor, which happened to be Computer 
Sciences Corporation.  The notice of incumbency may have discouraged contractors 
from responding to the solicitation. Computer Sciences Corporation was the only 
contractor to submit a bid. 

2. Task order 5TS5702D309H was awarded as a sub-task to 5TS5702D309 as a 
time and material task order to Veridian Engineering, Inc. under contract GS-35F-
0731J for the Air Force.  The task was to provide the Air Force ASC/HP supporting 
Simulation Analysis Facility simulations for a one-year period.  The task order 
exceeded the $100,000 requiring an acquisition plan. No acquisition plan was 
prepared.  

There was no rationale in the file for the reason the Schedule 70 contract vehicle 
was used, and this task order was a sub-task to an order awarded June 28, 2002.  
According to the ITM, the current task will be phased out and the remaining work will 
be recompeted under ANSWER as cost reimbursable.  The proposed rates for this 
task are at the schedule contract rates for this vendor, however, the SOW titles are 
not consistent with the proposed labor classifications. The task is a time and material 
task order, but the contract file lacked a determination and findings report. 

The CSC only solicited one bid for the initial task work because the task was a 
follow-on to work Veridian was already performing.  The client provided the CSC 
justification for sole source stating that Veridian had the expertise and in the client’s 
view awarding a contract to a new company would be at least an 18 month setback 
for the learning curve and security level, as employees on this task order require at 
least a Secret clearance in order to work, which Veridian employees already 
possessed. 

3. Task order 5TS5704D148 was awarded as an open market 8(a) set-aside time 
and material order to CDO Technologies, Inc and was for the Air Force.  The 
contractor held an FSS Schedule 70 contract.  The work provided support for the 
overall Point-of-Maintenance initiative encompassing Automatic Identification 
Technology insertion into technicians’ scheduled and unscheduled activities to 
produce better information flow to and from the system of record and the mechanics 
on the job site for the Air Force.  There was no acquisition plan in the contract file as 
required by General Services Acquisition Manual. 
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For 2004, the proposed labor rates for the order were at the FSS Schedule contract 
rates for the contractor however except for one labor category.  The contractor’s 
proposed rates for 2005 were higher than their schedule 2005 rates.  The ITM told 
us that since this was an open market award, the contractor did not have to comply 
with FSS schedule pricing.  The contract file does not substantiate that the CSC 
evaluated the level of effort and labor mix to make a determination as to price 
reasonableness. 

4. Task order 5TS5704D149 was awarded to LOGTEC, Inc. for the Air Force under 
contract GS-35F-4528G.  The scope of the work involved providing contractor 
support in researching business processes to be supported by the Enterprise 
Information Technical Service (EITS).  The task was to facilitate workshops of 
functional experts for the purpose of discovering functional requirements pertaining 
to EITS.  The task also develops process models, data models, and “ability to” 
statements for the business processes supported by EITS. 

The contract file contained an acquisition plan as well as documented a rationale for 
the contract vehicle used.  The price proposal clearly states the period of 
performance and the proposed labor rates are below the contractor’s FSS schedule 
rates.  The CSC solicited proposals from eight vendors and received three 
responses, meeting the DOD 803 requirements.  The contract file did not have a 
FSS Schedule checklist for the task order. 

5. Task order 5TS5704D173 was awarded as an 8(a) set-aside contract to 
SMARTNET, Inc for the Department of the Treasury. 

The file did not show why an open market 8(a) set-aside was used when 
SMARTNET already held a Schedule 70 contract (GS-35F-4785G).  The contract file 
lacked an 8(a) set-aside checklist.  The contract file did not show that the CSC 
evaluated the level of effort to make a determination as to whether the total price 
was fair and reasonable. 

6. Task order 5TS1704A053 is discussed in the body of the report. 

7. Order 5TP5704D005 was awarded to EER Systems, Inc. (now L3 
Communications) on April 30, 2004 from the CSC in Fairborn, OH.  The task order 
amount was $34,102,539.  The award was placed against the vendor’s Schedule 84 
contract to the Air Force for delivering vehicle barriers to increase effectiveness of 
security at 150 Air Force bases.  The vehicle barriers are shallow mount wedge 
barriers that can be deployed when activated from the entry control point (by the 
controller) or from an alternate over watch position. 

See the body of the report for further discussion of this task order. 
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Objectives, Scope and Methodology 
 
The audit objectives were to determine whether the CSC (1) has conducted 
procurements in accordance with the Federal Acquisition Regulation (FAR) and the 
terms and conditions of the contracts utilized, (2) has implemented controls mandated 
by Central Office FTS in FY 2003 and 2004, and (3) has implemented additional 
controls to improve the procurement process. 
 
To accomplish these objectives, we: 
 

• Reviewed procurement documentation related to a judgmental sample of 10 task 
orders43 valued at $118,273,506; 

• Reviewed laws, regulations, and applicable guidance; and 

Result

• Interviewed CSC personnel. 
  
The audit was conducted from June through August 2004 in accordance with generally 
accepted Government auditing standards. 
 
 

s of Audit 
 
Our review indicated that the R6 CSC has made substantial progress in implementing 
controls to improve its procurements.  The CSC has begun to implement Central Office 
FTS controls, as well as regional controls.  In addition, our limited review of 
procurements during March through May 2004 indicated that the CSC has made 
progress in improving appropriate documentation for new awards and remediating some 
issues related to existing tasks.   
 
However, our review of procurements also indicated that some weaknesses similar to 
those noted in the January 2004 audit still exist, including limited competition, 
insufficient documentation to support that the Government received fair and reasonable 
pricing, continued frequent use of time-and-materials tasks, and misuse of the IT Fund.  

e noted that while the CSC has initiated action to remedy deficiencies found in 
existing task orders, much work remains in order to remediate all major procurement 
deficie

W

ncies associated with existing task orders. 
 
Central Office FTS Controls 
 
Since the OIG’s review of FY 2003 CSC procurements in Regions 4, 6 and 10, Central 
Office FTS has initiated new policies and procedures controls to improve the CSC 
control environment.  These controls include the following: 
 

                                                 
43 There were ten task orders included in our sample, which were comprised of five orders the CSC 

awarded during March through May 2004, and five orders that the CSC awarded before the March 
through May 2004 time period and subsequently modified during this time frame.  Nine of the ten task 
orders were placed against Federal Supply Schedule contracts. 
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Implementation of Section 803 of the National Defense Authorization Act.  In 
support of Section 803, FTS issued Acquisition Policy Letter No. 2003-01 on March 11, 
2003.  The policy affects all orders for services greater than $100,000 placed on or after 
October 25, 2002, and requires “fair notice of the intent to make the purchase … ” and 
“affords all contractors responding to the notice a fair opportunity to submit an offer ….”  
Posting of a request for quotations on the GSA electronic quote system “e-Buy” 
(www.gsa.Advantage.gov), is one medium for providing fair notice to all contractors as 
required.  In addition, the contracting officer must receive offers from at least three 
contractors or determine in writing that no additional contractors can fulfill the 
requirements.  
 
Four of the five new orders we reviewed were in compliance with the FTS 
Commissioner’s memo implementing Section 803.   
 
Legal Review Policy.  On October 1, 2003, FTS issued policy guidance implementing 
additional legal review requirements to assure compliance with all applicable laws, 

 awarded one new task order in our sample that exceeded $5 million; however, 
there was no documentation in the file showing that the CSC submitted the order for 

In a memo dated October 6, 2003, FTS Central Office 
eveloped standard checklists to provide FTS associates with guidance and tools prior 

regulations, and other requirements.  For example, legal concurrence is required for 
new contract awards over $5 million (excluding task orders); actions resulting in awards 
of Blanket Purchase Agreements; actions resulting in the issuance of a task/delivery 
order that contains leasing provisions, regardless of dollar value; and actions that result 
in the issuance of a task/delivery order under existing vehicles in excess of $5 million.   

 
The CSC

legal review.  R6 management affirmed that that the file was reviewed by legal; 
however, it was not properly documented.  Since this time, R6 management has 
implemented controls to ensure that all legal reviews are fully documented in the task 
order files. 
 
Acquisition Checklists.  
d
to awarding contracts and task orders and to ensure consistency in the acquisition 
process.  Examples of required documentation include:  requirement description, market 
research data, acquisition plans, etc. 
 
Our review indicated that for one of the five new awards, the CSC did not properly 
complete the appropriate checklists established by FTS Central Office.  We did not 
evaluate the effectiveness of the checklists in preventing procurement deficiencies. 
 
CSC Management Plan. FTS issued guidance on November 25, 2003 establishing 
national standards governing internal controls for task order acquisition activities 
including pre-award and post-award oversight, training requirements, and management 
controls.  As required by the plan, each CSC is responsible for conducting self-
assessments of its operation on a recurring basis, and Assistant Regional 
Administrators (ARAs) and Assistant Commissioners (ACs) are required to review task 
orders on a sample basis to ensure that proper controls are in place.  Results are 
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included in the annual assurance statements of the Regional Administrators, ARAs, 
ACs, and the FTS Commissioner.  
 
Regional FTS management provided us with the region’s management plan in detail.  
We determined that this plan was adequate; however, we provided management with 
specific informal feedback on ways to improve the effectiveness of the plan.  
 
Contract/Project Closeout Guidance.  FTS issued guidance establishing contract and 
project closeout procedures on May 28, 2004.  Each regional ARA and IT Solutions 
National Program Director is responsible for developing and submitting written closeout 
procedures for his/her region or business unit(s).  The procedures are to encompass 
contract, task order, project, and financial closeouts; must require regular reporting of 
loseout results to the AC, IT Solutions; and must assign specific responsibilities to 
pecific FTS associates for ensuring closeouts are conducted in a thorough and timely 

.   

ctions 

imited Competition.  Promoting competition is an important part of the foundation of 
rement process.  FSS special ordering procedures and recent 

gislation (Section 803) reinforce the importance of obtaining competition, which 

c
s
manner.  
 
Regional FTS management provided us with closeout procedures for the region and 
advised that Central Office FTS approved these procedures in October 2004.   
 
Tri-annual Reviews.  In a memo dated November 14, 2003, The FTS Office of 
Acquisition announced plans to conduct tri-annual reviews to ensure that regulatory 
guidance is being followed and that the integrity of the acquisition process is preserved.   
 
Regional FTS management advised that Central Office FTS has not yet performed its 
initial review of the R6 CSC. 
 
Regional FTS Controls 
 
R6 FTS management has implemented additional controls at the regional level in the 
past several months in an effort to improve the procurement process.  For example, 
regional FTS management provided us with a flowchart that outlines all of the control 
steps present and implemented in the procurement process.  These controls are to be 
included in every step of the procurement, and each individual involved in the 
procurement has detailed responsibilities for ensuring the integrity of the acquisition.  In 
addition, the CSC has utilized a knowledge assessment tool for its associates to provide 
more focused training plans and internal reviews
 
Review of Procurement A
 
Our review of regional CSC procurement actions executed during March through May 
2004 indicated that while the CSC has made some progress in improving appropriate 
documentation for new awards and remediating some issues related to existing tasks, 
significant deficiencies with the existing tasks remain.     
 
L
the Federal procu
le
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affor s at 
fair en 
without s.  For 
two of these tasks, R6 has either re-competed the task or have made plans to re-
compete it after task expiration.  Another one of the existing tasks has been transitioned 
to another regional CSC.  Two of the seven task orders with limited competition were 
new awards and were governed by Section 803 of the National Defense Authorization 
Act.  One of these tasks was not in compliance with the Commissioner’s memo 
regarding this Act. 
 
Insufficient Support for Fair and Reasonable Pricing.  For eight of the ten orders in 
our sample (four new awards, four existing tasks), we did not find sufficient 
documentation to support that the Government received a fair and reasonable price.  
This is of particular concern because, as noted above, the CSC awarded seven of the 
ten task orders in our sample without the benefit of competitive bids. 
 

Evaluation of Labor Rates

ds the maximum opportunity for the Government to obtain goods and service
 and reasonable prices.  Of the ten task orders in our sample, R6 awarded sev

the benefit of competitive bids.  Five of these orders were existing task

.  We identified five task orders (three new awards, two 
existing tasks) that did not include evidence that the CSC determined price 
reasonableness for the proposed labor.  After R6 informed a client of the need to re-

he client made the decision to transition the effort to
nother regional CSC.  In addition, we noted two orders (both existing tasks) in which it 

appeared that the CSC compared the proposed labor rates with the rates of other 
vendors – generally vendors on contract under the same multiple-award contract 
vehicle.  However, this is not adequate to establish fair and reasonable pricing.  Price 
reasonableness cannot be established by evaluating only the labor rate; the labor hours 
must be evaluated as well.  FSS special ordering procedures for services specifically 
state that the ordering office must evaluate the level of effort and labor mix to make a 
determination that the total price is fair and reasonable.  FTS has plans to re-compete 
one of these existing orders after expiration of the current period of performance. 
 

Maximum Order Threshold

compete one of these orders, t
a

 

.  The Maximum Order Threshold (MOT) is the dollar 
amount determined by the contracting activity that awarded the Schedule contract 
where experience shows that it is advantageous for the ordering office to seek price 
reductions. The Schedule user should attempt to negotiate a price reduction before 
issuing any order exceeding the MOT.  In addition, FAR 8.405-2 requires the ordering 
office to seek additional competition when orders exceed the MOT.   In five of the ten 
orders reviewed (two new awards, three existing tasks), we found that the procurements 
exceeded the MOT of the base FSS Schedule contracts.  In all five cases, there was no 
evidence that the CSC attempted to negotiate greater discounts or sought additional 
competition.  Although these tasks were awarded without negotiating a price reduction, 
contracting personnel have the opportunity at the option year to seek additional pricing 
discounts.  

Evaluation of Other Direct Costs.  In most cases, if the vendor does not have a 
proposed cost pre-priced under the base contract, the ordering office must determine 
and negotiate a fair and reasonable price. These additional cost items are referred to as 
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Other Direct Cost  for evidence to 
support the fair ten task orders 
reviewed (three new award g documentation was not 
included in the file or , after R6 informed a 
client of the need to re-compete one of ese existing orders, the client made the 
decision to transition the effort to an SC.  FTS has plans to re-compete 
ano of 
erformance.  ODCs may constitute a large portion of the total value of a task order; 
ccordingly, it is imperative that the ordering office (the CSC) ensures price 

sonab  For for one sk orde , 
rised 26% o total prop t.  In this  we fo

n in th in ablenes s.  
 
p u o tions.  For sk orde
i erly e d cont pe

  Whil n  the M ay 200
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have resulted in substantial co   $688,993 at the time of award 
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q or proper exe s, inc
t exercis  bes  Gover

s  the  of perfo  e se exte
pa  determ

in t e
an adequat

appropriate Use of the IT Fund.  For two of the ten task orders we reviewed (one 
ew award and one existing task), the CSC engaged in inappropriate contracting 
ractices to procure, on behalf of clients, services which did not meet the intent of the IT 
und.  However, we noted that for the existing task order, the documentation indicated 

that the CSC had already identified this order as inappropriate for the IT Fund.  The 
CSC informed the client for the need to re-compete the task order.  The client decided 
to terminate the task order and transition it to the Southeast Sunbelt Regional CSC.   
 
Frequent Use of Time-and-Material Authority.  A time-and-materials (T&M) contract 
provides for acquiring services on the basis of direct labor hours at fixed hourly rates 
and materials at cost.  T&M task orders are disfavored under FAR 16.601 because this 
type of task provides no incentive to the contractor for cost control or labor efficiency.  
FAR 16.601 requires the contracting office to prepare a written justification for use of a 
T&M contract.  The CSC frequently used time-and-materials tasks versus firm fixed-
price tasks.  Of the ten orders for services that we reviewed, eight were time-and-
materials tasks (three new awards and five existing tasks).  We noted that for the three 
new awards, the file contained the required justification.  R6 management has taken 
steps to educate FTS associates on using alternatives to T&M contracts. 
 

s (ODCs).  We reviewed task order documentation
and reasonable pricing of ODCs.  In seven of the 

s, four existing tasks), the supportin
was insufficient.  As mentioned previously

th
other regional C

ther existing order in our sample after expiration of the current period 
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Contract Oversight.  In six of the ten task orders we reviewed (two new awards and 
ur existing tasks), we found either improper billings or lack of support for the costs 

mple, in two task orders we identified billings in which the vendor billed 
DCs as a lump sum amount with no supporting breakdown of the component costs.  

Conclusion

fo
billed.  For exa
O
Also, in four instances, the CSC had not reviewed the invoices, and based on a review 
of two months’ invoices for one of the tasks, we identified potential overbillings of 
approximately $10,000.  R6 management has informed us that, with the implementation 
of FTS’ new project management system (GSA Preferred), CSC associates will review 
all invoices.   
 
 

 

ting orders that are high-risk due to improper 
actions that have occurred during the life of the task.  Our review indicated that while 

r review indicate that on five specific orders R6 FTS needs to take 
corrective action.  Please refer to the appendix notes section of this report for our 
rec
 
Ma

 
The R6 CSC has made substantial progress in implementing controls to improve its 
procurements.  Specifically, the CSC has begun to implement controls initiated by FTS 
Central Office and has also developed its own processes and procedures designed to 
protect the integrity of its procurements.  However, our review of procurement actions 
for the period March through May 2004 indicates that the CSC needs to focus not only 
on the integrity of new awards but also exis

there is evidence that the CSC has begun remediation efforts to improve existing tasks, 
much work is needed to correct deficiencies that remain, including inadequate support 
for fair and reasonable pricing, improper exercising of task order options, and improper 
or inadequate support for contractor billings.   
 
As indicated in our January 2004 report on the FTS Client Support Centers, we believe 
that steps to remedy these problems require a comprehensive, broad-based strategy 
that focuses on the structure, operations and mission of FTS as well as the control 
environment.  Based on the comprehensive recommendations contained in that report, 
no additional overall recommendations are deemed necessary at this time.  However, 
the results of ou

ommendations related to the subject orders. 

nagement Response 

 November 3, 2004, GSA’s Regional Administrator for the Heartland Region 
mitted a response that indicated the Region concurred with the draft audit report.  
 response also noted a desire to partner with the Kansas City Field Audit Office as 

 region builds an efficient and effective technology acquisition business model.  
nagement’s response is included in its entirety as Appendix B to this report. 

rnal Controls

 
On
sub
The
the
Ma
 
Inte  
 

We assessed the internal controls relevant to the CSC’s procurements to assure that the 
procurements were made in accordance with the FAR and the terms and conditions of the 

contracts utilized.  Our review indicated that the CSC has implemented various 
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AUDIT OF FEDERAL TECHNOLOGY SERVICE’S 
CONTROLS AND TESTING OF THOSE CONTROLS 

FOR THE HEARTLAND REGION 
REPORT NUMBER A040191/T/6/Z05007 

 
APPENDIX A 

SCHEDULE OF FY 2004 ORDERS REVIEWED IN THE HEARTLAND REGION 

Client Contrac

 
 

Order 
Number4

t 
Type Contractor Contract/BPA 

Number 
Task Order

Value Notes4

K03AM080S 6 1 00 Army Schedule 70 Titan Corporation GS-35F-5396H $2,996,58

K04AM042S 1 2 

K04JB113F0 00 3 
K04KM017S 7 4 
P04KH349P0 2 5 

K00HS012S0
Group 

3 6 

K02BN015S0 Electronic Data Systems 7 7 

K02SS312S0 6 8 

K03MT167S0 2 9 

K03MM021S 2 10 

 
 
 
 

     

00 Air Force Schedule 70 DynCorp Information 
Systems LLC GS-35F-4639H 675,56

0 Army ID/IQ  Henry Ford Health System GS06T00BND0254 2,750,0
00 Army Schedule 70 Anteon Corporation GS-35F-4357D 1,377,46
0 Air Force MOBIS Scitor Corporation GS-10F-0104N 19,532,07

445 Air Force Schedule 70 
TRW Systems and 
Information Technology GS-35F-4522G 7,363,77

Defense 
0 Manpower 

Data Center 
Schedule 70 Corporation GS-35F-0323J 65,783,64

0 Army PES MESA Associates, Inc. GS-23F-0013L 1,543,25
Army EWA Information & 

0 National 
Guard 

Schedule 70 Infrastructure Technologies 
Inc. 

GS-35F-0665J 15,750,99

00 Army MOBIS Science Applications 
International Corporation GS-23F-8006H 500,15

                                            
ing pages of this Appendix f44 See follow or the corresponding task order numbers and detailed findings. 

45 This review is based upon file documentation only.  We were unable to hold any interviews regarding this task order. 
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Notes for Schedule of Task Orders Reviewed 

w Awards 

K03AM080S00, awarded April 29, 2004, is a firm, fixed-price (FFP) task to provide 
esk and Army Directory System support to the Defense Message System of the 
 The file contained no documentation supporting the price analysis of the 

Other Direct Costs (ODCs) included in this task order.  While the ODCs proposed are 
ly small, Titan proposed a General and Administrative (G&A) fee on trav

 
Ne
 

11. Order 
help d
Army. 
travel/
relative el and a 
material handling markup plus the G&A fee on material handling.  However, per the FSS 
Sched

 
12. Order 

award
solutio  
the Client Support Center (CSC) advised that they made this award as a bridge contracting 
action
justific
SF300

 
13. Order 

an aut
why F
Section 803 requirements.  In addition, the government estimate was lower than the 
con tor
ODCs
include
file tha
labor o
bids, in
evalua
 

iostatistician, physician, principal investigator, etc.).  
nother 34% of the labor costs are questionable IT.  The labor categories that are 

 

ule contract, G&A fee on travel is unallowable. 

K04AM042S00, awarded April 14, 2004, is a six-month time-and-materials (T&M) 
 to provide support for the development and deployment of automated travel 
ns throughout the Air Force.  The subsequent task order will require legal review and

 until the new task order can be properly competed and awarded.  While there was a 
ation for using a T&M type task in the file, there was no ceiling price included on the 
 in the file, as required by FAR 16.601. 

K04JB113F00, awarded March 18, 2004, is a FFP task order for the Army to develop 
omated platform for a research study.  There was no information in the file explaining 
TS did not seek competition on this order and therefore, was noncompliant with DoD 

trac ’s proposed amount (for example, the contractor’s proposal includes $704,068 in 
 for hardware, travel, and supplies, but the Independent Government Estimate 
s only ODCs for travel and supplies at $88,348), and there was no evidence in the 
t the contracting officer made a determination of fair and reasonable pricing for the 
r ODCs.  There was also no technical evaluation.  In the absence of competitive 
 our opinion, it is particularly important for there to be documentation of an adequate 
tion of price. 

The description of the work, per the statement of work (SOW), shows that only a 
minor portion of this work appears to be Information Technology (IT).  Most of the 
work appears to be research, clinical testing and documentation.  Reviewing the cost 
proposal for this task order, it appears that 36% of the total labor costs are non-IT 
(administrative managers, b
A
included within this 34% are research associates and a senior advisory 
analyst/consultant.  These labor categories were not included in the vendor’s 
employment descriptions; therefore, we could not make a determination as to what 
extent of these employees’ work was IT-related.  FTS should review the labor 
categories being billed to the project, along with the services being provided, to 
determine if this work is appropriate for the IT Fund. 
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We determined that FTS does not receive or review the invoices for this task order.  
FTS Finance does not receive supporting documentation for the invoices billed on 

is task order.  The client reviews and signs off on the invoices.  FTS should 

le. 
 

 
14. Order 

suppo
task; h
this te
Overa  bridge order put in 
place until competition can be completed.  However, there was no evidence supporting an 
evalua
(MOT)
additio

 
15. Order 

service
receive
establ
that the contracting officer made this determination.  This task exceeds the Maximum Order 
Threshold (MOT) for its base contract, yet the file contained no evidence that FTS 
req d
Accord
a disco
review

 

Ex
 
.  Order K00HS012S04, awarded November 7, 2000, is a sole source T&M task to 

04, the CSC 
processed one modification to add $28,011 to labor. 

 

th
consider obtaining breakdowns of the invoiced costs to better understand what is 
being billed to ensure that they are related to the original scope of work and that the 
prices are fair and reasonab

While one of the applicable acquisition checklists was included in the file, and it 
appears as if the proper checklist steps were completed in accordance with the FTS 
Commissioner's October 6, 2003 letter, the other applicable checklist and acquisition 
checklist cover page were not prepared. 

K04KM017S00, awarded May 7, 2004, is a temporary T&M contract for the Army to 
rt the daily operations of war fighting software.  R6 CSC did not process the prior 
owever, since this task order is critical to the wartime effort; the CSC chose to award 
mporary task until there was adequate time for them to properly compete this effort.  
ll, this order appears to be minimal risk since it is a short-term

tion of pricing.  Also, this procurement exceeded the maximum order threshold 
 for the base contract, but there was no evidence that FTS attempted to negotiate 
nal price concessions on this order, as required by FAR 8.405-2. 

P04KH349P00, awarded April 22, 2004, is a T&M task to provide professional 
s for the Air Force.  FTS competed this task on e-Buy, but only one offer was 
d.  In the absence of competitive offers, FTS should use an alternative method to 

ish that the total price is fair and reasonable.  The file did not adequately document 

ueste  additional price concessions from the contractor, as required by FAR 8.405-2.  
ing to the price analysis in the file, the contractor submitted a cost proposal showing 
unt on the labor rates.  However, neither the cost proposal in the file, nor the invoice 

ed included discounted rates. 

Per the FTS Commissioner’s October 1, 2003 memo, all actions that will result in the 
issuance of a task order under an existing vehicle in excess of $5,000,000 require a 
legal review.  This procurement was estimated to be over $19,000,000.  There was 
no documentation in the file showing that the procurement package was provided to 
legal for review. 
 
isting Task Orders with Contracting Actions Between March and May 2004 

6
provide support and development for command, control, communications, 
computers and intelligence platforms for the Air Force Command and Control 
Training and Innovation Group.  For the period March through May 20
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Because of existing deficiencies over the life of the task, the CSC should have 
recognized the need to remediate the problems before continuing to administer the 
task.  Based on the file documentation, we could not conclude that the CSC 
determined the prices for labor or ODCs to be fair and reasonable, either for the 
initial award or for subsequent modifications the CSC processed that added work to 
the task.  There was also no evidence that the CSC evaluated whether or not the 
additional work was within the original scope of the task.  Further, the value of the 
order exceeded the MOT for the Schedule contract, yet the file contained no 
evidence that FTS requested additional price concessions from the contractor, as 
required by FAR 8.405-2. 
 
This was a T&M task; however, there was no justification for this type of task in the 
file and no ceiling price listed on the purchase order.  Also, in Modification 11, 
processed in November 2001, the file indicates that this is a multi-year task in its 
second option year; however, this was the first time the task is referred to as a multi-
year order.  The SOW does not mention option years.  Options cannot simply be 
added to a task.  The SOW needs to indicate if options are contemplated and pricing 
should be established at time of award.  In addition, the contracting officer did not 
complete a determinations and findings in accordance with FAR 17.207, if an option 
was exercised. 
 
In addition, FTS has extended the period of performance (POP) six times for a total 
period of almost three years.  For a portion of the POP extensions, there was 
inadequate information in the file to justify why the task should be extended. 
 
The original value of this subtask was $688,993.  After the most recent modification 
signed in March 2004, the task order amount had grown to $7,606,000.  This 
constitutes over 1,000% growth of this task since November 2000.  The cost growth 
is an indicator that FTS has not closely monitored and has improperly modified the 
task well beyond its original scope.  Because of the significant deficiencies over the 
life of this order, FTS should consult with Legal Counsel to determine the 
appropriate remedial actions to take at this time. 

 
While many of the situations outlined in this summary occurred prior to the March 
through May 2004 time period, FTS should have remedied these deficiencies before 
going forward with the task order. 

 
7.  Order K02BN015S00, awarded April 10, 2002, is a sole source T&M task to provide 

maintenance of the Department of Defense Personnel Data Repository system for 
the Defense Manpower Data Center.  There are two other task orders 
(K02BN041S00 and K02BN038S00) related to this project.  Documentation indicates 
that FTS has been involved with the same client and vendor for several years. 

 
FTS re-competed the latest task order (K04BN001S00), which closed on July 16, 
2004.  FTS solicited thirteen firms under Schedule 70, but received only one offer 
from the incumbent. 
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This was a T&M task; however, there was no justification for this type of task in the 
file and no ceiling price listed on the purchase order.  During the March through May 
2004 time period, the CSC issued Modification 26, which added incremental funding 
and extended the POP so that the CSC could continue to support the client while the 
re-compete was being processed.  While the recent re-compete is a positive sign, 
the incumbent is still the only bidder.  To avoid an indefinite sole source situation, 
which is high-risk to the Government, we suggest that FTS and the client work 
toward a procurement strategy that would provide a better chance of introducing 
greater competition for this work, as the dollar value involved is significant. 
 
In the re-compete (to combine orders K02BN015S00 and K02BN041S00), which 
closed on July 16, 2004, Tasks 4, 7, and 10 are not included.  Those tasks are being 
transferred to the Pacific Rim CSC because they are overseas tasks.  Without a 
Government estimate or competitive proposals, FTS will face a challenge in 
establishing that the total price is fair and reasonable for the K04BN001S00 award. 
 
For K02BN015S00, the client advised they negotiated the labor rates.  This discount 
is not documented in the Information Technology Solutions Shop and the task order 
file does not include the FSS Schedule rates.  We found that the Schedule labor 
rates provided by the contractor did not match the proposed or invoiced rates for this 
task and that, based on invoices covering work for February and March 2004, there 
were potential overbillings of approximately $10,000.  FTS should take action to 
review all task invoices for over-billings and if identified, take action to recover funds. 

 
8. Order K02SS312S00, awarded August 5, 2002, is a sole source T&M task to 

provide grenade fuze studies and development for the Army.  It is not appropriate to 
the IT Fund.  During March through May 2004, the CSC issued a modification to 
notify the contractor of intent to cancel the task, changing the POP end date from 
August 5, 2007 to May 24, 2004.  The Information Technology Representative (ITR) 
advised that after implementation of new control processes, the CSC determined 
that this effort would be better suited to the professional services fund and advised 
the client that the transition would require re-competing the effort.  We believe this to 
be a proper action considering the fundamental deficiencies with this order, including 
issuing the order on a sole source basis to the incumbent contractor selected by the 
client without proper justification.  The client justification stated that the previous 
order (K01SS054S00) was competed; however, we determined that the previous 
award was also sole source. 
 
In addition, the file documentation did not support an evaluation of pricing at the time 
of award, and there was no evidence that FTS attempted to negotiate better pricing 
despite the fact that the proposal was above the MOT for the Schedule contract.  A 
review of billings indicated that the contractor did not provide breakdown of ODCs 
with its invoices.  FTS did not review the invoices and, therefore, had no assurance 
that the billings were in accordance with the base contract.  This was a T&M task; 
however, there was no justification for this type of task in the file and no ceiling price 
listed on the purchase order.  While these actions took place prior to our March 
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through May audit timeframe, the CSC should have remediated these deficiencies 
prior to exercising the option years. 
 
The ITR stated that the client was no  pleased with the CSC’s decision to re-
compete this task and chose to close the task order and transition the task to the 
Southeast Sunbelt Region. 

 
9.  Order K03MT167S00, awarded January 15, 2003, is a sole source T&M task for 

Information Operations Training Support to the Army National Guard.  During the 
March through May 2004 time period, the CSC issued a modification to exercise the 
first option yea

 
Order K03MT167S00  contract; therefore, FTS 
should have requested additional discounts as required by FAR 8.405-2.  There was 
no documentation to support  to negotiate better pricing.  In 
addition, this was a T&M task; however, there was no justification for this type of 
task in the file and no ceiling price listed on the purchase order. 
 
Our review of billings indicated that the vendor has not provided a breakdown of 
ODCs with its invoices.  FTS does not see the invoices, and we determined that 
even after FTS denied approval of ODCs pending the vendor’s completion of a 
teaming arrangement with Boise Cascade, the vendor continued to bill FTS for 
ODCs.  The ITR is following up on the situation to ensure that the government is 
receiving fair pricing and that the teaming arrangement is completed.  Before 
proceeding with the task, the CSC needs to remediate the task by seeking discounts 
at the option year, properly evaluating the proposed costs, and sufficiently 
documenting the actions taken. 

 
10. Order K03MM021S00, awarded April 7, 2003, is a T&M task for the Army to 

develop a strategy to use knowledge management as a tool to make associates 
more effective.  According to the file documentation, the client sole sourced this task 
to Science Applications International Corporation.  There was inadequate 
documentation in the file to support a determination of fair and reasonable pricing for 
this task order.  In addition, the original award was not accompanied by the required 
determinations and findings and ceiling price required for use of a T&M type task.  
During the March through May 2004 window, FTS extended the POP.  The CSC 
executed the extension through September 30, 2004, in conjunction with its decision 
to re-compete the project.  The documentation indicates that the CSC evaluated the 
task and recognized that while the project was appropriate for the IT Fund, the CSC 
used an inappropriate contract vehicle because the work was outside the scope of 
the base contract. 

 
Review of the contractor’s invoice dated May 27, 2004, indicates that the vendor is 
billing the Government without a breakdown of subcontract or material costs.  The 
CSC should obtain a breakdown to ensure that billings are appropriate. 

t

r and also to incrementally fund the task. 

exceeded the MOT for the Schedule

 that FTS attempted
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RESULTS OF AUDIT 

ts in Brief 
 
Resul

 to the FY 2003 audit work. 

 the following issues: inadequate 
ompetition; inadequate support for fair and reasonable pricing; improper use of Time 

r review identified the implementation of national and regional 
ontrols and an overall improvement in the procurement practices when compared to 

practic ered 
to nat cific 
inform
 
Testin s 

on 

Promo ment 
proces ed at 
$536 f the 
followi ndor Selection, and (3) One Bid Received. 
 

rinciples presented in FAR Part 1.102 is that the Federal 
Acquis 46 will satisfy the customer in terms of cost, 
quality izing 
the us track 
record  Part 
1.102- t the 

                                                

 
In our review of 23 task orders awarded and/or modified in FY 2003  (FY 2003 task 
orders), we identified instances where CSC officials did not consistently award and 
administer procurements in accordance with FAR and the terms and conditions (T&C) 
of the contracts utilized.  Based on our limited review of controls and the procurement 
process for FY 2004 task orders awarded or modified during March through May 2004, 
we found the GSR had implemented the national and regional controls identified.  
Although the controls were not completely adhered to in some instances, we noted that 
the procurement process improved when compared
 
For the FY 2003 task orders reviewed, we identified
c
and Materials (T&M) task orders without executing determination and findings (D&F) 
and establishing a ceiling price; misuse of contract vehicle, improper contracting 
actions, lack of contract oversight, lack of file documentation, and improper use of the IT 
Fund.  Specific information relating to each task order reviewed is summarized in 
Appendix A. 
 
The FY 2004 portion of ou
c

es employed in FY 2003.  Our review disclosed that the CSC generally adh
ional controls, but did not universally adhere to the regional controls.  Spe
ation relating to each task order is summarized in Appendix B. 

g of FY 2003 Transaction
 
Inadequate Competiti
 

ting competition is an important part of the foundation of the federal procure
s.  Inadequate competition existed in 17 of the 23 task orders reviewed, valu

million (87 percent of total dollars), due to issues found in at least one o
ng areas: (1) Sole-source, (2) Ve

One of the guiding p
ition Regulations System (System)
, and timeliness of the delivered product or service.  For example:  (1) maxim
e of commercial products and services, (2) using contractors that have a 
 of successful past performance, and (3) promoting competition.  FAR
2 presents the performance standards for this principle, one of which is tha

 
lished for the codificatio46 Estab n and publication of uniform policies and procedures for acquisition by all 

executive agencies, which consists of the FAR, the primary document, and agency acquisition 
Regulations that implement or supplement the FAR. 
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primary customers for the products and services provided by the System are the users 
alf of the American taxpayer.  A second performance 

tandard is that it is the policy of the System to promote competition in the acquisition 
proces
 
For ta uch 
task o ering 
proced he subpart are followed. 

FSS Schedules that 
clude services with prices based on hourly rates.  Further, the Acquisition Letter 

cedures were added to the latest contract T&C that make 
p the “boilerplate” for each affected FSS Schedule, and applicable to “all Federal 

sting 
AS contracts were modified to include the special ordering procedures. 

 
When 
prepar
will be
transm
“the re
propos ted to exceed the micro-purchase threshold, but not exceed 

e maximum order threshold.  For proposed orders exceeding the maximum order 
thre
service
the re
contra
the or
formed rade-offs made in making 

e selection. 

ole-source – Twelve task orders (valued at $360 million) included in our sample were 

endor Selection – For eight task orders (total value $160 million) the client either 

s, in order to not exceed 
                                              

and line managers acting on beh
s

s. (emphasis added) 

sk orders placed against FSS MAS contracts, FAR Part 8.404 states that s
rders are considered to be issued using full and open competition if the ord
ures in t

 
FAR Part 8.402 recognizes that occasionally GSA may need to establish special 
ordering procedures for certain FSS Schedules.  In April 1998, FSS issued Acquisition 
Letter FC-98-6 that established ordering procedures for those 
in
explained that the ordering pro
u
Supply Schedule solicitations that include services priced on an hourly rate.”  The 
special ordering procedures would be included in the T&C of new contracts.47  Exi
M

ordering services, the special ordering procedures required the ordering offices to 
e a request for quotes (RFQ) with a statement of work (SOW), and the basis that 
 used for selecting the contractor to receive the order.  The ordering office “shall 
it the Request for Quotes to Contractors.”  The ordering procedures further state 
quest for quotes should be provided to at least three (3) contractors if the 
ed order is estima

th
shold, the request for quotes should be provided to additional contractors that offer 

s that will meet the agency’s needs.”  Further, the ordering office shall evaluate 
sponses against the factors in the RFQ and should place the order with the 
ctor that represents the best value.  The special ordering procedures state that 
der file should document the evaluation of contractor’s quotes received that 
 the basis for the selection and the rationale for any t

th
 
S
sole-source awards.  The file documentation for the 12 task orders did not substantiate 
that RFQs had been sent to at least three MAS contractors as required by the special 
ordering procedures contained in the T&C of the contracts. 
 
V
suggested or selected the vendor ultimately awarded the task order.  In one instance  
(FH573102 Sample #13) a task order was awarded to an 8(a) vendor, eligible to accept 
task orders up to $3 million without further competition.  The CO split the initial 
requirement into two task orders, and reduced the requirement
   
47 We obtained the T&C of the contracts utilized for all MAS task orders reviewed and verified the special 
ordering procedures were included in the T&C of each contract. 
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the $3 erred 
vendo
 
One B rders, 
only o each.  Receiving one bid is an indicator that 
dequate competition may not have been achieved.  An example of task orders being 

FS1702206 Sample #10) - We found the solicitation was sent to the 
successful bidder and two non-respondents: (1) a shipping and receiving 

 
The C rred 
vendo  FAR 
princip petition in their procurement activities.  As a result, the 

overnment may not have obtained the benefits resulting from adequate competition. 
 
Inadeq
 
We fo ed), 
did no ck of 
price r ward 
process, but also for modifications processed for these task orders.  This issue has a 
reater than normal level of significance given the lack of adequate competition 

 for services contained in the contractor’s price list applicable 
 this Schedule are fair and reasonable.  However, the ordering office using this 

contra rform 
specifi eiling 
price i ts as 
eviden alue, 
includi
 
An ex  total 
propos
 

 price.  As 
 result, there was no assurance that the labor and ODCs were fair and 

 million limitation, allowing the CO to grant the client’s request for a pref
r. 

id Received – Although at least three vendors were solicited for four task o
ne vendor submitted a proposal for 

a
competed where only one bid was received is presented below: 
 

(

manager, and (2) a company unable to accomplish the requirement due to 
its size.  Further, the CO sent the one bid received to the client for 
approval prior to the response due date. 

SC procurement services generally resulted in awards to the clients’ prefe
rs.  In our opinion, this indicates that the CSC did not emphasize the basic
le of promoting com

G

uate Support for Fair and Reasonable Pricing 

und 17 task orders, valued at $585 million (95 percent of the amount review
t include adequate support for labor and/or other direct costs (ODCs).  The la
easonableness determination holds true not only for the initial task order a

g
discussed above. 
 
Labor - File documentation for 15 of 17 MAS task orders (valued at $538 million) did 
not substantiate that the COs considered the level of effort and mix of labor or 
determined that the firm fixed price (FFP) or ceiling price was fair and reasonable.   The 
special ordering procedures in the T&C of the contracts provided that GSA has 
determined that the rates
to

ct is responsible for considering the level of effort and mix of labor to pe
c tasks being ordered and for making a determination that the total FFP or c
s fair and reasonable.  The COs sometimes accepted brief emails from clien
ce that complex and detailed contractor proposals were evaluated for best v
ng price reasonableness. 

ample of task orders awarded without any documentation indicating the
ed price was deemed fair and reasonable is presented below: 

(FS1702206 – Sample #10) - There was no analysis or evaluation by the 
CO except for an attempt to compare some labor categories and
a
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reasonable.  Further, the CO accepted the contractor’s assertion that their 
proposal represented a particular discount rate when it was actually 
another rate. 

Direct Costs - We found 10 of 17 task orders (valued at $523 million) lac
entation indicating the COs evaluated the reasonableness of the prop
.  In one instance, (FU190110T1 - Sa

 
Other king 
docum osed 
ODCs mple #14) the CO approved the contractor’s 
proposed unidentified ODCs estimated at $1 million for each of the 4 years proposed.  
Prior t DCs 
totalin ifying 
those illion (now totaling $9.8 million) 
without substantiating fair and reasonable pricing. 
 
Impro
 
We fou e the 
require &M task orders (valued 
at $398 million) where the CO did not establish a ceiling price.48  T&M task orders 

 no positive profit incentive to the 
contractor for cost control or labor efficiency.  Therefore, appropriate 

 
FAR 1
 

A time-and-materials contract may be used only when it is not possible at 

FAR 1

ly after the contracting 
officer executes a D&F that no other contract type is suitable and (2) only 

 a ceiling price that the contractor exceeds at its 
own risk.  The contracting officer shall document the contract file to justify 

o increasing the value of ODCs in the base year, the contractor purchased O
g $4 million.  This required the CO to issue a modification retroactively rat
purchases made and increasing ODCs by $5.8 m

per Use of Time and Materials Task Orders  

nd 9 T&M task orders (valued at $152 million) where the CO did not execut
d D&F that no other contract type was suitable and 12 T

provide for acquiring services on the basis of direct labor hours at fixed hourly rates and 
materials at cost.  T&M task orders are expressly disfavored under FAR. 
 
FAR 16.601(b)(1) states: 
 

A time-and-materials contract provides

Government surveillance of contractor performance is required to give 
reasonable assurance that efficient methods and effective cost controls 
are being used. 

6.601(b) states: 

the time of placing the contract to estimate accurately the extent or 
duration of the work or to anticipate costs with any reasonable degree of 
confidence.  (emphasis added) 
 
6.601(c) states: 
 
A time-and-materials contract may be used (1) on

if the contract includes

the reasons for and amount of any subsequent change in the ceiling price.  
(emphasis added) 

                                                 
48 Seven task orders valued at $142.4 million were duplicated. 
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An example is presented below: 

this task order had grown to more than $81 
million. 

eviewed. 

Mis
 
Two ta work 
was ou
 

1. perly 
ded privacy officers ($9.7 

million) and administrative assistants ($4.7 million) for 5 years to implement the 
dical 
tive 

pe of 

 
2. ovide 

lness 

cords 
70-75 

 
Im
 
Our au were 
improp f the 
origina rders 
contain
 

adequate Statement of Work  - We noted four instances where, in our opinion, the 

 
(FG2100017  - Sample # 22) - This task order was for a refinement of 
conceptual work anticipated to span a period of 2 months and was 
awarded for $203,762 with no option periods and no ceiling price.  
However, some 4 years later 

 
Although cost growth is allowable when justified, inefficient management of T&M task 
orders can lead to unrestrained cost growth.  Later in this report, we will discuss the 
cost growth experienced for 16 of the 23 task orders we r
 

use of Contract Vehicle 

sk orders, (valued at $23 million), where in our opinion, all or most of the 
tside the scope of the contractor’s underlying contract are discussed below: 

(FH573102 – Sample #13) - This sole-source, T&M task order was impro
awarded to an 8(a) vendor.  The client for this SOW nee

Health Insurance Portability and Accountability Act (HIPAA) at 16 me
treatment facilities.  The proposed project involved providing administra
support services, which are not IT type services and are not within the sco
the 8(a) contract. 

(FG173C10T2 – Sample #4) - The scope of this task order was to “Pr
operational support for processing Energy Employees Occupational Il
Compensation Program Act (EEOICPA) claims, business process analysis and 
improvement, and specification and implementation of an automated re
management system.”  The majority of the work for this task order (
percent) is not IT related, but is for claims processing. 

proper Contracting Actions 

dit identified 13 task orders (valued at $483 million) that, in our opinion, 
er awards resulting from inadequate SOWs and/or work outside the scope o
l SOW.  They also resulted from an identified split procurement and task o
ing leases of real property. 

In
SOWs were vague, ill defined, and in some cases appeared to be open-ended.  Well-
defined SOWs are essential to provide the basis for price proposal evaluation and for 
effectively measuring receipt of services.  An example follows: 
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(FS1702212 – Sample #19) - This was a $96 million FFP task order with 

 
Work here, 
in our Examples 

llow: 

d implement high 
bandwidth ATM and 10/100 MB switched ethernet technologies.  Two 

  
2. (FE211122T6 – Sample #12) - This governmentwide acquisition contract 

(GWAC) purcha task order was 
to implement a Gigabit Ethernet network.  However, through modifications 

he SOW requirement for this task order was 
for 16 privacy officers and two program managers for 5 years.  The CO 

tember 27, 2002, rather than on the level of effort for the total 
project per the independent government estimate.  Within three days after 

an ill-defined SOW that had vague deliverables making it difficult to 
evaluate whether all required services are being provided.  Given the 
method in which this task order is being administered, the CO should have 
awarded this as a T&M task order. 

Added Beyond the Original Scope of Work - We noted seven instances w
 opinion, work was added beyond the scope of the original SOW.  

fo
 

1. (LE212704T6 – Sample #8) - This task order was initially awarded to 
dismantle and remove the existing infrastructure an

years later, Modification 7 was issued to transition from the ATM 
infrastructure to Gigabit Ethernet network technology resulting in $3.9 
million of work outside the original SOW.  This increase was awarded 
without competition. 

se was issued as a T&M task order.  This 

valued at approximately $1.5 million, the contractor also replaced lead 
cable, set up a wireless local area network for a convention, installed a 
voice over internet protocol network and performed other work outside the 
original scope of work. 

 
Split Procurement - One of the task orders reviewed resulted from the CO splitting a 
requirement exceeding the $3 million limitation for awarding an uncompeted task order 
to the client’s “preferred” 8(a) contractor.  The client submitted a single requirement with 
two SOWs supporting the implementation of the HIPAA at 16 medical treatment 
facilities.  The CO awarded two task orders, but the client and the CO administratively 
treated them as one.  The CO accepted the contractor’s proposals, which did not satisfy 
the client’s requirement. 
 

(FH573102 – Sample #13) - T

and the client accepted the contractor’s proposal of $944,193 for one 
privacy officer for 5 years instead of the required 16 privacy officers and 2 
program managers.  According to the COR, the client evaluated the 
proposal based on the amount of funding available at the time of the task 
award, Sep

award, the client provided additional funding to fulfill its initial requirement 
for the remaining privacy officers and program managers.  After 
modifications, the total value of the task order was $9.7 million. 
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Although not part of our sample we noted identical actions, including 
funding, took place on the same dates for Task Order FH573100.  The 

OW requirement for this task order was for 16 administrative assistants 

ganization had a requirement for its 
HIPAA program with an overall value of $5.6 million.  The same CO also 

red vendor in order to award the 
task orders under the $3 million threshold.  Again, we believe these two 

are not an authorized procurement 
nder FAR.  Examples are discussed below: 

the basic task order ends 3 years earlier on 
September 30, 2004. 

2. (FU190110T1 – Sample #14) – One of the ODCs purchased included 

be expended. 

OP extensions are not necessarily improper, we concluded that the CSC was not 

S
for 5 years.  The CO and the client accepted the contractor’s proposal of 
$512,661 for one administrative assistant over 5 years instead of the 
required 16 administrative assistants.  The total value of this task order 
after modifications was $4.7 million. 
 
In our opinion, these task orders should have been combined as they 
were a single requirement, and competed since they exceeded the $3 
million 8(a) threshold for a non-competed award. 
 
Furthermore, we noted a sister or

split this requirement to the same prefer

task orders should have been combined and competed. 
 

Leases of Real Property - We found three instances where contract funds were used 
to lease office space.  However, MAS contract purchases are limited to the acquisition 
of commercial items.  The FAR Part 2.101 definition of commercial items states, “(1) as 
any item, other than real property…”  Consequently, real property leasing transactions 
as ODCs on task orders against MAS contracts 
u
 

1. (FS1712489T2/AT1 – Sample #11) - Modification 9 was issued by the CO 
to lease office space for primarily Navy and some contractor personnel at 
a work site for 5 years and $3.4 million was charged as ODCs.  The 5-
year lease term ends September 30, 2007, while the period of 
performance (POP) for 

  

leasing of office space for $328,572.  The contractor’s project director 
informed us the initial proposal had offsite and onsite rates, and after the 
task was under way it became apparent that 50 positions would need to 
be located offsite.  As a result, the client proposed having the contractor 
direct bill the rent as an ODC and offset the lease costs by billing the 
cheaper onsite rates for the effort to 

 
Lack of Contract Oversight 
 
In our opinion, the CSC’s lack of contract oversight over 16 of its task orders resulted in 
several questionable practices involving customers and contractors, including an 
improper billing, cost growth, and extensions to the POP.  Although cost growth and 
P
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performing the needed monitoring functions to ensure compliance with the contract T&C 
for the audited task orders. 
 
Cost Growth - There was cost growth49 on 16 task orders reviewed.  The initial award 
amounts for these task orders totaled $122.6 million, but the aggregate value at the time 
of our audit was $352.8 million, representing cost growth of $230.2 million, or an 
average growth rate of 188 percent. 
 
In our opinion, cost growth may be a symptom of other procurement problems, such as 

adequate SOWs, improper extensions of the POP, adding work outside the scope of 

ew task orders.  As a result, this task 
grew from $3.3 million to $28.5 million, or 752 percent. 

 was an improper use of 
this type of contract because FAR Part 16.207-3 limits the contract price to 

 actions, this task order grew 
from $352,727 to $21.7 million, or 6,048 percent.  (emphasis added) 

3. (FG2100017 - Sample #22) – This sole-source, T&M task order was 

 of Performance – In our opinion, eight task orders 
also had improper POP extensions.  Further, when a contract modification extends the 
POP and increases the value, the extension may be tantamount to a sole-source award 
that should be justified.  An example follows: 
                                                

in
the original SOW through modifications instead of issuing new awards, the absence of a 
ceiling price, etc.  Three examples are presented below: 
 

1. (FH5790001 – Sample #9) – This was a sole-source, T&M award. The 
SOW was general and open-ended, the POP was routinely changed to 
accommodate additional work, and there was no ceiling price on the 
purchase order.  Also, Modifications 3 and 18, each for more than $6 
million, were treated as “subtasks” with separate proposals and periods of 
performance, rather than issuing n

 
2. (FS1712489T2/AT1 – Sample #11) – The CO solicited a proposal only 

from the sole-source incumbent contractor for a T&M task order.  
However, the client requested this be a FFP-level of effort task and the 
CO awarded the task as FFP-level of effort.  This

less than $100,000, unless the chief of the contracting office approves the 
award.  This approval was not obtained.  The CO routinely extended the 
POP, increased the level of effort via modifications, and added ODCs.  
Specifically, Modification 9 for $4.7 million was issued by the CO to lease 
office space for 5 years.  As a result of these

 

awarded for $203,762 for a project anticipated to span 2 months with no 
option periods.  Twenty-five days after the POP ended, the CO renewed 
the task order via Modification 1, extending the POP and adding work 
outside the scope of the original SOW.  The POP was extended eight 
more times to add more work outside the scope of the original SOW.  As a 
result of these actions, this task grew to  $81 million or 39,675 percent. 

 
Improper Extensions to Period

 
49 Our analysis included task orders with cost growth of 25 percent or more. 
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(FS1702206 – Sample #10) – This FFP task order was awarded October 

P be reduced to 1 year.  File documentation included a 
notation that this task order should be re-competed at the end of the POP 

ed across a broader base of potential vendors.  Nevertheless, 
the POP was extended numerous times through September 30, 2004. 

properly billed GSA.  A discussion of the task order follows: 

 reject similar invoices. 

2000 for $18,960,837 for a 1-year period.  This initial SOW and the 
contractor’s proposal identified a 5-year POP, but prior to award, the client 
requested the PO

and re-solicit

 
Improper Billing - For most of the task orders reviewed, the CO relied on the 
COR to monitor billings.  We found one instance where the contractor had 
im
 

(F7213228T6 – Sample #3) - During our verification of invoices, we found 
the contractor had incorrectly billed GSA $62,892 for a labor category not 
authorized for this task.  Based on the results of our audit work, the CO 
requested a credit from the contractor and instructed the client 
representative to

 
Other Issues - Lack of File Documentation 

 
We noted 18 task orders with missing and/or inadequate file documentation.  Twelve 

sk order files did not contain an acquisition plan as required by GSAM Part 507.102 
ding the simplified acquisition threshold for task orders 

warded after September 1, 1999.  Further, fifteen task order files lacked the required 

is being served. 

ta
for all acquisitions excee
a
letter of designation (GSAM Part 502.101) that officially sets forth the duties and 
responsibilities of the COR.  The COs generally relied on the CORs to prepare the 
SOWs, review and evaluate proposals, analyze the level of effort and labor mix, and 
administer the contract.  In addition, the majority of the task orders reviewed were 
awarded without competition and/or support for fair and reasonable pricing.  Thus in our 
opinion, the COR’s documented understanding and acceptance of their assigned duties 
and responsibilities becomes even more important to ensure the Government’s best 
interest 
 
Inappropriate Use of the IT Fund 
 
In our opinion, five task orders involved the inappropriate use of the IT fund because the 
task orders involved a significant portion, if not all, of non-IT work.   Some task orders 
began with clearly identified IT requirements and evolved into non-IT effort.  Others 
were situations where staffing was being provided involving little, if any, IT effort.  
Examples follow: 
 

1. (FH573102 – Sample #13) – This was a sole-source procurement 
awarded to an 8(a) vendor with a value of $9.7 million--previously 
discussed in the Split Procurement section.   The task order was to 
provide administrative support services, which were not IT related 
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services, in the form of privacy officers to implement HIPAA at 16 medical 
treatment facilities. 
 

2. (FG173C10T2 – Sample #4) – This T&M task order was valued at $13.3 
million.  The scope of this task order was to “Provide operational support 

t the CSCs should involve the 
lient during the procurement process, including proposal evaluations.  However, as the 

.  Although our limited review identified 
stances where the CSC did not fully adhere to the control measures implemented, we 

Support Center Management Plan; 4) implement Section 
03 of the National Defense Authorization Act of FY 2002; 5) institute a Procurement 

for processing Energy Employees Occupational Illness Compensation 
Program Act (EEOICPA) claims, business process analysis and 
improvement, and specification and implementation of an automated 
records management system.”  This project started out (in prior task 
orders) being IT work to design and implement a claims data processing 
system. The emphasis of the program switched to case production.  
Approximately 75 percent of the work for this task order is for claims 
processing, which is not IT related. 

 
Causes of Improper Procurement Practices 
 
Our audit work indicated that several factors contributed to the improper contracting 
practices we identified: an ineffective system of internal management controls, CSC 
personnel did not always adhere to proper procurement procedures in order to 
accommodate client agency preferences, and a focus on customer satisfaction and 
revenue growth.  Also, CSC personnel generally did not comply with the ordering 
procedures in the T&C of the contracts for services under the MAS program, designed 
to ensure the Government receives the best value. 
 
The CSC relied upon client agencies for proposal evaluations and task administration, 
including the propriety of task modifications that increased costs and/or extended the 
time period for completion of the task.  We recognize tha
c
procuring office, the CSCs are still responsible for the evaluations and ensuring that 
they are sufficiently supported. 
 
Testing of FY 2004 Transactions 
 
In response to the GSA Administrator’s concerns resulting from the prior audit, the CSC 
implemented national and regional controls
in
noted improvements in the FY 2004 procurement practices when compared to FY 2003.  
The Office of Audits will conduct a more comprehensive testing of internal control 
through out the CSC program in FY 2005. 
 
National Controls - The national controls implemented were to:  1) obtain a legal 
review for newly awarded contracts over $5 million; 2) incorporate FTS Acquisition 
Checklists; 3) develop a Client 
8
Management Review program; and 6) establish ITS contract/project closeout guidance. 
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Our review disclosed one task order that did not comply with Section 803 of the National 
Defense Authorization Act for FY 2002 resulting from an apparent misunderstanding of 
the requirement to compete task orders against BPAs.  The task order was not 
competed because the CO believed the competition requirement had been achieved 
prior to award of the BPA.  A letter from the FTS Commissioner dated March 11, 2003, 
required “all FTS personnel, when using FSS Schedule contracts, must follow the 
competition requirement (sic) when establishing orders for services exceeding $100,000 
even if the orders are to be placed under existing BPAs unless the specific tasks were 
identified and priced in the initial BPA competitive award process.”  (emphasis added) 
 
Regional Controls – The GSR identified and established various regional controls 
since the issuance of the prior CSC audit report.  The regional controls were:  1) sole-
ource reviews, 2) reviews at different phases of the procurement process; 3) post 

tative. 

 and 
types of issues identified were not as significant as those identified in our FY 2003 

s 

We con l portion of the audit (FY rs) the CSC did 
not provide reasonable assurance that client agencies received the most cost effective 
s f
p v
competition, relied on the client a  
administration, and improperly modified  
2004 task orders showed that national a  
some improvements were noted. 

s
award audit and review of contract actions; 4) two people per order; 5) COR delegation 
of authority; and 6) acquisition alerts sent to the ITRs and COs.  In addition, the GSR 
established a CMRB to review contract actions at the pre-solicitation acquisition plan 
phase, the post-solicitation/pre-award market analysis phase, and the post award 
modification phase.  The Acquisition Director participates on the CMRB and when 
unavailable designates a represen
 
The limited review further disclosed the CSC did not universally adhere to the identified 
regional controls.  The review revealed instances where sole-source awards, acquisition 
plans, market analysis, and modifications were not reviewed.  Further, our review 
disclosed two instances where a fully warranted CO performed the duties of ITR and 
CO.  See Appendix B for issues identified by task order. 
 
Procurement Issues - Our review of the four task orders awarded during our sample 
period disclosed that all four contracting actions were not completely made in 
accordance with FAR and the T&C of the contracts utilized.  However, the number

sample.  See Appendix B for task order discussion. 
 
Conclusion
 

cluded that for the initia  2003 task orde

olution and best value, and the 
rocurement process were not achie

undamental objectives underlying the federal 
ed.  The CSC made little attempt to secure 
gencies for proposal evaluations and task
 task orders.  However, our limited audit of FY
nd regional controls had been implemented and
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Recommendations 
 
B m
A , 
n
 
Internal Controls 
 
W h  
procurements, it is evident from the
discussed above, that the internal contr
 
During FY 2004, the CSC implement
Central Office FTS.  In addition, the CS
controls.  We conducted limited tes
implemented.  We concluded the internal controls implemented in FY 2004 were not 
always followed and thus, did not pr
reasonably protected. 
 
We believe an effective internal con ch has the on-going endorsement 
o a
p k orders reviewed.
 
Management Response 
 
In his response dated November 3, 20
audit report brought to light areas requ  attention.  
Over the past year the CSC has implemented effective national and regional controls in 
t
additional controls should ensure procu
the T&C of the contracts.  The internal 
place now should prevent an occurren  
report. 
 
The RA also stated while this audit rev e 
clarification of FAR guidance, the clarification of ordering procedures, and the 
implement
a d
objectives of the federal procurement p  
with some of our individual findings an ided other specific comments which are 
discussed below. 
 
R  
s nt to M
issued pursuant to full and open compe
competition.  To promote competition

ased on the comprehensive recom
020144/T/5/Z04002 dated January 8
ecessary at this time. 

endations contained in Audit Report Number 
2004, no further recommendations are deemed 

hile we did not specifically assess t e overall system of internal controls over CSC
 number of improper procurement practices 

ols were not effective up through FY 2003. 

ed six national internal controls mandated by 
C also developed and implemented six regional 

ts to verify that both types of controls were 

ovide assurance that government funds were 

trol structure, whi
f management, would have identified 
ractices with the tas

nd prohibited many of the inappropriate 
 

04, the Regional Administrator (RA) stated the 
iring the CSC’s immediate and future

he form of the establishment of a CMRB and an Office of Acquisition Services.  These 
rements are made in accordance with FAR and 
controls and increased management attention in 
ce of acquisition issues as raised in this audit

ealed issues requiring the CSC’s attention, th

ation of national and regional control procedur
ssurance that the issues discovere

es provides reasonable 
 should not occur and that the fundamental 

rocess will be achieved.  The RA took exception
d prov

egarding inadequate competition, the
tates that orders placed pursua

RA maintains the CSC followed FAR 8.4, which 
ultiple Award Schedules are considered to be 

tition, and ordering offices need not seek further 
, the CSC now requires all Schedule service 
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requirements exceeding $100,000 to be placed into FSS’ e-Buy systems which allows 
all schedule contractors the opportunity to
they want to bid.  The RA further state
source justifications. 
 
As we state in our report, FSS issued 
special ordering procedures for certai
Acquisition Letter FC-98-6 that esta
Schedules that include services with prices ourly rates, which stated that the 
request for quotes should be provided to at least 3 vendors if the proposed order is 
e m
expected to exceed.  We verified that t
reviewed included the special ordering p
 
The RA also stated that the client shou ocurement process to 
include vendor selection, and there were no instances where the client alone selected 
the vendor.  We agree the client should be par  
w u  
d ed that the COs a  
FA210715 (Sample #6), LE212903T6 (  
FU2190021 (Sample #20) to the client’  
at least 3 vendors.  In addition, for ta  
provided a list of three contractors to  
contractors were not viable contenders for  
manager and the other was a business too small to perform the task).  Only the 
p s  
t n
 
The RA commented that during the tim
as to what was required regarding fair a
awards and there was no guidance in  
responded that FTS Central Office has
level of effort and labor mix and the de
the RA indicated that FTS Central Of  
g d in the near future. 
 
A  
8.4 and the T&C of the contracts, whic  
labor mix and a determination of the price reasonableness of 
o rt 8 was silent regarding ODCs, the T&C of the Schedule 
c o
r ed and price rea
activity for open market items. 
 
The RA responded that due to incons
following FAR Part 16, which required  

 see each requirement and decide whether 
s that controls are now in place to review sole-

additional guidance under FAR 8.402 regarding 
n FSS Schedules.  In April 1998, FSS issued 
blished ordering procedures for those FSS 

 based on h

stimated to not exceed the maximu  order threshold, and to additional vendors if 
he T&C of the base contract for each task order 
rocedures language. 

ld be part of the overall pr

t of the process, but not to the point
mvented to satisfy the client’s request.  The file

warded task orders FA5730020T6 (Sample #2),
Sample #7), FS1712489AT1 (Sample #11), and
s preferred vendor without soliciting quotes from
sk order FS1702206 (Sample #10), the client

 receive the RFQ.  However, two of the three
the SOW (one was a shipping and receiving

here the T&C of the contract are circ
ocumentation show

referred contractor submitted a propo
he client for approval before the respo

al.  Further the CSC sent the successful offer to
se period ended. 

e of the task order awards, FAR 8.4 was unclear 
nd reasonable price determinations for schedule 
 FAR Part 8 regarding ODCs.  Further, the RA
 provided guidance regarding the evaluation of 
termination of fair and reasonable pricing.  Also, 
fice is currently reviewing the ODC issue and

uidance will be provide

s we previously stated, the CSC was noncompliant with the full requirements of FAR
h require an evaluation of the level of effort and

the total price of the task 
rder.  Although FAR Pa
ontracts require open market items t
egulations be follow

 be clearly labeled on the order, all applicable 
sonableness to be determined by the ordering 

istent guidance within GSA, the CSC was not 
 a D&F and an established ceiling price when

VII-13 



 

using a T&M type task order.  However, we noted in some cases the CSC did follow 
FAR 16 by preparing a D&F and establishing he CSC now requires a 
D&F and an established ceiling price o  modifications awarded 
o  Order FG2100017 (Sample #22), with extreme cost growth 
b m  
c his task order was for 
span a period of 2 months and was awa n periods and no 
c some 4 years later this task order had grown to more than $81 
m e
r c  
T c
t be an i
 
Regarding our finding on the testing o
2004 transactions, the RA stated the 
specific internal control had been em  
further stated the CSC has increased e
and Regional controls are now firmly e
prevent any findings in the future. 
 
W f
(Internal Control Standards), require “…
to be clearly documented, and the  is to be readily available for 
e
“complying with this standard require
systems and transactions and other significant events be purposeful and useful to 

anagers in controlling their operations, and to auditors or others involved in analyzing 
perations.”  As stated in the report, we found a lack of controls including separation of 
uties and required reviews not performed or performed after solicitation issuance. 

Although the RA recognized the seriousness of the issues found, he disagreed with a 
number of the audit findings on specific orders, which are summarized below with our 
responses. 
 

Management’s Response Audit Comments 

a ceiling price.  T
n all delivery orders and

n a T&M basis.  Task
eyond the initial scope, is a clear exa
eiling price.  T

ple of why a T&M task order needs a D&F and
a refinement of conceptual work anticipated to 
rded for $203,762 with no optio

eiling price.  However, 
illion.  With regard to cost growth, th

easonable and demonstrate the effe
he RA stated the CSC is now condu

he CMRB to ensure this will not 

 excessive percentages found were way beyond 
t of inadequate competition or scope of work. 
ting reviews by senior COs, team leaders, and 

ssue in the future. 

f the national and regional controls for the FY 
CSC determined that in all but one case the 

ployed but not properly documented.  The RA
mphasis on file documentation and the National 
ntrenched in its acquisition process and should 

e noted that the GAO Standards o  Internal Controls In The Federal Government 
all transactions and other significant events are 
documentation

xamination.”  The Internal Control Standards for documentation further state 
s that the documentation of internal control 

m
o
d

F7213228T6 (Sample #3) 
This task order contained work within the 
original scope of work. 

The original SOW was for the design and 
implementation of a patient data and tracking system.  
Modification 1 incorporated an addendum to the original 
SOW for the creation of an additional database to track 
and report the quality of care in the Preferred Provider 
Network. 

FG173C10T2 (Sample #4) 
This task order is within the scope of the 
subject contract.  

This task order primarily involved providing operational 
support for processing health claims and required the 
contractor to hire registered nurses that were not part of 
the labor categories in the base contract.  
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This task order is an appropriate use of the 
IT Fund.  The RA’s response stated this is 
not an “exact science”; therefore, the CSC 
must rely on the judgment of the CO. 

This project started out (in prior task orders) being IT 
work.  The emphasis of the program switched to 
medical claims case production.  According to the 
client’s Program Manager and the contractor’s Senior 
Project Advisor, approximately 75 percent of the work 
is not IT related. 

This SOW was adequate and contained 
well-defined requirements. 

The SOW allowed the contractor to provide additional 
support resulting from performance of the identified 
requirements.  Specifically the SOW stated, “the 
contractor will continue to provide support to the current 
processes for processing EEOICPA claims.  This 
support will use the existing processes.  As new 
processes are established as a result of this task order, 
the operational support resources will support those 
processes as well.”  A SOW that is open-ended 
discourages competition because new work 
requirements are added to the existing task order rather 
than being competed as a new task order. 

LE212704T6 (Sample #8) 

This task order contained work within the 
original scope of work.  

This task order was awarded to dismantle and remove 
the existing infrastructure and implement high bandwidth 
ATM and 10/100 MB switched Ethernet technologies.  
Two years later, a modification was issued to transition 
from the completed ATM infrastructure to Gigabit 
Ethernet network technology.  ATM and Gigabit 
Ethernet are not equal substitutes for each other as 
each is appropriate for specific applications.  

FH579001 (Sample #9) 
This SOW was adequate and contained 
well-defined requirements. 

The objective of the task order is “to provide all the 
necessary direction to fully develop, test, field, and 
implement a MADARS OFP change…The work order 
concept will be used to describe any additional specific 
task as they are identified by the customer.…”  A SOW 
that is open-ended discourages competition because 
new work requirements are added to the existing task 
order rather than being competed as a new task order. 

FS1702206 (Sample #10)  
The POP extensions for this task order 
were acceptable. 

The CO initially awarded the task order for one year with 
no option periods.  The POP was then extended by 
subsequent COs almost three years beyond the original 
POP.   

This task order is an appropriate use of the 
IT Fund.  The RA’s response stated this is 
not an “exact science”; therefore, the CSC 
must rely on the judgment of the CO. 

This task order was to provide support regarding project 
management, engineering, design and integration 
support throughout the Joint Theater Air and Missile 
Defense process.  Specifically, the contractor was to 
“draft, review and comment on draft operational and 
acquisition documents…, draft memoranda for the 
record and develop briefings for leadership as 
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needed…, provide a war room for meeting support, 

sessions, and government off-sites.…”  According to the 
contractor’s program manager, and the Director of 
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The o nal SOW was to maintain existing application 
system upgrade d enhance ex  application 
sy to extend an ties 

ired a 
dual 

zation 
or the 

rigi
s, 
s a

atio

 an isting
istin
on 7 req
ing all i
 immuni
 S

stem

orm

nd 

n i

d e
r.  Modificati

d histo
cal 

xpa

a

Pro

nd

intain
r

tec

 ex

ical
tion

g c

yste

apabili
u

ndivi

m f

in an evoluti
new SOW for e
medical re
inf

onary ma

adine
nto the Me

nne
g and m

di

nterin
ss an



 

Management’s Response Audit Comments 

soldiers in US Army Europe. 

FU199002D (Sample #18) 
The POP extensions for this task order 

re acceptable. 
This task order was initially awarded for a base year and 

we two option years.  The POP was extended over two 
years beyond the last option period. 

F 702212 (Sample #19) S1
Th
IT 
no
mu

rt, engineering, and 

is task order is an appropriate use of the 
Fund.  The RA’s response stated this is 
t an “exact science”; therefore, the CSC 
st rely on the judgment of the CO. 

This task order was awarded to support Naval Sea 
Systems Command program support offices.  The 
contractor was to assist in the preparation of funding 
execution documents, track and analyze program 
financial transactions, assist in the development of 
obligation phasing plans and numerous other program 
support functions.  According to the contractor’s 
program manager, and the Director of Contracts for 
Systems Engineering, although some of the engineering 
work may have involved IT type work, the bulk of the 
work was for program suppo
administration, which was not IT related. 

FU2190021 (Sample #20) 
Th
ori

is task order contained work within the 
ginal scope of work. 

The original SOW included two requirements.  The 
SOW was revised to add two additional requirements 
and subtasks.     

Th
we

e POP extensions for this task order 
re acceptable.  

The original POP was for one year with no option 
periods.  The CO extended the POP for four years 
beyond the original POP. 
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AUDIT OF FEDERAL TECHNOLOGY SERVICE’S 
GREATER SOUTHWEST REGION CLIENT SUPPORT CENTER  

REPORT NUMBER A040097/T/7/Z05011 

HEDULE OF 2003 TASK ORDERS 
 

SC  
 THE GREATER SOUTHWESTERN REVIEWED IN REGION 

 
 

No. 
Order  
Number 

Award 
Date 

 
Client 

A
V

cquisition 
ehicle 

Order 
Type  

 
Contractor 

Value 
skOf Ta  

 
Notes 

1 ons I  7FY573224T6 07/02/2003 Air Force MAS T&M Science Applicati ntl Corp $     19,726 1 
2 stemFA5730020T6 09/05/2003 Air Force MAS T&M ManTech Adv Sy s Intl Inc 35,868 2 
3 c 3F7213228T6 08/28/2003 Army MAS T&M ASM Research In 64,336 3 
4 ering ,3FG173C10T2 10/01/2002 Navy MAS/BPA50 T&M Science & Engine  Assoc 13 69,427 4 
5 O s ,7  FS1712615T2 10/23/2001 Navy pen Market FFP Audiocare System  1 12,317 5
6 yste ,6FA210715 09/03/1999 Army MAS FFP Electronic Data S ms Corp 5 54,500 6 
7 ,0LE212903T6 02/04/2002 Army MAS T&M Force 3 Inc 5 15,751 7 
8 ,2LE212704T6 08/18/1998 Army MAS FFP Force 3 Inc 11 12,341 8 
9 e, In ,580FH579001 07/14/1999 Air Force MAS T&M OnBoard Softwar c. 28 ,431 9 
10 ,094FS1702206 11/03/2000 Navy MAS FFP Anteon Corp 27 ,569 10 
11 stem ,687FS1712489AT1 04/06/2001 Navy MAS FFP Titan / Delphin Sy s 21 ,321 11 
12 icati ,208FE211122T6 12/27/2000 Army GWAC T&M Gov Telecommun ons Inc 9 ,399 12 
13 ,708FH573102 09/27/2002 Air Force 8(a) FAST T&M Force 3 Inc 9 ,695 13 
14 stem ,669FU190110T1 04/22/2001 Dept of State MAS T&M ManTech Adv Sy s Intl Inc 106 ,336 14 
15 stem ,289FU1920003T1 04/24/2002 Dept of State MAS T&M ManTech Adv Sy s Intl Inc 54 ,612 15 
16 stem ,458FU1900004 05/04/2000 Dept of State MAS T&M ManTech Adv Sy s Intl Inc 12 ,093 16 
17 c ,044FE212611T6 08/21/2002 Army MAS T&M ASM Research In 37 ,514 17 
18 stem ,998FU199002D 02/19/1999 Dept of State MAS T&M ManTech Adv Sy s Intl Inc 51 ,514 18 
19 ,786FS1702212 11/01/2000 Navy MAS FFP Anteon Corp 96 ,188 19 
20  Cor ,760FU2190021 10/01/1999 Army MAS T&M Synoptic Systems p 9 ,667 20 
21 stem ,779FU1901112T1 09/25/2001 Dept of State MAS T&M ManTech Adv Sy s Intl Inc 32 ,780 21 
22 n C ,047FG2100017 01/12/2000 Army MAS T&M Northrop Grumma orp. 81 ,665 22 
23 c. 866FJ210103T2 07/17/2001 Army 8(a) FAST T&M U.S. Robotech, In ,338 23 

 ,064                  Total $618 ,388  

                                                 
  This is the second task order under the Memorandu50 nd 

support of a DOE case management system, using the existing BPA between Science & Engineering Associates and the US Navy.  This BPA 
covers up to 5 years and has a maximum order limit of $1,053 million.  

m of Agreement between the Department of Energy and the US Navy for the design a



 
 

SCHEDULE OF 2003 TASK ORDERS  
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Notes  

(FY573224T6) This competed task order was for T&M, but the award did not 
specify a ceiling price amount. 

(FA5730020T6) T

 
1. 

 
2. his was a sole-source, T&M task order.  The vendor approached 

 of the contract. 

 
4. 

cessing.  Modification 6 adds additional 

the client with an “unsolicited” proposal.  The client submitted the vendor’s proposal 
to the CO for issuance of a task order in response to the vendor’s proposal.  The CO 
relied on the client to evaluate the level of effort and the labor mix but did not obtain 
any documentation from the client other than the contractor’s proposal.  There was 
no evidence that the CO prepared the D&F required when using T&M procurements.  
There was no file documentation substantiating that RFQs had been sent to at least 
three contractors, or that the level of effort and mix of labor had been considered in 
determining the total price was fair and reasonable, as required by the special 
ordering procedures contained in the T&C

 
3. (F7213228T6) This was a sole-source, T&M task order without any documentation 

substantiating that RFQs had been sent to at least three contractors as required by 
the special ordering procedures contained in the T&C of the contract.  An Acquisition 
Plan was prepared by the ITR and reviewed and approved by the CO, but it was 
dated 2 days after the task order was issued.  Modification 1 was issued to 
incorporate an addendum to the SOW.  There was no proposal from the contractor 
or the client for the CO to use to determine if the pricing for this additional work was 
fair and reasonable or within the original scope of work.  As a result, the evaluation 
of the level of effort and mix of labor for being fair and reasonable required by the 
special ordering procedures was not documented as being performed.  This 
modification added work outside the scope of the original task order and increased 
the costs by $176,720.  This task grew from $180,400 to $364,336, or 94 percent.  
During the verification of invoices, we found that the contractor had incorrectly billed 
GSA $62,892 for a labor category not authorized for this task.  Based on our work 
the CO requested a credit from the contractor and instructed the client 
representative to reject similar invoices. 

(FG173C10T2)  The scope of this task order was to “Provide operational support 
for processing Energy Employees Occupational Illness Compensation Program Act 
(EEOICPA) claims, business process analysis and improvement, and specification 
and implementation of an automated records management system.”  According to 
the former director of the program, the majority of the work for this task order (70-75 
percent) is not IT related, but is for claims pro
temporary employment, extended work hours, additional personnel, and 
approximately $396,000 in ODCs.  It also revises the SOW and adds over $2 million 
in funding to cover these costs.  The SOW was vague and appeared to be open-
ended.  Labor categories were misleading (i.e. mailroom personnel are hired as 
Data Analysts, and Nurses were hired as Management Analysts).  These employees 
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activities.  
The CSC competed the solicitation with 13 FSS MAS vendors, received two offers, 
a

rmance was for 3 years.  The 
task order reviewed was the second task order under the MOA.  

5. 

 
6. 

 
7. 

tion substantiating that the CO considered 

were performing case production work, not IT work as described in the task 
descriptions.  Therefore, this modification should not have been issued.  There was 
no acquisition plan in the official contract file. This task order grew from $10,339,130 
to 13,369,427, or 29 percent. 

The Navy’s Space and Naval Warfare Systems Command, Information Technology 
Center, (SPAWAR ITC) requested that the CSC issue a BPA for support 

nd made the award to Science and Engineering Associates (SEA).  The CSC 
previously awarded SEA a MAS contract (GS-35F-5790H) covering the period 
July 2, 1998, through October 21, 2008.  The CSC issued a BPA 
(GS07T00BGD0070) to SEA covering the base period September 1, 2000, through 
August 31, 2001, with four 1-year options, and having a maximum order limit of 
$1,053 million.  On November 20, 2001, (more than a year after the BPA was 
issued,) the DOE’s Office of Environment, Safety & Health entered into a 
Memorandum of Agreement (MOA) with SPAWAR ITC to provide the initiation, 
requirement definition, design, development, and lifecycle support of an automated 
information system, and associated deliverables needed to support DOE’s execution 
of its EEOICPA responsibilities.  The MOA work required the development of a 
unique system that did not use any of the systems developed, or being developed, 
by SEA for SPAWAR ITC.  The MOA period of perfo

 
(FS1712615T2) The CO relied on the COR for task administration.  Although the 

COR was designated, the COR responsibilities and duties were not documented. 

(FA210715) The task order was awarded to the contractor on a sole-source basis 
without any documentation substantiating that RFQs had been sent to at least three 
contractors as required by the special ordering procedures contained in the T&C of 
the contract.  The file indicates the client performed a market analysis and best 
value evaluation prior to sending requirements to GSA for a sole-source award.  
However, the file documentation did not include support for the client’s analysis and 
best value determination.  The special ordering procedures require the CO to 
consider the level of effort and the mix of labor in determination that the total price 
was fair and reasonable. There was no designation letter for the COR.  For 
modifications 5 and 6, the CO relied on the client for the evaluation of the 
contractor’s proposed levels of effort and labor mix.  This task order grew from 
$4,235,000 to $5,654,500, or 33.5 percent. 

(LE212903T6) This was a sole-source, T&M task order awarded without any 
documentation substantiating that RFQs had been sent to at least three contractors 
as required by the special ordering procedures contained in the T&C of the contract.  
The contractor was selected by the client and the CO made the award without 
competition.  There was no file documenta
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the level of effort and labor mix in determining that the total price was fair and 

 
8. 

OR stated he never 
received the letter.  This order grew from $7,301,476 to $11,212,341, or 53.6 

 
9. 

dering procedures contained in the T&C of the contract.  
There was no evidence that the CO prepared the D&F required when using T&M 

 for the COR.  In our 
opinion, the SOW for this task order was general and appeared open-ended.  In 
addition, the task order did not specify a c

 
0. (FS1702206)  Initially, this project was to cover 5 years; however, the client 

reasonable, as required by the special ordering procedures.  Also there was no 
documentation that the CO had prepared the D&F required when using T&M 
procurements.  Further, the award did not specify a ceiling price amount.  There was 
no designation letter for the COR. 

(LE212704T6) This task order was competed among five contractors; however, 
Modification 7 for $3,889,480 was for work that was outside the original statement of 
work.  Rather than being competed, the increase was awarded without competition.   
There was a COR designation letter in the file, but the C

percent. 

(FH579001) This was a sole-source, T&M task order awarded without any 
documentation substantiating that RFQs had been sent to at least three contractors 
as required by the special or

procurements.  There was no evidence the CO considered the level of effort and mix 
of labor in determining the total price was fair and reasonable, as required by the 
special ordering procedures.  here was no designation letter

eiling price amount and the POP was 
routinely changed to accommodate additional work.  As a result, the cost of the task 
grew from $3,355,396 to $28,580,431, or 752 percent.  Modifications 3 and 18, each 
for more than $6 million, were treated as “subtasks” with separate proposals and 
POP.  It may have been more appropriate to treat these modifications as new task 
orders. 

1
requested that the scope be reduced to 1 year.  As a result, the original FFP task 
order was awarded in October 2000 for $18,960,837 for a 1-year period with no 
option years.  The client accepted the proposal and there was no valid price analysis 
made by the CO.  There was no file documentation substantiating that the CO 
considered the level of effort and mix of labor in determining the overall FFP was fair 
and reasonable, as required by the special ordering procedures in the T&C of the 
contract. As a result, there was no assurance that the labor and ODCs were fair and 
reasonable.  In our opinion, the SOW was general and appeared to be open-ended.  
Further, the CO accepted the contractor’s assertion that their proposal represented a 
particular discount rate when it was actually another rate.  The solicitation process 
consisted of the CO sending the RFQs to the three contractors on a list provided by 
the client.  Only the “preferred” contractor responded.  One of the requests was sent 
to a shipping and receiving manager, and the other was sent to a business that was 
too small to perform the work.   In fact, the CSC sent the successful offer to the 
client for approval before the response period for submitting a request had ended.  
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der, and the contractor’s Director of Contracts for Systems Engineering.  They 
s

 
11. 

roduct is a 

er for the COR.  The CO routinely approved extending the POP 
w

 

The CO had a notation in the file that this project should be re-competed after 1 year 
and solicited across a broader base of potential vendors.  Nevertheless, the POP 
has been extended several times without providing a fair opportunity to other 
vendors, and the total project value has increased to $27,094,559, or 43 percent.  
Also, the contractor submitted summary invoices without sufficient detail to evaluate 
the level of effort. 
This task order was not a proper use of the IT Fund.  We discussed the types of 
services being provided with the COR, the contractor’s program manager for the 
task or
tated that while some of the engineering work may have involved IT type work, the 

bulk of the work was for program support and administration.  The support for one of 
the current invoices reported work accomplished as: drafted a letter, attended 
meetings, updated paper for pending visit of foreign officer, and prepared 
congressional testimony documentation. 

(FS1712489AT1) This task order was a sole-source, FFP-level of effort task order 
awarded to the contractor identified by the client.  The CO solicited a proposal only 
from the incumbent contractor without any documentation substantiating that RFQs 
had been sent to at least three contractors as required by the special ordering 
procedures contained in the T&C of the contract.  Another issue in the award 
process was that the contractor’s proposal initially classified this effort as a T&M task 
order.  However, the client requested that this be a FFP-level of effort task.  The CO 
complied with the client’s request and advised the contractor to change their 
proposal.  FAR Part 16.207 explains that FFP-level of effort procurements are 
suitable for investigation or study in a specific research area where the p
report.  In addition, FAR Part 16.207-3 limits the contract price to less than $100,000 
unless the chief of the contracting office approves the award.  This was an 
inappropriate use of the FFP-level of effort type of task order because the initial 
proposed amount was $352,727 and there was no evidence of the required 
approval.  There was no acquisition plan and no evidence the CO determined if the 
total FFP was fair and reasonable.  There was no evidence substantiating that the 
CO considered the level of effort and labor mix in determining the total price was 
being fair and reasonable as required in the special ordering procedures.  The file 
documentation did not include evidence that the CO evaluated the fair and 
reasonableness of subsequent proposals with ODCs.  Also, there was no 
designation lett

ithout obtaining the required justification from the client.  The task order grew from 
$352,727 to $21,687,321, or 6,048 percent.  

The CO issued Modification 9 proposed for $4.7 million to lease office space for 
Navy and contractor personnel as a work site for 5-years.  Of the proposed $4.7 
million, a significant amount was ODCs.  MAS contract purchases are limited to the 
acquisition of commercial items.  The FAR Part 2.101 definition of commercial items 
states, “(1) as any item, other than real property….”  Consequently, the 
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iate use of the IT Fund.  
The 5-year period of performance for the lease ends September 30, 2007, while the 
p

 
12. 

rred on 
this task order, which according to the contractor’s WACS contract, required vendor 
q

 
13. 

e CO awarded 
Force 3, Inc., two related task orders for the ACC work.  Both task orders were for 
th

Modification 9 leasing transaction was not an authorized procurement under FAR.  
Furthermore, the leasing of real property is not an appropr

eriod of performance for the basic task order ends 3 years earlier on September 
30, 2004.  Since this space is already being leased, it provides an unfair advantage 
to the contractor for future work.  Should this task order be completed at the end of 
the POP, GSA could be subject to settlement costs to terminate the lease. 

(FE211122T6) This GWAC purchase was issued as a T&M task order.  This was 
not in accordance with the contractor’s existing wiring and cable services contract, 
which requires that all quotations shall be FFP.  The CO solicited eight vendors and 
received only one proposal.  There was no acquisition plan and no evidence that the 
CO evaluated the level of effort and labor mix, or prepared the D&F required when 
using T&M procurements.  Further, the award did not specify a ceiling price amount, 
and there was no designation letter for the COR.  Also, there were several 
modifications that added work outside of the original scope of work with a value of 
about $1.5 million.  In addition, there was about $5.9 million of ODCs incu

uotes were to be submitted to the CO for review and selection of the most 
advantageous to the customer.  None of the quotes were submitted.  This task order 
grew from $3,137,130 to $9,208,399, or 194 percent. 

(FH573102)  This sole-source, T&M task order was improperly awarded to Force 
3, Inc., an 8(a) vendor eligible to accept a task order up to $3 million without any 
further competition.  The USAF Air Combat Command (ACC) needed privacy 
officers and program managers ($9.7 million) and administrative assistants ($4.7 
million) for 5 years to implement the HIPAA at 16 medical treatment facilities.  The 
Air Force specifically mentioned using Force 3, Inc., if possible.  Th

e same type services, same SOW, same period of performance, etc.  The primary 
difference was the labor category.  This task order covered the privacy officer portion 
and task order FH573100 covered the administrative assistant portion.  The CO 
relied on the client to evaluate the proposals.  According to the COR, the client 
evaluated the proposals based on the amount of funding available at the time of the 
task order award, not on the level of effort for the total projects per the independent 
government estimate.  As a result, the CO awarded the task orders without 
competition to Force 3, Inc. because the proposals were under the $3 million limit.  
The CO issued three modifications to increase the initially proposed level of effort by 
over $8.7 million.  The first modification was issued 2 weeks after the initial award 
and additional funding was provided a day after the task order was awarded.  The 
same actions took place on task order FH573100 raising the value to over $2.4 
million.  Had the client or the CO considered the level of effort in the independent 
government estimate, the proposal would have exceeded the $3 million threshold 
and would have to have been competed. 

 A-6



 
 

SCHEDULE OF 2003 TASK ORDERS  
REVIEWED IN THE GREATER SOUTHWESTERN REGION 

 
 

 

 

ervices and are not within the scope of the 8(a) contract.  In view of this, 
the project should not have been fully charged to the IT fund. 

14. 

 

er, the CO had prepared the D&F 

ing the 
v

In addition, we noted that the USAF Space Command had a similar need for its 
HIPAA program.  Again the project was spilt into two task orders: FH573104 for 
privacy officer for 5 years at a cost of $2.7 million, and FH573105 for administrative 
assistants for 5 years at a cost of $2.9 million.  These two task orders had the same 
SOW and POP as the other two task orders previously discussed.  If these task 
orders had been combined they would have exceeded the $3 million limit and the 
award would had to have been competed.  It is evident the two task orders for ACC 
could have been combined into one and competed.  Also, the two orders for the 
Space Command could have been combined and competed. 

The file documentation did not include an acquisition plan, evidence that the CO 
evaluated the level of effort and labor mix, prepared the D&F required when using 
time and material procurements, or established a ceiling price amount.  Also, the CO 
did not designate a COR in writing.  This task order grew from $944,193 to 
$9,708,695, or 928 percent. 

The proposed project involved providing administrative support services, which are 
not IT type s

 
(FU190110T1) This was a sole-source, T&M task order awarded without any 

documentation substantiating that RFQs had been sent to at least three contractors 
as required by the special ordering procedures contained in the T&C of the contract.  
However, the requirements of the SOW were predominately for technical security 
upgrades of American Embassies rather than IT type efforts.  Therefore, in our 
opinion, this task order for $106.7 million should not have been fully charged to the 
IT fund. 

For this task order, there was no acquisition plan, or designation letter for the COR, 
and the POP was allowed to expire twice.  Howev
required when using T&M procurements, but did not set a ceiling price amount for 
the award.  The client evaluated the level of effort and labor mix for the initial award, 
but there was no evidence of any type of review of modifications that increased the 
level of effort, or of ODCs, to determine if the prices were fair and reasonable.  The 
special ordering procedures contained in the T&C of the contract require the CO to 
consider the level of effort and the mix of labor in determining the total price was fair 
and reasonable.  The CO approved the contractor’s proposed unidentified ODCs, 
estimated at $1 million for each of the 4 years proposed.  Prior to increas
alue of ODCs in the base year, the contractor purchased ODCs totaling $4 million.  

This required the CO to issue a modification retroactively ratifying purchases made 
and increasing ODCs by $5.8 million (now totaling $9.8 million) without determining 
fair and reasonable pricing.  One of the ODCs purchased included leasing of office 
space for $328,572.  The contractor’s project director informed us the initial proposal 
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15. his task order was competed, we think that it was unfair 

because the proposal evaluation factors and the start-up time greatly favored the 

had offsite and onsite rates, and that after the task was under way it became 
apparent that 50 positions would need to be located offsite.  As a result, the client 
proposed having the contractor direct bill the rent as an ODC and offset the lease 
costs by billing the cheaper onsite rates for the effort to be expended.  MAS contract 
purchases are limited to the acquisition of commercial items.  The FAR Part 2.101 
definition of commercial items states, “(1) as any item, other than real property…”.   
Consequently, this leasing transaction was not an authorized procurement under 
FAR.  Furthermore, the leasing of real property is not an appropriate use of the IT 
Fund. 

(FU1920003T1)  Although t

incumbent.  The RFQs were sent to six contractors and resulted in two responses 
and one no-bid.  The primary evaluation factor was Past Experience Performance 
which read as follows: “The Past Experience factor will be evaluated based on the 
offeror’s relevant past experience compared to the requirements specified in the 
above SOW.  An offeror who has successfully performed the identical task as 
required in the above SOW would receive a higher rating than an offeror who has 
successfully performed a similar task.”  The next important evaluation factor was the 
Phase-in Plan to discuss how to minimize disruption of on-going work, followed by 

 April 8, 2002, and 
had a required commencement date of May 1, 2002.  In our opinion, there was no 

 

rices were fair and reasonable, and if procurement requirements 
were followed. 

 
16. 

as required by the special ordering procedures.  Further, the award did 
not specify a ceiling price amount.  There was no designation letter for the COR.  

the last factor, which was price.  ManTech’s proposal pointed out that they were the 
incumbent currently doing the “identical” task required in the SOW, and that there 
would be “no” disruption of on-going work. The SOW was dated

competition and this was an indirect way to achieve a sole-source award. 

For this task order, there was no acquisition plan or designation letter for the COR, 
and the POP was allowed to expire.  The CO had prepared the D&F when using 
T&M procurements, but did not set a ceiling limit for the award.  The client evaluated 
the level of effort and labor mix for the initial award.  The special ordering 
procedures in the T&C of the contract require the CO to consider the level of effort 
and the mix of labor in determining the total price was fair and reasonable.  Even 
though the proposal showed that a significant portion of the task order was for ODCs 
($18 million out of $54.3 million) the CO did not review any of the actual purchases 
to determine if the p

(FU1900004) This was a sole-source, T&M task order awarded without any 
documentation substantiating that RFQs had been sent to at least three contractors 
as required by the special ordering procedures contained in the T&C of the contract. 
The CO made the award without competition.  There was no acquisition plan and no 
evidence that the CO evaluated the level of effort and labor mix for being fair and 
reasonable 
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17. 

computer analysts where the SOW for the proposed modification called for data 
entry work.  However, in our opinion data entry work was not within the scope of the 
original SOW and was not a discipline in the contractor’s MAS contract.  The cost of 
this task order grew from $26,717,594 to $37,044,514, or about 39 percent. 

 
18. (FU199002D)  This was a sole-source, T&M task order awarded without any 

documentation substantiating that RFQs had been sent to at least three contractors 
as required by the special ordering procedures contained in the T&C of the contract.  
The D&F required when using T&M procurements was not prepared.  Further, the 
award did not specify a ceiling price amount.  There was no documentation 
substantiating that the CO considered the level of effort and the mix of labor in 
determining the total price was being fair and reasonable as required by the special 
ordering procedures.  There was no designation letter for the COR.  The CO 
extended the POP without obtaining the required justification.  The cost of this task 
order grew from $14,183,252 to $51,998,514, or about 266 percent. 

 
19. (FS1702212)  This $96,786,188 FFP task order was for 5 years.  Although the 

RFQ was sent to 12 companies, only one proposal was received (Anteon).  The 11 
non-responsive companies were subcontractors to the successful awardee (Anteon).  
Apparently, many of these subcontractors had been working under their own 
delivery orders, and the client was attempting to consolidate orders because:  “.... 
administering over 20 delivery order contracts each year has become an 
administrative challenge to adequately manage.”  There was no acquisition plan.  
There was no documentation substantiating that the CO considered the level of 
effort and the mix of labor in determining the total price was fair and reasonable as 
required by the special ordering procedures in the T&C of the contract.  Additionally, 
there was no evidence that the CO evaluated ODC price reasonableness.  We 
especially take exception to the pass-through-rate that the contractor was allowed.  
The CO was unable to explain what the charge was for stating that the client told her 
it was a normal practice.  Apparently, the fee was comprised of three components:  
(1) profit to the prime for performance and risk assumption for the overall task; (2) 

he CO extended the POP without obtaining the required justification.  This task 
order grew from $9,167,133 to $12,458,093, or 36 percent. 

(FE212611T6)  This task order was awarded on a sole-source basis without any 
documentation substantiating that RFQs had been sent to at least three contractors 
as required by the special ordering procedures contained in the T&C of the contract. 
This was a T&M task order for which there was no acquisition plan, and the D&F 
required when using T&M procurements was not prepared.  There was no 
documentation substantiating that the CO considered the level of effort and the mix 
of labor in determining the total price was fair and reasonable as required by the 
special ordering procedures.  Further, the award did not specify a ceiling price 
amount.  There was a designation letter for the COR.  This task order was modified 
to perform work outside of the original SOW.  For example, the contractor proposed 
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the Industrial ding Fee; and, (3) material and handling costs.  In our opinion, the 
SOW was general, had vague deliverables, and appeared to be open-ended.  
Further, the order rking a P award, but rather as a T&M, or FFP level 
of effort award.  This work process  proposal 
that was ac d rporated into the award.  The 
T&M award would have “.... been a better fit.”  Further, in our opinion the work 
accomplished under the task order constituted an improper use of the IT Fund.  We 
discussed the types of services being provided with the contractor’s program 
manager for the task order, and the contractor’s Direc racts for Systems 
Engineering. They stated t
involved IT type work, the bulk of the wo , 
and administration.  There was no designation letter for the COR.  Invoices do not 
provide detail, but rather reflect a lump-s surance 

t th ove  t es ordered.  ODCs included at least one 
 used 

p f the Navy DD(x) Shipbuilding Program.  The space was also used to 
s AO qu cernin subs est from General 

al was for $2,544,447 under task order 
21 hat transitioned to FU21 21A h a total value of 

,7 6 tas 261 percent.  This k order awarded to 
 c  

file docume tion 
n leas ree contractors, or that the level of effort and mix of labor had been 

s fair and reasonable as required by the 
ont

administration on the original award as 
ll a  subsequent modifica s.  There was

and no quis n  the o ct file
 There e fiv tions to de the scope of the 

original task (Modi
Form 300).  The CO stated she did not have t tise to verify if the 
work was w o  
evaluation.  s 1, Modification 3 were 
exercised to extend the POP.  As option years were not ed in the original 
SOW, these modifications uld have been

 
21. (FU1901112T1)  This task order was for a T&M contract with a total task order 

value of $20,853,265, issued for a POP of September 21, 2001, through March 31, 
2004.  The  hen using T&M procurement prepared.  
Solicitations  sent to five companies, but only one response was received.  
There was no acquisition plan in t epared, negotiated, 
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and awarded in accordance with regulations.  The Form 30 for Modification 7 
increased the ceiling by $11,926,514.  An email dated April 25, 2002, from the 
contr

 

ernment received the best value, and 
(2) the purchases were made in accordance with procurement laws and regulations 
as re

 

properly treated as an 
open market item and handled in accordance with FAR 8.401(d). 

22. 

, 2, 3, 8, 11, 13, 20, 25, and 38), 
although option years were not included in the original SOW.  Therefore, all 

 $203,763 to $81,047,665, 
or 39,675 percent. 

 

actor to the (successive) CO that IRM/EX/PST advised a recompetition, but the 
CO issued a modification to the existing task order instead.  A letter to the CO from 
the Director of the DOS, Program Management and Analysis Division dated May 8, 
2002, stated there was no change in scope nor any change in the POP, but then 
states, “the requirement to make the change to Windows 2000 in the midst of an 
already challenging deployment schedule dramatically complicates the CCPII 
program execution.”  Also, during an interview with the auditors, the director stated 
some of the work was out of scope.  This task order grew from $20,853,265 to 
$32,779,780, or 57 percent. 

The total value of ODCs for this task order was $5,580,028.  This represents 27 
percent of the proposed task order value ($20,853,265) and 17 percent of the total 
task order value ($32,129,957).  The CO issued a letter to the contractor authorizing 
them to purchase ODCs for the contract.  The CO did not review the procurement 
documentation on ODCs to ensure (1) the Gov

quired by FAR Part 1.602-1(b) and the FSS contract. 

Also, according to a flowchart provided by the contractor, the DOS only gets one 
quote for ODCs.  As a result, ODCs over $2,500 were not 

 
(FG2100017)  The task order was awarded as a sole-source without any 

documentation substantiating that RFQs had been sent to at least three contractors 
as required by the special ordering procedures contained in the T&C of the contract.  
The task order was for a refinement of conceptual work anticipated to span a period 
of 2 months, funded for $203,763, with no option periods.  The CO improperly 
extended the POP nine times (Modifications 1

subsequent modifications, beginning with Modification 1 (which was issued 25 days 
after the period of performance ended), were outside the original scope of work and 
should not have been issued.  This task order grew from

 
The file documentation did not substantiate that the CO considered the level of effort 
and labor mix in making a determination as to whether the total price was fair and 
reasonable, as required by the special ordering procedures for the original task 
order, nor for any of the subsequent modifications.  There is no documentation of 
negotiations in the file, or that the CO reviewed ODCs on any of the modifications.  
Also, this is a T&M task order, but there was no ceiling price amount on the 
Form 300. 
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23. 

rthermore, the ITR and the CO accepted 
the contractor’s proposal without determining the percentage of the work to be 

ns that added work to 
the task that was beyond the scope of the original SOW.  In addition, three other 
mod

(FJ210103T2)  This T&M task order was awarded to US Robotech, an 8(a) 
contractor, for routine network and computer equipment maintenance for $116,160.  
Neither the ITR nor the CO prepared the D&F and the purchase order did not 
contain a not to exceed dollar amount.  Fu

subcontracted.  In addition, there was no acquisition plan and no formal 
documentation substantiating that the ITR or the CO considered the level of effort 
and labor mix to establish that the total price of the initial and subsequent proposals 
were fair and reasonable.  The CO processed three modificatio

ifications increased the level of effort.  The POP was extended three times and 
the file documentation did not include any justification from the client.  By May 2004, 
the task order had grown from $116,160 to $866,338, or 646 percent.
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No. 

Order  
Number 

Award 
Date 

 
Client 

Acquisition 
Vehicle 

Order 
Type  

 
Contractor 

Value 
Of Task 

 
Notes 

1 FO174D04T2 03/03/2004 Navy MAS T&M 
Science & Engineering 
Assoc $5,977,976 1 

2 FH574009 04/08/2004 Army MAS T&M MacAulay Brown Inc 878,706 2 
3 FU1940002T1 04/07/2004 Dept of Defense MAS FFP ACS Defense Inc 28,409,144 3 
4 FJT214001T1 04/01/2004 Army MAS T&M Calibre Systems Inc 57,140,434 4 

5 FU190110T1 04/22/2001 Dept of State MAS T&M 
e

5 
ManTech Adv Syst
Inc 

ms Intl 
106,669,336

6 FS1702212B04 11/01/2000 Navy MAS FFP 6  Anteon Corp 96,786,188
7 FG2100017 01/12/2000 Army MAS T&M  7  Northrop Grumman 81,047,665
8 FJ210103T2 07/17/2001 Army 8(a) FAST T&M  8 U.S. Robotech, Inc 866,338
        

 
Highlighted task orders were awarded during March, April or May 2004. k or prior to 
the sample period; however, a modification(s) was issued during March,   Fo gement 
control implementation, we tested the newly awarded task orders issu period.  
Procurement issues of the previously awarded task orders are include  
awarded task orders are discussed on the following pages in the notes. 

  The remaining tas
 April or May 2004.
and modifications 
d in Appendix A. 

ders were awarded 
r purposes of mana
ed during sample 

 Procurement issues for newly

 



 
 

SCHEDULE OF 2004 TASK ORDERS  
REVIEWED IN THE GREATER SOUTHWESTERN REGION 

 
Notes 
 
1. (FO174D04T2)  This T&M task order was awarded against a fully competed 

BPA.  However, the task order was awarded without fair opportunity as required by 
the FTS Commissioner’s letter dated March 11, 2003.  Although the required legal 
review was performed, the approval from Legal was dated March 26, 2004, 23 days 
after the POP began.  Therefore, this control, though implemented, was not timely.  
Further, the file documentation did not include a sole-source review by the FTS 
ARA.  The Acquisition Director was a participant of the CMRB that conducted the 
Acquisition Plan Review.  The CO completed the appropriate FTS Acquisition 
Checklists and adhered to the regional control requiring two people per order 
(separation of duties).  The COR was identified in the BPA and the delegation of 
authority was established with the BPA.  The Acquisition Director waived the Market 
Analysis Review since the task order was a Directed Buy against a BPA and the pre-
solicitation and pre-award reviews are identical for this type of task.  In addition, 
there were no modification reviews required since the two modifications issued for 
this task did not meet the established criteria. 

 
2. The CO prepared the D&F and established a not to exceed amount on the 

purchase order.  The CO issued the task order without a proposal and did not 
evaluate the level of effort or labor mix as it was a “Directed Buy” and the task order 
was issued based on the independent government estimate. 

 
3. (FH574009)  This T&M task order was appropriately competed and in 

compliance with Section 803.  The SOW was sent to ten contractors, four of who 
submitted a proposal.  In addition, the ITR prepared an acquisition plan and 
completed the applicable FTS acquisition checklists.  The ITR also provided the 
COR delegation of authority memorandum to the client representative. Because the 
value of the task order ($878,706) was below the established criteria, the required 
legal and regional reviews were not applicable. 

 
The ITR prepared the D&F and established a ceiling amount on the purchase order. 
Although the ITR obtained supporting documentation, the CO and the ITR relied on 
the client’s evaluation of the labor mix and level of effort. 

 
4. (FU1940002T1)  This T&M task order was appropriately competed and in 

compliance with Section 803.  The file documentation shows that the task order 
requirements were advertised on “e-Buy” and the solicitation was made available to 
all contractors.  The required legal review was conducted and the CO completed the 
applicable FTS acquisition checklists.  The required regional reviews were not 
completed.  A review of Modification 1 by the Team Leader was not documented in 
the file.  The CO prepared the acquisition plan in November 2003, prior to the 
requirement of the pre-solicitation review; therefore, this review was not applicable to 
this task order.  The sole-source review was not applicable to this task order as it 
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was competed.  However, the regional control requiring two people per order 
(separation of duties) was not adhered to because the same individual served as 
both the ITR and CO.  The CO provided the COR delegation of authority 
memorandum to the client representative. 

 
The CO prepared the D&F and established a ceiling amount on the purchase order.  
The CO did not prepare a D&F for Modification 1, which exercised an option year.  
The file documentation did not substantiate an evaluation of the labor mix, level of 
effort, and ODCs proposed on the contractor’s initial proposal. 

 
5. (FJT214001T1)  This T&M task order was appropriately competed and in 

compliance with Section 803.  The file documentation shows that the task order was 
placed on “e-Buy” and fair opportunity was made available to all contractors.  The 
CO obtained the required legal review, completed the applicable FTS acquisition 
checklists, and provided the COR delegation of authority memorandum to the client 
representative.  Further, the lead CO, acting for the Team Leader, reviewed and 
signed a modification adding incremental funding.  In this instance, the individual 
was a fully warranted CO who had the authority to approve such a modification.  
Although the CO prepared an acquisition plan and it was reviewed and approved by 
the Acquisition Director, Legal, and the CMRB, not all the required reviews of the 
acquisition plan were completed.  The file documentation did not include a pre-
solicitation review of the acquisition plan by the Regional Administrator.  The ARA 
for FTS, acting for the Regional Administrator, approved the acquisition plan 
subsequent to solicitation issuance.  However, the regional control requiring two 
people per order (separation of duties) was not adhered to because the CO did not 
utilize an ITR on this task order.  Since this task order was competed, the sole-
source review was not applicable. 

 
The CO prepared the D&F and established a ceiling amount on the purchase order.  
The CO accepted the contractor’s billings, which included G&A and material 
handling fees on ODCs. 

 
6. (FU190110T1) This task order was awarded prior to the sample period.  Thus, 

all but the Modification Review control are not applicable specifically to this task 
order.  The required post award modification reviews were performed.  See 
Appendix A for procurement issues related to this task order. 

 
7. (FS1702212B04) This task order was awarded prior to the sample time period.  

Thus, all but the Modification Review control were not applicable specifically to this 
task order.  Modification 2 identified scope of work, added work and added 
incremental funding of $1.9 million.  The file documentation did not include the 
required CMRB and Team Leader review of the modification, as the modification 
was over $500,000.  See Appendix A for procurement issues related to this task 
order. 
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SCHEDULE OF 2004 TASK ORDERS  
REVIEWED IN THE GREATER SOUTHWESTERN REGION 

 
 
8. (FG2100017)  This task order was awarded prior to the sample time period.  

Thus, all but the Modification Review control were not applicable specifically to this 
task order.  Modification 44, issued February 2004, extended the POP and added 
funds.  Modification 45, issued March 2004, added incremental funding.  The CMRB 
reviewed and approved the Modification 44 extending the POP and adding funds; 
however, the file documentation did not include the required Team Leader review of 
Modification 45, which added incremental funding.  See Appendix A for procurement 
issues related to this task order. 

 
9. (FJ210103T2)  This task order was awarded July 17,2001, prior to the sample 

time period.  Thus, all but the Modification Review control were not applicable 
specifically to this task order.  Modification 9, issued in May 2004, added level of 
effort and incremental funding.  In addition, Modification 10, issued in June 2004, 
added incremental funding, which fully funded the task order.  The file 
documentation did not include the required Team Leader review of the modifications 
adding incremental funding.  See Appendix A for procurement issues related to this 
task order. 
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RESULTS OF AUDIT 
 

Brief 
 
We identified imprope  and contract a nv rs that 
breached procurement laws and regulations and on a number of occasions were well 
outside the IT Fund’s legislatively authorized purposes.  Our findings included limited 
competition, insufficient documentation that the Government received fair and 
reasonable pricing, poor contract administration, and other improper or questionable 
ontracting practices. 

on and revenue more than 

r task order wards i olving millions of dolla

c
 
The factors contributing to these circumstances were ineffective management controls 
nd an environment that emphasized client agency satisfactia

compliance with proper and prudent procurement procedures. 
 
At the request of the Administrator, we reviewed an additional limited sample of more 
recent procurement actions.  We found that R8 has begun to implement several 
regional initiatives to improve the procurement process, including internal self-certified 
reviews, acquisition plan reviews, additional training, and improved internal 
communications.  However, we identified some of the same issues identified in the 
FY03 review, including improper and questionable contracting actions, inadequate 
competition, insufficient documentation supporting that the Government received fair 
and reasonable pricing, and lack of implementation of various controls put in place by 
Central Office FTS. 
 
 
Review of 2003 Procurement Actions and Controls 
 
As a follow-up to the OIG review of CSC procurements in Regions 4, 6, and 10, we 
reviewed a sample of R8 procurement actions performed in FY 2003.  In our sample of 
29 orders, we identified (1) limited competition, (2) lack of support for fair and 
reasonable pricing, (3) improper and questionable contracting practices, (4) and misuse 
of the IT Fund.  The results of our task order review indicated that internal controls are 
inadequate, and many of the deficiencies identified in the previous audit exist in R8 
FY03 procurements. 
 
 

ited CompetitionLim  

the 29 orders in our sample, R8 awarded 17
 
Of 
om  from more than one contractor 

e the ordering office to solicit all contractors under the GWAC 
vehicle), for whatever reason, oftentimes only one contractor responded with an offer.  
As a result, R8 had reduced assurance that it received the best value for its customers.  
                                                

51 (59%) without the benefit of 
petitive bids.  While R8 did generally seek quotesc

(e.g., GWACs requir

 
51  Two orders in our sample were orders under $3 million placed against small business contracts, which 

are allowed to be issued without competition per FAR 19.8. 
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The
val
 

 table below shows a breakdown of the 17 orders by contract vehicle and dollar 
ue: 

Contract Vehicle Orders in 
Sample 

 
Value 

 One Offer 
Received 

 
Value  

Percent of 
Value with 
One Offer 

FSS Schedules  16  $  90,763,986  11  $  51,833,959  57% 
GWACs  11  347,499,841  6  94,257,534  27% 
Other1  2  614,916  n/a  n/a  n/a 
TOTAL  29  $438,878,743  17  $146,091,493  33% 

 
FS
Re
of three offers for most FSS Schedule orders to ensure fair and reasonable pricing.  

exc
of t
is e
ord
offe

n a
Pub
De
$10
Ser
ord

O  our sample, 24 were on behalf of DOD agencies. 
 
Our sample of 29 orders included 16 FSS Schedule services orders.  In 11 of the 16 
cases (69%), representing 12% of the total sample dollars, R8 made the awards without 
the benefit of competitive bids.  R8 approved sole source awards for four of those 
orders, valued at $19.8 million, without preparing adequate file documentation to justify 
acceptance of a sole offer.  Several of the schedule orders in our sample also exceeded 
the MOT, but R8 did not request additional quotes or seek additional price reductions. 
 
Competitive Bids on Orders Placed with GWACs.  Of the 11 GWACs54 task orders 

cluded in our sample, R8 received only one bid on six of the orders (55%).  The six 
task orders, valued at $94 million, represented approximately 21% of the cumulative 

le R8 complied with competitive 
requirements by solic ive bids coupled with 

S Schedules - FSS and DOD Ordering Procedures Require Competition.  
cent legislation and FSS ordering procedures specify the need to obtain a minimum 

FSS Ordering Procedures for Services (that include a statement of work) expected to 
eed $2,50052 require the ordering office to send the statement of work to a minimum 
hree Schedule contractors for competitive quotes.  The criteria states that if an order 
xpected to exceed the maximum order threshold (MOT) of the base contract, the 
ering office is required to request quotes from additional Schedule contractors that 
r services that will meet the agency’s needs and to seek additional price reductions. 

 
I ddition, Section 803 of the National Defense Authorization Act for Fiscal Year 2002, 

lic Law 107-107 requires ordering agencies to obtain a minimum of three offers for 
partment of Defense (DOD) orders for professional services expected to exceed 
0,000 that are placed under multiple award contracts, including Federal Supply 
vice (FSS) Schedule contracts53.  The provisions of Section 803 apply not only to 
ers placed by DOD, but also to orders placed by non-DOD agencies on behalf of 
D.  Of the 29 orders inD

in

value of the entire sample of 29 orders.  Whi
iting all GWAC vendors, the lack of competit

                                                 
 
52  The micro-purchase threshold is $2,500. 
53  The legislation affects DOD orders placed under multiple award contracts on or after October 25, 
2002. 
54  Common GWACs utilized by FTS include the Millennia, Millennia Lite, and ANSWER contracts. 
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inadequate evaluation of pricing (discussed later in the report) leaves little protection 
against overpricing. 
 

 

 

seling 
services required under the contract.  Further, we determined that 90 percent of the 

re 
that more qualified vendors could bid on the contract . 

Order 0R00015GSA1 is a FSS Professional Engineering Services (PES) Schedule task 

R8 Did Not Always Include Qualified Vendors in the Bidding Process.  During the 
course of our review, we contacted vendors to find out why they did not bid on selected 
tasks.  We determined that in some cases, the vendors R8 solicited were not able to 
perform the work. 

 Order 03RT0119 is an environmental task, valued at approximately $3 million, for 
the Army placed against FSS Schedule 899 for monitoring and maintaining military 
training grounds55.  R8 solicited bids from three vendors and received one bid.  One 
vendor who chose not to bid on the task advised us that they did not bid because 
they are not qualified to do the work.  The vendor advised that they are in the 
business of air quality modeling, not land analysis.  A proper market analysis would 
have ensured that qualified vendors received the opportunity to bid. 
 
For a $229 million Millennia Lite (ML) order to Titan Corporation (Titan), the 
statement of work called for the development of a new enterprise system to deliver 
employee assistance program services (EAP) to military families, including providing 
call centers and counselors to serve clients.  ML contract holders, who all provide IT 
services, were the only vendors allowed to bid on this project.  While two other ML 
vendors bid on this order, EAP vendors excluded from the solicitation challenged the 
qualifications of the ML vendors in general and Titan to perform the coun

task order payments were going to Titan’s EAP subcontractor, Ceridian.  Titan had 
never provided EAP services or systems before.  In addition, all three ML bidders 
partnered with EAP providers to meet the requirements of the contract.  Despite the 
multi-level approvals R8 received from its Central Office and GSA Legal Counsel to 
proceed with the award, R8 failed to perform adequate market analysis to ensu

56

 
Directed Procurements.  In the course of our review, we determined that several 
orders appeared to be directed to the client’s preferred vendor.  We determined that R8 
approved agency justifications to limit competition with little scrutiny or effort to obtain 
additional sources.  Following is one example: 
 

awarded to TASC, Inc. (TASC) for IT support for the Air Force Space and Missile 
Systems Center ($13,718,395). Our review indicated that R8 was aware that the Air 
Force client wanted the award to go to TASC, as TASC was the incumbent vendor to 
the Air Force contract that preceded 0R00015GSA1.  There was no evidence in the file 
that R8 formally solicited any other contractors.  However, during our review, the ITM 

                                                 
55  We also determined this order to be inappropriate for the IT Fund.  See Inappropriate Use of the IT 

Fund section of this report. 
56  We identified additional issues with the Titan order.  See other sections of this report (Improper and 

Questionable  Contracting Actions and Questionable Use of the IT Fund) for details. 
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provided documentation of e-mail memos R8 submitted to four vendors to request 
proposals.  Only TASC submitted a bid.  The total proposal amount was $13,718,395.  
Despite the large dollar value, there was no market analysis, no justification for award, 
and nothing in ITSS indicating that FTS solicited other vendors. 
 
 
Lack of Support for Fair and Reasonable Pricing 
 
Ninety-three (27 of 29) percent of the orders for IT services that we reviewed contained 
insufficient documentation to support that the Government received a fair and 
reasonable price.  Specifically, we found that R8 did not: 
 

• Evaluate the level of effort and labor mix to establish the reasonableness of the 
total price for labor; 

• Evaluate the price reasonableness of additional direct costs, also known as 

 
Thi  that R8 awarded the majority of the orders in 
our sample without the benefit of competitive bids (See “Limited Competition” section of 
this
 
Eva
com
on 
the
by 
ade
can
 

1. The labor rate is only one part of the equation.  To arrive at the conclusion that 

 

                                                

Other Direct Costs (ODCs)57; 
• Seek additional price reductions for orders exceeding maximum order thresholds 

(MOTs) established in the base contract, nor solicit additional offers for such 
orders; and 

• Attempt to negotiate better pricing or terms in general. 

s finding is of particular concern given

 report). 

luation of Labor Costs.  We identified many orders in which R8 documented a 
parison of proposed labor rates with the rates of other vendors - generally vendors 

contract under the same multiple-award contract vehicle. R8 believed that because 
 labor rates under the base contracts are pre-determined to be fair and reasonable 
the contracting office who awarded the base contract, such a comparison was 
quate to establish fair and reasonable pricing.  However, price reasonableness 
not be established by evaluating only the labor rate because: 

the total price is fair and reasonable, the contracting officer must consider the 
level of effort (hours) and labor mix, as well as the labor rates. 

2. Unlike commodities, the contracting officer cannot ensure an “apples-to-apples” 
comparison when evaluating labor rates because labor rates for even identically 
titled labor categories can vary greatly.  Accordingly, without convincing evidence 
or explanation as to how the rates are comparable, it is not sufficient to simply 
document the file with other contractors’ GSA Advantage! labor rates, for 
example.  The chart below demonstrates the level of variance that can exist 
within the same labor category: 

 
57 ODCs typically include material costs and travel. 
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Title in GSA 
Advantage! 

 
Company 

 
Rate 

Experience 
Requirement 

Project Manager Company A58  $  90.25 12 years progressive PM 
experience in IT projects. 

Project Manager Company B8  $  87.85 Typically requires 4-5 years 
relevant PM experience. 

Project Manager Company C  $135.00 2 years PM experience plus 
advanced degree. 

8
5 years experience as PM or 

 
The
sig
 
Ma
will
MO
Sch
reduction.  In addition to seeking further competition above the MOT, FSS Ordering 
Procedures
from
sol
dis
pric
in t

Eva
a proposed cost pre-priced under the base contract, the ordering office must determine 
and negotiate a fair and reasonabl
mu
req
tha
file
bel
and  ODCs, the Government is vulnerable to 
unnecessary and/or unreasonable costs. 

 

 

                                                

 table shows that the rate and description for the same labor category can vary 
nificantly; in this case, as much as $47.15 per hour. 

ximum Order Threshold (MOT).  As previously stated, when a FSS Schedule order 
 exceed the MOT, the ordering office is required to seek additional competition.  The 
T is the dollar value determined by the contracting activity that awarded the 
edule contract at which the ordering office should expect to receive a price 

 for Services require the ordering agency to request additional discounts 
 schedule contract pricing.  R8 typically included a boilerplate sentence in their 

icitation for bids stating, for example, “Contractors are encouraged to provide 
counted GSA FSS IT schedule rates,” but R8 did not take additional steps to request 
e concessions for orders above the MOT.  We do not believe a boilerplate sentence 
he request for proposal is adequate to satisfy this requirement. 

luation of Other Direct Costs (ODCs).  In most cases, if the vendor does not have 

e price.  For example, under FSS Schedules, ODCs 
st be treated as open market procurements in accordance with FAR 8.401(d), which 
uires the ordering agency’s contracting officers to make a separate determination 
t ODC prices are fair and reasonable.  For a majority of the orders in our sample, the 
 did not contain evidence of an evaluation of ODCs.  As described in the examples 
ow, ODC costs sometimes constituted a large portion of the total value of the order, 
 if the contracting office does not negotiate

Order 0R00015GSA1, previously described in this report, contained no evidence 
that FTS evaluated the proposed amount in ODCs included in the task.  It appears 
that FTS accepted the proposed amount for ODCs, which represented a significant 
portion of the total proposed costs of $18.4 million. 

 
58 For confidentiality purposes, we omitted the contractor’s name; however, the information is from actual 
  Schedule contract holders. 
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In this example, R8 officials advised that FTS requested the FSS contracting office 
for the Schedule contract to issue a contract modification to the base contract (GS-
23F-0008K) for the ODCs.  Per the modification, FSS awarded such items as 
generators, nuts, bolts, wires, batteries, cables, and other ODCs that were not to 
exceed approximately $5 million per year for 2000 through 2004.  The ITM advised 
that he assumed that the contractor worked with the FSS contracting officer to 
ensure fair and reasonable pricing of the ODCs. 
 

 Order 03RT0119, also described previously in this report, included ODCs in the 

DCs).  Invoices include 
additional ODC items not specified in the original task order or subsequent 

 order (job materials, subcontractor non time-and-material 
costs, supplies, etc.). 

 
Negot here 
was e case, 
negotiations were primarily performed by the client agency.  The absence of 

egotiations is particularly disconcerting because of the issues we noted with support 
for fair and reasonable pricing.  R8 concurred but advised that, despite the lack of active 
pursuit of additional competition and discounts for orders, R8 procurements resulted in 
an ave s no 
eviden n the 
part of
 
 
Impro racting Actions

FSS’ contract modification was not documented in the task order file and is not (per 
FAR 8.401(d)) an acceptable practice.  The FSS (base contract) contracting officer 
is not responsible for ensuring fair and reasonable pricing for open market items on 
a task order managed by FTS, and FSS has no authority to provide a blanket 
approval for non-schedule costs. 
 

original proposal.  Proposed ODCs included land rehabilitation costs (trees, shrubs, 
rock dams, straw bale check dams, etc.) and reseeding costs (fuel, seeds, etc.).  In 
addition to being inappropriate to the IT Fund, these items were open market items 
not included as part of the base contract.  The file did not contain any documentation 
that the FTS evaluated the price reasonableness of any of the ODCs. 

 
Also, throughout the administration of the order, R8 continued to approve additional 
funds for ODC items.  The additional funds that R8 has approved under this order 
have grown to nearly $1 million ($650,000 increase for O

modifications to the task

iations.  Of the 29 orders we reviewed, we noted only one instance where t
vidence that R8 engaged in negotiations with the vendor.  In that one 

n

rage discount of five percent off the allowable billing rates.  There wa
ce, however, that these discounts were the result of negotiation efforts o
 R8.   

per and Questionable Cont  

ed payment for unsubstantiated 
osts.  Further, R8’s lack of oversight for its task and delivery orders resulted in 

 
R8 awarded inappropriate task orders, including pass-through procurements that 
potentially increased the Government’s costs by several million of dollars.  In addition, 
one procurement represented a misuse of an 8(a) small business contract.  R8 also 
improperly modified task orders after award and approv
c
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questionable practices, including conflicts of interest and award of national security 
orders. 
 
Pass-through Procurements Resulted in Millions in Increased Costs.  We 
determined that R8 sometimes awarded contracts to vendors who would not be 
performing the actual work.  This practice resulted in the Government overpaying for the 
services received. 
 
 Order 03RT0736 is a $229 million task order awarded to Titan Corporation under 

Millennia Lite contract number GS07T00BGD0057 to provide employee assistance 
and counseling services to military families.  This order represented a “pass-through” 
procurement because Titan subcontracted substantially all of the work to its 
subcontractor, Ceridian – an employee assistance services firm.  We determined 
that Ceridian independently operates the systems utilized in the task.  Titan, which 
adds a fee to each invoice for its involvement in the task, was unable to provide 
sufficient documentation to substantiate its contribution to the delivery of the task 
requirements.  We believe that Titan’s fee could represent largely unnecessary costs 
to the Government.  (See discussion of remedial actions taken on this project by R8 
later in this report under Inappropriate Use of the IT Fund.)  R8 management 
advised that the pass-through award was due, in part, to inadequate market 
research.  R8 maintained that had they conducted thorough market research, R8 
would have concluded that the proposed work was significantly less “IT” in nature 
than originally estimated and would have handled the procurement differently. 

 
 R8 awarded Order 02RT0734 to Lockheed, the sole bidder after solicitation of all 

Millennia vendors, for nearly $25 million.  However, the Air Force client advised that 
the contractor actually performing the work is a separate division of Lockheed that 
was not associated with the Millennia contract.  Lockheed passes 100 percent of the 
work on to the other division and charges the Government an additional mark-up. 

 
Misuse of Small Business 8(a) Sole Source Authority.  FAR 19.805-1(a) allows for 
sole source procurements to eligible small business 8(a) firms if the anticipated total 
value of the non-manufacturing contract is under $3 million.  Our sample included two 
8(a) IDIQ FAST orders.  We determined that one of these orders also represented a 
pass-through procurement, as described in the previous section, which compromises 
the intent of the 8(a) program. 
 
R8 placed Order 02RT0955 under 8(a) contract number GS06K97BND0710 for 
consulting services to assist USDA’s Forest Service by analyzing and determining an 
appropriate level of fire suppression.  This task represents an improper use of 8(a) 
contracting authority because the 8(a) contractor, Information Systems Support (ISS), 
teamed with a large business (CommonThread) that performed all the work on the 
project.  The ITM advised that CommonThread performed 100 percent of the work on 
the project, and that CommonThread teamed with ISS in order to utilize the 8(a) status 
of ISS to obtain the award.  FAR 52.219-1 states that 8(a) contractors are required to 
supply a minimum of fifty percent of the effort for their contracts. While we understand 
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tha
ord
pro with real work 
experience.  Use of 8(a) contracts as a mere conduit to other contractors is a clear 
abuse of the 8(a) program. 
 
Improper Modifications.  R8 perpetuated non-competitive situations on some task 
orders by processing improper modifications to task orders.  In many cases, the 
modifications were improper because they (1) added work and option periods that were 
not consistent with the original statement of work, (2) exercised task option years 
without performing the requisite analyses per FAR 17 (See “Fair and Reasonable 
Pricing” section for criteria), or (3) extended the period of performance of the task 
without appropriate justification.  Such improper practices also often resulted in 
uncontrolled cost growth. 
 
 On order 0R000624GSA, a time-and-materials task, the statement of work indicated 

that the task was not to exceed $484,635 for a one-year period.  However, within 
five months after the award, R8 had approved task costs of $678,502, an amount 

 

t of work.  Options cannot simply be 
added to a task order.  The statement of work must indicate if options are 

 
 

an freely determine labor categories to add and potentially 
crease costs by billing the Government for labor categories that were not included 

or evaluated in the initial proposal and that may not be within the scope of the task. 
 

t this requirement applies over the life of the 8(a) contract versus by individual task 
er, a high level of subcontracting undermines an important intent of the 8(a) 
gram, which is to provide small disadvantaged businesses 

that exceeded the original estimate for the work for a twelve-month period.  By 
January 2003 (less than three years into the task), when R8 approved Modification 
14, the value of the task order reached $6.1 million, which represented a 1,100% 
increase to the original task amount. 

R8 increased the scope of this order through four period of performance (POP) 
extensions and numerous modifications to approve increased labor costs.  
Extensions to the POP should be the exception and should not be executed without 
a proper justification.  The Government should generally request consideration for 
performance delays.  In addition, R8 improperly exercised option years in that option 
years were not included in the original statemen

contemplated, and option pricing should be established at the time of award.  
Further, if the options are exercised, the CO must complete a written determination 
and findings in accordance with FAR Part 17.207. 

R8 awarded order 02RT0776, a Navy task for network and telecommunication 
technical support to Titan Support Corporation Information Solutions Group for a 
total value of $8,470,969 in July 2002 for a five-year period.  However, by November 
2003 with award of Modification 28, the value of the task had more than doubled to 
$18,840,311.  This was a 122% cost growth of this five-year task in only its second 
option year.  R8 approved various cost increases on nine different occasions in the 
first thirteen-months of the task order.  Without proper oversight in such situations, 
there is risk that vendors c
in
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Unsubstantiated Costs.  We determined that R8 contracting personnel did not review 
invoices, leaving billing review solely up to the client.  This practice led to over billings, 
other improper billings, and concerns of the propriety of some billings.  For example, we 
frequently found billings in which the vendor billed ODCs as a lump sum amount.  In 
many cases, neither R8 nor the client had a record of the specific ODCs being billed.  In 
one example, even the vendor could not provide an adequate record of the items it 
billed to the Government. 

 

 included provision for equipment for a land 
erosion project. 

 that the 
Technical Experts billed to this project have commercial drivers’ licenses and 

 

authority.  
We determined that this resulted in cost increases of approximately $60,000.  As the 

 

 
On order 03RT0119 for the Army’s Integrated Training Area Management division, 
we found categories of ODCs and labor costs billed to the task that were not 
included in the original proposal or subsequent modifications.  Of particular interest 
were billings for the Technical Expert labor category for which the vendor (Anteon) 
has billed at a considerable rate per hour.  As of January 2004, 72% (over $1 
million) of the billed labor was for Technical Expert work, which was not proposed.  
We learned from the client that the billing actually represented costs for heavy 
machinery rental and operator labor.  Our review indicated that R8 was aware that 
the Technical Expert labor category

 
Army and Anteon officials advised that they arranged to bill for the heavy machinery 
projects under this IT task.  Anteon advised that they determined the total cost of 
machinery and billed it at an hourly rate already approved for the Technical Expert 
category in the base contract.  We determined that the qualifications required for the 
Technical Expert level IV, which represents over half the Technical Expert time 
billed, include a PhD and fifteen years of experience.  Anteon advised

knowledge of land construction. 

We also determined that Anteon was billing the Government for data entry clerks at 
rates above the proposed amount.  The contract file indicates that the Army may 
have approved raises without R8’s approval, which is not within the Army’s 

party responsible for payment, FTS should have ensured that the rates billed were in 
accordance with the contract. 

 
On order 02RT0734, billings as of April 2004 included approximately $7.5 million in 
ODCs (43% of the total billings).  Neither R8 nor the client (Air Force) could provide 
a breakdown of the ODCs billed.  We had to contact the vendor (Lockheed Martin) in 
order to obtain a list of ODCs.  The fact that no one in R8 or the Air Force could 
produce a listing of the ODCs billed for the task indicates that there is poor contract 
administration associated with this task.  FTS is relying on the vendor to bill the 
Government in accordance with the contract prices without requesting any support 
for the billed costs. 
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National Security Orders.  Of the 29 orders we reviewed, 10 of the orders involved the 
urchase of IT systems for R8’s military clients that related to national security, such as 

ful offeror drafted or 
articipated in drafting the statement of work.  Direct contractor involvement in this 

nts.  
In one case, the documentation supports that the contractor’s cost proposal was 

e-and-materials tasks (see appendix for more details).  A time-and-materials 
ontract provides for acquiring services on the basis of direct labor hours at fixed hourly 

AR 16.601 states, in part: 

 

r and amount of any subsequent 
change in the ceiling price. 

p
weapon systems and satellite communications systems.  We noted that many of R8’s 
system and equipment purchases were located in top-secret clearance areas, and that 
R8 contracting personnel did not have the security clearances needed to receive 
complete order information or to view the systems.  R8 should not accept work where it 
does not have the ability to access its own contract deliverables. 
 
Conflict of Interest.  In two cases, we determined that the success
p
phase of the procurement process represents a conflict of interest and gives the 
appearance of directed procurement or unfair advantage in competitive procureme

developed prior to the statement of work. 
 
Frequent Use of Time-and-Material Authority.  R8 frequently used time-and-materials 
tasks versus firm fixed-price tasks.  Of the 29 orders for services that we reviewed, 23 
were tim
c
rates and materials at cost.  Time-and-materials task orders are disfavored under the 
FAR.  The FAR states that a time-and-materials contract provides no incentive to the 
contractor for cost control or labor efficiency, and thus appropriate Government 
surveillance of contractor performance is required to give reasonable assurance that 
efficient methods and effective cost controls are being utilized. 
 
F

 
A time-and-materials contract may be used only when it is not possible at 
the time of placing the contract to estimate accurately the extent or 
duration of the work or to anticipate costs with any reasonable degree of 
confidence,  

 
and 

A time-and-materials contract may be used (1) only after the contracting 
officer executes a determination and findings that no other contract type is 
suitable; and (2) only if the contract includes a ceiling price that the 
contractor exceeds at its own risk.  The contracting officer shall document 
the contract file to justify the reasons fo

 
Of the 23 time and material orders in our sample, none of the order files documented a 
determination and findings for time-and-material contracting authority.  In addition, 
purchase orders for time-and-materials orders did not clearly state the maximum funds 
to be expended on the project, as required by the FAR. 
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Acquisition Plans.  The GSA Acquisition Manual (GSAM) requires at least a limited 
acquisition plan for all task orders exceeding $100,000.  A key component of an 
cquisition plan is to show how competition will be promoted.  R8 awarded 27 of the a

orders in our sample without the benefit of an acquisition plan. 
 
 
Questionable Use of the IT Fund 
 
We believe that 12 of the 29 task order awards we reviewed, with a cumulative value of 

 Task Orders 0R00015GSA1, 03RT0135, and 04RT0378 are all task orders R8 

5GSA1 are related to the maintenance, management, and revamping of 
mobile satellite trucks and support vehicles.  Each mobile satellite station is housed 

over $27959 million (64% of the sample value), the CSC engaged in questionable 
contracting practices to procure, on behalf of clients, services which did not meet the 
intent of the IT Fund. 
 
40 USC Section 322 (the statute creating the Information Technology Fund) states that 
the IT Fund is available “for expenses, including personal services and other costs, and 
for procurement (by lease, purchase, transfer, or otherwise) to efficiently provide 
information technology resources to federal agencies and to efficiently manage, 
coordinate, operate, and use those resources…Information technology resources 
provided under this section include information processing and transmission equipment, 
software, systems, operating facilities, supplies, and related services including 
maintenance and repair.” (40 USC Section 322(c)(1)&(2)).  R8 advised us that FTS, on 
a national level, has been struggling to define what is or is not IT, especially when 
services are involved.  We believe FTS needs a universal guideline for proper use of the 
IT Fund.  Despite the varying interpretations, our audit sample included numerous 
examples of inappropriate uses of the IT Fund. 
 

awarded to support the Air Force through the FSS Professional Engineering 
Schedule.  Combined, these contracts have obligated the Government for over $25 
million for services and supplies to support the Air Force Space Based Infrared 
Systems (SBIRS).  The scope of work is to maintain the reliability and performance 
of fielded SBIRS weapon system components.  SBIRS consist of satellites linked to 
a network of worldwide mobile and fixed ground stations.  Although satellite systems 
are IT in nature, we estimated that 70% of the services TASC provided under 
0R0001

in a trailer that is pulled by a diesel truck, and the Air Force uses five support 
vehicles with each satellite station truck.  The support vehicles include a fuel truck, 
crew quarters truck, crew support truck, spare parts truck, and a mission van.  The 
Air Force advised that the largest cost on 0R00015GSA1 is for the maintenance of 
the trucks and that a majority of the maintenance is not for station equipment. 
 

                                                 
59 One of the orders represents $229 million of the $279 total.  The eleven other orders inappropriate to 

the IT Fund represent 11% of the total sample dollars. 
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Included in the contractor’s proposal and billings were items such as a rifle rack, 
tractor paint, fuel, pillows and mattresses, kitchen cabinets and countertops, 

ouse a backup for a satellite ground station.  These costs are not 
appropriate to the IT Fund. 

sition should be complete by fiscal 
year end. 

this report, is a $229 million task order 
awarded to Titan under Millennia Lite contract number GS07T00BGD0057 to 

rmined that the Department of Defense attempted to solicit 
these same services in 2002 under the FSS Human Resources Schedule.  The 

itation was modified to make the 
illennia 

ments for this procurement call for the 

 

ed an IT 
infrastructure would be developed as part of the task.  In addition, R8 maintains that 
they awarded this task in accordance with FAR 2.101, which includes significant use 
of technology in its definition of IT. However, even applying the FAR criteria, 
employee assistance services delivered to clients via an electronic infrastructure that 
the vendor developed and was using before R8 FTS awarded the subject task does 
not make use of the IT Fund or the ML contract appropriate.  To date, the billings 
support that Titan’s subcontractor, Ceridian, has performed approximately 90 
percent of the work under this task.  Ceridian provides employee assistance 
services, not IT services. 
 

                                                

windows, microwave, refrigerator, and a water purification system. 
 

Since 03RT0135 is a follow-on to 0R00015GSA1, many of the original proposal 
requirements transferred to 03RT0135.  03RT0135 includes services such as 
furnishing living quarters; replacing water tanks, tires, and radiator hoses; and 
painting vehicles.  In addition, the monthly status reports for September and 
December 2003 included use of forklifts, loading docks, gator utility vehicles60, and 
tractors.  The client advised that these items relate to a new facility in which the 
client will h

 
R8 processed both 0R0015GSA1 and the follow-on order 03RT0135 through the IT 
Fund.  R8 subsequently opened 04RT0378 for this same effort through the General 
Supply Fund.  R8 officials advised that the tran

 
 Order 03RT0736, described previously in 

provide employee assistance and counseling services to military families.  The IT 
Fund and the Millennia Lite contracts are for information technology (IT) products 
and services.  We dete

statement of work that was used in the 2002 solic
FTS solicitation for the same services appear to be IT and suitable for the M
Lite contract.  In addition, the funding docu
contractor to provide on demand information and referral support services for an 
employee assistance program, not IT services. 

To justify and support continuation of this project, R8, central office FTS officials, 
and the contractor have asserted that the largest part of the costs under this task are 
IT. They advised that when they approved the award they believ

 
60 A gator is a small utility vehicle similar to a four-wheeler and is used for hauling equipment and other 
   warehouse activities.  
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Also, because FTS classified this procurement as IT and used the ML contract 
vehicle, the contractors most qualified to perform the actual work did not have the 
opportunity to bid.  The EAP providers who partnered with the ML bidders were the 
only ones who could participate in the solicitation.  Use of ML effectively excluded 
other EAP providers from the competition.  When competition is unnecessarily 
limited, there is an increased risk that the Government will not receive the best 
performance at the lowest price. 

 
On August 6, 2004, R8 awarded sole source six-month bridge contracts to Titan and 
Ceridian through the General Supply Fund using a MOBIS base contract for Titan 
and an FSS Human Resources Schedule contract for Ceridian.  We have been 
informed that R8 plans to re-compete the employee assistance services before the 
bridge contract period expires.  R8 management advised that they are currently 
doing market research to develop an acquisition strategy for re-procurement of this 
task.  In order to obtain a high quality and fairly priced solution, we believe that the 
strategy should ensure the solicitation of proposals from the actual employee 
assistance service providers directly. 

er to Anteon for 
monitoring and maintaining military training grounds.  As described earlier in this 
report (See “Improper or Questionable Contracting Actions”), we determined that 
72% of the billed labor through January 2004 was for a technical expert labor 
category, which actually represented heavy machinery rental and operator labor (the 
heavy machinery included a backhoe, dozer, loader, and concrete rip-rap). 

 
The proposal also included environmental sampling drilling, reseeding and 
replanting, surveying, and additional construction engineering.  In addition to the 
non-IT labor costs, R8 also approved land rehabilitation costs of nearly $1 million for 
this task.  The breakdown of other direct costs on this task order included seed mix, 
plants, shrubs, fuel, straw bale check dams, rock dams, and snow fencing. 

 
 Order 02RT0185, valued at $1,075,512, is for conducting surveys for various 

threatened and endangered species (such as the flycatcher bird), trapping brown-
headed cowbirds, monitoring the avian community, collecting fisheries data and 

 

 
 03RT0119 is a $3,006,810 FSS environmental Schedule order for the Army’s 

Integrated Training Area Management division awarded the ord

entering collected data into a database.  The client is the Department of Interior, 
Bureau of Reclamation.  We determined that as of March 2004, 46% of the billed 
labor was for field-related studies.  Field related studies constitute activities such as 
locating and plotting the location of the flycatchers and cowbirds and examining 
avian habitat.  The office related work consists of data entry, data management, data 
analysis, and report writing.  We have no way of calculating how much of the office 
related work is for data entry and report writing (tasks not inherently IT).  We believe 
this task order would be better suited for the General Supply Fund. 
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Causes of Improper Procurement Practices 

roblems. 

Ineffective Management Controls.  We determined that R8 did not have adequate 
internal controls to protect the integrity of its procurements.  Our sample of task orders 
indicated that management did not have effective controls to ensure that procurements 
were executed in accordance with applicable laws, regulations, and within contract 
scope.  
 

 February 2002, FTS’ Information Technology Center for Regional Operations (CRO) 

 contracting officers were not involved early in the procurement 
rocess.  We observed the same situation during our review. 

 On February 15, 2002, R8 management issued a memo requiring more CO 
volvement in acquisition process.  None of the other procedural changes described in 

egarding CO involvement was not implemented, and we 
oncluded that R8 management disregarded the recommendations of the CRO.  R8 

7.103, the contracting officer is responsible for ensuring that a 
roposed contract for services is proper.  However, our audit revealed that R8 

 
Our audit work indicated that an ineffective system of internal management controls was 
the primary cause for improper procurement practices in R8.  The internal controls did 
not (1) ensure adequate contracting officer participation in the procurement process or 
(2) prevent R8 FTS personnel from sacrificing adherence to proper procurement 
procedures in order to accommodate customer preferences, which we concluded was 
due to an excessive focus on customer satisfaction and revenue growth.  We also 
believe that more focus on acquisition training would be of benefit. 
 
We noted that in 2002, an FTS internal review team reported similar problems to R8.  
Our findings revealed that R8 did not take effective action to address the p
 

In
completed a review of R8’s operations to determine whether R8 was operating in 
compliance with regulations and was maintaining adequate file documentation.  The 
CRO reported conditions identical to those identified in our review.  For example, the 
CRO noted that R8
p
 
R8 management’s response to the CRO report advised that they planned to make 
several procedural changes to address the discrepancies noted in the report by June 
30, 2002.  
in
R8’s response to the CRO review began prior to December 2002, and many of the 
changes were not implemented until after our current review commenced in January 
2004.   
 
We noted that the memo r
c
management stated that a management change contributed to their failure to act on the 
CRO’s recommendations because the current IT Director was not aware of the CRO 
review until we asked about it during the audit. 
 
In accordance with FAR 3
p
contracting officers did not always take appropriate steps to ensure compliance with 
regulations.  Based on our fieldwork, including interviews with IT Managers and 
contracting officials, we believe that this occurred primarily because of (1) inadequate 
involvement by contracting officers in the procurement process, and (2) an environment 
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in R8 that emphasized sales and customer service more than compliance with 
regulations. 
 
Contracting Officer Participation in Procurement Process.  In several cases, we 

Os 
be involved in the procurement process at the time of formulation of the procurement 

 detailing 
e methodology the ITM planned to use for the procurement and a checklist of items to 

the 
emo. 

es good customer service and has helped them accomplish their missions in 
n expeditious manner.  Military clients particularly favored FTS over their own 

 focus in R8 FTS.  Also, the CRO report stated that R8 management hired 
associates to increase revenue, and sales generated by R8 grew dramatically to meet 

ement acknowledged that the customer-focused 
culture existed and advised that they have undertaken steps to promote behavior that 
supports proper compliance and solid management practices. 
 

determined that the contracting officer did not become involved in the order process 
until the ITM presented the complete order package to the contracting officer for 
signature.  When this occurred, contracting officers felt pressure from the ITM and R8 
FTS management to process the order quickly without adequate time for review. 
 
We noted that the 2002 FTS CRO report recommended numerous times that R8 C

planning and execution of significant orders.  This recommendation was a result of the 
CRO’s findings that the ITMs did not have adequate contracting knowledge to make 
contracting decisions.  Documentation indicates that R8 management committed to 
incorporating a policy as of June 30, 2002, requiring ITMs to submit any order greater 
than $500,000 to the contracting officer accompanied by a procurement plan
th
be completed at each phase of the procurement.  During our review, R8 management 
advised that, while they had not yet implemented this policy, they had specifically 
addressed contracting officer involvement and directed the contracting officers and 
ITMs to work together on larger and more complex orders.  R8 management released a 
memo on February 15, 2002 in which management advised that they had assigned 
warrant authority to several ITMs in order to allow the senior CO’s more time for 
contracting involvement.   However, our audit results indicated little evidence of 
contracting officer involvement in procurement planning activities as a result of 
m
 
Emphasis on Accommodating Client Agencies and Revenue.  Throughout our review of 
R8 procurements, we met with several R8 clients.  Client representatives advised that 
R8 provid
a
contracting organizations, which the clients stated were slower and required more 
documentation.  While R8 focused on customer service efforts, we determined that R8 
frequently disregarded rules and regulations in order to meet the demands of the 
customer. 
 
We concluded that a culture within R8 emphasizing revenue growth also contributed to 
the problems we identified.  Several R8 personnel advised that revenue generation was 
a primary

that objective.  The report further stated that R8 might want to consider revising their 
focus and identifying ways to promote proper contracting practices and increase project 
management practices.  R8 manag

 VIII-15



 

Review of 2004 Procurement Actions and Controls 

t the request of the Administrator, we reviewed an additional limited sample of R8 

es 
xisted for procurement actions during this time period as did in the FY03 

procurements. 
 
Regional Controls Implemented.  Regional FTS management has implemented 
several regional initiatives to improve the procurement process, including internal self-
certified reviews, acquisition plan reviews, additional training, improved internal 
communications, and added acquisition personnel. 

• Any action requested by a R8 project Team Lead, 

 

each ITM, Team Lead, and CO to 
itor their own work.  The ITM should have the knowledge to 

 
A
procurement actions for the period March through May 2004.  The sample consisted of 
10 task orders, five of which were new awards and five of which were existing task 
orders where R8 had executed modifications during this time period.  We found that 
while some controls implemented by Central Office FTS were not being employed on 
various task orders, R8 has begun to implement some additional controls.  The results 
of our limited 2004 task order review indicated that some of the same deficienci
e

 
Acquisition Plans.  For new orders included in our FY04 sample, we noted that 
acquisition plans were completed in all cases. 
 
Contract Management Review Panel (CMRP).  The CMRP has been in place in R8 
since November 2003.  This panel consists of regional staff, some of which are from 
FTS.  The CMRP reviews: 
 

• Contracts over $100,000 awarded without a fully completed acquisition plan, 
• Actions requiring approvals outside of FTS,  
• Actions involving cost-type, labor hour, and time-and-materials contracts over 

$100,000 prior to requesting an audit, after receipt of an audit report, or after 
conclusion of discussions prior to making an award, and 

• Terminations for convenience over $100,000 and all terminations for default, and 
interagency agreements.  

 
R8 tracks the CMRP reviews electronically, and the panel presents a monthly summary 
to the R8 FTS Assistant Regional Administrator.  We reviewed comments made by the 
CMRP regarding various task orders.  While these orders were not included in our FY04 
sample, the comments indicated that this control has been effectively implemented.
 
Self-Certified Reviews.  R8 has a policy in place for 
perform reviews and mon
identify file discrepancies and take the necessary action to correct these issues.  The 
Team Lead is responsible for monitoring the performance of their team associates 
paying special attention to procurements over $100,000.  Contracting Officers are to 
review the contract files for agreement before they sign the award.  These reviews are 
to be documented using a Quality Review Checklist.  We determined that this is a 
valuable control to ensure file and procurement integrity; however, for the five newly 
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awarded task orders included in our sample, we did not find any quality review 
checklists included in the file documentation. 
 
Acquisition Plan Reviews.  For all procurements reviewed by the CMRP, the acquisition 
plans are reviewed by the panel and then again by either the Director of IT Solutions or 
the Director of Network Services.  We reviewed acquisition plan reviews performed by 
the CMRP and an FTS Director regarding various task orders, including five orders in 
our FY04 sample.  The documentation indicated that this control has been effectively 

plemented. 

Training and Communication.  R8 is currently emphasizing additional training and has 
two training plans. t courses such as 
cquisition planning and price analysis.  The other plan is more general including 

 

ance internal communication, R8 FTS has implemented weekly 30-minute all-
hands meetings.  These meetings cover a variety of topics from systems issues to 

 memos.  In addition, R8 FTS has developed a communication plan 
 ensure that associates’ questions and concerns are addressed in a timely and 

hiring an Acquisition Director.  We believe that these 
ositions will strengthen the control environment. 

d a pre-solicitation review rather than a pre-award review of a task.  In addition, 
R8 omitted or did not complete some acquisition checklists. 

im
 

 One addresses attendance in procuremen
a
classes such as project leadership and risk management.  As of August 2004, 66% of 
the required procurement courses had been completed or had been scheduled for 
completion. 

R8 is also in the process of preparing a procurement flowchart to distribute to all FTS 
R8 procurement personnel to assist them in the procurement process.  This flowchart 
lines out the process step by step, from initial client contact to award. 
 
To enh

Central Office FTS
to
effective manner.  R8 advised that FTS is implementing the plan service-wide. 
 
Appointment of Regional Contracting Official and FTS Acquisition Director.  Regional 
management is in the process of hiring a regional contracting official to oversee all 
procurement activities in R8.  Regional management advised that this official will report 
directly to the Regional Administrator and have joint supervisory responsibility over 
regional contracting staff, along with regional program officials.  Regional management 
also stated that R8 FTS plans on 
p
 
Task Order Review.  Our review of procurement actions for the period March through 
May 2004 indicated that at that time, procurement deficiencies still existed and some 
Central Office FTS controls had not been fully implemented.  Deficiencies noted 
included lack of support for fair and reasonable pricing, non-compliance with 
competition requirements, improper task order modifications, unsubstantiated costs, 
continued preference for time-and-material orders, and a task dealing with national 
security.  As for implementation of Central Office controls, in one case, R8 legal 
performe
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Inadequate Competition.  Of the five new awards in our FY04 sample, R8 awarded four 
without the benefit of competitive bids.  The total combined value of these orders is 
$11,562,759.  Two of the five new awards we reviewed were not in compliance with the 
FTS Commissioner’s memo dated March 11, 2003 regarding Section 803 of the 
National Defense Authorization Act.  Per the memo, for all orders for services over 
$100,000 placed under multiple award contracts on or after October 25, 2002, the 
contracting officer must receive offers from at least three contractors or determine in 
writing that no additional contractors can fulfill the requirements.  It is important to note 
that while e-Buy satisfies the requirement for fair opportunity, if the contracting officer 
does not receive a minimum of three offers, the contracting officer must document in 
writing that there are no other contractors that can fulfill the requirement. 
 
Lack of Support for Fair and Reasonable Pricing.  For 9 of the 10 FY04 orders we 
reviewed, we did not find sufficient evidence that R8 made a determination that pricing 
was fair and reasonable.  For three of the existing orders, (01RT0203, 03RT0597, and 
03RT0616) we determined that the risk that the Government did not receive fair and 
reasonable pricing is unacceptably high.  R8 management informed us that they plan to 
re-compete task orders 01RT0203 and 03RT0597. 
 
Improper Modifications.  For two of the five ongoing task orders we reviewed for FY04, 
R8 added work beyond the scope of the original task and/or improperly executed 
contract options.  For one of these task orders, these improper practices resulted in a 
270% cost growth. 
 
Unsubstantiated Costs.  In two of the ten task orders we reviewed (one new award, one 
existing task), we found either improper billings or lack of support for the costs billed.  In 
one task order, the vendor was charging the client at labor rates higher than those 
proposed. 
 
National Security Orders.  None of the new orders included highly classified information; 
however, one of the existing orders did include included highly classified information.  
The ITM for the existing order informed us that she could not completely describe the 
work being completed because she was not privy to all of the information and did not 
receive the entire proposal. 
 
Frequent Use of Time-and-Material (T&M) Authority.  As in the FY03 review, the FY04 
review indicated that R8 continues to frequently use time-and-materials type tasks 
orders.  All five newly awarded task orders services we reviewed were time-and-
material tasks.  One of these orders did not have justification for using a T&M type task, 
as required by FAR 16.6. 
 
Legal Review for Orders Over $5 Million.  Per the FTS Commissioner’s memo dated 
October 1, 2003, for all actions that result in the issuance of a task order under an 
existing vehicle in excess of $5 million, the procurement package requires a legal 
review/approval/concurrence.  One new task order in our sample met this criteria.  
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While we determined that Legal Counsel reviewed the acquisition plan and file 
documentation prior to solicitation, R8 did not present the file for legal review prior to 
award, as required. 
 
Omitted or Incomplete FTS Acquisition Checklists.  Of the five new awards in our 
sample, two of the task orders were accompanied by the appropriate checklists, as 
required per the FTS Commissioner’s memo dated October 6, 2003.  In two cases, an 
acquisition checklist was not completed.  For one task order, R8 created a checklist; 
however, it was the incorrect checklist for that type of procurement.  We did not 
evaluate the effectiveness of the checklists in preventing procurement deficiencies. 
 
Procurement Management Review (PMR) Program.  The FTS Office of Acquisition is 
conducting tri-annual reviews to ensure that regulatory guidance is being followed and 
that the integrity of the acquisition process is preserved.  R8 procurement officials 
informed us that the FTS Office of Acquisition performed its first review of the CSC in 
late July 2004.  The draft report from this review was expected within 60 days. 
 
CSC Management Plan.  FTS issued guidance establishing national standards 
governing internal controls for task order acquisition activities including pre-award and 
post-award oversight, training requirements, and management controls.  As required by 
the plan, each CSC is responsible for conducting self-assessments of its operation on a 
recurring basis, and Assistant Regional Administrators (ARAs) and Assistant 
Commissioners (ACs) are required to review task orders on a sample basis to ensure 
that proper controls are in place.  Results are included in the annual assurance 
statements of the Regional Administrators, ARAs, ACs, and the FTS Commissioner. 
 
Regional FTS management provided us with the region’s management plan and its 
current status.  We determined that this plan was adequate; however, we provided 
management with specific informal feedback on ways to improve the effectiveness of 
the plan. 
 
ITS Contract/Project Closeout Guidance.  FTS issued guidance establishing contract 
and project closeout procedures.  Each regional ARA and IT Solutions National 
Program Director is responsible for developing and submitting written closeout 
procedures for his/her region or business unit(s).  The procedures are to encompass 
contract, task order, project, and financial closeouts; must require regular reporting of 
closeout results to the AC, IT Solutions; and must assign specific responsibilities to 
specific FTS associates for ensuring closeouts are conducted in a thorough and timely 
manner. 
 
Regional FTS management provided us with proposed closeout procedures for the 
region.  R8 is currently awaiting Central Office approval of these procedures.  We do not 
take exception with them as written. 
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Conclusion 
 
In the FY03 review, we identified improper task order and contract awards involving 
millions of dollars that breached procurement laws and regulations and on a number of 
occasions were well outside the Information Technology Fund’s legislatively authorized 
purposes.  Our findings involve numerous instances of misuse of the IT Fund, 
inappropriate and questionable contracting actions, and inadequate competition and 
documentation supporting that the Government received fair and reasonable pricing. 
 
As a result, R8 did not provide reasonable assurance that client agencies received the 
most cost-effective solution and best value, and the fundamental objectives underlying 
the federal procurement process were not achieved.  The factors contributing to these 
circumstances were ineffective management controls and an environment that 
emphasized client agency satisfaction and revenue over compliance with proper and 
prudent procurement procedures. 
 
In the FY04 review, we identified some instances of improved contracting; however, 
many of the issues we found in FY03 remain.  We determined that R8 FTS has been 
inconsistent in complying with Central Office FTS Controls developed as a result of our 
January 2004 report (Audit Report Number A020144/T/5/Z04002) on the FTS Client 
Support Centers.  However, R8 has implemented some regional controls to improve the 
procurement process.  The Office of Audits is currently conducting additional testing of 
internal controls in the R6 CSC. 
 
As indicated in our January 2004 report on the FTS Client Support Centers, we believe 
that steps to remedy the CSC procurement problems require a comprehensive, broad-
based strategy that focuses on the structure, operations, and mission of FTS as well as 
the control environment.  Based on the comprehensive recommendations contained in 
that report, no further overall recommendations are deemed necessary at this time.  
However, our work indicates that R8 needs to focus not only on the integrity of new 
awards but also existing orders that are high-risk due to improper actions that have 
occurred during the life of the task.  While in some cases, R8 has identified and begun 
to remediate task orders inappropriate to the IT Fund, much work remains to remediate 
tasks with other serious deficiencies, such as inadequate support for fair and 
reasonable pricing, improper exercising of task order options, etc.  The appendices to 
this report identify specific actions required for the task orders included in our audit. 
 
 
Management Response 
 
On November 23, 2004, GSA’s Regional Administrator for the Rocky Mountain Region 
(RMR) submitted a response that indicated the Region concurred with the draft audit 
report.  The response also noted that the RMR is taking the steps necessary to perform 
its acquisition role to the highest standards of customer service quality and acquisition 
compliance.    For example, the RMR has initiated an aggressive training program for 
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associates to bring acquisition knowledge and skills to a superior level.  RMR FTS also 
has instituted a n quality, including 
project management training leading to certification that encompasses training on 
contract administration  and an acquisition 
director; a centralized “Knowledge Portal” on-line tool that provides associates with easy 
access ented 
which require reviews of acquisitions at a variety of levels; and remediation efforts are 

ay on a sks. 
 
Management’s response is included in its entirety as Appendix 
 

Audit Com

umber of other initiatives to improve acquisition 
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to policies and procedures; management controls have been implem
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ments on Management Response 
 
We believe that the RMR is sincere about strengthening controls to improve 
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te  f ocus
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Internal Controls 
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 fo 0 inter
ura a ment funds were reasonably protected.  Our limited review of 

task orders issued from March to May 2004 indicated that improvements were being 
made.  However, due to the limited nature of our review of 2004 procurements, we 
cannot determine whether these improvements are reflected in all FY 2004 contracting 
actions. 
 
The Office of Audits will conduct a more comprehensive testing of internal controls 
throughout the CSC program during fiscal year 2005. 
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AUDIT OF FEDERAL TECHNOLOGY SERVICE’S 

eviewed in the Rocky Mountain Region

CLIENT SUPPORT CENTER, ROCKY MOUNTAIN REGION 
REPORT NUMBER A040130/T/6/Z05010 

 
Schedule of 2003 Task Orders R  

 
Order Number Client Contract Type Contractor Contract/BPA 

Number 
Order Value 

(as of 6/30/04) Notes 
01RT0048 Defense Answer Tasc Inc. GS09K99BHD0008 $11,428,568 1 

01RT0278 Air Force Millennia Litton PRC, Inc. GS00T99ALD0206  7,642,102 2 

01RT0542 Air Force Millennia Litton PRC, Inc. GS00T99ALD0206 23,983,504 3 

01RT0566 Air Force Millennia Lockheed Martin Services Inc. GS00T99ALD0205 12,839,121 4 

01RT0677 Air Force Schedules Lockheed Martin Management & Data 
Systems GS-35F-0400J 6,813,714 5 

02RT0185 Interior Millennia Lite ACS Government Services, Inc. GS07T00BGD0019 3,438,981 6 

02RT0355 Air Force Schedules Titan Systems Corporation Information 
Solutions Group GS-35F-5396H 111,870 7 

02RT0437 Air Force MOBIS Applied Research Associates, Inc. GS-10F-0298K 225,630 8 

02RT0724 Air Force Answer Computer Sciences Corporation GS09K99BHD0003 18,429,639 9 

02RT0734 Air Force Millennia Lockheed Martin Services Inc. GS00T99ALD0205 25,625,292 10 

02RT0776 Navy Schedules Titan Systems Corporation Information 
Solutions Group GS-35F-5396H 18,840,310 11 

02RT0895 Air Force Millennia Lite Computer Systems Technology Inc. GS07T00BGD0022 6,179,327 12 

02RT0904 Air Force Schedules Riverside Research Institute GS-35F-0185J 454,998 13 

02RT0955 14 

03RT0005 15 

03RT0028 Group GS07T00BGD0022 12,421,817 16 

03RT 17 

03RT0135 18 

03RT0174 19 

03RT0368 20 

03RT0570 21 

03RT0585 22 

03RT0736 23 

03RT0763 Air Force MOBIS Booz-Allen & Hamilton Inc. GS-23F-9755H 190,476 24 

03RT0772 Air Force Schedules CompuCom Federal Systems Inc. GS-35F-0351K 244,799 25 

03RT0992 Air Force Schedules Science Applications International 
Corporation GS-35F-4461G 325,685 26 

0R00015GSA1 Air Force PES TASC Inc. GS-23F-0008K 13,718,395 27 

0R00176G 28 

0R00624GSA1 29 

 

USDA FAST 8(a) IDIQ Information Systems Support Inc. GS06K97BND0710 215,536

Air Force Schedules Shim Enterprises Inc. GS-35F-0005J 8,006,004

Interior Millennia Lite SAIC, CST 

0119 Army Schedules Anteon Corporation GS-10F-0154K 3,006,810

Air Force PES TASC INC. GS-23F-0008K 8,831,686

Air Force Schedules Dell Computer Corporation GS-35F-4076D 15,543,629

USDA FAST 8(a) IDIQ SI Enterprise Consulting Corporation  GS06K97BND0697 306,201

HHS Answer Booz-Allen & Hamilton Inc. GS09K99BHD0002 1,984,973

 Air Force Schedules Riverside Research Institute GS-35F-0185J 4,148,671

Defense Millennia Lite Titan Corporation (formerly BTG Inc.) GS07T00BGD0057 229,217,209

SA1 Air Force Schedules Northrop Grumman Information 
Technology Inc., GS GS-35F-4340D! 4,365,775

Air Force Schedules Dynamics Research Corporation GS-35F-4775G 6,108,603
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Not edule of 2003 Task Orders Reviewedes for Sch  

1. 

SWER contract 
ehicle benefits the work effort and is the best value for the project.  The file did not include R8’s 

actions on the task, R8 should consult with Legal Counsel to 
etermine the appropriate remedial actions necessary at this time to render the task legally sufficient.  
he

 
2. 278, providing software maintenance and operational support to the Air Force’s 

lobal Awareness Division, is a Millennia task order competed among all Millennia contractors.  Only 

 original scope, as well as to fund repairs that were necessary due to a tropical 
torm.  However, we determined that additions to the level of effort constituted an improper increase 

mined that R8 authorized funding levels above the total approved funding 
mount on multiple occasions during the administration of this task.  For example, Modification 7 

e that the amounts billed are reasonable or proper.  R8 
ompleted and closed out this task in April 2003. 

 
3. 

nce of evaluation is of particular concern.  Despite 
e file weaknesses, subsequent to our inquiries, R8 was able to produce documentation to 

 
Order 01RT0048 is a task to provide on-site operational support (system maintenance, data 

collection, and report generation) for the Department of Defense (DOD).  01RT0048 is a follow-on 
task order to 0R00438GSA1.  The best value determination stated that the DOD determined through 
its own justification, market research, and analysis that the use of TASC Inc.’s AN
v
analysis of labor mix, labor effort, or Other Direct Costs (ODCs).  The proposed ODCs included 
parking and office supplies, which may not be appropriately billed as direct costs.  R8 should review 
ODCs to ensure that they are allowable and do not represent a duplicate cost recovery. 
 
In addition, R8 did not formally evaluate or exercise option years as required in FAR 17.207, but 
allowed option year costs to be funded.  In Modification 4, R8 extended the period of performance 
(POP) to cover the option years included in the statement of work.  Since R8 never formally exercised 
option years, yet R8 is still performing 
d
T re was no documentation in the file to state why R8 extended the POP.  Extensions to the POP 
should not be executed without a justification. 
 
Contractor invoices contained only a lump sum amount for ODCs.  Without details as to what ODCs 
are being charged, there is no assurance that the amounts billed are reasonable or proper.  Lack of 
FTS oversight in this area places the Government at risk of improper or irregular billings and potential 
cost and time overruns.  R8 should evaluate the billings and request additional supporting 
documentation to ensure that ODCs are relevant and reasonably priced in accordance with the 
proposal. 

Order 01RT0
G
the incumbent vendor, Litton PRC, submitted a proposal.  There was inadequate documentation to 
support a price evaluation of labor and ODCs.  The ODCs included a copier, phone, pager, and 
network support costs, which are general administrative costs typically reimbursed through fully 
loaded labor rates.  Also, there was no evidence that FTS analyzed the ODCs to ensure that 
duplicate cost recovery did not occur.  In addition, the total task grew approximately 66% from the 
original proposal amount.  The ITM advised that the task cost increased due to the need to increase 
labor to support the
s
in scope.  Although R8 advised that the added effort was in accordance with the statement of work, 
we concluded that such a substantial increase constitutes an inappropriate addition to scope.  R8 
also did not determine the pricing of the additional work to be fair and reasonable.  Since these costs 
were not included in the initial evaluation, R8 was responsible to ensure that the costs were 
reasonable.  R8 also processed multiple POP extensions without justification. 
 
In addition, we deter
a
represented the last R8 approval of additional funding to bring the task order value to $7,343,915, yet 
R8 approved numerous extensions to costs that reached $7,786,572 by Modification 18.  In addition, 
contractor invoices contained only a lump sum amount for ODCs.  Without details as to what ODCs 
are being charged, there is no assuranc
c

Order 01RT0542 is a Millennia cost plus award fee task order to provide IT support to the Air 
Force’s Early Warning Radar (EWR) Service Life Extension Program (SLEP).  Litton PRC (Litton) 
submitted the sole proposal.  Contract file documentation did not adequately corroborate R8’s 
evaluation of Litton’s proposed labor and ODCs. ODCs proposed under this task were a significant 
portion of the task total; therefore, inadequate evide
th
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d onstrate that an evaluation process occurred, initiated by the Air Force.  Although the evaluation 
process was inadequately documented, we learned that the Air Force conducted a comprehensive 
evaluation and therefore have reasonable assurance that the task order was adequately reviewed. 
 
We also found an inappropriate addition of work beyond the original scope of work, as well as 
inadequate support for ODCs billed against this task.  R8 should take proactive steps to ensure that 
future billings include adequate support for ODCs applied to the project and that those costs are in 
accordance with the proposal. 
 

Order 01RT0566 is a Millennia task for the Air Force to support the Space Based Infrared System 
Mission Controls Station, as well as for maintaining and managing a media library for the department.  
While we do not believe that this task is entirely IT, the majority of the efforts a

em

4. 

ppear appropriate to 
the IT Fund.  All Millennia vendors received the solicitation, but only the incumbent vendor, Lockheed 
Martin, responded with a bid.  We determined that R8 did not evaluate the level of effort, labor mix, or 
ODCs associated with the task.  Because the documentation does not support that R8 made an 
adequate determination that the pricing under this task was fair and reasonable, R8 should not 
continue the task until price reasonableness can be established and documented.  On June 25, 2004, 
R8 issued a modification to extend the POP in order to allow time for re-competition of this task. 
 

The contract file also contained improper contracting actions including improper increases in scope 
with no evaluation of additional costs and failure to formally evaluate or exercise option years funded 
in accordance with FAR 17.207.  Since no option years were ever formally evaluated or exercised, 
et actions are still being performed on this task, R8 should consult with Legal Counsel to determine 

 take 
roactive steps to ensure that future billings include adequate support for ODCs applied to the project 

and
 

5. 
Spa r 

orce.  While R8 competed this task, the file documentation indicated that the Air Force “insisted and 
equ

g actions, including addition of work beyond the scope of 
e original task, questionable funds management, and failure to formally exercise options.  R8 

originally approved for the 
canceled activities to supplement other activities, FTS rendered the original proposal estimates 

d a material portion of the contract value and included questionable mark-ups typically 
cluded in overhead that could indicate duplicate cost recovery.  Although this task is still open, R8 

advised that they are currently in the process of closing out the order. 
 

y
the appropriate remedial actions to take at this time. 
 
We also noted that billings did not contain adequate support for the ODCs submitted.  R8 should
p

 that those costs are in accordance with the proposal. 

FTS awarded order 01RT0677 to the sole FSS Schedule bidder, Lockheed Martin, to provide 
ce Based Infrared System (SBIRS) software development and system integration for the Ai

F
r ired” that Lockheed Martin maintain program control, and that R8 chose the Schedule contract 
vehicle in order to ensure that the Air Force could continue its relationship with Lockheed Martin.  
Accordingly, there is an appearance that the award to Lockheed Martin was a forgone conclusion, 
which compromises the integrity of the competitive process. 
 
This task also included improper contractin
th
improperly added $7.5 million (over 100% of the original contract value) to the task for unrelated 
research and development studies and failed to evaluate the additional costs.  R8 also cancelled a 
portion of work approximately three months after Lockheed Martin proposed the costs ($527,366), but 
did not reduce the approved funding amount.  By allowing the funds 

meaningless.  There is no evidence that FTS ever made a determination that additional funds were 
necessary for completion of the remaining tasks. 
 
We also determined that there was no documentation in the file to support adequate analysis of 
pricing of labor or ODCs.  The best value determination in the file cited market research, cost 
comparisons, current pricing data, and professional knowledge as factors in R8’s acceptance of other 
direct costs.  However, we learned that R8 did not take any steps to evaluate ODCs, as the 
evaluation components referenced were merely taken from a boilerplate document.  ODCs 
represente
in
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6. Order 02RT0185 is a Millennia Lite task for the Department of Interior.  This task includes 
activities such as conducting surveys for various threatened and endangered species and monitoring 
the avian community.  As discussed in the body of the report, this task is not appropriate for the IT 
Fund.  It is also inappropriate to the Millennia Lite contract vehicle.  We determined that the vendor 

m the bidding process.  R8 should consult with Legal 
ounsel to determine the appropriateness of the IT Fund and contract vehicle for this task. 

n was signed, but advised that they were not cognizant of the increase.  We also noted 
adequate support for proposed travel costs and ODCs.  The vendor applied a mark-up to travel.  
ss

ments of work are supposed to be performance-
ased and must reasonably describe the general scope, nature, complexity, and purpose of the 

cope.  R8 should consult with Legal Counsel 
 determine the appropriate actions to remediate this task.  R8 advised that they are currently in the 

7. 

 there was no documentation in the file to support 
dequate analysis of pricing.  R8’s evaluation of labor consisted of comparisons of labor category 

8. 
 IT Fund.  R8 has taken 

orrective action and re-competed this effort through the General Supply Fund.  R8 also approved 

 

ess for the option years, but also 
because R8 only received one bid and the task has growth potential in excess of $74 million.  R8 

had to sculpt the biology-related labor into the labor categories in the information technology field.  By 
limiting eligible vendors to information technology vendors authorized under Millennia Lite, R8 
eliminated the most qualified contractors fro
C
 
We also identified several pricing issues.  R8 authorized an increase to labor rates when a 
modificatio
in
A uming the mark-up is to cover overhead costs, the mark-up is unallowable per the Millennia Lite 
contract, which states that overhead costs are not allowable on travel and are limited on ODCs.  
Accordingly, R8 should evaluate the mark-up and recover over billings. 
 
In addition, the statement of work for this project was insufficient.  We determined that the 
Department of Interior intentionally wrote an all-encompassing scope of work in order to 
accommodate unanticipated future projects.  State
b
services or supplies to be acquired.  The requirement that orders be within scope is critical since 
protesters can be file grievances on the grounds the order increases the scope, period, or maximum 
value of the contract against which the task order is issued.  We also noted a 38% growth in costs 
above the proposed amount, signifying an increase in s
to
process of remediation for this order. 
 

Order 02RT0355 is an Air Force schedule order for consulting work including strategic planning, 
advisory assistance in the generation of studies, and assessment of operations.  We determined that 
the work is inappropriate to the IT Fund.  In addition,
a
rates through GSA Advantage!, which is not adequate.  Also, R8 did not evaluate labor mix or labor 
effort.  The proposal documentation adequately supported a need for travel; however, R8 approved a 
modification to allow the vendor to switch the allotted travel funds over to labor.  By allowing the 
reallocation, R8 allowed the vendor to augment their originally proposal labor costs.  This order has 
been closed out as of June 2004. 
 

Order 02RT0437 is for the Air Force Space Command’s Reusable Launch Vehicle concept, 
analyzing the lethality of weapons.  This effort is inappropriate to the
c
payment for lump sum billings that did not include documentation of the labor effort, labor mix, or 
ODCs billed.  Since this order has been completed, we did not recommend corrective actions for the 
issues identified. 

9. Order 02RT0724 is an Answer task for the Air Force Space Command Network Operations 
Flight’s systems.  All Answer vendors received the solicitation, but only the incumbent vendor 
submitted a proposal.  We determined that there was inadequate documentation in the file to support 
adequate analysis of pricing.  Although the client prepared an independent cost estimate, it was only 
for the base year.  Therefore, the option years that followed were not included in the price analysis at 
the time of award.  R8’s evaluation of labor rates consisted of a spot check of contract rates against 
GSA Advantage!, which FSS’ ordering procedures for services do not prescribe because (1) unlike 
commodities, it is very difficult to establish that the rates are comparable, and (2) there are two 
components to price for services – rates and hours.  R8 also approved ODCs without adequate 
determination of fair and reasonable pricing.  The risk to the government associated with this task is 
high not only because R8 has not establish price reasonablen
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should evaluate current pricing and consult with Legal Counsel to determine whether this task should 
be re-competed due to the absence of an adequate pricing evaluation. 
 
R8 has also failed to formally evaluate or exercise option years funded in accordance with FAR 
17.207.  Since no option years were ever formally evaluated or exercised, yet actions are still being 
performed on this task, R8 should consult with Legal Counsel to determine the appropriate actions to 
take at this time to ensure legal sufficiency. 
 

Order 02RT0734 is a Millennia task for the Air Force’s SBIRS System Support Manager Division, 
providing services such as maintenance control, mission studies and analysis, and software 
modifications.  FTS solicited the Millennia vendors for this task, but only the incumbent, Lockheed 
Martin, responded with a proposal.  As discussed in the body of the report, this task represents 
inappropriate pass-through of w

10. 

ork, resulting in additional mark-ups. 
 

he

rmined to be fair and 
reasonable.  R8 also failed to adequately document an evaluation of ODCs, which totaled $8.5 million 

R8 also failed to formally evaluate or exercise option years funded in accordance with FAR 17.207. 

11. 

ments.  In addition to the inappropriate 122% cost growth described in the 
ody of this report, R8 approved ODCs of $50,000 at the time of award, but later approved invoices in 
xc

8 also approved billings for labor rates above the proposed rates.  R8 should review all billings to 

12. ement 
r the sustainment of the Air Force’s F-16s.  For this order, we determined that R8 increased the 

co

that R8 review all billings to date under this task to determine if over billings have occurred, and if so, 
take action to recover the over billings from the contractor.  R8 also approved lump sum ODC billings 
with no supporting documentation.  R8 should take proactive steps to ensure that future billings 
include adequate support for ODCs applied to the project and that those costs are in accordance with 
the proposal.  R8 advised that they are currently in the process of remediation for this order. 

T re was no documentation in the file to support an evaluation of labor rates, level of effort, or labor 
mix.  We also determined that three labor categories associated with this task are not included in 
Lockheed’s Millennia contract.  The fact that R8 approved three labor categories in the proposal that 
are not in the base contract illustrates how using a specific contract vehicle does not preclude the 
vendor from adding additional labor categories into the labor mix.  Further, there is no documentation 
in the file to support that these additional labor category rates were dete

(34% of the total value).  Further, R8 and the client could not provide support for ODC billings; we had 
to contact the vendor to determine what was purchased.  The fact that neither R8 nor the client could 
produce a listing of the ODCs billed for the task shows that there is poor contract administration 
associated with this task.  We concluded that without R8 knowing what is being purchased and billed, 
it is not possible to have determined price reasonableness of these items. 
 

Due to the extent of problems with this task R8 should consider re-competing the task.  R8 advised 
that they are re-competing this order. 
 

Order 02RT0776 is a Schedule order to provide support services to the Navy for planning, 
engineering, implementing, operating, and maintaining select computer networks and 
telecommunication require
b
e ess of $600,000 for ODCs.  There was no documentation to support a determination of price 
reasonableness for the additional ODCs.  The importance of the price reasonableness determination 
is emphasized because of the unexplained growth in ODCs.  R8 should review this task to assess the 
cost growth and discrepancy in ODC costs proposed versus charged. 
 
R
date under this task to determine if over billings have occurred, and if so, take action to collect the 
over billings from the contractor. 
 

Order 02RT0895 is a Millennia Lite task to provide logistical support and technical manag
fo
s pe of the order without ensuring fair and reasonable pricing or justifying the change.  R8 also 
augmented client agency funding by paying the vendor for more than the allowable funding limit.  R8 
should consult with Legal Counsel to determine appropriate actions that may be necessary to 
remediate this situation.  We also found discrepancies between contractor timesheets and invoice 
billings, which gave the appearance that the vendor was over billing for labor costs.  We recommend 
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Order 02RT0904 is a Schedule task to provide support, including technical and programmatic 

assistance to the Air For
13. 

ce Institute of Technology.  R8 awarded the effort to Riverside Research 
stitute on a sole source basis.  We determined that the sole source justification was invalid as the 

e ODCs and 
e additional labor categories billed. 

 
14. Order 02RT0955 is an 8(a) award for consulting services for the Department of Agriculture.  We 

discussed issues of misuse of the 8(a) authority, improper exercise of option year, and conflict of 
interest regarding this order in the body of the report.  We also determined that use of the IT Fund 
was inappropriate, fair and reasonable pricing was not documented in the file, and ODCs not 
proposed were included in the contractor’s billings.  In addition, FTS has continued to fund this task 
beyond the POP (no option years were proposed); accordingly, the contracting officer should consult 
with Legal Counsel to determine the appropriate actions to take at this time to ensure legal 
sufficiency.  R8 should further consult with Legal Counsel regarding the propriety of continuing this 
task through the IT Fund, as well as the appropriateness of the subcontracting situation.  R8 should 
also review all billings to date under this task to determine whether the ODCs are in accordance with 

e proposal. 
 

15. Order 03RT0005 is a Schedule award to provide IT services to produce CROSSTALK, the 
Journal for Defense Software Engineering for the Air Force.  R8 solicited 5 contractors; only one 
responded.  Because the award date was prior to October 25, 2002, there is no Section 803 violation; 
however, R8 did not perform an adequate evaluation of price reasonableness (no evaluation of labor 
effort or labor mix).  Also, R8 did not comply with FSS Ordering Procedures in that R8 did not request 
additional discounts even though the order was above the Maximum Order Threshold (MOT) for the 

chedule contract. 
 
In addition, the sample of invoices we reviewed revealed that all of the billed labor rates were higher 
than the vendor’s established schedule rates.  This resulted in over billings in excess of $93,000 for 
the month of December 2003 alone.  In addition, there was very little detail to support the invoiced 
ODCs and R8 did not have access to additional support to substantiate the costs.  R8 should review 
all billings to date under this task to determine whether the proposed labor rates are in accordance 
with the base contract, whether the ODCs are in accordance with the proposal, and initiate action to 

cover over billings. 
 
Other improprieties we noted:  R8 allowed six revisions to the SOW, adding or changing labor 
categories or subcontract work, and increased funds for labor, travel, and material.  Changes to the 
SOW can leave FTS vulnerable to protests if the actual scope of work is materially different from the 
original scope of work that FTS solicited. 
 

16. Order 03RT0028 is a Millennia Lite task for the Department of Interior for remote sensing support.  
R8 improperly added work to the task that more than doubled the value of the original proposal.  R8 
did not ensure that the scope of work was clearly defined in the statement of work, and there was no 
discernable indication that anyone considered the actual amount of effort the job required.  FTS 
should evaluate the task and consider termination and re-competition with a restructured statement of 
work that clearly defines the work to be performed. 
 

In
best value evaluation stated that this task was directly related to task order 02RT0375, therefore, only 
Riverside Research was solicited.  This is not a proper basis for a sole-source action. 
 
The task order file did not include any documentation supporting an analysis of the proposed labor 
mix or level of effort, as required by FSS Ordering Procedures.  There was also no support of a price 
analysis of the ODCs proposed for this task, which represented 54% of the total proposed costs.  
Before proceeding with this task, R8 must be able to establish that the price is fair and reasonable or 
make plans to re-compete the effort.  R8 also approved lump sum ODC billings with no supporting 
documentation, and accepted invoices for labor categories not included in the original proposal.  R8 
should review all billings to date under this task to determine the appropriateness of th
th

th

S

re
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17. Order 03RT0119 is a Schedule task for the Army to monitor and maintain training land.  As 
discussed in the ded 
unsubstanti vendors in the 
bidding proc e labor mix or 
level of effort or ODCs. times the proposed ODCs 
with no evalu % since 
the o  
Legal Counsel to discuss termination of this task and evaluate all billings to rectify any over billings 
that occurred.  R8 management has advised that they identified problems with this order prior to our 
review l Counsel recommended te diation in February 2004, and R8 advised 
that they are currently remediating the ver, as  the report, R8 had not 
provid docu up n ef ss. 

 
18. T0135 is a professi rded to TASC, Inc. (TASC) to support the

SBIRS program by maintaining th liability and performance of fielded SBIRS weapon system 
components for the Air Force.  As stated in the body of th nappropriate to the IT
Fund, and R8 impro tin  reasonableness.  We 
dete t the statement of w llo r to sup  all, if 

orce’s needs, whi propriately limits competition.  We recommend that R8 
l Counsel regarding the vast array of  in th

subs der, 04RT0378, to f the hand pe  non-
com viron
 
R8 exercise d ugh option
year cost Accordi racting officer  
dete ppropriate actions t ficiency of this task. 
 

We also determined that the vendor has billed for non-IT work under the premise of IT.  For 
example, two invoices indicate that a Junior Technical Management IV employee actually 
represents amounts for labor to paint vehicles.  R8 should evaluate the activities performed under 
this task and ensure that the vendor is supplying labor that it is appropriate to the base contract. 

 
19. Order 03RT0174 is a Schedule task to replace old and outdated computers for the Air Force.  

The competition appeared adequate, but we determined that the actual purchases were not in 
accordance with the original quote; accordingly, we could not determine if the invoices were in 
accordance with established rates.  Since R8 is procuring items that were not priced based on the 
solicitation or proposal, this is an improper procurement and should be referred to Legal Counsel to 
determine an appropriate course of action. 
 
We determined that R8 improperly awarded this task as a time-and-materials task when it should 
have been a commodity buy.  The use of a time-and-material vehicle requires that labor be billed at 
an hourly rate in addition to any materials; however, this order was for materials only.  R8 should also 
consult with Legal Counsel on this issue to determine appropriate action. 

 
20. Order 03RT0368 is an 8(a) task to perform a requirements analysis for a new automated 

veterinary services information system for the USDA.  The file did not contain documentation to show 
that R8 adequately analyzed the proposed pricing for the task.  In addition, R8 approved additional 
work outside the scope of this task three times without establishing price reasonableness.  These 
additions resulted in a 600% increase in the value of the task.  The dollar value increase alone 
renders these contracting actions outside the scope.  R8 also allowed five POP extensions without 
justification.  POP extensions should be the exception and should always be accompanied by an 
appropriate justification.  R8 advised that they are currently in the process of remediation for this 
order. 
 

 
 

 body of this report, this task was not appropriate to the IT Fund, inclu
ated costs for items not included in the proposal, and included unqualified 
ess.  In add nalysis of thition, there was no documentation supporting an a

  We determined that R8 approved more than two 
ation of the pricing or need for such costs.  This task has increased in cost 45

riginal award.  Due to the extent of issues with this task, we recommend that R8 consult with

.  Lega rmination or reme
order.  Howe  of the date of

ed any mentation to s port that remediatio forts are in progre

Order 03R onal services task awa
e re

 

e report, this task is i
g the costs for price

 
perly awarded ODCs without evalua

ork was too broad, a
ch inap

rmined tha wing the contracto port nearly
not all, of the Air F
consult with Lega  subtasks included is order and the 

equent or
petitive en

determine i ling of this work is rpetuating a
ment. 

also failed to formally 
s to be funded.  

 the option as require
ngly, the cont

by FAR 17.207, altho
should consult with Legal Co

 it allowed 
unsel to

 

rmine the a o take at this time to ensure the legal suf
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21. Order 03RT0570 is an ANSWER task for the Department of Health and Human Services.  We 
determined that the work was administrative in nature, and not appropriate to the IT Fund.  R8 should 

is order for transfer to the General Supply Fund. 
 
We 

e with the 
proposed rates.  R8 should evaluate the billings and recover any over billings that may have 
occ

22. 

In regard to ODCs, the contractor proposed a general and administrative fee to be applied to travel 

view, R8 advised that they planned to re-compete this order as a professional 
ervices task in April 2004.  However, we determined that R8 instead granted an extension to the 

Fur

 the 
statement of work for similar reasons, increasing the total number of statement of work changes to 

 Legal Counsel and consider termination. 

s and take action to recover any over billings that have 
occurred.  R8 advised that they are currently in the process of remediation for this order. 

23. 

s human resources Schedule contract for 
mployee assistance services).  We learned that R8 intends to use the interim six-month period to 

evaluate th

also questioned R8’s allowance for the contractor to clarify their bid after all bids were submitted 
without providing the same opportunity to the other vendors.  Legal Counsel has asked that this task 
order be referred for appropriate disposition. 
 
We also identified contractor billings that included labor rates that were not in accordanc

urred. 
 

Order 03RT0585 is a Schedule task to provide advisory and assistance support to the Air Force 
Research Laboratory. R8 processed this task as a follow-on to 02RT0375.  R8 competed the 
previous task; however, only received one offer.  The price analysis for labor was inadequate in that it 
did not include an evaluation of level of effort and labor mix.  In addition, this order also exceeded the 
MOT for the Schedule contract, but there was no evidence that R8 requested additional price 
concessions from the contractor, also required per FSS Ordering Procedures.  Before continuing this 
task, R8 needs to establish price reasonableness. 
 

and ODCs.  Schedules do not allow for this markup on travel, and it is the contracting officer’s 
responsibility to ensure that no duplicate cost recovery has occurred.  R8 should evaluate the 
markups and take action to recover unallowable costs. 
 
We also determined that this task is better suited to the General Supply Fund as professional 
services.  During our re
s
POP, keeping the task in the IT Fund until August 31, 2004.  R8 should review this task for 
termination or transfer to the General Supply Fund. 
 

ther, R8 has approved modifications to increase efforts beyond the scope of the original task.  As 
stated earlier, this order is a continuation of 02RT0375 incorporated due to system migration issues.  
02RT0375 included four revisions to the statement of work to add or change labor and increase the 
ceiling price of the task.  03RT0585 included an additional five modifications to allow revisions to

seven.  The size of the task has more than doubled since the time of award, and R8 approved an 
increase in the ceiling price that will increase the effort by 630%.  Due to the extent of problems with 
this task, R8 should consult with
 
We also noted unexplained POP extensions and approval of billings for labor categories not included 
in the proposal.  R8 should evaluate the billing

 
Order 03RT0736 is a Millennia Lite task for the Department of   Defense Education Activity 

(DoDEA) for Quality of Life to provide employee assistance services to the military.  As discussed in 
the body of the report, we determined that this task is inappropriate to the IT Fund, represents a 
“pass-through” procurement to an employee assistance firm, and was procured through an 
inappropriate contract vehicle that effectively resulted in exclusion of qualified vendors from 
participation in the bidding process.  As a result of our review, R8 has reviewed the task and awarded 
a six-month extension to Titan and its subcontractor, Ceridian.  R8 awarded two separate six-month 
bridge contracts through the General Supply Fund to Titan (through its MOBIS Schedule contract for 
project management services) and Ceridian (through it
e
conduct market research and prepare for re-competing the effort. 
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We obtained further information suggesting that DoDEA intended for this task to be awarded to Titan 
(formerly BTG, Inc.), which further pointed to inadequate competition.  After R8 received the initial 
bids for the task, Titan’s quote was more than $272 million greater than the second highest bid.  

owever, in apparent disregard for the huge price differential, DoDEA submitted a recommendation 
to R

After this change, Titan’s price dropped significantly while the other bidders’ 
rices significantly increased, leaving Titan bid approximately $200 million less than the second 

the price 
realism  of the offers, and, therefore, does not adequately substantiate that the award represents the 

24. ding review of 
onservation and natural resource programs, evaluation of strategic plans, and review of action plans 

pertaining to project management for the Air Force.  This order was funded through the General 
d.  The file stated that 

R8 competed the work to 16 contractors through e-Buy, but did not contain adequate documentation 
to s

25. Order 03RT0772 is a Schedule order to provide IT support to the Military Satellite 
Communications (MILSATCOM) Advanced Extremely High Frequency (AEHF) Program for the Air 
Force.  We determined that the contractor is billing for one employee at a higher rate than proposed.  
Although ODCs were minimal, there was also no evidence that the contracting officer established that 
the ODCs were fair and reasonable.  R8 should review the billings and initiate appropriate actions to 
recover any over billings. 

26. 

this task is to provide legal research services, not IT services.  
e recommend that R8 consult with Legal Counsel to transition this task out of the IT Fund. 

 

27. 

ent, and improperly awarded ODCs in excess of $10 
million that were not evaluated.  We determined that the statement of work was too broad, allowing 

     

H
8 to award this task to Titan.  R8 subsequently made multiple adjustments to the statement of 

work and allowed the vendors to resubmit bids.  The unsuccessful bidders claimed that the final 
statement of work significantly changed the requirement through the addition of 144,000 face-to-face 
counseling sessions.  
p
lowest bid.  At the very least, it is evident that the bidders did not have the same understanding of the 
requirement.  Based on our review, R8’s Justification for Award did not adequately address 

61

best value for the Government. 
 

Order 03RT0763 is a MOBIS task providing technical consulting services inclu
c

Supply Fund, which is appropriate for the technical consulting services provide

ubstantiate the e-Buy transmittal.  Only one contractor submitted an offer. 
 
We also noted that the file contained insufficient technical or price evaluation support for the 
statements made in the best value determination.  In regard to evaluation of level of effort and labor 
mix, R8 advised that they worked with the client to make an evaluation.  However, documentation 
was not sufficient to substantiate this.  Although ODCs were minimal, there was also no evidence that 
the contracting officer established that the ODCs were fair and reasonable.  R8 advised that this 
order is complete and is in the process of being closed out. 
 

 
Order 03RT0992 is a Schedule order to provide legal research services to the Air Force.  We 

determined that this task is not appropriate to the IT Fund.  Although we had discussions with R8 
personnel regarding the applicability of various components of this task to the IT Fund, we 
determined that the primary intent of 
W

We also determined that R8 allowed the vendor to bill for two labor categories not proposed.  The 
billings for the two categories constituted 47% of the total billings for labor at the time of our review.  
R8 also approved a markup on travel costs, which is not allowable on schedule orders.  R8 should 
evaluate all billings to determine the extent of over billings and initiate action to recover funds. 
 

Order 0R00015GSA1 is a professional services task awarded to TASC, Inc. (TASC) to support 
the SBIRS program by maintaining the reliability and performance of fielded SBIRS weapon system 
components for the Air Force.  As stated in the body of the report, this task is inappropriate to the IT 
Fund, appeared to be a directed procurem

                                            
ealism of proposed pricing relates to whether 61  R prices are compatible with the proposal scope and effect (e.g., proposed prices 

are related to program scope being neither excessive nor insufficient for the effort accomplishment).  Proposals lacking price 
realism may indicate, among other things: a lack of understanding of the requirements of the solicitation and the cost implications 
thereof, or use of inappropriate amounts of labor and materials, which unrealistically understate proposed price. 
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the contractor to support nearly all, if not all, of the Air Force’s SBIRS program needs, which 
inappropriately limits competition.  R8 also failed to exercise the option, although it allowed option 
year costs to be funded. 
 

e also determined that the vendor was billing for non-IT work under the premise of IT.  For 
exa

28. 

of additional contractors when 
the order exceeds the MOT, (0R00176GSA1 exceeds the MOT).  Further, there is neither a cost 

ted inadequate supporting documentation for ODCs included in the 
ontractor’s billings. 

ed 1/31/02, yet R8 didn’t close the project until 12/3/02, allowing the 
sk to continue 10 months longer than formally approved.  This exemplifies poor task management 

29. 

 the body of this report, the file contained no cost or a 
chnical evaluation to support fair and reasonable pricing of labor or ODCs.  This is of particular 

concern because this was a sole source award with no justification.  Further, this order exceeded the 
MOT for the Schedule contract, but there was no evidence that R8 requested additional price 
concessions, as required by FSS Ordering Procedures. 
 
We also identified labor rate billings above the contract rates, and questionable general and 
administrative markups on ODCs.  R8 should review the billings and take action to evaluate all 
charges and take action to recover any overcharges. 

 
 
 

W
mple, in TASC’s base proposal, a subcontractor included in the proposal submitted their 

subcontractor bid with a disclaimer that advised that they remapped their labor to GSA schedule 
categories, and that their personnel did not necessarily meet the minimum requirements of the GSA 
Schedule.  We also noted that a lot of the materials require installation, and it appears that the 
majority of the labor charges billed against this task are for performing vehicle maintenance and 
refurbishment.  Since this order is closed, we did not recommend corrective action.  However, we 
recommend that R8 consult with Legal Counsel regarding the vast array of subtasks included in the 
follow-on efforts to this project (03RT0135 and 04RT0378).  By allowing this large scope task to 
continue for an extended period of time, R8 is fostering a non-competitive environment. 
 

Order 0R00176GSA1 is a Schedule task to provide software support for the Air Force.  We 
determined that R8 inappropriately restricted competition for this procurement by soliciting only one 
vendor for the award without adequate justification.  FSS Ordering guidelines require the ordering 
office to send the requirement to at least three Schedule holders if the proposed order is estimated to 
exceed the micro-purchase threshold and to an appropriate number 

evaluation, nor a technical evaluation of the proposal in the file.  R8 did not evaluate labor or ODCs to 
ensure that prices were fair and reasonable, which is of particular concern in the absence of 
competitive bids.  ODCs were a portion of the total proposed costs and included a general and 
administrative fee.  We also no
c
 
We also determined that R8 allowed this task to lapse twice between POP extensions.  After the 
initial POP ended on 3/31/01, R8 allowed the task to continue without a formal POP extension until 
10/3/01.  The second POP end
ta
and could result in harm to the Government in terms of contractor efficiency and/or increased costs to 
the task.  In addition, there were no option years proposed on this task, so the task should have been 
re-competed when the initial POP expired. 
 

Order 0R00624GSA is a Schedule task to provide technical support to the Landing Gear Repair 
Center users for the Air Force.  In addition to the improper modifications to the scope that resulted in 
an 1,100% increase in cost, as discussed in
te
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AUDIT OF FEDERAL TECHNOLOGY SERVICE’S 

CLIENT SUPPORT CENTER, ROCKY MOUNTAIN REGION 
BER A040130/T/6/Z05010 

 
Schedule of 2004Task Orders Reviewed in the Rocky Mountain Region

REPORT NUM

 
 

Order 
Number ent Co der 

Value 
 

Notes Cli ntract Type Contractor Contract/ 
BPA Number 

Task Or

04RT0364 USDA Sched G $1,534,183 1 ule 70 Hewlett-Packard  GS-35F-4663

04RT0365 Air Force Schedule 70 
Advanced Information 
Engineering Services, GS-35F-0731J   831,519 2 

04RT0392 3 

04RT0408 4 

04RT0495 Tetra Tech EM Inc. GS-10F-0016K 2,738,610 5 

01RT0048 11,410,742 6 
01RT0203 Air Force Answer TASC, Inc. GS09K99BHD0008 10,869,606 7 

01RT0691 Air Force Answer Computer Sciences 
Corporation GS09K99BHD0003 5,964,960 8 

03RT0597 Air Force Schedule 70 Analytic Designs, Inc. GS-35F-0091K 5,590,801 9 
03RT0616 Air Force Millennia Lockheed Martin GS00T99ALD0205 28,166,910 10 

 

Inc. 
 USDA FAST 8A IDIQ SI International GS06K97BND0697 1,599,798

 Air Force Schedule 70 Riverside Research 
Institute GS-35F-0185J 6,458,447

Pueblo Chemical MOBIS Depot 
 Defense Answer TASC, Inc. GS09K99BHD0008 
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Notes for Schedule of 2004 Task Orders Reviewed 
 
New Awards 
 
1. Order 04RT0364, awarded March 24, 2004, is a time-and-materials (T&M) task order to provide 

ort services for the USDA.  FTS solicited eight vendors for this task; however, only 
proposal.  While there is a justification in the file for using a T&M type task, 

rary to the 

 
g System Interference and Navigation Tool for 

the Air Force.  FTS solicited twelve vendors for this task; however, only one vendor responded with a 
bid. ement is in noncompliance with Section 803 of the National Defense 
Authorization Act of 2002, which requires the contracting officer to obtain three bids or document the 
file f an 
eva uate 
doc n 
add es 
are 

 
This t.  
Sch nd 
requ  contained no evidence that the 
ITM or CO requested additional price concessions from the contractor, as required by FAR 8.405-2.  
In addition, the appropriate acquisition checklist required by the FTS Commissioner’s October 6, 2003 
lette  the file. 
 
Befo ed 
abov
 

3.  
04R  
track
task . 

 
Review of the April 16, 2004 invoice for this task indicated that the contractor is billing one labor 
cate  
actio
 
Whil n in the file for using a T&M type task, there is no ceiling amount on the 
purchase order, as required by FAR 16.601.   
 

4. Order 04RT0408, awarded April 16, 2004, is a T&M task to provide anti-tampering and software 
protection for the Air Force.  FTS solicited eighteen vendors using e-Buy and IT Solutions; however, 
FTS or Riverside 
Rese t that was very 
satis sulted in the lowest overall 
cost alternative to meet the government’s needs.  However, there is no documentation in the file to 
supp  ODCs 
is ina  
analy dule 
procu
 
Per the Commissioner’s October 1, 2003 memo, all actions that will result in the issuance of a task 
order under an existing vehicle in excess of $5,000,000 require a legal review.  This procurement is 

Exchange supp
one vendor submitted a 
there is no ceiling amount on the purchase order, as required by FAR 16.601.  Also, cont
FTS Commissioner’s October 6, 2003 letter, the wrong acquisition checklist was prepared. 

 
2. Order 04RT0365, awarded March 10, 2004, is a T&M task order to provide planning,

development, and upgrades to the Global Positionin

  Therefore, this procur

that no other contractors can fulfill the requirements.  In addition, there is no documentation o
luation of the level of effort and labor mix proposed on this task.  There is inadeq
umentation to support statements made in the determination of best value/price analysis.  I
ition, there is a G&A fee charged on all ODCs and travel.  On Schedule procurements, G&A fe
not allowed on travel costs. 

 $831,500 task order exceeds the maximum order threshold (MOT) for the Schedule contrac
edules’ MOT amounts are the dollar threshold at which the ordering agency should expect a
est additional discounts from schedule contract pricing.  The file

r is not in

re processing additional actions on this task, R8 needs to remediate the deficiencies describ
e.  R8 advised that they are currently in the process of remediation for this order. 

Order 04RT0392, awarded March 4, 2004, is a follow-on effort to task orders 03RT0368 and
T0223 to provide the remaining eight modules for the development of an animal/animal product
ing database.  There is no evidence of an evaluation of the level of effort and labor mix on this 

, and we determined that the IGE is inadequate to support that pricing is fair and reasonable

gory at a higher rate than proposed.  FTS should review billings to ensure accuracy and take
n to recover over billings. 

e there is a justificatio

received only one offer.  Per the best value determination, FTS selected the contract
arch Institute (RRI)) because: 1) RRI had past experience with the governmen
factory, 2) RRI was able to meet exact specifications, and 3) RRI re

ort these statements.  The price reasonableness determination on this order for labor and
dequate.  There was no level of effort or labor mix evaluation performed and the labor rate
sis is insufficient.  Further, there is a G&A fee charged on all ODCs and travel.  On Sche
rements, G&A fees are not allowed on travel costs. 
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estimated to be over $6,000,000.  While Legal Counsel review the acquisition plan and file 
documentation prior to solicitation, R8 did not present the file for Legal review prior to award, as 
req
 

5. Order 04RT0495, awarded May 17, 2004, is a MOBIS T&M task for the Pueblo Chemical Depot 
for rced this 
pro
ve
 
Re
do
 
Als  
ceiling amount on the purchase order, as required by FAR 16.601.  Further, no acquisition checklist 
exi
 

 
Existin ntracting Actions Between March and May 2004 
 
6. 

ma
the oller Information System.  This 
task order was also included in our FY 2003 review. As noted in Appendix A of this report, we 
identified numerous deficiencies over the life of this order, including inadequate support for fair and 
reasonable pricing and use of a T&M type task without proper justification.  We selected the order for 
the FY 2004 review because it met critical risk factors, including large dollar value and a significant 
numbe
prio
 
Dur difications 24 
and , 2004 and April 19, 2004, respectively.  Modification 24 added $1.8 million 

ence that R8 determined the additional costs to be fair and reasonable.  
 labor category with no evidence that R8 evaluated that the additional effort 

 
ith 
e 

, awarded December 29, 2000, is a T&M task to provide development of the 
Virtual Produ  the 
Mar h 
add  
whic hese 
defi er 
fund , 
and  
R8  
anti

 
8. Order 01RT0691, awarded June 27, 2001, is a T&M task for Enterprise Information System 

support for Air Force.  During the March through May 2004 time period, FTS increased incremental 
funding for the task option periods. 

 

uired. 

 treaty compliance under the Base Realignment and Closure Program.  FTS sole sou
curement to Tetra Tech EM, Inc.  The client prepared a sole source justification and selected the 

ndor for the project. 

gion 8 did not perform a cost or technical evaluation for this task.  In addition, there is no 
cumentation of a price analysis or evaluation of the level of effort and labor mix proposed. 

o, the file does not contain a determination and findings for using a T&M type task, and there is no

sted for the project, as required by the FTS Commissioner’s October 6, 2003 letter. 

g Task Orders with Co

Order 01RT0048, awarded October 10, 2000, is a T&M task order to provide system 
intenance and conversion, data collection and correction, report generation and documentation to 
 Office of the Under Secretary for Defense related to the Comptr

r of modifications.  We focused our review on the modifications awarded since the time of the 
r audit. 

ing the March through May 2004 time period, FTS executed two modifications, (Mo
 25) signed on April 8

to the task with no evid
Modification 25 added a
was within the scope of the task.  
 
Due to existing deficiencies with this order, R8 should have recognized the need for remediation
before processing additional contracting actions.  In doing so, R8 compounded the problem w
additional improper actions that will require remediation.  R8 advised that they are currently in th
process of remediation for this order. 
  

7. Order 01RT0203
ction segment of the Knowledge Prepositioning System for the Air Force.  During

ch through May 2004 time period, R8 processed one contracting action (Modification 21), whic
ed additional labor to the task.  There have been significant deficiencies over the life of this task
h R8 should have recognized and addressed before processing Modification 21.  T

ciencies include inadequate support for fair and reasonable pricing at the time of award, improp
ing of option years without the required evaluation and documentation required by FAR 17.207

 lack of documentation supporting the use of a T&M task (FAR 16.601).  During our review, FTS
management stated that they are currently working with the client to re-compete this order with an
cipated award date of November 2004. 
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Bec fair and 
reasonable pricing and inappropriate processing of performance period extensions, R8 should not 

9

 beyond the 
original scope of work resulting in a significant cost growth (270%), and (3) improper funding of option 

e 

ir and reasonable. 
 

hat 

tional 

oftware 
se Support Program.  During the March through May 2004 

time period, R8 processed 4 modifica related to the contractor’s award fee, as well as to 

 

 the process of remediation 
for this order and will re-compete this effort. 

ause of significant deficiencies over the life of this task, including inadequate support for 

have continued to execute contracting actions.  During the review, FTS R8 management stated that 
this order has received legal review and is currently under remediation. 
  

. Order 03RT0597, awarded February 1, 2003, is a firm, fixed-price task to provide software 
protection management for the Air Force.  During the March through May 2004 time period, R8 
processed one modification to increase incremental funding for this project.  Because of significant 
deficiencies over the life of this task, R8 should have engaged in remediation efforts before 
processing further contracting actions.  The deficiencies include (1) lack of evidence to support that 
R8 made a determination that the total price was fair and reasonable, (2) addition of work

periods.  Further, because the procurement is highly classified, R8 has not had access to adequate 
information needed to properly administer this task.  For example, our review of the May 2004 invoice 
indicated that labor made up only 4% of the invoiced amount for this month.  Another line item on the 
invoice identified as “infrastructure” costs accounted for 55% of the monthly invoiced amount.  The 
ITM was unaware of the costs being billed or the support provided for them.  This situation indicates a 
lack of oversight, which places the government at risk for improper or irregular billings.  Without th
ability to obtain breakdowns of the invoiced costs, FTS is unable to ensure that the billings are related 
to the scope of work and that the prices are fa

FTS R8 management stated that they plan to re-compete this order.  However, we do not believe t
FTS can continue to support the project unless FTS is afforded enough information to allow for proper 
administration.  R8 advised that they are re-competing this task and no option years or addi
funds will be added to this task. 
 

10. Order 03RT0616, awarded April 7, 2003, is a continuation of task order 01RT0289 for s
upgrade and maintenance for the Defen

tions 
incrementally fund the project. 

Because of significant deficiencies we noted over the life of the task, R8 should have initiated 
remediation efforts before processing additional actions on this task.  The deficiencies included 
insufficient documentation to support that the pricing was fair and reasonable, which is of particular 
concern for a $28 million order, and lack of documentation supporting the use of a T&M task.  R8 
must determine whether it can establish price reasonableness before moving forward with the task; if 
not, R8 must re-compete this task.  R8 advised that they are currently in
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ARTHUR L. ELKIN 
REGIONAL INSPECTOR GENERAL FOR AUDITING (JA-6) 

LARRYTRUJILLO, SR REGIONAL 
ADMINISTRATOR (8A) 

Audit of Federal Technology Service's Client Support Center, 
Rocky Mountain Region Report Number A040130 

Thank you for the opportunity to respond to the audit report entitled "Audit of Federal Technology Service's 
Client Support Center, Rocky Mountain Region." We take our acquisition role within GSA seriously, and RMR 
is taking the steps necessary to perform that role to the highest standards of customer service quality and 
acquisition compliance. Furthermore, we are undertaking improvements in our acquisition performance in full 
support of the "Get it Right" program. 

We appreciate the spirit of cooperation and professionalism exhibited by the IG Team. 

    

MEMORANDUM FOR 
 
 
FROM: 
 
 
SUBJECT: 

Sincerely, 

Larry E. Trujillo  
Regional Administrator  
Rocky Mountain Region 
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Rocky Mountain Region  
Federal Technology Service 

Management Response to Proposed Audit Report A040130  

I. BACKGROUND 

RMR FTS believes that it is crucial to acknowledge that it is not just FTS, but all of Government has 
experienced an evolution of significant change over the st few years. This change encompasses the  la
acquisition environment for all of Government, and for FTS in particular, and RMR FTS culture. As noted 
below, RMR FTS is taking positive steps to ensure the ovision of quality service to our clients, and in a pr
compliant manner in support of the "Get it Right" program. 

Acquisition Environment 

In FTS' acquisition evolution, we have gone from creating acquisition vehicles at the CSC level to 
employing established contracts to service our customers through task orders. In the transition to 
established contract vehicles (i.e. FSS Schedules and Government Wide Acquisition Contracts), the 
"rules" associated with their use have often been vague and changing.... especially with schedules. 
Schedules themselves evolved from that of providing products only, to the inclusion of services. There 
was a lag time in incorporating procedures for using schedules into the FAR and lack of consistent 
guidance and information available on their use. This has manifested itself in many of the acquisition 
issues and irregularities noted in this report. RMR FTS fully understands the need to address these 
problems, and embraces it in the spirit of the "Get it Right" program. 

Culture 

The evolution of the RMR FTS CSC, like all the CSCs throughout FTS, has also involved substantial 
growth in its client base. As with any organization, growth is imperative. Without it, FTS could not meet 
its charter to assist our Agency Clients in the performance of their mission and service to the taxpayers. 
However, substantial growth has its problems.   One problem created by substantial and rapid growth 
is the shortages and voids in talent and skills. RMR FTS understands and acknowledges that it had a 
culture of high customer service and a strong emphasis on increasing and expanding its client base. We 
believe that we must continue to have a culture of customer service while "getting it right" in our 
acquisitions. 

It is also very important to understand that the emphasis on customer service and revenues was not a 
conscious and absolute decision to NOT employ "proper and prudent procurement procedures."   It is 
acknowledged by RMR FTS that a culture of high customer service did exist and still should exist, 
within proper bounds. 

WHAT WE ARE DOING TO CORRECT 

Again, RMR FTS acknowledges its evolution has had problems in acquisition quality and 
compliance. RMR FTS acknowledges that it agrees with certain finding in this report. 
Furthermore, RMR FTS has been aggressively addressing these issues. 

An aggressive training program has been under way within RMR FTS for the last year to bring 
acquisition knowledge and skills to a superior level. For example, all Team Leads have been and are 
near conclusion of a training cycle covering all courses required for a Simplified Acquisition level 
warrant. While the contracting responsibilities reside with our warranted contracting officers, 



   

Team Leads need this knowledge and skills for th ir vital role in acquisition quality and e
compliance. 

To add to this, RMR FTS has a number of other initiatives to improve our acquisition quality and 
compliance. Project Managers are undergoing project management training leading to certification. This 
training includes training on contract administration which brings acquisition skills down to the operating 
level and, as a prime objective, will allow RMR FTS Project Managers to ensure acquisition quality and 
compliance from the very beginning of the task order lifecycle. RMR FTS conducts weekly Confabs with 
many of the training sessions focusing on understanding acquisition issues and resolving acquisition 
problems. An Acquisition Day off site was also conducted August 31 and September 1, 2004. This 
training session covered a wide range of acquisition issues and topics in a highly interactive manner. 

Additional cont ditional contracting racting officers have been hired in FY04 and we anticipate hiring ad
officers in FY05 S to head up our . We are in the process of hiring an Acquisition Director for RMR FT
acquisition efforts. Progress has been made and will continue to be made in RMR FTS' effort to achieve 
acquisition excellence. 

RMR FTS has put in is tool provides easy place a "Know ll Associates. Thledge Portal" accessible to a
access to policies, procedures, to iates in the day to day performance. The ols, et cetera o assist Assoct
Knowledge Portal template has also been shared with other regions. 

Management controls have been implemented, which require reviews of acquisitions at a variety of 
levels. We have implemented a Contract Management Review Panel for compliance reviews and we 
are implementing changes to that process as we identify the need. 

We have reviewed and will continue to review tasks that have been awarded to determine if there are 
issues that require remediation.  Remediation is underway on a number of tasks. Progress on those 
remediation efforts is tracked and reported to RMR FTS management and to the Regional 
Administrator's office. 

II.  GENERAL RESPONSE 

RMR FTS takes our acquisition role seriously and is taking the steps necessary to ensure that we 
perform that role in full compliance with all the appropriate rules and regulations.   Towards that end 
and with the exception of those noted below, we agree with the report's findings as well as its best 
practices recommendations and will take actions accordingly. Those statements of findings we 
disagree with and those we believe warrant an explanation of extenuating circumstances are shown 
in italics below with our response immediately following in bold. Summary notes on each of the key 
findings are as follows: 

Limited Competition: RMR FTS agrees that in those instances where, despite our having 
sought competition, only one bid was received we should employ a very thorough review of 
the offer received. To improve competition in our acquisitions, RMR FTS is focusing on 
improved market research to ensure that we are providing the right Industry Partners 
opportunity within an environment that encourages participation. E-Buy is being employed 
for schedule buys to ensure the widest field of schedule holders is being sought. Additional 
focus and emphasis on conducting comprehensive price analysis will strengthen our 
assurance of price reasonableness, especially in acquisitions where only one bid is received 
after seeking adequate competition. 
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Lack of Support for Fair and Reasonable Pricing: In general, RMR FTS agrees.

Improper and Questionable Contracting Actions: RMR FTS firmly embraces the GSA "Get it Right" 
program as an operational style. For example, RMR FTS has adjusted its invoice review process to 
provide the appropriate Contracting Officer involvement and a greater 
visibility to ensure that expenditure of government funds are compliant with the terms of the 
task order, policies, and regulations.  Establishment of requirements are being strengthened to 
employ fixed price task orders vice Time & Material where possible. Further, RMR FTS is 
focusing on setting proper customer expectation with regard to the employment of T&M and the 
associated risks. The development of Acquisition Plans are being refined so they can serve as 
a strong acquisition foundation and guide to successful task order execution. 

Questionable use of the IT Fund: In general, RMR FTS agrees.  RMR FTS, like many others, has 
had difficulty in determining the appropriateness of task orders relative to the intent of the IT 
Fund. There are many acknowledged "gray areas" where it is a matter of opinion whether a 
requirement does or does not qualify as Information Technology. Furthermore, it is important 
to note that clarity on this issue, for the most part, has come with time and a collaborative effort 
between FTS Regions and FTS Central.  Management controls are in place to aggressively 
address this issue for task orders in excess of $900K and controls are being further implemented 
for task orders between $100K and $900K. 

Causes of Improper Procurement Practices. In general, RMR FTS agrees that there were 
inadequate management controls at the time of execution of many of the task orders reviewed in 
this report. However, it is important to note that RMR FTS is developing and installing 
management controls. For example, RMR FTS implemented acquisition training for its Team 
Leads covering all required training equal to the Simplified Acquisition level for a Contracting 
Officer. Additionally, new controls for finding and correcting financial issues and 
irregularities, have been implemented. 

II. DIRECT RESPONSE TO SPECIFIC FINDINGS Brief 

The report states: However, we identified some of the same issues identified in the FY03 review, including improper and 
questionable contracting actions, inadequate competition, insufficient documentation supporting that the Government 
received fair and reasonable pricing, and lack of implementation of various controls put in place by Central Office FTS.    
RMR FTS embraces the need for constant improvement in all areas of acquisition and as evidenced by there 
being no findings of misuse of the IT Fund in the second audit or any instances of split procurements in 
either audit is demonstrating significant progress towards full compliance. 

Review of 2003 Procurement Actions and Controls Limited 

Competition 

The report states:  Of the 29 orders in our sample, R8 awarded 171  (59%) without the benefit of competitive bids.  While 
R8 did generally seek quotes from more than one contractor (e.g., GWACs require the ordering office to solicit all 
contractors under the GWAC vehicle), for whatever reason, oftentimes only one contractor responded with an offer. As a 
result, R8 had reduced assurance that it received the best value for its customers.   RMR FTS agrees that in those 
instances where, despite our having sought competition, only one bid was received we should employ a very 
thorough review of the offer received.  

Lack of Support for Fair and Reasonable Pricing 

The report states:  This finding is of particular concern given that R8 awarded the majority of the orders in our sample 
without the benefit of competitive bids (See "Limited Competition" section of this report). RMR FTS agrees and has 
                                                 
1 Two orders in our sample were orders under $3 million placed against small business contracts, which are allowed to 
be issued without competition per FAR 19.8. 
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taken strides to ensure that the "concern" is being adequately addressed. These include issuing a policy in 
March of 2004 requiring the use of FSS' E-Buy for all applicable schedule solicitations and has implemented 
training to specifically address the issues of price analysis and the need for appropriate documentation of the 
same.  RMR FTS will also continue to monitor and implement testing of its management controls to ensure that 
improvement is being achieved and will adjust accordingly to ensure continued progress. 

Frequent Use of Time-and-Material Authority. 

The report states: R8 frequently used time-and-materials tasks versus firm fixed-price tasks.    RMR FTS agrees that 
a determination and findings for time-and-materials (T&M) orders should have been documented in the 
file and has implemented management controls to ensure that occurs. RMR FTS is requiring 
contracting officers to work more closely with project managers to ensure that fixed priced task 
orders are employed in all cases where the nature of the work allows. However, RMR FTS believes, 
based upon client input and our own experience, that a significant portion of our clients' work can not 
be sufficiently defined to allow a fixed price task order to be used. 

It should also be recognized that when and how agencies can use time-and-material contracts has been 
a source of controversy since the passage of the 1994 Federal Acquisition Streamlining Act (FASA). A 
proposed rule is being drafted to clarify when agencies can pay service contractors for time and 
materials as permitted by the Service Acquisition Reform Act and that should bring much more clarity 
to this issue. 

 
 

Review of 2004 Procurement Actions and Controls 

Task Order Review. 

The report states: Deficiencies noted included lack of support for fair and reasonable pricing, non-compliance with 
competition requirements, improper task order modifications, unsubstantiated costs, continued preference for time-and-
material orders, and a task dealing with national security.  Central Office Controls not fully implemented included non-
compliance with internal legal review requirements, and omitted or incomplete acquisition checklists.    RMR FTS 
partially disagrees.  In the task in question a Pre Solicitation legal review was done, but not the Pre Award 
legal review. 
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RESULTS OF AUDIT 

ur review of the initial sample of 32 task orders from FYs 2002 and 2003 identified several 

f work and work performed outside the scope of the task order.  
urther, the CSC made frequent use of Time-and-Materials orders without adequate written 

rs we 
noted that in two cases the required checklists had not been signed and in one case not 

de to existing task orders, we noted that two non-IT task orders were 
xtended to provide continuity of service while closing them out; and two unsolicited 

ur initial 
dgmental sample; and Appendix D provides information on the review of the 2004 task 

 
O
questionable contracting practices.  However, our limited review of the five newly awarded 
task orders and five existing task orders with modifications authorized from March to May 
2004 indicated that controls were implemented and administration of task orders has 
improved. 
 
Of particular concern in our initial sample was the awarding of multimillion-dollar task orders 
without evidence of full and open competition.  We also noticed improper contracting actions 
such as vague statements o
F
justification for not awarding the orders as firm-fixed-price, often failed to document any 
determination of reasonable pricing, and improperly used the IT fund and the ANSWER 
contract. 
 
Our limited review of the 2004 task orders showed that management controls had been 
strengthened, but that further improvements are needed.  For newly awarded task orde

completed; one task order was missing documentation to support the analysis on price 
reasonableness; another task order lacked adequate analysis to conclude price 
reasonableness; and no ceiling price was established for a time-and-materials task order.  
For modifications ma
e
modifications were made to another task order. 
 
Appendix A contains the results of our review for each of the 32 task orders in o
ju
orders. 

Inadequate Competition 

Our review identified a lack of sufficient evidence to show fair competition for 18 of the 32 
sample task orders.  A case in point is a task order with an initial amount of $5.8 million 
issued to provide IT support services for U. S. Forces, Korea for the Global Command and 

ontrol System (GCCS-K).  We believe that the selection process was questionable and C
biased towards the winning contractor because FTS’ efforts appeared to go beyond what 
was necessary to select Information Systems Support, Inc. (ISS) despite the Technical 
Evaluation Board’s objective recommendation to proceed with Computer Sciences 
Corporation.  In addition, we determined that the documents supporting the award decision 
did not adequately explain the reasons why FTS selected ISS over Computer Sciences 
Corporation. 
 
The task order was issued to combine services provided by four vendors who had been 
providing services through four different task orders, which were staffed, as follows: 
Computer Sciences Corporation provided the client with 16 employees; Logicon with one 
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person; International Computers and Telecommunications, Inc with 55; and Getronics with 
15. 
 
FTS issued a request for proposal under the ANSWER contract, thereby providing fair 
opportunity. Proposals were received from two vendors, Computer Sciences Corporation and 
ISS.  A technical evaluation board, comprised primarily of military officers representing the 
client agency reviewed and evaluated the proposals.  Based on an assessment of the 
contractors’ ability to satisfy the task order requirements, the board gave Computer Sciences 
Corporation a score.  Consequently, the board recommended Computer Sciences 
Corporation. 
 

f a comparative analysis that was subjective in nature and criteria that were 
ot related to the technical evaluation factors listed on the Statement of Work, the client’s 

valued at 
over $22 million, for the Southwest Naval Facilities Engineering Command in San Diego, 

ount of $621,081, was competed to all the 
NSWER contractors and awarded in September 1999.  However, the analysis used to 

but did not include the relative weight to be given to each.  Consequently, FTS 
as not compelled to apply weights in any particular proportion.  From the analysis used to 

sk order was 
warded to provide consultants in support of environmental efforts.  The statement of work 

On the basis o
n
selecting official disagreed with the board’s recommendation.  On September 7, 2001, the IT 
Manager in Korea advised the Contracting Officer (CO) in Oakland, California of the client’s 
announcement.  The CO subsequently asked for additional information from both 
contractors, re-evaluated the proposals, and on October 22, 2001, awarded the task order to 
ISS.  However, the documents supporting the award decision did not adequately explain the 
reasons why FTS selected ISS over Computer Sciences Corporation. 
 
In another instance of questionable competition, FTS awarded nine task orders, 

California.  The first task order, for the am
A
select the successful bidder did not conform to the criteria delineated in the solicitation.  FAR 
part 15.304(a) requires that the statement of work in a solicitation list the factors to be used in 
evaluating the proposals and the relative importance of those factors.  The solicitation listed 
the factors, 
w
make the selection, it was obvious the relative weights of the factors had nothing to do with 
the order in which the factors were listed in the solicitation, and there was no documentation 
to explain why particular factors had higher weights than others.  Therefore, we could not 
conclude that there was full and fair competition for this task order. 
 
There were another eight task orders that FTS awarded as “follow-on” tasks to the above.  
For each task order the file stated that the scope was a logical follow-on to the initial task 
order, which was, in some cases, referred to as an “umbrella” task order.  However, for each, 
the scope of work was sufficiently different from the scope of work of the original that 
additional competition should have been sought.  For example, the initial ta
a
called for six consultants to support six teams performing environmental surveys.  The scope 
of another was to provide an Oracle database design and implement a “Geographical 
Information System.”  Yet another task order was to provide environmental remediation for a 
“composite shop and a paint/strip shop.” 
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The value of this set of task orders grew significantly.  The original task order was awarded to 
Anteon Corporation with an authorized amount of $621,081.  By December 2003, the total 
authorized value of the nine task orders under the “umbrella” reached more than $22 million.   

r the support of Navy family-housing offices, we noted that 
ompetition was restricted so as to retain the incumbent vendor.  The purpose of the task 

e contracting vehicle for the new task 
rder, and a notification letter was issued to all the ANSWER contractors.  However, the 

not a
performance had been considered “excellent.”  Only one offer was received for this 
sol
$1.3 m 4, the value had grown to $25.6 million. 

Impro

 
While reviewing a task order fo
c
was to continue the modernization of a family housing information system by implementing a 
more current version of the system.  Litton PRC was the incumbent vendor on a pre-existing 
ANSWER task order.  ANSWER was selected as th
o

ific tion stated that Litton PRC was the incumbent for the past 3 years and that its past 

icitation.  That offer was from Litton PRC.  FTS awarded the task order to Litton PRC for 
illion.  By May 200

per Contracting Actions 

Imp p ents of work (7 task orders 
taling $264.7 million) and cases where the actual work was outside the scope of work (15 

xample, because the client could not accurately 
 for GCCS-K, the statement of work was not 

odifications, thereby, significantly increasing 
osts without ensuring that the government was receiving best value or adequately providing 

t another 
stallation…and the contractor became aware of his interest and proposed the solution.”  

ns and temporary technical 
upport...” Again, ITSS contained no documentation to show how FTS determined that this 

We noted that in 15 instances, the actual wo  
ope.  A case in point is a task order (9T9W300D) issued for the Southwest 

he scope of work was hazardous material 

ro er contracting actions that we noted included vague statem
to
task orders valued at $147.5 million). For e

redict the total scope of effort requiredp
sufficiently specific.  The task, as described in the statement of work, was to provide IT 
support services and software engineering on existing systems.  This broad scope of work 
facilitated the processing of inappropriate m
c
for competition. 
Unsolicited modifications (i.e., proposals submitted by the contractor) were accepted for this 
task order with little or no analysis documented in ITSS.  For example, an unsolicited 
modification was used to procure and install a “video wall”, which was not anticipated in the 
statement of work. This equipment was initially leased for 12 months, after which the lease 
was bought out for a total of $2.13 million.  ITSS contained no documented analysis to show 
that FTS had considered price reasonableness or “best value” for the video wall.   According 
to the IT Manager, the “Commanding General saw a similar video wall a
in
Another unsolicited modification, which increased the task order by $3.26 million, was offered 
by ISS “…to provide for a total cost reconciliation of labor and other direct costs for this task 
and provide recommendations for three additional positio
s
acquisition provided the best value for the government. 

rk performed under a task order was outside of
the original sc

aval Facilities Engineering Command.  TN
abatement of two shops at Naval Air Station, North Island, San Diego.  The scope grew to 
include much more than hazardous material abatement and expanded beyond San Diego to 
other naval facilities located worldwide.   

IX-3 



 

To provide a degree of flexibility under the ANSWER contract, modifications can be used to 
alter the scope of a task to a limited extent.  However, if the proposed modification adds 
significant work, or incorporates other major changes, such work should be competed under 
a new task order.  The modifications to the task orders described above added significant 
work well beyond the original scope of work, and should have been competed separately. 
 

e-and-Materials Tasks Frequent Use of Tim  

 for 27 of those FTS did not adequately document the use of a Time-
and-Materials contract for the project (noted that no Determination and Findings was 

ay be used only 
fter the contracting officer executes a Determination and Findings that no other contract 

 

s a determination and findings that no other contract type is suitable; and (2) 
only if the contract includes a ceiling price that the contractor exceeds at its own risk. 

ac e contra
unt of a

When Time-and-M w
growth can occur, ribed.   
 
Inadequate Support for Fair and Reasonable Pricing

 
We found that the CSC frequently used Time-and-Materials tasks versus fixed-price task 
orders.  Of the 32 orders for services that we reviewed, 28 or 88 percent were Time-and-
Materials type tasks and

prepared).  According to FAR 16.601(c)(1), a Time-and-Materials contract m
a
type is suitable.  In addition, the FAR describes Time-and-Materials as the least favored type 
of award and requires documentation of the reason for using Time-and-Materials. 
 
FAR 16.601 states, in part: 

 
“A Time-and-Materials contract may be used only when it is not possible at the time of 
placing the contract to estimate accurately the extent or duration of the work or to 
anticipate costs with any reasonable degree of confidence, and

 
A Time-and-Materials contract may be used (1) only after the contracting officer 
execute

The contr ting officer shall document th ct file to justify the reasons for and 
amo ny subsequent change in the ceiling pr

aterials contracts are improperly a
 as illustrated in the Time-and-Mate

ice.” 

arded and managed, unrestrained cost 
als task orders previously desc

 

ri

 
 

to the er contracting actions, there was no 
tion su ed fair and reasonable prices for either 

labor or other dire  orders that we reviewed (28 of the 32 
task orders or 88 not show that independent government 
estimates were d  that the proposed levels of effort and 
labor mixes wer ern were task orders issued for the 
Southwest Naval he majority of the nine ANSWER task 
orders were for ot it might be argued that some of the skill 
levels employed were included in the ANSWER contract as subject matter experts and 
therefore, the rates were reasonable, the CSC did not document any analysis to show that 
the level of effort and the labor mix were appropriate.  In addition, there were no documents 
to support that ODCs were fair and reasonable. 
 

In addition 
documenta

 problems we identified in improp
pporting that the Government receiv
ct costs (ODC) for a majority of the

 percent).  The documentation did 
eveloped for the various costs, or
e reasonable.  Of particular conc
Facilities Engineering Command.  T
her than IT related services.  While 
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Generally, the task orders in our sample show a lack of independent government estimates, 
or other analyses ableness of the contractor proposals.  The CSC 
should have documented analyses of the proposals t
labor mixes were appropriate, and that the other direc
 
Improper Use of the IT Fund

 to determine price reason
o ensure that the levels of effort and the 
t costs were reasonably priced.  

 
 
Of the 32 task orders selected for review, 7 or 22 percent were not IT.  The seven task orders 
awarded, for the U. S. Navy, Facilities Engineering Command, San Diego, totaled $19.3 
million and were primarily for environmental services.  For example, the first in the series of 
task orders was for “remediation, documentation, and analysis support” to the Environmental 
Specialty Support Department.  Another task order was to provide environmental ergonomic 
technical support.  Yet another dealt with environmental safety support.  These seven task 

e used c
out the Na

lorida; handrails
and abatement of
 
While searching the IT Solutions Shop website, we n
non-IT (Appendices B and C).62  About half of these
A case in point concerns the drilling of a sample well 
purpose was to specify the requirements for drilling, 
well to sample groundwater.  Another case concerned the work required for the 
Environmental Chemistry Laborator  
provide assistanc
chemicals.  The vendor charged the governm nt fo
Specialist).  However, the work requirements were  requiring chemical 
analysis without IT involvement. 
 
FTS officials state
to use the IT Fu
sometimes used as a guide to determine if an order w
if a GWAC listed a skill level, then an order for tha
Fund regardless of the purpose for employing that sk
has since changed, and under current guidelines t
intrinsic nature of work is IT. 
 
FTS officials told us in January 2004, that they would terminate approximately 45-50 task 
orders related to
terminate the ord
making available 
 
 

                                                

orders wer
hrough

 to procure different non-IT produ
vy.  For example, storm shutters we

 were designed and installed on a d
 fall hazards was undertaken in Chin

ts and services by various commands 
re placed on a building in Jacksonville, 

ry-dock in Portsmouth New Hampshire; 
a Lake, California. 

oted 36 additional task orders that were 
 tasks were for environmental services.  
in Utah for the Tooele Army Depot.  The 
installing, developing, and monitoring a 

t
F

y of the Navy. 
e in the preparation and testing

e

The objective of the task order was to 
 of samples for hazardous and toxic 
r an IT skill level (i.e. Documentation 

 scientific in nature

d that at the time that most of these
nd if there was an IT componen

 orders were issued, it was permissible 
t within the task.  FTS GWACs were 
as appropriate for the IT Fund.  That is, 

t skill level was allowable under the IT 
ill.  Officials further indicated that policy 
he IT Fund would be used only if the 

 environmental services and othe
ers was a result of a new policy def
to FTS the ability to place orders for

r non-IT functions.  The decision to 
ining the limits of the IT Fund and FSS 
 professional services. 

 

 
62The majority of these task orders selected were less than $1 million in value.  Therefore, we did not further 
review the contracting practices used in administering them. 
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Misuse of Contract Vehicle 

 the task 
WAC.  Seven o

base contract.  No
States Army, Pac
Hawaii.  The task
seven 1-year opt
expenditures had
85 percent were for ODCs. 
 
ANSWER was no
service contract. 
incidental to the p
authorized by a ta
support, travel, etc.”  The $22 million (85 percent) 
contractor received general and administrative fees re
 
The $22 million in ODCs represented the purchas f various repeater 
stations, base an  
payments for radi
the radio equipme
 
The winning prop
million, while OD
client agency wer his project had a signi
 

ince the procurement included such large amounts for equipment leases and purchases, 
a service contract.  It 

establishes ceiling labor rates and thereby provides some assurance that the rates proposed 
e reasonable.  However, ANSWER does not establish any benchmark 

rices for equipment leases or purchases.  Therefore, it provides no assurance about the 

fair price for the equipment and avoiding ISS’ 
eneral and administrative fees. 

 
Most of orders we reviewed in detail (28 o

f those task orders were used for w
teworthy among the seven was a t

ific for an extensive installation of an
 order, valued at a total of $157 m

ions), was issued on December 20
 reached approximately $26 million

f 32) were issued under the ANSWER 
ork that was outside the scope of the 

ask order issued on behalf of the United 
 emergency radio system in Alaska and 
illion over 8 years (the base year plus 

, 2000.  Through December 2003, total 
; of which approximately $22 million or 

G

t the correct contract vehicle for th
 Although ODCs are allowable un
rimary requirement.  According to 
sk order) include such items as ha

is project.  The ANSWER contract is a 
der ANSWER, those costs are to be 
the contract, “other direct costs (when 

rdware, software, training subcontractor 
cannot be considered incidental.  The 
lated to the $22 million in ODCs. 

 and installation oe
d mobile radio equipment, antenna
o equipment and minor repairs and
nt. 

osal showed that, for Phase I, total
Cs were expected to be $15 million
e aware that t

towers, etc.  ODCs also included lease 
 alterations of various facilities to house 

 expenditures were expected to be $20 
. This indicates that the CSC and the 

ficant commodity component.   

S
ANSWER was not the proper contracting vehicle.  ANSWER is 

for a task order ar
p
price reasonableness for the $22 million (85 percent of the total costs) of ODCs.  We noted 
several instances where better pricing could have been obtained by using FSS schedules.   
 
In addition, as provided in the ANSWER contract, the government paid general and 
administrative fees on the purchases.  We estimate that this amounted to possible excess 
cost to the government as of December 2003.  A more appropriate approach would have 
been to obtain the equipment through an open-market procurement.  Such an approach 
could have focused negotiations on obtaining a 
g
 
Open market procurement would have also enabled the primary provider of the equipment to 
place a bid for the project.  This task order was used to provide the Army with a system 
produced by Motorola, and as a result much of the project was passed-through to Motorola.  
This company’s involvement started when it conducted studies on “Base Support Trunked 
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Radio System” for Alaska and Hawaii.  The reports that Motorola prepared were provided as 
attachments in the statement of work section of the ITSS, which made them available to 
prospective bidders.  One of the prospective bidders commented in the question and answer 
section of the ITSS that, “It appears that Motorola is the defacto standard…” A retired ITM 
tated that Motorola complained to him about the task order being offered under ANSWER 

because Motorola would not have the opportunity to bid.  This ex-official stated that he 
informed Motorola that it would get its share through partnering with the winning ANSWER 
contractor, and that Motorola then came into line.  When we questioned a Motorola 
representative, we learned that Motorola understood from the onset that it would be involved 
in the project. 
 
Other Issues

s

 
 
We have concerns about a highly sensitive and classified task order from Combined Forces 
Command/U.S. Forces Korea to develop a master plan for intelligence, surveillance and 
reconnaissance (9T3APN006).  Our primary concern is that due to the highly classified 
nature of the work (requiring access to “TOP SECRET/SENSITIVE COMPARTMENTED 
INFORMATION (SCI) material), FTS is unable to access information required to properly 
determine pricing and monitor deliverables.  As of August 2004, the FTS associate assigned 
to this particular task has not yet received his top-secret security clearance.  In addition, we 
noted that the associate’s security clearance was in process since March 15, 2003. 
 
Review of 2004 Task Orders and Controls 
 
Discussions with regional FTS officials and our review of recently executed task orders and 
modifications indicated that the new controls have been implemented.  However, we noted 
that although management is continuing efforts to improve, some controls are not working 
effectively. 
 
Our discussions with Regional FTS Officials indicated that the Region had developed local 
guidance, which was issued in August 2003.  That guidance was contained in a document 
titled Acquisition Risk Management Initiative (ARMI).  As the name implies, the purpose of 
the guidance was to limit the inherent risk in the acquisition process.  ARMI prescribes 
specific procedures that are to be followed before solicitation and award to mitigate risks 
throughout the acquisition process.  For example, ARMI coincided with the reorganization of 
Region 9 FTS.  As part of that reorganization, a position for an Acquisition Oversight 
Executive was established to provide acquisition assistance and oversight to area teams and 
customer agencies.  ARMI also prescribes various levels of reviews for procurements based 
on dollar amount, and requires acquisition staff to be rotated every 36 months. 
 
Officials also indicated that the additional controls directed by Central Office had been 
incorporated into the December 2003 revision to the ARMI and disseminated to all Region 9 
FTS associates.  The only exception to the Central Office policy implementation was a 
memorandum from the Assistant Commissioner dated May 28, 2004, on ITS Contract/Project 
Closeout Guidance. Management informed us that the closeout requirements of the 
memorandum had been implemented as of July 1, 2004. 
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We selected a judgment sample of five newly awarded task orders and five pre-existing task 
orders with modifications issued during that period.  We cannot be certain th
orders in our sample are representative 
 
Newly Awarded T
 
We noted that compared to our tract 
administration d.  For example, 
we noted discrepancies in four of the five task orders: 
 

F anation fo ludi ing was fair 
a
For sample 71, there was no documentation to support the analysis on price 
re
F ceiling pri n tho e rmination 
an  completed for this Time-and-Ma  task and chec ists were 
co s

• Fo  73, the not completed. 
 
Ex ng r t
 
FT en iatives and isting 
tas rd tions except that two non-IT task  were   continue 
and TS l
 
We te c e IT-r r 1Y971A 
(wo re nalysis) and 9T1S011FG (land acquisition project), 
mo ca odifications were d to provide continuity of 
service, and were considered by FTS to be in the best interest of the government.  The 
rationale was to provide time to implement an exit stra  In di ith FTS 
ass iate k orders should not have been authorized under the 
IT Fund (299X) using today’s policy and guidelines.  Furthermore, they were attempting to 
close out the tasks and re-compete under a more appropriate tract/sc   
 
During the 3-month review period FTS authorized two unsolicit ations exceeding 
$100,000 for 9T0Y104A.  There was no established ceiling price and no documentation to 
support the level of effort or 
 
Given the exc  need for 
management’s continued attenti
 
Conclusions

at the task 
of all those processed in FY 2004.  

ask Orders 

 sample from prior years, improvements in con
have been made.  However, further improvements are neede

• or sample 70, there was no detailed expl r conc ng that pric
nd reasonable; 

• 
asonableness;  

• or sample 72, there was no established ce eve ugh a D te
d Findings was terials kl
mpleted but not igned; and  
r sample required checklist was 

isti  Task O ders wi h Modifications 

S g erally complied with Central Office init  Regional Directives for ex
k o ers with modifica orders  allowed to
 F  authorized unso icited modifications. 

 no d that although ontracted services did not appear to b elated fo  9T
rk lated to environmental impact a
difi tions were authorized.  The m issue

tegy. scussions w
oc s, they indicated that these tas

 con hedule.  

ed modific

price reasonableness for ODCs.   

eptions noted in the sample of 2004 task orders, there is a
on to improving controls. 

 
 

sk order and 
contract awards involving millions of dollars that breached procurement laws and regulations 
and on a number of occasions, were well outside the IT Fund’s legislatively authorized 
purposes.  The task orders reviewed from FY 2004 indicated that Region 9 is taking 

In reviewing the sample from FYs 2002 and 2003, we identified improper ta
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corrective actions to minimize the risks of improper contract procurement practices through 
ffice Initiatives.  However, given the 

tions noted in the sample of 2004 task orders, there is a need for management’s 

c
 
Re

management oversight and adherence to Central O
excep
continued attention to improving controls.  Therefore, the Office of Audits will conduct a more 

prehensive testing of internal controls throughout the CSC program in FY 2005. 

commendations

om

 
 
Ba
A0
ne
 
Ma

sed on the comprehensive recommendations contained in Audit Report Number 
20144/T/5/Z04002, dated January 8, 2004, no further recommendations are deemed 
cessary at this time. 

nagement’s Comments and Office of Inspector General’s Response 

e Regional Administrator acknowledged and generally agreed with the findings of the
iew.  He noted, in particular, that his region has taken a proactive approach to minimize 
erent vulnerabilities in its acquisition processes by implementing mandatory regional 
idance (i.e., ARMI).  ARMI requires an evaluation of task orders over $1 million by a 
ntract Review Panel, and a legal review of complex acquisitions and those over $5 million. 
addition, the Regional Administrator provided clarification and editorial suggestions on 
veral points of the report that we incorporated as appropriate. 

wever, the Regional Administrator took exceptions to certain sections of the report as 
ted below: 

port Section Management’s Comments Office of Inspector General’s Response 

 
Th  
rev
inh
gu
Co  
In 
se
 
Ho
no
 
Re
Ina
  C

 dequate  
ompetition 

The Regional Administrator disagreed 
that the contracting officer for the task 
order involving U.S. Forces, Korea took 
extraordinary steps to justify the client’s 
selection of a vendor.  The Regional 
Administrator stated that the selected 
vendor offered the most benefits at no 
additional costs. He acknowledged that 
the documentation did not support this.  

We modified the section of the report to which
the Regional Administrator took exception and 
provided further comments that the selection 
process was questionable and bias.   
 
 
 
 
 

Oth

 
 

unding the project was unclassified.  The 

 

er Issues Regarding a highly sensitive and 
classified order for intelligence, 
surveillance, and reconnaissance, the 
Regional Administrator indicated that a 
security clearance was unnecessary for 
an associate working with a particular 
Department of Defense order because 

As stated in the report, we were unable to 
determine from the unclassified information the 
requirements of the project and the FTS 
associate’s role in accomplishing them.  We
were also unable to establish, based on the
Statement of Work, whether the work 
surro

the information needed for the 
associate to perform his duties was 
deemed unclassified. 

Regional Administrator stated that the 
associate now administering the task order 
possesses a security clearance. We believe 
that the security clearance should have been 
required for all FTS associates affiliated with
this project. 
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Report Section Management’s Comments Office of Inspector General’s Response 
Ina
Su
an
Pri

 
 
 

dequate 
pport for Fair 
d Reasonable 
cing  

The Regional Administrator took 
exception to the wording of the section 
heading.  He stated that the pricing 
analysis was conducted on vendor bids 
but it was inadequately reflected in the 
acquisition files. 
 

The Appendix to which these comments were 
addressed has been changed, however, during 
our review, we did not find support documents. 
 
 
 
 

The Regional Administrator took 
exception to using “Inadequate 
Support…” to describe a finding 
common to several task orders.  

During our review we were unable to find 
documentation showing how FTS determined 
that pricing was fair and reasonable (labor
and/or other direct costs) or evidence that FTS
negotiated better pricing for the majority of the
32 task orders selected for review. 

FY
  O
 

Sample 78 is a FY 2000 task order that 
cember 2004.  

Documentation to support the price 

se modifications has 
been included in ITSS.   

e disagree that the findings were mere 

 
 
 
 
 

 

 
 
 
 

 
Sample 78 - Regardless of whether the project 
is scheduled for an early completion, basic 
procurement requirements should have been 

 
 

 2004 Task The Regional Administrator commented W
rders that the findings noted in the report 

were “lapses in the level of 
documentation, as opposed to more 
profound concerns revealed in the 
original audit sample.” 
 
 
 
 
 
 
 
Sample 72 references a task order that 
will be completed in November 2004 
 
 
 
Sample 77 entails a task order in which 
$21 million in other direct costs has 
been addressed in a memorandum for 
the record and uploaded into ITSS.  
 
 
 
 
 
 
 
 

lapses in the level of documentation.  Notable 
contract deficiencies included: no established 
ceiling price for two time and material task 
orders as required by FAR 16.601 (c); 
inappropriate use of the IT fund was noted for 
two task orders; and for five of the ten task
orders, analyses critical to determining price
reasonableness was lacking.  We believe that
the review of the FY 2004 task orders revealed
serious deficiencies not merely documentation
lapses. 
 
Sample 72 - Regardless of whether the project 
is scheduled for an early completion, basic 
procurement requirements should have been 
met and documented; 
 
Sample 77 – The appropriateness of a large 
amount of Other Direct Costs (ODC) needs to
be documented early in the acquisition 
process.  The project was to provide 
beneficiary services and ancillary support 
function to field and respond to questions,
concerns, and issues of department of defense
beneficiaries & non-beneficiaries.   A significant
amount of ODCs ($20.2 million of the $21
million) were directed towards production and 
postage for health care cards. 

will be completed in De

reasonableness of the labor and other 
direct costs for the

met and documented; 
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Report Section Management’s Comments Office of Inspector General’s Response 
FY
  O
 

 in agreement with this finding, we 

conclude that the contracting officer 

Sample 71 - The Regional Administrator 
took exception to the wording “little value 
added by GSA” in the procurement 
process.  He noted that GSA value 
added service included financial, billing, 
and reconciliation support functions as 
well as task order management and 
administration. 

FTS associates are failing to take responsibility 

 
 
 

 
 
 

conclude that the contracting officer performed 

 

 

Sample 71 – Although the client prepared the 
IGE, FTS conducted no on-site visits, and the 
client verified that the contractor was 
performing the work, we agree with the 
Regional Administrator that FTS adds value 
through other functions such as financial, 
billing, and reconciliation support.  Therefore, 
we modified the wording for this particular 
sample. 

 2004 Task 
rders 

The report also addressed concerns 
about the lack of a signed checklists or 
the use of an outdated checklist 
(Samples 71, 72, and 75).  While we 
are

Signed Checklists (Samples 71, 72 & 75) –We 
believe the checklists are an important control 
point to ensure procurement regulations have 
been followed.  By not signing the checklist, 

note that the identity of the contracting 
officer completing the checklist may be 
determined from the GSA Form 300.  In 
any event, the overall intended purpose 
of the checklists was achieved. 
 
 
Sample 70 - The Regional Administrator 
stated that FTS reviewed the file and 
found sufficient documentation to 

for the accuracy/adequacy of the procurement. 
Without the appropriate signatures, these
checklists do not achieve the full-intended
purpose of ensuring that FTS associates are
appropriately and responsibly processing the 
procurement. 
 
Sample 70 - We disagree with the Regional
Administrator’s assessment that FTS reviewed
the file and found sufficient documentation to

performed an acceptable price analysis. 
 
 
 
 
 

an acceptable price analysis.  Although the file 
contained an Independent Government
Estimate and comparison of labor rates, there 
was no detailed explanation for concluding fair
and reasonable pricing.   
 

 
See Appendix E for a copy of the Regional Administrator’s response. 
 
Internal Controls 

e assessed the internal controls relevant to the CSCs' procurements to assure that the 
 
W
procurements were made in accordance with the FAR and the terms and conditions of the 
contracts utilize
su
im  
ac  
on
ina
 
Ad  
tas
mi  
for
no  

d.  We identified improper procurement practices, including inadequately 
pported sole source awards, work outside the contract scope, misuse of the IT Fund, 
proper order modifications, frequent use of Time-and-Materials contracts, and not following
quisition regulations.  We believe that an effective internal control structure, which has the
-going endorsement of management, would have identified and prohibited many of the 
ppropriate procurement practices we noted. 

ditionally, given the magnitude of the problems noted in our review of FYs 2002 and 2003
k orders, the control environment did not provide reasonable assurance that 

sapplication of customer agency funds would be prevented.  Therefore, we concluded that
 those years, the internal controls that were established were not always effective and did 
t provide assurance that Government funds were reasonably protected.  Our limited review
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of task orders issued from March to May 2
be
a m
 
 

004 indicated that although improvements were 
ing made, further attention by management is necessary.  The Office of Audits will conduct 

ore comprehensive testing of internal controls throughout the CSC program in FY 2005. 
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APPENDIX A 
 

AUDIT OF FEDERAL TECHNOLOGY SERVICE’S  
CLIENT SUPPORT CENTER, PACIFIC RIM REGION  

REPORT NUMBER A030205/T/9/Z05009 
 

SCHEDULE OF TASK ORDERS REVIEWED IN REGION 9 
 

ample 
umber 

 
Task Order  

Form 300 
Date 

 
Contractor 

Contract 
Vehicle

Total Value  
Of Task* 

 
Notes

S
N

1 9T1HBP001 20-Dec-00 Information Systems Support, Inc. GWAC $157,593,700 1 

2 9T2HJD053A 28-Dec-01 EMC Corporation FSS 1,620,000 2 

3 9T2HJD053K 7-Nov-02 EMC Corporation FSS 38,380,000 2 

4 9T1HLR004  22-Oct-01 Information Systems Support, Inc. GWAC 40,296,911 3 

5 9T3HLR001 21-Nov-02 Information Systems Support, Inc. GWAC 8,588,539 3 

6 9T3H006JP 30-Apr-03 Information Systems Support, Inc. GWAC 8,023,844 3 

7 9T3AJP001 5-Aug-03 Information Systems Support, Inc. GWAC 12,100,702 3 

8 9T9E034A 22-Oct-99 Computer Sciences Corporation GWAC 92,240 4 

9 9T9E018A 25-Oct-99 Computer Sciences Corporation GWAC 451,470 5 

10 9T0E044A 29-Dec-99 Computer Sciences Corporation GWAC 22,864,843 6 

11 9T0HBP003 22-Nov-00 Computer Sciences Corporation GWAC 2,673,781 7 

12 9T2HBP001 27-Sep-01 Computer Sciences Corporation GWAC 6,179,682 8 

13 9T2HBP010 3-Oct-01 Computer Sciences Corporation GWAC 17,167,308 9 

14 9T3HBP010E 1-Oct-02 Computer Sciences Corporation GWAC 11,370,592 10 

15 9T0N414A 10-Jun-00 Northrop Grumman Information Technology Inc. GWAC 26,596,744 11 

16 9T2HLR015 19-Jul-02 Northrop Grumman Information Technology Inc. GWAC 11,537,537 11 

17 9T9W300A 10-Sep-99 Anteon Corporation GWAC 621,081 12 

18 9T9W300B 24-Apr-00 Anteon Corporation GWAC 1,319,022 13 

19 9T9W300C 8-Jun-00 Anteon Corporation GWAC 1,867,109 14 

20 9T9W300D 21-Aug-00 Anteon Corporation GWAC 7,108,787 15 

21 9T9W300E 27-Nov-00 Anteon Corporation GWAC 7,472,231 16 

22 9T9W300F 7-Feb-01 Anteon Corporation GWAC 2,477,566 17 

23 9T9W300G 8-Aug-01 Anteon Corporation GWAC 538,620 18 

24 9T9W300H 11-Oct-01 Anteon Corporation GWAC 462,734 19 

25 9T9W300I 22-Apr-02 Anteon Corporation GWAC 129,749 20 

26 9T1S111DW 29-Mar-01 Litton PRC GWAC 26,045,882 21 

27 9T3HRE068 10-Dec-02 Northrop Grumman Information Technology Inc. GWAC 18,462,526 22 

28 9T3HGO076 16-Sep-03 Computer Sciences Corporation GWAC 8,074,425 23 

29 9T3SST001A 6-Aug-03 Northrop Grumman Information Technology Inc. GWAC 26,288,363 24 

30 9T2Z250TSA 17-Sep-02 New Technolog GWAC 9,776,974 25 y Mgmt, Inc. 

31 9T3HKL762 14-Sep-03 IBM FSS 5,373,358 26 

32 9T3APN006 14-Aug-03 Information Systems Support, Inc. GWAC 3,788,876 27 

    Total $485,345,196  
            *Total Task Value represents either the greater of the Total Award Amount or Total Obligated Amount 
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NOTES: 

9T1HBP001 – Known as the PACMERS (Pacific Mobile Emergency Radio System) project, the task order, 
led by the U.S. Army Pacific in Honolulu, HI, involved an extensive installation of an emergency radio 
system in Alaska and Hawaii. The Time-and-Materials task was let under the ANSWER contract. 
PACMERS was valued at not to exceed $157 million over 8 years (base year & 7 option years). 
 
Procurement deficiencies included: (1) There was no support for fair and reasonable pricing for the 
significant amount of Other Direct Costs (ODCs) that was proposed in the contract.  In the proposal, the 
percentage of ODCs was a percent of total contract costs; 

 
1. 

Although not required, the Independent 
Government Estimate (IGE) is a tool to establish price reasonableness.  However, an IGE was not 
completed.  (2) There was no evidence that FTS negotiated a better price for the significant amount of 
ODCs and skill levels for the project; (3) FTS did not adequately justify the use of a Time-and-Materials 
contract for the project (noted that no Determination and Findings was prepared); (4) The ANSWER 
contract was not the correct contract vehicle for this project because ANSWER is a service contract and 
materials/equipment should be considered incidental to the primary task requirements. The percentage of 
ODCs to total costs was a significant amount.  Based on paid invoices through December 2003, actual 

DCs to total costs increased.  AO s a result, there may have been excessive recovery of General & 

The 
rk was inadequate because the client agency issued work orders to manage work 

requirements under the task order. The issuance of work orders against task orders is not authorized by the 
ANSWER contract.  In addition, “Best Practices” developed by the Office of Federal Procurement and 
Policy cautions agencies issuing work orders under task orders.  Agencies should not award large, 
undefined task orders in an effort to expedite the award only issue subsequent sole source work orders; 7a) 
Inadequate Documentation - The Government might not have received best value regarding the leasing of 
equipment.  Documentation to support savings for leasing of equipment did not exist.  Acquisition 
regulations (DFAR/FAR) require documentation such as a comparative cost or cost/benefit analysis to 
support or justify the decision to lease; (7b) Inadequate Documentation - There were 3 proposals in 
response to the RFQ.  The Contracting Officer stated that the task order was awarded based on best value. 

wever, no documentation was available to indicate that a market analysis was performed.  We noted that 
e proposal with the highest overall cost was chosen.  The winning proposal was approximately 48 percent 

r than the losing proposals, which brings to question whether the winning quote was actually best 
value; (7c) Inadequate Documentation – There was no work description noted on several Military 
Interdepartmental Purchase Request (MIPR) forms or funding documents that correlated to the actual work 
performed (i.e. no Bona Fide need written on the MIPR); (7d) Inadequate Documentation - No acquisition 

completed to ensure proper competition; and (8) For each skill level identified in the ANSWER 
ontract, there were two rates.  The basic rate is for on-site work.  For off-site work, a premium is paid.  We 

noted that the proposal for this particular task order included all labor at the higher off-site rate.  As a result, 
we are questioning whether all the work was performed off-site. 
  

2. 9T2JD053A & 9T2JD053K – The task order was awarded under the General Services Administration 
(GSA) Multiple Award Schedule as a firm-fixed-price.  The project requirement was for a lease to own of IT 
equipment for the period from FY 2002 to FY 2005 (base Year 2002, with 3 option years) for nine 
Headquarter Pacific Air Force installation sites.  Installation and configuration services of the IT equipment 
were also included as part of the project.  Total value of the task order was $40 million. 
 
Procurement deficiencies included: (1) Price reductions or discounts were not offered for Special Item 
Number (SIN) 132-3 (Leasing of Product).  The Maximum Order Threshold was exceeded for SIN132-3. 
According to the Solicitation FCIS-JB-980001B, the maximum order amount was $500,000; (2) FTS did not 

Administrative (G&A) costs; (5) The significant amount of ODCs was due to equipment purchases and 
leases. The equipment was purchased from Motorola. Price comparisons for radio equipment & 
accessories between the contractor and FSS schedule indicated that the government might not have 
received best value.  In addition, we noted that the price of the equipment offered by Motorola was 
generally less than the contractor’s list price.  As a result, we question the methodology of FTS for not 
ontracting directly with Motorola (Contract Number GS-35F-0004L) under the FSS schedules; (6)c

Statement of Wo

Ho
th
greate

plan was 
c
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review submitted invoices for reasonableness and accuracy.  As a result, these documents supporting the 
invoices were not available on-line.  We were unable to verify whether the client agency was charged 
appropriately for labor (accuracy of billed rates and hours); (3) No documentation on the method of 

rocurement (rationale for selecting Federal Supply Service (FSS) schedules, why a particular pool op f 

3. 
port for the United States Forces in Korea, primarily on the Global Command and Control System.  The 

Time-and-Materials task was a combination of four existing task orders.  The initial task order, 9T1HLR004 
was followed by the issuance of an additional three task order numbers due to limitation of the IT Solutions 
System, which was not designed to accommodate more than 99 funding documents per task number (i.e. 
all 4 task orders were used to fund the same continuous task). 
   
Procurement Deficiencies: (1) Although fair opportunity was offered under the Government-Wide 

vendors was selected to receive Request for Quotes, or how FTS and client agency happened to choose a 
particular set of vendors from the pool); and (4) The Government may not have received best value 
regarding the leasing of equipment.  No documentation to support the savings for leasing the equipment. 
Acquisition regulations (Defense Federal Acquisition Regulation (DFAR) /FAR) require documentation such 
as a comparative cost or cost/benefit analysis to support or justify the decision to lease.  
9T1HLR004, 9T3HLR001, 9T3H006JP & 9T3AJP001–The project provided information technology 
sup

Acquisition Contract (GWAC) (i.e. Application N’ Support of Widely diverse EndUser Requirements 
(ANSWER)), the selection and subsequent award to the contractor were questionable.  FTS reevaluated 
the proposals based on other evaluation criteria to award the contract to the preferred contractor, 
Information Systems Support, Incorporated.  (2) There was no support for fair and reasonable pricing for 
the significant amount of labor that was proposed in the contract.  In the proposal, the percentage of labor 
was 98 percent of total contract costs.  Although not required, the Independent Government Estimate (IGE) 
is a tool to establish price reasonableness.  However, an IGE was not completed;  (3) No evidence that 
FTS attempted to negotiate for better pricing especially for Other Direct Costs (ODCs). Although the ODCs 
were not a factor in the proposed contract, actual ODCs for the project increased significantly; (4) FTS did 
ot adequately justify the use of a Time-and-Materials contract for the project (noted that no Determination 

The 

n
and Findings was prepared).  In addition, there was no established ceiling price or not-to-exceed amount; 
(5) The ANSWER contract was not the correct contract vehicle for this project because ANSWER should 
be used for services, and ODCs should be incidental to the primary requirement. As indicated previously, 
ODCs were unreasonably high.  Of the total ODCs, a sizeable percent was for materials & equipment.  As 
a result, there was excessive recovery of General & Administrative (G&A) costs paid on all ODCs. 
(Example:  G&A was paid on $11 million in Living Quarters Allowance/dependent tuition/Cost of Living 

justment payments alone, which involves little more than processing checks to their employees);  (6)Ad
Statement of Work was inadequate & misleading. The task description required IT support services and 
software engineering on existing systems. No materials or equipment needs were identified. On the basis 
of this description, proposed ODCs consisted of a small percentage of the estimated cost.  However, actual 
ODCs represented 62% of total costs; (7) Due to the significant change in ODCs from the proposed to 
actual costs, work was added beyond the scope of the original scope of work; (8) There was significant cost 
growth for the project that was funded to $15 million over the original contract price, and in less than half of 
the time established.  Primary causes of cost growth include lack of established ceiling price or not-to-
exceed amount, acceptance of unsolicited modifications from the contractor, and unanticipated cost of 
Living Quarters Allowance and dependent’s tuition; and (9) No acquisition plan was completed to ensure 
proper competition. 
  
9T3HLR001– See Note 3 for Description 
 
Procurement Deficiency: (1) The Contracting Officer did not comply with FAR 17.207 provisions with 
respect to exercising option years.   

3a. 
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 4. 

roughout the CINCPACFLT command.  Labor services were authorized on October 22, 1999 in the 
2,220. 

 
Procurement Deficiencies: (1) There was no support for fair and reasonable pricing for the amount of labor 
that was proposed in the contract.  Although not required, the Independent Government Estimate (IGE) is a 
tool to establish price reasonableness.  However, an IGE was not completed.  In addition, there was no 

ence that FTS negotiated a better price for the various skill levels for the project; (2) FTS did not 

   5. 

6. ander in Chief, U.S. Pacific 

on 

9T9E034A – The project was awarded under the ANSWER contract as a Time-and-Materials task.  The 
client agency, (Department of the Navy, Commander in Chief, U.S. Pacific Fleet, (CINCPACFLT)), 
indicated that the task order was a precursor to another related task order, 9T0E044A (Note 6). The project 
required IT support in the area of Help Desk and Automated Data Processing/Networking support 
th
amount of $9

evid
adequately justify the use of a Time-and-Materials contract for the project (noted that no Determination and 
Findings was prepared). In addition, there was no established ceiling price or not-to-exceed amount; (3) No 
acquisition plan was completed to ensure proper contract competition; (4) The Solicitation was ambiguous 
regarding the evaluation/selection/award factors. FAR 15.304 requires that all factors and significant sub-
factors that will affect contract award and their relative importance shall be stated clearly in the Solicitation. 
  
9T9E018A – The project was awarded under the ANSWER contract as a Time-and-Materials task.  The 
client agency, (Department of the Navy, Commander in Chief, U.S. Pacific Fleet, (CINCPACFLT) indicated 
that the task order was a precursor to one other task order, 9T0E044A (Note 6). Examples of IT services 
that the project required included: IT Help Desk, IT engineering, and systems analysis and programming, 
etc.  Labor services were authorized on October 25, 1999 in the amount of $451,471. 
 
Procurement Deficiencies: (1) There was no support for fair and reasonable pricing for the amount of labor 
and Other Direct Costs that were proposed in the contract.  Although not required, the Independent 
Government Estimate (IGE) is a tool to establish price reasonableness.  However, an IGE was not 
completed.  In addition, there was no evidence that FTS negotiated a better price for the various skill levels 
for the project; (2) FTS did not adequately justify the use of a Time-and-Materials contract for the project 
(noted that no Determination and Findings was prepared). In addition, there was no established ceiling 
price or not-to-exceed amount; (3) No acquisition plan was completed to ensure proper contract 
competition; and (4) The Solicitation was ambiguous regarding the evaluation/selection/award factors.  FAR 
15.304 requires that all factors and significant sub-factors that will affect contract award and their relative 
importance shall be stated clearly in the Solicitation. 
  

T0E044A – According to the client agency, (Department of the Navy, Comm9
Fleet, (CINCPACFLT)), this task order was a logical follow-on to task orders 9T9E034A and 9T9E018A 
(Notes 4 & 5) (Time-and-Materials tasks under the ANSWER contract). Examples of on-site IT services that 
the incumbent contractor provided were IT Help Desk, IT engineering, and systems analysis and 
programming; etc.  Labor services and Other Direct Costs were authorized on December 29, 1999 for 
$970,398.  
 
Procurement Deficiencies included: (1) The task order was determined not to be a logical follow-
because the scope of the work for this task order had changed from the original task orders, 9T9E018A and 
9T9E034A (Hawaii site only).  FTS approved numerous modifications authorizing IT work to be performed 
at additional locations in San Diego, California, Bremerton, Washington, and the Far East.  The incumbent 
contractor was awarded the contract to continue work deemed not to be a continuation of the prior task 
orders.  As a result, the task order was not properly competed.  According to ANSWER guidelines, program 
officials should avoid situations where the requirements for the competed original task order are 
insignificant in dollar value, only to be followed by sole-source task orders that are much broader in scope 
and dollar value as in this case; (2) There was no support for fair and reasonable pricing for the significant 
amount of labor and Other Direct Costs that were proposed in the contract.  Although not required, the 
Independent Government Estimate (IGE) is a tool to establish price reasonableness.  However, an IGE was 
not completed.  In addition, there was no evidence that FTS negotiated a better price for the various skill 
levels for the project; (3) FTS did not adequately justify the use of a Time-and-Materials contract for the 
project (noted that no Determination and Findings was prepared). In addition, there was no established 
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ceiling price or not-to-exceed amount; (4) Contributing to the project’s significant cost growth from $970,398 
in December 1999 to $22.1 million through July 2002 was the additional work performed that was outside 
the scope of the original statement of work as mentioned previously.  A substantial number of skill levels 
and locations were added to the project; (5) FTS did not adequately justify period of performance (POP) 
extensions; and (6) No acquisition plan was completed to ensure proper contract competition. 
9T0HBP003 – The project was awarded under the ANSWER contract as a Time-and-Materials task.  The 
client agency, (Department of the Navy, Commander in Chief, U.S. Pacific Fleet, (CINCPACFLT)), 
indicated that the task order was a precursor to one other task order, 9T2HBP001 (Note 8). Examples o

7. 

f 
on-site technical services that the project required included: management and fine-tuning of existing 
systems, network and system engineering, software and database application development, etc.  Total 
value of the project through 16 modifications was $2,673,781. 

FTS did not 
quately justify the use of a Time-and-Materials contract for the project (noted that no Determination and 

 
Procurement Deficiencies included: (1) There was no support for fair and reasonable pricing for the 
significant amount of labor that was proposed in the contract.  Although not required, the Independent 
Government Estimate (IGE) is a tool to establish price reasonableness.  However, an IGE was not 
completed.  In addition, there was no evidence that FTS negotiated a better price for the various skill levels 
for the project. Other Direct Costs (ODCs) were not proposed in the original contract; (2)
ade
Findings was prepared). In addition, there was no established ceiling price or not-to-exceed amount; (3)
Contributing to the project’s significant cost growth from $300,000 on November 2000 to $2.7 million 
through September 2002 was the additional work performed that was outside the scope of the original 
statement of work.  Additional skill levels and ODCs were added to the project.  The majority of ODCs 
involved labor services performed by a subcontractor; (4) FTS did not adequately justify period of 
performance extensions; (5) No acquisition plan was completed to ensure proper contract competition; and 
(6) The Solicitation was ambiguous regarding the evaluation/selection/award factors.  FAR 15.304 requires 
that all factors and significant sub-factors that will affect contract award and their relative importance shall 
be stated clearly in the Solicitation.       
  
9T2HBP001 – 8. According to the client agency, (Department of the Navy, Commander in Chief, U.S. Pacific 
Fleet, (CINCPACFLT)), this task order was a logical follow-on to task orders 9T0E044A (Note 6) and 
9T0HBP003 (Note 7).  As mentioned previously, both projects were Time-and-Materials tasks under the 
ANSWER contract. The incumbent contractor provided the following on-site technical services: IT planning, 
network and system engineering, database application development, & implementation of software 
enhancements.    
 
Procurement Deficiencies included: (1) The task order was determined not to be a logical follow-on 
because the scope of the work for this task order had changed from task orders, 9T0E044A and 
9T0HBP003.  The incumbent contractor was awarded the contract to continue work deemed not to be a 
continuation of the prior task order.  As a result, the task order was not properly competed; (2) There was 
no support for fair and reasonable pricing for the significant amount of labor that was proposed in the 
contract.  Although not required, the Independent Government Estimate (IGE) is a tool to establish price 

e proper contract competition. 

9. 

reasonableness.  However, an IGE was not completed.  In addition, there was no evidence that FTS 
negotiated a better price for the various skill levels for the project; (3) FTS did not adequately justify the use 
of a Time-and-Materials contract for the project (noted that no Determination and Findings was prepared). 
In addition, there was no established ceiling price or not-to-exceed amount; (4) Contributing to the project’s 
significant cost growth from $592,032 on September 27, 2001 to $5.9 million through December 2003 was 
the additional work performed that was outside the scope of the original statement of work.  A substantial 
number of skill levels were added to the project; (5) FTS did not adequately justify period of performance 
extensions; and (6) No acquisition plan was completed to ensur
  
9T2HBP010 – According to the client agency (Department of the Navy, Commander in Chief, U.S. Pacific 
Fleet, (CINCPACFLT), this task order was a logical follow-on to task order 9T0E044A (Time-and-Materials 
task under the ANSWER contract).  The incumbent contractor provided the following IT services: included 
IT Help Desk, IT engineering, and systems analysis. 
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Procurement Deficiencies included: (1) The task order was determined not to be a logical follow-on 
because the scope of the work for this task order had changed from the original task order, 9T0E044A 
(Hawaii site only).  FTS approved numerous modifications authorizing IT work to be performed at additional 
locations in San Diego, California, Yokosuka, Japan, and Bremerton, Washington.  The incumbent 
contractor was awarded the contract to continue work deemed not to be a continuation of the prior task 
order.  As a result, the task order was not properly competed; (2) There was no support for fair and 
reasonable pricing for the significant amount of labor that was proposed in the contract.  Although not 
required, the Independent Government Estimate (IGE) is a tool to establish price reasonableness. 
However, an IGE was not completed.  In addition, there was no evidence that FTS negotiated a better price 
for the various skill levels for the project; (3) FTS did not adequately justify the use of a Time-and-Materials 
contract for the project (noted that no Determination and Findings was prepared). In addition, there was no 

stablished ceiling price or not-to-exceed amount; (4) Contributing to the project’s significant cost growth 

10. T3HBP010E – According to the client agency (Department of the Navy, Commander in Chief, U.S. Pacific 
Fleet, (CINCPACFLT)), this task order was a logical follow-on to the previous task order 9T2HBP010 
(Time-and-Materials task under the ANSWER contract).  The incumbent contractor provided a myriad of IT 
functions that included IT Help Desk, IT engineering, and systems analysis.   
 
Procurement Deficiencies included: (1) The task order was determined not to be a logical follow-on 
because the scope of the work for this task order had changed from task order, 9T2HBP010 (Note 9).  The 
incumbent contractor was awarded the contract to continue work deemed not to be a continuation of the 
prior task order.  As a result, the task order was not properly competed; (2) There was no support for fair 
and reasonable pricing for the significant amount of labor that was proposed in the contract.  Although not 
required, the Independent Government Estimate (IGE) is a tool to establish price reasonableness. 
However, an IGE was not completed.  In addition, there was no evidence that FTS negotiated a better price 
for the various skill levels for the project; (3) FTS did not adequately justify the use of a Time-and-Materials 
contract for the project (noted that no Determination and Findings was prepared). In addition, there was no 
established ceiling price or not-to-exceed amount; (4) Contributing to the project’s significant cost growth 
from $7.2 million on October 2002 to $11.4 million through March 2004 was the additional work performed 
that was outside the scope of the original statement of work.  A substantial number of skill levels were 
dded to the project; (5) FTS did not adequately justify period of performance extensions; and (6) No 
cquisition plan was completed to ensure proper contract competition.              

11. 9T0N414A & 9T2HLR015 – The Time-and-Materials task, awarded under the ANSWER contract, was a 
combination of two task orders for the U.S. Eighth Army Seoul, Korea Morale, Welfare and Recreation. 
Due to client concerns regarding the cost and progress of the work with the initial task (9T0N414A), the 
client agency and FTS agreed to convert the remaining work from a Time-and-Materials task to a firm-fixed-
rice proposal (9T2HLR015).  The project required upgrading the current cable TV system to incorporate 

Internet /Telephony systems and services.  
 
Procurement deficiencies included: (1) There was no support for fair and reasonable pricing for the 
significant amount of labor and Other Direct Costs (ODCs) that were proposed in the contract.  In addition, 
there was no evidence that FTS negotiated a better price for the various skill levels and ODCs for the 
project.  Although not required, the Independent Government Estimate (IGE) is a tool to establish price 
reasonableness.  However, an IGE was not completed. In addition, there was no documented cost 
breakdown or price reasonableness support for the Firm-fixed-price portion of the project (9T2HLR015); (2)
FTS did not adequately justify the use of a Time-and-Materials contract for the project (noted that no 
Determination and Findings was prepared). In addition, there was no established ceiling price or not-to-

e
from $3.7 million on October 2001 to $17.2 million through October 2002 was the additional work 
performed that was outside the scope of the original statement of work as mentioned previously.  A 
substantial number of skill levels and locations were added to the project; (5) FTS did not adequately justify 
period of performance extensions; and (6) No acquisition plan was completed to ensure proper contract 
competition.  
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exceed amount cited on the task order; (3) The ANSWER contract was not the correct contract vehicle for 
this project because ANSWER is a service contract and materials/equipment are considered incidental to 
the primary task requirements which are services. According to the cost proposal for the project, the 
percentage of ODCs to total costs was a significant amount (i.e. 67 percent); (4) The Statement of Work 
was inadequate because the client agency issued work orders to manage work requirements under the 
task order. The primary reason given for the use of work orders was the client agency’s inability to “forecast 
with accuracy what specific support it will require”.  The issuance of work orders against task orders is not 
uthorized by the ANSWER contract.  In addition, “Best Practices” developed by the Office of Federal 

se I – Design/Certification and Phase II – Upgrade/Installation was $10.9 million, 

12. 

 for the project; (3) Inappropriate use of the IT 
nd because contracted services did not appear to be IT related (i.e. environmental remediation);  (4) FTS 

 
13. val Facilities Engineering Command), this task 

te 12) (Time-and-Materials task under the 

nvironmental remediation with labor services & Other Direct Costs (ODCs) totaling $1,319,022. 

 competed. According to ANSWER guidelines, program officials should avoid situations where the 

a
Procurement and Policy cautions agencies issuing work orders under task orders.  Agencies should not 
award large, undefined task orders in an effort to expedite the award only to issue subsequent sole source 
work orders; (5) Significant cost growth was noted for the project. A total of $19.7 million was funded and 
paid on this project. While significantly less than the $27.7 million originally proposed / estimated by the 
contractor, only two of the three anticipated project phases were completed as invoiced. The original 

roposed amount for Phap
indicating a cost growth of $8.8 million or 80% (19.7 – 10.9 / 10.9) on this project. There was no evidence 
noted in the ITSS files that Phase III – Support/Maintenance was done. Initial price has little or no relation 
to the amounts funded, and it appears that modifications are issued as needed to increase funding to cover 
work that has been requested by means of work orders; and (6) No acquisition plan was completed to 
ensure proper contract competition. 
  
9T9W300A – The project was awarded under the ANSWER contract as a Time-and-Materials task.  The 
client agency, (Southwest Naval Facilities Engineering Command in San Diego, California), indicated that 
the task order was a precursor to eight other related task orders, 9T9W300B – 9T9W300I (Notes 13 - 19).
Total value of the 9 environmentally related task orders was $21.6 million.  Authorized on September 10, 
1999, this particular project involved environmental remediation with labor services totaling $621,081. 
 
Procurement deficiencies for the original award included: (1) Full and fair competition was not assured 
since the analysis used to select the winning quote did not conform to the criteria delineated in the 
solicitation; (2) There was no support for fair and reasonable pricing for the amount of labor that was 
proposed in the contract.  Although not required, the Independent Government Estimate (IGE) is a tool to 
establish price reasonableness.  However, an IGE was not completed.  In addition, there was no evidence 
that FTS negotiated a better price for the various skill levels
fu
did not adequately justify the use of a Time-and-Materials contract for the project (noted that no 
Determination and Findings was prepared). In addition, there was no established ceiling price or not-to-
exceed amount; (5) No acquisition plan was completed to ensure proper contract competition. 
 
9T9W300B – According to the client agency, (Southwest Na

rder was a logical follow-on to task order 9T9W300A (Noo
ANSWER contract). The purpose of the task order was to add funding to increase the level of effort to the 
remediation support that was currently provided. Authorized on April 24, 2000, the project involved 
e
 
Procurement deficiencies included: (1) The task order was determined not to be a logical follow-on because 
the scope of the work for this task order had changed from the original task order, 9T9W300A (Note 12). 
An additional skill level was added to the project.  The incumbent contractor was awarded the contract to 
continue work deemed not to be a continuation of the prior task order.  As a result, the task order was not 

roperlyp
requirements for the competed original task order are insignificant in dollar value, only to be followed by 
sole-source task orders that are much broader in scope and dollar value as in this particular task; (2) There 
was no support for fair and reasonable pricing for ODCs and the significant amount of labor that were 
proposed in the contract.  Although not required, the Independent Government Estimate (IGE) is a tool to 
establish price reasonableness.  However, an IGE was not completed.  In addition, there was no evidence 
that FTS negotiated a better price for both the various skill levels and ODCs for the project; (3)
Inappropriate use of the IT fund because contracted services did not appear to be IT related (i.e. 
environmental remediation);  (4) FTS did not adequately justify the use of a Time-and-Materials contract for 
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the project (noted that no Determination and Findings was prepared). In addition, there was no established 
ceiling price or not-to-exceed amount; and (5) No acquisition plan was completed to ensure proper contract 
competition.              
  
9T9W300C – According to the client agency, (Southwest Naval Facilities Engineering Command), this task 
order was a continuation of task order 9T9W300B 

14. 
(Note 13) (Time-and-Materials task under the ANSWER 

ontract). The objective of the task order was to provide an Oracle database design and to implement a 

eficiencies included: (1) The task order was not properly competed.  Apparently, the market 
nalysis indicated that the level of effort on the existing task 9T9W300B was extended to include the GIS 

o Determination 
nd Findings was prepared). In addition, there was no established ceiling price or not-to-exceed amount; 

 Contributing to the project’s significant cost growth from $67,987 on June 8, 2000 to $1.9 million through 
March 2004 was the additional work performed that was outside the scope of the original statement o

c
Geographical Information System (GIS) database in order to achieve the Environmental Specialty Support 
Department’s web page requirement of task order 9T9W300B.  Authorized on June 8, 2000, the project 
involved labor service & Other Direct Costs totaling $67,987. 
    
Procurement d
a
database under task order 9T9W300C. The incumbent contractor was then automatically awarded 
9T9W300C to continue work that was totally unrelated to work required under task 9T9W300B; (2) There 
was no support for fair and reasonable pricing for Other Direct Costs (ODCs) and the significant amount of 
labor that were proposed in the contract.  Although not required, the Independent Government Estimate 
(IGE) is a tool to establish price reasonableness.  However, an IGE was not completed.  In addition, there 
was no evidence that FTS negotiated a better price for the skill level and ODCs for the project; (3) FTS did 
not adequately justify the use of a Time-and-Materials contract for the project (noted that n
a
(4)

f 
work.  A significant number of skill levels were added to the project; (5) FTS did not adequately justify 
period of performance extensions; and (6) No acquisition plan was completed to ensure proper contract 

mpetition. 
  

15. 9T9W300D – According to the client agency, (Southwest Naval Facilities Engineering Command), this task 
order was issued as a subtask under the previously competed “Umbrella” delivery order (i.e. a logical 
follow-on) to task order 9T9W300A (Note 12) (Time-and-Materials task under the ANSWER contract). 

co

According to the Statement of Work, there were (2) requirements: (1) Provide hazardous abatement 
support to the Environmental Safety Office; and (2) To provide hazardous material support. Authorized on 
August 21, 2000, the project included labor services & Other Direct Costs (ODCs) totaling $201,748. 
  

the task order was not properly competed. According to 

gotiated a better price for the skill level and 
ODCs for the project; (3) Inappropriate use of the IT fund since contracted services did not appear to be IT 
related. In the Statement of Work, environmental services were needed to address hazardous abatement o

  
Procurement deficiencies included: (1) The task order was determined not to be a logical follow-on because 
the scope of the work for this task order had changed from the original task order, 9T9W300A (Note 12). 
The scope of work dramatically changed from the initial order by requiring far different skill levels for the 
project.  The incumbent contractor was awarded the contract to continue work determined not to be a 
ontinuation of the original task order.  As a result, c

ANSWER guidelines, program officials should avoid situations where the requirements for the competed 
original task order are insignificant in dollar value, only to be followed by sole-source task orders that are 
much broader in scope and dollar value as in this particular task; (2) There was no support for fair and 
reasonable pricing for ODCs and labor that were proposed in the contract.  Although not required, the 
Independent Government Estimate (IGE) is a tool to establish price reasonableness.  However, an IGE was 
not completed.  In addition, there was no evidence that FTS ne

f 
2 rooms: the Paint/Strip Shop and the Composite Shop in San Diego, California.  In addition, the scope of 
work was significantly expanded and included projects such as assessment & engineering of fall protection 
and hazards, abatement of crane falls hazards, & installation of hurricane shutters to name a few; (4) FTS 
did not adequately justify the use of a Time-and-Materials contract for the project (noted that no 
Determination and Findings was prepared). In addition, there was no established ceiling price or not-to-
exceed amount; (5) Contributing to the project’s significant cost growth from $201,748 on August 21, 2000 
to $7.3 million through January 2004 was the additional work performed that was outside the scope of the 
original statement of work as mentioned previously.  The number of skill levels increased significantly for 
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work performed throughout other naval bases in the U.S. and the world.  Some examples included 
assessment of fall protection required at Naval Air Stations in Florida, New Hampshire, Virginia, & Iceland, 
and installation of hurricane storm shutters in Florida; (6) FTS did not adequately justify period of 
performance extensions; and (7) No acquisition plan was completed to ensure proper contract competition.

  
16. 9T9W300E – According to the client agency, (Southwest Naval Facilities Engineering Command), this task 

order was issued as a subtask under the previously competed “Umbrella” delivery order (i.e. a logical 
follow-on) to task order 9T9W300A (Note 12) (Time-and-Materials task under the ANSWER contract). The 
objective of the task order was to provide environmental remediation. Authorized on November 27, 2000, 
the project involved environmental labor services & Other Direct Costs (ODCs) totaling $66,735. 
    
Procurement deficiencies included: (1) The task order was determined not to be a logical follow-on because 
the scope of the work for this task order had changed from the original task order, 9T9W300A (Note 12). 
The scope of work dramatically changed from the initial order by requiring different skill levels for the 
project.  The incumbent contractor was awarded the contract to continue work determined not to be a 
continuation of the original task order.  As a result, the task order was not properly competed. According to 
ANSWER guidelines, program officials should avoid situations where the requirements for the competed 
original task order are insignificant in dollar value, only to be followed by sole-source task orders that are 
much broader in scope and dollar value as in this particular task; (2) There was no support for fair and 
reasonable pricing for ODCs and labor that were proposed in the contract.  Although not required, the 
Independent Government Estimate (IGE) is a tool to establish price reasonableness.  However, an IGE was 
not completed.  In addition, there was no evidence that FTS negotiated a better price for the skill level and 
ODCs for the project; (3) Inappropriate use of the IT fund since contracted services did not appear to be IT 
related. In the Statement of Work, environmental services were needed to address remediation, 
documentation, and analysis support in San Diego, California.  In addition, the scope of work was 
significantly expanded to other U.S. naval bases that included subtasks or work orders that were added to 
the scope with corresponding increase in labor support; (4) FTS did not adequately justify the use of a 
Time-and-Materials contract for the project (noted that no Determination and Findings was prepared). In 
addition, there was no established ceiling price or not-to-exceed amount; (5) Contributing to the project’s 
significant cost growth from $66,735 on November 27, 2000 to $7.6 million through June 2004 was the 
additional work performed outside the scope of the original statement of work as previously mentioned. 
The number of skill levels increased significantly for work performed throughout other U.S. naval bases. 
Examples included San Clemente Island, Hunter’s Point Shipyard, and El Centro, which were sites all 
located in California; (6) FTS did not adequately justify period of performance extensions; and (7) No 
acquisition plan was completed to ensure proper contract competition. 

  
17. 9T9W300F – According to the client agency, (Southwest Naval Facilities Engineering Command), this task 

order was issued as a subtask under the previously competed “Umbrella” delivery order (i.e. a logical 
follow-on) to task order 9T9W300A (Note 12) (Time-and-Materials task under the ANSWER contract). The 
purpose of the task order was to provide environmental ergonomic technical support and program 
management to the Southwest Division Naval Facilities Engineering Command. Authorized on February 7, 
2001, the project involved environmental labor services & Other Direct Costs (ODCs) totaling $145,631. 
    
Procurement deficiencies included: (1) The task order was determined not to be a logical follow-on because 
the scope of the work for this task order had changed from the original task order, 9T9W300A (Note 12). 
The scope of work dramatically changed from the initial order by requiring different sets of skill levels for the 
project.  The incumbent contractor was awarded the contract to continue work determined not to be a 
continuation of the original task order.  As a result, the task order was not properly competed. According to 
ANSWER guidelines, program officials should avoid situations where the requirements for the competed 
original task order are insignificant in dollar value, only to be followed by sole-source task orders that are 
much broader in scope and dollar value as in this particular task; (2) There was no support for fair and 
reasonable pricing for ODCs and labor that were proposed in the contract.  Although not required, the 
Independent Government Estimate (IGE) is a tool to establish price reasonableness.  However, an IGE was 
not completed.  In addition, there was no evidence that FTS negotiated a better price for the skill level and 
ODCs for the project; (3) Inappropriate use of the IT fund since the majority of contracted services did not 

A-9 



 

A-10 

appear to be IT related. According to the Statement of Work, technical and consultation s
required that included researching regulations, preparing and presenting ergonomic training m
performing site visit elated (i.e. maintain an 
ergonomic web pag f a Time-and-Materials 
contract for the project (noted that no  was prepared). In addition, there was no 
established ceiling price or not-to-exceed amount; (5) Contributing to the project’s significant cost growth 
from $ ebrua  to $2.5 million through Mar wa nal ork performed 
that w pe of the original of work. mbe lev d increased 
significa fo r r U.S. naval b (6) FT stify 
period o rfo uisition plan mpleted to ensure proper contract 
competition. 

  
18. 9T9W30  (Southwest Naval F es Engine m ), this task 

order was iss iously competed brella” de d (i.e. a logical 
follow-on) to t e nder the ER contract). The 
objective of the task ord r was to provide enviro zed o e 
project in ve st Cs) totalin
    
Procurem i rder was determi not to be a logi  follow-on because 
the scope of the work for t different from riginal tas 9 300A (Note 
12).  Th iginal task wa diation; whereas, this project ineering and 
design support for hazar ition, various su s were ad  project. The 
incumbent con work deemed not t o e 
prior task o de rder was not properly comp s ta r was not 
properly p m  should a u ns where the 
requirem nifica ollar value, o wed by 
sole-sou ta ll  as in this la sk; (2) There 
was no po  hat were p d contract. 

ervices were 
odules, and 

s.  A minor portion of the contracted services appeared to be IT-r
e and chat room); (4) FTS did not adequately justify the use o

 Determination and Findings

145,631 on F
as outsi

ry 7, 2001 ch 2004 
 The nu

s the additio w
de the sco statement r of skill els ha

ntly r work pe formed throughout othe ases; S did not adequately ju
f pe rmance extensions; and (7) No acq was co

0G – According to the client agency, aciliti ering Co mand
ued as a subtask under the prev  “Um livery or er 
ask order 9T9W300A (Note 12) (Time-and-Mat rials task u  ANSW

e
d environm

nmental safety su
r services & Other D

pport. Authori
s (OD

n Augu
g $111,6

st 8, 2001, th
50. vol ental labo irect Co

ent deficiencies ncluded: 
his task

(1) The task o
 order was quite 

ned 
 the o

cal
k order, T9W

e or s for environmental reme  required eng
d abatement. In add btask ded to the 

tractor was
r.  As a resu

 awarded
lt, the task o

 the contract to continue o be a c
ult, the 

ntinuation of th
sk order eted.  As a re

com eted. According to ANSWER guidelines, progra
igina

 officials void sit atio
ents for th
rce 

e com
sk orders th

peted or
at are mu

l task order are insig
ch broader in scope an

nt in d
ar value

nly to 
 particu

be follo
r tad do

nable pricing for ODCs andsup rt for fair and reaso labor t ropose  in the 
Although not required, the Indep ment Estimate (IGE) is a tool to establish price 
reaso ness.  However, an IGE was not completed. In addit here vidence that FTS 
negotiated a better price for the skill level and ODCs for the project; (3) Inappropriate use of the IT fund 

e the majority of contracted services did not appear to be IT related. According to the Statement of 
rk, technical and consultation services were required that included conceptual estimation, engineering 

drawings, work plan development, project tracking, securing permits, and fabrication/construction o

endent Govern
nable ion, t  was no e

sinc
Wo

f 
ork accomplishments that were not IT-
S did not adequately justify the use of 

o Determination and Findings was prepared). In 
a d amount; (5) Contributing to the project’s 
co ugh December 2002 was the additional work 

t of work (i.e. subtasks were added); and (6)

 
19. l Facilities Engineering Command), this task 

00A, i.e. a logical follow-on (Note 12) (Time-
he purpose of the task order was to provide technical 

in San Diego, California by 
developin nction with the 

r 11, 2001, the 

Procure not to be a logical follow-on because 
inal task order, 9T9W300A (Note 12). 

The scope of work dramatically changed from the initial order by requiring a different skill level for the 
project.  The incumbent contractor was awarded the contract to continue work determined not to be a 
continuation of the original task order.  As a result, the task order was not properly competed. According to 

required solutions.  In addition, the Monthly Status Reports noted w
related (e.g. receipt of a lift table to transport heavy antennas); (4) FT
a T

dd
ime-and-Materials contract for the project (noted that n
ition, there was no established ceiling price or not-to-excee

st g
per

rowth from $111,650 on August 8, 2001 to $538,620 thro
formed that was outside the scope of the original statemen

No acquisition plan was completed to ensure proper contract competition. 
 
9T9W300H – According to the client agency, (Southwest Nava
order was issued as an extension of the previous task 9T9W3
and-Materials task under the ANSWER contract). T
consulting services to the Naval Facilities Engineering Command Southwest 

g an Oracle database a geographical information system (GIS) in conju
elopment of regional data standards for environmental data.  Authorized on Octobedev

project involved environmental labor services totaling $66,990. 
 

ment deficiencies included: (1) The task order was determined 
 scope of the work for this task order had changed from the origthe



 

A-11 

ANSWER guidelines, program officials should avoid situations where the requirements for the competed 
original task order are insignificant in dollar value, only to be followed by sole-source task orders that are 
much broader in scope and dollar value as in this particular task; (2) There was no support for fair and 
reasonable pricing for the proposed labor in the contract.  Although not required, the Independent 
Government Estimate (IGE) is a tool to establish price reasonableness.  However, an IGE was not 
completed.  In addition, there was no evidence that FTS negotiated a better price for the skill level and 
ODCs for the project; (3) FTS did not adequately justify the use of a Time-and-Materials contract for the 
project (noted that no Determination and Findings was prepared). In addition, there was no established 
ceiling price or not-to-exceed amount; (4) Contributing to the project’s cost growth from $66,990 on 
October 11, 2001 to $462,734 through December 2003 was the additional work performed that was outside 
the scope of the original statement of work (i.e. subtasks were added); and (5) No acquisition plan was 
completed to ensure proper contract competition. 

  
20. 9T9W300I – According to the client agency, (Southwest Naval Facilities Engineering Command), this task 

order was issued as a subtask under the previously competed “Umbrella” delivery order (i.e. a logical 
follow-on) to task order 9T9W300A (Note 12) (Time-and-Materials task under the ANSWER contract). The 
objective of the task order was to provide to Southwest Naval Facilities Engineering Command project 
management assistance. Authorized on April 22, 2002, the project involved labor services & Other Direct 
Costs (ODCs) totaling $79,577. 
 
Procurement deficiencies included: (1) The task order was determined not to be a logical follow-on because 
the scope of the work for this task order had changed from the original task order, 9T9W300A (Note 12).
The scope of work dramatically changed from the initial order by requiring a different skill level for the 
project.  The incumbent contractor was awarded the contract to continue work determined not to be a 
continuation of the original task order.  As a result, the task order was not properly competed. According to 
ANSWER guidelines, program officials should avoid situations where the requirements for the competed 
original task order are insignificant in dollar value, only to be followed by sole-source task orders that are 
much broader in scope and dollar value as in this particular task; (2) There was no support for fair and 
reasonable pricing for the proposed labor in the contract.  Although not required, the Independent 
Government Estimate (IGE) is a tool to establish price reasonableness.  However, an IGE was not 
completed.  In addition, there was no evidence that FTS negotiated a better price for the skill level and 
ODCs for the project; (3) Inappropriate use of the IT fund since contracted services did not appear to be IT 
related. Per the Statement of Work, project management assistance involved data collection, regulation 
interface, and participation in brief;  (4) FTS did not adequately justify the use of a Time-and-Materials 
contract for the project (noted that no Determination and Findings was prepared). In addition, there was no 
established ceiling price or not-to-exceed amount; (5) FTS did not adequately justify period of performance 
extensions; and (6) No acquisition plan was completed to ensure proper contract competition. 
  

21. 9T1S111DW – The project was awarded under the ANSWER contract as a Time-and-Materials task.  The 
project is to support U.S. Navy family housing offices worldwide by preparing housing management 
offices/activities for the migration from the legacy FAMIS system to a current version of the electronic 
Family Housing system.  Initially awarded to Litton PRC (Litton), whose name changed to TASC, 
Incorporated (TASC), both Litton and TASC are wholly owned subsidiaries of Northrop Grumman 
Information Technology (NG). 
 
Procurement Deficiencies included: (1) Inadequate competition due to one bid received.  A representative 
of one solicited contractor who submitted a no bid indicated that they did not submit a bid because of their 
relationship with NG and the incumbent contractor, Litton which is also a subsidiary of NG. The 
representative further stated that essentially they would be bidding against one other. In addition, the 
Notice to All ANSWER-Multiple Award Contractors was not objectively written, favoring the incumbent 
contractor by emphasizing that their performance for the past three years had been considered “excellent”; 
(2) FTS did not adequately justify the use of a Time-and-Materials contract for the project (noted that no 
Determination and Findings was prepared); (3) Contributing to the project’s cost growth from $1.3 million to 
$24.6 million was the client agency adding work and providing the funding to the task;   (4a) No acquisition 
plan was completed to ensure proper contract competition. (4b) No Independent Government Estimate 
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adequ ly t  evaluation award  C sequently, the 
projec as a 86, fro it has in  n; (2)
There s n fo icing for the pro d labor an D ct Costs in the 
contract. Alth req nt Est ) i establish price 
reaso len  pleted IG  s o

verall project 

hough the skill levels did not match the labor c
tive that th cted little, if any reviee client agency or FTS condu

 amount for skill level 11D In

6  – The project
ired upgra

 was a
ding and 

warded under the ANSWER ntract 
ase n

me-and-Mate
 (SIPRnet

rials task. Th
t r modernizing at 

ses, locate
ardizati

d through
on initiative. Authori

out the Asia-Pacific region, i uppo
 10, 20

acific Ai
ct’s 

Force
propontrol stand

 tota   $89,486.

rem t deficienc es included: (1) Questionable Compe ion & A
s w e only requested for a limited portion of the overall task (i.e.

rices 
 conduc ng 

e nine ba
bid of $663

s) with a 
,471).  G

wide disparity in proposed p
iven the wide disparity of th

for the p
propos

ct (rangin
or the p

g fro
jecighe

ate document i s price analysis of bid proposals and  factors. on
t w  awarded b sed upon an initial bid of $89,4 m which creased to $13 millio
 wa o support r fair and reasonable pr pose d Other ire

ough not 
ess.  Howe

uired, th
ver, an IG

e Independent Governme
E was not completed.  With

imate (IGE
no com

s a tool to 
E, therenab was no mean f 

determ ing , there was no evid t S negotiated a 
better ce l  project; (3) FTS d t adequate  use of a Time-
and-Materia f etermin d Findi  pared prior to 
award  th  c rice or n c  amount. This 
Time-a -Ma sk orde ntinually increased through 
modification w d als subm ) less than one 
year, re a t (from the i d of $89,4 mber 10, 2002 
to $1 illio S to no ceiling price  on the tas  No acquisition 
plan was co e
  

23. 9T3HGO07 j co as a Time a ls task.  Work 
was perform waii.   Examples of o -site technical 
services that the proje quired included: management and fine-  of e tems, network and 
system engineering, software and database application development, etc.  Total amount of the project 

ugh December 2003 (3rd modification) was $3,722,027. 

No significant contract procurement problems or issues were noted.  The task order was properly awarded 
uately documented. 

 
24. e ANSWER contract as a Time-and-Materials task. 

the Space & Missile Center, Los Angeles Air Force 
Base. A total of six task orde due to funding restrictions 

posed cost was valued at $3.4 

tify the use of a Time-and-Materials 
re was no 

umentation - Although the original 
d 

evaluation of bids/proposals or Post-Negotiation Memorandum; and FTS was unable to provide evidence of 
 winning price quote was either documented in the ITSS or provided 

n - There were no formally-established option years, and 

in  or evaluating the overall project cost.  In addition ence tha  FT
 pri  for the skill evel and ODCs for the id no ly justify the 

ls contract or the project (noted that no D ation an ngs was pre
ing e contract). In addition, there was no established eiling p ot-to-ex eed
nd terials ta

s, as new 
r was not increm

ork requ
entally fund

irements were identified an
ed, but co

propos itted; (4  In 
the was signific nt cost growth in the projec nitial bi 86 on Dece
3 m n through eptember 2003) due cited k; and (5) 

mpleted to nsure proper contract competition. 

6 – The pro
ed at the req

ect was a
uest of the Comman

warded under the ANSWER 
der Navy Region i

ntract 
n Ha

-and-M teria
n

ct re tuning xisting sys

thro
 

and administered; and actions and decisions were adeq
 
9T3SST001A – The project was awarded under th
Work was performed to provide network support to 

r numbers have been issued to date, primarily
osed by the client.  Authorized on August 6, 2003, the project’s proimp

million. 
 
Procurement Deficiencies included: (1) FTS did not adequately jus
contract for the project (noted that no Determination and Findings was prepared). In addition, the
established ceiling price or not-to-exceed amount; (2a) Inadequate doc
task order was competed through Fair Opportunity under the ANSWER contract, there was no documente

it.   In addition, no original proposal or
by the IT Manager; (2b) Inadequate documentatio
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sing 
ask order, no such justification has been documented 

rmance, this is 
 of $28.7 million and extended over 

a five-year ; and (2c) No acquisition plan was 

 
25. the U.S. Customs Service (now part of the Department of 

Homeland Security) in the design, implementation, testing and training of modern surveillance systems at 
selected Ports of Entry along the U.S./Mexican border.  The project is a Firm-Fixed price task order 
awarded on September 17, 2002 under the GWAC (Millennia-Lite) over a span of 5 years (base year & 4 
option years). 
 
Procurement deficiencies included: (1) There was no support for fair and reasonable pricing for the 
proposed labor in the contract.  FTS provided an explanation that prices compared favorably to a similar 
task performed by the same contractor.  However, there was no documented evidence such as written 
crosschecks on pricing between the two tasks.  Although not required, the Independent Government 
Estimate (IGE) is a tool to establish price reasonableness.  However, an IGE was not completed.  In 
addition, there was no evidence that FTS negotiated a better price for the skill level and ODCs for the 
project; and (2) No acquisition plan was completed to ensure proper contract competition.  
  

26. 9T3HKL762 – This task order was awarded to International Business Machines Corporation (IBM) under 
the Federal Supply Schedule 70. Task that provided IT management and consulting services for the 
Department of Navy.  The firm-fixed price contract is currently active and valued at approximately $2 
million. 
  
Procurement Deficiencies included: (1) There was no support for fair and reasonable pricing for the 
proposed labor in the contract.  Although not required, the Independent Government Estimate (IGE) is a 
tool to establish price reasonableness.  However, an IGE was not completed.  In addition, there was no 
evidence that FTS negotiated a better price for labor services that was required for the project; (2) No 
acquisition plan was completed to ensure proper contract competition; and (3) Although the contract was 
firm-fixed price, the labor rates incorporated in the award exceeded the Schedule 70 contract rates. 
Individual proposed rates were not compared to the maximum rates prior to award. 

  
27. 9T3APN006 – The task order was awarded under the ANSWER contract as a firm-fixed price.  The project 

requirement was the development of an intelligence, surveillance and reconnaissance master plan in 
support of the Combined Forces Command/United States Forces in Korea. Task order valued at 
approximately $1.5 million as of August 2003.  
 
Procurement Deficiencies included: (1) No acquisition plan was completed to ensure proper contract 
competition; (2) Designation of the Contracting Officer Representative was not on file; and (3) Due to the 
highly sensitive and classified nature of the task order (requiring Top Secret clearance), information may 
have been limited that precluded FTS from properly performing its contracting duties.  As a result, FTS was
unable to ensure itself that the work was actually performed. 

 
 

the period of performance was limited initially to only nine months.  Although FTS has been “exerci
option years” on what is considered to be a ten-year t
in the ITSS or otherwise provided.  Without an established ceiling price or period of perfo
essentially an open-ended task order that has been funded to the extent

r decisionsperiod with no documented analysis of pricing o
completed to ensure proper contract competition.  
 
9T2Z250TSA – This task order supports 



 

 

 
 
 
 
 



 
 
 

APPENDIX B 
 

SCHEDULE OF ENVIRONMENTAL TASK ORDERS 
PACIFIC RIM REGION 

 
Sample
Number Task Order 

Form 300 
Date Contractor 

Contract 
Vehicle 

Total Value  
Of Task  

 
Notes

33 9T1Y970A 30-Aug-00 URS Group, Inc. FSS $4,587,795 28 

34 9T0W280A 17-Jul-00 Anteon Corporation GWAC 551,524 29 

35 9T0R124A 13-Jun-00 Anteon Corporation GWAC 547,787 30 

36 9T1N091PG 31-Aug-01 Science Applications International 
Corporation FSS 441,397 31 

37 9T1S025LS 30-Jul-01 Tetra Tech, Inc. FSS 405,565 32 

38 9T0H003GO 7-Sep-00 High Technology Solutions, Inc. FAST 8 (a) 348,578 33 

39 9T1N081PG 18-Jul-01 Peer Consultants, P.C. FSS 258,870 34 

40 9T3SDS007 1-Oct-02 Sullivan Environmental Solutions 
LLC FSS 220,721 35 

41 9T3SFG014 1-Apr-03 Tetra Tech, Inc.  FSS 185,899 36 

42 9T3SFG015 17-Apr-03 Tetra Tech, Inc.  FSS 170,592 37 

43 9T1N023CM 1-Oct-01 Kleinfelder, Inc. FSS 114,309 38 

44 9T1N064PG 17-Jan-03 Montgomery Watson Americas, 
Inc. FSS 113,246 39 

45 9T3SDS008 30-Sep-02 Sullivan Environmental Solutions 
LLC 8(a) IDIQ 80,538 40 

46 9T2N048DW 19-Feb-03 Booz-Allen & Hamilton, Inc.  GWAC 65,897 41 

47 9T3SCK003 10-Feb-03 Science Applications International 
Corporation GWAC 56,580 42 

    Total $ 8,149,298  
 
 
NOTES: 
 

28.   Environmentally related task order that required responsive air quality support 

29.   Environmentally related task order that required water quality protection support  

30.   Task order that involved testing of hazardous and toxic chemicals 

31.   Task order that was an environmental investigation and feasibility study 

32.   Task order that was an environmental remediation and feasibility study 

33.   Environmentally related task order that involved management of hazardous waste materials 

34.   Task order that was an environmental remediation and feasibility study 

35.   Environmentally-related task order that required environmental services 

36.   Task order that was an environmental remediation and feasibility study 

37.   Task order that was an environmental remediation project  

38.   Environmentally-related task order that involved drilling, installing, & monitoring groundwater 

39.   Environmentally-related task order that involved site assessment to determine soil & water contamination 

40.   Environmentally related task order that involved solid waste characterizations and assessments 
41.   Environmental related task order that involved scoping wild and scenic river assessment & inventory of selected timber    

stands 

42.   Environmentally-related task order that required an air quality compliance audit 
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APPENDIX C 
 

SCHEDULE OF NON-IT TASK ORDERS 
PACIFIC RIM REGION 

 
 

Sample Form 300 Contract Tot
Number Task Order Date Contractor Vehicle 

al Value  
Of Task 

 
Notes 

48 9T2HKL713 14-May-02 Gregory Edeson, PA Government 
Services, Inc. FSS $2,208,460 43 

49 9T2HKL695 25-Jan-00 Gregory Edeson, PA Government 
 Services, Inc. FSS 819,933 44 

50 9T0B209A 30-Jun-00 SMF Systems FAST 8 (a) 698,557 45 

51 9T9E011A 18-Aug-99 Information Systems Support, Inc. GWAC 601,439 46 

52 9T2HG0052 16-Sep-02 Information Systems Support, Inc. GWAC 474,887 47 

53 9T1H660RW 27-Aug-01 Information Systems Support, Inc. FAST 8 (a) 436,249 48 

54 9T2S038FG 25-Sep-02 Information Systems Support, Inc. GWAC 371,780 49 

55 9T3SBB004 19-Sep-02 Information Systems Support, Inc. GWAC 293,627 50 

56 9TS2DS033 17-Apr-02 Sullivan Consulting Gr p 8(a) IDIQ 267,520 51 ou

57 9T3N068AB 3-Oct-02 Onan Corporation FSS 226,314 52 

58 9T3HG0056 11-Sep-02 Information Systems Support, Inc. GWAC 157,033 53 

59 9T1HJD059A 29-May-01 Computer Sciences Corporation FSS 149,000 54 

60 9T1HJD146A 1-Oct-01 Herman Miller FSS 116,433 55 

61 9T1HBP199A 2-Oct-01 SMF Systems Corporation FSS 107,133 56 

62 9T2N002CM 29-Jan-02 Information Systems Support, Inc. GWAC 103,114 57 

63 9T3H003JP 14-Apr-03 Information Systems Support, Inc. GWAC 102,010 58 

64 9T2N041KF 14-Jun-02 Anteon Corporation GWAC 66,571 59 

65 9T3SSS580 16-Apr-03 Herman Miller FSS 62,927 60 

66 9T3SBB020 27-Mar-03 Information Systems Support, Inc. GWAC 50,156 61 

67 9T1S034DS 26-Sept-01 Gray Systems, Inc. 8(a) IDIQ 31,519 62 

68 9T2N007SH 24-Jun-02 Information Systems Support, Inc. GWAC 17,505 63 

    Total $7,362,167  
 
 
NOTES: 
 

43.   Task order that required a study for utilities privatization efforts 

44.   Task order that required a study for utilities privatization efforts 

45.   Task order that required room renovation & expansion  

46.   Task order that required the hiring of a Budget Analysis 

47.   Task order that required theater level exercise planning support for the military branch  

48.   Task order that required the hiring of a nurse practitioner, an administrator, and an ophthalmology imaging technician  

49.   Task order that required the hiring of a community development management planner 

50.   Task order that required electronic input of data from various source documents  

51.   Per invoice review, reimbursement of costs involved structure improvements for a hazardous waste storage facility 

52.   Task order that involved the purchase of diesel generators and related components 
53.   Task order that required the coordination of telecommunication, transportation, and emergency service calls for the           

Navy 

54.   Task order that required room renovation 

55.   Task order that involved the purchase of office furniture 
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56.   Task order that involved the purchase of office furniture 

57.   Task order that required hiring of an employee to perform mailroom functions (sorting, metering, delivering, etc.) 

58.   Task order that required the hiring of a management analy

59.   Based on the Statement of Work, the scope of work involved arranging for travel and conference meetings 

60.   Task order that inv

61.   Task order that required the hiring of a document destruction officer  

62.   Task order that involved the purchase of a refurbished modular unit 

st 

olved the purchase of ergonomic office chairs for IT workstations 

63.   Task order involved the hiring of a civil engineer 
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APPENDIX D 
 

SCHEDULE OF REVIEWED FY 2004 TASK ORDERS 

Sample 
Number Task Order 

Form 300 
Date Contractor 

Contract 
Vehicle 

Total Value  
Of Task 

 
Notes

 

 Newly Awarded Task Orders     

69 9T4ZJKIS276 14-Apr-04 Science Applications Int’l Corporation GWAC $18,563,152 64 

70 9T4ZJKIS277 29-Apr-04 Prologic, Inc. FAST 8(a) 2,584,817 65 

71 9T3NML225 19-Mar-04 Exponent, Inc. Professional 
Engineering 3,544,672 66 

72 9T4SBGIS007A 28-May-04 Computer Sciences Corporation GWAC 1,857,234 67 

73 9T4TJSIS393 29-Mar-04 Digital Consulting Services FAST 8(a) 693,000 68 

Existing Task Orders with Modifications    

74 9T1Z280TSA 28-Sept-01 New Technology Management, Inc. GWAC $46,618,320 69 

75 9T1Y971A 25-Jul-00 SRS Technologies FSS 13,682,383 70 

76 9T1S011FG 5-Jan-01 ITS Corporation GWAC 8,301,193 71 

77 9T3NML210 14-Jan-03 Electronic Data Systems, Corp. FSS 58,018,949 72 

78 9T0Y104A 5-May-00 Anteon Corporation GWAC 3,673,964 73 
    TOTAL $157,537,684  

 
NO

    *Total Task Value represents either the greater of the Total Award Amount or Total Obligated Amount 
TES: 

Newly Awarded Task Orders 
64. No deficiencies were noted in the administration of this task order. 

  

 

65. Deficiencies included: No explanation for conclusion that price was fair and reasonable. 

orandum; No documentation to support price reasonableness; Acquisition 

69. No deficiencies were noted in the administration of Modification 8 dated 4/29/04 - A no cost modification was issued in 
t required. 

Deficiencies noted in review of modifications 14 (value of $90,690), 15 ($97,087), & 16 ($91,610) dated 04/23/04, 04/29/04, & 

 

 noted in review of modifications 36 ($147,140), 37 ($47,465), & 38 ($370,142) dated 03/30/04, 04/29/04, & 
pectively, included: FTS authorized two unsolicited modifications exceeding $100,000.  There was no established 

ceiling price and no documentation to support the level of effort or price reasonableness for other direct costs. 
 

  
66. Deficiencies included: Missing Negotiation Mem

Plan deficient; and Quality control checklists on file, but no evidence of required signatures. 
  

67. Deficiencies included: No established ceiling price for Time-and-Materials task; & quality control checklists on file, but no 
evidence of required signatures. 
  

68. Deficiencies included:  8(a) Pre-Solicitation Checklist was not completed, no evidence of evaluating labor mix/level of effort, & 
the market evaluation/analysis was inaccurate due to use of incorrect information. 

xisting Task Orders with Modifications E

2004, therefore, no checklis
  

70. 
05/26/04, respectively, included: Work was predominately non-IT in nature, & the period of performance was extended 
beyond the initial period of performance without option years included in the initial award.  A non-current Checklist was 
completed instead of the current version.  
  

71. Deficiencies noted in review of no cost modifications 19, 20, & 21 dated 03/02/04, 4/23/04, & 5/25/04, respectively, 
included: Work was predominately non-IT in nature, the period of performance was extended beyond the initial period of 
performance without option years included in the initial award.  Modification 21 added a new labor category.  However, there
was no documentation to support cost evaluation for the added labor. 
  

72. Deficiencies noted in review of modification 7 for $49,020, dated 3/10/04 –In May 2004, the Contract Review Panel cited 
“need to expand & strengthen SOW to indicate that the majority of the work is in the database support.”  In addition, the CRP 
cited the need to address questions on open market $21 million in other direct costs. 
  

73. Deficiencies
5/21/04, res
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MEMORA
 
 
 

 

2004 

NDUM FOR: JOSEPH J. BREWSTER 
REGIONAL INSPECTOR GENERAL FOR AUDITING 
PACIFIC RIM REGION (JA-9) 

 
G. STAMISONFROM: PETER 

 
 

REGIONAL ADMINISTRATOR 
PACIFIC RIM REGION (9A)     

 
SUBJECT:
 
 
 
This memo  Audit 

task orders, some which were traced back to FY99 
lthough th

of these tas
findings de
believes re
provided in
 
FTS has ta
FTS has in

andated measures, the Pacific Rim Region implemented the Acquisition Risk Mitigation Initiative (ARMI) 
 August 2003, specifically for the purpose of reducing acquisition risk.  ARMI prescribes specific 

rocedures that are to be followed before solicitation and award to mitigate risks throughout the acquisition 
process.  A critical aspect of the ARMI is the required Contract Review Panel process where a senior level 
group reviews all contract actions over $1 million.  In addition, a legal review is conducted for complex 
acquisitions and all acquisitions over $5 million.  ARMI is an evolving document and is currently 
undergoing its third iteration. 
 

U.S. General Services Administration

 
 

 
 Draft Report:  Review of Client Support Center, Region 9 

Federal Technology Service (FTS) Assignment Number A030205 

randum is in response to the subject FTS, Region 9, Client Support Center (CSC) Draft
Report.   
 
The first portion of the report entails a review of 68 
a e majority of task orders were awarded in FY00 and FY01.  It is emphasized that more than 85% 

k orders have been completed or have articulated exit strategies.  We acknowledge the overall 
lineated in the draft audit; however, there are areas in the report, which the FTS organization 
quire additional explanation and comment to enhance its overall clarity.  These comments are 
 the attachment to this memorandum.   

ken a proactive approach to minimize the inherent vulnerabilities in its acquisition processes.  
fused quality and compliance with regulations relative to its acquisitions.  In addition to FTS 

m
in
p
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The second section of the report reviewed 10 task orders dated from March to May 2004.   
The m in focus of this reply is to provide contextual clarification in response to the findings from the review 
of the 2004 task orders.  It is our position that the findings for the 2004 sample are of a nature which can be 
considered primarily lapses in the level of documentation, as opposed to the more profound concerns 
revealed in the initial audit sample.  Management has taken steps to strengthen documentation of award 
decisions and emphasized proper documentation to support each acquisition. 
 
Thank you again for the opportunity to garner valuable information as a result of the audit.  Should you have 
further questions, please contact Mr. Paul Galassi of m  staff at 415-436-8202.   
 
Attachment 
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PACIFIC RIM REGION 
FTS REPONSE TO AUDIT REPORT NUMBER A030205 

 
 
The following comments, clarifications, and recommendations are provided as responses to the subject draft 
audit report.  
 
• Pages 6 – Inadequate Competition 

 
FTS Response:  The observation of the audit report is duly noted.  FTS has emphasized the importance 
of documenting and filing acquisition information to provide sufficient evidence of fair competition for 
all procurements.  In August 2003, FTS Pacific Rim Region implemented surveillance and oversight 
procedures through Acquisition Risk Mitigation Initiative (ARMI) to improve the quality of 
documentation supporting its fair competition practices.   
  
With regard to the two projects identified in this section to illustrate instances of inadequate competition, 
we would like to provide the following points of clarification.  First, our review did not support the audit 
finding that the contracting officer took “extraordinary steps” to justify the client’s selection to provide 
IT Services for U.S. Forces Korea for the Global Command and Control System.  The contracting officer 
indicated that the award could have been made to either vendor, CSC or ISS.  ISS was selected because 
they offered the most benefits at no additional costs as delineated in their proposal; however, we 
recognize that the documents supporting the award decision did not adequately capture this point.   
 
In the second example, the report noted that the task order notification letter to support Navy family-
housing offices stated that Litton PRC was the incumbent contractor for the past three years on the 
project and its past performance was excellent.  This information was a statement of fact; however the 
incumbent’s level of performance should not have been disclosed.  The requirement was solicited 
amongst all the ANSWER vendors, and it is common practice to specify the incumbent contractor in the 
RFQ letter since it is a frequently asked question whenever a requirement is solicited.  Furthermore, the 
ordering guide for ANSWER recommends that incumbent information be included in solicitations to 
permit contractors to make informed decisions about proposing and/or developing teaming arrangement 
on requirements. 

 
• Page 8 – Improper Contracting Actions 

 
FTS Response:  FTS acknowledges the importance of remaining within the scope of the original task 
orders.  Proper documentation of acquisition files has been emphasized and implemented through 
instituted FTS and regional management controls.   
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• Page 8 – Frequent Use of Time and Material Tasks 
 
FTS Response:  Mana  least preferred 
contracting method and acknowledges the requirement to properly document the use of T&M task 
orders. To that end, it has taken he Determination and Findings 
necessary to justify T&M task orders are properly documented in the acquisition file.  FTS has put in 
place a structure that addresses this iss tation of management controls as 
prescribed by the regional ARMI document.   

 
• Page 9 – Inadequate Support for Fair and Reasonable Pricing  

 
FTS Response:  FTS concurs that the fair and reasonable determinations were not sufficiently 
d
implemented management controls and processes to monitor the fair and reasonable analysis and to 
e acquisition file.   

 
• Page 9 – Improper Use of the IT Fund 

 
FTS Res
Information Technology (IT) and the proper use of the IT Fund.  Discussions on a task order by task 
order bas
Task orders that were outside of current guidelines have been terminated or have a planned exit strategy.  
IT scope iew by managers and contracting officers alike.   

 
• Page 10- Misuse of Contract Vehicle 

 
FTS Response:  FTS has an increased emphasis in acquisition planning in light of the issuance of the 
GSA Order OGP 2800.1 dated January 1, 2004.  The Acquisition Plan documents the rationale and 
decision procureme
Through surveillance procedures outlined in ARMI, the acquisition strategy and contracting vehicle are 
evaluated  acquisition plan.   
 

• Page 12 – Other Issues 
 
FTS Response:  This section addressed concerns about highly sensitive and classified support services 
for a USFK intelligence organization in Korea.  The concern was whether an FTS associate without a 
Top Secret, Sensitive Compartmented Information security clearance could access information required 
to properly determine pricing and monitor deliverables.  FTS is aware of the critical nature of our 
national security clients and the importance of properly administering acquisitions in a secure 
environment.  For the task order in question, scope, pricing, skill levels,  
performance criteria, and task order management information are unclassified.  It should be noted that 
the associate currently assigned to administer this task order (since October 2003) possesses a Top Secret 
(SCI) clearance.  The associate originally initiating the task order currently is pending a Top Secret 
clearance.   

gement understands that Time and Materials (T&M) is the

 steps to ensure that in such instances t

ue through the implemen

ocumented in the acquisition files. To ensure compliance with this acquisition requirement, FTS has 

nsure that the process is properly documented in the 

ponse:  FTS has developed and distributed policy and guidelines outlining what constitute 

is are now presented to management in cases where an IT opportunity may be in question.  

 will remain a major area of rev

process used to determine the type of contract vehicle best suited for each nt.  

 as part of a sound and viable
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• Page A-1 – Appendix A:  Schedule of Orders Reviewed in Region 9 

Section:  “Inadequate Support for Fair/Reasonable Pricing” 
 
FTS Response:  The section entitled “Inadequate Support for Fair/Reasonable Pricing” and its subsection 
“No Attempt to Negotiate Better Pricing” may be misconstrued in that it incorrectly implies that a fair 
and reasonable pricing analysis for labor and material was not conducted in the reviewed task orders.  
Based upon inquiries from operational managers and contracting officers, a price analysis is conducted 
on vendor bids as part of the award process.  Our assessment confirmed that the acquisition files 
inadequately reflected our process and findings.  FTS has instituted management controls and a review 
structure to ensure that fair and reasonable pricing is documented in the acquisition file.  We request 
these titles be changed to:  “Inadequate Documented Support for Fair/Reasonable Pricing” and 
“Negotiated Better Pricing” respectively.  

 
• Page D-1 – Appendix D:  Schedule of Reviewed 2004 Task Orders 

A subsequent evaluation was performed by FTS with regard to the audited items delineated in Appendix 
D, entitled, “Schedule of Reviewed 2004 Task Orders.”  We note that 2 of the 10 task orders possessed 
no deficiencies.  We are in general agreement with the audit findings enumerated for the task order 
samples with the following clarifications and exceptions:  

 
General response: 
o Sample 72 references a task order that will be completed in November 2004.  
o Samples 75 and 76 are FY01 task orders, which have exit strategies and have expiration dates of 

September and October 2004 respectively.  While the samples contain a significant IT 
component, we acknowledge that professional services would be more in consonance with the 
requirements.  

o Sample 77 entails a task order in which $21 million in other direct costs has been addressed in a 
memorandum for the record and uploaded into ITSS.  

o Sample 78 is an FY00 task order will be completed in December 2004.  Documentation to 
support the price reasonableness of the labor and other direct costs for these modifications has 
been included in ITSS.   

o The report also addressed concerns about the lack of a signed checklists or the use of an outdated 
checklist (Samples 71, 72, and 75).  While we are in agreement with this finding, we note that 
the identity of the contracting officer completing the checklist may be determined from the GSA 
Form 300.  In any event, the overall intended purpose of the checklists was achieved.     
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Specific response: 
o Sample 70   

 
FTS Response:  The analysis provided by the Contracting Officer (CO) was performed in 
accordance with FAR 19.806 (b) and sufficiently determined that the price is fair and reasonable 
relative to the existing market price conditions.   

 
Pursuant to FAR Part 15.402, the CO made the determination that certified cost and pricing data 
were not required.  The prime contractor’s general and administrative (G&A) expenses on the 
subcontractor’s total cost, including the subcontractor’s G&A, are allowable and allocable.   

 
From our assessment of the documentation, the CO performed an acceptable price analysis; and 
his/her determination as to the level of detail necessary relative to specific elements of cost and 
price to justify award was sufficient.   

 
o Sample 71 

 
FTS Response: The price negotiation memorandum was incorrectly titled, but was located in 
ITSS, under the Market Analysis.  The CO made a determination that the final price was fair and 
reasonable.  The acquisition plan was updated and inserted into ITSS. The audit report did not 
provide specific information to support the phrase “little value added by GSA in the procurement 
process.”  It should be noted that a part of the GSA value added service includes financial, 
billing, and reconciliation support functions in addition to task order management and 
administration.  Therefore we request that this statement be deleted from the report. 

 
o Table of Reviewed 2004 Task Orders 

 
FTS Response: We recommend that a column be inserted adjacent to the Total Value of Task, 
which would be titled, “Dollar Value of Modification.”  The table does not include the dollar 
amount of the task orders modifications under review.  The information, as provided, can be 
misleading, for example, Sample 76 shows the task dollar value at $8.3M, yet the task order’s 
modifications being reviewed consisted of “no cost” mods necessary to exercise the exit strategy 
on this FY01 task order; and Sample 75, terminated in September 2004, shows the task dollar 
value at $13.7M, yet the task order’s modifications necessary to complete this FY01 task were 
less than $100K each.    
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Objective, Scope, and Methodology 
 
The objective of this review was to provide ials on recent actions 
the CSC enting s.  We performed a limited 
review of a udg m wly authorized task orders and 
five modifications to existing task orders) authorized from March to May 2004.  We did 
not perform all  pleted in our p dit, 
such as the contract procur or pre-existing task orders.  Instead, 
we: 
 
 Discussed the implem fice Initiativ a

controls with Regional FTS officials; and 
 
 Performed limited tests of contract administration for the ten task orders to 

dete in es and direc
 
This review was conducted from June to August 2004 in accordance with generally 
ac

information to FTS offic
 has taken in implem  control improvement

n task orders (five ne j mental sa ple of te

 of the audit steps for this review that were com rior au
ement administration f

entation of Central Of es and loc lly mandated 

rm e compliance with the new initiativ tives. 

cepted Government auditing standards. 
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RESULTS OF AUDIT 
 
Our review indicated that the Central Office Initiatives, as well as Regional Directives 
have been implemented, and administration of task orders has improved.  However, we 
noted
contra
management oversight is needed to ensure adherence to the initiatives and to minimize 
the ri
 
Regional Directives were initiated to enhance controls over contract procurement.  In 
October 2003, acquisit
of cre
are in compliance with FAR and terms and conditions of the contracts.  In addition, to 
ensure that three quotes are obtained for Department of Defense acquisitions in excess 
of $100,000 as required by Section 803, FTS associates are required to post any 
requests for quotations on the agency’s electronic quote system (E-Buy), whereas, 
Central Office guidance merely suggests this option. Region 10 also requires FTS 
associates to obtain three bids electronically for civilian clients. 
 
FTS management, including the Assistant Regional Administrator, have initiated 
quarterly reviews of sample task orders to provide further assurance that contract award 
and administration are proper and that Central Office Initiatives are followed. 
 
Although the initiatives appear to have led to improvements since our prior audit, the 
required pre-solicitation checklist was not completed for any of the five newly awarded 
task orders.  For four of the five task orders, the Independent Government Estimate was 
inadequate.  In addition, for two of these four task orders (those valued in excess of $5 
million each), we noted no evidence that the required review for legal sufficiency was 
performed; and there was no formal designation of the contracting officer’s 
representative.  
 
For the five modifications to pre-existing task orders, FTS generally complied with 
Central Office Initiatives and Regional Directives.  However, we noted areas of concern 
that did not affect the modification under review but was disclosed to FTS (See Notes 
6 – 9, Appendix A).   
 
Appendix A provides information on the results of review of the ten task orders. 
 
Conclusions

 instances of noncompliance with the mandatory initiatives and exceptions in the 
ct administration for the newly awarded task orders.  As a result, continued 

sks of improper contract procurement practices.   

ion officials established a Contract Review Board for the purpose 
ting an internal review process to ensure that IT acquisitions and administration a

 
 
The task orders reviewed from 2004 indicated that the Northwest/Arctic Region is taking 
corrective actions to minimize the risks of improper contract procurement practices 
through management oversight and adherence to Central Office Initiatives.  Our limited 
review of task orders issued from March to May 2004 indicated that improvements were 
being made, but we identified some of the same issues as found in our January 2004 
audit report.  Given the exceptions noted in the sample of 2004 task orders, there is a 
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need for management’s continued attention to improving controls.  The Office of Audits 
will conduct a more comprehensive testing of internal controls throughout the CSC 
program in FY 2005.   
 
Recommendations 
 
Based on the comprehensive recommendations contained in Audit Report Number 
A020144/T/5/Z04002, dated January 8, 2004, no further recommendations are deemed 
necessary at this time. 
 
Management’s Comments 
 
The Regional Administrator concurred with the results as presented in this report, but 
stated the Statement on Internal Controls was somewhat confusing and unclear.  We 
have reworded this section to clarify that we will be performing a more comprehensive 
analysis in FY 2005 (See Appendix B for Management’s Comments). 
 
Internal Controls 
 
We assessed the internal controls relevant to the CSC procurements to assure that they 
were made in accordance with the FAR and the terms and conditions of the contracts 
utilized.  In our prior review of the Northwest/Arctic Region, we identified improper 
procurement practices such as the inappropriate use of the IT Fund, improper 
contracting actions such as sole source procurements and split procurements, and non-
compliance of acquisition regulations. We believe that an effective internal control 
structure, with the on-going endorsement of management, would have identified and 
prohibited many of the inappropriate procurement practices we noted.  
 
Our limited review of contracting actions from March to May 2004 did not identify any 
significant issues that would indicate that the procurements were not in accordance with 
the FAR and terms and conditions of contracts utilized.  Although the Region has taken 
action to strengthen controls over procurements in order to minimize the risks of 
improper contracting practices, we found instances in which controls were not followed. 
Consequently, the Region must maintain vigilance and continue to improve controls 
over CSC procurements to ensure that risks over improper contracting actions are 
minimized.  The Office of Audits will conduct a more comprehensive testing of internal 
controls throughout the CSC program in FY 2005. 
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APPENDIX A 

 A-1  

SCHEDULE OF REVIEWED TASK ORDERS 
IN THE NORTHWEST/ARCTIC REGION 

 
Sample 
Number/ 

Notes Task Order 
Form 300 

Date Contractor 
Contract 
Vehicle63

Total Value 
Of Task* 

Newly Awarded Task Orders  

1 A4S17B0286 07-Apr-04 Northrop Grumman Information 
Technology, Incorporated MOBIS $190,452

2 A4S17S0187 31-Mar-04 Total Resource Management FSS – IT 5,957,553 

3 A4S17S0187A 31-Mar-04 Technology Associates International 
Corporation FSS – IT 7,971,984

4 A4S47B0262 23-Mar-04 3H Technology, LLC FSS – IT 602,092

5 A4S47B0326 03-May-04 Soza & Company Ltd. FSS - IT 286,162

Existing Task Orders with Modifications  

6 A1S97B0181 27-Jul- 01 Anteon Corporation FSS - IT $3,053,198

7 A3S17B0317 27-Mar-03 Anteon Corporation PES 1,464,154

8 A3S68E0280 03-Dec-02 Information Systems Support, 
Incorporated FAST 8(a) 1,062,775

9 A3S69S0420 13-Feb-03 LEXISNEXIS Group FSS - IT 1,951,465

10 A3S97B0376 02-Apr-03 Grey Hawk Systems, Incorporated FSS - IT   45,794,732

    Total            $68,334,567
          *Total task order value represents (1) initial established price including all options; plus (2) any funding increases                
due to added scope requirements or period of performance extensions (i.e., cost growth) 

NOTES: 
Newly Awarded Task Orders 

 
1. The pre-solicitation checklist was not completed as required. 

  
2. The acquisition, which was in excess of $5 million, was not reviewed for legal sufficiency as required.  The Independent 

Government Estimate prepared by the client was inadequate because it did not address the same requirements or period of 
performance as the contractor’s proposal.  The pre-solicitation checklist was not completed as required.  And the duties of the 
contracting officer’s technical representative were performed by the client with no formal (written) delegation. 
  

3. The acquisition, which was in excess of $5 million, was not reviewed for legal sufficiency as required. The Independent 
Government Estimate prepared by the client was inadequate because it did not address the same requirements or period of 
performance as the contractor’s proposal. The pre-solicitation checklist was not completed as required.  And the duties of the 
contracting officer’s technical representative were performed by the client with no formal (written) delegation 
  

4. The Independent Government Estimate prepared by the client was inadequate; it was identical to the contractor’s proposal.  
In addition, the pre-solicitation checklist was not completed as required. 
  

5. The Independent Government Estimate prepared by the client was inadequate; it consisted of lump sum (firm-fixed price) 
amounts, and not in sufficient detail to be useful in evaluating the contractor’s proposal.  In addition, the pre-solicitation 
checklist was not completed as required. 

.

                                                 
63Legend 
 MOBIS (Management, Organization, and Business Improvement Services) – Federal Supply Schedule 874 
 FSS-IT  - General Purpose Commercial Information Technology Equipment, Software, and Services – Federal Supply Schedule 70 
 PES  (Professional Engineering Services) – Federal Supply Schedule 871 
 FAST 8(a) (Federal Acquisition Services for Technology) – A Multiple Award Indefinite Delivery/Indefinite Quantity contract 
 Schedule for small, disadvantaged businesses 
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Existing Task Orders with Modifications 
  

6. Modification 5 dated March 31, 2004, was issued to de-obligate funds and initiate closeout, 21 months after the task expired 
on June 30, 2002. 
  

7. Modification 1 dated April 7, 2004, was issued to add incremental funds to the task order, after the period of performance for 
the base year expired on March 30, 2004 (i.e. the task order was no longer in force after March 30, 2004).  The first option 
year was not exercised, and the task order is being closed-out. 
  

8. Modifications 9 and 10 were dated March 31, 2004 and May 19, 2004, respectively.  Modification 10 was issued to extend the 
period of performance to “cover” a lapsed period of 19 days. The task order was initially awarded under a FAST 8(a) contract 
for a one-year term, and extended numerous times for additional 6-month periods.  It was inadvertently allowed to lapse on 
April 30, 2004 and is in the process of being closed-out. 
  

9.  Modification 3 dated March 12, 2004 was a no cost modification to extend the period of performance for 30 days.  FTS is 
currently in the process of initiating closeout procedures.  
  

10. No deficiencies were noted in the administration of Modification 5 dated March 31, 2004. 
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RESULTS OF REVIEW 
 
Our sample of 30 task orders identifies significant, but relatively isolated instances of 
procurement irregularities. All task orders examined were deficient with respect to 
documentation.  Other irregularities included inappropriate use of the IT Fund, excessive 
period of performance extensions, work performed outside the scope of the base contract, 
and inadequate price analysis. These irregularities were confined to four unique 
requirements, one of which, for the State Department, is the common source for five of t
task orders included in our sample. 
 
Several factors contributed to the problems we identified.  One is a tendency to accept 
client-driven solutions.  Client drivers, such as expediency, flexibility and the ability to 

eal with a known source can at times be at odds with the tenets of good procurement 

he 

r is the absence of formal review procedures, which over time leads to a 
procurement quality as omissions and shortcuts develop into the standard 

he region has instituted significant control enhancements, which began to take effect 

 

on 
se 

Diplomatic Security.  The SOW 
for these task orders include such items as firearms instructors, medical technicians, 
warehouse personnel, etc.  Additional details and problems regarding these task orders are 
shown in the next section.  The sixth is Task Order 11BJG6930001 (FY03, #20) for 
$3,339,096 for the Department of Transportation, Federal Highway Administration.   This 

d
design.  Anothe
degradation of 
practice.  Finally, we observed a tendency to relegate procurement design to a rote 
administrative action; contracting officers were not routinely party to the initial acquisition 
planning process.  Taken as whole, the control environment within the CSC’s was in need 
of improvement, because it permitted and did not detect the procurement lapses identified 
in this review.  However, we found nothing inherent to that environment that discouraged 
good procurement practices by conscientious contracting officers. 
 
T
approximately March 2004.  At the Administrator’s request, we attempted to assess the 
impact of these changes and include that assessment in this report.  As of the close of 
fieldwork, there were too few examples on which to base a conclusion.  See Appendix C 
for a detailed discussion of this aspect of our review. 
 
Inappropriate Use of the IT Fund 
In 23%, or seven out of thirty of the task order awards we reviewed, the CSC engaged in 
inappropriate contracting practices to procure, on behalf of clients, services which did not
meet the intent of the IT Fund or FAR definitions. 
 
Task Order Number 11LWM212049 (FY03, #28) in the amount of $555,275 was issued 
2 July 2002 to Cameron Consulting Group, Inc. for the National Guard.  The main purpo
of this task order, the production of a youth symposium on emotional intelligence, is 
clearly not IT related.  The task order was closed at its completion. 
 
Six task orders in our sample were issued to Advanced Resource Technologies.  Five of 
the task orders were for the State Department, Bureau of 
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SOW included a Logistics Coordinator, Records Aides, and Librarian.  None of the 

for the Department of Transportation was also in the closeout process and will 

urity, have included numerous period of 
ns.   There is no documented justification for these extensions 
ditional effort was/is required, nor was the contracting officer able to 

Growth

0% 

services procured through any of these task orders were IT related.  Upon completion of its 
own internal review, the CSC opted to extended the task orders for the State Department 
through 30 September 2004, to allow the client time to find another contract vehicle.  The 
ask order t

be re-competed. 
 
Extending the Task Performance Period Without Justification 
The five task orders issued to Advanced Resource Technologies, Inc. for the State 
Department, Bureau of Diplomatic Sec
performance extensio
explaining why the ad
provide one.  There were no option periods included in the Statement of Work or 
Proposals.  The same statement of work was used for all five task orders.  We attempted to 
contact the client, but were unable to do so.  These extensions resulted in significant cost 
growth.  They are summarized as follows: 
 

Task Order 
Number 

Original Period of 
Performance 

Current Period of 
Performance Original $ Current $ % 

11LDF0010 5/26/1999-4/11/2000 12/31/2004 $14,514  $909,990  617

1

11

1LDF0011 5/26/1999-4/11/2001 1/15/2004 436,402 2,999,952 587% 

LWM191002 8/31/2001-12/31/2001 9/15/2004 191,280 2,121,341 1009% 

11LWM191003 9/24/2001-7/5/2002 7/31/2004 598,955 2,999,968 401% 

11LWM192022 8/15/2002-7/31/2003 9/15/2004 84,468 545,814 546% 

  Total $1,325,619  $9,577,065   
 
Both Acquisition Solutions and the National Capital Region’s in-house review panel 
examined these task orders. As a result, the CSC has decided to close them out by 30 
September 2004, allowing the State Department time to find an alternate contract vehicle. 
 
Work Performed Outside Scope of Base Contract 
Advanced Resource Technologies had an 8(a) contract for IT services against which six 
task orders in our sample were awarded.  However, none of the job categories on the task 
order were IT related.  The task orders include services for firearms instructors, medical 
technicians, warehouse personnel, etc. These task orders are neither IT related or within the 
scope of their  8(a) contract. These task orders totaled $12,916,161 ($9,577,065 plus Task 
Order 11BJG693001 (FY03, #20) for $3,339,096). 
 
File Documentation - Time and Material Type Tasks 
We found that the CSCs frequently used time-and-materials type task orders (T&M).  Of 
the 30 orders for services that we reviewed from a judgmental sample, 24, or 80 percent 
were T&M.   A T&M contract provides for acquiring services on the basis of direct labor 

 XI-2



GSA/OIG/A040102/T/W/Z05004   

hours at fixed hourly rates and materials at cost.   These task orders have documentation 
quirements specified in FAR 16.601: 

“A time and materials contract may be used (1) only after the contracting 
officer executes a determination and findings that no other contract type is 
suitable; and (2) only if the contract includes a ceiling price that the 
contractor exceeds at its own risk.  The contracting officer shall document 
the contract file to justify the reasons for the amount of any subsequent 
change in the ceiling price.” 

 
Of the 24 T&M orders in our sample, none of the order files included documented 
determination and findings (justification for their use) or defined a contract ceiling amount 
(not to exceed amount). 
 
File Documentation - Other 
There were considerable documentation deficiencies with Task Order 11DL10045 (FY03, 
#3).  The CSC issued this task order to OAO Corporation on 30 June 2000 in the amount 
of $2,464,204, followed by multiple modifications to extend the period of performance.  
The original task order was to be completed by 30 December 2000.  As of the end of our 
fieldwork, OAO was working under modification number 29, scheduled to end on 15 July 
2004.  The aggregate value of the task order has increased from $2.4M to $16.1M. 
 
The history of this procurement as viewed from the official contract file gives the 
appearance of a procurement that had substantially outgrown its initial scope, both in terms 
of the specific work to be performed as well as the period of performance.  However, 
information attained from a client interview suggests there is adequate justification for 
multiple period-of-performance extensions and related cost growth: the extensive 
modifications resulted from unanticipated technical difficulties that delayed both the 
integration project that was the core of this task, as well as a related but separate task to 
replace the Integrated Task Order Management System (ITOMS).  Further, because the 
OAO task was awarded as a time and materials type order, all performance risk factors are 
borne by the client.  Accordingly, after differentiating project issues from procurement 
issues, we have classified our findings primarily as a failure to document pertinent 
information.  We comment further on the issue of price reasonableness as it relates to cost 
growth in the following section.  
 
ITOMS is a custom application used to manage order funding that had been developed and 
supported by Lockheed Martin, formerly OAO, for several years.  ITOMS was originally 
developed by OAO.  The current task order administered by NCR supports (1) operations 
and maintenance of the legacy standalone, (2) the major reengineering effort underway to 
integrate ITOMS with ITSS via the Common Oracle Data Base (CODB) to improve data 
reliability that was a recurring issue with the stand-alone ITOMS and ITSS, and (3) for 
ongoing operations of the integrated ITOMS since the regional deployment was 
incremental.  Planned implementation was early 2001.  As explained below, 
implementation was delayed, as is implementation of a system slated to replace ITOMS 

re
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(referred to below as “3GS” and/or “GSA Preferred”).  As such, ITOMS support remains 
an essential task for a currently indeterminate future period. 
 
As explained by the client: 

“This effort ran into technical challenges both from the applications 
integration perspective and data conversion perspective and took longer 
than planned.  This development was completed in the Spring of 2002 and 
the Deployment (to include extensive data conversion efforts) was started in 
the Summer of 2002 and completed in Summer of 2003.  It made no sense 
during this time to re-compete since it would have jeopardized a critical 
complex initiative at the worst possible time.  After integrated ITOMS 
development and deployment was completed, it was six months until the 
3GS was to have been fully deployed.  Since ITOMS was to be retired after 
3GS was fully deployed, it did not make sense to re-compete a contract for 
a short period especially since resources were being phased out to ramp 
down support of the legacy system.  The incremental funding approach was 
a conscious one in order to periodically review resources to see what could 
be further transitioned off the project. 

NCR has started activities to re-compete ITOMS support.  It is uncertain at 
this point when ITOMS will be completely retired since it may be needed on 
a very small scale for reference and research even after all regions cut over 
to GSA-Preferred.” 

 
Our understanding is that dialog between the client and CSC was ongoing but not formally 
documented or integrated into the procurement files.  The discussion appears to have 
bypassed the contracting officer, as the files did not support, nor was the contracting 
officer able to explain the basis for his actions. 
 
Lack of Support for Fair and Reasonable Pricing 
For six of the orders for IT services that we reviewed, there was insufficient documentation 
to support that the Government received a fair and reasonable price.  According to FAR 
15.402, Contracting Officers must purchase supplies and services from responsible sources 
at fair and reasonable prices.  If this cannot be determined through competition, an analysis 
of the contractor’s proposal should be performed on the cost elements. The technical 
element of this analysis is discussed in FAR 15.404-1(e)(2) which states, “At a minimum, 
the technical analysis should examine the types and quantities of material proposed and the 
need for the types and quantities of labor hours and the labor mix. Any other data that may 
be pertinent to an assessment of the offeror's ability to accomplish the technical 
requirements or to the cost or price analysis of the service or product being proposed 
should also be included in the analysis.” 
 
The following six task orders contained no evidence that anyone evaluated the level of 
effort and labor mix to ensure that the labor categories and hours proposed were necessary: 
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• 11DL10045 (FY03, #3) to OAO Corporation (FSS MAS Contract)  
• 11BJG693001 (FY03, #20) to Advanced Resource Technologies, Inc. (Fast 8(a))  
• 11LWM191002 (FY03, #23) to Advanced Resource Technologies, Inc. (Fast 8(a))  
 11LWM191003 (FY03, #24) to Advanced Resource Technologies, Inc. (Fast 8(a))  

• 11LWM192022 (FY03, #25) to Advanced Resource Technologies, Inc. (Fast 8(a))  
• 11VAM0026 (FY03, #26) to Seta Corporation (Fast 8(a))  

 
In addition, there is no documentation to support an evaluation of Other Direct Costs on 
task orders 11DL10045 (FY03, #3) to OAO Corporation and 11BJG693001 (FY03, #20) 
to Advanced Resource Technologies, Inc.  The details of these task orders are provided in 
previous sections. 
 
Causes of Improper Procurement Practices 
Several factors contributed to the problems we identified.  One is to some extent a cultural 
phenomenon, and that is an FTS tendency to prioritize client satisfaction, on the surface a 
very positive thing.  In some cases though, this may lead FTS to accept client-driven 
solutions arrived at without due consideration to the procurement requirement itself.  The 
client comes to FTS for its procurement and technical expertise, motivated more by 
expediency, flexibility and in some cases a desire to deal with a known or proven source of 
services.  Unfortunately, the client’s goals may be at odds with the tenets of good 
procurement design.  It is not the case that good procurement design and customer 
satisfaction are naturally at odds, but in the extreme there can be conflict.  A balance must 
be achieved.  Customer satisfaction is a relevant concept only if it occurs within the 
boundaries of the procurement regulations. 
 
Another identified cause is the absence of formal review procedures or a meaningful 
oversight function.  Shortcuts or omissions never detected, such as the contracting officer’s 
failure to execute a required determination and finding, become standard practice through 
repetition.  We found for example the same type of deficiencies repeated by the same 
contracting officer on different procurements.   
 
Finally, we observed a tendency to relegate procurement design to a rote administrative 
action; contracting officers were not routinely party to the initial acquisition planning 
process.  Contracting Officers did not become involved until late in the procurement 
process, usually after the ITM had already made some of the more significant procurement 
decisions such as selecting the vendor, or deciding which contract vehicle to use.  
However, the ITM’s do not have the same level of training and experience as the 
Contracting Officers.  The late involvement often left the CO with an incomplete picture of 
the acquisition (having to rely primarily on the information in ITSS) and limited 
timeframes in which to perform their functions. 
 
Taken as a whole, the control environment within the CSC must be considered deficient to 
the extent that it permitted and did not detect the procurement lapses identified in this 
review.  However, we found nothing inherent to that environment that discouraged good 

•
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procurement practices by conscientious contracting officers.  To address these internal 
control weaknesses the National Capital Region revised its procedures for awarding and 
administrating task orders.  The region established acquisition teams made up of 
contracting officers, ITM’s, management officials, and legal representation in the second 
quarter of FY04.  The team works through procurement issues including whether to the use 
the Information Technology or General Supply Fund, what is the appropriate type of 
contract vehicle, and what is an appropriate timeline for the acquisition.  The CO does now 
have a major role as part of the acquisition teams from the beginning of the procurement.  
The Contracting Officer assigned to the task order and the acquisition team makes 
decisions jointly. All acquisitions undergo legal review if they exceed $100,000.  Also, 
CO’s are encouraged to present the advantages of competition to their clients, unless the 
requirement is unique.  At this point, it is too soon to evaluate the effectiveness of the 
changes, but based on very limited observations, we are encouraged.  Please refer to 
Appendix C for details of our efforts to assess the efficacy of the control enhancements.  
 
Conclusion 
We found that the NCR Client Support Center did not make and administer procurements 
in accordance with some significant aspects of the Federal Acquisition Regulation (FAR) 
or the terms and conditions of the contracts utilized.  The practice does not appear to be 
widespread in this region. There were instances of inappropriate use of the IT Fund, 
excessive period of performance extensions, work performed outside the scope of the base 
contract, and inadequate price analysis. Task order documentation, however, was 
uniformly deficient. 
 
As a result, the clients that depend on the CSC for its procurement expertise may not have 
received the level of service, assurances of regulatory compliance and fund stewardship to 
which they were entitled.  The factors contributing to these circumstances were several 
weak aspects of internal control, a procurement process that minimized the contracting 
officer’s involvement at the critical project planning phase and a tendency to over-
accommodate client preferences even at the cost of good procurement practice. 
 
Prior OIG audit work completed in other regions64 has identified a solution that entails a 
comprehensive strategy focused on the structure, operations and mission of the CSC as 
well as the control environment.  Recommendations from that report target the global 
aspects of FTS' CSC program.  Each region, however, operates with a great deal of 
autonomy.  In NCR, FTS has taken the initiative to identify procurement vulnerabilities 
and has modified its procedures accordingly.  As of the cutoff point for fieldwork under 
this review, it is premature to assess the impact of these changes.  In fact, only one task 
order in our FY04 sample (see Appendix C) is truly representative of a wholly new 
procurement action executed under the revised procedures.  That single example was well 
documented and exhibited no procurement irregularities. 
 

                                                 
64 GSA Office of Inspector General; Audit of Federal Technology Service’s Client Support Centers; issued 
January 8, 2004; report number A020144/T/5/Z04002. 
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Recommendations 
 Based on the comprehensive recommendations contained in Audit Report Number 
A020144/T/5/Z04002, dated 8 January 2004, no further recommendations are necessary at 
this time. 
 
Mana
Managem e 
taken to i
specializ
Pegasys 
 
Intern
Our rev f internal control relevant to the 
CSC's procurements made in accordance with the FAR and the terms and conditions of the 
contracts utilized.  In light of the findings presented above, we question the efficacy of the 
overall  faile
manage
going e
to deter
conduc
during 
 

gement’s Comments 
ent concurred with our findings and conclusions. In Appendix A they discuss the actions they hav

mprove operations in the CSC including reengineering work flow to leverage associates’ 
ed expertise, enhanced internal controls, more associate training, and developing a tool using ITSS, 
and NEAR to control procurements. 

al Control 
iew provided the basis for a limited assessment o

 control environment as it d to bring these items to the attention of 
ment.  We believe that an effective internal control structure, which has the on-
ndorsement of management, would have identified and prohibited or at least served 
 the inappropriate procurement practices we noted.  The Office of Audits will 
t a more comprehensive testing of internal controls throughout the CSC program 
fiscal year 2005. 
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 State Dept CO#7 Jun-00 Apr-03 2.8 18,508,396$    18,508,396$        0%

M
A

S

FA
ST

 8
(a

)

O
th

er
 G

W
A

C

1 Andersen Consulting X

2 Anteon ec-9

3 OAO

4 Anteon X

5 Next Generation

6 BearingPoint

7 SNVC L.C. X

8 Dynamics Resea X

9 NGIT 12,690,672$    21,558,628$        70% X

10 NGIT DHS CO#6 Sep-03 Nov-03 0.2 413,757$         413,757$             0% X

11 PEC S n CO#1 Sep-03 Apr-04 0.6 12,072,867$    12,162,278$        1% X

12 Techn CO#1 Sep-03 Apr-04 0.5 849,950$         681,123$             -20% X

13 FCN

14 CACI X

15 ACS X

16 CACI X

17 Sterling Software X

18 Anteon 0% X

19 Abacus Technol X

20 ARTI X

21 ARTI X

22 ARTI X

23 ARTI X

24 ARTI 401% X

25 ARTI 1.8 546% X

26 SETA X

27 SETA X

28 Cameron Consu X

29 Cameron Consu X

30 Cameron Consu X

Total 11 6

Average % 37% 20%

FEMA CO#1 D 9 Jun-03 3.5 1,424,994$      28,473,908$        1898% X

GSA CO#3 Jun-00 Apr-04 3.8 2,464,204$      16,101,290$        553% X

Army CO#3 Sep-00 Oct-02 2.1 9,269,123$      9,604,380$          4%

State Dept CO#7 Nov-00 Sep-03 2.9 18,200,034$    18,200,034$        0% X

HUD CO#6 Dec-01 Jul-04 2.6 15,676,885$    16,917,411$        8% X

Army CO#3 Sep-02 Feb-04 1.4 27,810,576$    27,810,576$        0%

rch Air National Guard CO#5 Sep-02 Sep-03 1.0 36,602,927$    36,961,327$        1%

DHS CO#6 Mar-03 Oct-03 0.6

olutions NAVY Litigatio

ology TEAM DOT Maritime

USA Community CO#3 Sep-03 N/A N/A 132,541$         132,541$             0% X

Army C0#4 Jan-01 May-04 3.4 $3,329,416 13,286,605$        299%

Labor CO#7 Jun-02 Feb-04 1.7 4,958,795$      19,019,266$        284%

Navy CO#1 Oct-00 May-03 2.6 143,064,634$  143,064,634$      0%

Naval CIS CO#1 May-01 Jan-04 2.6 9,028,666$      7,826,334$          -13%

Walter Reed CO#3 Jul-03 Jan-04 0.6 599,539$         599,539$             

ogy DOT - RSPA CO#3 Sep-03 Mar-04 0.6 178,310$         178,310$             0%

FHA CO#2 Feb-03 Apr-04 1.2 3,339,096$      3,339,096$          0%

State Dept CO#1 May-99 Jul-04 5.2 14,514$           909,990$             6170%

State Dept CO#1 May-99 May-03 4.0 436,402$         2,999,952$          587%

State Dept CO#3 Aug-01 May-04 2.7 191,280$         2,121,341$          1009%

State Dept CO#3 Sep-01 May-04 2.7 598,955$         2,999,968$          

State Dept CO#3 Aug-02 May-04 84,468$           545,814$             

USAID CO#1 Jun-00 Jul-03 3.1 400,000$         742,308$             86%

USAID CO#1 Feb-01 Feb-04 3.0 $47,244,530 47,244,530$        0%

lting National Guard CO#3 Jul-02 Sep-02 0.2 555,275$         528,604$             -5%

lting National Guard CO#3 Mar-03 Sep-03 0.5 320,964$         850,096$             165%

lting National Guard CO#3 Mar-03 Sep-03 0.5 $2,500,000 1,146,369$          -54%

372,961,769$  454,928,404$      22% 13

2.06 12,432,059$    15,164,280$        22% 43
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Gener
The m ed in our FY03 sample.  It identifies the 
sample ID number and corresponds to summary by sample number given below, 
along with the associated prime contractor and client name.  A number identifies 
each FTS contracting officer.  The initial order date and date of the latest mod 
available at the time of our fieldwork is provided, along with a measure of how long 
the procurement has been in effect to date.  The “final” order value is also a value to 
date, and the growth in value measures the change from the initial order value.  The 
last three columns identify the contract vehicle.  

 
Federal Supply Schedule Orders: 

FY03 Sample Number 1

al Notes to Matrix: 
atrix lists the task order includ

 Task Order 11BEC0126 is a Time and Materials 
(T&M) type contract for the State Department for the Global Employment 
Management Systems’ operation and maintenance. This task order was awarded to 
Anderson Consulting. Only one bid was received, but adequate competition was 
attempted. The documentation for 11BEC0126 does not record an adequate 
justification for being a T&M type contract, a ceiling was not determined, nor was 
an acquisition plan prepared. The proposal was over the Maximum Order 

 
Threshold (MOT) and additional discounts were not negotiated. 

FY03 Sample Number 2 Task Order 11HVS0135 is a T&M type contract for 
the Federal Emergency Management Agency for the design, development, test, a
integration of the National Emergency Management Information System (NEMIS) 
and support of existing software. This task was awarded to the Anteon Corporation. 
Only one bid was received, but adequate competition was attempted. The 
documentation for 11HVS0135 does not record an adequate justification for being 
a T&M type contract, a ceiling was not determined, nor was an acquisition plan 
prepared, and there was no attempt to negotiate better pricing. The proposal for this 

nd 

task order was over the MOT and additional discounts were not negotiated. 
 

FY03 Sample Number 3 Task Order 11DL10045 is a T&M type contract for 
the General Services Administration (Region 9) for the migration of the Access 
version of the Integrated Task Order Management System to a Common Oracle 
Database. This task order was awarded to the OAO Corporation. The 
documentation for 11DL10045 does not record an adequate justification for being a 
T&M type contract, a ceiling was not determined, nor was an acquisition plan 
prepared. The task order is considered a logical follow-on contract with adequate 
justification.  The proposal was over the MOT and additional discounts were 
negotiated. Additional information regarding issues surrounding this task order is 
available in the body of this report.  
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FY03 Sample Number 4 Task order 11HVS0008 is a T&M type contract for 
the United States Army for providing technical support for the Tactical 
Management Information Systems. This task was awarded to the Anteon 
Corporation. Only one bid was received, but adequate competition was attempted. 
The documentation for 11HVS0008 does not record an adequate justification for 
being a T&M type contract, a ceiling was not determined, nor was an acquisition 
plan prepared. The proposal was over the MOT and additional discounts were 
negotiated. 
 
FY03 Sample Number 5 Task Order 11BEC0153 is a T&M type contract for 
the State Department in support of the Integrated Personnel Management Systems. 
This task was awarded to Next Generation Consulting. Only one bid was received, 
but adequate competition was attempted. The documentation for 11BEC0153 does 
not record an adequate justification for being a T&M type contract, a ceiling was 
not determined, nor was an acquisition plan prepared.  The proposal was over the 
MOT and additional discounts were not negotiated. 
 
FY03 Sample Number 6 Task Order 11BEC861003 was a Firm Fixed Price 
(FFP) Award Term Task Order for IT support for the Department of Housing and 
Urban Development (HUD) to perform funds control and implement the FHA 
Subsidiary Ledger. This task was issued to BearingPoint, Inc. Five proposals were 
received with regards to this task order and adequate competition was attempted. 
An acquisition plan was not prepared for this task order. The proposal was over the 
MOT and additional discounts were not negotiated. 
 
FY03 Sample Number 7 Task Order 11DDW212024 is a T&M type contract 
for the U.S Army Material Command (AMC) providing project management, 
planning, and technical support for the AMC Chief Information Officer’s Public 
Key Enabling Program.  This task was issued to SNVC L.C. Although only one bid 
was received, adequate competition was attempted. The documentation for 
11DDW212024 does not record an adequate justification for being a T&M type 
contract, a ceiling was not determined, nor was an acquisition plan prepared.  The 
proposal was over the MOT and additional discounts were not negotiated. 
 
FY03 Sample Number 8 Task Order 11RNS572054 is a FFP type contract for 
the Air National Guard (ANG) to provide the GUARDIAN Program Office with 
information technology and systems design, development, maintenance and 
sustainment expertise to allow the ANG to achieve its primary objectives. This task 
was awarded to Dynamics Research Corporation. Requests For Quote went out to 
four contractors, yet only one bid was received. Adequate competition was 
attempted.  The proposal was over the MOT and additional discounts were not 
negotiated. 
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FY03 Sample Numbers 9 and 10 Task Orders 11DL1153002 and 
act Line Item Numbers (CLINs) issued under 

s 
r Information Technology Training. The 

documentation for 11DL1123002 and 11DL1123002H do not record an adequate 

11DL1153002H represent two Contr
the same Blanket Purchase Agreement (BPA) GS00TO2ACA2582. This BPA was 
awarded, after adequate competition, to Northrup Grumman Information 
Technologies (NGIT) for the Department of Homeland Security.   Task Order 
11DL1153002 is for the Sustainment of Integrated Help Desk/Network Operation
Center and Task Order 11DL153002H is fo

justification for being a T&M type contract, a ceiling was not determined, nor was 
an acquisition plan prepared.  Both task orders are over the MOT for Federal 
Supply Schedule contracts. 
 
FY03 Sample Number 11 Task order 11MSB171046 is a T&M type contract 
for the Navy Litigation Office for Iran Litigation Management Support. This task 
was awarded to PEC Solutions, Inc.  This task is governed by Section 803 of the 
National Defense Authorization Act of 2002. This Act states that all task orders 
issued for the Department of Defense (DOD) are required by law to rece
minimum of three offers. However, the Act allows Contracting Officers to make a
determination to accept only one offer if sufficient attempts have been made to 
obtain three.  Multiple vendors were solicited for 11MSB171046, yet only one 
response was received. File documentation disc

ive a 
 

losed that nine of the vendors who 
did not respond were called and asked why they chose not to bid on this task order.  

to perform the work. Due to 
Leg o  s that could not be changed, the Contracting 
Officer 1 ved. 
This of t &M task 
was s repared 
11MSB171046. This task order is over the MOT and additional discounts were not 

Most cited time constraints or inadequate personnel 
al bligations and timeframe

 for 11MSB17 046 made the decision to go with the only offer recei
a  Tfer was evalu ed and determined to be technically responsive.  A

ing.  An acquisition plan was not p is ued with a justification and ceil

negotiated. 
 
FY03 Sample Number 12 Task order 11DJB6903321 is FFP type contract for 
the Department of Transportation’s Maritime Administration for the 
implementation and maintenance of an Information Technology Program 
Management Office that supports the Maritime Administration Enterprise 
Architecture Office of Ship Operations. This task was awarded to Technology 
Team Inc.  An acquisition plan was not prepared for 11DJB6903321. This task 
order is over the MOT and additional discounts were not negotiated. 
 
FY03 Sample Number 13 Task order 11CAE2130203 is a commodity order for 
the U.S. Army Community and Family Support Center. This task was awarded to 
FCN, Inc. An acquisition plan was not prepared for 11CAE2130203. This task 
order is also over the MOT and additional discounts were not negotiated. 
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 Contract Orders: Government Wide Acquisition
 
FY03 Sample Number 14 Task Order 11DL12111 is a T&M type contract fo
the U.S. Army Material Command (AMC) for enhancing and maintaining the AMC
Resource Management Online System. This task was awarded to CACI, Inc.  
11DL12111 was competed among Millennia Lite contract holders (Functional Area
4). Only one bid was received, but adequate competition was attempted. The
documentation for 11DL12111 does not record an adequate justification for being a 
T&M type contract, a ceiling was not determined and an acquisition plan was n
prepared.  

FY03 Sample Number 15

r 
 

 
 

ot 

 
 Task Order 11MES162040 is a T&M type contract 

r the Department of Labor, Office of Workman’s Compensation for medical bill 

rs (Functional 
rea 3). Only one bid was received, but adequate competition was attempted. The 

bei as 
not
 
FY0

fo
processing.  This task was awarded to ACS Government Services, Inc. 
11MES162040 was competed among Millennia Lite contract holde
A
documentation for 11MES162040 does not record an adequate justification for 

ng a T&M type contract, a ceiling was not determined, an acquisition plan w
 prepared, nor were any attempts made at negotiating lower rates. 

3 Sample Number 16 Task order 11SLM0002 is a T&M type contract for 
 Navy, Military Sealift Command (MSC) for specific technical support 
uirements for the Configuration Data Management Program support for the 
C Program Managers, MSC Headquarters Logistics Directorate, MSC field 
vities, MSC ships and other activities as directed. This task was awarded to 
CI, Inc.  11SLM0002 was competed among Millennia Lite contract hol
nctional Area 4). Only one bid was received, but adequate competition

the
req
MS
acti
CA ders 
(Fu  was 
ttempted.  The documentation for 11MSLM0002 does not record an adequate 

 an 
acq er 
rate
 
FY0

a
justification for being a T&M type contract, a ceiling was not determined,

uisition plan was not prepared, nor were any attempts made at negotiating low
s. 

3 Sample Number 17 Task order 11SLM171002 is a T&M type contract 
the Naval Criminal Investigative Services for support for the Defense 
nterintelligence Information Systems. This task order was awarded to Sterling 

tware (now Northup Grumman Information Technologies). 11SLM171002 was 
peted among Millennia Lite contract holders (Function

for 
Cou
Sof
om al Area 4). Only one bid 

was received, but adequate competition was acheived. The documentation for 
11SLM171002 does not record an adequate justification for being a T&M type 
contract, a ceiling was not determined, an acquisition plan was not prepared, nor 
were any attempts made at negotiating lower rates. 
 

c

 B-5   



GSA/OIG/A040102/T/W/Z05004   
 
 

APPENDIX B 
 

Schedule of FY03 Task Order Sample with Notes  
 

ample Number 18FY03 S  Task order 11REL213007 is a T&M type contract for 

 

the Walter Reed Army Institute of Research in support of the LAMBS database. 
This task was awarded to the Anteon Corporation.  The documentation for 
11REL213007 does not record an adequate justification for being a T&M type 
contract, a ceiling was not determined, an acquisition plan was not prepared, nor 
were any attempts made at negotiating lower rates.  This task order was completed
properly with nine Requests for Quote, and two bids received and evaluated. 
 
FY03 Sample Number 19 Task order 11SLC693003 is T&M type contract for 
the Dept. of Transportation, Research and Special Programs Administration for the 
development of their IT Strategic Plan. The task was awarded to the Abacus 
Technology Corporation. The documentation for 11SLC693003 does not record an 
adequate justification for being a T&M type contract, a ceiling was not determined, 
n acquisition plan was not pra

lo
epared, nor were any attempts made at negotiating 

wer rates.  Competition was adequate for this task order, with six Requests for 
Quote and two bids received and evaluated. 

 
 
FAST 8(a) Orders: 

FY03 Sample Number 20 Task order 11BJG6930001 is T&M type contract for 
Dept of Transportation, Federal Highway Administration for specific support 
services in the operation of the Research Development and Technology Products 
distribution center. This task was awarded to Advanced Resource Technologies, 
Inc. The documentation for 11BJG693001 does not record an adequate justification 
for being a T&M type contract, a ceiling was not determined, an acquisition plan 
was not prepared, nor were any attempts made at negotiating lower rates. 
11BJG693001 is a Directed Buy with a client-selected vendor with a FAST 8(a) 
contract. This task order is not for IT-related work, and consequently the Federal 
Technology Service (FTS) has developed an exit strategy. Currently FTS has 
prepared an action plan to complete a final modification for 11BJG693001, then 
“close-out” the task order, and re-compete it.  Additional information regarding 
issues surrounding this task order is available in the body of this report. 
 
FY03 Sample Numbers 20 through 25 Task Orders 11LDF0010, 
11LDF0010, 11LWM191002, 11LWM191003, and 11LWM192022 are all T&M 
type contracts for the Department of State, Bureau of Diplomatic Security for 
providing security-related and application support. This task was awarded to 
Advanced Resource Technologies, Inc. The documentation for these task orders do 
not record an adequate justification for being T&M type contracts, ceilings were 
not determined, acquisition plans were not prepared, nor were any attempts made at 
negotiating lower rates.  They are all Directed Buys with a client-selected vendor 
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with a FAST 8(a) contract.  Additional information on these task orders is 
discussed in the body of this report. 
 
FY03 Sample Number 26 Task order 11VAM0026 is a T&M type contract for 

Development for the design and implementation of 
a data communication strategy for the Republic of Georgia’s nationwide tax 
the US Agency for International 

registration and administration system. This task was awarded to the SETA 
Corporation. The documentation for 11VAM0026 does not record an adequate 
justification for being a T&M type contract, a ceiling was not determined, an 
acquisition plan was not prepared, nor was any attempt made at negotiating lower 
rates. It is a Directed Buy with a client-selected vendor with a FAST 8(a) contract.  
Additional information regarding issues surrounding this task order is available in 
the body of this report. 
 
FY03 Sample Number 27 Task order 11VAM0067 is a T&M type contract for 

tates Agency for Internationathe United S l Development. This task was awarded to 
 the SETA Corporation.  The documentation for 11VAM0027 does not record an

adequate justification for being a T&M type contract and a ceiling was not 
determined. 
 
FY03 Sample Numbers 28 through 30 Task Orders 11LWM212049 (FF
11LWM213018 (FFP), and 11LWM213019 (T&M) are contracts for the National 
Guard Bureau. These task orders were awarded to Cameron Consulting.  The 
documentation for 11LWM213019 does not record an adequate justification for 
being a T&M type contract and a ceiling was not determined.  All of the contracts 
in question were Directed Buys with a client-selected vendor with an 8(a) contrac
No attempts were made at negotiating lower rates for Task Orders 11LWM2120

M213018, and 11LWM213019. Additional 

P), 

t.  
49, 

11LW information regarding issues 

 
 
 
 
 
 

surrounding these task orders is available in the body of this report. 
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Objec
Specific to FY04 Sample Task Order 

 
 

r 
t 

y 
 

g of 
this methodology is that while it is effective at identifying problematic 
procurements, it fails to exclude actions for which the substantive award activity 

evant date range.  (The CSC procurements tend to be rather long-
ct to modification, much of which is of an administrative nature and 

 

 

 

 

f 

          

tives, Scope and Methodology 

Based on past audit work, congressional concerns, and proposed restrictions on 
DOD procurements, the Administrator asked the Office of the Inspector General 
(OIG) to review recent task orders processed by the CSCs to evaluate the impact 
from recent CSC control improvements.   

The sample consisted of ten task orders with a procurement action of record during
the approximately three-month period ended May 31, 2004.  This relevant date 
range is narrow because the new controls were not in effect prior to March and ou
fieldwork cutoff necessitated the May end date. The national audit control poin
drew the FY04 sample selections for each regional audit.  The sample methodolog
is judgmental, based on the application of known procurement risk factors that can
be identified within the FTS automated procurement system: ITSS.  This is the 
same methodology used to derive the FY03 task order sample.  A shortcomin

predates the rel
lived and subje
therefore not germane to our purpose at hand.) 

The orders utilized the following contract vehicles: 

• 2 task orders Fast 8(a) 
• 5 task orders FSS multiple award schedule contracts (IT Services) 
• 1 task order FSS multiple award schedule contract (MOBIS65) 
• 2 task orders Other GWACs 

Eight of the ten are time and material type task orders. 

Our review methodology was to essentially replicate the audit tests applied to the 
FY03 sample, but only for that aspect of the task order that falls within the relevant
date range.   Any improvement would be ascribed to the control revisions.  This is 
not a substitute for a review of internal controls, but it can be an effective means o
obtaining preliminary feedback.  

                                       
65 Management, Organizational and Business Improvement Services (MOBIS) is designed to provide 

 
n 

that integral to the task and incidental to its central role of management improvement.  Typical examples of 
services that are not appropriate for purchase under a MOBIS task include…IT systems integration, network 
services, volume purchase of IT hardware, software or software development, data base planning….” 

agencies with expert advice in all areas of management and management improvement.  FSS advises that
when tasking under MOBIS, “agencies shall not use this vehicle for the acquisition of supplies other tha
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Results of Review Specific to 
FY04 Sample Task Orders 

Only one task order in our sample contained a true procurement action that fell 
completely in the relevant date range of this review.  For various reasons, none of 
the other task orders served as means to evaluate the effectiveness of the revised 
controls.  One was a procurement action but was substantially completed just prior 
to the control changes.  The CSC issued two of the sampled task orders as a 
replacement for two task orders that had been closed because they incorrectly used 
the IT Fund instead of the General Supply Fund.  Two task orders were issued 
against previously established BPAs.  One task order simply extended the period of 
performance at no additional cost, two were simply funding increases, and the last 
was a modification that exercised an option. 
 
Our review did identify two task orders where the contracting officers incompletely 
documented their justification for some of the contracting actions: 
 
• Task order number 11CFS214001 (FY04, #1) in the amount of $1,842,559 was 

awarded to Thorpe International, Inc. for the United States Army Center of 
Military History on 25 February 2004 for digital archiving. As a DOD 
component, Section 803 applies requiring a minimum of 3 proposals. However, 
the contracting officer only received two. While there is a provision for the CO 
to accept fewer than three, there has to be adequate documented justification.  
There was no justification documented in the file and the CO could not provide 
one to us.  We note that, since this task order was awarded in February 2004, 
the actions taken by the contracting officer would have occurred prior to the 
time frame (March through May) the new internal controls were to be 
evaluated. 

 
• Task Order 11LWM693001 (FY04, #9) was awarded to Maden Tech 

Consulting for the Federal Railroad Administration for Help Desk and LAN 
support services. We evaluated this task order for Modification number two 
only. We noted that the modification under review exercised an option but did 
not include a Determination and Findings.  A D&F is required stating that 
exercising the option is in the best interest of the government (FAR 17.207(d)).  
The option for the period ending July 31, 2004, was priced and evaluated at the 
time of the initial contract award.  

 
Documentation was adequate for the balance, but as stated above, our review was 
limited to just that aspect of the task order completed during the relevant date 
range. 
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Conclusion 
In our opinion, while we were unable to assess the impact of the new internal 
controls based on our review of the ten 2004 task orders, we believe that the NCR 
is taking the necessary steps to implement the controls developed by FTS for 
nationwide implementation.  We note that some of the controls NCR established 
are stricter than the controls promulgated by FTS nationwide.  All task orders 
greater than $100,000 undergo legal review; a materially lower threshold than the 
$5M the FTS established.  Additionally, all task orders issued in Fiscal Year 2003 
were reviewed and corrective actions taken, as evidenced by the two task orders in 
our sample which corrected the funding from the IT Fund to the General Supply 
Fund.  The Procurement Board has been set up and meets regularly.  NCR also has 
a procurement team with a representative from Regional Counsel that meets twice a 
week to review new actions. 
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1 Thorpe US Army Center of 
Military History CO#3 Feb-04 N/A N/A 1,842,559$          1,842,559$           0% X

2 OAO GSA CO#3 Jun-00 Apr-04 3.8 2,464,204$          16,101,290$         553% X

3 SAIC National Guard 
Bureau CO#3 Sep-03 Mar-04 0.5 2,847,207$          7,266,169$           155% X

4 NGIT Homeland Security CO#6 Nov-03 Aug-04 0.7 24,558,404$        42,886,769$         75% X

5 Encore 
Mngmt

Administration for 
Children and Families CO#4 Apr-04 Aug-04 0.3 4,914,494$          4,914,494$           0% X

6 Anteon Homeland Security CO#4 Mar-04 Jul-04 0.4 11,249,235$        11,249,235$         0% X

7 SAIC Office of Naval 
Intelligence        CO#1 Dec-01 Apr-04 2.3 15,037,179$        15,037,179$         0% X

8 Columbia 
Services DC Public Schools CO#1 May-04 Jul-04 0.2 1,012,949$          1,012,949$           0% X

9 Maden 
Tech

Federal Railroad 
Administration CO#3 Feb-03 Aug-04 1.5 2,049,870$          2,049,870$           0% X

10 SAIC Office of Social Work/ 
Family Advocacy CO#4 May-04 N/A N/A 752,003$             752,003$              0% X

Total 66,728,103$     103,112,517$    55% 4 2 2 2

Average 1.22   6,672,810$       10,311,252$      55% 40% 20% 20% 20%  
 
 

Federal Supply Schedule Orders: 
 

FY04 Sample Number 1 Task Order 11CFS214001 is a Firm Fixed Price 
(FFP) type task order for the United States Army Center of Military History for 
digital archiving. This task has been awarded to Thorpe International Incorporated. 
This order is a Department of Defense (DOD) order, requiring a minimum of three 
offers. However, only two offers were received, and the Contracting Officer could 
not explain, and did not document his justification for awarding without three 
offers. The documentation for 11CFS214001 did not include an acquisition plan. 
This task order was awarded on 2/25/04, which is prior to the time frame the new 
internal controls were to be evaluated. 
 
FY04 Sample Number 2 Task Order 11DL10045 is a Time and Materials 
(T&M) type contract for the General Services Administration (Region 9) for the 
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migration of the Access version of the Integrated Task Order Management System 
to a Common Oracle Database. This task order was awarded to the OAO 
Corporation. We evaluated this task order for Modification Number 28 only. 
Modification Number 28 extends the Period of Performance through 30 April 2004 
at no additional cost to the government. This modification does not increase task 
value and does not exercise an option. Because this modification was only to 
extend the Period of Performance at no additional cost to the government, we are 
unable to draw a conclusion regarding the implementation of improved internal 
controls as it applies to this task order. 
 
FY04 Sample Number 3 Task Order 11DDW213011 is a T&M type contract 
for the National Guard Bureau for the provision of products and services, and gives 
the National Guard Bureau the ability to acquire a Distributive Technology 
Training Project and Information Technology (IT) Support. This task order was 
awarded to Science Applications International Corporation (SAIC). We evaluated 
this task order for Modification Number 4 only. Task Order 11DDW213011 is part 
of a Blanket Purchase Agreement (BPA) that was the result of a competitive award. 
Modification Number 4 executes the Bill of Materials for 32 State Polycom 
Multipoint Conferencing Units for video teleconferencing. This modification does 
not exercise an option, nor does it extend contract period of performance, therefore 
we are unable to draw a conclusion regarding the implementation of the improved 
internal controls as it applies to this task order. 
 
FY04 Sample Number 4 Task Order 11DL1704001B represents a Contract 
Line Item Number (CLIN) issued under BPA GS00TO2ACA2582. This BPA was 
awarded, after adequate competition, to Northrop Grumman Information 
Technologies for the Department of Homeland Security for Deskside Server 
Support. We have evaluated this task order for Modification Number 2 only. This 
modification does not exercise an option, nor does it extend contract period of 
performance. Modification Number 2 only served to add incremental funding to the 
task order. Therefore, we are unable to draw a conclusion regarding the 
implementation of improved internal controls as it applies to this task order. 
 
FY04 Sample Number 5 Task Order NP7500036049 is a T&M type task order 
for the Administration for Children and Families for administrative and clerical 
support. This task was awarded as a directed buy to Encore. Competition was 
accomplished under task order 11JBJ752264. The purpose of this new task is to 
align the professional services provided under the correct fund code, General 
Supply Fund 295X. Prior to this, the professional services provided were 
incorrectly charged to the IT Fund 299X. The schedule used for this task order was 
not one of the professional services contracts that the Federal Technology Service 
(FTS) was authorized to use. Therefore, a one-time waiver was requested for 
authorization for FTS to use this professional services schedule. This waiver was 



GSA/OIG/A040102/T/W/Z05004   
 
 

APPENDIX C 
 

Schedule of FY04 Task Order Sample with Notes 
 

C-6 

obtained from the Assistant Commissioner, Office of Professional Services, on 
March 8, 2004. The waiver allows for the use of the schedule in order to transition 
the customer to another contract vehicle.  We evaluated this task order for 
Modification Number 2 only.  This modification fully funds the task order until its 
completion on March 31, 2005. Because the purpose of this task was simply to 
transition an existing task order from the IT Fund to the General Supply Fund until 
its completion, we are unable to draw a conclusion regarding the implementation of 
improved internal controls as it applies to this task order. 

 
 
Government Wide Acquisition Contract Orders: 

 
FY04 Sample Number 6 Task Order 11HVS704005 is a T&M type contract 
for the Department of Homeland Security for the design, development, integration, 
fielding and maintenance of the National Emergency Management Agency’s 
Disaster Assistance Systems. This task has been awarded to the Anteon 
Corporation. We evaluated this task order for Modification Number 1 only. 
Modification Number 1 funds this task order through 30 June 2004 and attaches 
Anteon’s work proposal for 1 April  through 30 June 2004, considered work 
directive 01. This modification does not increase task value, it does not exercise an 
option, nor does it extend contract period of performance, therefore we are unable 
to draw a conclusion regarding the implementation of improved internal controls as 
it applies to this task order. 
 
FY04 Sample Number 7 Task Order 11GAP172015 is T&M type contract for 
the Office of Naval (ONI) Intelligence for support systems analysis, software 
development, and integration of ONI’s end-to-end process of acoustic intelligence 
production from data acquisition through publication and dissemination of 
products. This task has been awarded to SAIC. We evaluated this task order for 
Modification Number 18 only. The documentation (Determination and Findings) 
does contain adequate justification for it being a T&M type contract and the 
contract ceiling is clearly stated. The purpose of Modification Number 18 was to 
add funding to the task order that fully funded the task through the end of the 
period of performance, and attached a statement of work. This modification does 
not increase task value, it does not exercise an option, nor does it extend contract 
period of performance, therefore we are unable to draw a conclusion regarding the 
implementation of improved internal controls as it applies to this task order. 

 
 
FAST 8(a) Orders: 

FY04 Sample Number 8 Task Order NI9908040020 is a T&M type task order 
for the District of Columbia Public Schools for a Systems integrator to provide 
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ongoing management acquisition, installation, and maintenance support for 
identified District of Columbia Public School facilities. This task was awarded to 
the Columbia Services Group, Inc. The documentation includes an acquisition plan, 
rationale for the contract vehicle used, and an agreed-upon Period of Performance. 
The Determination and Findings for this task order includes a justification for being 
T&M, and the purchase order details a Not to Exceed amount. This task order 
serves as evidence that improved internal controls have been implemented. All 
required documentation was completed and was included in ITSS. 
 
FY04 Sample Number 9 Task Order 11LWM693001 is a FFP type task order 
for the Federal Railroad Administration for Help Desk and LAN support services. 
This task was awarded to Maden Tech Consulting. We evaluated this task order for 
Modification Number 2 only. This Modification provides additional funding and 
exercises a six-month option. The option period was priced and evaluated at the 
time of the initial award. A Determination and Findings was not prepared prior to 
exercising this option. 

 
 
Management Organizational and Business Improvement Services Orders: 

FY04 Sample Number 10 Task Order NP210004HVS0 is a T&M type task 
order for the United States Army Office of Social Work/ Family Advocacy 
Consultant for providing qualified psychotherapists trained in marriage and family 
therapy to augment social work services within the Army’s European Theatre of 
operations. This task was awarded to SAIC. NP210004HVS0 provides the 
transition of an existing order (K1100BJ3064) from the IT Fund to the Professional 
Services, General Supply fund. This is a Management Organizational and Business 
Improvement Services (MOBIS) order and is not IT Related. FTS was improperly 
using the IT Fund for this order. Because the purpose of this task was simply to 
transition an existing task order from the IT Fund to the General Supply Fund until 
its completion, we are unable to draw a conclusion regarding the implementation of 
improved internal controls as it applies to this task order.
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