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What will be covered in today’s 
GASCO presentation 

• What was accomplished 
• Things that worked well 
• Things that didn’t work so well 
• What remains to be done at GASCO 
• What we learned for future early actions 
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GASCO; Willamette River mile 6.5 
on the south side 
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Why EPA proposed an early action 

• The goal was to clean up a reasonable 
size area or “hot spot” as quickly as 
possible to reduce risk from known areas 
of uncontrolled contamination. 

• Didn’t feel it would be responsible to 
wait until the Superfund Record of 
Decision was completed in 2008. 

• Needed to find out what was under the 
tar mass. 
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What was accomplished 

• 15,000 cubic yards 
(500 truckloads) of 
highly contaminated 
tar was removed from 
the Willamette River, 
taken to a hazardous 
waste landfill, and the 
area capped. 

• An actively eroding 
tar mass has been 
stabilized. 
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What was accomplished 
Removing the tar gave EPA new 

information about: 
• the presence of liquid phases in 

the tar, which are present in the 
uplands as well. 

• the mobility of the tar material 
for future work. 

The pilot cap will help us 
understand how quickly nearby 
contamination and flux of 
contaminants will recontaminate 
a clean cap. 



7

How was the Removal accomplished? 
Inner Containment Area 
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How was the Removal accomplished? 
Outer Containment Area 
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What worked well 
• Project oversight 

– Who:  EPA, Parametrix (EPA contractor), NW 
Natural Gas (NWN), Anchor Environmental (NWN 
contractor), DEQ, NOAA-NMFS, 6 tribes, operators 

• Continuous improvement process -- When problems 
were identified the operation was to be shut down until 
consultations were finished and needed changes were 
made. (Adaptation during construction) 

• Cleanup sequencing.  “Worst first” 
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What worked well 
• NWN’s construction 

contractor was diligent 
and cooperative. 

• Lack of fish kills.  Fish 
kills inside containment 
would have occurred even 
with a sheet pile wall 
(they had nothing to do 
with off site impacts). 

• Monitoring.  More 
dissolved constituent 
monitoring took place at 
GASCO than at any other 
Superfund dredging 
project in Region 10 



Our view on GASCO and fish

• Work was planned during a “fish window” -- the 

time of year when few migratory fish are in river 
• All fish mortality was within the containment area,

so the silt curtain did it’s job 
• Fish were seined (netted) from the containment area 

prior to the start of work, not possible to get 100%
(175 fish were safely removed). 

• NMFS biological opinion said expected loss was up 
to five adult and 50 juvenile threatened or
endangered (TE) fish species. 

• The total TE fish kill was one Coho salmon and 8 
juveniles (1-2”) within the containment area . 

• Other fish kill included: 1 bluegill, 1 crappie, 1 

sunfish (all 4-7").
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What needed to be done differently 
Water quality criteria

adjacent to the dredging
operation may not be the
best judge of acceptable
short term impact,
especially when the site
exceeds chronic standards 
every day ABSENT any
action. 

DRET testing/subsequent
modeling did not
accurately predict water
column impacts. 



• 

• 

What needed to be done differently 
Silt curtain and 
clamshell dredging did
not control dissolved 
contaminant migration
to our expectations. 

Sediment trap data will 
tell us more about how 
well containment 
limited movement of 
contaminated particles. 
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BMPs=Best Management Practices.  These included slowing dredge bucket movement and 

treating barge dewatering water.  All contingency BMPs were used due to WQ exceedances.
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NAPL pocket 
perforated by the 
dredge bucket 
near shore 
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Note that levels dropped substantially with BMP introduction and changing from the inner 

to the outer containment systems. 



17Silt curtain containment did show far lower concentrations inside versus outside. 



18Turbidity tracked with dissolved contaminants, but not to the degree that it could be used as a stand alone 
surrogate predictive of overall WQ, contrary to the popular wisdom of most CWA 401 certifications. 
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Were Best Management Practices 
(BMPs) adequate? 

• When water quality (WQ) exceedences 
were noted, the operation was shut down 
until improvements could be made. 

• Revised BMP’s such as barge dewatering 
treatment and draining dredge bucket over 
the barge resulted in vast improvements, but 
not enough to bring the WQ into 
compliance. 
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Would a rigid barrier wall have been better? 

• At least 10% (1,500 cubic yards) of tar would 
have been left in place posing a risk to human
health and the environment. 

• It is highly likely that there would have been 
significant releases of dissolved contaminants into
the water during installation and removal of the
barrier wall. 

• Work would have been delayed at least another 
year. 

• There is no guarantee there would have been 
fewer long term impacts from this method. 
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What remains to be done at GASCO? 

• Tar deposit removal
dealt with perhaps 3-5%
of the overall GASCO 
problem in-water. 

• NAPL exists in multiple
horizons down to 120 
feet bgs upland. 

• There are no easy 
answers. Cleanup will
never be perfect. 
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GASCO 
bioassays 
show high 
mortality 
across the site. 
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What have we learned that will help 
us on future early actions? 

• An onsite lab is needed for necessary turnaround times. 
• GASCO waste is very soluble and difficult to remove without short 

term impact. 
• NAPL is present in pockets throughout the shoreline area and may be 

connected to the uplands. Placing an anchor, movement of a diver’s 
fin, minor prop wash produces sheen and mobilizes contaminants. 

• Hydraulic dredging may be the only technology that can further limit 
off site impacts. 

• Even with removal, amended cap material will be necessary along the 
GASCO shoreline to deal with underlying residuals. 

• Further cleanup at GASCO will not be without short term impacts;
however, these should be weighed against daily chronic WQ 
exceedances and bioassay mortality information absent cleanup. 
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In Summary….. 
• The GASCO cleanup did not go as smoothly 

as we would have liked, but it was successful 
in removing and stabilizing the tar mass. 

• GASCO was unlike most other dredging 
projects to date in Region 10. 

• Dredging work accomplished early action 
goals, and will serve as a valuable pilot 
project for full-scale site cleanup. 
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For more photos, go to: 

http://yosemite.epa.gov/R10/CLEANUP. 
NSF/ph/gasco+photo+gallery 
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For more information: 

http://yosemite.epa.gov/r10/cleanup.nsf/sites/ptldharbor 

sheldrake.sean@epa.gov 

USEPA, 1200 Sixth Avenue, Mailstop ECL-110, Seattle 
WA 98101-1128 
206.553.1220 



Examples of BMPs/corrective 

actions required by EPA oversight 


personnel

• 8 -29 -05 Prior to containment being in place, divers stirred up a substantial sheen along the shore.  

EPA field oversight personnel directed oil sorbent boom and mats be deployed to contain and mop up 
sheen. Issue was a subject of next days safety/issues meeting. 

• 8-30-05 Requested existing fueling terminal oil boom be deployed to contain sheens emanating from
dredge prism until inner containment is in place. 

• 9-7-05 EPA field oversight personnel noticed apparent billowing of silt curtain near shore. 
Requested divers inspect to ensure the curtain is reaching the bottom. 

• 9-7-05 In response to high turbidity readings, ensured Anchor personnel notified EPA of such, and 
official direction obtained.  Also ensured that additional (per Malek) confirmatory upstream turbidity 
readings were obtained whenever a turbidity “exceedance” was noted downstream. 

• 9-8-05 Requested spill plate mechanism be improved by draping filter fabric material over spill 
plates and between edges of barge to prevent any drippings from falling between the inner 
containment area and the transfer barge, and between the drying and haul barges. 

• 9-12-05 Noticed partial submergence of silt curtain (sloughing on bottom) in front of spill plates and 
requested it be corrected prior to any more dredging. 

• 9-12-05 Noted means of ascertaining river flow direction was inadequate (meter “failure”) and 
directed Anchor to develop a more definitive means of determining river flow velocity and direction 33 
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Examples of corrective actions 
required, continued (2) 

• 9-13-05 In response to dead Coho in containment area, requested contractors inspect silt curtain for 
any breaches (none found). Also, ensured Anchor collect additional samples whenever a fish is 
found (per water cert.). 

• 9-14-05 Noted substantial sheen in secondary containment area, and requested additional oil boom
be deployed and the sheen cleaned up/contained. 

• 9-14-05 EPA field oversight personnel noticed fish surfacing within dredge prism and directed 
dredging to cease.  Ensured appropriate samples (per water cert., DO/sulfides)) were collected.  
Directed contractor to cease pumping barge de-water into river and initiate all BMPs. 

• 9-19-05 Tear in silt curtain discovered: directed dredging to cease until repairs and/or additional silt 
curtain is deployed. 

• 9-23-05 Noticed bubble curtain was off and directed contractor to correct. 

• 9-26-05 Requested spill plate fabric be widened/improved to ensure containment of dredge bucket 
drippings. 

• 9-26-05 EPA field oversight personnel noticed fish surfacing within dredge prism and directed 
dredging to cease.  

• 9-26-05 Requested deployment of additional oil sorbent boom along shore in front of cut-face from
where a thicker/darker sheen is emanating. 
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Examples of corrective action 
required, continued (3) 

• 9-30-05 Requested additional oil sorbent boom along cut-face/shoreline. 

• 10-03-05 Directed contractor to deploy additional and/or change out oil sorbent boom within inner containment area. 

• 10-07-05 Directed contractor to conduct a surface skim of inner containment area to contain as much sheen as 
possible prior to switching over to outer containment area. 

• 10-12-05 Noticed “contractors access gate” silt curtain was billowing to the surface and directed contractor to cease 
dredging until it can be rectified (tie/anchored in place). 

• 10-14-05 Noticed dredge operator apparently “dragging” bucket along bottom looking for high spots. Directed 
operator to cease using this technique.  EI rep onsite. 

• 10-14-05 Noticed “contractors access gate” silt curtain was still billowing to the surface during reverse flow 
conditions and directed contractor to cease dredging until it can be further rectified (tie/anchored in place).  EI rep
onsite. 

• 10-16-05 Requested additional oil sorbent boom be deployed along north edge of containment area. 

• 10-24-05 Requested additional oil sorbent boom be deployed along north edge of containment area. 

• 10-24-05 Requested additional fringe cap material be placed along the shore where previously it had been placed 
short of the 10-foot water mark. 

• 10-29-05 Requested closure of outer containment area (access gate left open) due to frothy material from cap 
placement floating down river. 
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NPL 
Listing 

Deletion 
From NPL 

O & M 
Operation and 
Maintenance 

RA 
Remedial 

Action 

RD 
Remedial 

Design 
ROD 

Record Of 
Decision 

Proposed 
Plan 

RI 
Remedial 

Investigation 

FS 
Feasibility 

Study 

Superfund Remedial Process 

PA/SI 

HRS 

Preliminary Assessment/
Site Investigation 

Hazard Ranking System scoring 
National Priorities List site 
listing process 
Remedial Investigation
/Feasibility Study 
Proposed Plan 
Record Of Decision 
Remedial Design 
Remedial Action 
Operation and 
Maintenance 
Deletion 

E
arly actions can happen at any point 


