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Radiogram No. 756        Form 24 for 03.13.2001 

ISS-1/ISS-2 Handover. Test of ??? 
GMT Crew Activity / ODF or R/G 

00:00–00:10  Morning inspection 
00:10–00:40  Post-sleep 
00:40–01:30  BREAKFAST 
01:30–01:40  Daily planning conference (morning) 

01:40–02:00 CDR Prep for rack transfer into Lab / Assembly Ops ISS-5A.1: Assembly: Rack Ops: 
PREP ISS FOR RACK TRANSFER steps 1-3  

01:40–03:10 CDR-INC1 
02:00–03:10 CDR 

Transfer DDCU2 rack into LAB / Assembly Ops ISS-5A.1: Assembly: Rack Ops: 
Rack Transfer MPLM to ISS + OCA_1923  

02:45–03:20 FE-1-INC1 Begin 24-hour ECG recording / MO Vol. 2, items 3.3.1, 3.3.2, pg. 3-13 to 3-15 
03:10–04:10 CDR-INC1 Physical exercise (TVIS) 

03:10–03:55 CDR, FE-1 DDCU2 rack umbilical mate / Assembly Ops ISS-5A.1: Assembly: Rack Ops: 
DDCU-2 Rack Umbilical Mate  

03:55–04:55 CDR, FE-1 
04:10–04:55 CDR-INC1 

Transfer DDCU1 rack into LAB / Assembly Ops ISS-5A.1: Assembly: Rack Ops: 
Rack Transfer MPLM to ISS + OCA_1923 

04:55–05:05 CDR-INC1 IMAX: film reloading / ISS Photo/TV Generic: IMAX 3D Camera: Nominal 
Operations: IMAX 3D Reloading Operations 

04:55–05:50 CDR Transfer front RSP panel and collapse fence 

05:05–05:20 FE-1 Multi-Purpose Logistics Module ISS-5A.1: MPLM: EPS: Nominal: ISS to MPLM 
EPS Jumper Reconfiguration 

05:40–05:50 CDR-INC1 METAB: plant watering 

05:35–05:50 FE-1 DDCU3B activation and c/o / EPG: EPS: Activation & Checkout: Secondary Power 
System: 1.209 LAB DDCU LA2B Activation From CCS 

05:50–07:35 CDR-INC1 Transfer front RSP panel and collapse fence 

05:50–06:35 CDR, FE-1 DDCU1 rack umbilical mate into LAB / Assembly Ops ISS-5A.1: Assembly: Rack 
Ops: DDCU1 Rack Umbilical Mate + OCA_1939 

06:35–07:35 CDR, FE-1 Transfer front RSP panel and collapse fence 
07:35–08:35  LUNCH 

08:35–09:35  Transfer AV-3 racks into LAB / Assembly Ops ISS-5A.1: Assembly: Rack Ops: 
Rack Transfer MPLM to ISS + OCA_1923 

09:35–10:35  Transfer MSS-1 racks into LAB / Assembly Ops ISS-5A.1: Assembly: Rack Ops: 
Rack Transfer MPLM to ISS + OCA_1923 

10:35–11:35  Transfer MSS-2 racks into LAB / Assembly Ops ISS-5A.1: Assembly: Rack Ops: 
Rack Transfer MPLM to ISS + OCA_1923 

11:35–11:55 CDR  Replacement of ???-? / ? ? ?  item 4.1.6.4, page 4-5  

11:40–11:55 FE-1 DDCU1A LAB1 activation and c/o / EPG: EPS: Activation&Checkout: SPS: 1.205 
LAB DDCU LAB1 Activation from CCS 

11:55–12:55  Transfer CHECS racks into LAB / Assembly Ops ISS-5A.1: Assembly: Rack Ops: 
Rack Transfer MPLM to ISS + OCA_1923 

12:55–13:55 CDR-INC1 Physical exercise (TVIS) 

12:55–13:10 CDR Installation of LAB1 SD5 / ISS In-Flight Maintenance: LAB: Corrective / ECLSS: 
Area Smoke Detector R&R LAB1 SD5 Steps 4, 5, 6 

13:10–13:25 CDR  Take air samples using ??-1?  sampler / ? ? ??  item 11.2 + r/g 
12:55–13:25 FE-1 Cargo transfer conference 
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13:40–13:55 CDR, FE-1 Planning caonference  
13:55–14:25  DINNER 
14:25–14:40  Daily food ration prep 
14:40–15:40  Pre-sleep 
15:40–23:40  Sleep 
Notes. 

1. 09:14:10 - 09:15:38--CDR--??????. Hasselblad: "Flooding of the Tissa River" (if time available) 
2. PLT-INC1: Finish 24-hour ECG recording / MO Vol. 2, page 3-15, item 3.3.3. 

End of radiogram 


