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Background/Drivers   

The concept of ‘Project Management’ has varied during Reclamation’s history.  
Before the establishment of regional offices in the 1940’s, the basic focus of 
Reclamation authority and activity was ‘the Project.’  Project Development and 
Project Construction offices planned and built project facilities.  Since that time, 
Reclamation’s work has become less project-centric.  With the agency 
reorganization efforts in the early 1990’s, and the sunsetting of the Reclamation 
Instructions in 1994, most of the guidance on project development has 
disappeared.  Re-establishment of appropriate guidance and accountability will 
help to ensure that the project planning and construction process is consistent and 
has less potential for error.   
 
Within this Managing for Excellence initiative, the term “Project Management” 
refers to managing a group of tasks to achieve a product within a specified time, 
scope, and budget.  Such ‘projects’ may come in a variety of sizes and durations.  
There is strong agreement throughout the agency and among many of 
Reclamation’s stakeholders that improvement in managing these activities is 
needed.  The most significant challenge will be providing some degree of 
continuity in the project management process through the phases of the planning 
process to construction and into operation. 
 
In addition to concerns regarding the Project Management process, the NRC 
Report recommended that “Reclamation should establish a procedure and a 
central repository for examples of contracting approaches and templates that 
could be applied to the wide array of contracts in use.  This repository should be 
continually maintained and upgraded to allow staff to access lessons learned from 
use of these instruments.”  The action items in this functional area address these 
concerns related to the processes of both Project Management and Acquisition 
within Reclamation. 

Project Management in Reclamation 

Using stakeholder input received from Reclamation’s July public meeting in Las 
Vegas, and from other venues, the team responsible for Action Item 20-23 has 
developed introductory guidance on what constitutes project management, 
particularly within Reclamation, and has examined Reclamation’s current 
practices for developing projects from inception to O&M.  Draft reports regarding 
this information are available on Reclamation’s Managing for Excellence website 
at 
http://www.usbr.gov/excellence/results/IntroductiontoProjectMgmtActionItems20
_23.pdf
The team submitted its report and recommendations regarding the need for further 
implementation of Project Management within Reclamation for review and 
consideration by Reclamation leadership in November 2006.  The team developed 
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an implementation plan based on the decisions of Reclamation leadership 
regarding the report and recommendations.  This implementation plan includes 
Project Management training and development materials and recommendations 
for Reclamation Manual Policies and Directives and Standards regarding Project 
Management.  This implementation plan was submitted for review and 
consideration by Reclamation leadership and signed by the Commissioner in 
December 2006.   

Tools for Enhancing the Acquisition Process 

One of the findings of the NRC Report was that “Different Reclamation regions 
employ different contracting approaches and use a variety of contracting vehicles 
to meet their acquisition needs.  These range from indefinite delivery/indefinite 
quantity contracts with multiple vendors to reverse auction or performance-based 
contracting techniques to achieve more cost-effective results.  In addition, regions 
are employing innovative approaches for maintaining stakeholder involvement in 
the contracting process.”  The concern is that these innovations and their resulting 
efficiencies may not be shared throughout the agency.   
 
In order to facilitate this sharing of innovative practices, and provide effective 
acquisition tools to Reclamation managers and staff, the team responsible for 
Action Item 24 developed an online resource center of acquisition and financial 
assistance information for use by all Reclamation employees at 
www.usbr.gov/mso/aamd.  This includes an acquisition and financial assistance 
overview; roles and responsibilities; steps in the acquisition and assistance 
process, common acquisition and assistance scenarios; contract types; definitions; 
sample documents and templates.  This information will help the acquisition team 
and its customers to achieve more effective results by providing one-stop 
shopping for acquisition/assistance related guidance and information.  For an 
outline of the objectives, tasks, and milestones for Team 20-24, please see the 
attached Action Item Summary. 

Relationship to other Functional Areas   

The outcomes of the Action Items in both the Engineering and Design Services 
and Asset Sustainment functional areas could have significant effects on the 
Project Management practiced within Reclamation in the future, and vice-versa.  
Alternative future scenarios being considered by the team responsible for Action 
Item 8 could effectively transfer some of Reclamation’s responsibilities to project 
beneficiaries or future grant recipients.  However, it is fully expected that 
maintenance of Reclamation’s core capabilities under any likely future scenario 
will make an effective Project Management process critical to the agency’s 
success in accomplishing its mission responsibilities. 
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Action Item 20 
Identify and implement a project management process for all construction projects. 

Action Item 21 
Study the merits of developing a comprehensive and structured project management 
process for managing projects from inception through the planning and construction 
stages and into operation, and make a determination of whether such a process should be 
developed. 

Action Item 22 
If the results of the action item 21 so directs, develop a comprehensive, structured project 
management process and develop policies, directives and standards, and other guidance 
documents to assure effective implementation. 

Action Item 23 
Develop a training program for all personnel with project management responsibilities.  
This training program will incorporate existing project management tools as well as any 
processes developed as a result of the two action items above.  It will also address 
decision-making, stakeholder relations, the differences between project and program 
management, and other topics relevant to successful project management. 
 
Note:  While these four action items appear separate in the Managing for Excellence 
Action Plan, the team accomplished them collectively in two phases:  Needs Assessment 
and Data Collection; and Implementation Recommendations. 
 
Team Leaders:   
Rick Ehat, Construction Manager, Animas-La Plata Project Construction Office, Upper Colorado 
Region  
Lauren Carly, Deputy Construction Manager, Willows Construction Office, Mid-Pacific Region 

Team Members 
 

• Al Candlish, Regional Planning Officer, Mid-Pacific Region  
• Dave Palumbo, Civil Engineer, Planning and Policies Group, Lower Colorado Region 
• Kerry McCalman, Power Office Manager, Upper Colorado Region 

Objectives 
 

• Use internal and external stakeholder input to examine agency & industry practices. 
• Consider additional improvement in construction-type project management throughout 

Reclamation from inception to O&M. 
• If necessary, develop policies and guidance to ensure effective implementation of project 

management practices. 
 
C
 

urrent Status: Complete 

T
 

asks 

• Examine current practices – internal and external 
• Identify potential cost effective ways to implement construction-type project management 

from inception to O&M 
ting policies and D&S • Develop implemen

• Develop training 
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Action Items 20-23 (cont.) 
 
Milestones 
 

• July 2006: Complete Needs Assessment and Data Collection – Phase I 
• December 2006: Complete Implementation Report – Phase II 
 

Products: 
 

• Needs Assessment Report 
• Implementation Report 
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Action Item 24  
Establish and maintain a central repository for examples and appropriate guidance 
regarding procurement contracting. 

Team Leader: Karla Smiley, Manager of Acquisitions & Assistance Management Division, 
Management Service Office 
 
Team Members:  
 

• Steve Schmidt, Contract Specialist, Management Service Office 
• Sandy Lintz, Supervisory Contract Specialist, Management Service Office 
• Ginger Peltz, Acquisition Program Analyst, Management Service Office 

Objective: 
 

• Provide one-stop shopping for acquisition/assistance related guidance and information. 

Tasks: 
• Develop and maintain a resource center of acquisition and financial assistance 

information for use by all employees.  
• Clarify roles and responsibilities, steps in the process, common scenarios, contract types, 

definitions. 
• Provide sample documents and templates. 

 
Current Status: Complete 

Milestones: 

• December 2006: Launch draft resource center on Reclamation website. 

Products: 
 

• Draft resource center of acquisition and financial assistance information  
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