
MODIF'ICATION NO. M 1 1 1 
CONTRACT NO. DE-AC02-98CH 10886 

MODIFICATION NO. M l l l  

CONTRACTOR AND ADDRESS: Brookhaven Science Associates, LLC 
Brookhaven National Laboratory 
Upton, NY 1 1973 

MODIFICATION FOR: Extension of the term of the contract for an additional 
90 days by revision to Clause F. 1, Period of 
Performance, and revision to Clause 1.55, 
Termination 

PRIOR OBLIGATION: $2,919,288,101.43 

INCREASE IN MOD A1 10 968,399.83 

INCREASE IN THIS MODIFICATION 

CURRENT TOTAL OBLIGATION: 

THIS MODIFICATION, effective the 1st day of April 2004, by and between the UNlTED 

STATES OF AMERICA (hereinafter referred to as the "Government"), as represented by the UNITED 

STATES DEPARTMENT OF ENERGY (hereinafter referred to as "DOE"), and BROOKHAVEN 

SCIENCE ASSOCIATES, LLC (hereinafter referred to as the "Contractor"), 

WlTNESSETH THAT: 

WHEREAS, the Government and the Contractor entered into Contract No. DE-AC02-98CH10886 

on the 5th day of January 1998, for the operation of the Brookhaven National Laboratory; and 

WHEREAS, said contract has been modified previously, and the parties desire to modify said 

contract further, as hereinafter provided; and 

WHEREAS, this modification is authorized by law, including 41 U.S.C. 252(c)(15), P.L. 95-91 

and other applicable law; 




