
MODIFICATION NO. M 1 1 5 
CONTRACT NO. DE-AC02-98CH10886 

MODIFICATION NO. MI15 

CONTRACTOR AND ADDRESS: Brookhaven Science Associates, LLC 
Brookhaven National Laboratory 
Uptonq NY 1 1973 

MODIFICATION FOR: Extension of the term of the contract for an additional 
90 days by revision to Clause F. 1, Period of 
Performance, and revision to Clause 1.55, 
Termination 

PRIOR OBLIGATION: $2,920,256.501.26 

INCREASE IN MOD A1 12 10,133,535.90 
INCREASE IN MOD A1 13 4,645,304.83 
INCREASE IN MOD A1 14 12,699,707.44 
INCREASE IN THIS MODIFICATION -0- 

CURRENT TOTAL OBLIGATION: $2,947,735,049.43 

THIS MODIFICATION, effective the 2nd day of July 2004, by and between the UNITED 

STATES OF AMERICA (hereinafter referred to as the "Government"), as represented by the UNITED 

S PATES DEPARTMENT OF FNERGY (hereinafter referred to as "DOE"), and BROOKHAVEN 

SCIENCE ASSOCIATES, LLC (hereinafter referred to as the "Contractor"), 

WITNESSETH THAT: 

WHEREAS, the Government and the Contractor entered into Contract No. DE-AC02-98CH10886 

on the 5th day of January 1998, for the operation of the Brookhaven National Laboratory; and 

WHEREAS, said contract has been modified previously, and the parties desire to modify said 

contract further, as hereinafter provided; and 

WHEREAS, this modification is authorized by law, including 41 U.S.C. 252(c)(15), P.L. 95-91 

and other applicable law; 




