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Hudson River PCB Superfund Site Project Roadmap — 2007 Update
ompleted / Future

2004

® 2005
* Record of Decim .

« Sediment Sampling and Analysis Program

» Sediment Processing / Transfer Facilities
& Concept Document

« Data Summary Report for Year 1

« Sediment Processing / Transfer Facilities
Technical Memorandum:
Identification of Preliminary Sites

* Revised Community Health and Safety Plan

e Community Involvement Plan

* Remedial Design Work Plan

« Baseline Monitoring Program Scoping Document

e Cultural and Archaeological Resources
Assessment Work Plan

« Habitat Delineation Assessment Work Plan
o e Draft Quality of Life Performance Standards

HupsonN RivER PCBs
SUPERFUND SITE

QUALITY OF LIFE
PERFORMANCE STANDARDS
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Standards

Standards

for Phase 1 Dredging

« Final Facility Siting Report
o e Facility Siting Decision Document

Field Sampling Plan for Year 1 « Preliminary Design Report
« Sediment Sampling Community Health « Treatability Studies Work Plan
and Safety Plan

« Final Engineering Performance

« Draft Facility Siting Report

« Final Quality of Life Performance 1.

« Target Area Identification Report

2006

o

* Final Design Report for Phase 1
Dredging

e Community Health and Safety Plan for
Phase 1 Dredging (updated as needed)

* Environmental Monitoring Plan for
Phase 1 Dredging

 Consent Decree

» Remedial Action Quality Assurance
Plan (Dredging)

* Dredge Area Delineation Report for
Phase 1 Dredging

* Archaeological Resources Assessment
Report for Phase 1 Dredging

* Intermediate Design Report for Phase 1
Dredging

« Habitat Assessment Report for Phase 1
Dredging

o

Facility Groundbreaking

» Remedial Action Work Plans 1(Facility Construction) and 2 (Rail

Yard Construction)

» Remedial Action Monitoring Plan (Dredging)

* Construction Quality Assurance Plan

« Habitat Delineation and Assessment Report for Phase 1 Dredging

* Dredge Area Delineation Report for Phase 2 Dredging

« Habitat Delineation and Assessment Report for Phase 2 Dredging

« Archaeological Resources Assessment Report for Phase 2 Dredging
° . Options analysis for public water supply contingencies

Completion of Facility
Construction

o
@

Continuation of Facility Construction
Wharf and Support Marina Construction

Remedial Action Work Plan 3 (dredging, processing and habitat
replacement)

Performance Standard Compliance Plan
Intermediate Design Report for Phase 2 Dredging
Final Design Report for Phase 2 Dredging

e GCommunity Health and Safety Plan for Phase 2 Dredging
* Environmental Monitoring Program for Phase 2 Dredging

Facility Testing

and Startup

T

|
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Start of Phase 1 Dredgingl
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