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CONECTA PROJECT 
ANNUAL REPORT  

OCTOBER 2006 - SEPTEMBER 2007 
 

1 INTRODUCTION 
 
This report covers USAID/CONECTA’s FY 2007 project activities during its fifth year of 
implementation, originally scheduled to be the final year of the project. Each component was 
reprogrammed in response to the approval of a no-cost extension of the project for up to one additional 
year, taking advantage of projected unspent funds and unavoidable delays in the procurement for a 
follow-on project, which was accompanied by extensions of the NGO grant portfolio with available 
remaining funding in order to provide a bridge of support until the follow-on HIV project beginning in 
2008.    
 
During this year, implementation has progressed smoothly, with most of the project indicators exceeding 
their targets for the end of the project as a result of the efforts of key Dominican Government and NGO 
partner institutions.  Significant changes in leadership at both SESPAS and COPRESIDA at the beginning 
of the year resulted in significant improvement in collaboration and quality of programmatic relationships 
in several areas. CONECTA staff worked closely with COPRESIDA and DIGECITSS in the facilitation 
and development of the National Strategic Plan (PEN) for the HIV/AIDS program, and provided direct 
support to the PAHO-led evaluation of the National HIV/AIDS Program and the development of a 
National Monitoring and Evaluation Plan led by COPRESIDA.  These initiatives have served to provide a 
foundation for donor and implementing agency coordination, and have provided the basis for 
programming annual workplans. Additionally, CONECTA teams contributed significantly to the 
development of a proposal for the 7th round of Global Fund grants in both HIV and Tuberculosis, with 
successful awards recently announced for the Tuberculosis component. The water component was 
brought to a successful finish at the end of this year, with the launch of a very well-received set of 
resource materials (training guides and video production to assist local water associations manage 
community water systems through the REDAR national network).     
 
NGO implementation has continued smoothly in the HIV, Reproductive Health and Tuberculosis 
components. Follow-on assistance awards were made to NGO projects working on HIV/AIDS 
community programs and BCC interventions, as small bridge-funding which will continue to mid-
February 2008, in anticipation of a new USAID mechanism and strategy implementation, while the nine 
Tuberculosis subagreements concluded at the end of the fiscal year. During the coming fiscal year, the 
Reproductive Health and Tuberculosis components will be closed-out. 
 
Additionally, we are attaching Annex D, which includes the annual results from all of the project 
indicators as reported for the preparation for the Semi-Annual and final report submitted by USAID/DR 
to Washington.  As can be seen in this Annex, most indicators have been achieved or exceeded, with the 
exception of a few which are not directly generated by project activities, such as the number of women 
inducted into the Vertical Transmission (PMTCT) program who are receiving ARV treatment.  It is 
important to mention that the Reproductive Health component (which is closing this year) has achieved 
all of its target indicators as of this report cycle.  The indicators that relate to the community strategies of 
the NGOs supported by CONECTA have also exceeded their targets, while the indicators that are 
reported here are from the National Tuberculosis Program.  The community water system component has 
also been closed out successfully, with all targets for the project achieved.    
 
Details of the activities and accomplishments in each component are described below. 
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2 PROGRESS: THEMATIC COMPONENTS 
 
2.1 HIV/AIDS 
 
2.1.1 HIV/AIDS Services 
 
Activities included within the HIV/AIDS service delivery component are focused on strengthening the 
provincial health authorities, while also providing technical assistance to hospitals to ensure the efficient 
operation of HIV/AIDS services. During this past year, emphasis was placed on developing the technical 
and administrative skills of health providers, while also introducing tools to facilitate quality 
improvement of HIV testing and counseling, PMTCT and follow-up care for PLHA. Processes included 
thematic refresher trainings and technical assistance in information management, monitoring and 
evaluation as well as supplies management.   
 
The strengthening of teams of health care providers, inclusion of HIV/AIDS in local agendas and work 
plans, and increased participation at the national, provincial and local levels, has been determinant to the 
progress of HIV/AIDS service delivery interventions.    
 
The activities conducted in focus provinces as well as technical assistance provided to the National 
HIV/AIDS Program are included in the summary below. 

 
2.1.1.1 Support to the Central Level 

 
Activities aimed to strengthen HIV/AIDS service delivery are implemented in direct coordination with 
the National HIV/AIDS Program. These activities consisted of the following:  
 

• Participation in a variety of activities in support to the distinct components of the National 
HIV/AIDS Program (HIV testing and counseling, PMTCT, treatment and care for PLHA, 
promotion and prevention, monitoring and evaluation and epidemiological surveillance).  

• Technical assistance in the organization and management of the National HIV/AIDS Response.  
• Support in the design of processes aimed to strengthen provincial directorates (DPS) and local 

health facilities.  
 

a) Support to DIGECITSS’ M&E and Information Systems   
- CONECTA Project provided DIGECITSS with support to strengthen its information system 
used to monitor data related to comprehensive care provided to PLHA throughout the country. 
Three manuals were developed, validated and published with CONECTA’s support. These 
manuals include a user, administrative and reference manual to be used to ensure that HIV/AIDS 
comprehensive care information is registered and consolidated in an efficient way and kept up-to-
date at all times.    
- Technical assistance was also provided in the implementation of a PMTCT database and 
validation of the quality of data generated both at the provincial and local levels, and at the 
national level.    
- Forms were designed by CONECTA in coordination with DIGECITSS to register and report 
HIV pre- and post-test counseling data that was not previously being gathered from health 
facilities. These forms were implemented in CONECTA’s eight focus provinces and served as a 
model for DIGECITSS, which later resulted in the design and implementation of an official 
record that has been distributed nationwide for the registering of HIV pre- and post-test 
counseling.    
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b) HIV/AIDS Sentinel Surveillance Study. In April of 2007, the preliminary results of the 2006 
HIV/AIDS, Syphilis and Hepatitis B Second Generation Sentinel Surveillance Study were 
presented by DIGECITSS. Populations studied included pregnant women, sex workers engaging 
in periodic STI screenings, and the general pubic seeking STI services. CONECTA supported the 
initiation and operation of 21 sites in 14 provinces, which included an intensive training with 30 
laboratory technicians responsible for the study’s implementation.   

c) Induction and support to team of DIGECITSS’ supervisors. DIGECITSS incorporated five 
supervisors into the technical team to provide increased monitoring and follow-up of HIV/AIDS 
services in local health facilities. CONECTA participated in technical meetings to aid in the 
supervisors’ introduction to their new role and supported costs associated with their field visits to 
conduct supervision and systematic information gathering, using a methodology and instruments 
developed together with DIGECITSS. These tools aimed to facilitate their ability to effectively 
conduct supervision, while also validating the quality of HIV/AIDS service data.   

d) Support to DIGECITSS in the development of training program for laboratory personnel. This 
training, directed at laboratory technicians, covered: basic concepts central to HIV/AIDS; 
fundamental theories used in testing; description of different types of HIV tests in the market and 
evaluation of their quality; how to confirm rapid test results; and a review of the “Double Check” 
rapid tests introduced for use in the PMTCT Program. In addition, concepts central to quality 
improvement of laboratory services and quality assurance for HIV testing, were discussed. A total 
of 79 laboratory technicians from 15 different provinces were trained 

e) Production and Distribution of HIV/AIDS educational materials. As part of the strategy aimed to 
support HIV/AIDS services, educational materials were reproduced and distributed. These 
materials included HIV/AIDS and STI pamphlets, videos for education in waiting rooms, 
directories facilities providing care to PLHA and posters focused on promoting the PMTCT 
interventions and ARV adherence.    

 
    

2.1.1.2 Support to the DPS 
 
All activities to strengthen HIV/AIDS service delivery were conducted with provincial health authorities 
from CONECTA’s eight focus provinces, located in Monte Plata (Region 0), Puerto Plata (Region III), 
Bahoruco (Region IV), San Pedro and La Romana (Region V), San Juan and Elias Piña (Region VI), and 
Dajabón (Region VII). 
 
With provincial HIV/AIDS teams, made up of provincial health directors, program coordinators and 
epidemiologists, as well as representatives of health facilities, quarterly meetings were held to evaluate 
work plans, analyze the status of services, and identify priorities for the upcoming period. In addition, on-
going support was provided to strengthen the overall administration of HIV/AIDS services. The 
development of supervision skills, use of tools for control of the supply chain, and information gathering 
and analysis, as well as facilitating further coordination between HIV/AIDS services and other health 
services, were among the areas given priority.      

 
a) Updating HIV/AIDS provincial plans. HIV/AIDS provincial work plans were updated in each of 

CONECTA’s eight focus provinces during technical meetings with provincial teams in January 
2007.   

b) Follow up with provincial teams and hospitals to implement work plans. This included technical 
assistance to strengthen the technical skills and local ability to rapidly solve problems.   

c) Support in the effective supervision of programs. Monitoring and evaluation visits were 
conducted in coordination with provincial program coordinators, who were given tools to 
facilitate the supervision of HIV/AIDS services. This served to reinforce the provincial 
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directorate’s authority as entities responsible for ensuring the timely arrival of HIV/AIDS 
supplies, management of human resources and control of the gathering and use of service data.   

d) Technical assistance in the implementation of health promotion and prevention activities with 
youth and other vulnerable populations. The DPS included activities in their 2006-2007 work 
plans aimed to reduce stigma, promote HIV/AIDS services, and disseminate information 
regarding prevention to the general population. CONECTA provided assistance to the DPS in 
these activities which took the form of reviewing technical presentations, facilitating educational 
materials (posters, pamphlets) and materials to aid in the presentation of key themes.   
In the Hondo Valle, Pedro Santana, Bánica and Comendador municipalities, 31 youth peer 
leaders were trained to support these types of outreach activities with communities in Elías Piña.    

e) Training in HIV/AIDS information analysis and basic concepts of M &E.  A pilot program was 
initiated to strengthen health providers’ ability to effectively gather, validate, analyze and use 
HIV/AIDS data in three hospitals in Puerto Plata, and two in San Pedro. Coordination was also 
conducted with San Juan to prepare for implementation.   
Three training workshops on “Using HIV/AIDS service data to make decisions” were conducted 
with 87 health providers and program coordinators responsible for gathering, reporting and 
analyzing HIV/AIDS data. (17 from San Pedro y La Romana, 39 from San Juan and Elías Piña, 
17 from Puerto Plata andy 14 de Dajabón.   
 

The results of activities conducted with DPS can be summarized in the following points:  
  

• Significant improvement in the positioning of HIV/AIDS in local health plans and agendas, 
especially in health promotion and implementation of Social Security.   

• Coordination with primary care health facilities in an effort to incorporate these centers in 
provincial service networks.     

• Provincial teams trained and exercising leadership to ensure the implementation of HIV/AIDS 
activities.   

• Increased administrative and technical capacity of HIV/AIDS teams both in public and private 
sector health facilities.   

• Increased independence of provincial teams to execute activities focused in HIV/AIDS 
prevention at the community level.   

• Overall strengthening of HIV testing and counseling and PMTCT programs.   
• Improvement in the quality and use of HIV/AIDS service data.   
• Initiation of comprehensive care services for PLHA, including provision of ARV in a number 

supported health facilities.   
 

2.1.1.3 Support to Services 
 
CONECTA selected provincial and municipal hospitals from eight target provinces to focus efforts to 
improve HIV/AIDS service delivery. The provinces and health facilities listed in the table below received 
direct support in the implementation of training and other activities as well as systematic bi-monthly 
technical assistance to strengthen HIV pre- and post-test counseling, adherence to PMTCT strategies, and 
care for PLHA.    
 
 
 

Hospitals supported in target provinces 
Sabana Grande de Boya Municipal 
Hospital 

Francisco Gonzalvo Provincial 
Hospital 

Monte Plata  

Yamasá Municipal Hospital 

La Romana  

Guaymate Municipal Hospital 
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Bayaguana Municipal Hospital Los Mulos Urban Clinic 
Monte Plata Municipal Hospital Ramón Santana Municipal Hospital 
Municipal Hospital of Altamira Los Llanos Municipal Hospital 
Municipal Hospital of Imbert Consuelo Municipal Hospital 
Centro Sanitario 

San Pedro  

Antonio Musa Regional Hospital 
Guananico Municipal Hospital  Hondo Valle Municipal Hospital 
Los Hidalgos Municipal Hospital Bánica Municipal Hospital  
Monte Llano Municipal Hospital 

Elías Piña 
Rosa Duarte Provincial Hospital 

Villa Isabela Municipal Hospital Alejandro Cabral Regional Hospital 
Luperón Municipal Hospital El Cercado Sub-Center 

Puerto Plata  

Ricardo Limardo Provincial Hospital 
San Juan 

Federico Aybar Municipal Hospital 
Julia Santana de Tamayo Municipal 
Hospital 

Ramón Matías Mella Provincial 
Hospital 

San Bartolomé Provincial Hospital  Adriano Villalona Municipal Hospital Bahoruco  

  

Dajabón  

Restauración Municipal Hospital  
 
1. HIV Counseling and Testing 

 
The most recent quarterly evaluations of CONECTA-supported health facilities showed improvement in 
the compliance with the basic standards for HIV testing and counseling and PMTCT. Further integration 
of HIV/AIDS services with the remainder of hospital departments, compliance with CT and PMTCT 
norms, and improved ability to effectively manage HIV/AIDS services, were among strengths observed.   
 
Activities in target provinces focused on the following:  

 
a) Support to refurbish areas used for HIV counseling. This support entailed distribution of 

equipment, laminating promotional posters, re-organization of areas.  
b) Technical meetings to facilitate coordination between counseling, laboratory and other 

departments. Weaknesses in the coordination between counseling services and general 
practitioners and specialists, and between laboratory technicians and health providers working in 
the emergency room, were repeatedly identified by HIV/AIDS teams. HIV/AIDS teams formed in 
each health facility were strengthened to help overcome difficulties with inter-departmental 
coordination. These teams are made up of counselors, laboratory technicians, director, 
administrator, general practitioners, nurses and specialists to facilitate discussion of problems and 
generate practical solutions. CONECTA provided important technical assistance by facilitating 
periodic discussions with teams and analyzing HIV service data to help ensure that teams are 
working effectively.      

c) Training of health care providers. Apart from HIV/AIDS trainings included in the initial 
provincial work plans, CONECTA supported refresher trainings targeted at health providers.  
These sessions focused on the mandatory provision of pre- and post-test counseling to all 
individuals receiving an HIV test, counseling for individuals that have been hospitalized, referral 
of individuals to STI and family planning services, and concepts central to TB-HIV/AIDS co-
infection 

d) Basic training and thematic refresher trainings for HIV/AIDS counselors.  Basic pre- and post-
test counseling trainings were conducted, along with thematic refresher training for counselors 
nationwide. This refresher training included themes such as STIs, family planning, counseling 
regarding feeding options for HIV+ mothers, and also served to standardize the content that 
should be covered in counseling sessions.  A total of 161 providers were trained.    

e) Support for the Use of Pre-Packaged Therapy. In October, 2006, CONECTA supported training 
workshops in the use of pre-packaged therapy for STI treatment in San Pedro, La Romana, Monte 
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Plata and Dajabón. In the remainder of health facilities supported by CONECTA, technical 
assistance has been provided to facilitate the appropriate use of PPT and coordination of STI 
treatment with HIV/AIDS services.   

 
2. Prevention of Mother to Child Transmission of HIV/AIDS 

 
In an effort to reinforce the importance of complying with PMTCT norms, CONECTA maintained 
continuous support to DIGECITSS through participation in technical committees, review of technical 
documents, and bi-weekly coordination meetings. 
 
Aside from follow-up and support to PMTCT coordinators at each of the health facilities, technical 
meetings were conducted with ObGyn specialists, general practitioners, nurses and internists involved in 
providing services to pregnant women.  These activities focused on reviewing procedures and protocols 
and discussing how to ensure appropriate PMTCT care for HIV+ pregnant women.   
 

a) Training of PMTCT health personnel. Refresher trainings were focused on encouraging health 
personnel to provide accurate information to pregnant women, ensure HIV testing and provision 
of results in post-test counseling sessions, and facilitate proper follow-up care for the children of 
HIV+ mothers, according to the National PMTCT protocol.   

b) Bio-safety refresher trainings with 23 target hospitals. Apart from continued technical assistance 
provided to hospitals in the implementation of work plans to improve bio-safety conditions, 
workshops were held to strengthen bio-safety committees in CONECTA’s target hospitals.  
During workshops, tools to aid in follow-up and supervision of bio-safety conditions by 
department heads were introduced and individual bio-safety “norms” were developed. This 
process was designed and executed together with DIGECITSS and DPS authorities. In the 
upcoming months, norms and educational materials to reinforce key concepts such as hand 
washing, sterilization of instruments, decontamination, amongst others, will be printed and 
distributed. Logistical support also aided in the definition of procedures to eliminate biological 
waste. Compliance with basic bio-safety standards is among criteria that are periodically 
evaluated during supervisory visits.   
The benefit of bio-safety interventions in target hospitals is that these interventions reduce levels 
of stigma and discrimination associated with performing procedures and providing care to HIV+ 
individuals.  Prior to these interventions, many providers refused to conduct caesarean sections on 
HIV+ women, for fear of being infected. However, these interventions have helped to foster 
further understanding, not only among health care providers, but also among support staff, such 
as cleaning personnel, administrators and others. Improving bio-safety has also contributed to 
bettering the overall quality of services for patients. 258 health services providers were trained.  

c) TA in the revision of National HIV/AIDS Norms. In coordination with the Ministry of Health’s 
National Maternal/Health (DIGEMIA), COPRESIDA, donor agencies and other institutions 
working in HIV/AIDS, DIGECITSS conducted two workshops to review PMTCT norms and 
protocols. CONECTA has actively participated in these efforts, serving to encourage coordination 
between the HIV/AIDS and Maternal Health Programs, due to their important link in the 
provision of PMCT care. Workshops resulted in producing updated versions of norms and mutual 
agreements to implement joint activities to aid in the gradual change of current PMTCT protocols 
to triple therapy.     

 
3. Support to PLHA Comprehensive Care  

 
In coordination with DIGECITSS, technical support was provided to the six HIV/AIDS comprehensive 
care units supported by CONECTA, which include: the Instituto Dermatológico y Cirugía de la Piel 
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(IDCP), Fundación Activo 20-30, Sub-Centro de Salud Lotes y Servicios (Sabana Perdida) and the 
Instituto de Estudios Virológicos (IDEV) in Santo Domingo; Centro de Promoción y Solidaridad Humana 
(CEPROSH) in Puerto Plata, and the Complejo Micaeliano located in La Romana. In addition, 
CONECTA technicians participated in the strengthening of 51 existing HIV/AIDS comprehensive care 
centers, together with DIGECITSS. In these centers, 17,914 PLHA have been reached (1,090 infants and 
16,824 adults), 7,465 on ARV (6,949 adults and 516 infants).  
In hospitals located in CONECTA’s focus provinces, direct support has been provided to strengthen 
comprehensive care services for PLHA. As part of this strategy, CONECTA has facilitated the 
coordination between HIV services, including counseling and testing, PMTCT and HIV treatment and 
care, and communication between HIV services with the remainder of the departments within health 
facilities. In the case of San Pedro and San Juan, physicians from primary care clinics have also been 
incorporated to provide clinical follow-up, such as administration of ARV and treatment of opportunistic 
infections, to HIV+ individuals in the community.    
 

a) Coordination with local NGOs to provide follow up to PLHA. In the San Juan, Dajabón, Elías 
Piña and Monte Plata provinces, technical assistance was focused on fostering increased 
coordination between NGOs and health services to make HIV/AIDS services more accessible to 
communities. Strategies used to facilitate coordination include: joint recruitment of PLHA in area 
communities, provision of nutritional and other types of support, and effective referral and 
counter-referral to specialists and organizations providing additional support services.   

b) Support in the initiation of comprehensive services to PLHA, including ARVs. CONECTA’s 
technical assistance in San Pedro, San Juan and  Monte Plata have aided DIGECITSS in the 
initiation of comprehensive care services for PLHA at the Antonio Musa Regional Hospital in 
San Pedro, Yamasá Municipal Hospital in Monte Plata, and Federico Aybar Municipal Hospital 
in Las Matas de Farfán, San Juan. Close follow-up has been provided by CONECTA to ensure 
the operation of these services gets off to a strong start.   

c) Training of personnel providing comprehensive services to PLHA CONECTA supported the 
participation of 13 nurses, physicians and counselors from eight target provinces in the 5th and 6th 
intensive training program for health service providers involved in HIV/AIDS treatment and care 
services.   

d) Quality improvement of HIV/AIDS services. Visits to the Puerto Plata, San Juan and Monte Plata 
provinces were conducted to evaluate the current state of HIV/AIDS services and design site-
specific interventions for quality improvement. These interventions will consist of strengthening 
HIV/AIDS teams, re-organization of areas where care is provided, review of the responsibilities 
of each team member, and implementation of tools to measure user satisfaction with services.  
The Yamasá and Monte Plata hospitals in Monte Plata, Tamayo Municipal Hospital in Bahoruco, 
Altamira Municipal Hospital and Ricardo Limardo Provincial hospital in Puerto Plata, were 
selected to begin quality improvement interventions during the month of October 2007.   

 
2.1.1.4 Most Relevant Activities from the July–September 2007 Quarter 

 
a) Follow-up provided to strengthen services in 8 focus provinces. Support included technical 

assistance in the execution of each hospital’s HIV/AIDS work plans and other tasks necessary to 
ensure operation of services. Highlight activities include: 

• Two meetings with personnel from the Ramon Santana Municipal Hospital in San Pedro 
to establish procedures to guide HIV/AIDS service delivery.   

• Support in the inauguration of the HIV/AIDS comprehensive care unit, which began 
operation at the Yamasá Municipal Hospital in Monte Plata. Two visits following this 
inauguration were also conducted to provide technical assistance to the team of health 
providers.   
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• Technical assistance and facilitation of a PMTCT workshop reaching personnel from 
three hospitals in Santo Domingo, in response to a request from DIGECITSS.   

b)  Bio-safety support. Workshops to strengthen bio-safety committees and establish hospital-
specific bio-safety norms were conducted with teams from Bahoruco, Dajabón, Puerto Plata and 
Monte Plata. Members of bio-safety committees were provided tools to aid in supervision of 
areas and ensure compliance with norms. Follow-up visits were also conducted to ensure 
compliance with bio-safety measures and continued work by committees.  

c) Support in the formation of cross-programmatic networks in San Pedro. CONECTA provided 
technical assistance in the facilitation of two workshops coordinated by the DPS and CERSS.  
These workshops aimed to foster increased collaboration between different public health 
programs, such as reproductive health, HIV/AIDS, immunization and TB.   

d) Bi-national Agenda.  In an effort to continue strengthening bi-national coordination between 
health facilities and authorities in Elías Piña and Haiti’s Central Plateau, CONECTA aided in the 
organization and hosting of a delegation of representatives from Haiti’s Ministry of Health and 
Partners in Health in July of 2007. The objective of this visit was to gain familiarity with 
hospitals, rural clinics and NGOs located in San Juan and Elías Piña and identify the strengths 
and weaknesses of the HIV/AIDS and TB responses in this area. As a result of visits and a 
meeting with USAID, Plan International, DPS/DRS and DIGECITSS, Partners in Health 
presented a proposal to USAID to fund a pilot project in Elías Piña that would aid in the 
strengthening of TB and HIV/AIDS services. In addition, CONECTA’s support has also 
generated effective coordination between the Comendador Hospital in Elías Piña and Belladere 
Hospital in Haiti, where health promoters are being shared between both hospitals for community 
outreach and CD4 counts needed by Comendador are being conducted in Belladere, instead of 
having to transport samples to Santo Domingo.    

e) Support for quality improvement of HIV/AIDS services. Visits to the Tamayo Municipal Hospital 
in Bahoruco, Yamasa Municipal Hospital in Monte Plata and DPS in Puerto Plata were conducted 
to begin quality improvement interventions.  Initial trainings for HIV/AIDS teams were planned 
and consultants have been identified. Implementation of activities will begin during the upcoming 
quarter.   

f) Support in the strengthening of information systems. Efforts to strengthen HIV/AIDS information 
systems were continued within the hospitals located in San Juan, San Pedro and Puerto Plata. In 
Puerto Plata, baseline measurements for each of the HIV/AIDS indicators were completed and 
draft forms were designed to begin gathering information that is currently not being registered.  In 
addition, a database was designed for use by the DPS to monitor HIV/AIDS indicators and HIV 
and AIDS cases reported within the province. Technical assistance was also provided to teams at 
the Ramon Santana and Los Llanos hospitals, while initial meetings were held to plan 
interventions in San Juan.   

 
2.1.2 Community and Home-Based Programs Targeting PLWHA and OVC 
 
The majority of the CONECTA-funded NGO projects completed their subagreements between May 31 
and June 15, 2007. During the July–September quarter, CONECTA technical staff provided assistance to 
the NGOs to draft their final reports. In addition, new subagreements were negotiated for maintenance-
level activities of community processes and contact with beneficiaries and volunteers, for a period of 6 
months, until USAID’s new strategy is in place. 
 
For next quarter, efforts will be focused on providing technical assistance to the NGOs focused on the 
sustainability of interventions and data collection to systematize the community- and home-based care 
program.  
 



USAID/CONECTA Project, Annual Report, October 2006 – September 2007 13 

2.1.2.1 Reach of the Contractual Targets 
 
During the implementation period (June 2005 to September 2007) of the Community- and Home-Based 
Care Program for OVC and Persons Infected and Affected by HIV/AIDS, the contractual targets were met 
in the following manner: 20 community programs with persons infected and affected by HIV/AIDS, 
corresponding to 118% of the target; 17 programs with OVC, representing 100%; 92 CBOs and/or 
community initiatives that received support for OVC care, representing 153%; 8,523 OVC recruited for 
100%; and 12,641 persons infected and affected by HIV/AIDS, representing 126%. 
  

Community- and Home-Based Support Programs for Persons 
Infected and Affected by HIV/AIDS 

Fulfillment of Contractual Targets through September 30, 2007 
 

Key Indicators Target 
2007  

Fulfillment of Final 
Target 

Total number of community 
programs with persons infected 
and affected by HIV/AIDS 

17 20 118% 

Total number of community 
programs with OVC 17 17 100% 

Total number of CBOs and/or 
community initiatives that receive 
support for OVC care 

60 92 153% 

Total number of OVC enrolled 
with intervention plan  8,500 8,523 100% 

Total number of persons infected 
and affected by HIV/AIDS 
enrolled with intervention plan 

10,000 12,641 126% 

 
2.1.2.2 Identification of Beneficiaries, Service Provision, and Support to CBOs for the Care of OVC 
 
During the 2006-2007 fiscal year, a total of 2,822 OVC and 5,242 persons infected and affected by 
HIV/AIDS were recruited. In the July–September 2007 quarter, a total of 192 OVC and 337 persons 
infected and affected by HIV/AIDS were recruited by the NGO programs being implemented. The total 
number of beneficiaries integrated into the programs represents 98% and 107% of the respective targets 
established with the NGOs. A total of 92 CBOs support OVC community care.  
 
At the end of the period (September 2007), the total number of active beneficiaries in the different 
programs is the following: 8,474 OVC and 12,378 persons infected and affected by HIV/AIDS. During 
the life of the project, 49 individuals under age 18 and 263 adults have left the program for different 
reasons (change of residence or death). 
 

SUMMARY TABLE 
BENEFICIARIES RECRUITED BY THE NGOs IN THREE PROJECT IMPLEMENTATION PERIODS AND ACTIVE 

BENEFICIARIES  

Total Accumulated to Date, Fiscal Year October 2006 - September 2007, and July - September 2007 Quarter 

             
BENEFICIARIES NGO 

Final Targets Captados  Active through 
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Total Jul 05 - Sept 07 During Period 
Oct 06-Sept 07 

During Period 
Jul-Sept 07 

Sept 07 

OVC PLHA & 
Affected OVC % PLHA & 

Affected % OVC PLHA & 
Affected OVC PLHA & 

Affected OVC PLHA & 
Affected 

FUDECO 500 500 232 46% 302 60% 225 298 0 0 232 302 

FUNDASUR 300 300 261 87% 759 253% 179 660 0 0 261 759 

ONE RESPE 500 500 150 30% 211 42% 82 129 0 0 150 209 

Coalición Pro Bateyes 800 1,300 1615 202% 2,163 166% 239 574 9 65 1605 2,141 
CEPROSH/Puerto 
Plata 775 1,225 

620 80% 1,071 87% 216 287 9 6 620 1061 

CEPROSH/Dajabón 400 700 191 48% 323 46% 23 66 5 6 191 322 

CEPROSH/Clara 150 500 177 118% 294 59% 75 138 4 14 173 274 
Visión Mundial/Loma 
de Cabrera 125 200 

99 79% 86 43% 26 30 1 1 97 79 

Visión 
Mundial/Bateyes 
Barahona 500 250 

366 73% 229 92% 44 27 0 6 366 218 

Visión Mundial/Jimaní 120 450 154 128% 122 27% 29 21 0 0 148 110 
Visión Mundial/El 
Seybo 300 400 

319 106% 267 67% 167 142 68 50 319 261 

REDOVIH+/Esperanza 
del Sur   825 

    1,022 124%   417   0   999 

ASOLSIDA   600     696 116%   326   0   696 
BRA Dominicana 1750 1100 1,518 87% 1,635 149% 603 781 88 146 1,515 1,627 
Clínica Esperanza y 
Caridad 500 700 

546 109% 708 101% 162 215 0 0 542 663 

Tú, Mujer 500 800 484 97% 806 101% 173 211 0 0 484 793 
Programa Amigo de 
los Niños 500 450 

290 58% 226 50% 44 45     276 208 

PROINFANCIA 600 600 1,141 190% 1,075 179% 392 472 8 35 1,139 1,053 

Grupo Paloma 400 400 358 90% 562 141% 141 319 0 0 355 552 
Hogar Crea   32 2   84 263% 2 84 0 8 1 51 
TOTALS 8,720 11,832 8,523 98% 12,641 107% 2,822 5,242 192 337 8,474 12,378 
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During the October 2006–September 2007 fiscal year, a total of 141,991 services were provided to NGO 
program beneficiaries, disaggregated in the following manner: 33,842 psychological and/or emotional 
support; 18,912 referrals and/or health services; 3,156 educational support; 12,790 food donations; 4,572 
economic support; 240 legal support; 2,036 clothing donations; 40,123 follow-up care services; 26,320 
educational contacts; and 29,791 home visits. 
 
 

Summary of the Interventions of each NGO, by Type of Service 
October 2006 – September 2007 

NGO Emotional 
Support 

Referral 
/Health 
Service

s 

Education
al Support 

Nutritional 
Support 

Economic 
Support 

Legal 
Support 

Clothing 
Donations 

Follow-up 
Care 

Educatio
nal 

Contacts 

Total 
Interventio

ns 

Home 
Visits 

Hogar Crea 13,774 1,319 0 0 34 0 0 8,908 7,938 31,973 0 

FUDECO 332 221 214 161 239 3 3 129 207 1,509 1,183 

FUNDASUR 996 80 9 7 13 0 0 7 92 1,204 472 

ONE RESPE 2,354 1,479 108 1,450 16 2 6 1,661 1,414 8,490 1,608 

Coalición Pro 
Bateyes 3,106 1,568 697 1,961 572 55 65 2,871 2,264 

13,159 
5,398 

CEPROSH/Puerto 
Plata 1,456 2,859 51 387 0 0 0 559 1,317 

6,629 
304 

CEPROSH/ Dajabón 625 856 12 188 31 0 315 529 808 3,364 305 

CEPROSH/Clara 313 164 0 20 4 0 0 166 186 853 185 

Visión 
Mundial/Loma de 
Cabrera 

258 85 18 302 9 0 0 210 243 
1,125 

288 

Visión 
Mundial/Barahona 633 804 0 364 4 0 12 733 1,489 

4,039 
481 

Visión 
Mundial/Jimaní 181 70 45 128 0 0 0 772 751 

1,947 
643 

Visión Mundial/El 
Seybo 213 294 124 408 0 1 138 809 991 

2,978 
644 

REDOVIH+/ 
Esperanza del Sur 1,370 160 0 617 197 147 135 103 143 

2,872 
675 

ASOLSIDA 860 371 0 0 0 0 0 357 555 2,143 515 

BRA Dominicana 3,481 5,684 1,738 2,286 2,532 0 311 2,293 3,133 21,458 1,403 
Clínica Esperanza y 
Caridad/IED 1,046 1,034 33 1,057 11 4 155 1,852 996 

6,188 
511 

Asociación Tú, 
Mujer 186 1,215 0 30 369 9 2 12,414 673 

14,898 
8,898 

Programa Amigo de 
los Niños 810 111 37 587 22 3 283 1,003 696 

3,552 
1,376 

PROINFANCIA 1,638 504 70 2,580 0 0 611 4,621 2,145 12,169 3,174 

Grupo Paloma/IED 210 34 0 257 213 16 0 126 279 1,135 1,728 
Esperanza 
Internacional         306         

306 
0 

Totals  33,842 18,912 3,156 12,790 4,572 240 2,036 40,123 26,320 141,991 29,791 
            

Source: Quarterly report of each NGO          

 
 
During the July–September 2007 quarter, the NGOs delivered a total of 22,860 services to the 
beneficiaries recruited, distributed in the following manner: 2,187 health interventions; 6,459 emotional 
support; 316 educational assistance; 1,948 nutritional support; 299 economic support; 7 legal assistance; 
611 clothing donations; 5,648 follow-up care services; and 5,385 educational contacts. In addition, the 
NGOs conducted a total of 2,905 home visits to beneficiary families.       
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Summary of the Interventions of each NGO, by Type of Service 

July – September 2007 

NGO Emotional 
Support 

Referral 
/Health 
Service

s 

Education
al Support 

Nutritional 
Support 

Economic 
Support 

Legal 
Support 

Clothing 
Donations 

Follow-up 
Care 

Educatio
nal 

Contacts 

Total 
Interventio

ns 

Home 
Visits 

Hogar Crea 3,368 176 0 0 8 0 0 2,528 2,584 8,664 0 

FUDECO 0 0 0 0 0 0 0 0 0 0 0 

FUNDASUR 0 0 0 0 0 0 0 0 0 0 0 

ONE RESPE 726 644 37 472 0 0 0 475 411 2,765 282 

Coalición Pro 
Bateyes 663 303 0 115 129 0 0 360 185 

1,755 
518 

CEPROSH/Puerto 
Plata 43 178 0 0 0 0 0 81 63 

365 
61 

CEPROSH/ Dajabón 71 318 0 2 0 0 0 96 142 629 43 

CEPROSH/Clara 109 8 0 0 0 0 0 29 65 211 44 

Visión 
Mundial/Loma de 
Cabrera 

54 13 18 11 2 0 0 42 17 
157 

10 

Visión 
Mundial/Barahona 151 79 0 183 0 0 0 113 143 

669 
50 

Visión 
Mundial/Jimaní 13 10 45 34 0 0 0 28 28 

158 
28 

Visión Mundial/El 
Seybo 18 71 121 145 0 1 130 258 158 

902 
140 

REDOVIH+/ 
Esperanza del Sur 74 22 0 41 14 6 8 69 143 

377 
100 

ASOLSIDA 16 0 0 0 0 0 0 0 43 59 60 

BRA Dominicana 482 244 25 266 146 0 0 340 282 1,785 225 
Clínica Esperanza y 
Caridad/IED 145 0 0 0 0 0 0 0 145 

290 
0 

Asociación Tú, 
Mujer 0 17 0 0 0 0 0 829 200 

1,046 
829 

Programa Amigo de 
los Niños                   

  
  

PROINFANCIA 425 85 70 679 0 0 473 400 697 2,829 355 

Grupo Paloma/IED 101 19 0 0 0 0 0 0 79 199 160 
Esperanza 
Internacional                   

0 
0 

Totals  6,459 2,187 316 1,948 299 7 611 5,648 5,385 22,860 2,905 
            

Source: Quarterly report of each NGO          

 
 
2.1.2.3 Existing Programs 
 
During the July–September 2007 quarter, a total of 17 new subagreements were established, with one 
subagreement that included the two CEPROSH projects (Puerto Plata and Dajabón). There was no new 
subagreement for Hogar CREA, as its current subagreement will run through December 2007. There was 
also no new subagreement for Programa Amigo de los Niños (PAN), as that NGO has decided to 
discontinue its HIV/AIDS work. 
 
2.1.2.4 Field Visits to NGOs Working with PLWHA and OVC 
 
During the July–September quarter, the community- and home-based care team conducted 20 field visits. 
These visits had two objectives: (1) to offer technical assistance to the NGOs in drafting the new follow-
on subagreements, principally oriented at the development of follow-up activities to community- and 
home-based care efforts; and (2) conduct technical meetings with the work teams to program activities to 
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be developed over the next six months. 
 
The NGOs visited were: ASOLSIDA; BRA Dominicana; Clínica Esperanza y Caridad; Hogar CREA; 
PROINFANCIA; Tú, Mujer; the Visión Mundial projects in Jimaní, Loma de Cabrera, Bateyes de 
Barahona and El Seibo; the CEPROSH projects in Puerto Plata and Dajabón; Grupo Clara in Puerto Plata;  
FUNDASUR in Barahona; FUDECO in Elías Piña; and ONE RESPE in Santiago. 
 
In the upcoming quarter, technical assistance to NGOs will continue for follow-up actions for 
community- and home-based care through volunteer networks. CONECTA’s technical team will focus its 
efforts on the generation of inputs and data collection for drafting the systematization documents of the 
program. 
 
2.1.2.5 Implementation of NGO Programs 
 
The detailed accomplishments of each NGO are included below, with consideration of the achievements 
in terms of the expected results of the sub-agreements. The analysis looks at three distinct moments of 
program implementation: data from the global reach of each sub-agreement, analysis of the October 
2006–September 2007 fiscal year, and implementation during the July–September 2007 quarter.   
 
1. ESPERANZA INTERNACIONAL: Hope and Life – Phase II  

Esperanza Internacional’s project implementation ended on May 31, 2007, having benefited a total of 306 
individuals with microcredit and small business development, some of whom have received more than 
one subsequent loan. During the April-May 2007 period, 42 microcredit loans were made to beneficiaries 
from seven (7) NGOs.  
 
The individuals who benefited from microcredit correspond to the following NGOs: REDOVIH+, 35; 
ASOLSIDA, 15; Grupo Paloma, 98; Clínica Esperanza y Caridad, 38; PROINFANCIA, 14; BRA 
Dominicana, 21; CEPROSH and Grupo Clara/Puerto Plata, 30; CEPROSH/Dajabón, 11; and Coalición 
Pro Bateyes, 44. Total: 306. 
 
2. TU, MUJER: Comprehensive Care for OVC and PLWHA 

Tú, Mujer has a total of 484 OVC and 806 persons infected and affected by HIV/AIDS, reaching the 
respective targets with 97% and 101%. To date, Tú, Mujer has provided 32,059 services and has 
conducted 14,227 home visits. These services are disaggregated in the following manner: 275 emotional 
support; 1,484 referrals and/or health services; 42 food donations; 380 economic support; 16 legal 
assistance; 2 clothing donations; 22,868 follow-up care services; and 6,992 educational contacts. 
 
During the October 2006–September 2007 fiscal year, Tú, Mujer recruited 173 OVC and 211 persons 
infected and affected by HIV/AIDS. A total of 8,898 home visits were conducted and 14,898 services 
were provided, disaggregated in the following manner: 186 emotional support; 1,215 referrals and/or 
health services; 30 food donations; 369 economic support; 9 legal assistance; 2 clothing donations; 12,414 
follow-up care services; and 673 educational contacts. A total of 38 HIV+ individuals, including adults 
and children, were integrated into comprehensive care centers, and 23 began ARV. 
 
During the July–September 2007 quarter, a total of 829 home visits were made to beneficiaries. In the 
framework of these visits, 829 follow-up care services and 200 educational contacts were made. 
Likewise, 17 beneficiaries were referred to health services, including mental health, and 13 were 
integrated into comprehensive care centers. Three (3) updating sessions were held on “Community- and 
Home-Based Care for PLHA, OVC, and Persons Affected by HIV/AIDS”, directed at 89 health 
promoters who support the program from Los Mina Norte and Cancino Adentro. A total of 59 educational 
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talks were conducted in the community, on basic aspects of HIV/AIDS and nutrition, with the 
participation of 792 individuals, of which 200 are program beneficiaries. 
 
Next quarter, efforts will be focused on providing follow-up to beneficiaries, the recruitment of new 
families, and providing support to promoter networks. In addition, community talks directed at the 
general population will continue.  
 
3. PROINFANCIA: Help Me to Live 

To date, PROINFANCIA’s “Help me to Live” project has a total of 1,141 OVC, which represents 190% 
of the final target, and 1,075 persons infected and affected by HIV/AIDS, representing 179% of the final 
target. To date, the beneficiaries have received 25,533 services and 5,807 home visits. The services 
provided include: 2,050 emotional support; 1,006  referrals and/or health services; 72 education-related 
assistance; 3,616 food donations; 125 economic support; 8 legal support; 646 clothing donations; 12,303 
follow-up care services; and 5,707 educational contacts. 
 
Of these beneficiaries, 392 OVC and 472 persons infected and affected by HIV/AIDS were recruited 
during the October 2006–September 2007 period. During this same time period, a total of 3,174 home 
visits were made and 12,169 services were provided, disaggregated in the following manner: 1,638 
emotional support; 504 referrals and/or health services; 70 educational support; 2,580 food donations; 611 
clothing donations; 4,621 follow-up care services; and 2,145 educational contacts. A total of 128 HIV+ 
individuals were integrated into comprehensive care centers and 79 began ARV. 
 
During the July–September 2007 quarter, PROINFANCIA integrated a total of nine (9) new HIV-affected 
families, comprised of 8 OVC and 35 persons infected and affected by HIV/AIDS, into the community 
program. In addition, nine (9) new HIV+ individuals were integrated into comprehensive care centers and 
began ARV. The services provided during the July–September 2007 period include: 697 educational 
contacts; 679 food donations; 473 clothing donations; 425 emotional support; 85 referrals and/or health 
services; and 70 education-related assistance services. In addition, 355 home visits were conducted.         
 
Next quarter, PROINFANCIA will continue to provide follow-up to its beneficiaries, through the 
provision of health and psycho-social support services, and conducting home visits through the existing 
networks of community caregivers in each of the intervention communities. 
 
4. BRA DOMINICANA: Rainbow Project 

From the beginning of the project to date, BRA Dominicana has recruited a total of 1,518 OVC and 1,635 
persons infected and affected by HIV/AIDS, corresponding to 87% and 149% of the respective original 
targets. A total of 2,533 home visits were conducted and 42,567 services were provided by the NGO. The 
services are disaggregated in the following manner: 4,865 emotional support; 9,116 referrals and health 
services; 2,379 educational support; 8,388 food donations; 4,303 economic support; 861 clothing 
donations; 7,033 follow-up care services; and 5,622 educational contacts. 
 
During the October 2006–September 2007 period, BRA recruited 603 OVC and 781 persons infected and 
affected by HIV/AIDS, conducted a total of 1,403 home visits, and provided 21,458 services. The 
services provided include: 3,481 emotional support; 5,684 referrals and/or health services; 1,738 
education-related assistances; 2,286 food donations; 2,532 economic support; 311 clothing donations; and 
2,293 follow-up care services. During this same period, a total of 93 HIV+ individuals were integrated 
into comprehensive care centers, including adults and children, and 56 individuals began ARV therapy. A 
total of 3,654 HIV tests (with pre- and post-test counseling) were conducted in BRA’s Clinic.  
 
During the July–September 2007 quarter, BRA recruited a total of 88 OVC and 146 persons infected and 
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affected by HIV/AIDS, and conducted 225 home visits and provided 1,785 services. The services are 
disaggregated in the following manner: 482 emotional support; 340 follow-up care services; 282 
educational contacts; 266 food donations; 244 referrals and/or health services; 146 economic support; and 
25 education-related assistances. A total of 44 HIV+ beneficiaries were integrated into comprehensive 
care centers for clinical follow-up and 19 began using ARV. 
 
During the last quarter, the project conducted two (2) refresher sessions directed at health promoters on 
community care and palliative care for PLHA, OVC and HIV-affected persons, with the participation of 
65 promoters from Don Juan and Sabana Grande de Boyá. A total of 75 PLHA participated in support 
group meetings. In addition, one encounter was held in Don Juan and one in Sabana Grande de Boyá, on 
themes related to therapeutic adherence and personal hygiene. 
 
The activities for next quarter will be focused on service provision to beneficiaries, home-based follow-
up, and strengthening promoter networks. Support will continue to support groups and other psycho-
social initiatives, to benefit HIV+ persons, OVC and their family members. 
 
5. CLINICA ESPERANZA Y CARIDAD: Connected Lives 

Clínica Esperanza y Caridad has 546 OVC (109% of the final target) and 708 persons infected and 
affected by HIV/AIDS (101% of the final target) integrated into the program to support HIV/AIDS-
affected families. To date, 954 home visits have been conducted and 12,179 psycho-social interventions 
have been provided. These interventions are disaggregated in the following manner: 2,237 emotional 
support; 2,118 referrals and/or health services; 35 education-related assistances; 1,478 food donations; 12 
economic support; 7 legal assistance; 315 clothing donations; 3,180 follow-up care services; and 2,797 
educational contacts. 
 
Of the total number of beneficiaries integrated into the program to date, 162 OVC and 215 persons 
infected and affected by HIV/AIDS were recruited in the last fiscal year (October 2006–September 2007). 
During this period, the beneficiaries received 511 home visits and 6,188 services. The services are 
disaggregated in the following manner: 1,046 emotional support; 1,034 referrals and/or health services; 
33 educational support; 1,057 food donations; 11 economic support; 4 legal support; 155 clothing 
donations; 1,852 follow-up care services; and 996 educational contacts. During the fiscal year, 83 HIV+ 
individuals were integrated into comprehensive care centers and 49 began ARV. A total of 1,827 HIV 
tests with pre- and post-test counseling were conducted during this period.  
 
Of the total number of interventions, 290 were conducted during the July–September 2007 quarter, 
through support group meetings, permitting member beneficiaries to receive emotional support (145) and 
educational contacts (145). In this new phase of the project, Clínica Esperanza y Caridad has continued to 
integrate new PLHA to the support group, including 19 new members during the quarter. 
 
In the upcoming quarter, support group meetings are expected to continue. The possibility is being 
considered for holding some vocational workshops for members of the group, with the goal of developing 
some skills in the design of decorative items that could be sold by PLHA during the Christmas season, as 
a way to assist them with income generation. 
 
6. PROGRAMA AMIGO DE LOS NIÑOS (PAN): Community Networks in Solidarity with OVC 

PAN’s project began on August 1, 2005 and ended on May 31, 2007, for a duration of one year and 10 
months, with a total budget of US $70,484. The project achieved 58% of the OVC target and 50% of the 
target for persons infected and affected by HIV/AIDS, for a total of 290 OVC and 226 persons infected 
and affected by HIV/AIDS. The project intervention zones were: Santo Domingo (Mendoza and Boca 
Chica) and Monte Plata (Bayaguana).  
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The cumulative interventions for the entire length of project represent a total of 9,280 services, 
disaggregated in the following manner: 2,733 follow-up care services; 2,408 educational contacts; 1,750 
emotional support services; 1,241 nutritional support; 612 clothing donations; 404 referrals and/or health 
services; 103 education-related assistances to OVC; 22 economic support through vocational trainings; 
and 7 legal support services. A total of 2,013 home visits were made. 
 
During the October 2006–September 2007 fiscal year, a total of 3,552 interventions were made, 
distributed in the following manner: 810 emotional support; 111 referrals and/or health services; 37 
educational support; 587 food donations; 22 economic support; 3 legal support; 283 clothing donations; 
1,003 follow-up care services; 696 educational contacts; and 1,376 home visits. 
  
With the close of this project, PAN finalizes its HIV/AIDS interventions in the country, since Children 
International’s headquarters has decided that all of its local offices (including the one in the DR) will be 
focused on the identification and recruitment of beneficiaries for the sponsorship program, which will be 
the only program to be implemented going forward.  
 
7. COALICION PRO-BATEYES: Incorporation of PLWHA and OVC Batey Residents in HIV/AIDS 

Prevention and Care Services 

To date, the Coalición Pro-Bateyes project has recruited 1,615 OVC, corresponding to 202% of the target, 
and 2,163 persons infected and affected by HIV/AIDS, corresponding to 166% of the target. The 
beneficiaries received a total of 39,448 services, distributed in the following manner: 7,937 psychological 
and/or emotional support services; 5,020 referrals and/or health services; 2,607 educational assistances; 
5,324 food donations; 1,488 economic support; 402 legal support; 573 clothing donations; 5,978 follow-
up care services; and 10,119 educational contacts. In addition, a total of 9,950 home visits were 
conducted. 
 
During the October 2006–September 2007 period, the project integrated 239 OVC and 574 persons 
infected and affected by HIV/AIDS into the community- and home-based care program. The beneficiaries 
received a total of 13,159 services, disaggregated in the following manner: 3,106 emotional support; 
1,568 referrals and/or health services; 697 education-related assistances; 1,961 food donations; 572 
economic support; 55 legal support; 65 clothing donations; 2,871 follow-up care services; and 2,264 
educational contacts. A total of 5,398 home visits were conducted. In addition, 34 individuals receive 
ARV and 94 individuals receive follow-up through comprehensive care centers. 
 
During the July–September 2007 quarter, Coalición Pro-Bateyes recruited 9 OVC and 65 persons infected 
and affected by HIV/AIDS. The beneficiaries received a total of 1,755 services, disaggregated in the 
following manner: 663 emotional support; 303 referrals and/or health services; 115 food donations; 129 
economic support; 360 follow-up care services; and 185 educational contacts. A total of 518 home visits 
were conducted. In addition, a training workshop was held to reinforce community- and home-based care 
knowledge, directed at 57 promoters and community coordinators. 
 
The activities for next quarter will be focused on service delivery, support group meetings, and 
coordination and follow-up meetings for the community promoter teams and the technical team. 
 
8. REDOVIH+: Family Network with HIV/AIDS 

To date, REDOVIH+ has recruited 1,022 persons infected and affected by HIV/AIDS, corresponding to 
124% of the target. The beneficiaries have received a total of 6,792 services, distributed in the following 
manner: 2,838 emotional or psychological support; 278 referrals and/or health services; 902 food 
donations; 236 economic support; 131 legal support; 169 clothing donations; 1,096 follow-up care 
services; and 1,122 educational contacts. A total of 1,256 home visits were made. Of the total number of 
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beneficiaries, 68 receive ARV and 200 receive follow-up through the comprehensive care center. 
 
During the October 2006–September 2007 period, REDOVIH+ recruited 417 persons infected and 
affected by HIV/AIDS. Program beneficiaries received a total of 2,872 services, disaggregated in the 
following manner: 1,370 emotional support; 160 referrals and/or health services; 617 food donations; 197 
economic support; 147 legal support; 135 clothing donations; 103 follow-up care services; 143 
educational contacts; and 675 home visits.  
 
During the July–September 2007 quarter, beneficiaries received a total of 377 interventions, including: 69 
follow-up care services; 74 emotional support; 22 referrals and/or health services; 41 food donations; 14 
economic support; 8 clothing donations; 6 legal assistance services; and 143 educational contacts. During 
the quarter, 100 home visits were made (30 in Barahona, 25 in Azua, and 45 in Santo Domingo). 
 
The following activities took place during the quarter: one refresher workshop-session on community- 
and home-based care, directed at 25 promoters; 2 workshops on adherence, directed at 43 PLHA who are 
members of the support groups; and 3 coordination meetings with the technical team and educators.  
 
For next quarter (October–December 2007), REDOVIH+ plans to provide follow-up to existing 
beneficiaries through psycho-social service delivery, support group meetings, educational sessions, and 
follow-up meetings with the technical team.                             
 
9. ASOLSIDA: Community Support to PLWHA and Their Relatives   

To date, ASOLSIDA has recruited 696 persons infected and affected by HIV/AIDS, corresponding to 
116% of the target. The beneficiaries received a total of 4,864 services, distributed in the following 
manner: 1,795 emotional support; 555 referrals and/or health services; 4 food donations; 1 legal support; 
762 follow-up care services; and 1,747 educational contacts. A total of 830 home visits were conducted. 
 
During the October 2006–September 2007 period, the project recruited 326 persons infected and affected 
by HIV/AIDS. The beneficiaries received 2,143 psycho-social support services, including: 860 
psychological support; 371 referrals and/or health services; 357 follow-up care services; and 555 
educational contacts. A total of 515 home visits were conducted. 
 
During the July–September quarter, ASOLSIDA did not recruit any new beneficiaries. However, existing 
beneficiaries received 59 services, including 16 emotional and/or psychological support services and 43 
educational contacts. ASOLSIDA conducted 60 home visits and held one training workshop on 
community- and home-based care, with the participation of 10 educators. In addition, the technical team 
conducted 2 coordination meetings, 2 educator meetings, and 5 meetings of the five support groups. A 
total of 295 beneficiaries are receiving follow-up for ARV.        
 
For the upcoming quarter, ASOLSIDA will be focused on service provision to beneficiaries, support 
group meetings, and educational sessions. 
 
10. GRUPO PALOMA: Community Network for PLWHA 

To date, GRUPO PALOMA has recruited 358 OVC and 562 PLHA, corresponding to 90% and 141% of 
the respective final targets. The beneficiaries received a total of 3,743 services distributed in the following 
manner: 513 emotional support; 122 referrals and/or health services; 25 educational support; 488 food 
donations; 328 economic support; 17 legal support; 7 clothing donations; 946 follow-up care services; 
1,297 educational contacts; and 2,101 home visits. A total of 64 beneficiaries receive ARV and 98 receive 
follow-up in comprehensive care centers. 
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During the October 2006–September 2007 period, GRUPO PALOMA recruited 141 OVC and 319 
persons infected and affected by HIV/AIDS. The beneficiaries received a total of 1,135 services, 
distributed in the following manner: 210 emotional support; 34 referrals and/or health services; 257 food 
donations; 213 economic support; 16 legal support; 126 follow-up health services; and 279 educational 
contacts. During the period, GRUPO PALOMA conducted 1,728 home visits. 
 
During the July–September quarter, beneficiaries received 199 services, including: 101 psychological 
and/or emotional support services and 79 educational contacts. In addition, 160 home visits were made. 
The following activities were conducted: one workshop-session on community- and home-based care, 
with the participation of 25 volunteer promoters; 1 community intervention (talk) on stigma and 
discrimination, with the participation of 18 members of 3 CBOs; one coordination meeting with 25 
volunteer promoters; and four support group meetings, with 84 participants.  
 
For next quarter, GRUPO PALOMA will be focused on continuing service provision, support group 
meetings, and the implementation of educational sessions directed at communities and persons infected 
and affected by HIV/AIDS. 
  
11. CEPROSH/GRUPO CLARA: Community and Home Based Support for PLWHA and OVC 

To date, GRUPO CLARA has recruited 177 OVC and 294 persons infected and affected by HIV/AIDS, 
corresponding to 118% and 59% of the respective final targets. Project beneficiaries received a total of 
1,523 services, distributed in the following manner: 541 emotional support; 299 referrals and/or health 
services; 75 educational support; 108 food donations; 7 economic support; 28 clothing donations; 240 
follow-up care services; and 225 educational contacts. A total of 299 home visits were conducted. 
 
During the October 2006–September 2007 period, GRUPO CLARA recruited 75 OVC and 138 PLHA. A 
total of 853 services were provided to beneficiaries, distributed in the following manner: 313 emotional 
support; 164 referrals and/or health services; 20 food donations; 4 economic support; 166 follow-up care 
services; 186 educational contacts; and 185 home visits. 
 
During the July–September 2007 quarter, GRUPO CLARA recruited 4 OVC and 14 persons infected and 
affected by HIV/AIDS. A total of 211 services were provided to beneficiaries, distributed in the following 
manner: 109 emotional support; 8 referrals and/or health services; 29 follow-up care services; 65 
educational contacts; and 44 home visits. In addition, GRUPO CLARA conducted 6 support group 
meetings, with a total of 101 participants; 47 talks on HIV in communities and health centers of the 
project’s intervention areas, with 1,912 participants; and 1 community intervention on HIV/AIDS and 
discrimination (educational sessions with CBOs, PLHA and community members), with 69 participants.    
Next quarter, GRUPO CLARA will focus its efforts on the provision of psycho-social services, home 
visits, support group meetings, and project team meetings.                           
 
12. VISION MUNDIAL-Jimaní: Improving Health in the Province of Independencia 

To date, the Visión Mundial- Jimaní project has recruited 154 OVC, representing 128% of the target, and 
122 persons infected and affected by HIV/AIDS, representing 27% of the target. The beneficiaries 
received a total of 3,123 services, disaggregated in the following manner: 291 psychological and/or 
emotional support; 113 referrals and/or health services; 57 educational support; 396 food donations or 
nutritional supplements; 21 legal support; 1,018 follow-up care services; and 1,227 educational contacts. 
A total of 781 home visits were made. In addition, 1 PLHA has been referred to the comprehensive care 
center and 10 PLHA receive ARV treatment. 
 
During the October 2006–September 2007 fiscal year, the project recruited 29 OVC and 21 PLHA. A 
total of 1,947 services were provided: 181 emotional support; 70 referrals and/or health services; 45 
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educational support; 128 food donations; 772 follow-up care services; 751 educational contacts; and 643 
home visits. 
 
During the July–September 2007 quarter, no new beneficiaries were recruited. However, 158 services 
were provided to existing beneficiaries, including: 28 home visits; 28 follow-up care services; 28 
educational contacts; 13 psychological consultations; 10 medical consultations; 45 educational support 
services through the provision of school supplies; and 34 food donations. A refresher activity was held for 
20 community caregivers on home-based care to PLHA, 14 of whom also work with OVC, and nine 
people began ARV treatment (3 men and 6 women).    
 
For the upcoming quarter, Visión Mundial- Jimaní will focus its actions to maintain the community care 
activities through home visits, support group meetings, refresher sessions, and follow-up meetings with 
community caregivers.  
 
13. VISION MUNDIAL-Loma de Cabrera: Improving Health in the Province of Dajabón 

To date, the Visión Mundial-Loma de Cabrera project has recruited 99 OVC, representing 79% of the 
target, and 86 persons infected and affected by HIV/AIDS, representing 43% of the target. The 
beneficiaries received a total of 3,267 services: 750 emotional and/or psychological support; 262 referrals 
and/or health services; 31 education-related assistances; 689 food donations; 21 individuals with 
economic support; 46 clothing donations; 632 follow-up care services; 836 educational contacts; and 415 
home visits. In addition, 8 PLHA have been referred to comprehensive care services, and 5 receive ARV 
treatment. 
 
During the October 2006–September 2007 fiscal year, the project recruited 26 OVC and 30 PLHA. A 
total of 1,125 services were provided, distributed in the following manner: 258 emotional support; 85 
referrals and/or health services; 18 educational support; 302 food donations; 9 economic support; 210 
follow-up care services; 243 educational contacts; and 288 home visits. 
 
During the July–September 2007 quarter, 2 new beneficiaries were recruited (one adult woman and her 
son), which represents a slight increase in the target for PLHA, to 79%, while the OVC target remained at 
43%. The activities were directed at 10 home visits, during which 42 follow-up care services and 17 
educational contacts were made. Other services provided include: 54 psychological support; 13 medical 
consultations; 18 children received school supplies as educational support; 11 food donations; and 2 
PLHA received economic support. In total, 157 services were provided to beneficiaries. In addition, a 
support group meeting was held with 10 people. 
 
For the October–December quarter, the project will focus its efforts to maintain the community care 
activities through home visits, support group meetings, refresher sessions, and follow-up meetings with 
community caregivers.  
 
14. VISION MUNDIAL-Bateyes de Barahona: Improving Health in the Province of Barahona 

To date, the Visión Mundial-Bateyes de Barahona project has recruited 366 OVC, representing 73% of 
the target, and 229 persons infected and affected by HIV/AIDS, representing 92% of the target. The 
project’s beneficiaries have received a total of 8,203 services: 1,041 emotional support; 1,471 health 
services; 84 educational support; 1,315 food donations; 9 individuals receive economic support; 27 
individuals benefited from donations of bedding and clothing; 1,583 follow-up care services; 2,673 
educational contacts; and 937 home visits. In addition, 33 HIV+ individuals receive follow-up from the 
comprehensive care center of the Barahona Hospital, and 15 HIV+ individuals have been referred to the 
comprehensive care center and 15 have begun ARV treatment.  
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During the October 2006–September 2007 fiscal year, the project recruited 44 OVC and 27 PLHA. A 
total of 4,039 services were provided: 633 emotional support; 804 referrals and/or health services; 364 
food donations; 4 economic support; 12 clothing donations; 733 follow-up care services; 1,489 
educational contacts; and 481 home visits. 
 
During the July–September 2007 quarter, the project recruited 4 new households with PLHA, for a total 
of 6 new beneficiaries, 4 of whom are HIV+. With these new beneficiaries, the project reaches a total of 
229 PLHA, representing 92% of the target, and maintains the same number of OVC at 366, which 
corresponds to 73% of the target. The beneficiaries received a total of 669 interventions, distributed in the 
following manner: 151 emotional and psychological support; 79 referrals and/or health services; 183 food 
donations; 113 follow-up care services; 143 educational contacts; and 50 home visits.     
 
The main activities of the quarter included: 4 continuous education talks for OVC and PLHA care, with 
58 participants (39 women and 19 men); and one support group meeting, with 19 participants (10 women 
and 9 men).  
 
For the upcoming quarter, the project will focus its efforts to maintain the community- and home-based 
care activities through home visits, support group meetings, refresher sessions, and follow-up meetings 
with community caregivers. 
 
15. VISION MUNDIAL-El Seibo: Connecting for Better Health in El Seibo 

To date, the Visión Mundial-El Seibo project has recruited 319 OVC, representing 106% of the target, and 267 
persons infected and affected by HIV/AIDS, which corresponds to 67% of the target. The project beneficiaries 
have received a total of 4,012 services: 329 psychological and/or emotional support; 399 referrals and/or health 
services; 226 educational assistance for OVC; 696 food donations or nutritional supplements; 2 legal support; 
152 clothing and household item donations; 973 follow-up care services; and 1,235 educational contacts. A total 
of 805 home visits were conducted. In addition, 35 PLHA have been referred to comprehensive care centers, 
and 52 receive ARV treatment. 
 
During the October 2006–September 2007 fiscal year, the project recruited 167 OVC and 142 PLHA. A total of 
2,978 services were provided: 213 emotional support; 294 referrals and/or health services; 124 educational 
support; 408 food donations; 1 legal support; 138 clothing donations; 809 follow-up care services; 991 
educational contacts; and 644 home visits. 
 
During the July–September 2007 quarter, the project recruited 21 new households with PLHA and OVC, for a 
total of 26 HIV+ individuals, including 3 children, and 92 HIV/AIDS-affected persons. In summary, 118 new 
beneficiaries were recruited, 68 under age 18 and 50 adults. A total of 902 services were provided: 18 
psychological and emotional support; 71 referrals and/or health services; 121 educational support; 145 food 
donations; 1 legal assistance; 130 clothing donations; 258 follow-up care services; 158 educational contacts; and 
140 home visits.          
 
For the upcoming quarter, the project will focus its efforts to maintain the community- and home-based care 
activities through home visits, support group meetings, refresher sessions, and follow-up meetings with 
community caregivers. 
 
16. CEPROSH/DAJABÓN: More Opportunities for Better Health  

To date, the CEPROSH/Dajabón project has recruited a total of 191 OVC, representing 48% of the established 
target, and 323 persons infected and affected by HIV/AIDS, representing 46% of the target. Project 
beneficiaries have received a total of 6,375 services, distributed in the following manner: 1,431 emotional or 
psychological support; 1,310 referrals and/or health services; 130 educational assistance services to OVC; 652 
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food donations; 93 economic support; 315 clothing donations; 1,023 follow-up care services; 1,421 educational 
contacts; and 614 home visits. In addition, 20 PLHA received clinical treatment in comprehensive care centers 
and 74 individuals receive ARV treatment. 
 
During the October 2006–September 2007 fiscal year, the project recruited 23 OVC and 66 PLHA. A total of 
3,364 services were provided, distributed in the following manner: 625 emotional support; 856 referrals and/or 
health services; 12 education-related assistance; 188 food donations; 31 economic support; 315 clothing 
donations; 529 follow-up care services; 808 educational contacts; and 305 home visits. 
 
During the July–September 2007 quarter, 3 new families were integrated into the program, resulting in 11 new 
beneficiaries: 5 new OVC with intervention plans and 6 new PLHA with intervention plans. During the period, 
a total of 629 services were provided: 71 emotional and/or psychological support interventions; 318 referrals 
and/or health services; and 2 food donations. A total of 43 home visits were conducted, with 96 follow-up care 
services and 142 educational contacts with project beneficiaries. 
 
Continuity has been provided to the meetings of the three support groups, and 6 meetings were held with 62 
repeat participants (32 women and 30 men). A follow-up meeting was held with community volunteers, with 9 
participants. 
 
Next quarter, the project will focus its efforts to maintain the community- and home-based care activities 
through work with the peer educators, home visits, support group meetings, refresher sessions, and follow-up 
meetings with community caregivers and peer educators. 
 
17. CEPROSH/PUERTO PLATA: Community and Home Based Support for PLWHA and OVC 

To date, the CEPROSH/Puerto Plata project has recruited a total recruited 620 OVC, representing 80% of the 
established target, and 1,071 persons infected and affected by HIV/AIDS, representing 87% of the target. The 
beneficiaries received a total of 16,597 services, distributed in the following manner: 3,134 emotional support; 
7,949 health services; 737 educational support; 1,027 food and nutritional supplement donations; 1,450 follow-
up care services; 2,299 educational contacts; and 548 home visits. In addition, 114 PLHA received clinical 
treatment in the comprehensive care center, and 110 PLHA receive ARV treatment. 
 
During the October 2006–September 2007 fiscal year, the project recruited 216 OVC and 287 persons infected 
and affected by HIV/AIDS. A total of 6,629 services were provided, distributed in the following manner: 1,456 
emotional support; 2,859 referrals and/or health services; 51 educational support; 387 food donations; 559 
follow-up care services; 1,317 educational contacts; and 304 home visits. 
 
During the July–September 2007 quarter, 9 OVC were recruited (3 HIV+) and 6 HIV-affected adults. The 
project provided a total of 365 services to beneficiaries: 43 emotional and/or psychological support; 178 health 
services; 63 educational contacts; and 81 follow-up care services through 61 home visits. In addition, 3 new 
HIV+ patients were integrated into the comprehensive care center, and 11 new patients initiated ARV treatment. 
The quarter’s activities included: one follow-up and planning meeting with peer educators, and a refresher 
workshop for community volunteers, with 21 participants (14 repeat and 7 new).  
 
Next quarter, the project will focus its efforts to maintain the community- and home-based care activities 
through work with the peer educators, home visits, support group meetings, refresher sessions, and follow-up 
meetings with community caregivers and peer educators. 
 
18. Fundación de Apoyo al Suroeste (FUNDASUR): Community and Home-based Support for 

Persons Infected and Affected by HIV/AIDS and Orphans and Vulnerable Children 

To date, the FUNDASUR project has recruited 261 OVC and 759 persons infected and affected by 
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HIV/AIDS, corresponding to 87% and 253% of the respective final targets. Beneficiaries received 1,374 
services, disaggregated in the following manner: 1,143 emotional support; 97 referrals and/or health 
services; 9 educational support; 9 food donations; 17 economic support; 7 follow-up care services; and 92 
educational contacts. A total of 514 home visits were conducted. In addition, 22 beneficiaries receive 
ARV and 8 receive follow-up through the comprehensive care center.  
 
During the October 2006–September 2007 period, the total number of beneficiaries recruited by 
FUNDASUR was 179 OVC and 660 persons infected and affected by HIV/AIDS. During the period, the 
beneficiaries received 1,204 services distributed in the following manner: 996 emotional support; 80 
referrals and/or health services; 9 educational support; 7 food donations; 13 economic support; 7 follow-
up care services; 92 educational contacts; and 472 home visits. 
 
During the July–September 2007 quarter, FUNDASUR focused on reorganizing and providing refresher 
trainings to the community support networks. For this, 2 meetings were held with the network of 
volunteer promoters, with 24 participants; 2 meetings were held with the technical team; and 1 refresher 
training was held for network leaders, with 39 participants. 
 
Next quarter, FUNDASUR will focus on service delivery to beneficiaries, support group meetings, 
technical team meetings, and home visits. 
 
19. Fundación para el Desarrollo Comunitario Inc. (FUDECO): Community and Home-based 

Support for Persons Infected and Affected by HIV/AIDS and Orphans and Vulnerable Children 

To date, the FUDECO project has recruited 232 OVC and 302 persons infected and affected by 
HIV/AIDS, corresponding to 46% and 60% of the respective final targets. Beneficiaries received 1,531 
services: 343 emotional support; 232 referrals and/or health services; 214 educational assistances; 161 
food donations; 239 economic support; 3 legal support; 3 clothing donations; 129 follow-up care services; 
and 207 educational contacts. A total of 1,183 home visits were made. 
 
During the October 2006–September 2007 period, a total of 225 OVC and 298 persons infected and 
affected by HIV/AIDS were recruited. Beneficiaries received a total of 1,509 services: 332 emotional 
support; 221 referrals and/or health services; 214 education support; 161 food donations; 239 economic 
support; 3 legal support; 3 clothing donations; 129 follow-up care services; and 207 educational contacts. 
A total of 1,183 home visits were made during this period. 
 
During the July–September 2007 quarter, FUDECO had difficulties implementing project activities due to 
the lack of resources. Nevertheless, FUDECO was able to conduct coordination meetings with promoters 
to plan the refresher workshop on community care and other activities to take place next quarter. 
 
Next quarter, FUDECO will focus on the provision of psycho-social services to beneficiaries, home visits, 
support group meetings, and the implementation of refresher workshops directed at volunteer networks. 
 
20. ONE RESPÉ: Community Support to Persons Infected and Affected by HIV/AIDS in Situations of 

Poverty  

ONE RESPÉ has a total of 150 OVC and 211 persons infected and affected by HIV/AIDS, representing 
30% and 42% of the respective final targets. These beneficiaries have received 1,678 home visits and 
8,772 services, disaggregated in the following manner: 2,383 emotional support; 1,532 referrals and/or 
health services; 110 education-related assistances; 1,489 food donations; 16 economic support; 2 legal 
assistances; 11 clothing donations; 1,731 follow-up care services; and 1,498 educational contacts. 
 
During the October 2006–September 2007 fiscal year, ONE RESPE recruited 82 OVC and 129 persons 
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infected and affected by HIV/AIDS. Beneficiaries received 1,608 home visits and a total of 8,490 
services: 2,354 emotional support; 1,479 referrals and/or health services; 108 education-related 
assistances; 1,450 food donations; 16 economic support; 2 legal support; 1,661 follow-up care services; 
and 1,414 educational contacts. A total of 27 HIV+ individuals were integrated into comprehensive care 
centers, and 16 began ARV. 
 
During the July–September 2007 quarter, beneficiaries received 282 home visits and 2,765 psycho-social 
interventions: 726 emotional support; 644 referrals and/or health services; 475 follow-up care services; 
472 food donations; 411 educational contacts; and 37 educational support. The program has provided 
follow-up to support group meetings in Haina and have begun encounters with PLHA in Santiago, in the 
interest of forming a support group in this area. The health teams of the intervention zones hold periodic 
meetings with their promoters, to assist them in handling diverse themes, discuss patient cases, and define 
new approach strategies.  
 
For next quarter, ONE RESPE will continue to strengthen the promoter networks and provide follow-up 
to the provision of services to beneficiaries. In addition, follow-up will be provided for the establishment 
of a support group in Santiago and to the periodic meetings of the support group in Haina. 
 
21. HOGAR CREA: Hope of Life 

HOGAR CREA has integrated a total of 86 beneficiaries, 28 of whom currently reside in the residence 
home. The rest of the beneficiaries have finalized and/or have deserted the program, as have their family 
members and close relations. 100% of the beneficiaries were recruited during the October 2006–
September 2007 fiscal year. 
 
During the July–September 2007 quarter, eight (8) new beneficiaries were recruited, including one (1) 
woman and eight (8) men. During this period, two (2) training activities were held, directed at residents of 
the home: 1 workshop on therapeutic adherence, with the participation of 37 PLHA, and 1 workshop on 
nutrition, with the participation of 32 PLHA. In addition, 8 individuals were integrated into 
comprehensive care and began ARV. To date, HOGAR CREA has provided 32,230 services to 
beneficiaries, including 8,664 services provided during the July–September quarter: 3,368 emotional 
support; 2,584 educational contacts; 2,528 follow-up care services; 176 referrals and/or health services; 
and 8 economic support.  
 
During the October 2006–September 2007 period, the NGO provided 31,973 services: 13,774 emotional 
support; 1,319 referrals and/or health services; 34 economic support; 8,908 follow-up care services; and 
7,938 educational contacts. In addition, 60 HIV+ individuals were integrated into comprehensive care 
centers and 17 began ARV.  
 
The project has continued to market mops and is beginning the sale of inverters. Residents will continue 
to receive training for inverter production, and inverter sales will be activated next quarter. 
 
2.1.3 Community BCC Programs with More At-Risk Populations  
 
2.1.3.1 Technical Assistance to NGOs for the Development of BCC Projects 
 
During the October 2006–September 2007 period, CONECTA provided technical assistance to the NGOs 
that conducted HIV/AIDS prevention programs with at-risk populations in four (4) aspects: 
 
- Updating of methodologies for HIV/AIDS prevention with out-of-school adolescents and youth. The 
objective of this action was to assist the NGOs, through 2 workshops, to reach a consensus definition of 
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BCC approach mechanisms for HIV/AIDS promotion and prevention among out-of-school adolescents 
and youth. Various aspects were taken into consideration, including: the characteristics of this population 
(and their composition by sub-groups, social interaction spaces, risk and vulnerability); to establish 
behavior change needs at the individual and social levels, to reduce HIV/AIDS risk and vulnerability; and 
the emerging themes that are derived from these needs, according to sub-groups, such as mechanisms for 
information delivery and the need for public policy that favors HIV/AIDS prevention. 
 
During the July-September 2007 quarter, the partner NGOs designed intervention plans with out-of-
school adolescents and youth, for the provinces of Santo Domingo, Hato Mayor, El Seibo, the Bateys of 
Barahona, Independencia and Dajabón, starting with the specific characteristics of the distinct sub-groups 
that interact in these areas. These NGOs are committed to validating these methodologies through the 
implementation of the current sub-agreements, and to offer feedback to CONECTA during technical 
meetings of the BCC component. 
 
- Strategy to use radio as a distance education tool. CONECTA’s technical team designed a methodology 
that permits the delivery of HIV/AIDS prevention and adolescent integrated health information via radio. 
The “Without Borders” strategy uses a social mobilization model to reach adolescents and youth, 
especially those who are outside of the formal education system. The model involves a process to train the 
NGOs on the following: radio program production; scripting; recruitment and registration of 
beneficiaries; identification and training of multipliers (for follow-up in the field); reading material use; 
and the periodic graduation of participants that have completed the education period. During 2007, 
CONECTA trained a team of multipliers from Visión Mundial/El Seibo in radio program production that 
were able to open a radiophonic space targeted at adolescents and youth in El Seibo. 
 
During the October–December 2007 quarter, CONECTA will expand the strategy’s use in El Seibo, with 
the goal of documenting the experience to serve as a model for further initiatives. To do so, the team will 
receive a refresher training, and a system for registration and follow-up will be inserted into the receipt of 
messages. 
 
- Improvement of the technical sustainability of adolescent and youth programs. During 2007, 
CONECTA supported the Visión Mundial Area Development Programs (PDA) in the Bateys of 
Barahona, Independencia, and Loma de Cabrera, to conduct three forums, in which follow-up and support 
plans were designed for local initiatives on adolescent integrated health. These activities were organized 
in coordination with the Adolescent Integrated Health Units of the Batey 6 health center, and the hospitals 
of Jimaní and Loma de Cabrera. During these activities, the priorities of adolescents and youth in terms of 
the health agenda were analyzed, with emphasis on the prevention of HIV/AIDS and adolescent 
pregnancies. In addition, intersectoral coordination was promoted on the sustainability of BCC activities 
and the adolescent units, and the creation of coordination mechanisms in favor of this population 
segment. 
 
The first “Batey Youth Forum” was held in the school in Batey 6 with the participation of 84 adolescents 
and youth between the ages of 10 and 24 years. The activity was preceded by a community mobilization 
workshop, with the participation of 40 organizations that defined criteria, roles and commitments to 
provide joint follow-up to the adolescent and youth interventions. 
 
For the first forum “For youth health in Loma de Cabrera and Restauración”, a total of 74 individuals 
participated, including provincial and municipal authorities, health authorities, service providers, and 
adolescents and youth of both municipalities.  
 
In the forum “For youth of Jimaní”, a total of 100 individuals participated, including representatives of 
the health sector, education sector, and women’s sector, local governments, parents’ associations, and 
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adolescents and youth of the province. 
 
As a product of these forums, Visión Mundial has plans for the programmatic sustainability of actions to 
support adolescents and youth, including a Municipal Youth Committee that enables support to carry-out 
educational and health activities for youth (in the case of Batey 6); the donation of equipment to the 
Adolescent Integrated Health Unit (in Jimaní), and the assignation of resources from both local 
governments for adolescent and youth health programs (Loma de Cabrera and Restauración).  
 
Some of these purposes have become more concrete. For example, in the case of the Barahona bateys, the 
youth now have a usable community hall in Batey 8; the community representatives of Batey 8 and of 
MENA have established a system to support transportation to the secondary school of Batey 6 for 
students/multipliers of these areas; and Visión Mundial has constructed a sports field in Batey 6, that will 
also serve to develop HIV/AIDS prevention activities with out-of-school youth. 
 
Beginning in the October–December 2007 quarter, CONECTA will continue to support Visión Mundial 
and other NGOs to define and provide follow-up to sustainability initiatives. As such, CONECTA seeks 
to contribute to guaranteeing health programs in favor of adolescents and youth, and this population’s 
adequate use of free time, following the project’s conclusion. 
 
- Final reports and opening of new sub-agreements: During the month of June, CONECTA offered 
technical assistance to partner NGOs to draft final reports of eight (8) sub-agreements and five (5) 
HIV/AIDS prevention components (implemented by 9 NGOs in the National District and 12 provinces) 
that concluded on May 31, 2007, with the following results: 
 

− 147 schools and 238 CBOs are supporting BCC activities. 
− 18 health centers have agreements for the referral of adolescents and youth to services. 
− 2,759 peer multipliers have been trained. 
− 64,965 adolescents and youth between 10-24 years have been reached. 
− 24,970 prostituted women and 1,847 men who have sex with men (MSM) have been recruited for 

BCC interventions. 
 
Likewise, support was provided to IDDI, PROFAMILIA, ADOPLAFAM, MUDE, COIN and ASA to 
design six (6) new sub-agreements; to CEPROSH and Coalición Pro-Bateyes in the definition of three (3) 
HIV/AIDS prevention components; and to Visión Mundial in the definition of four (4) HIV/AIDS 
prevention components, as part of new contracts with four different Area Development Programs (PDAs). 
These new sub-agreements and contracts were signed during August and September. With these 
agreements, CONECTA intends to guarantee the continuation of BCC interventions for HIV/AIDS 
prevention, targeted at the populations of adolescents and youth, prostituted women and clients, and 
MSM, in select areas, through February 2008, during the transition toward USAID’s new strategy. 
 
With the implementation of these sub-agreements, through February 2008, the following targets have 
been planned: 
 

− 700 peer multipliers re-trained in adolescent integrated health services and delivery of 
information to their peers on HIV/AIDS prevention, focused on abstinence and fidelity. 

− 14,000 new adolescents and youth between 10 and 24 years of age receiving HIV/AIDS 
prevention messages focused on abstinence and fidelity. 

− 60 health messengers and 60 promoters trained to delivery HIV/AIDS prevention messages 
focused on other prevention strategies (not abstinence or fidelity), to prostituted women, clients 
and MSM, respectively. 
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− 4,500 new prostituted women, 3,000 clients, and 200 new MSM receiving HIV/AIDS prevention 
messages through other prevention strategies (not abstinence or fidelity).  

 
2.1.3.2 Monitoring and Evaluation Activities  

  
During the October 2006–September 2007 period, 119 monitoring visits were made to BCC programs, 
specifically for: 
 
- Validation of documents that support quarterly reports and final project reports (May 2007). 
CONECTA project monitors checked the data collection instruments for training and education activities, 
to verify the congruence between the information reported to CONECTA and the NGO project files. 
 
- “In situ” updating of training curricula derived from PEPFAR system, related to the delivery of 
HIV/AIDS prevention information focused on abstinence and fidelity, and other prevention strategies; 
reduction of HIV/AIDS-related stigma and discrimination; and community mobilization for HIV/AIDS 
prevention. During the monitoring visits, CONECTA reviewed and supported the design of training 
programs, pre- and post-tests, and support materials used in each of these trainings during the period.  
 
During the July–September quarter, the BCC technical team designed a feedback model for multipliers, 
with emphasis on skills development for the identification of risk factors and vulnerability to HIV/AIDS 
infection and fundamental emerging themes for HIV/AIDS prevention among adolescents and youth, 
such as transactional sex, intergenerational sex, and violence, among others. 
 
2.1.3.3 Start of Process to Systematize CONECTA Project’s BCC Experiences through CONECTA 
 
During the July–September 2007 quarter, CONECTA’s BCC component organized three technical 
meetings with NGOs that implement programs with adolescents and youth, prostituted women, and 
MSM. The objective of these meetings was to define the process of organization, presentation, and 
dissemination of the information produced during the life of the project.  
 
In coordination with these NGOs, the BCC component developed a systematization scheme that covers 
three moments: 
 

− Production of a final report with BCC actions, according to at-risk populations intervened by the 
NGOs, and of technical assistance offered from CONECTA to the NGOs and DIGECITSS. 

− Production of four technical documents that serve as tools to interested sectors and organizations, 
based on: technical assistance in BCC to NGOs and governmental organizations; and 
implementation of BCC programs with adolescents and youth, and prostituted women, clients, 
and MSM.  

− Publication, dissemination, presentation and training on the use of the tools produced. 
− At the conclusion of the July–September quarter, with the participation of the area’s NGOs, 

CONECTA’s BCC component had advanced with the collection of complementary data for the 
task (life stories, focus groups) and in the identification and definition of the strategies and 
activities involved in the HIV/AIDS prevention programs (according to population). For the 
October–December quarter, it is anticipated that the draft systematization will be completed. 

 
2.1.3.4 Implementation of NGO Programs 
 
1. ADOPLAFAM / MUDE: Connecting for Health Improvement in Hato Mayor Province 

For the ADOPLAFAM–MUDE alliance, the October 2006–September 2007 period represented an 
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opportunity to consolidate its interventions in schools and lyceés in the urban and rural zones of Hato 
Mayor Province, and to strengthen the relationships with the adolescent health services offered in the Dr. 
Leopoldo Martínez Hospital and in the primary care units (UNAPs). These NGOs  have coordinated their 
actions to conduct educational activities targeted at out-of-school adolescents and youth through clubs, 
the Red Cross, Civil Fire Departments, foundations and CBOs, in parks, plazas and community halls.  
 
During 2007, the ADOPLAFAM–MUDE alliance conducted meetings and encounters with local health 
authorities, teachers, multipliers and beneficiaries, to evaluate the actions developed during the life of the 
project, which concluded in May 2007. Nevertheless, beginning in August 2007, both NGOs presented 
separate proposals for new sub-agreements to be conducted during this transition period to USAID’s new 
strategy. As such, the data presented in this report correspond only to the project implemented by the 
alliance, through May 2007. 
 
The following are the results of the alliance’s programmatic implementation during 2007: 
 

- 118 multipliers trained. 
- 4,179 adolescents and youth, between 10 and 24 years of age, recruited for BCC activities. 
- 3,977 adolescents and youth subsequently reached with BCC activities. 

 
During the encounters with multipliers organized by ADOPLAFAM and MUDE for the conclusion of the 
joint project, it was evident that the experience has given the multipliers a “new meaning to their lives” 
and “new perspectives of the future”, in accordance with their testimonies. For the majority, their school 
grades have significantly improved, as have their intra-family relationships. 
 
In the province, the multipliers’ work is positively recognized, which has been translated into the increase 
of adolescents that go to the adolescent integrated health unit of the hospital, the primary care units, and 
other centers, in search of STI and HIV/AIDS prevention information, in addition to sexual and 
reproductive health methods or supplies.  
 
In the framework of the new sub-agreement with ADOPLAFAM, which began in August 2007, the July–
September quarter provides the following data: 
 

− 78 multipliers trained. 
− 1,581 new adolescents and youth between 10 and 24 years recruited for BCC activities. 
− 1,125 adolescents and youth subsequently participating in BCC activities. 
− 3 schools and 6 CBOs supporting BCC activities. 

 
2. MUDE: Connecting for Health Improvement and HIV/AIDS Prevention among Adolescents in 

Select Rural Communities of Hato Mayor Province 

During the July–September quarter, MUDE began implementation of activities under the new sub-
agreement that spans the period of August 2007–February 2008. During the quarter, MUDE reported that 
48 multipliers were trained, to continue organizing the educational activities included in this new sub-
agreement. 
 
3. PROFAMILIA: Health Information and Service for Adolescents and Youth 

During the October 2006–September 2007 period, PROFAMILIA continued the objective of improving 
the sexual and reproductive health of adolescents and youth (10 to 24 years of age) from the municipality 
of Santo Domingo Norte, Santo Domingo province, through the promotion and offering of education and 
youth-friendly reproductive health services. Visits were made to leaders and schools in the community, to 
coordinate educational actions in favor of the youth of Sabana Perdida; follow-up meetings were held 
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with the multiplier network; and educational talks reached new and previously-reached adolescents. 
 
During the year, PROFAMILIA reached 2,873 new and 6,057 previously-reached adolescents and youth. 
Youth were trained in advocacy and political influence for youth promotion and participation. In addition, 
PROFAMILIA participated in radio and television programs to promote youth-friendly health services 
and the AB strategy for HIV/AIDS prevention.  
 
PROFAMILIA has demonstrated that it promotes real and active participation of the multipliers within 
the project, as they enjoy a high level of involvement in the decision-making process for activities 
targeted at adolescents and youth from Sabana Perdida, and have a clear understanding of the project’s 
objectives and a solid grasp of the information they handle. Parental involvement has enabled the 
multipliers to have a greater level of commitment and responsibility toward the activities to promote 
adolescent integrated health. In addition, the multipliers have become educators within the family sphere, 
for which they are viewed with respect and pride, as was made evident by the results of the programmatic 
evaluation exercise conducted by CONECTA’s BCC team.  
 
During the July–September 2007 quarter, PROFAMILIA organized two group activities that reached 385 
adolescents and youth between 10 and 24 years of age. 
 
4. IDDI: HIV/AIDS and Sexual and Reproductive Health Prevention in Adolescents and Youth from 

Los Alcarrizos and Engombe through Community Strategy Involvement 

In 2007, IDDI implemented educational activities to bring HIV/AIDS prevention and sexual and 
reproductive health messages to adolescents and youth through information, education and 
communication (IEC) interventions at the group level and face-to-face. 
 
In accordance with the sub-agreement, IDDI conducted supervision visits to project activities, such as 
visits to community organizations, health centers, and schools, with the goal of obtaining feedback from 
these actors. 
 
In May, IDDI organized a reflection exercise for the end of the project, where testimonies from the 
multipliers permit the following conclusions:  
 
- Before their arrival to the program, many youth considered themselves to be insecure, timid, and with 

low self-esteem, and were not aware of health services exclusively targeted at adolescents and youth. 
Thanks to their participation within the program, they now feel secure, have self-confidence, and enjoy 
the respect of classmates, their community and family. 

- They note that a basic characteristic of the multiplier, in addition to commitment, is creativity, and the 
network, as a space for youth participation, provides them an opportunity to put into practice their 
creativity to promote healthy lifestyles for adolescents with the use of music, role plays, street theater, 
and painting, among others. 

- The support of the adult community has been fundamental for the work that they have been developing 
in their communities. They have had the opportunity to educate adults who, at first, had stigmatized 
them for being youth, but later admired and recognized their clear grasp of the themes and information.  

 
Among the achievements of 2007, it is important to note the following:  
 

- 71 multipliers trained. 
- 5,445 new adolescents and youth have been recruited for BCC. 
- 8,876 adolescents and youth subsequently participating in BCC activities. 
- Similar to the rest of the NGOs, IDDI began a new sub-agreement during the July–September 2007 
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quarter, which will end in February 2008. In its first two months of implementation, this NGO held 
three meetings with adolescent integrated health units of Los Alcarrizos and Engombe; two feedback 
sessions for youth from Bayona, Engombe, La Pina and Lebron, to strengthen the actions in the impact 
area; and 31 educational sessions, with the following products: 

o 71 multipliers trained. 
o 449 new adolescents and youth recruited for BCC. 
o 367 adolescents and youth subsequently participating in BCC activities. 

 
5. CEPROSH/Dajabón: More Opportunities for Better Health 

Among CEPROSH/Dajabón’s most relevant activities during the October 2006–September 2007 period, 
was a health fair, which was coordinated with the Adolescent Integrated Health Unit of the Ramón Matías 
Mella Hospital. The objective of this activity was to promote the adolescent health services offered by 
this MOH/SESPAS health center. The health fair was held at the hospital with the participation of 400 
adolescents and youth from different schools in the province. Part of the agenda included the distribution 
of educational materials, a video-forum, talks, and guided visits to the Adolescent Integrated Health Unit.  
 
In addition, CEPROSH implemented training workshops for multipliers and follow-up meetings with 
multipliers of the province. 
 
Due to the sub-agreement that concluded in May, CEPROSH conducted 5 sessions with 81 multipliers, so 
that they could express their experiences and expectations of their participation in the experience. The 
results show a good evaluation, as demonstrated by the following testimonies: 
 
... “My development as a person has been possible through my role as multiplier. Thanks to this project, 
today I am a member of the Youth Council” (Miguel Alfonso Taveras. 17 years). 
 
… “They have a purpose with us, and they have achieved it: we have become better people, making it 
possible for us to improve the lives of many other people.” (Catherine Fernández. 14 years). 
 
During 2007, CEPROSH providing the following data: 
 

- 54 multipliers trained. 
- 795 new adolescents and youth have been recruited for BCC. 
- 236 adolescents and youth subsequently participating in BCC activities. 
 

During the July–September quarter, a new sub-agreement began with CEPROSH. As a result, only two 
activities took place during the quarter: a feedback session with 21 multipliers; and an encounter to 
coordinate actions with the Adolescent Integrated Health Unit of the Ramón Matías Mella Hospital in 
Dajabón, which was facilitated by a CONECTA monitor.  
  
6. VISIÓN MUNDIAL 

During the October 2006–September 2007 period, Visión Mundial’s activities were focused on promoting 
adolescent health services and the coordination of actions with different sectors of the provinces, to 
provide continuity to the information and education of adolescents and youth between 10 and 24 years of 
age. Through its Area Development Programs (PDAs) in the Barahona Bateys, Independencia, El Seibo 
and Restauración, Visión Mundial had achieved the following results through September 2007: 
 

- 404 multipliers trained. 
- 2,174 new adolescents receiving information for HIV/AIDS prevention through abstinence and 

fidelity. 
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- 1,987 adolescents and youth receiving information for HIV/AIDS prevention through abstinence 
and fidelity for a subsequent time. 

 
Visión Mundial’s performance, through its different PDAs and sub-agreements, is detailed below: 

 
6.1. Comprehensive HIV/AIDS Care for OVC, PLHA, Adolescents and Youth in the Province of 
Barahona 

During the October 2006–September 2007 period, the BCC component of this project was characterized 
by activities to promote adolescent health services, through the Young Peoples’ Fair, and the development 
of adolescent health initiatives, including the organization of a forum, with the support of CONECTA.  
 
Through May 2007, this project had covered the entire population of students and schools of the nine (9) 
bateys contemplated in the sub-agreement, and had integrated six (6) communities and eight (8) 
additional schools for educational talks. 
 
The project greatly contributed to improving the levels of information and personal and community 
awareness on important themes for adolescent and youth health. These themes included delaying the first 
sexual relation and adolescent pregnancy, and HIV/AIDS prevention among the beneficiary population. 
This information was obtained through a programmatic evaluation exercise recently conducted by 
CONECTA’s BCC team, through interviews with these actors.  
 
As evidenced by the testimonies of multipliers and beneficiaries, many have become interested in taking 
courses, gaining life skills, and in seeing the issue of adolescent pregnancy and HIV/AIDS as something 
“relevant to them”; as such, they have created a type of competition, to prevent these types of problems in 
their communities.  
 
Also, it is important to note as a relevant point of the BCC component with adolescents and youth, the act 
of having created an intersectoral and inter-institutional platform for community mobilization, capable of 
creating the lasting conditions of the education and service interventions for this population. 
 
The following were the results from the July–September quarter: 
 

- 45 new adolescents and youth recruited for BCC. 
- 62 adolescents and youth subsequently participating in BCC activities. 

 
6.2. Expansion of Integrated Sexual, Reproductive Health and STI/HIV/AIDS Services Coverage 
for Adolescents and Youth in the Province of Independencia 

For the BCC component of this sub-agreement, the educational activities on sexual and reproductive 
health and HIV/AIDS prevention targeted at adolescents and youth, included trainings for multipliers and 
the delivery of information to beneficiaries, such as awareness-raising and training sessions for parents, 
teachers, and different representatives of the municipalities of Jimaní and La Descubierta. 
 
It is important to note that for the purpose of closing the sub-agreement that ended in May 2007, Visión 
Mundial held two evaluation sessions targeted at multipliers, beneficiaries, and parents, with the 
following results: 
 
- The multipliers and beneficiaries have full knowledge in aspects such as the difference between 
HIV/AIDS and AIDS; how HIV/AIDS is and is not transmitted; why it is important to reduce HIV/AIDS-
related stigma and discrimination; the risks of adolescent pregnancy; life skills; the importance of visiting 
health services; and how health services function, among others. The multipliers and beneficiaries 
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positively value their involvement in the program, and feel committed to maintain the same level of 
participation. They identify the need to incorporate the themes of drugs and alcohol into the BCC agenda, 
as they are risk factors for HIV/AIDS infection in the province. 
 
- Parents have a clear understanding of the multiplier work that is performed by their children, 
recognizing them as adolescents and youth with positive behavior towards sexuality and HIV/AIDS 
prevention. They highlight the importance of reaching out-of-school youth, many of whom are of Haitian 
background and are undocumented, a condition that limits their access to formal education. 
 
Through the start of a new contract, which concludes in early March 2008, the PDA in Independencia has 
conducted 6 training talks for adolescents, reaching 145 new adolescents and youth for BCC activities. 
 

6.3. Comprehensive HIV/AIDS Care for OVC, PLHA, Adolescents and Youth in Restauración, 
Loma de Cabrera, and Other Surrounding Communities in the Province of Dajabón 

During the October 2006–September 2007 period, Visión Mundial’s BCC activities in Dajabón consisted 
of two primary tasks: the promotion of services for adolescents of the Loma de Cabrera Hospital, and the 
training and updating of project multipliers. In addition, the sub-agreement that began in June 2006 
concluded in May 2007. 
 
During the month of May, Visión Mundial conducted an evaluation to 44 randomly selected multipliers through 
a questionnaire with seven open-ended questions. The following phrases represent some of the responses: These 
youth understand that the project enables them to promote change in their communities… save lives… guide 
others to make changes in their lives… so that they understand the difference between sex and sexuality, and 
know the risks of adolescent pregnancy… and contribute to getting youth interested in the services that they 
need and to which they have a right.   
 
For the July–September 2007 quarter, no activities were reported to CONECTA, although the PDA 
conducted some preparatory activities, to guarantee fulfillment of the contracted targets through early 
March 2008. 
 

6.4. Connecting for Better Health in El Seibo Province 

The following represent some of this project’s achievements during the October 2006–September 2007 
period: the start of an educational experience via the radio, which is the product of a CONECTA-
sponsored radio program production workshop, and activities to coordinate the sustainability of 
adolescent health responses. The BCC component of this sub-agreement was able to establish a solid link 
with the schools that were reached, such that by the close of the project in May, the Secretariat of 
Education (SEE) had begun implementation of the Affective Sexual Education Program (PEAS) in the 
schools of the municipality of El Seibo, and had played a significant role for the Dr. Teófilo Hernández 
Hospital to obtain a modern Adolescent Integrated Health Unit. 
 
For the conclusion of the project, 46 multipliers participated in an evaluation session, expressing that the 
experience had represented a change and transformation in their lives, raising their perception of risk, and 
enabling them to gain skills for relationships, public speaking, and increasing their knowledge of ITS, 
HIV/AIDS, values, and life skills. 
 
For the July–September 2007 quarter, no activities were reported to CONECTA due to the start of the 
new contract with CONECTA, although the PDA conducted some preparatory activities with the 
multipliers and the rest of the organizations involved in the project. 
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7. COALICIÓN PRO-BATEYES (ADOPLAFAM –CIAC –IDAC –MOSCTHA –CEPAE –CEPAC –
COTEDO): Connecting the Bateys to Comprehensive Health and the Prevention of STIs and 
HIV/AIDS 

The activities of the BCC component of this project involved the delivery of HIV/AIDS prevention 
information to adolescents and youth between the ages of 10 and 24 years, such as the distribution of 
educational material, face-to-face encounters, and group IEC events. 
 
At the conclusion of the October 2006–September 2007 period, the Coalición Pro-Bateyes had trained 
384 multipliers, and 13,209 new and 8,073 subsequent adolescents and youth had received HIV/AIDS 
prevention information focused on abstinence and fidelity. 
 
During the July–September quarter, in the framework of the new sub-agreement, the Coalición Pro-
Bateyes conducted educational activities for HIV/AIDS prevention focused on abstinence and fidelity to 
2,588 adolescents and youth. 
 
8. CEPROSH: Avancemos Project 

In this project, that was implemented through May 2007 in the provinces of Samaná, Puerto Plata 
(municipality), Dajabón and Valverde (Mao), the main tasks consisted of talks, theater outings, face-to-
face sessions, and trainings for health messengers and lead messengers. For the close of this sub-
agreement, CEPROSH organized an encounter with health authorities and businessowners in these four 
provinces, where they demonstrated their commitment to support BCC activities and to guarantee the 
access to STI and HIV/AIDS services for prostituted women. 
 
During the October 2006–September 2007 period, CEPROSH trained volunteer messengers in the 
delivery of HIV/AIDS prevention information through other prevention strategies (not abstinence or 
fidelity). In addition, CEPROSH recruited 1,776 prostituted women and 2,625 clients for educational 
activities for HIV prevention through other prevention strategies (not abstinence or fidelity).  
 
In the July–September quarter, within the new sub-agreement that began in August, CEPROSH 
implemented educational activities in Puerto Plata, Mao and Dajabón, which benefited 335 prostituted 
women (256 through talks and 79 through theater outings in businesses) and 135 clients. 
 
9. COIN: Avancemos Project 

Like CEPROSH, the October 2006–September 2007 period for COIN was characterized by face-to-face 
sessions, theater outings, trainings and talks in businesses and open spaces, with the goal of HIV/AIDS 
prevention among prostituted women and clients, in the provinces of Santiago, San Pedro de Macorís, La 
Romana and the National District. Nevertheless, this sub-agreement concluded in May, and a new sub-
agreement was begun in August to develop BCC interventions limited to the National District, La 
Romana and San Pedro de Macorís, through mid-February 2008.  
 
Through May 2007, COIN emphasized the leadership of its networks of lead and volunteer messengers, 
responsible for disseminating the educational message among their peers in the businesses targeted by the 
project. Likewise, COIN was able to strengthen the medical check-up services in La Romana and 
Santiago, and in the Integral Health Clinic and COIN’s mobile unit. In addition, access to condoms was 
strengthened through condom social marketing in sex work establishments, and in the hotels and motels 
frequented by prostituted women and their clients. 
 
During the period, COIN identified new sex work modalities particular to each place, which enabled the 
extension of educational interventions and preventive health to new zones, and the design of new 
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intervention strategies in open places and territories (car washes, mini-markets, liquor stores, billiard 
halls, and massage parlors, among others) in the different intervention provinces. In addition, COIN 
established an effective coordination with health authorities and community organisms, who 
demonstrated a willingness to collaborate on project implementation, such as the relationships with 
businessowners (including new business modalities), who greatly facilitated the implementation of 
activities.  
 
Through the end of the October 2006–September 2007 period, COIN had reached 3,379 prostituted 
women and 4,502 clients through other HIV/AIDS prevention strategies (not abstinence or fidelity). 
During the July–September quarter, COIN conducted training encounters with volunteer messengers in 
La Romana; and a training workshop for lead messengers and two theater presentations in businesses in 
Santo Domingo. A total of 450 new prostituted women and 290 clients were recruited for BCC activities. 
 
10. AMIGOS SIEMPRE AMIGOS (ASA): Stop to AIDS 

During the October 2006–September 2007 period, ASA promoters conducted outreach activities in 
different gay meeting places, such as the Duarte Park in the Colonial Zone, Plaza España, the Juan Pablo 
Duarte Olympic Center, the Conde Pedestrian Street, J.D. Discoteca, and CHA Disco, to motivate the 
population of men who have sex with men (MSM) to participate in the project’s educational 
interventions, that include the “Between Men” open talks, the “We Can Do It” workshops, and interest 
groups. The empowerment of the ASA volunteer network and its involvement in project activities is one 
of the principal achievements of the period, and of the project that concluded in May 2007 and re-initiated 
in August 2007, under a new sub-agreement to be concluded in February 2008. 
 
During the October 2006–September 2007 period, ASA involved 247 new MSM in BCC activities. 
During the July–September quarter, information was provided to 40 men to deliver HIV/AIDS prevention 
messages focused on other prevention strategies (not abstinence or fidelity), and 391 MSM were reached 
through outreach activities.     
 
11. ASA, CEPROSH, COIN, MODEMU: Educational Intervention for the Prevention of HIV/AIDS 

for Men and Transvestites who engage in Transactional Sex 

This project constituted a pilot project for HIV/AIDS prevention and access to services for men and 
transvestites who engage in transactional sex. The project concluded in May, with a total of 890 men in 
educational activities and 213 treated with STI and HIV/AIDS services, during the October 2006–May 
2007 period. 
 
At the conclusion of the project, a qualitative evaluation was conducted through focus groups and 
interviews, providing the following results: the individuals interviewed have knowledge of STI and 
HIV/AIDS, but continue relating HIV/AIDS to death; they know the forms of protection; they know that 
abstinence, mutual fidelity, and correct condom use is the method to protect themselves from STI and 
HIV/AIDS; they always use condoms with their clients, although in the relationships with trusted partners 
they generally do not use it; they still demonstrate significant levels of stigmatizing attitudes related to 
HIV/AIDS; and they positively value the access to services through COIN’s mobile unit.  

 
PERSONS REACHED IN HIV/AIDS PREVENTION ACTIVITIES THROUGH  

BEHAVIOR CHANGE COMMUNICATION (BCC) 
 (October 2006- September 2007) 

INDICATORS TARGET 2007 REACHED % 

Number of persons trained to deliver information 
focused on abstinence and fidelity. 1,200 1, 238 103.2% 
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Number of persons trained to deliver information 
focused on other prevention strategies (not 
abstinence or fidelity). 

1,500 1,495 99.7% 

Number of persons reached for the first time with 
BCC activities for HIV/AIDS prevention through 
abstinence and fidelity. 

25,000 28,675 114.7% 

Number of persons reached for a subsequent 
time with BCC activities for HIV/AIDS prevention 
through abstinence and fidelity. 

23,000 29,206 126.9% 

Number of persons reached for the first time with 
BCC activities for HIV/AIDS prevention through 
other prevention strategies (not abstinence or 
fidelity). 

37,000 46,778 126.4% 

   
 
2.1.4 Other Activities 
 
2.1.4.1 Technical Meetings on Pediatric AIDS Project with the Clinton Foundation 
 
USAID/CONECTA supported the “Pediatric AIDS Initiative for Access, Diagnosis, and Treatment for 
Children Infected and Affected by HIV/AIDS.” A memorandum of understanding was signed with 
COPRESIDA, the Clinton Foundation, and DIGECITSS to develop a pilot project to cover PCR tests for 
600 infants integrated into the National PMTCT Program, and provided follow-up to them within the 
pediatric comprehensive care centers. The process includes a workshop to develop an action plan and 
prioritize actions, with all of the institutions involved in Pediatric AIDS: DIGECITSS, CONANI, 
UNICEF, the Clinton Foundation, CONECTA, USAID, and Columbia University. 
 
2.1.4.2 Participation in HIV/AIDS Bi-national Workshop 
 
In April, CONECTA participated in a follow-up workshop for drafting the binational health plan between 
Elías Piña and Haiti. A review was made of the HIV/AIDS, malaria, TB and maternal-child health 
components, and activities and budgets were assigned. A committee was formed with members of Haiti’s 
Ministry of Health, Partners in Health, the DPS of Elías Piña, Plan International, and USAID/CONECTA. 
During the first week of June, support was provided to the workshop to draft the Binational HIV/AIDS 
Agenda between the Dominican Republic and Haiti. The national technical cell is comprised of 
DIGECITSS, COPRESIDA, and UNDP.  
 
In the framework of the binational coordination efforts, an agenda for the development of actions between 
Elías Piña (Comendador) and Haiti (Belladere) has been developed and implemented in the spirit of 
strengthening HIV/AIDS care, and with emphasis on conducting CD4 tests and follow-up to PLHA. 
 
2.1.4.3 Follow-Up to the Evaluation of the Health System’s Response to HIV/AIDS 
 
Through invitation by PAHO, CONECTA participated in a meeting (May 2007) to provide follow-up to 
the evaluation of the Dominican Republic’s health system’s response to HIV/AIDS. Publication of the 
final document, and a workshop to analyze the results, are expected. 
 
2.1.4.4 Technical Support for Development of the HIV/AIDS National Strategic Plan (PEN) 
 
FHI/CONECTA technicians offered technical support to the drafting of the National Strategic Plan (PEN) 
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in the “regional consultations” of Puerto Plata, Barahona and Santo Domingo. On May 31, 2007, the final 
document was presented of the National Strategic Plan (PEN) 2007-2010. 
 
2.1.4.5 Technical Support for Development of the Country Proposal for HIV/AIDS, Tuberculosis 

and Malaria in the Seventh Round of the Global Fund 
 
During the months of June and July 2007, CONECTA provided technical support to develop the proposal 
for the Seventh Round of the Global Fund for HIV/AIDS, Tuberculosis and Malaria, in the framework of 
this seventh round of funding.  
 
2.1.4.6 Coordination with DIGPRES  
 
In June, a meeting was held with DIGPRES for coordination of promotion and prevention activities in the 
thematic areas of the CONECTA Project. 
  
2.1.4.7 Inauguration of the CD4 Machine and the Sub-Network of HIV Laboratorios in the North 

Region 
 
In May, a CD4 machine, donated by USAID to the HIV/AIDS unit of PROFAMILIA-Santiago, was put 
into operation. With this machine, service will be provided to the PLHA treated in the 14 comprehensive 
care centers in the northern region. 
 
2.1.4.8 Participation in the Workshop for the Development of the Operational Plan for Installation 

of the HIV Laboratory Network and Blood Banks  
 
CONECTA supported and participated in the workshop to draft the operational plan and to create the 
network of HIV laboratories, facilitated by technicians from COPRESIDA and the Laboratory Directorate 
of the MOH/SESPAS. 
 
The guidelines under which the strategies and operational planning have been defined are: 
 
1. Institutional development and strengthening (where CONECTA leadership was agreed in terms of 

coordination). 
2. Quality management. 
3. Knowledge and research management. 
4. Referral and counter-referral system. 
5. Integrated information system. 
 
2.1.4.9 Advocacy and Political Influence: Promotion of HIV/AIDS in Social Security 
 
One of the main achievements during the October 2006–September 2007 period was the positioning of 
the Social Security and HIV/AIDS theme in the National Strategic Plan (PEN) 2007-2015 agenda, and in 
the speeches of decision-making sectors on social security. Through the project on advocacy and political 
influence in HIV/AIDS, the NGO/AIDS Coalition conducted dissemination, awareness-raising, and 
coordination activities.  
 
The objective of the project (concluded in May 2007) was evident in Strategy No. 1 of the PEN, when it 
establishes the “implementation of public policy that provides a sustainable national response to STIs, and 
HIV/AIDS” (within the existing legal framework, including the Dominican Social Security System). In 
the framework of the Seventh Round of the Global Fund, the theme was accepted as one of the principal 
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public policy gaps, and was later included in the plan presented to the Global Fund by COPRESIDA and 
civil society organizations. 
 
During 2007, the Coalition organized forums on the theme, with the participation of functionaries from 
the health and labor sectors, professional associations, academics, social communicators, and authorities 
of organizations represented before the National Social Security Council and the Superintendent of Health 
and Labor Risks (SISALRIL).  
 
In addition to the advocacy activities, the institution implemented trainings for the member organizations 
and other public and civil society entities on the themes of social security and HIV/AIDS, community 
mobilization, stigma and discrimination, and the design of HIV/AIDS policies and institutional 
strengthening for the HIV/AIDS response, which reached 427 people. 
 
In September 2007, the NGO/AIDS Coalition signed a new sub-agreement with CONECTA, with the 
general objective of contributing to the organization’s process of institutional strengthening, in the context 
of roles and challenges that fall under its jurisdiction, in terms of the National Strategic Plan (PEN) 2007-
2015. In a specific manner, this sub-agreement, which concludes in February 2008, intends to improve the 
levels of communication, skills development, and participation of the member NGOs, and to maintain its 
public positioning as an entity that influences HIV/AIDS policies in the Dominican Republic. During the 
quarter, the Coalition conducted preparatory activities for its institutional strengthening plan. 
 
2.1.4.10 Support to DIGECITSS’ Communication Strategy 
 
During the October 2006–September 2007 period, CONECTA offered technical assistance to 
DIGECITSS for the implementation of the following activities: 
 
Demonstrative experience for the reduction of stigma and discrimination in service providers and social 
communicators from select provinces. This activity represented a response to the need identified by the 
MOH/SESPAS, as a product of a national evaluation of HIV/AIDS services conducted in December 
2006. 
 
In accordance with the national evaluation, stigma and discrimination is most felt in the provinces of 
Montecristi, Dajabón, Valverde and Puerto Plata. Montecristi has been selected as the site to pilot the 
model in all of its phases, through which DIGECITSS intends to develop indicators for knowledge, 
practices and attitudes among service providers and communicators, which limit the effectiveness of the 
HIV/AIDS prevention and treatment programs. 
 
During the July–September quarter, CONECTA worked to design the pre-test, whose methodology 
implies a quasi-experimental rapid study (to be implemented in Montecristi) that enables the comparison 
of results of interest between two to four groups of clinical and non-clinical service providers in two of 
the four municipal hospitals of the province. The hospital where interventions will be conducted will 
serve as the treatment group, and the other hospital where no type of intervention will take place will 
serve as the control group. These hospitals were randomly selected to participate. 
 
2.1.4.11 Fifth National Song Contest on HIV/AIDS 
 
The award ceremony took place on December 1st, in the framework of World AIDS Day, and was 
financed by USAID and other donor agencies. A total of 70 aspiring artists (groups and soloists) 
participated, from which 10 finalists were selected.  
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The objective of the contest, that has taken place in the country for the last five years, is to provide 
incentives to develop the creative capacity of Dominican youth for HIV/AIDS prevention through 
communication strategies that include the dissemination of messages through mass media and 
multimedia. The activity brought together more than 2,000 adolescents and youth. 
 
2.1.4.12 Technical and Financial Support to the Second Phase of the “Help Bring Color into their 

Life” Campaign 
 
The objective has been to contribute to the reduction of HIV/AIDS-related stigma and discrimination, 
while at the same time positioning the rights of PLHA to health services and employment. The messages 
have been disseminated through at least 18 channels in Santo Domingo and other regions of the country. 
 
2.1.4.13 Support to World AIDS Day – December 2006 
 
In support of the DPS in the focus provinces, CONECTA supported the World AIDS Day 
commemoration initiatives. These activities were included in the annual plans of both levels, and 
evaluated in the evaluation and planning exercises that took place in January 2007. 
 
CONECTA distributed HIV/AIDS educational and promotional material, including posters and 
brochures, on the media campaign “Help Bring Color into their Life”, and participated in the health fair 
organized by DIGECITSS on the UASD campus. A total of 27 organizations participated in the fair, 
including ten (10) universities and more than 25,000 university students. CONECTA’s activities were 
coordinated with the IDDI, and included video-forums, talks, the distribution of 11,000 educational 
materials, and the application of 100 questionnaires on risk perception of contracting HIV/AIDS among 
university-age youth. 
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2.2 TUBERCULOSIS 
          
During the October 2006–September 2007 period, training activities were conducted to integrate new 
actors and communities into the process; encounters were held related to the coordination between key 
actors of the sub-agreements; and efforts were made to continue the empowerment of provincial managers 
of the National TB Control Program (PNCT) of the TB Social Mobilization strategy to achieve project 
sustainability. During this period, 9 sub-agreements were being implemented in 181 communities, 
including 80 bateys, with the following 9 NGOs: ONE RESPE, MUDE, IDDI, BRA DOMINICANA, 
FUNDASUR, MOSCTHA, INDAJOVEN, CACS-Bonao and FUDECO. 
 
2.2.1 NGO Training Workshops in TB Social Mobilization 
 
During the October 2006–September 2007 period, CONECTA continued to provide support and technical 
assistance to the NGOs and the PNCT in the process of training and awareness-raising, conducting 53 
training activities with 1,937 participants, including health promoters and volunteers, leaders and 
community entities, service providers, provincial coordinators of TB programs, and coordinators from the 
NGOs with sub-agreements. 
 
The principal activities were the following: 

1. With the purpose of providing follow-up to the advances, obstacles and challenges in the 
implementation of the social mobilization strategy, 2 workshops were held on Advances in TB 
Social Mobilization with 114 participants, including the participation of the 9 NGOs, PAHO, 
USAID, PROFAMILIA, and the PNCT. 

2. As a contribution to strengthening the work of health service providers with the community, and 
based on the need to reduce TB- and HIV-related stigma and discrimination, 12 workshops were 
held on Behavior Change Communication for Tuberculosis- and HIV-Related Stigma and 
Discrimination with 448 health service providers from local TB programs of 10 provinces. 

3. With the objective of integrating MOH/SEPSAS promoters in the TB Social Mobilization 
activities, 13 workshops were held on Training in TB Social Mobilization for SESPAS health 
promoters and community groups (Red Cross, teachers, technicians from the Agricultural Bank, 
etc.). There were a total of 404 participants from 6 provinces and 3 health areas, with the goal of 
strengthening and providing sustainability to TB Social Mobilization activities. 

4. With the goal of bringing Creole-language information on TB and HIV to batey and border 
populations, 4 workshops were held on Training in TB Social Mobilization in Creole, with the 
participation of 81 health promoters that speak Creole and know Haitian culture. 

5. To encourage strengthening of the sustainability initiatives in TB Social Mobilization and to 
strengthen the signed agreements with community entities and the NGOs, in addition to improve 
coordination with service providers and the health centers in the intervention communities, a total 
of 8 workshops were held for alliances and networks for the sustainability of TB Social 
Mobilization in the intervention areas, with 277 participants. To promote the participation of 
NGOs and communities in the follow-up of results of the IEC activities in TB and HIV in support 
of the DOTS strategy of the PNCT, 6 workshops were held on Coordination of TB Social 
Mobilization and HIV for NGOs, DPS, Health Service Providers, and Communities with 237 
participants. 

6. With the objective of exchanging information and experiences between NGO technicians and 
multipliers, and to train on the system of quarterly programming and activity organization, 
incorporating technical and cultural elements in the daily work and the report of information of 
activities conducted, 2 feedback workshops were provided to multipliers with 113 participants. 

7. With the objective that community personnel of the NGOs incorporate knowledge, skills and 
capabilities necessary for the home-based care of PLHA and individuals with TB-HIV co-
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infection, and to identify the tasks required to provide improvement in the quality of life of PLHA 
and human solidarity, 4 workshops were held on Palliative Care and Home-Based Care to PLHA 
and Individuals with TB-HIV Co-infection with the participation of 100 health promoters, from 4 
provinces. 

8. Contributing to the strengthening of the PNCT in its interrelation with civil society in the TB 
Social Mobilization strategy, CONECTA held a community forum in Elías Piña with 69 
participants, raising awareness of civil society representatives and provincial authorities, with the 
goal of achieving advocacy toward the PNCT, where CONECTA presented the national and 
international evaluations and where actions were defined with representatives of the participating 
community, with the goal of strengthening the PNCT in the province. 

9. Since it is necessary to hold collaborative activities between the TB and HIV programs, to seek 
improvement in the institutional response to TB-HIV co-infection, and to support the National 
Co-infection Committee, CONECTA provided support for drafting an action plan for inter-
programmatic collaborative activities for TB-HIV co-infection for 2007. A workshop was held on 
Action Plan for Inter-Programmatic Collaborative Activities for TB-HIV/AIDS, with the 
participation of 21 representatives of 12 institutions that work in the TB and HIV component, 
such as: DIGECITSS, PNCT, PAHO, PROFAMILIA, CENISMI, Dominican Society for 
Infectology, Armed Forces, DIGEPI, IDSS, Clinton Foundation, COPRESIDA, and the 
Comprehensive Care Center of the Centro Sanitario. During the workshop, a matrix was 
developed of the activities related to action policy, training, national guides, diagnosis, TB-ARV 
treatment, epidemiological surveillance system, research, promotion, and IEC. 

10. To strengthen the PNCT information system and to monitor and evaluate the social mobilization 
component of the PNCT, a workshop was held on Definition of a Monitoring and Evaluation 
System of the TB Social Mobilization Component with 25 provincial managers of the PNCT, 
coordinators of the partner NGOs, and the national technical team of the PNCT. 

 
2.2.2 NGO Field Visits for the TB Social Mobilization Strategy 
 
The following activities took place during the October 2006–September 2007 period: 84 monitoring visits 
to the 9 NGOs with sub-agreements; 123 visits to health centers in the project intervention areas; 35 
technical support meetings with the coordinators; feedback provided to 64 NGO technicians; visits made 
to 190 communities; 81 home visits made to patients being monitored by the promoters; 21 technical 
meetings with DPS; participation in 10 PNCT events; and awareness-raising of 76 service providers in the 
integrated health areas. 
 
2.2.3 Distribution of Educational Materials 
 
During the year, support continued to the NGO promoters and to the PNCT in their IEC activities in the 
communities, distributing 20,200 “Tuberculosis: we can all combat it” brochures to the NGOs, finalizing 
the programming established for this component of the intervention. 
 
2.2.4 Binational Agenda 
 
During the year, CONECTA continued technical assistance activities and collaboration with PAHO and 
the PNCT for two technical meetings related to the Binational Agenda between the Dominican and 
Haitian delegations. The first meeting was related to drafting an action plan, including educating more 
than 70% of the population above 15 years of age on TB preventive and curative measures; mobilizing 
groups of schools, churches, and community groups; reinforcement of BCC activities with training of 
human resources; establish coordination on both sides of the border with health establishments; create a 
referral system; creation of patient chart and notification for treatment abandon; conducting seminars; 
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exchange of quarterly information; and awareness-raising meetings. The second meeting consisted of the 
creation of an action plan for the next 6 months, definition of the binational card, and start of trainings on 
binational card management. 
 
2.2.5 Other Activities 
 

1. Technical assistance, support and collaboration have been provided to the PNCT for the national 
and international evaluations, validation of educational materials, commemoration of World TB 
Day, updating of PNCT national norms and co-infection guides, formation of the Co-infection 
Committee, and binational agenda activities. 

2. Dissemination of activities of the TB social mobilization strategy in international conferences, 
such as the presentation and discussion of the poster in the 37th World Conference on 
Pulmonary Disease by the IUATLD, held in Paris in 2006, and the 11th Annual Conference of 
the North American and Latin American Region, held in Vancouver 2007. In the latter 
conference, CONECTA received the award for best work on an international theme, with its 
presentation on the TB binational plan between Haiti and the Dominican Republic. 

 
2.2.6 Implementation of NGO Programs 
 
The following is the results summary of the process and activity indicators related to the October 2006–
September 2007 period for the 9 NGO sub-agreements: 

 
• 1,115 new people trained and with increased awareness in prevention, treatment, and social 

mobilization, during the year. 
• 240 community entities that are working on a community mobilization program for the PNCT. 
• 74,935 members of the community reached for the first time by IEC activities on TB prevention 

and detection, during the year. 
• 57,657 educational materials distributed in the communities. 
• 2,396 respiratory symptomatics recruited through NGO social mobilization actions during the 

year. 
• 1,826 respiratory symptomatics referred to TB control services during the year. 
• 282 joint TB and HIV/AIDS activities. 
• 49 individuals in TB treatment, with HIV detected, and being monitored by HIV/AIDS treatment 

services. 
• 2,287 educational talks in the communities. 
• 540 talks on prevention and recruitment of respiratory symptomatics given in the waiting rooms 

of health centers involved in the TB Social Mobilization strategy.  
• 80 Creole-language educational talks on TB to Haitian migrants, batey residents, and border-area 

residents. 
• 561 face-to-face activities. 
• 25,544 home visits for TB orientation and prevention, and follow-up to individuals in treatment 

and their family members. 
• 197 TB cases with follow-up and emotional support. 
• 55 cases of co-infection with follow-up visits. 
• 39 TB cases cured with the support and follow-up of health promoters. 
• 169 TB patients with nutritional support from the community. 
• 41 support groups formed. 
• 277  TB patient contacts referred to TB services. 

 



USAID/CONECTA Project, Annual Report, October 2006 – September 2007 45 

2.2.7 Activities from the July–September 2007 Quarter 
 

• During the quarter, 24 training and awareness-raising activities were held with 853 participants, 
including health promoters and volunteers, community leaders and entities, service providers, 
provincial TB program coordinators, and coordinators from the NGOs with sub-agreements.  

• Technical assistance and support for the meeting of the Binational Agenda to define the 
binational card and the plan of action for the next 6 months. 

• Participation with the PNCT, PAHO, PROFAMILIA/Global Fund, General Directorate of 
Prisons, and USAID/CONECTA in the visit of Dr. Silvio Waisbord for technical support to the 
PNCT in advocacy, communication and social mobilization, during the week of July 16-20.  

• Technical assistance and support to the DPS in Elías Piña to create a plan of action for TB Social 
Mobilization in the province, along with members of the provincial committee to combat TB, 
who were elected in the community forum. 

• Visits were made for the validation of data of 9 NGOs with sub-agreements for TB Social 
Mobilization, providing technical assistance for data collection and reporting of data, and sharing 
strategies for obtaining the projects’ final targets.  

• Participation in the close-out workshops of the 9 NGOs, presentation of the achievements of the 
TB Social Mobilization component of the different sub-agreements, evaluation of the 
coordination and support of the DPS, strengthening the coordination of the DPS and NGOs, and 
achievement of coordination of actions for sustainability. 

• 453 new individuals trained and with raised awareness in TB prevention, care, treatment, and 
social mobilization. 

• 70 community entities integrated into the TB social mobilization work. 
• 19,031 community members reached for the first time by IEC activities on TB prevention and 

detection. 
• 7,419 educational materials distributed in the community. 
• 534 respiratory symptomatics recruited through NGO social mobilization activities. 
• 472 respiratory symptomatics referred to TB control services. 
• 42 joint TB and HIV/AIDS activities. 
• 6 individuals in TB treatment, with HIV detected, and being monitored by HIV/AIDS treatment 

services. 
 
The following charts present the Process Indicators by NGO for the periods of October 2006–September 
2007 and the July–September 2007 quarter. 
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REPORT OF PROCESS INDICATORS BY NGO 
October 2006-September 2007 

 
NGO 

COD INDICATOR 
FUNDASUR 

BRA 
Dominic

ana 
IDDI MUDE ONE-

RESPE MOSCTHA INDAJOVEN FUDECO CACS 
TOTAL 

1 

Number of new people trained 
and with raised awareness on 
prevention, care, treatment, 
and TB social mobilization, 
during the year. 

205 34 129 14 99 142 147 264 81 1,115 

2 

Number of community entities 
that are working with a 
community mobilization 
program for the PCTB. 

7 11 42 50 54 20 35 5 16 240 

3 

Number of community 
members reached for the first 
time in the year by IEC 
activities on TB prevention 
and detection. 

4254 5685 5831 5141 9300 9302 15263 8761 11398 74,935 

4 Number of educational 
materials distributed. 3700 6289 1782 924 6608 3875 15648 11445 7386 57,657 

5 

Number of individual 
respiratory symptomatics 
recruited by NGO social 
mobilization activities during 
the year. 

319 298 77 206 102 95 838 351 110 2,396 

6 

Number of individual 
respiratory symptomatics 
referred to TB control services 
during the year. 

319 298 77 198 102 88 285 349 110 1,826 

7 Number of joint TB and 
HIV/AIDS activities. 0 10 6 4 56 26 115 59 6 282 

8 

Number of people in TB 
treatment with HIV detected 
and being monitored in the 
HIV/AIDS treatment services. 

0 18 2 0 9 11 2 7 0 49 
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REPORT OF PROCESS INDICATORS BY NGO 
July-September 2007 

 

 

ONG 
 

COD INDICATOR 
FUNDASUR BRA 

Dominicana IDDI MUDE ONE-
RESPE MOSCTHA INDAJOVEN FUDECO CACS 

TOTAL 
Jul-Sept 

2006 

1 

Number of new people trained 
and with raised awareness on 
prevention, care, treatment, and 
TB social mobilization, during the 
year. 

205 8 35 0 7 0 30 123 45 453 

2 

Number of community entities 
that are working with a 
community mobilization program 
for the PCTB. 

0 11 30 0 22 0 2 5 0 70 

3 

Number of community members 
reached for the first time in the 
year by IEC activities on TB 
prevention and detection. 

1192 2595 716 1232 734 3564 2152 3459 3387 19,031 

4 Number of educational materials 
distributed. 0 2595 0 0 0 567 1016 3241 0 7,419 

5 

Number of individual respiratory 
symptomatics recruited by NGO 
social mobilization activities 
during the year. 

105 64 20 34 16 6 150 92 47 534 

6 
Number of individual respiratory 
symptomatics referred to TB 
control services during the year. 

105 64 20 26 16 6 96 92 47 472 

7 Number of joint TB and HIV/AIDS 
activities. 0 2 0 0 4 4 13 18 1 42 

8 

Number of people in TB 
treatment with HIV detected and 
being monitored in the HIV/AIDS 
treatment services. 

0 3 0 0 

 
2 0 

 
0 1 

 
0 6             
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2.3 REPRODUCTIVE HEALTH 
 
During the October 2006–September 2007 period, the Reproductive Health sub-project consolidated the 
interventions conducted in Maternal Health, and in Family Planning and Adolescent Integrated Health. In 
the seven CONECTA-supported hospitals, the percentage of facilities with quality support systems was 
maintained above 80% while the target was 70%.  
 
The greatest achievement of this fiscal year is that the Emergency Obstetric Care program, implemented 
for the first time in the country by the CONECTA Project, moved from being a pilot project to a national 
strategy, and was adopted by the Dominican State. As a result, the MOH is committed to extending the 
strategy at the national level and there is cooperation of other donors such as WHO/PAHO and UNFPA. 
A public launch was held on January 23, 2007, with more than 200 people in attendance. EmOC 
sustainability is assured with this MOH order, and with the strategic alliances made with PAHO, UNFPA, 
and the FUDEN Project of Spanish cooperation, which will train 440 nurses from 8 hospitals in EmOC 
and will dedicate 2008 to training and follow-up. 
 
The second achievement to highlight is the passing of Executive decree number 327-07, of July 3, 2007, 
that creates the National Committee to Ensure the Availability of Contraceptives (DAIA), which will 
coordinate strategies and priority plans, directed at driving the achievement of the assured availability of 
contraceptives for the reproductive age population (male and female) of lower economic standing. The 
decree makes DAIA official, and is a first step to assuring the specialization of funds for the purchase of 
contraceptive methods by the MOH.    
 
The third important achievement is the increase in the use of adolescent preventive health services, due to 
the efforts of PRONAISA with technical support from CONECTA. Services are usually offered to 
pregnant adolescents, with many lost opportunities due to not reaching adolescents before they become 
pregnant, in addition to the prevention of STIs, and HIV/AIDS, and young men’s access to the service. 
This had been identified as a challenge in previous years, and the total number of youth reached in 
preventive consultations was 14,753, while the target was 14,000. 
 
Other results of the project in the different components are: 
 
2.3.1 Maternal Health 
 
A total of 24 new national facilitators from the 9 health regions were trained in Emergency Obstetric 
Care, and they will be used by the MOH to replicate the courses at the national level. The project’s 
interventions extended to Health Region V, including 5 municipal hospitals and 1 regional hospital. 
DIGEMIA’s role was strengthened, and funds have been destined for monitoring. 
 
During fiscal year 5 of the project, as a result of the adherence to new skills and capacities acquired in the 
EmOC courses, the targets for Active Management in the Third Stage of Labor were surpassed with 
66.5%, while the proposed target was 60%. At the start of the project, the baseline for the indicator was 
0%. The Indicator of Political Environment for Reproductive Health and Family Planning reached 
91.6%. 
 
The quality component significantly advanced in the efforts to adapt and modernize the files and 
information system of the Engombe, Alcarrizos II, Villa Mella, and Almirante Hospitals. During the first 
quarter of next year, these installations will be inaugurated, which represents a significant contribution to 
the support systems for continuous quality improvement. This process also accompanied the trainings for 
attitude change among service providers and for humanization of services. During this year, the Quality 
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Improvement Unit of the Los Mina Maternity Hospital was opened, which has meant a new focus in the 
services and comes to complement the provision of services centered on the client.  
 
Efforts were made to assure the integrality of HIV and Reproductive Health for the provision of PMTCT 
and Family Planning services. National EmOC facilitators were trained by DIGECITSS to include the 
HIV theme in the EmOC trainings, as it is easier for one Ob/Gyn professional to train another Ob/Gyn 
and in a direct manner contribute to increasing the coverage of HIV+ pregnant women. Likewise, 
coordination was made between CONAPOFA and DIGECITSS to increase the active search for HIV+ 
users of Family Planning services. 
 
2.3.2 Adolescent Integrated Health 
 
During this fiscal year, technical assistance and guidance were provided to the National Adolescent 
Integrated Health Program (PRONAISA) in the design of its information system, including monitoring 
and databases instruments. This system is implemented in all of the adolescent units in the country, 
including the six new units installed with CONECTA support, for a total of 65 adolescent units at the 
national level. 
 
The work with multipliers was prioritized, supporting the creation of adolescent multiplier networks in 
the units, in addition to their involvement in educational activities within and outside of the centers. In 5 
units, multiplier networks were created and trained (La Romana, Villa Mella, Loma de Cabrera, 
Almirante, and Alcarrizos II). 
 
The national program also works following the model implemented by CONECTA of linkages between 
services–community–school, which has increased the number of adolescents attending the centers for 
preventive services. This, in conjunction with the service promotion activities conducted by the project, 
and in coordination with NGO programs, conducted a total of 13 promotion activities with the 
participation of approximately 250 youth in each one. Promotion activities took place in: Batey 6, Loma 
de Cabrera, Dajabón, Jimaní (border region); and in the eastern region, in La Romana (in alliance with the 
Peace Corps), Hato Mayor and El Seibo. In the National District, activities took place in Alcarrizos II and 
Sabana Perdida. 
 
2.3.3 Family Planning 
 
During the 2006–2007 fiscal year, the DAIA Committee was consolidated and the Department of Health 
System Planning was included in the Committee, enabling greater commitment for budget assurance for 
the purchase of contraceptives. The information system was standardized, with a sole information system, 
and data collection and program monitoring instruments were created. Two (2) Family Planning programs 
opened: Luís Morillo King Regional Hospital and Toribio Bencosme de Moca.  
 
In the last quarter of the fiscal year (July–September), there are 2 key activities to highlight: 
 
1. The participation of 13 health managers of 8 CONECTA-supported hospitals in the “Technical 

Assistance for Quality Obstetric Care” program that took place in Medellín, Colombia, through the 
Universidad CES. As a result of this technical assistance program, the participating hospitals visualize 
the importance of offering client-focused services, handle the organizational culture, and have made 
easily implemented changes, are oriented in the new provider role in the framework of social security, 
and have created an environment of enthusiasm and collaboration among the participants, who form 
part of the network of reference hospitals. This experience could be repeated with assured success in 
the changes to be implemented. 
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2. The component to strengthen the management of critical areas of 8 hospitals, such as the delivery, 
labor, emergency and post-delivery rooms, has begun and is directed toward strengthening nurses’ 
role and leadership as a key pillar for managing these areas. This intervention has initially prioritized 
La Altagracia Maternity, Los Mina Maternity, Antonio Musa, and Francisco A. Gonzalvo Hospitals, 
due to the service demand and the joint actions that have been conducted in these centers enable 
changes to be made in the short-term. Within these four hospitals, interventions are taking place in the 
following areas: 1) the physical spaces to favor the zoning and restriction of access for internal and 
external users; 2) the adaptation of sinks to comply with the hand-washing protocol; 3) the adaptation 
of the processing area for the preparation of surgical instruments; 4) the location of a temporary 
holding area for waste and medical residues from the delivery rooms; 5) the organization of supplies 
in the satellite pharmacies and supply and medication cabinets, and in the instrument and surgical 
clothing cabinets; and, lastly, 7) the standardization of biosafety and care protocols in the birthing 
areas.  

 
To date, quicker intervention has been noted in the eastern hospitals, since they have been working on 
global biosafety themes for a longer period of time. Despite this, there is a need to emphasize this core 
intervention in the regular operation of delivery rooms. These activities have begun with complete 
success, participant satisfaction, and with a great level of awareness in relation to their role in the care to 
improve the hospital environs. 
 
CHALLENGES: 
The project faces some important challenges that could influence the sustainability of the achievements 
reached: 

 
1. The coming electoral process and the eventual changes in public administration, resulting from 

governmental elections. 
2. The change in the Executive Directorate of CONAPOFA, that puts DAIA at risk, for which some 

actions have begun, such as including the local level in the committee, but this is an element that 
must continue to be considered. 

3. The removal of personnel from the adolescent services, such as the case of Alcarrizos II, which has 
considerably affected the productivity of the service. The hospital, as a whole, has seen a 
considerable reduction in its human resources due to their relocation to the new Vinicio Calventi 
Hospital. This new hospital is highly complex and located very close to the Alcarrizos II Municipal 
Hospital, reducing the productivity of Alcarrizos II. 

4. The involvement of other civil society sectors in the White Ribbon Alliance, to help ensure 
sustainability. 

5. The involvement of service chiefs and of the EmOC monitoring area, to prepare for a possible 
change in DIGEMIA management. 
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2.4 CHILD SURVIVAL 
 
2.4.1 Immunizations 
 
After 4 years of work, the Expanded Program for Immunization in Health Region V has been 
strengthened, and the proposed targets of preparing the vaccination sites for accreditation were achieved, 
obtaining 78 fixed vaccination sites and 39 non-fixed (irregular) vaccination sites offering quality 
vaccination services. In addition, a social mobilization plan was implemented in Region V, increasing the 
capacity for conscious and opportune demand for quality vaccination services, enabling the highest 
vaccination coverage in the country. 
 
2.4.1.1 Improvement in Technical and Administrative Capacity of Vaccination Sites 
 
To achieve sustainability of the standards for adapting the fixed vaccination sites for accreditation, 
CONECTA maintained the technical and financial support for the training and/or refresher courses for 
human resources that work in immunization services and in EPI-related areas in the 5 provinces of Region 
V. For this, CONECTA supported 10 workshops on EPI norms directed at health workers in the 
provinces of Hato Mayor, San Pedro de Macorís, La Romana, La Altagracia and El Seibo, training 
approximately 200 health workers from fixed vaccination sites or from related areas, guaranteeing the 
human resources with capacity to offer quality vaccination services in 100% of the vaccination sites, and 
in capacity to refer and provide orientation on vaccines in 75% of the EPI-related areas (puerperium, 
pediatrics, prenatal, post-birth, emergency, neonatal, etc.). Likewise, CONECTA was able to continue 
accompanying and financing the implementation of operational plans of all of the Region V provinces.   
 
Support was provided to a Measles and Rubella vaccination session for the eradication of Congenital 
Rubella Syndrome and for the control of Rubella, which helped contribute to Region V and the country 
being declared Rubella-free. This achievement was presented to technical teams and managers of the 15 
municipalities of Region V. 
 
Design and implementation began of a performance recognition strategy. CONECTA identified 
parameters for evaluation and conducted meetings with health workers from the fixed vaccination sites in 
the provinces of San Pedro de Macorís, Hato Mayor, and La Romana. A total of 20 health workers were 
recognized for the following: for their compliance with timely submission of the EPI report; for their 
effort, dedication and commitment to the program; and for their willingness to implement the mobile post 
strategy. In this manner, the different DPS were motivated to improve the control system for making 
decisions better suited to the moment of identifying the recognitions. 
 
Periodic meetings were established with vaccination service workers, to take place every 3 months, in 
which they provide feedback on the different strategies to be implemented, and identify and seek 
solutions to problems. A total of 8 encounters took place during the year. 
 
2.4.1.2 Strengthening Social Mobilization in Support of the EPI Program in Region V 
 
To increase the conscious and timely demand of immunization services, support continued for 
implementation of EPI social mobilization plans in Region V. With trainings for support group members, 
8 vaccine courses were held for community personnel who live in and support the communities of the 
municipalities of Quisqueya, Los Llanos, La Romana, Guaymates, El Seibo and Higuey. In addition, 
various meetings were coordinated with education district managers, mayors, and municipal 
representatives, and other local organizations of San Pedro de Macorís province. 
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Support and promotion continued for site workers and their support groups to conduct home visits and 
talks to mothers and caregivers about the benefits of vaccines, the importance of safeguarding the health 
document or vaccination card, and the completion of the immunization scheme, in addition to encounters 
with site workers and community personnel, to identify children with an incomplete immunization 
scheme.  
 
With the objective of de-concentrating the fixed vaccination sites of the hospitals, 30,000 copies of the 
directory of fixed vaccination sites in Region V were designed and printed, and will be distributed  to 
users of maternity services, to identify the fixed vaccination sites closest to their home. In addition, 
20,000 calendars for 2008-2009 were designed, printed and distributed as an important instrument to 
remind parents and caregivers of the vaccination dates for children during their first year of life. 
CONECTA has been using calendars for this purpose since 2004. 
 
Likewise, a reference chart was developed, disseminated, and implemented, to strengthen the strategy to 
provide follow-up to children with an incomplete vaccination scheme. This tool was distributed in the 
vaccine services in the 5 provinces of Region V. 
 
2.4.1.3 Strengthening of EPI Information Systems 
 
CONECTA continued its support to strengthen EPI through efforts to develop the local digital 
information system for provincial and municipal vaccination coverage and to control the movement of 
vaccines and other supplies. Databases were installed in 12 of the 15 municipalities, and are being used to 
control biologicals and supplies in all of the DPS. 
 
At the central level, CONECTA joined efforts with agencies and projects that collaborate with EPI to 
strengthen the information system. 
 
2.4.2 Potable Water 
 
This was the last year of CONECTA’s Potable Water component, and the focus was on consolidating 
support activities in the three sub-components:  
 

• Local support, in the 9 pilot communities of Hato Mayor; 
• Strengthening the coordination entity, in the Rural Aqueduct Association (REDAR); 
• Support to the governmental organization that acts as the potable water steward. 

 
2.4.2.1 Strengthening of Local Management 
 
During this period, technical assistance was maintained in the 9 pilot communities in Hato Mayor 
province. The intervention in each community was individually focused to support the management of the 
Boards of Directors of the water associations for the following: the planning of monthly activities; 
meetings of the team of directors; preparing and conducting the users’ assembly; planning of operation 
and maintenance sessions of the aqueducts; and restructuring and renovation of the ASOCAR directive 
teams. In addition, technical assistance was provided for the development of advocacy activities in the 
communities whose water systems are out-of-service, achieving INAPA’s commitment to solve these 
issues. 
 
Nine training workshops were held, directed at members of the basic teams and community leaders, on 
the following themes: community health and its relation to water; integral management of water 
resources; protection of hydrographic basins; water conservation; payment of service; environment and 
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community sanitation; administrative procedures; community organizing; and prevention and mitigation 
of disasters.  
 
Another activity that was conducted during the process was the technical assistance and support to the 
communities in the process to rehabilitate their water systems (La Mora, El Coco, El Bambú, Km. 15 and 
Mango Limpio). The water system was rehabilitated and reintegrated in three of the communities (La 
Mora, El Bambú and Mango Limpio). Although the aqueduct became functional in El Coco, the solar 
panels were robbed within a short period of time. In Km. 15, it has not been possible to resume work due 
to the lack of an appropriate water source. 
 
CONECTA conducted visits to support and accompany the communities, with participation in local 
activities, such as: monthly meetings with the Board of Directors, community users’ assemblies, aqueduct 
repair sessions, and educational activities on the management and protection of water. 
 
A guide of administrative procedures and a social promoter’s guide were designed, produced and 
disseminated. In addition, the process began for compiling lessons learned in the communities, including 
a needs-assessment investigation, identification of media, and a strategy to disseminate the findings.  
 
2.4.2.2 Strengthening of the Stewardship Capacity of INAPA 
 
Technical assistance continued to the National Institute of Potable Water (INAPA), through the 
Implementing Unit for Rural Aqueducts (UEAR). The activities were oriented towards two key activities: 
technical and activity coordination meetings with the unit manager of the Social Promotion, Technical 
and Administrative Areas; and the training and promotion sessions for implementation of the Total 
Community Participation (TCP) strategy. 
 
During the period, 7 coordination and follow-up meetings were held for the technical assistance process. 
Two monthly training encounters were developed for supervisors and social promoters on the following 
themes: steps for social promotion in water and sanitation projects, TCP and transference of the rural 
aqueducts; integral management of the water resource and gender equity; monitoring water quality of 
rural aqueducts; use of materials for behavior change in hygiene, health, and potable water; vulnerability 
and mitigation of disasters in rural aqueducts; among others. In addition, coordination and support was 
provided to INAPA’s participation in the workshop seminar “Gender and Water” developed in the 
country by REDICA. 
 
Two exchange and coordination encounters were held with NGOs of the sector to improve INAPA’s 
communication with the private sector. 
 
The process was developed for consulting and integrating INAPA for the production and systematization 
of lessons learned in Hato Mayor province and the design of promotion materials for community 
management. 
 
2.4.2.3 Strengthening Association Mechanisms 
 
Continuity was provided to the process of technical assistance and support to strengthen and develop the 
Rural Aqueduct Association (REDAR), as a coordination mechanism of the first-level associations. For 
that, support was provided to coordinate and conduct monthly meetings of the National Coordination 
Commission (CNE). During the meetings, the annual operation plan was produced, the previous process 
was evaluated, and follow-up was provided to the implementation of programmed activities. 
 
Two rounds of regional encounters were developed, the first in November/December, and the second in 
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June/August, with seven encounters in each round. Their objective was to strengthen the regional 
directorate mechanisms and prepare the second national assembly. 
 
A process for the production of a communication medium between REDAR and the member water 
committees was begun, within which a workshop was held on Alternative Communication Media. 
Nevertheless, its production was not possible. 
 
Technical assistance and support were provided to coordinate and conduct a workshop seminar on 
Integral Management of the Hydric Resource with Gender Equity, with the participation of 12 REDAR 
members. Likewise, technical assistance was provided to the process to prepare the second national 
assembly. For the preparation of this event, three meetings were held with the East regional team, the 
hosts of this event, which served as support to the national commission. In these meetings, a program 
proposal was developed, that identified where the event would be held, and a list of possible sponsors was 
drafted and proposed. 
 
2.4.2.4 Activities from July–September 2007 
 
The activities of this past quarter were oriented toward closing the potable water component. 

- In reference to local-level strengthening, technical assistance to the 9 pilot communities in Hato 
Mayor was concluded with the production, design and validation of a group of tools to support 
local sustainability of the water and sanitation service. These tools include the following: a 
documentary that compiles the experiences acquired during the management process in the 
communities; a social promoter’s guide to strengthen the interventions of the institutions that 
implement the project in the communities, such as INAPA and NGOs; and the administrative 
procedures guide that supports the Community Associations for clear accounting. In addition, it 
includes a poster that promoters the most common and simple methods to treat water for domestic 
use. An encounter was held to present the produced materials, as was a workshop to train 
community members in the use of these materials for promotion. 

- To strengthen the management institution, 4 planning and coordination meetings were held with 
INAPA; 5 training encounters were held on integral water management, planning, social 
promotion, and community organizing; and promoters and supervisors were trained on using the 
promotion materials. In addition, an encounter was held to close the USAID/INAPA water 
component. 

- The technical assistance process with REDAR was concluded, which supported the strengthening 
of its organizing entities both for its national coordination team and its mid-level structure, the 
regional and provincial commissions conducting 3 meetings of the national commission and 7 
regional and provincial encounters; and the 2nd National Assembly. The principal leaders were 
trained in the use of promotion materials. 
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3 ADMINISTRATION AND FINANCES 
 
During the October 2006–September 2007 period, CONECTA’s Administration and Finance team 
supported a total of 56 sub-agreements, including 37 sub-agreements begun before that period and 19 new 
sub-agreements developed during the fiscal year, with 32 NGO partners (including prime and sub-
recipients). In addition, a total of 16 sub-agreement amendments were processed during the period, 
including programmatic modifications, time extensions, and funding increases. A total of 37 sub-
agreements were closed during the period. 
 
The most relevant administrative and financial processes of the July–September quarter are presented 
below. 
 
3.1 Sub-Agreements 
 
During the October 2006–September 2007 period, the finance team and the C&G technician worked on 
various amendments to different sub-agreements, including programmatic modifications, time extensions, 
and funding increases. Between May and June 2007, the majority of HIV/AIDS sub-agreements were 
concluded. In the weeks following the sub-agreement closure, follow-up was provided to the submission 
of final NGO reports, in addition to the compilation of documentation for the closure of these sub-
agreements. 
 
Since the HIV/AIDS NGOs were not able to receive COPRESIDA funding, a new round of sub-
agreements was opened during the July–September 2007 quarter. These sub-agreements were justified as 
follow-on assistance awards. These new sub-agreements provide minimal financing to the HIV/AIDS 
NGOs, for activities to maintain the relationship with beneficiary populations until USAID’s new funding 
mechanism is in place. 
 
3.1.1 New Sub-Agreements 
 
The new HIV/AIDS sub-agreements are the following: 
 
FCO NGO DATES AMOUNT USD 

22106 FUDECO August 15, 2007 – February 14, 2008  $5,338.00 

22107 COIN August 15, 2007 – February 14, 2008  $6,859.00 

22108 CEPROSH/Grupo Clara August 15, 2007 – February 14, 2008  $6,048.00 

22109 IDDI August 15, 2007 – February 14, 2008  $5,224.00 

22110 GRUPO PALOMA August 15, 2007 – February 14, 2008  $6,958.00 

22111 FUNDASUR August 15, 2007 – February 14, 2008  $5,335.00 

22112 ASOLSIDA August 15, 2007 – February 14, 2008  $4,997.00 

22113 CEPROSH August 15, 2007 – February 14, 2008  $24,572.00 

22114 BRA DOMINICANA August 15, 2007 – February 14, 2008  $7,312.00 

22115 ADOPLAFAM August 15, 2007 – February 14, 2008  $5,598.00 

22116 ASA August 15, 2007 – February 14, 2008  $9,556.00 

22117 ADOPLAFAM / Coalición Pro-
Bateyes August 15, 2007 – February 14, 2008  $21,467.00 

22118 MUDE August 15, 2007 – February 14, 2008  $4,937.00 
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22119 TU MUJER August 15, 2007 – February 14, 2008  $5,486.00 

22120 REDOVIH August 15, 2007 – December 15, 2007  $5,000.00 

22121 PROINFANCIA August 15, 2007 – February 14, 2008  $7,850.00 

22122 PROFAMILIA August 15, 2007 – February 14, 2008  $5,278.00 

22123 ONE RESPE August 15, 2007 – February 14, 2008  $4,480.00 

22125 COALICION ONG/SIDA September 15, 2007 – March 14, 2008 $10,194.00 

 
3.1.2 Closed-Out Sub-Agreements 
 
During the July–September quarter, the sub-agreements with NGOs for social mobilization projects in 
support of the National TB Control Program (PNCT) were closed. With the extension of the CONECTA 
contract, each of these sub-agreements had received a four-month extension, increased funding to 
continue TB social mobilization activities, the incorporation of some new activities, and increased targets 
in the majority of cases. In the upcoming weeks, the finance team and the C&G technician will continue 
providing follow-up to final reports and close-out documentation of these sub-agreements. 
 
The closed-out sub-agreements are: 
 
1. FCO 22083 – FUNDASUR 
2. FCO 22084 – BRA DOMINICANA 
3. FCO 22085 – ONE RESPE 
4. FCO 22086 – IDDI 
5. FCO 22087 – MUDE 
6. FCO 22089 – MOSCTHA 
7. FCO 22090 – INDAJOVEN 
8. FCO 22092 – FUDECO 
9. FCO 22093 – CACS-Bonao 
  
3.2 Contracts 
 
In July 2007, under the CONECTA contract, a fixed-price contract was signed between Family Health 
International and Universidad CES in Medellín, Colombia (FCO 22104), for a total of US $17,500. The 
purpose of this contract was for a technical assistance program for obstetric care to be provided in 
Medellín to 14 health professionals from the Dominican Republic, July 22-28, 2007. The program was 
completed 100%. 
 
In August 2007, under the CONECTA contract, a fixed-price contract was signed between Family Health 
International and the William J. Clinton Foundation DR – Clinton HIV/AIDS Initiative (CHAI) (FCO 
22105), for a total of US $30,000. The purpose of this contract, with a duration of 10 months, from 
August 15, 2007 to June 15, 2008, is to provide case management services to 500 children through the 
Pediatric AIDS Initiative. This contract is currently underway. 
 
In September 2007, four cost-reimbursable contracts were signed with four of Visión Mundial’s Area 
Development Programs (PDAs) to contribute with minimum interventions for follow-up to community- 
and home-based care to benefit OVC and persons infected and affected by HIV/AIDS, in the interest of 
maintaining a link with these beneficiaries, community networks, and peer educator networks; in addition, 
to contribute to the continuation of Behavior Change Communication (BCC) interventions targeted at 
HIV/AIDS prevention among adolescents and youth from select communities, with a look toward 
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USAID’s new strategy. These contracts began on September 4, 2007, and will conclude on March 3, 
2008, and correspond to the following FCOs and PDAs: 
 
FCO 22124 – PDA EZEQUIEL (Bateyes de Barahona), for the amount of US $8,048.00 
FCO 22126 – PDA ENRIQUILLO (Jimaní, Independencia), for the amount of US $7,320.00 
FCO 22127 – PDA RESTAURACION (Loma de Cabrera, Dajabón), for the amount of US $7,320.00 
FCO 22128 – PDA EL PRODIGIO (El Seibo), for the amount of US $9,652.00 
 
3.3 Human Resources 

 
3.3.1 Contract Renewal for FHI/CONECTA Project Personnel 
 
During the July-September 2007 period, due to CONECTA Project’s extension through September 2008, 
contract renewals were made for FHI/CONECTA Project personnel, in accordance with the programmed 
work plan for the conclusion of the NGO sub-agreements. The 5% salary increase will be reflected in the 
payroll in accordance with the performance evaluations conducted during the dates that correspond to the 
annual contract period, as the end dates of these contracts were modified in accordance with 
USAID/CONECTA Project’s closure that was originally planned for September 30, 2007. The following 
chart presents the contract renewal programming conducted in July 2007, including the dates for the 
evaluations and the salary increase in accordance with the annual contract of each employee: 
 

Employee Name Position Renewal Date 
From 

Renewal Date 
To 

Date of 5% increase 
based on evaluation 

beginning  

Ana María Ramírez Administrative Assistant / 
Office Manager 30-Sep-2007 30-Sep-2008 7-Apr-2008 

Ángela Polanco Program Monitor 
Reproductive Health 31-Aug-2007 30-Jun-2008 14-Sep-2007 

Ceneyda Brito Production & Media 
Manager 15-Sep-2007 31-Mar-2008 2-Jan-2008 

Clara Morel Janitor 30-Sep-2007 30-Sep-2008 7-Apr-2008 

Danny Martínez Driver 30-Sep-2007 30-Sep-2008 5-Oct-2007 

Edith Rodríguez 
Field Manager            

HIV/AIDS Community 
Programs 

30-Sep-2007 30-Jun-2008 13-Apr-2008 

Elkys Santana Program Assistant  15-Sep-2007 30-Sep-2008 10-Mar-2008 

Farah Segura Program Monitor 
HIV/AIDS Services 30-Sep-2007 31-Jul-2008 2-May-2008 

Gennys Rafael 
Méndez 

Accountant / Financial 
Monitor 15-Sep-2007 30-Sep-2008 7-Feb-2008 

Irene Capellán Receptionist 15-Sep-2007 30-Sep-2008 20-Dec-2007 

Jisela Quiterio Monitoring & Evaluation 
Coordinator  6-Jul-2007 30-Sep-2008 6-Jul-2008 

José Ant. De La Rosa TB Program Monitor 31-Aug-2007 31-Mar-2008 1-Sep-2007 
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Julissa D. Luis B. 
Program Monitor 

HIV/AIDS Community 
Programs 

31-Aug-2007 31-Mar-2008 11-Nov-2007 

Mayra Pichardo 
Program Monitor 

HIV/AIDS Community 
Programs 

31-Aug-2007 31-Mar-2008 17-Oct-2007 

Narciso Taveras Driver / Messenger 19-Aug-2007 31-Jul-2008 19-Aug-2007 

Octavio Moreta Accountant / Financial 
Monitor 30-Sep-2007 9/30/08 8-Apr-2008 

Rafaela De León Program Manager BCC  15-Sep-2007 30-Jun-2008 3-Nov-2007 

Rosa Margarita Aybar Program Monitor BCC  31-Aug-2007 31-Mar-2008 19-Sep-2007 

Salvador Samboy Administration and 
Finance Director  30-Sep-2007 30-Sep-2008 7-Feb-2008 

Scarlett Sánchez Program Manager TB 15-Sep-2007 31-Mar-2008 4-Nov-2007 

Sonia Brito Program Manager 
Reproductive Health  1-Oct-2007 31-Dec-2007 1-Oct-2007 

Víctor M. Rodríguez Information System 
Coordinator  23-Jul-2007 30-Sep-2008 23-Jul-2007 

Víctor Ramírez Driver / Messenger 15-Sep-2007 30-Sep-2008 8-Jan-2008 

William Rafael Duke Technical Coordinator 
HIV/AIDS & TB  30-Sep-2007 30-Jun-2008 N/A 

Willy González Driver 15-Sep-2007 30-Sep-2008 29-Nov-2007 

Yanet Abréu Executive Assistant / 
Human Resources  30-Sep-2007 30-Sep-2008 30-Sep-2007 

 
3.3.2 Approval of Travel 
 
The United States Agency for International Development approved the entrance and exit from the 
Dominican Republic of the following personnel: 
 
3.3.2.1 Approval of International Travel for CONECTA Personnel 

 
Name Position Dates Purpose of Travel 

Tito Coleman Director September 
10-14, 2007 

**To participate in FHI’s Global Operations 
training in Nairobi, Kenya. Travel funded by 
FHI/USA Global Operations. 

Rosa Margarita 
Aybar Brito BCC Program Monitor September 9-

14, 2007 

**To participate in Family Health International’s 
meeting on Behavior Change Communication 
Strategies, held in Accra, Ghana. Travel funded 
by FHI/USA Global Operations. 
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William Duke 
 

Technical Coordinator 
for TB and HIV/AIDS 

Programs 

September 
19-29, 2007 

To participate in a facilitators’ course on TB/HIV 
management qualification and the sub-regional 
course on TB/HIV management for Central 
America, held in Panama. Travel funded by 
USAID/CONECTA Project. 

**Travel not funded by USAID/CONECTA Project 
 
3.3.2.2 Approval of International Travel from FHI/US or for another FHI Team to DR 

 
Name Position Dates Purpose of Travel 

Justin Mandala 

Senior Technical 
Officer, PMTCT, 

Pediatric HIV Prevention 
Care and Treatment, 

FHI-Arlington, VA, USA 

August 19-
25, 2007 

To participate in a regional infectology 
congress, facilitating a workshop for 15 new 
providers associated with the goal of inducting 
them in the international network as 
operations for the Pediatric AIDS pilot project 
in the Dominican Republic. Travel funded by 
USAID/CONECTA Project. 

**Travel not funded by USAID/CONECTA Project 
 
3.3.3 Local Consultants 
 
During the period July 1–September 30, 2007, the following local consultancies took place: 
 

Consultant Hired Scope of Work Start Date Number of 
Days 

Daily Rate 
RD $ 

Gloria Iria Ortega 
Rojo 

To comprehensively improve 
the management of delivery 
rooms; to strengthen the 
intra-hospitalary bio-safety 
committees in the 
development of the skills 
necessary for infection 
prevention in the service 
offerings; and to improve the 
nursing processes and 
procedures that contribute to 
the efficiency and quality of 
care in delivery rooms. 

July 23, 2007 50 3,507.00 

Donatilo Santos 

To facilitate and conduct 
trainings with anatomical 
models, supervising the 
clinical practices, and 
assuring an interactive 
participation of the work 
teams for the EmOC courses 
in the following hospitals: 
Maternidad Nuestra Señora 
de La Altagracia, Los Minas 
in Santo Domingo, and 
Cabral & Báez in Santiago. 

July 15, 2007 45 3,500.00 
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3.4 Supervision 
 
3.4.1 Field Visits 
 
During the period, CONECTA finance and administration personnel made field visits to the southern 
region of the country, to conduct a rapid review of the administration and finance systems of the Area 
Development Programs (PDAs) of Visión Mundial that operate in Jimaní, and in Batey 6 in Barahona. In 
addition, a visit was to FUNDASUR in Barahona to review the support documentation for the 
Tuberculosis project expenses. A report containing the conclusions of these visits was submitted to the 
project director. Nevertheless, it is important to note that for both Visión Mundial and FUNDASUR, 
everything functions in accordance with the established parameters.  
 
3.4.2 Visit to Lotes y Servicios 
 
A visit was made to the Lotes y Servicios health center in Sabana Perdida, with the objective of verifying 
the office and medical equipment and furniture supplied for the activities of its HIV treatment center. The 
results were generally positive, with the equipment and furniture in order, with a few exceptions of 
damaged or broken equipment, and a few thefts, that fall outside of the directors’ hands. These are 
considered to be normal occurrences within this type of institution. 
 
3.5 Institutional Strengthening of NGOs 
 
As has been noted in previous reports, CONECTA began an institutional strengthening process with the 
smallest organizations, especially those that work in the PLHA network. This process included the 
installation of computerized accounting systems, the creation of policies and procedures manuals, and 
training on the use of these systems. 
 
While the process was satisfactorily completed in many of the organizations, others encountered some 
difficulties. In some cases, these difficulties were due to the lack of collaboration from the organization’s 
personnel, and, in others, for the lack of coordination between the CONECTA-hired technicians and the 
personnel of the organizations.  
 
Given the new USAID project contemplates a strong component for NGO institutional strengthening, 
CONECTA’s efforts in this area are now concluded. 
 
The organizations that have not been able to conclude the installation of the computerized system are 
Fundación GRUPO PALOMA and the Centro de Acciones Comunitarias en Salud (CACS-Bonao). 
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4.1 Annex A: Quantitative Data 
July – September 2007
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ONGs  

Cód 
 

 

Indicador 
 

Adoplafam CEPROSH IDDI PRO-
FAMILIA 

VISION 
MUNDIAL 
Barahona 

VISION 
MUNDIAL 

Indep. 

VISION 
MUNDIAL 
El Seibo 

COALICIÓN 
PRO-BATEYES 

 

TOTAL 
 

1 # de escuelas que apoyan actividades CCC en 
SSR/ITS/VIH/SIDA 3 0 5   5 3   27 43 

2 # de OBC que apoyan actividades CCC en 
SSR/ITS/VIH/SIDA 6 0 5   0 1   50 62 

3 # de entrenamientos a multiplicadores 1 1 2   0 0   51 55 

4 # de hombres multiplicadores de 10-14 años 
entrenados  10 0 6   0 0   0 16 

5 # de mujeres multiplicadoras de 10-14 años 
entrenadas  9 3 13   0 0   0 25 

6 # de hombres multiplicadores de 15-19 años 
entrenados  18 2 23   0 0   1 44 

7 # de mujeres multiplicadoras de 15-19 años 
entrenadas  28 16 29   0 0   1 74 
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8 # de hombres multiplicadores de 20-24 años 
entrenados  10 0 0   0 0   3 13 

9 # de mujeres multiplicadoras de 20-24 años 
entrenadas  3 0 0   0 0   8 11 

9 # de hombres multiplicadores de 24 o más 
años entrenadas                3 3 

9 # de mujeres multiplicadoras de 24 o más años 
entrenadas                35 35 

10 # total de multiplicadores de 10-24 
entrenados  78 21 71 0 0 0 0 51 

221 

11 # de materiales sobre prevención de ITS y 
VIH/SIDA distribuidos 1,250 0 200   150 0   2,300 3,900 

12 # de materiales sobre salud sexual 
reproductiva distribuidos   1,350 0 200   250 0   2,250 4,050 

13 # total de materiales IEC distribuidos 2,600 0 400 0 400 0 0 4,550 7,950 
14 # de manuales de capacitación distribuidos 0 0 0   0 270   0 270 

15 # de hombres de 10-14 años de edad captados 
por el proyecto para CCC 209 0 113   8 24   217 571 

16 # de mujeres de 10-14 años de edad captadas 
por el proyecto para CCC 179 0 132   21 23   289 644 

17 # de hombres de 15-19 años de edad captados 
por el proyecto para CCC 507 0 82   5 25   537 1,156 

18 # de mujeres de 15-19 años de edad captadas 
por el proyecto para CCC 674 0 95   9 25   801 1,604 

19 # de hombres de 20-24 años de edad captados 
por el proyecto para CCC 9 0 13   1 22   338 383 

20 # de mujeres de 20-24 años de edad captadas 
por el proyecto para CCC 3 0 14   1 26   406 450 

19 # de hombres de 25 o más años de edad 
captados por el proyecto para CCC                 0 
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20 # de mujeres de 25 o más años de edad 
captadas por el proyecto para CCC                 0 

21 # total de adolescentes de 10-24 captados 
por el proyecto para CCC 1,581 0 449 0 45 145 0 2,588 4,808 

22 # de eventos IEC grupales sobre SSR y 
prevención de ITS/VIH/SIDA realizados 57 0 31 2 3 0   197 290 

23 
# de hombres de 10-14 años de edad 
alcanzadas por eventos IEC grupales sobre 
SSR y prevención ITS/VIH/SIDA 

142 0 29 53 22 0   132 378 

24 
# de mujeres de 10-14 años de edad 
alcanzadas por eventos IEC grupales sobre 
SSR y prevención ITS/VIH/SIDA  

125 0 80 73 13 0   174 465 

25 
# de hombres de 15-19 años de edad 
alcanzados por eventos IEC grupales sobre 
SSR y prevención ITS/VIH/SIDA 

344 0 86 55 19 0   278 782 

26 
# de mujeres de 15-19 años de edad 
alcanzadas por eventos IEC grupales sobre 
SSR y prevención ITS/VIH/SIDA 

514 0 139 91 7 0   415 1,166 

27 
# de hombres de 20-24 años de edad 
alcanzados por eventos IEC grupales sobre 
SSR y prevención ITS/VIH/SIDA 

0 0 15 40 1 0   189 245 

28 
# de mujeres de 20-24 años de edad 
alcanzadas por eventos IEC grupales sobre 
SSR y prevención ITS/VIH/SIDA 

0 0 18 73 0 0   257 348 

27 
# de hombres de 25 o más años de edad 
alcanzados por eventos IEC grupales sobre 
SSR y prevención ITS/VIH/SIDA 

                0 

28 
# de mujeres de 25 o más años de edad 
alcanzadas por eventos IEC grupales sobre 
SSR y prevención ITS/VIH/SIDA 

                0 
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29 

# total de personas ambos sexos de 10-
24años alcanzados por eventos IEC 
grupales sobre SSR y prevención 
ITS/VIH/SIDA 

1,125 0 367 385 62 0 0 1,445 3,384 

30 # de hombres de 10-14 años alcanzados  en 
contacto cara a cara  64 0 52   0 0   85 201 

31 # de mujeres de 10-14 años alcanzadas en 
contacto cara a cara  94 0 129   0 0   115 338 

32 # de hombres de 15-19 años alcanzados  en 
contacto cara a cara  187 0 26   0 0   259 472 

33 # de mujeres de 15-19 años alcanzadas en 
contacto cara a cara  285 0 41   0 0   386 712 

34 # de hombres de 20-24 años alcanzados  en 
contacto cara a cara  11 0 10   0 0   149 170 

35 # de mujeres de 20-24 años alcanzadas en 
contacto cara a cara  10 0 19   0 0   249 278 

34 # de hombres de 25 años o más alcanzados  
en contacto cara a cara                  0 

35 # de mujeres de 25 años o más alcanzadas en 
contacto cara a cara                  0 

36 # total personas de 10-24 años alcanzados  
en contacto cara a cara  651 0 277 0 0 0 0 1,243 2,171 

37 # de personas 10-14 años alcanzados eventos 
IEC (grupal + cara cara) 425 0 290 126 35 0 0 506 1,382 

38 # de personas 15-19 años alcanzados eventos 
IEC (grupal + cara cara) 

 

1,330 
 

 

0 
 

 

292 
 

 

146 
 

 

26 
 

 

0 
 

 

0 
 

 

1,338 
 

 

3,132 
 

39 # de personas 20-24 años alcanzados eventos 
IEC (grupal + cara cara) 21 0 62 113 1 0 0 844 1,041 

39 # de personas 25 o más años alcanzadas 
eventos IEC (grupal + cara cara) 0 0 0 0 0 0 0 0 0 
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40 # de personas 10-24 años alcanzados 
eventos IEC (grupal + cara cara) 1,776 0 644 385 62 0 0 2,688 5,555 

41 
# de centros de salud que han convenido 
acuerdos para referencia a servicios de SSR 
de adolescentes y jóvenes 

 

0 

 

0 0 0   1 

 

0 

 

 

14 

 

 

15 

 

42 # de hombres 10-14 años alcanzados eventos 
IEC (nuevos + subsecuentes) 351 0 142 53 30 24 0 349 949 

43 # de mujeres 10-14 años alcanzados eventos 
IEC (nuevos + subsecuentes) 304 0 212 73 34 23 0 463 1,109 

44 # de hombres 15-19 años alcanzados eventos 
IEC (nuevos + subsecuentes) 

 

851 
 

 

0 
 

 

168 
 

 

55 
 

 

24 
 

 

25 
 

 

0 
 

 

815 
 

 

1,938 
 

45 # de mujeres 15-19 años alcanzados eventos 
IEC (nuevos + subsecuentes) 

 

1,188 
 

 

0 
 

 

234 
 

 

91 
 

 

16 
 

 

25 
 

 

0 
 

 

1,216 
 

 

2,770 
 

46 # de hombres 20-24 años alcanzados eventos 
IEC (nuevos + subsecuentes) 9 0 28 40 2 22 0 527 628 

47 # de mujeres 20-24 años alcanzados eventos 
IEC (nuevos + subsecuentes) 3 0 32 73 1 26 0 663 798 

46 # de hombres 25 o más años alcanzados 
eventos IEC (nuevos + subsecuentes) 0 0 0 0 0 0 0 0 0 

47 # de mujeres 25 o más años alcanzadas 
eventos IEC (nuevos + subsecuentes) 0 0 0 0 0 0 0 0 0 

  TOTAL 2,706 0 816 385 107 145 0 
 

4,033  
8,192 

48 # de hombres 10-14 años alcanzados eventos 
IEC (nuevos + subsecuentes + cara a cara) 415 0 194 53 30 24 0 434 1,150 

49 # de mujeres 10-14 años alcanzados eventos 
IEC (nuevos + subsecuentes + cara a cara) 

 

398 
 

 

0 
 

 

341 
 

 

73 
 

 

34 
 

 

23 
 

 

0 
 

 

578 
 

 

1,447 
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50 # de hombres 15-19 años alcanzados eventos 
IEC (nuevos + subsecuentes + cara a cara) 

 

1,038 
 

 

0 
 

 

194 
 

 

55 
 

 

24 
 

 

25 
 

 

0 
 

 

1,074 
 

 

2,410 
 

51 # de mujeres 15-19 años alcanzados eventos 
IEC (nuevos + subsecuentes + cara a cara) 

 

1,473 
 

 

0 
 

 

275 
 

 

91 
 

 

16 
 

 

25 
 

 

0 
 

 

1,602 
 

 

3,482 
 

52 # de hombres 20-24 años alcanzados eventos 
IEC (nuevos + subsecuentes + cara a cara) 20 0 38 40 2 22 0 676 798 

53 # de mujeres 20-24 años alcanzados eventos 
IEC (nuevos + subsecuentes + cara a cara) 13 0 51 73 1 26 0 912 1,076 

52 
# de hombres 25 o más años alcanzados 
eventos IEC (nuevos + subsecuentes + cara a 
cara) 

0 0 0 0 0 0 0 0 0 

53 
# de mujeres 25 o más años alcanzadas 
eventos IEC (nuevos + subsecuentes + cara a 
cara) 

0 0 0 0 0 0 0 0 0 

  TOTAL 3,357 0 1,093 385 107 145 0 5,276 10,363 
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ONG 
Cód Indicador 

COIN CEPROSH 
TOTAL 

1 # de negocios intervenidos por primera vez para prevención 
ITS/VIH/SIDA 9   9 

2 # de negocios intervenidos subsecuetemente para prevención 
ITS/VIH/SIDA 90   90 

3 # de entrenamientos a multiplicadoras pares 2   2 
4 # nuevas multiplicadoras pares entrenadas  45   45 
5 # de materiales sobre prevención de ITS y VIH/SIDA distribuidos 185   185 
6 # de manuales de capacitación distribuidos 45   45 
7 # de nuevas TRSX captadas por el proyecto para CCC 450   450 

8 # de eventos IEC grupales sobre prevención de ITS/VIH/SIDA 
realizados 4   4 

9 # de TRSX alcanzadas por eventos IEC grupales sobre prevención 
ITS/VIH/SIDA 0   0 
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10 # de TRSX alcanzadas en contacto cara a cara  50   50 
11 Total de TRSX alcanzadas eventos IEC (grupal + cara cara) 50 0 50 

12 # de clientes alcanzados por eventos IEC grupales sobre prevención 
ITS/VIH/SIDA 290   290 

13 # de clientes alcanzados en contacto cara a cara 60   60 

14 Total de clientes alcanzados eventos IEC (grupales + cara a 
cara) 350 0 350 

15 # de TRSX atendidas por primera vez para control de ITS 250   250 
16 # de TRSX atendidas subsecuentemente para control de ITS 0   0 
17 # de TRSX referidas para servicios de atención (PV, TV, COVIH) 24   24 

18 # de eventos IEC grupales sobre prevención ITS/VIH/SIDA dirigidos 
a dueños de negocios e intermediarios 0   0 

19 # de dueños de negocios e intermediarios alcanzados por primera 
vez en eventos IEC grupales sobre prevención ITS/VIH/SIDA 

0   0 

20 
# de dueños de negocios e intermediarios alcanzados 
subsecuentemente en eventos IEC grupales sobre prevención 
ITS/VIH/SIDA (1) 0   0 

21 # de condones distribuidos/vendidos en negocios de trabajo sexual 
840   840 

22 # de condones vendidos a hoteles y moteles 0   0 

23 Total de condones distribuidos/vendidos (21+22) 
 

840  

 

0 
 

 

840  
(1) CEPROSH NO REGISTRA LOS DATOS DESGREGADOS POR PRIMERA VEZ Y SUB-SECUENTE 
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Amigos Siempre Amigos (ASA)  

Cód Indicador 
Abril-Jun 

2005 
Jul-Sep 

2005 
Oct-Dic 

2005 
Ene-Mar 

2006 
Abr-Jun 

2006 
Jul-Sep 

2006 
Oct-Dic 

2006 

 

Ene-Mar 2007 
 

Abr-Jun 
2007 

Jul-Sep 
2007 

Total 
Acumulado 

1 # de lugares intervenidos por primera vez para prevención 
ITS/VIH/SIDA 0 0 0 0 0 0 0 0 0 0 0 

2 # de lugares intervenidos subsecuentemente para 
prevención ITS/VIH/SIDA 8 8 9 8 10 8 7 7 0 0 65 

3 # de entrenamientos a multiplicadores pares 0 0 0 0 0 0 0 0 1 0 1 

4 # nuevos multiplicadores pares entrenados  0 0 0 0 0 0 0 0 27 0 27 

5 # de materiales sobre prevención de ITS y VIH/SIDA 
distribuidos 1,030 458 458 161 120 2389 120 135 130 0 5,001 

6 # de manuales de capacitación distribuidos 0 0 0 0 0 0 0 0 27 0 27 

7 # de nuevos HSH captados por el proyecto para CCC 171 77 128 141 97 115 73 91 64 19 976 

8 # de eventos IEC grupales sobre prevención de 
ITS/VIH/SIDA realizados 9 24 9 9 9 18 18 20 9 4 129 

9 # de HSH alcanzados por eventos IEC grupales sobre 
prevención ITS/VIH/SIDA 378 458 381 330 350 395 289 295   40 2,916 

10 # de HSH alcanzados en contacto cara a cara  1,079 658 592 561 454 1476 2100 459 481 351 8,211 
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11 # de HSH alcanzados eventos IEC (grupal + cara cara) 1,457 1,116 973 891 804 1,871 2,389 754 481 391 11,127 

 

12 
 

 
# de HSH referidos a servicios de atención 
ITS/VIH/SIDA 
 

32 43 23 159 74 159 90 72 0 0 652 
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ONG 

COD INDICADOR 
FUNDASUR BRA 

Dominicana IDDI MUDE ONE-RESPE MOSCTHA INDAJOVEN FUDECO CACS 
TOTAL 

1 

Número de personas nuevas 
entrenadas y sensibilizadas 
en el año en prevención, 
cuidado, tratamiento y 
movilización social en TB 

205 8 35 0 7 0 30 123 45 453 

2 

Número de instancias 
comunitarias que están 
trabajando con un programa 
de movilización comunitaria 
para el PCTB 

0 11 30 0 22 0 2 5 0 70 

3 

Número de miembros de la 
comunidad alcanzados por 
primera vez en el año por 
actividades de IEC sobre 
prevención y detección de TB 

1192 2595 716 1232 734 3564 2152 3459 3387 19,031 

4 Número de materiales 
educativos distribuidos 0 2595 0 0 0 567 1016 3241 0 7,419 
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5 

Número de individuos 
sintomáticos respiratorios 
captados  en el año por la 
acción de movilización social 
de las ONGS 

105 64 20 34 16 6 150 92 47 534 

6 

Número de individuos 
sintomáticos respiratorios 
referidos en el año a los 
servicios de control de la TB 

105 64 20 26 16 6 96 92 47 472 

7 Número de actividades 
conjuntas TB y VIH/SIDA - 2 0 0 

 

4 
 

4 
 

13 
 

18 1 42 

8 

Número de personas en 
tratamiento para la 
tuberculosis con VIH 
detectadas y seguidas en los 
servicios de atención de 
VIH/SIDA 

- 3 - 0 

 

2 

 

0 

 

0 

 

1 

 

0 

 

6 
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Cód Indicador 
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P
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P
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FU
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D
A

S
U

R
 

FU
D

E
C

O
 

H
O

G
A

R
 

C
R

E
A

 TOTAL 

1 

# de nuevas organizaciones 
comunitarias con acuerdos 
escritos para apoyar el 
programa de cuidado HNV  0  1   0 0 0 0 0 3 0 0 0 0 0 0 0 0 0 8 0 0 

11 

2 
# de nuevos hogares de 
HNV de 0-17 años 
integrados al programa  0  19   0 23 0 11 2 1 13 6 0 7 7 31 0 0 12 19 0 0 

132 

3 
# de nuevos HNV (0 a 17 
años) inscritos y con plan de 
intervención 171  51   0 57 0 68 3 9 17 4 0 17 15 46 3 32 53 0 94 0 

589 

4 

# de nuevos hogares de 
PVVS y afectados de 18 
años y más integrados al 
programa  0  24   0 33 0 18 2 1 17 6 0 7 8 28 0 0 14 71 0 11 

216 

5 

# de nuevos PVVS y 
afectados de 18 años en 
adelante inscritos y con plan 
de intervención 203  66   0 77 96 67 9 8 29 16 2 10 17 51 5 31 70 0 128 11 

830 

6 
# de nuevos hogares de 
HNV beneficiados con 
apoyo económico 0  5   0 0 0 1 2 0 0 0 0 0 0 0 0 0 0 5 0 0 

8 

7 
# de nuevos hogares de 
HNV beneficiados con 
alimentos 0  14   0 201 0 0 0 1 0 0 0 1 4 148 0 0 2 0 0 0 

357 

8 
# de personas menores de 
18 años que han recibido 
apoyo legal 0  0   0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

0 
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9 
# de personas  de 18 años y 
más  que han recibido 
apoyo legal 0  0   0 0 0 1 0 0 0 0 21 0 0 0 0 0 0 0 0 0 

22 

10 # de personas de 0-17  años 
que han recibido vestimenta 0  7   40 0 0 0 0 0 0 150 0 8 33 0 0 0 2 0 0 0 

233 

11 
# de personas de 18 años 
en adelante que han 
recibido vestimenta 0  0   34 0 0 0 0 0 0 165 39 4 30 0 0 0 4 0 0 0 

276 

12 
# de visitas domiciliarias 
realizadas a familias 
beneficiarias del programa 0  102   887 1,129 0 3,144 20 149 43 42 0 25 53 50 0 0 1,003 69 0 0 

6,614 

13 
# de personas 0-17 años 
que no continuan en el 
programa 0  0   0 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0 0 

2 

14 
# de personas de 18 años y 
más  que que no continuan 
en el programa 0  4   0 1 0 

 

0  0 

 

4  

 

4  

 

0  

 

3  

 

1  

 

0  

 

0  

 

0  

 

0  1 7 0 11 

32 

              
 

  
         

        
  

# de nuevos HNV (0 a 17 
años) inscritos y con plan 
de intervención (Por Sexo) 

                                  0       

Hombres 80 25 0 34 0 32 1 7 9 2 0 11 6 28 1 21 24 59 48 0 388 

Mujeres 91 26 0 23 0 36 2 2 8 2 0 6 9 18 2 11 29 75 46 0 386 

3 

TOTAL 171 51 0 57 - 68 3 9 17 4 - 17 15 46 3 32 53 134 94 0 774 

                         
# de nuevos PVVS y afectados mayores de 18 años en adelante inscritos y con plan de intervención 
(Por Sexo)                         

Hombres 92 29 0 41 31 25 5 4 13 6 1 4 9 23 3 15 24 60 56 9 450 
Mujeres 111 37 0 36 65 42 4 4 16 10 1 6 8 28 2 16 46 105 72 2 611 

5 

TOTAL 203 66 0 77 96 67 9 8 29 16 2 10 17 51 5 31 70 165 128 11 1,061 
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4.2 Annex B: Materials Produced/Reproduced            
July – September 2007 
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TRIMESTRE JULIO-SEPTIEMBRE, 2007 
MATERIAL EDUCATIVO DISTRIBUIDO, SEGUN AREA PROGRAMATICA 

 
 
VIH/SIDA 
SERVICIOS 
 

 
TITULO 

 
TIPO DE 

MATERIAL 

 
POBLACION 

 
LUGAR 

 
CANTIDAD 

     
     
     
     
     
     
     
     
     
     

 
 
 
VIH/SIDA 
ATENCION COMUNITARIA Y DOMICILIAR 
 

 
TITULO 

 
TIPO DE 

MATERIAL 

 
POBLACION 

 
LUGAR 

 
CANTIDAD 

Cuídate a ti mism@ Brochures  Coalición Pro-bateyes 500 
Las Relaciones Sexuales 
y el Virus del SIDA 

Brochures  Coalición Pro-bateyes 500 

Embarazo en 
adolescente 

Brochures  Coalición Pro-bateyes 500 
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VIH/SIDA 
COMUNICACIÓN PARA CAMBIO DE COMPORTAMIENTO 
 
 

 
TITULO 

 
TIPO DE 

MATERIAL 

 
POBLACION 

 
LUGAR 

 
CANTIDAD 

Cuídate a ti mism@ Brochures  ADOPLAFAM-MUDE 300 
Solo tú decides Brochures  ADOPLAFAM-MUDE 200 
Las Relaciones Sexuales 
y el Virus del SIDA 

Brochures  ADOPLAFAM-MUDE 300 

Solo para jóvenes higiene 
de los genitales. 

Brochures  ADOPLAFAM-MUDE 300 

Embarazo en adolescente Brochures  ADOPLAFAM-MUDE 200 
Las Relaciones Sexuales 
y el Virus del SIDA 

Brochures  PROFAMILIA 500 

Higiene de los Genitales Brochures  PROFAMILIA 300 
Embarazo en 
adolescentes 

Brochures  PROFAMILIA 200 

Cuídate a ti mism@ Brochures  PROFAMILIA 200 
Solo tú decides Brochures  PROFAMILIA 100 
Cuídate a ti mism@ Brochures  Batey 6 400 
Embarazo en adolescente Brochures  Batey 6 400 
Higiene de los genitales Brochures  Batey 6 400 
Cuídate a ti mism@ Brochures  Visión M. El Seibo 400 
Embarazo en adolescente Brochures  Visión M. El Seibo 400 
Higiene de los genitales Brochures  Visión M. El Seibo 400 
Las Relaciones Sexuales 
y el Virus del SIDA 

Brochures  CEPROSH-Dajabón 300 

Solo para jóvenes higiene 
de los genitales 

Brochures  CEPROSH-Dajabón 300 

Cuídate a ti mism@ Brochures  CEPROSH-Dajabón 83 
Embarazo en 
adolescentes 

Brochures  CEPROSH-Dajabón 238 

Manténte saludable, 
protege tu salud 

Brochures  CEPROSH-Dajabón 43 

Proveedores de servicios Afiches  CEPROSH-Dajabón 28 
Versión Niños  Afiches  CEPROSH-Dajabón 55 
Versión Jóvenes Afiches  CEPROSH-Dajabón 85 
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SALUD REPRODUCTIVA 
 

 
TITULO 

 
TIPO DE 

MATERIAL 

 
POBLACION 

 
LUGAR 

 
CANTIDAD 

Solo tú decides Brochures  CONAPOFA 6,000 
Cuídate a ti mism@ Brochures  CONAPOFA 5,400 
Cuídate a ti mism@ Brochures  DIGEMIA-PRONAISA 9,000 
Solo tú decides Brochures  DIGEMIA-PRONAISA 4,800 
Solo para jóvenes, 
higiene de los genitales. 

Brochures  DIGEMIA-PRONAISA 24,000 

Embarazo en 
adolescente 

Brochures  DIGEMIA-PRONAISA 6,000 

Manténte saludable Brochures  DIGEMIA-PRONAISA 12,000 
     
     
     
     
     
     
     
     
     
     
     
     

 
 
 
 
 
TUBERCULOSIS 
 

 
TITULO 

 
TIPO DE 

MATERIAL 

 
POBLACION 

 
LUGAR 

 
CANTIDAD 
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INMUNIZACIONES 
 

 
TITULO 

 
TIPO DE 

MATERIAL 

 
POBLACION 

 
LUGAR 

 
CANTIDAD 

     
     
     
     
     
     
     
     
     
 
 
 
 
AGUA Y SANEAMIENTO 
 

 
TITULO 

 
TIPO DE 

MATERIAL 

 
POBLACION 

 
LUGAR 

 
CANTIDAD 
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4.3 Annex C: Trainings Conducted 
July – September 2007 
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CAPACITACIONES DE 2 DIAS O MAS 

PROYECTO CONECTA - CAPACITACIONES TRIMESTRE JULIO-SEPTIEMBRE 2007 

Sub-componente Tipo de 
Actividad 

Nombre de la 
Actividad Grupo Meta Fecha 

Inicio 
Fecha 

Finalización 
Lugar de 
Celebración Facilitadores # Participantes MASC FEM 

VIH/SIDA   7 Capacitaciones     112 46 66 

VIH/SIDA Taller 

Taller para 
reforzamiento de los 
comités de bioseguridad 
de los hospitales de 
Monte Plata.   8/7/2007 8/8/2007 

Hotel Lina, Santo 
Domingo. Dolores Rodríguez. 28 9 19 

VIH/SIDA Taller 

Reforzamiento de los 
comités de bioseguridad 
de los hospitale 
Guananico, Villa Isabela 
y Los Hidalgos, Puerto 
Plata. 

Proveedores 
de Servicios 
de Salud 9/6/2007 9/7/2007 

Ayuntamiento de 
Los Hidalgos, 
Puerto Plata.   34 16 18 

VIH/SIDA Taller 

Taller para 
reforzamiento de los 
equipos de 
bioseguridad, 
Guananico, Los 
Hidalgos y Villa Isabela   9/6/2007 9/7/2007 

Ayuntamiento Los 
Hidalgos Dolores Rodríguez 0   
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VIH/SIDA Reunión 

Fortalecimiento del 
sistema de información 
relativo al VIH/SIDA, 
Ramón Santana   9/18/2007 9/19/2007 Ramón Santana   0   

VIH/SIDA Taller 

Movilización de recursos 
para nuevas 
instituciones.   9/26/2007 9/28/2007 

Salón Aries, Hotel 
Barceló Lina.- Angela de León 11 7 4 

VIH/SIDA Taller 

Taller para 
reforzamiento temático y 
de gestión para 
consejeros de hospitales 
apoyados por 
CONECTA.   10/19/2007 10/20/2007 

Hotel Don Juan, 
Boca Chica. 

Xiomara Aquino-
DIGECITSS. 
Sunny Guerrero-
Consultora externa. 18 4 14 

VIH/SIDA Taller 

Participación en el taller 
para formación de 
facilitadores para el 
PNRTV 

Proveedores 
de Servicios 
de Salud 10/24/2007 10/27/2007 

Hotel Coral Costa 
Caribe Pedro Guerrero 21 10 11 

SALUD REPRODUCTIVA 2 Capacitaciones     54 18 36 

Salud Reproductiva Curso 

Curso Cuidados 
Obstétricos de 
Emergencia COEm   7/2/2007 7/7/2007 

HOSPITAL 
CABRAL Y BAEZ 

Dra. Yuderka 
Lerebous 16 9 7 
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Salud Reproductiva Taller 

Taller Formación Básica 
en Salud Reproductiva  
y Técnicas de 
Educación de Pares.   8/30/2007 8/31/2007 

Salón de 
conferencias 
Solidaridad 
Fronteriza, 
Dajabón 

Dr. Victor Moya 
Lic. Juana Tejada 
Dra. Angela 
Polanco 
Multiplicador Miguel 
Antonio 
Lic.Rumalda Tejeda  
Lic. Carmen Minaya  
Lic. Maria 
Rodríguez 38 9 29 

INMUNIZACIONES 3 Capacitaciones     82 8 74 

Inmunizaciones Taller 

Curso de normas PAI 
dirigido a trabajadores 
de los puestos de 
vacunación de la 
provincia de LA 
ROMANA 

Personal del 
Ministerio de 
Salud 8/7/2007 8/8/2007 LA ROMANA Rosa Santos 26 6 20 

Inmunizaciones Taller 

Curso de normas PAI 
dirigido a trabajadores 
de los puestos de 
vacunación de la 
provincia de S.P.M. 

Personal del 
Ministerio de 
Salud 8/9/2007 8/10/2007 

San pedro de 
macoris 

Rosa 
Santosmiguelia 
Landerforth 37 2 35 

Inmunizaciones Taller 

Curso de normas PAI 
dirigido a trabajadores 
de los puestos de 
vacunación de la 
provincia de S.P.M. 

Personal del 
Ministerio de 
Salud 9/26/2007 9/27/2007 

San pedro de 
Macoris 

Rosa Santos 
Miguelia 
Landerforth 19 0 19 

TUBERCULOSIS 6 Capacitaciones     189 41 148 

Tuberculosis Taller 

taller de capacitacion en 
movilizacion social en 
Tb a promotores 
SESPAS Monseñor Noel 

Multiplicadores 
Líderes 7/5/2007 7/6/2007 

Distrito escolar 
Bonao 

Scarlett Sanchez 
Jose de La Rosa 
Virginia Pacheco 30 1 29 
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Tuberculosis Taller 

Taller para nuevos 
multiplicadores del área 
de Rabo de Chivo y La 
Minita de CACS-BONAO Educadores 7/13/2007 7/14/2007 

Salón de 
conferencia de la 
Cooperativa de 
Ahrros y 
Prestamos 
BONAO.   37 7 30 

Tuberculosis Taller 

Taller de Alianzas y 
Redes para la 
sostenibilidad en TB/VIH 
en el area de impacto de 
MUDE. Educadores 7/17/2007 8/17/2007 

BIMI STOP Hato 
Mayor 

-José Antonio de la 
Rosa 
-Dra. Ircania 
Pacheco 32 8 24 

Tuberculosis Taller 

Taller de Alianzas y 
Redes para la 
sostenibilidad en TB/VIH 
en el area de impacto de 
ONE RESPE. Educadores 7/19/2007 8/19/2007 

Sala de 
conferencias de 
ONE RESPE 
Santiago 

-José Antonio de la 
Rosa 
-Elena Tejeda 33 5 28 

Tuberculosis Taller 

Taller de capacitación a 
nuevos promotores para 
el area de Banica 
(FUDECO) Educadores 8/16/2007 8/17/2007 

Area  ll de 
capacitación de 
FUDECO (Mata 
Yaya) 

Juan José Mendez 
Figueroa de PNCT 31 11 20 

Tuberculosis Taller 

capacitacionen 
movilizacion social en 
TB a promotores 
SESPAS  Area I de 
salud 

Líderes 
Comunitarios 7/11/2007 7/12/2007 

Salon Hogar 
sgarada familia 

Scarlett Sanchez 
Juan mendez 
Jose De La Rosa 
Maria Dominguez 26 9 17 

TOTAL DE 
CAPACITACIONES: 18       TOTAL DE PERSONAS 

CAPACITADAS: 437 113 324 
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TODAS LAS CAPACITACIONES 

PROYECTO CONECTA - CAPACITACIONES TRIMESTRE JULIO-SEPTIEMBRE 2007 

Sub-
componente 

Tipo de 
Actividad Nombre de la Actividad Grupo Meta Fecha 

Inicio 
Fecha 

Finalización 
Lugar de 
Celebración Facilitadores # Participantes MASC FEM 

VIH/SIDA   8 Capacitaciones     129 50 79 

VIH/SIDA Taller 

Taller para reforzamiento de los comités 
de bioseguridad de los hospitales de 
Monte Plata.   8/7/2007 8/8/2007 

Hotel Lina, 
Santo 
Domingo. Dolores Rodríguez. 28 9 19 

VIH/SIDA Taller 

Taller sobre uso de la información en la 
toma de decisiones, San Pedro y La 
Romana   8/9/2007 8/9/2007 

Hotel Howard 
Jhonson, San 
Pedro de 
Macorís   17 4 13 

VIH/SIDA Taller 

Reforzamiento de los comités de 
bioseguridad de los hospitale Guananico, 
Villa Isabela y Los Hidalgos, Puerto Plata. 

Proveedores 
de Servicios 
de Salud 9/6/2007 9/7/2007 

Ayuntamiento 
de Los 
Hidalgos, 
Puerto Plata.   34 16 18 



USAID/CONECTA Project, Annual Report, October 2006 – September 2007 88 

VIH/SIDA Taller 

Taller para reforzamiento de los equipos 
de bioseguridad, Guananico, Los 
Hidalgos y Villa Isabela   9/6/2007 9/7/2007 

Ayuntamiento 
Los Hidalgos Dolores Rodríguez 0   

VIH/SIDA Reunión 

Fortalecimiento del sistema de 
información relativo al VIH/SIDA, Ramón 
Santana   9/18/2007 9/19/2007 

Ramón 
Santana   0   

VIH/SIDA Taller 
Movilización de recursos para nuevas 
instituciones.   9/26/2007 9/28/2007 

Salón Aries, 
Hotel Barceló 
Lina.- Angela de León 11 7 4 

VIH/SIDA Taller 

Taller para reforzamiento temático y de 
gestión para consejeros de hospitales 
apoyados por CONECTA.   10/19/2007 10/20/2007 

Hotel Don 
Juan, Boca 
Chica. 

Xiomara Aquino-
DIGECITSS. 
Sunny Guerrero-
Consultora externa. 18 4 14 

VIH/SIDA Taller 
Participación en el taller para formación 
de facilitadores para el PNRTV 

Proveedores 
de Servicios 
de Salud 10/24/2007 10/27/2007 

Hotel Coral 
Costa Caribe Pedro Guerrero 21 10 11 

SALUD REPRODUCTIVA 3 Capacitaciones     56 18 38 
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Salud 
Reproductiva Curso 

Curso Cuidados Obstétricos de 
Emergencia COEm   7/2/2007 7/7/2007 

HOSPITAL 
CABRAL Y 
BAEZ 

Dra. Yuderka 
Lerebous 16 9 7 

Salud 
Reproductiva Reunión 

Capacitar a la encargada del 
departamento el el programa de 
digicacion de los expedientes clinicos. 

Empleados del 
Gobierno 7/31/2007 7/31/2007 

Hospital de 
Villa Mella   2 0 2 

Salud 
Reproductiva Taller 

Taller Formación Básica en Salud 
Reproductiva  y Técnicas de Educación 
de Pares.   8/30/2007 8/31/2007 

Salón de 
conferencias 
Solidaridad 
Fronteriza, 
Dajabón 

Dr. Victor Moya 
Lic. Juana Tejada 
Dra. Angela 
Polanco 
Multiplicador 
Miguel Antonio 
Lic.Rumalda 
Tejeda  
Lic. Carmen 
Minaya  
Lic. Maria 
Rodríguez 38 9 29 

INMUNIZACIONES 5 Capacitaciones     127 10 117 

Inmunizaciones Taller 

Curso de normas PAI dirigido a 
trabajadores de los puestos de 
vacunación de la provincia de LA 
ROMANA 

Personal del 
Ministerio de 
Salud 8/7/2007 8/8/2007 LA ROMANA Rosa Santos 26 6 20 

Inmunizaciones Taller 

Curso de normas PAI dirigido a 
trabajadores de los puestos de 
vacunación de la provincia de S.P.M. 

Personal del 
Ministerio de 
Salud 8/9/2007 8/10/2007 

San pedro de 
macoris 

Rosa 
Santosmiguelia 
Landerforth 37 2 35 
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Inmunizaciones Taller 
Encuentrro ocn trabajdoras de los PFV de 
LA ROMANA 

Personal del 
Ministerio de 
Salud 8/14/2007 8/14/2007 

DPS, de la 
Romana 

 
Rosa Santos 20 0 20 

Inmunizaciones Taller 

Curso de normas PAI dirigido a 
trabajadores de los puestos de 
vacunación de la provincia de la 
Altagracia. 

Personal del 
Ministerio de 
Salud 9/13/2007 9/13/2007 La Altagracia Rosa Santos 25 2 23 

Inmunizaciones Taller 

Curso de normas PAI dirigido a 
trabajadores de los puestos de 
vacunación de la provincia de S.P.M. 

Personal del 
Ministerio de 
Salud 9/26/2007 9/27/2007 

San pedro de 
Macoris 

Rosa Santos 
Miguelia 
Landerforth 19 0 19 

AGUA Y SANEAMIENTO 1 Capacitación     28 17 11 

Agua Taller 
Taller "Uso y manejo de materiales de 
IEC sobre agua y saneamiento básico".   9/26/2007 9/26/2007 

Salón Aries, 
Hotel Barceló 
Lina 

Rosa Margarita 
Aybar 
Carlos Ureña 28 17 11 

TUBERCULOSIS 12 Capacitaciones     382 78 304 

Tuberculosis Taller 

taller de capacitacion en movilizacion 
social en Tb a promotores SESPAS 
Monseñor Noel 

Multiplicadores 
Líderes 7/5/2007 7/6/2007 

Distrito escolar 
Bonao 

Scarlett Sanchez 
Jose de La Rosa 
Virginia Pacheco 30 1 29 

Tuberculosis Taller 

Taller para nuevos multiplicadores del 
área de Rabo de Chivo y La Minita de 
CACS-BONAO Educadores 7/13/2007 7/14/2007 

Salón de 
conferencia de 
la Cooperativa 
de Ahrros y 
Prestamos   37 7 30 
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BONAO. 

Tuberculosis Taller 

Taller de Alianzas y Redes para la 
sostenibilidad en TB/VIH en el area de 
impacto de MUDE. Educadores 7/17/2007 8/17/2007 

BIMI STOP 
Hato Mayor 

-José Antonio de la 
Rosa 
-Dra. Ircania 
Pacheco 32 8 24 

Tuberculosis Taller 

Taller de Alianzas y Redes para la 
sostenibilidad en TB/VIH en el area de 
impacto de ONE RESPE. Educadores 7/19/2007 8/19/2007 

Sala de 
conferencias 
de ONE 
RESPE 
Santiago 

-José Antonio de la 
Rosa 
-Elena Tejeda 33 5 28 

Tuberculosis Taller 

Capacitacion en Movilizacion social en 
tuberculosis a promotores SESPAS Area 
IV de salud 

Líderes 
Comunitarios 7/20/2007 7/20/2007 

Salon 
Fundacion 
activo 20-30 

Scarlett Sanchez 
Jose De La Rosa 
Lucia Morrobel 24 11 13 

Tuberculosis Taller 

comunicacion para Cambio de 
Comportamiento, estigma y 
discriminacion Tb y VIH y la red taes de 
enfermeria 

Proveedores 
de Servicios 
de Salud 8/10/2007 8/10/2007 

Salon CURSA, 
Barahona 

Angelmida De La 
Cruz 
Scarlett Sanchez 
Josefina heredia 
Dario Penna 34 0 34 

Tuberculosis Taller 

Taller de capacitación a nuevos 
promotores para el area de Banica 
(FUDECO) Educadores 8/16/2007 8/17/2007 

Area  ll de 
capacitación de 
FUDECO 
(Mata Yaya) 

Juan José Mendez 
Figueroa de PNCT 31 11 20 

Tuberculosis Taller 

Capacitacion en movilizacion social en 
TB a promotores de SESPAS area V de 
salud 

Proveedores 
de Servicios 
de Salud 9/6/2007 9/6/2007 

Salon Consejo 
Nacional de 
drogas, Sto. 
Dgo. 

Scarlett Sanchez 
Marcia Reyes 33 11 22 

Tuberculosis Taller 

Cuidados paliativos y atencion 
domiciliaria a PVVS y coinfeccion TB/VIH 
a CACS- Monsenor Noel 

Líderes 
Comunitarios 9/17/2007 9/17/2007 

Salon Banco 
de la vivienda, 
Bonao 

Scarlett Sanchez 
Jose De La Rosa 31 4 27 

Tuberculosis Taller 

Jornada sobre Comunicacion para 
cambio de comportamiento, estigma y 
discriminacion en TB y VIH, Hosp. 
Alejandro cabral 

Proveedores 
de Servicios 
de Salud 9/21/2007 9/21/2007 

Salon 
conferencias 
Hosp Alejandro 
cabral, San 
Juan 

Scarlett Sanchez 
Juan Mendez 
Jjose De La Rosa 52 5 47 
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Tuberculosis Taller 

Cuidados paliativos y atencion 
domiciliaria a PVVS y coinfeccion TB/VIH, 
INDAJOVEN, area 1 de salud. 

Líderes 
Comunitarios 9/27/2007 9/27/2007 

Salon UTESA, 
sector Ozama 

Scarlett Sanchez 
Jose De La Rosa 
Yudelis Gonzales 19 6 13 

Tuberculosis Taller 
capacitacionen movilizacion social en TB 
a promotores SESPAS  Area I de salud 

Líderes 
Comunitarios 7/11/2007 7/12/2007 

Salon Hogar 
sgarada familia 

Scarlett Sanchez 
Juan mendez 
Jose De La Rosa 
Maria Dominguez 26 9 17 

TOTAL DE 
CAPACITACIONES: 29       TOTAL DE PERSONAS 

CAPACITADAS: 722 173 549 
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IV. B POTABLE WATER 
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(1) This data is from DHS-2007, but to date no data is available. 
����	
��3-��������������,��

 
����������

��	��
�����

����� ����� ����� ����� ����� �����

������� ���� ���� ���� ����
�����@�
�������<���#(9#.�7 !�;(�

'& *� !5�!()#7(*!"��
�����@�
������

��	1��� ���� ���� ���� ����
�<���@�
������

����	
��3-�E������������,����
���������<
����



Annex D: Indicators and tables                                                                                                    Page 40 of 41                                                                         

 

 
 

����������
��	��
�����

����� ����� ����� ����� ����� �����

������� ���� ���� ���� ����
����@�
���
��

�����!")!(*&,!�#+�
$#$7'&*;#(��
��/�<�
-;*:�.7'*;$'!�

$&"*(!" �;(�*:!�'& *�
0!&"��

���2�@�
���
2��

��	1��� ���� ���� ���� ����
����@�
�<�
��

����	
��3-�E������������,����
���������<
�����

 
 

����������
��	��
�����

����� ����� ����� ����� ����� �����

������� ���� ���� ���� ����

�@�
���

�
���7.8!"�#+� !57&'�
$&"*(!" �;(�'& *�
��
.#(*: �;(�$#$7'&*;#(�
#+�
�/���0!&" ��


�@�
���

��	1��� ���� ���� ���� ���� �
��

(1) This data is from DHS-2007, but to date no data is available. 
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(1) Data for this indicator were gathered through DHS 2007, but to date no data is available. 
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(1) Data for this indicator were gathered through DHS 2007, but to date no data is available. 
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