Figure 6. Timeline of Activities Associated with the West Waterway Operable Unit

Initiate Cleanup at Todd and Lockheed Shipyard Sediment QUs.

For a Complete Description of These Activities, see Tables 1 & 2 No Action ROD for WWOU.
Completed HI Soil/Groundwater Cleanup (GW Monitoring Ongoing).
Proposed Plan for WWOU.
Deleted Upland Lockheed Shipyard OU from NPL.
Shipyard Sediment OU ROD.
Completed Upland Lockheed Cleanup.
Upland Lockheed Shipyard OU ROD.
Superfund Administrative and Cleanup Activities Soil/Groundwater OU ROD.
Harbor Island Completed Value Metal Plating Cleanup (Upland).
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Preliminary Investigation for HI.
. . L. Completed Storm Drain Cleanup.
Superfund Investigative Activities Completed Phase 1 Rl for HI
RI Sediment Sampling for HI, Including WWOU.
Notes: HI = Harbor Island Superfund Site
WWOU = West Waterway Operable Unit Completed Sediment Rl for HI.
LDW = Lower Duwamish Waterway Superfund Site Comoleted Sediment FS for Hi
HHRA = Human Health Risk Assessment ompleted oediment s for H.
“ Conducted Supplementary RI Sediment Sampling at HI, Including WWOU.
Completed Supplementary Rl Sediment Sampling at HI.
Form TBT Interagency Workgroup.
Start TBT Studies.
Technical Memos Modifying 1994 RI.
Started Human Health Risk Assessment for WWOU.
Collected Seafood Tissue Data and TBT Data from WWOU and Other Areas.
Completed TBT Studies.
Completed Human Health Risk Assessment for WWOU.
Re-evaluated Sediment Dermal Contact Risk Assessment for HI Sediment,
Including WWOU.
Addendum to HHRA for WWOU
-Asian Pacific Islander Consumption Survey.
Addendum to HHRA for WWOU
-Suquamish Tribal Consumption Survey.
East Waterway OU Focused Efforts.
Re-Evaluated HHRA for WWOU Using LDW Information.
Updated Risk Assessment Information for WWOU.
Risk Management Decision Presentations for WWOU.
Non-Superfund Activities
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Elliott Bay Action Program Sampling, Including WWQOU.

I 1994 7 1995

Ecology Draft Cleanup Action Plan. Lockheed Yard 2.

Completed COE CAD Monitoring in WWOU.
Completed ARCO T21 Study.

Completed T5 Dredging Project.
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