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The Navy considered several sites on the U.S. east
coast for the relocation of the strategic submarine squadron to
bea withdrawn froe Rota, Spain. Because of strategic and
diplomatic considerations, the Navy determined that the
relocation site should be located on the Atlantic Ocean in U.S,
territory. Findings/Conclusions: Navy studies explored four
possible conditions for the relocaticn site: (1) one squadron
supported by a tender ship and a floating drydock, called the
T-1 concept; (2) two squadrons supported by two tender ships and
two drydocks, called the T-2 concept; 43) one squadron of
submarines supported by shore-based facilities similar to the
Banqor, W.shington, base; and (4) twc squadrons supported by
shore ba'sed facilities. The Navy looked to availability of lind
for expansion and explosive safety distances and also ccnsidered
cost, impact on the enviroLmena, impact on nearby communities,
timeliness, and operational considerations such as weather. On
January 26, 1978, the Navy announced the selection of Kings Bay,
Georqia, as the relocation site and r guerted 1978 construction
funds of $26.3 million to support the T-1 concept. The
facilities planned are in excess of what is required to support
the T-1 concept, and the Navy's funding request was overstated
by about $13 million. The Navy's 197S appropriation request can
be reduced by that amount. (RRS)



REPORT BY THE

Comptroller General
OF THE UNITED STATES

Review Of The Navy's Site Selection
And Appropriation Request For Funds
To Construct Support Facilities
At Kings Bay, Georgia
The '.avy has selected Kings Bay as the site
fh, Dasing a squadron of strategic submarines
on the east coast. The facilities planned to
support this squadron are in excess of essen-
tial support. In GAO's opinion, the Navy's
fiscal year 1979 appropriation request for
construction at Kings Bay can be reduced b'
$13 niillion without materially affecting
operations.
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ZOMPTROLLER 0ENRRAL OP THE UP.aTED STATES
WASHIN(ITON. D.G. M04.

8-178036

The Honorable Georqe H. Mahon
Chairmar, Committee on Appropriations
House of Representatives

Dear M.. Chairman:

As requested in your letters of July 13 ard July 2P,
1977, this report discusses (1) the Navy's approach in se-
lecting Kings Bay, Georgia, as the site for basioq the
submarine squadron returning from Rota, Spain, and (2) the
justification for the appropriation request to construct the
required facilities.

At your request, we did not obtain written comments.
The matters covered in this report, however, were discussed
with Navy officials and their comments are incorporated where
appropriate.

This report does not contain recommendations, but it
celz ?-onnlude that the Congresb could reduce the Navy's fis-

cal year 1979 appropriation request to construct facilities
at Kings Bay by aboit $13 million without materially affecting
the squardron's operations.

As arranged with your office, copies of this report are
being made available to other interested parties who request
them.

Sincerely yours,

Comptroller General
of the United States



COMPTROLLER GENERAL'S REVIEW OF THE NAVY'S SITE
REPOR£ TO THE CHAIRMAN, SELECTION AND APPROPRIATION
HOUSE COMMITTEE ON REQUESTS FOR FUNDS TO
APPROPRIATIONS CONSTRUCT SUPP')RT FACILITIES

AT KINGS BAi, GEORGIA

DIGEST

The Treaty of Friendship and Cooperation
with Spain provides for the U.S. strategic
submarine squadron at Rota, Spain, to be
withdrawn by July 1979. The Navy, because
of strategic and diplomatic considerations,
determined that the relocation site should
be located on the Atlantic and in U.S.
territory.

The Navy considered several sites for the
squadron on the U.S. east coast. In its
considerations, Navy explored four possibl-
conditions:

--One squadron of submarines equipped with
the Trident I, C-4 missile supported by
a tender ship and a floatina drydock,
called the T-1 -incept.

--Two squadrons equipped with the Trident I,
C-4 missile supported by two tender ships
and two floating drydocks, called the T-2
concept.

-- One squadron of submarines supported by
aijoLe-based facilities similar to the
Bangor, Washington, base.

--Two squadrons supported by sho-e-ba-ed
facilities.

On January 26, 1978. che Wavy announced the
selection of Kings Bay ao the site for
relocating the squadron or! the east coast.
Also in January the Navy requested funding
to begin construction of facilities to
support the T-1 concept at Kings Byf.

The Navy's request was in two parts: (1)
authorization to reprogram fiscal year

Tear Sht. Upon removal, the report
cover date should be noted hereon.i LCD-78-327i LCD-78-32 Z



1978 construction funds of $26.3 million
to begin construction and (2) a request
for fiscal year 1979 funds to continue con-
struction. The House Subcommittee on
Military Construction approved the repro-
graming request on Febr:iary 17, 1978.

Upon reviewing the Navy's requests for fund-
ing to construct fccilities at Kings Bay,
GAO believes that the facilities are in
::cess of what is actually required to
support the T-1 concept. As a result, the
Navy's funding request was overstated by
about $13 million. In GAO's opinIion,
the Navy's fiscal year 1979 appropriation
request can be reduced by that amr!cnt.

At the Committeels r:q'lest GAO did not
take the time to obtair, written comments
from Defense; however, the report was dis-
cussed with Navy officials.

They said that there are no facilities
being planned at Kings Bay except to sup-
port the T-1 concept; however, those
facilit es are being located and sizec so
that, if the decision is made to expani,
the site, the capital investment will only
be made once.

GAO believes that the locating and sizing
of facilities for some poss,'_l `'uture
decision Joes not justify the aidit:onal
cost involved.
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CHAPTER 1

INTROIU CTION

The Navy has three Atlantic-based squadrons of
Poseidon submarines fitted with the Poseidon C-3 missile.
Two of ihe squadrons, consisting of 10 submarines each, are
located outside the United States--at Holy Loch, Scotland,
and at Rota, Spain. The third, located at Charleston,
South Carolina, consists of from two to seven submarines
and is used mainly to supplement activities of the other
two squadrons. Each of these squadrons is supported by
a tender and a floating drydock. 1/

The Treaty of Friendship and Cooperation with Spain,
dated January 1976, provides for Lhe squadron in Rota to
be withdrawn by July 1979. The Navy plans tO start relocat--
ing the facilities so as to have the tender and drydocks
operational in the United States by May 1979. The Navy
plans ta convert, or backfit, the returning Rota squadron
to handle the Trident I, C-4 mi-sile. In the Navy's
long-range development plans, the squadron of submarines
converted to handle the Trident I, C-4 missile is intended
to be replaced by the Trident submarine. The Navy is con-
structing support facilities for a squadron of Trident sub-
marines to be based on the west coast at Bangor, Washington,
and is tentatively planning for another squadron of Trident
submarines to be based on the east coast.

The squadron of Poseidon submarines to be converted to
handle the Trident I missile is to Le supported by a tender
and floating dryuock. Tile replacement squadron, possibly
Trident submarines, is to be supporte9 by facilities
ashore, such as those being constructed at Bangor.

1/Tenders and floating drydocks provide repair and maintenance
support, supply support, and other refit-related services.
Tend rs are equipped with industrial shops, maintenance
facilities, supply systems, and personnel support accommo-
dations, all providing a wide variety of services. The
various shops employ almost all trade skills found in a
shipyard. Floating drydocks permit uninterrupted progres-
sion of a refit. When a submarine is in drydock for hull
maintenance or below-water-line repairs, all work on the
submarine by the tender crew continues, with personnel and
equipment being shuttled to and from the drydock.
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The Navy studied several locations as a possible site
for the returning Poseidon squadron and selected Kings Bay,
Georgia, as its preferred site. Factors the Navy considered
in making that selection are discussed in chapter 2.

By letters dated July 13 and July 28, 1977, the Chairman,
House Committee on Appropriations, requested that we review
(1) the Navy's site selection processes, including the con-
sideretions that led to choosing Kings Bay as the preferred
site, and (2) the Navy's requests for funds to construct fa-
cilities to support these submarines.

SCOPE OF REVIEW

Our review Was made primarily at the Office of the Trident
Project Manager, Department of the Navy, Washington, D.C., and
at headquarters, Polaris Missile Facility, Atlantic, Charleston,
South Carolina. We examined:

-- The draft Environmental Impact Statement which contained
the Navy's assessment of the impact of locating the
refit site at specific locations.

-- The Atlantic Fleet SSBN 1/ Refit Siting Study, which
included the Navy's comparison of costs to relocate
the refit site at each of the five locations receiving
final consideration.

-The final Environmental Impact Statemaent, filed with
the Council on Environmental Qudlity, which included
public comments on the proposed action and the Navy's
evaluation of those comments.

--Cost data provided by the Navy as justification for
its appropriation reqr,-.st and its request for approval
to use reprogramed fiscal year 1978 funds.

1/Nuclear Pcwered ?leet PAllistic Missile Submarine.

2



LHAPTER 2

SITE SELECTION PROCESS

Because of strategic and diplocatic considerations, the
Navy determined that the preferred site for the .quadron
returning from Rota, Spain, would be on the \.lantic and in
U.S. territory. The Chief of Naval Operations established
the Strategic Submarine Refit Siting Steering Group to
recommend such a site.

ALTERNATIVE SITES CONSIDERED

in selecting a site for the first squadron of Trident
submarines (the base under construction at Bangor, Washington),
a Navy study considered many alternatives. In selecting a
site for the squadron returning from Rota, the Steering Group
usedl information obtained in the earlier study. The stuly
had identified 88 candidate sites. (See app. I.) Pacific
coast sites were automatically eliminated from consideration,
and other sites were eliminated because:

---Entire towns would have to be relocated.

-- Large population concentrations would be displaced.

--Remote areas had no reasonable access.

--A conflict of missions would arise with an existing
military installation.

As a result of evaluations and onsite surveys, the Navy
selected the following sites for final consideration:

--Charleston, South Carolina.

--Cheatham Annex/Camp Peary, Virginia.

-- Kinqs Bay, Georgia.

--d, aito Lagoon, Florida.

--Na ragansett Bay, Rhode Island.

FACTORS CONSIDERED IN SELECTiNG THE SITE

To support the squadron in the United States, the Navy

plans to use one tender ship and one floating drydock with

some shore-based support. The site selection process
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recognized this plan. The Navy considered that the Poseidon
submarines have a limited life and may be replaced by Trident
submarines.

The Navy also considered the possibility that another
squadron of Poseidon submarines now based at Holy Loch,
Scotland, may be returned to the United States. Therefore,
in considering a site for the Rota squadron, availability
of land for possible expansion beyond one squadron afloat was
also a factor.

Navy studies explored four possible conditions: -

-- One squadron supported by a tender ship and a
floating drydock, called the T-1 concept.

-- Two squadrons supported by two tender ships and
two drydocks, called the T-2 concept.

-- One squadron of submarines supported by shore-
based facilities similar to the Bangor base.

--Two squadrons supported by shore-based facilities.

The Navy also looked to availability of land for explo-
sive safety distances and considered the following other
major factors:

--Cost.

--Impact on the environment.

--Impact on nearby communities.

--Timeliness (availability of site when needed).

--Operational considerations (weather conditions,
fog, ice, etc.)

KINGS BAY SELECTED AS PREFERRED SITE

The Navy announced its selection of Kings Bay, Georgia,
as the site on January 26, 1978.

The Navy noted that its studies were directed toward
selecting a site suitable to base the squadron to be back-
fitted with the Trident I, C-4 missile. The major consider-
ations that appear to have kept the other four sites from
being selected were as follows.
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Narragansett Bay--Costs to acquire the public airport
that would fall within the explosive safety distance
would be sizable, and operational conditions would be
less than ideal, since the bay averages about 98 days
a year of heavy fog and is occasionally iced in.

Mosquito Lagoon--The environmental impact of providing
passage from the ocean through a dike into a freshwater
lagoon and exposing freshwater life to saltwater would
be too great.

Cheatham Annex--The explosive safety distance would
require that the existing Navy installation be moved.

Charleston--Congestion of explosive safety distance
areas and existing river traffic, and possible legal
action to acquire the necessary land and inhabited
buildings would be expensive and time consuming.

GAO EVALUATION OF THE NAVY'S SELECTION

In January 1978, the Navy requested funds from the
Congress to construct, at Kings Bay, the facilities required
to support the returning Poseidon squadron. The Navy's re-
quest was in two parts: one was for approval to use some
raprogramed fiscal year 1978 funds, and the other was an ap-
propriation request for fiscal year 1979. The Navy is also
considering permanent ashore refit facilities (rather than a
tender and floating drydock) co support the submarines ex-
pected to replace the Poseidon. However, the Navy has not
made a decision to locate the replacement submarines at
Kings Bay and cannot do so until it has complied with the
National Environmental Policy Act of 1969. 1/

In February 1978, the Subcommittee on Military Construc-
tion of the House Committee on Appropriations approved the
Navy's request to use funds reprogramed from fiscal year 1978.
Thus, the Navy had congressional approval to begin construction

l/The act requires that a Federal agency prepare an Environ-
mental Impact Statement on Rny planned major actions that
could significantly affect the quality of the human environ-
ment. The draft Statement is to oe made available for public
review, and comments are to be evaluated and the results in-
cluded in the final Statement, which is to be filed with
the Council on Environmental Quality.
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at Kings Bay to support the T-l concept; that is, one squadron
of submarines supported by a tender ship and a floating drydock.

Our analysis of the Navy requests, viewed in that light,
is discussed in the following chapter.
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CHAPTER 3

REQUESTS FOR FUNDS TO

CONSTRUCT SUPPORT FACILITIES

REQUEST OF APPROVAL TO USE
FISCAL YEAR 1978 APPROPRIATION

In January 1978, the Navy requested congressional
approval to use funds reprogramed from the fiscal year
1978 appropriation. The following construction projects
were included in that request.

Project Cost

(000 omitted)

Water Treatment and
Distribution Facilities $ 1,700

Floating Drydock and Mooring
Facility 6,400

Submarine Tender Mooring 1,750
Dredging 8,700
Electrical Distribution System 750
Berthing Wharf ImF-.vements 600
Sewage Treatment and Collection
Facilities 1,850

Telephone Facilitias 1,100
Steam and Compressed Air Facilities 770

Total $23,620

The Subcommittee on Military Construction, of the House
Committee on Appropriations, approved the request in
February 1978.

FISCAL YEAR 1979 APPROPRIATION REQUEST

The following projects were included in the Navy's requesti.
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Project Cost

(000 omitted)

Helicopter Landing Pad $ 170
Telephone Facilities 280
Transit Storage Building 790
Dredging 15,600
Waterfront Service Building

Rehabilitation 160
Staging Building 510
Equipment Maintenance Buildings 1,550
Public Works Maintenance Building 1,750
General Supply Storage Building 830
Flammable Storage Building 460
Base Fire and Security Facilities 730
Base Administration Building 1,780
Recreation Building 230
Playing Courts and Fields 220
Electrical Distribution System 1,550
Sewage Treatment and Collection
Facilities 2,750

Water Treatment and Distribution
Facilities 1,800

Roads 3,800
Vehicular Parking 700
Land Acquisition 3,440

Total $39,100

Analysis of the individual projects and their associated costs
disclosed that the Navy's cost estimates were overstated.
Projects that we believe are overstated are shown in the fol-
lowing table and discussed in more detail below.

Amount overstated

(000 omitted)

Land Acquisition $ 3,246
Floating Drydock and Mooring
Facility 4,800

Roads 3,821
Contingencies

$13,351



The overstatement resulted from the Navy planning to
purchase land not needed to support the T-1 concept of
operation and locating facilities so that the Kings Bay
site could be adapted to a permanent ashore facility. BLsu

some costs were overstated because the Navy used an erroneous
factor to estimate contingency costs.

Should a decision be made to construct permanent ashore
facilities at Kings Bay, the Navy's approach may prove to
be sound. As previously noted, however, the Navy has not
yet selected a site for permanent ashore facilities.

According to the Navy, no facilities other than for the
T-1 conc(pt are being planned for Kings Bay construction. It
stated thiat the facilities are being sited and sized so that
capital investment will be made only once even if the site
is later expanded beyond the T-1 concept.

However, as discussed below, the facilities being
planned are more than needed for the T-1 concept. In our
opinion, siting and sizing facilities for some possible
future decision does not justify the additional costs.

Land Acquisition

The fiscal year 197t appropriation request included $3.44
million fur acquisition of about 3,343 acres of land. Only
about 160 acres are needed to meet requirements for the T-1
concept. Navy officials said that the extra 3,183 acres
included in the Land Acquisition project are for a refit
facility large enough to support two shore-based squadrons.
But the Navy has no firm plans to locate two shore-based
squadrons there.

The estimated fair market value of the 160 acres is
$194,000, $3.2 million less than the amount requested by
the Navy.

Floating Drydock and Mooring Facility

The Navy's fiscal year 1978 reprogrami.g appropriation
request included $6.4 million to construct a mooring platform
for a floating drydock. The planned location for this facility
differs from the Navy's original plan, which was to locate the
drydock further upstream at an estimated cost of $1.6 million.
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In selecting the original site, tbe Navy noted in its
Environmental Impact Statement that:

"This option was chosen as Site One because
it provided the greatest use of existing
facilities with the least initial cost
while providing for all operational and
safety requirements."

There are no existing facilities at the specific location
being considered by the Navy, and the request includes funds
to construct an access trestle, supporting utilities, a road,
and security facilities.

In its justification supporting the request, the Navy
stated that the drydock was being relocated

-- to avoid throwaway costs and disruption of opera-
tion from possible ashore construction upstream of
the tender,

-- to reduce upstream dredging costs related to rock
removal,

-- to meet the added requirement of providing berthing
for four tugboats, and

-- to meet the added requirement of providing a small
craft landing float.

The throwaway costs and dredging costs related, to rock
removal referred to by the Navy are estimated costs for
dredging to a depth of 50 feet--required for drydock operation.
Relocating the drydock would reduce dredging costs by an
estimated $514,200. In our opinion, this does not justify
the additional costs of $4.8 million to construct the access
trestle, a road, and other supporting facilities required at
the new location.

The disruption of operation referred to by the Navy is
the expected disruption from construction of ashore facilities
when and if the decision is made to construct them at Kings
Bay. As noted earlier, that decision has not been made.
Should it be made, some disruption of operations at the origi-
nal drydock's location would occur. At that time, the drydock
would have to be relocated, but permanent support facilities
would not be required to support it. The drydock coula be
anchored in mid-stream and supplied by beat or other less
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expensive methods, as is done at Charleston, South Carolina;
Holy Loch, Scotland; and Rota, Spain. At those locations the
drydock is anchored rather than permanently moored. We did
not determine the differences in the costs of operating £LuwI
moored and from anchored facilities.

The added re-uirements to provide berthing for four tug-
boats and to provide a small craft landing float could, in
our opinion, be satis2ied either at the floating drydock
or at the existing wharf at Kings Bay.

Roads

Incluad in the costs for relocating the drydock was an
estimated $924,000 for a new road. The Navy also requested
funds for other roads that we believe are not required for
the T-1 concept: $20,790 in the fiscal year 1978 reprograming
request and $3.8 million in the fiscal year 1979 appropriation
request. A Navy official made the following comments about
using the existing road at Kings Bay:

--Technically the Navy could "get by" with the existing
road.

-- The way the road is laid out is not most desirable.

-- The most desirable locations of proposed facilities
are not possible with the existing roads.

The most desirable locations of proposed facilities are
in the Navy's base master plan, designed to accommodate the
growth of Kings Bay to a shore refit facility for two shore-
based squadrons, should the Navy decide to locate shore
facilities there. On the other hand, were the base master
plan designed for a submarine tender and floating drydock under
the T-1 concept, the most desirable locations of proposed
facilities would be along the existing road.

Contingency Costs

Defense and Navy Departmsnt directives on estimating
costs allow an amount for contingencies to cover unforeseen
construction difficulties and design changes. A 10-percent
factor is permitted when estimating costs for some types of
projects, such as modifications or repair projects. When
estimating costs to construct repetitive-type facilities,
however, the regulatiors specifically instruct estimators to
use a contingency factor of 5 percent or less.
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Repetitive-type facilities are those, such as barracks
and dental clinics, for which standard designs are available
for site adaptation. In preparing its funding requests for
fiscal years 1978 and 1979, the Navy used a 10-percent con-
tingency factor in estimating many of the Kings Bay facilities.
Many of the projects were facilities which are used on most
military bases in the United States and which, in our opinion,
should be considered repetitive-type facilities. These fa-
cilities and the cost difference of using a 5-percent rather
than a 10-percent contingency factor are listed below.

Project Estimated cost using Differ-
10-Percent 5-Percent ence

---- ( millions)

FY 1978 reprograming:
Water Treatment and
Distribution
Facilities $ 1.7 $ 1.644 $.056

Electrical Distribu-
tion System .750 .710 .040

Sewage Treatment and
Collection Facili-
ties ..85 1.779 .071

Telephone Facilities 1.1 1.051 .049

5.4 5.184 .216

FY 1979 request:
Water Treatment and
Distribution Facili-
ties 1.8 1.73 .07

Electrical Distribu-.
tion System ¶ 1.55 1.478 .072

Sewage 2rea.ment and
Collection Facili-
ties 2.75 2.628 .122

Roads 3.80 3.627 .173

9.9 9.463 .437

Total $15.3 $14.647 $.653

The facilities listed above are identified in the Navy's
"Histcrical Military Construction Cost Engineering Data"
publication dated October 1977 as frequently built military
facilities.
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The Navy contends that the projects identified above as
fiscal year 1979 projects are site unique and therefore
qualify for the 10-percent contingency and that the fiscal
year 1978 projects were based on preliminary estimates and
not firm engineering estimates.

However, since these facilities are identified in a Navy
publication as frequently built military facilities, we be-
lieve they should be classified as repetitive-type facilities
using a 5-percent or lowe- contingency factor.

In addition, other projects, for which the estimated
costs included a 10-percent contingency factor, were facilities
that the Navy should be familiar with. The facilities and
cost differences are:

Floating Drydock and Mooring Facility $ 314,000
Submarine Tender Mooring 71,000
Dredging 1,099,000

Total $1,484,000

The Navy also included a 10-percent contingency factor
for land acquisition. We believe that land acquisition
should not be classified as construction and therefore should
not include a contingency factor. By including this factor,
the Navy increased its request by $297,000. If the Navy's
request for funds to purchase the 3,343 acres of land is
approved, we believe the amount should be reduced by $297,000.
However, as previously discussed, we believe that most of
the land which the Navy plans to purchase is not need-d to
support the T-1 concept of operation. (See p. 9.)

The Navy stated that the cost of9 land is rot determined
by the budget request and that the 10-percent coitLingency
factor is to be used for negotiating the selling price of the
land. We believe that it wouldibe more appropriate to base
requests for land acquisition on the fair market value of
that land, which the Navy knew. (See p. 9.)

CONCLUSION

The Navy has requested funds to construct facilities at
Kings Bay, Georgia, to support the T-1 concept, or one
squadron of Poseidon submarines equipped with the Trident I
missile. We believe that the Navy's request for required
facilities is overstated by about $13 million and that the
Navy's fiscal year 1979 appropriation request could be re-
duced by this amount.
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APPENDIX I APPENDIX I

SITES CONSIDERED AS A POSSIBLE LOCATION

FOR THE TRIDENT BASE

Atlantic Region Sites-Continental United States (CONUS)

1. Cobscook Bay, Maine 30. Savannah River, S.C.
2. Moose Cove, Maine 31. St. Catherine Sound, Ga.
3. Machias Bay, Maine 32. St. Simons Sound, Ga.
4. Little Kennebec Bay, Maine 33. ct. Marys River, Ga.
5. Gouldsboro Bay, Maine 34. L . Juhns River, Fla.
6. Kennebec River, Maine 35. Mayport, Fla.
7. Casco Bay, Maine 36. Cape Kennedy (Mosquito
8. Portsmouth Habor, N.H. Lagoon), Fla.
9. Plum Island South, Maine 37. Eiscayne Bay, Fla.

10. Salem Harbor, Maine 38. Key West, Fla.
11. Boston Harbor, Maine 39. Ponce de Leon Bay, Fla.
12. Narrangansett Bay, R.I. 40. Charlotte Harbor, Fla.
13. Thames River, Conn. 41. Tampa Bay, Fla.
14. New York Harbor, N.Y. 42. Apalachee Bay, Fla.
15. Great Bay, N.J. 43. St. George Sound, Fla.
16. Maurice Cover, N.J. 44. Apalachicola Bay, Fla.
17. Philadelphia, Pa. 45. St. Joseph Bay, Fla.
18. Breakwater Harbor, Del. 46. St. Andrews Bay, Fla.
19. Baltimore, Md. 47. Choctawatchee Bay, Fla.
20. Potomac River Entrance, Va. 48. Pensacola Bay, Fla.
21. Camp Peary, Va. 49. Mobile Bay, Ala.
22. Yorktown, Va. 50. Pascagoula, Miss.
23. Norfolk, Va. 51. NASA Mississippi Test
24. Jamestown, Va. Facility, Miss.
25. Beaufort Inlet, N.C. 52. NASA Michoud, La.
26. Cape Fear River, N.C. 53. Port Arthur, Tex.
27. winyai Bay, S.C. 54. Galvest.on Bay, Tex.
28. Charleston, S.C. 55. Matagor.a Bay,,Tex.
29. Port Royal Sound, S.C. 56. Corpus Christi Bay, Tex.

Atlantic Legion Sites (Non-CONUS)

57 and 58. Puerto Rico (2 sites) 59. St. Thomas Island
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APPENDIX I APPENDIX I

Pacific Region Sites (CONUS)

60. Bangor, Wash. 72. San Pablo Bay, Calif.
61. Miller Peninsula, Wash. 73. San Francisco, Calif.
62. Pillar Point, Wash. 74. Monterey Bay, Calif.
63. Gray's Harbor, Wash. 75. Morro Bay, Calif.
64. VTillapa Bay, Wash. 76. Point Arguello, Calif.
65. Astoria, Oreg. 77. Port HuenGme, Calif.
66. Tilamook Bay, Oreg. 78. Point iligu, Calif.
67. Winchester Bay, O:eg. 79. San Miguel Island, Calif.
68. Coos Bay, Oreg. 80. Los Angeles Harbor, Calif.
69. Crescent City, Caiif. 81. Oceanside, Calif.
70. Humboldt Bay, Calif. 82. San Diego, Calif.
71. Bodega Bay, Calif. 83. San Clemente Island, Calif.

Pacific Region rites (Non-CONrlS)

84. Ketchikan, Alaska 86. Kodiak Island, Alaska
85. Anchorage, Alaska 87. Oahu Island, Hawaii

88. Guam Island

(945325)




